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Executive Summary 

INTRODUCTION 

Overall assessment 

 

The purpose of the evaluation was to undertake a results-based – i.e. based on outputs 

and outcomes – mid-term review of the PIS-3 project. The specific project objective 

was set as to continue to support a number of prioritized statistical areas, to build sta-

tistical and institutional capacity in the three Statistical Institutes, and to make statis-

tics correspond to the country needs, EU and international regulations and standards 

in statistics. 

 

The over-arching goals, the desired outcomes and expected outputs were defined to-

gether with the activities aimed at their achievement and the indicators of progress. 

However, as we will see below (in the Findings Section), in several cases the logic of 

the intervention was not clearly spelled out, as the link between planned activities, 

expected outputs and desired outcomes – the results chains – were somehow vaguely 

described, and the indicators of progress often blurred or not clearly identified. 

 

Main findings 

 

1. The wording and structure of objectives does not indicate the nature of change ex-

pected in the statistics institutes as a result of the project. The project objectives look 

more like activities. Obviously, the lack of clarity and the extent to which the objec-

tives adequately set out outcomes is bound to have an impact on the effectiveness of 

the project. 

 

2. As for the specific objectives, the wording is not adequate either, as they look more 

like activities rather than outcomes. Besides, no targets are set for them and no indica-

tors are defined for measuring progress towards those targets. As it stands, it is diffi-

cult to evaluate the degree of progress in those areas. Additionally, the potential 

achievement of these activities is not under the direct control of neither the donor 

(Sida) nor the lead consultant (SCB) but rather at the mercy of the political will in 

BiH. Similarly to the overall objective, outcomes in the various areas should be de-

fined along similar lines (to be discussed with the partners) and the wording should 

be changed (see below the Recommendation Section for an example). 

 

3. Desired outcomes (objectives) for each component are not properly identified and 

they need to be re-worded. No targets are set for them and no indicators are defined 
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for measuring progress towards those targets. Hence, it is difficult to evaluate the 

degree of progress in those areas. 

 

4. Properly defined indicators were seldom identified for outcomes and impact – and 

the lack thereof obviously has a bearing on what this evaluation can achieve and how. 

When defined, indicators appear to be end-of-project indicators (targets), rather than 

progress indicators. 

 

5. As a general criterion and for each component, one key evaluation tool is to assess 

to what degree has each indicator been achieved and how much of the outputs has 

been obtained to achieve the desired outcomes. For this, quantitative outputs indica-

tors are generally needed to assess progress. However, it is not clear from the Project 

Plan how and what indicator tracking system has been envisaged. As it turns out, in-

dicators are mainly about activities and outputs and do not provide suitable infor-

mation to demonstrate progress towards outcomes and the overall objective. This im-

plies that more thought will be needed as to how to measure the progress towards 

outcomes. 

 

6. Our assessment is that most of the indicators listed are end-of-project indicators 

and it is therefore difficult to assess how much progress has been made until now. In 

order to measure short term progress of each component, mid-term or intermediate 

indicators are needed. Such indicators would reflect more tangibly the achievements 

at the end of the current project term and they would give an indication for future 

course of the project, enabling the project implementers to achieve the end indicator 

stated in the project plan. Moreover, the matrix should have elaborated on a theory of 

change how these end-of-project indicators can be reached. The theory of change 

specification would further assist the process evaluation as different paths of reaching 

the goals could be investigated. 

 

7. The goals for the project implementer (SCB) as they are defined in the RBM ma-

trix and the TOR are actually not directly the responsibility of SCB, but rather largely 

dependent on the political will of the recipient country to implement the set changes. 

It is difficult to assess the effectiveness and impact of the programme, whereby the 

main trigger for successful implementation of the final result is out of scope and con-

trol of the intervention itself. The key outcome indicators would be better defined as 

emanating from the activities of the SCB rather than the overarching goals as speci-

fied in the current work plan. The lack of an adequate budget reporting by SCB (e.g. 

by activity, output and according to a delivery plan) coupled with a certain lack of 

good financial planning, including backstopping from SCB Sweden and its regional 

office, make the whole project planning and implementation rather weak. This is a 

fundamental organisational issue at SCB that affects the project and makes its moni-

toring cumbersome beyond the difficulties of operating in an uncertain environment 

such as BiH. 
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8. If the First Project Progress Report – covering the period from February to June 

2012 – did not include any change in the Results Matrix, neither the Second nor the 

Third Progress Report – one covering the period July to December 2012 and the other 

covering the period from January to June 2013 – appear to have accounted for any 

more accurate definition of intermediate and final indicators and expected results.  

 

9. We believe that a more careful consideration of the actual risks facing the project 

would have been advisable, with particular attention to the Population Census. Hav-

ing assumed that the personnel, the management and the whole plan of activities 

could take place with no potential effect coming from other activities was a serious 

shortcoming of the design, as it exposed the project to a source of failure mostly due 

to external factors outside the control of the project managers. 

10. All the components follow the statistical plan and the recommendations in the 

Eurostat Global Assessment. They also appear to be in line with the Strategic Plans of 

the three GSI.  

 

11. The overall objective for LFS – Prepare for the transition from annual LFS to the 

continuous one in order to meet international standards and EU requirements – looks 

poorly defined, as it does not describe a high-level goal and indeed reads more like an 

activity. What is not clear in this case is what the outcome is and what it might be. 

The way the objective is (not) specified in the project documents would require a 

need to recreate it somehow, preferably through a participatory discussion with the 

project partners in BiH [an outcome is a behavioural or performance change as a re-

sults of the outputs]. Also, an indicator measuring progress towards this output (a 

quantitative target) is needed, together with an indicator measuring progress in 

achieving the outcome. Those defined in the Project Plan appear to be vague and only 

end-of-project ones (see below the Recommendation Section for an example). 

 

12. The objective for LCS – To prepare and implement the LCS 2013 for the refer-

ence year 2012 in line with international standards and EU requirements – is misspec-

ified and should be reworded, as the outcome of this component should be that BiH 

complies with international standards and the up-to-date and timely implementation 

of LCS. The key output for this outcome has to be re-defined accordingly. As for the 

progress indicators, there is no outcome indicator specified. In the Project Plan, some 

of the expected outputs appear to be more like outcomes (e.g. "Improved abilities of 

subject matter experts"), while their indicators are missing. 

 

13. As for Components 3, 4, 5, and 6, there is confusion all through the Project Plan 

among activities, outputs, outcomes and indicators. Outputs and their target indicators 

are in some cases missing. These need reformulating through discussion with the 

partners. 

 

14. The overall objective for these three components – Development of a sustainable 

statistical system in Bosnia-Herzegovina that facilitates decision-making based on 

relevant and reliable statistical information that meets domestic demands and EU re-
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quirements –  looks more like an objective for the overall project and should be re-

worded. The outcomes for Component 7 – "Improvement of the treatment of specific 

problems" and "Calculated and explained quality indicators" – are poorly defined. 

Some of the outputs look more like outcomes while their target indicators are not 

specified ("number of trained staff": what number?; Trained in which methodological 

aspects?). 

 

15. In our opinion we may say that the implementation plan, the list and time-line of 

activities, the deadlines for delivering the outputs, the reporting, the monitoring and 

the cross-checks, the accounting and the financial reporting were somehow loose and 

not strictly defined. 

 

16. Both senior technical staff and the top management in all three statistical institu-

tions are very satisfied with Sida support to development of Labour statistics both 

with the content of the study visits as well as with the expertise of the Swedish ex-

perts. Participation of technical staff, instead of the top management in study visits 

relating to labour statistics is greatly appreciated and has a very positive effect on 

capacity building with the organizations. 

 

17. Labour Cost Survey (LCS) has been upgraded to the standards required by the 

Eurostat and is being carried out every 4 years. The first LCS was carried out in 2010, 

while the second survey is currently in progress. 

 

18. The Labour Force Survey (LFS) has been upgraded to the Eurostat standards set 

for yearly LFS surveys. The transition to a continuous LFS is currently not progress-

ing according to plan and is facing a couple of major challenges before it can be put 

in practice. Major organizational challenges are (a) securing the funding across all 

three GSI and (b) ensuring adequate numbers of adequately trained staff, especially in 

light of the restrictive employment policies lately. Major technical challenges remain 

(a) logistics of running continuous fieldwork, (b) ensuring a rotating sampling 

scheme and (c) ensuring adequate and secure IT and data processing procedures. 

 

19. As the continuous LFS implementation is severely lagging behind the scheduled 

work-plan, an extension of the current support is advocated by the GSI. 

 

20. All the GSI are in general satisfied with the Sida support in developing the Envi-

ronmental statistics (ES) in BiH. Most of the progress could not have been made 

without Sida’s support. Two (water and waste statistics) of the four sub-components 

are more or less on track with the project work-plan in terms of delivery.  

 

21. The main challenge in developing and delivering the environmental statistics is in 

the lack of legislation on environmental issues at the central state level. Due to the 

political arrangements based on Dayton accords, environmental issues are considered 

to be a jurisdiction of the entities and not the state. Such a decentralized system has 

severe implications for delivery national statistics as there is no central coordinating 
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authority. There is no state level environmental agency. The ES departments are un-

derstaffed as the FIS and RSIS have only one staff member, while the ES department 

BHAS is better staffed (with 3 staff members) it lacks the authority to coordinate the 

activities. 

 

22. Collection and reporting on the water statistics has been successfully upgraded to 

the standards required by the Eurostat. Due to political impediments mentioned in the 

first paragraph, the methodology of data collection is not centralized and the respon-

sibilities for reporting to Eurostat are not completely clear. 

 

23. Development of waste statistics is well under way, however, it is not considered 

to be on schedule. Waste statistics micro-data are being collected for mining and 

quarry, manufacturing and electricity production and supply in both Entities. Pilot 

studies have been started for data collection in agriculture and construction, while the 

development of waste statistics in services has not been started yet. 

 

24. There has been no progress on Green-house Gas Emissions (GGE) statistics in 

any of the Entities nor at the State level. 

 

25. There has also been no progress on Environment Expenditure (EE) statistics in 

neither FIS nor RSIS. The prevalent belief at BHAS is that the scope of the EE statis-

tics is too narrow and should be developed in a broader context of Environmental 

National Accounts Statistics. 

 

26. In general the GSI are satisfied with the Sida support in statistical methodology 

(SM) capacity building. As the result of the Sida initiated SM training the cooperation 

on the SM issues among the GSI has improved greatly. However, there are a number 

of identified shortcomings in delivery. The training courses are too general and broad, 

there are not enough training courses organized and the numbers of participants are 

too restrictive. 

 

27. Capacity building in SM is progressing well, although the pace of progress is 

slower than planned. There is scope to organize more training courses or study visits, 

however for a number of reasons the realization of the training course has been lag-

ging behind the expressed demand (although one similar training activity was organ-

ised within SCB regional project). Furthermore, the number of provided spaces in the 

training events is well below the demand as expressed by the GSI. There is consider-

ably more demand for methodological training than there is on offer. 

 

28. There is also a need for more focused training on specific methodological topics 

both for methodological specialists as well as for staff from substantive statistical 

teams. Among the identified topics are: outlier analysis, sampling and data editing. 

 

29. There is also an unmet demand to provide the training for the within-institutional 

team of trainers. SM experts from the GSI could provide cascaded training of their 
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own staff, however, in order to accomplish this they would require additional training 

in training and teaching techniques. 

 

30. There has been very limited progress in the capacity building for management 

component. As the component it has received the lowest priority among all the pro-

ject activities. However, there is a subcomponent, which has had a profound impact 

on overall project satisfaction among all the GSI – the Sida sponsored trainee pro-

gramme. All the GSI are extremely satisfied with the trainee programme and deem it 

is a vital part of their staff development.  

 

31. The GSI would very much like the trainee part of the Sida support to continue in 

the future starting with the extension of the support to the current contingent of the 

trainees. The absorption of the trainees into the employee structures is slow and cur-

rently heavily impaired by the ban of employment in civil services. Any extension of 

their support would enable the GIS to find vacancies within their structures that could 

potentially absorb the trainees. 

 

32. There is absolutely no progress on the general management subcomponent. In any 

case, despite no progress within the project on these particular goals, the top man-

agement of the three GSI has adopted a document on Strategy for Development of 

Statistics of BiH 2020. 

 

33. There is very limited progress on the Human Resource Management (HRM) sub-

component. There is no proper HRM department in any of the GSIs currently, thus 

any development in this sub-component would require profound changes in the or-

ganizational structure of any given GSI. A work-plan for the remainder of the project 

duration stipulates that organizational plan and assessment for the transition to the 

Performance Assessment Framework (PAF) will be carried out. Any further devel-

opments of the HRM are seen only in the context of the PAF. There is currently no 

plan for PAF implementation within the scope of the Sida supported project, although 

the PAF implementation does have the highest priority for implementation in the fu-

ture. 

 

34. Evaluation questions. Summarise results. 

 

35. Effectiveness. Overall, it appears that activities are generally well targeted to the 

expected output in some cases (components 1, 2, 3, 4, 7) and yet the slow progress 

toward desired outcomes in some cases is due to lack of engagement and understand-

ing (components 5, 6, 8, 9) and low capacity (all the others). Overall, the desired out-

comes may be difficult to reach within project time horizon. 
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Conclusion  

 

The development of a sustainable statistical system in Bosnia and Herzegovina con-

tinued to progress certainly partly thanks to the assistance of Sida through SCB 

The project has achieved a certain number of results and is still quite far from the 

initial objectives. Progress has been made in a number of areas but it is short of the 

desired achievements.  

 

The speed and depth of development varies among project components. The most 

evident achievements were probably in those areas where activities had already been 

started in previous phases.  

The partners appreciate the cooperation with SCB and Sida, their flexibility on pro-

ject implementation and the possibility of tailoring activities to the partners' needs 

even in due course. 

 

The traineeship programme has been a success, as it has allowed the training of future 

staff on the job for a long period before their hiring as employees.  

Only part of the planned activities has been implemented and some of the outcomes 

are definitely not within reach. Preparations for the Population Census are certainly 

the most relevant factor, as they captured the full attention of the whole system at 

crucial times, calling for the full involvement of most of the personnel in almost all 

departments.  

 

Some sub-components have been perceived as less crucial to the success of the pro-

ject delivery. It is the partners' sense of ownership that seems to be lacking for some 

sub-components.  

 

The choice of objectives in some cases appears to have been unrealistic. 

The Project Plan for the various components was drafted with full awareness of the 

complexity of the cooperation arrangements among the three GSI. Long-term objec-

tives generally appear out of reach for a three-year project to be implemented during a 

pending Population Census. 

 

Recommendations  

 

A new and appropriate results-based framework should be defined for the next phase 

including defined activities, expected outputs and desired outcomes, together with the 

relative theory of change. 

 

Further support of Sida and SCB , as the capacity building action is still to be com-

pleted, training and coaching of the staff are still necessary and several staff members 

still lack technical experience and self-confidence, particularly in a few selected are-

as. 

 

The volunteer/trainee programme to be extended.  
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That the management and personnel services are provided with know-how and best 

practices examples as how to integrate new staff in the existing employment schemes 

in adverse conditions.  

A local assistant attached to the long-term project coordinator to increase efficiency 

in delivery and a smoother relationship with the partners.  

 

Budgeting and accounting should be contractually defined in stricter terms.  

 

A re-planning workshop should be held to deal with the remainder of this phase. 

The results matrix should be refined, including objectives and progress indicators. 

Since the various project components are not yet completed and the final outcomes 

are not yet in sight, a request for an extension is highly recommended. 
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1  Introduction 

1.1  BACKGROUND 

SIPU International AB has been commissioned by Sida to carry out to a Mid-Term 

Review of the project “Partnership in Statistics in BiH, Phase 3” (PIS-3) implemented 

by Statistics Sweden (SCB) in Bosnia and Herzegovina (BiH). The current PIS-3 

three-year project officially began on 1 February 2012 and will come to an end on 31 

January 2015. The project original budget is 15 751 000 SEK.  

 

The PIS-3 project was originally planned to be implemented within the period of the 

Sida Strategy for Development Cooperation with BiH January 2011 – December 

2014. That Country Strategy has now been cut short by one year, and it is therefore 

coming to an end. In 2013, the Swedish government has begun to work on a new re-

gional Result Strategy for the period 2014-2020 for the whole Balkan area, which 

includes activities and projects to be implemented at the country level. The focus will 

be on increased regional cooperation, measuring results and achievements, and the 

political progress of the region in relation to EU-accession.  

 

The SCB partners in PIS-3 are the three Governmental Statistical Institutes (GSI) in 

BiH: the BH State Agency for Statistics (BHAS) – which is also responsible for 

Brcko District – and two Entity statistics institutes: the Institute for Statistics of Fed-

eration of Bosnia and Herzegovina (FIS) and the Republika Srpska Institute of Statis-

tics (RSIS). 

 

A mid-term review had been planned since the beginning of PIS-3 and all partners are 

aware that it would be carried out by Sida. The timing of the review has been under 

some deliberation and has been difficult to define in advance due to the Population 

Census 2013 in BiH. As the Census field operations finally took place in October 

2013, the review has been launched, although beyond the mid-term and at about two 

thirds of the project planned schedule. 

 

This Report discusses the results of that review. The field visit by the Team of Evalu-

ators took place between December 8
th

 and December 18
th

, 2013. This Report is thus 

based on the results and findings of that field visit, together with the review of all the 

project documents and reports. 

 

The Report presents an overall review of the progress of the various project compo-

nents realized by SCB with the three GSI since the start of the project. Information in 

this report was obtained from interviews with Sida representatives in Sarajevo, SCB 

project managers, officials at the three GSI and with the stakeholders. The main find-
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ings indicate that the progress achieved in implementing the projects differ by project 

component and by partner. While a number of components have progressed well and 

on schedule – most notably sub-components 2 (Labour Cost Survey), 3 (Water Statis-

tics) –, a few have made only some progress - subcomponent 4 (Waste Statistics) and 

1 (Labour Force Survey) – the others have been delayed or have not been implement-

ed as planned. 

1.2  THE PARTNERSHIP IN STATISTICS PRO-
JECTS 

 

Support to statistics through SCB has been given to the BiH GSI at least since 2007, 

with Phase 1 and 2 of the Partnership in Statistics (PIS) programme. PIS-1 was a 3-

year project, from beginning of 2007 to the end of 2009, covering: agriculture, envi-

ronment, energy, labour, forestry, fishery and gender statistics, together with statisti-

cal methodology. General capacity building was also addressed, including, among 

other things, English language training, project work, report writing, presentation 

techniques and efficient mass media relations. Twenty-six trainees were contracted in 

2007 and 2008 and twenty-three of them were employed after the completion of their 

traineeships. Three new components were added to the project during the year 2009 

so as to bridge assistance between two existing EC-funded projects: statistical busi-

ness register, agro-monetary and business statistics.  

 

Phase-1 was reviewed in the spring of 2009. The review was on the whole satisfacto-

ry, though some critical comments were made concerning goal setting and indicators 

on target achievement, though for that phase an RBM approach had not yet adopted. 

In any case, the review made a few recommendations including a clearer definition of 

goals and the project logic, a more structured organisation of the long-term coordina-

tion team and a continuation of Sida's support beyond the year 2009. As we will see 

below, all of those recommendations do not seem to have been fully taken on board. 

 

A new project phase with a much smaller budget thus started in 2010. PIS-2 covered 

the period January 2010 to December 2011 and it built on the previous PIS-1 3-year 

intervention, thus continuing the support in the same areas as in the previous phase. 

On request by the cooperation partners, a component on short-term economic statis-

tics was added to the project. Taking this and the overall project budget into account, 

it was therefore necessary to prioritize: energy and forestry statistics were thus ex-

cluded from this phase, which continued to cover assistance in the areas of agricul-

ture, environment, labour, fishery, gender statistics, statistical methodology and gen-

eral capacity building. PIS-2 also had a long-term advisor (LTA) for about half of the 

project period. The project also included a trainee-programme component. 

 

In addition to the PIS programme, BiH Statistical Institutes also participated in a 

Sida-financed regional project which is still on-going . 
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1.3  RATIONALE FOR PIS-PHASE 3 

 

Statistics plays a central role when it comes to decision-making and monitoring. In 

order to decide how to efficiently allocate the resources of a country it is therefore 

important to monitor the undergoing social and economic conditions. Relevant and 

reliable statistical information that meets domestic needs, that supports the monitor-

ing of the Country Development Strategy, and the EU Stabilisation and Association 

process is an important tool for sustainable development. Sustainable development 

and improved conditions for EU integration are also key issues in Sweden’s country 

strategy towards Bosnia and Herzegovina. 

 

The partners of the cooperation in statistics for this PIS-3 project are again the three 

GSI --- BHAS, FIS, RSIS --- and SCB. The current project budget covers the period 

February 2012 – January 2015. 

 

The rationale for the current phase was illustrated in the Project Plan, which we may 

consider for the purpose of this evaluation the Master Document. As a matter of fact, 

no other project design document is available. As it turns out, all project components 

and objectives were discussed and agreed with the partners during Phase 2, as de-

clared by SCB officials. 

 

When it was designed, the specific project objective was set as to continue to sup-

port a number of prioritized statistical areas, to build statistical and institutional ca-

pacity in the three Statistical Institutes, and to make statistics correspond to the coun-

try needs, EU and international regulations and standards in statistics. [we will see 

below more on the project objectives and purposes].  

 

The effectiveness of the project, as stated in the Project Plan, was to be ensured by 

adaptation of the support to the changing needs and to the absorption capacity of the 

Institutes, in coordination with other on-going projects so as to prevent overlaps and 

to make use of possible synergies.  
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2 Rationale and purpose of the evalua-
tion 

2.1  SPECIFIC OBJECTIVES OF THE EVALUATION 

The purpose of the evaluation is to undertake a results-based – i.e. based on outputs 

and outcomes – mid-term review of the PIS-3 project (as introduced above). The spe-

cific objective is the overall outcome/output-based review of the progress of the vari-

ous project components during Phase 3, taking into account both the results of the 

previous phases 1 and 2 since the beginning of the Sida-financed SCB support to sta-

tistics in Bosnia and Herzegovina in 2007 and the new priorities that might have aris-

en from the 2013 Population Census field operations. A secondary objective of this 

evaluation is to assess the needs and possibilities of extension of the current PIS-3 to 

include future cooperation on social statistics with emphasis on population statis-

tics/demographic analysis and it’s compatibly with Sida Regional Result Strategy. 

The primary readership of the evaluation will include Sida and the project partners, 

SCB and the GSI. The results of the evaluation will be used by Sida as an external 

input for adjusting the programme as necessary. The project partners are also interest-

ed in this external input so as to appropriately change the project objectives and adjust 

its components and activity plans to possible new national priorities and areas of in-

tervention as a result of the Population Census 2013. The Population Census – which 

had been in the planning for a number of years – was finally implemented in 2013, 

with the field data collection now completed. The results of the Census will have rel-

evant implications in a number of areas, from demographic statistics to all the house-

hold and individual surveys based a population sample frame, to a number of more 

extended areas. 

 

The implementation of the first phases of the Census involved the whole statistical 

system of the country and its institutions in a fully-fledged way, which completely 

absorbed the personnel and the structure for the entire duration of the preparation and 

execution of the field work. The second Census phase of data analysis and dissemina-

tion has now started, and the pressure on the staff has slowly been released. Thus, the 

Census has already had an effect of slowing down the implementation of any activity 

not strictly related to its operations, including those targeted by the PIS-3 project. The 

Census 2013 is also expected to have a resounding effect on the development context 

of BiH, by providing for new information and base references in a number of policy 

areas, as well as new bases for sampling and survey implementation at the statistical 

office levels. Therefore, as for the specific objectives of the evaluation, the review 

will cursorily look into the possible effects of the Census on demographic statistics, 

household-based surveys and all other areas that might be affected by the new census 

data. 



 

20 

 

 

2.2  EVALUATION OBJECT AND SCOPE 

 

The specific object of the evaluation are the PIS-3 project activities and results. The 

evaluation was conducted through a review of all the current project documents as 

well as previous PIS documents, a 10-day field visit whereby information was ob-

tained from interviews with officials at the three statistical offices and with the stake-

holders, and a subsequent report drafting.  

 

The scope of the review is primarily to review progress in the four areas (compo-

nents) covered by the PIS-3 project , now in its second year of activity, to be done in 

accordance with standard Sida/DAC criteria. The review will also try to identify dis-

crepancies between the planned and actual implementation of the project and to pro-

pose possible amendments to the project plan in in light of the priorities arising out of 

the Census 2013 and from Sida Regional Result Strategy on cooperation in social 

statistics. 

 

The Project Plan presents four components and a few more sub-components for a 

total of nine groups of activities, together with a number of expected results by the 

end of the project and their corresponding indicators of achievement/progress. Up 

until now, during the period of project implementation three semi-annual progress 

reports have been issued covering successive periods (See Annex 1). Each of the re-

ports published the achieved results by the end of the period covered and related 

achieved indicators by the end of concerned period.  

 

As we are aiming at an output/outcome-based review, we need to examine how well 

the delivered outputs have or are stimulating behavioural change to achieve outcomes 

and thus contribute towards the intended impact. A first step is to examine the project 

logic and see how well the project documents specify the intervention logic from ac-

tivities to outputs to outcomes and to impact. 

 

2.3  THE PROJECT LOGIC 

 

The project was set up so as to provide continuity to Sida's assistance to the estab-

lishment of a sustainable statistical system in BiH. The intervention was defined so as 

to focus on a number of areas: labour force statistics, environmental statistics, statisti-

cal methods and management.  The over-arching goals, the desired outcomes and 

expected outputs were defined together with the activities aimed at their achievement 

and the indicators of progress. However, as we will see below (in the Findings Sec-

tion), in several cases the logic of the intervention was not clearly spelled out, as the 

link between planned activities, expected outputs and desired outcomes – the results 

chains – were somehow vaguely described, and the indicators of progress often 

blurred or not clearly identified. For clarity of reading, we are hereby reporting the 
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various elements of the project logic framework as they were originally defined, leav-

ing the critique of their formulation to the Findings Sections. 

 

In the four areas (components) a number of overall goals were defined, so as to target 

all activities towards the relative objectives: development of labour market statistics 

in line with international standards (component 1); development of environmental 

statistics in line with international standards and national needs (component 2); train-

ing of staff in statistical methods (component 3); increase of general capacity in man-

agement, including human resource management, and training of young volunteers 

with a traineeship programme targeted to permanent hiring with the Statistical Offices 

(component 4). 

 

The first component was articulated into two sub-components: support to Labour 

Force Survey  (LFS) and support to Labour Cost Survey (LCS). For the first sub-

component, three specific outcomes were outlined: I) Fully harmonised LFS ques-

tionnaire according to ILO and EU standards; ii) Quality Report for LFS; iii) Con-

ducted pilot survey. As for the second sub-component, four outcomes were outlined: 

i) Fully harmonised LCS according to EU requirements and standards; ii) Quality 

Report for LCS; iii) Indicators in accordance with EU requirements; iv) Conducted 

survey LCS 2012. 

 

The second component was articulated into four sub-components: support to devel-

opment of water statistics; support to development of waste statistics; support to de-

velopment of greenhouse-emission gas statistics; support to development of environ-

mental protection expenditures statistics. A number of desired outcomes were out-

lined for the four sub-components, albeit vaguely and quite generically in most cases. 

For water statistics, the (only) outcome was defined as "necessary indicators accord-

ing to EU legislation". For waste statistics, the outcomes was defined as "Amount and 

type of waste in the service activities according to EU regulation 2150/2002/EC on 

waste statistics." For  greenhouse-emission gas statistics, the outcome was outlined 

again simply as "necessary indicators according to EU legislation." For  environmen-

tal protection expenditures statistics, the outcome was outlined as "to conduct a pilot 

study on Annual report on investments, expenditures and revenues for environmental 

protection, sectors B, C and D NACE Rev.2 (for 10 or more employees)." 

 

The third component was basically devoted to training activities. Its outcomes were 

defined as "Improvement of the treatment of specific problems" and "Calculated and 

explained quality indicators". As for the fourth component, in the original Project 

Plan the outcomes were not even specified. 

 

A number of expected outputs and activities were then listed for each of the sub-

components and their outcomes. As we said above, the project logic appears to have 

been only vaguely designed as it seems sketchy and undetermined in several instanc-

es. As we will argue below, this points to a certain lack of direction for what the pro-
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ject aimed to achieve on the ground and makes its effectiveness rather difficult to 

assess in the light of too generic a results chain and a poor intervention logic. 

2.4  EVALUATION QUESTIONS 

In line with the TOR and the Sida/DAC criteria, the objectives of the evaluation are 

hereby translated into relevant and specific evaluation questions. Yet, not all ques-

tions are addressed in the review, as explained in the next Section below (Methodolo-

gy). 

 

The following are the questions that the review addresses with respect to each criteri-

on. Responses to the questions are summarized in the Evaluation Framework in the 

Table below and in the Findings Section. 

2.4.1 Relevance. 

 

 Q1.1. To what extent was the PIS-3 project relevant to the BiH parties’ needs 

and change processes/plans? 

This question also addresses the issue of whether the current Phase 3 has managed to 

avoid the limitations of the previous phases and whether the objectives and the ex-

pected results of the project are too ambitious. 

2.4.2 Effectiveness. 

 

 Q2.1. Is the PIS-3 project achieving its objectives and its planned results and 

to what extent?  

 Q2.1. Are the right activities carried out to bring about the desired outcomes?  

 Q2.3. With respect to the programme context concerning the uncertainty sur-

rounding Census preparations, and elapsed time, is the PIS-3 project on track 

to achieve its stated objectives, both for various components and as a whole? 

 Q2.4. If not, are there immediate lessons learned to be applied?  

The four questions allow to evaluate whether the planned results – both in terms of 

outputs and outcomes – are being achieved and will try to identify the reasons for not 

doing so, even in those cases in which the achieved outputs still contribute to the de-

velopment of statistics in BiH. 

 

2.4.3 Impact 

 

Given that the Partnership in Statistics has a history dating back to year 2007, some-

thing could possibly be said about impact with respect to:  

 Q3.1. Are the long-term effects of the PIS-3 project on society as a whole, 

planned and unplanned, positive and negative? 

 Q3.2. What observable measures or indicators can be identified (to evaluate 

impact)?  

 Q3.3. What has been the quality of the statistics produced and how has it been 

used? 
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To evaluate impact, particular attention should be given to the change from a simple 

Logical Framework tracking system for project implementation to an RBM one. 

 

2.4.4 Sustainability 

 

 Q4.1. Are the PIS-3 project outcomes and activities targeted to those out-

comes likely to continue after the program has finished?  

 Q4.2. Are the Statistics Offices able to continue develop their organisations 

and their activities? 

Questions about sustainability concern two related aspects: capacity and staffing, on 

one hand, and allocated financial resources, on the other hand. 

 

2.4.5 Organizational learning. 

 

 Q5.1. What lessons could be learned for the current and future programs? 

a) For the current PIS-3 project:  

 Q5.2. Which aspects could be adjusted or dropped?  

 Q5.3. Should new components be considered (e.g. dissemination regarding 

Census, etc.) and if so can the project still remain within its stated overall ob-

jectives? 

b) For a future programme: 

 Q5.4. Should a future program focussing on social statistics/demographic 

analysis be considered by Sida if the new Strategy gives room for it? 

 Q5.5. Can SCB continue as a long term partner to national statistics in this re-

spect? 

 

All questions about organisational learning also relate to how is the actual project 

planning and implementation able to incorporate the results of the evaluation. Learn-

ing mechanisms and procedures should be envisaged in order to make the assessment 

exercise effective and useful. 

 

Evidence on the evaluation questions is presented below in the Findings Section. 
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3 Methodology 

3.1  SELECTION AND APPLICATION OF EVALUA-
TION CRITERIA 

As indicated above, following the TOR, this evaluation looks at the three main cri-

teria of: 

 effectiveness – Were the right activities carried out giving rise to the right 

outputs aimed at the desired outcomes? 

 sustainability – Are the activities and their outcomes likely to be in place af-

ter the end of the project? 

 organisational learning – organisational and practical lessons learned.  

 

The effectiveness, sustainability and organisational learning of the PIS-3 project are 

assessed both globally and at the level of each specific component and sub-

component.  

 

As for relevance and impact, this being a mid-term review, a generalised assessment 

will be sought as to the overall effect of all the PIS project phases. As for efficiency, 

an assessment criterion for "cost efficiency" is not requested in the TOR and therefore 

will be left out from the review of each component.  

 

The three evaluation criteria of effectiveness, sustainability and organisational learn-

ing are assessed by a review of the sources of data and information which includes: 

all the project documentation, including periodic reports and mission reports; the 

three GSI planning documents, annual work-plans and strategic documents; the BiH 

government policy documents concerning statistics and the main socio-economic 

strategic documents; Sida strategic policy documents in the area of statistics and cov-

ering BiH.  

 

A thorough, detailed and in-depth assessment of effectiveness, sustainability and or-

ganisational learning would require a careful analysis of the statistics produced by the 

partners as a result of the project as well as a comparison with a baseline assessment 

carried out before the start of the project. As the time and scope allocated for this re-

view are limited and as no baseline assessment is available, the documented review 

will thus have to rely on a more participatory approach, in which interviews with key 

informants provide the contextual background for the assessment.  

 

The assessment of the documentation is thus integrated by the information gathered 

through interviews with key informants. The key informants identified are: the Heads 

of the three GSI; the Heads of Departments within the three GSI directly involved in 

the project as well as the GSI senior office staff; officials dealing with EU accession 
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and application of EU requirements; stakeholders and data users (see the complete list 

in Annex 3) 

 

3.2  LIMITATIONS  

 

Impact is difficult to evaluate, even considering three phases, as it goes beyond the 

actual scope of the review. Impact will be indirectly inferred from the partners’ per-

ception as well as the stakeholder opinions.  

 

Also, although efficiency is explicitly ruled out as an evaluation criterion – it would 

imply taking into account costs and financial data for the project – the actual budget 

utilisation and spending patterns should be over-viewed, as an indicator of progress in 

activity implementation. Yet, the limitations of looking at cost data from this perspec-

tive only, are evident, as a thorough financial examination should be made to assess 

efficiency.  

 

As for effectiveness, a detailed analysis would have to take a detailed look at the sta-

tistics produced as an effect of project activities and see if they have improved or 

changed and their quality has shown any visible enhancement. 

 

Following the recommendations in the ToR this review focused on a participatory 

approach with beneficiary interviews and focus groups interviews in Bosnia and Her-

zegovina. This focus together with time and budget constraints did not give any no 

room for visiting SCB in Sweden and little time for following up with head office 

interviews. 

 

A final limitation of the review to keep in mind is that the management of the field 

visit – given the short notice, the short time allowed and the various difficulties on the 

ground in having meetings – will necessarily affect the depth of the review main con-

clusions. 

 

 

 

4 Findings 

 

This Section is organized as follows. In the first part, we briefly illustrate our findings 

with regards to the project design, plan, organisation, management and implementa-

tion to date. In the second part, we present the responses to the evaluation questions 

introduced above in Section 1.4. We first discuss how the project was designed, 

planned and organised (4.1), reviewing and criticising the project objectives and 

scope (4.1.1), how it was structured into its main areas of intervention (four compo-
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nents) (4.1.2), how it was managed and implemented from the point of view of the 

contractor (4.1.3) and the partners and the stakeholders 43.1.4).I Then we review the 

main findings in light of the evaluation questions set above (3.2). In substance, while 

sub-section 4.1 summarises the main findings of the review of the project documents 

as well as the results of our appraisal on the ground, section 4.2 frames the findings 

more formally in terms of evaluation criteria. In evaluating a project of support of this 

nature, it is always important to weigh formal evaluation criteria against more practi-

cal features of convenience and relevance – like political support and the continuity 

of technical assistance – that might go beyond the strict objectives of the intervention.  

 

In what follows, each of the main points will be discussed in depth, while leaving a 

summary of the main findings to highlighted boxed, for clarity of reading. 

 

4.1  ON THE PROJECT DESIGN, PLAN AND OR-
GANIZATION 

 

The documentation we were able to collect to assess the project is actually limited. 

There is no written documentation of the project design phase and there is only one 

document, called the Project Plan, dated 9 February 2012.
1
 As it turns out, according 

to our interviews with the current and former project managers at SCB, the whole 

design of the project was accomplished through coordinated discussions with the 

partners during Phase 2. Yet, the Project Plan document appears to be rather rough 

and incomplete and the results-based matrix outlining desired outcomes, expected 

outputs and planned activities seems to be still rather sketchy. 

 

4.1.1 The project objectives and scope 

 

For each component, the Project Plan had an Overall Objective – how the component 

contributes to the overall project objective – and a Key Relationship Output-to-

Outcome – how does output contributes to the desired outcome –. In principle, two 

types of outputs were listed for each component: those corresponding to the so-called 

individual objectives (referred to as learning) and those called institutional outputs 

(referred to as products). Indicators were generally listed for the outputs. As for the 

outcomes, three types of outcomes were listed: one relating to institutional change, 

one related to institutional effectiveness and one related to the achievement of 

institutional goals.  

 
                                                                                                                                           

 

 

1  The document is entitled Partnership in Statistics in Bosnia and Herzegovina – Project plan for the 3 
phase: February 2012 – January 2015, Final Document, 9 February 2012. 
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In line with the RBM approach, all the project planned activities, expected outputs, 

desired outcomes and specific objectives, the existing (baseline) conditions and the 

end-of-project desired achievements (targets), including the relative progress 

indicators, should have been defined in the so-called Results Performance 

Framework Matrix (Results Matrix, in short). Here below, we discuss these various 

facets of the approach, and the way they were presented in the Project Plan. In the 

Recommendation Section, we elaborate more on the re-definition of objectives, 

outcomes and outputs. 

On the overall objective, the specific objective and the scope of the project 

The PIS-3 overall objective is "to contribute to the development of a sustainable 

statistical system in Bosnia-Herzegovina that facilitates decision-making based on 

relevant and reliable statistical information that meets domestic demands, supports 

the monitoring of the Sector development Strategy process and complies with EU 

requirements." The achievement of such objective is to be measured by the "use of 

statistics as the foundation for planning and monitoring political policy decisions and 

business decisions." The PIS-3 "specific objective is to continue the support to 

develop prioritized statistics, to build statistical and institutional capacity in the three 

statistical offices, and to make statistics correspond to national needs and EU and 

international regulations and standards in statistics".  

The wording and structure of objectives does not indicate the nature of change 

expected in the statistics institutes as a result of the project. The project objectives 

look more like activities. Obviously, the lack of clarity and the extent to which the 

objectives adequately set out outcomes is bound to have an impact on the 

effectiveness of the project.  

The scope of the PIS-3 project is defined in the Project Plan around five points (under 

project purpose), whereby one specific objective has been set for each component: 

 Develop labour market statistics in line with international and national needs. 

 Develop environmental statistics in line with international and national needs 

 Train staff in statistical methodology 

 Increase the general capacity in management and human resources 

management. 

 Keep trainees through a continuation of the previous trainee scheme, so they 

when the financial situation changes could be hired by the statistical offices. 

Again, the wording is not adequate, as these look more like activities rather than 

outcomes. Besides, no targets are set for them and no indicators are defined for 

measuring progress towards those targets. As it stands, it is difficult to evaluate the 

degree of progress in those areas. Additionally, the potential achievement of these 

activities is not under the direct control of neither the donor (Sida) nor the lead 

consultant (SCB) but rather at the mercy of the political will in BiH. Similarly to the 

overall objective, outcomes in the various areas should be defined along similar lines 
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(to be discussed with the partners) and the wording should be changed (see below the 

Recommendation Section for an example). 

Desired outcomes (objectives) for each component are not properly identified and 

they need to be re-worded. No targets are set for them and no indicators are defined 

for measuring progress towards those targets. Hence, it is difficult to evaluate the 

degree of progress in those areas. 

On the indicators (in context of RBM) 

Properly defined indicators were seldom identified for outcomes and impact – and the 

lack thereof obviously has a bearing on what this evaluation can achieve and how. 

When defined, indicators appear to be end-of-project indicators (targets), rather than 

progress indicators. 

As a general criterion and for each component, one key evaluation tool is to assess to 

what degree has each indicator been achieved and how much of the outputs has been 

obtained to achieve the desired outcomes. For this, quantitative outputs indicators are 

generally needed to assess progress. However, it is not clear from the Project Plan 

how and what indicator tracking system has been envisaged. As it turns out, 

indicators are mainly about activities and outputs and do not provide suitable 

information to demonstrate progress towards outcomes and the overall objective. This 

implies that more thought will be needed as to how to measure the progress towards 

outcomes. 

As an example, consider the indicator for the LFS sub-component: "Be prepared to 

conduct continuous LFS (to calculate indicators in accordance with EU regulation)". 

Apart from the lack of precision – which EU regulations are defining how to calculate 

indicators? – it is obvious that this is not an end-of-project (target) indicator nor a 

progress indicator. This looks more like an outcome. A proper indicator for the 

outcome "Reliable and timely labour force statistics produced on a continuous basis 

and in line with international and national needs available in BiH." would be a 

certain qualified number of statistical tables, indicators, indices for LFS in line with 

Eurostat's standards and produced according to the continuous data collection 

methodology. Another indicator could refer to the preparation and finalisation of the 

statistical software necessary to produce continuous-data labour-force statistics. 

In sum, our assessment is that most of the indicators listed are end-of-project 

indicators and it is therefore difficult to assess how much progress has been made 

until now. In order to measure short term progress of each component, mid-term or 

intermediate indicators are needed. Such indicators would reflect more tangibly the 

achievements at the end of the current project term and they would give an indication 

for future course of the project, enabling the project implementers to achieve the end 

indicator stated in the project plan. Moreover, the matrix should have elaborated on a 

theory of change how these end-of-project indicators can be reached. The theory of 

change specification would further assist the process evaluation as different paths of 

reaching the goals could be investigated. 

On the contractual relationships 
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An important aspect of understanding how the partnership programme PIS-3 could 

reach its final goals is also the chain of responsibility for the delivery of results. The 

contractual relationships for delivery of outcomes against the payment supplied by 

the donor are one aspect of this chain. In the case of this project, a tripartite 

contractual relationship was put into place: one between Sida and SCB, the other 

between SCB and the partners in BiH, and the third between Sida and the BiH 

partners. While the latter was more an Agreement in the form of a Memorandum of 

Understanding, the former were true contractual stipulations. In our opinion, 

however, the observed contractual relationships between Sida, SCB and GSI are not 

well defined. The contractual obligations in this respect are vague and the chain of 

responsibility for the deliverables is not clearly outlined. Relative vagueness of the 

obligations can be partly attributed to the nature of the partnership and the type of 

support action in comparison to the more common goal-oriented project work. 

The goals for the project implementer (SCB) as they are defined in the RBM matrix 

and the TOR are actually not directly the responsibility of SCB, but rather largely 

dependent on the political will of the recipient country to implement the set changes. 

It is difficult to assess the effectiveness and impact of the programme, whereby the 

main trigger for successful implementation of the final result is out of scope and 

control of the intervention itself. The key outcome indicators would be better defined 

as emanating from the activities of the SCB rather than the overarching goals as 

specified in the current work plan. 

In most cases, the success of the intervention seems to be based on the actual 

production of standardised statistics of quality, in line with given standards. This, 

obviously, does not depend on SCB (Sida's contractor) but rather on the partners in 

BiH. The project might be well delivering on its objectives and according to the plans 

and yet the statistics to be produced as a result of those project activities, which 

depend on other factors beyond the project, might not be up to the expected standards. 

Take, for instance, the example of the continuous LFS: as it appears, a lot of the 

planned activities took place and yet, according to many of the staff members 

involved and the stakeholders consulted, labour-force statistics on a continuous basis 

may be a long way ahead. The lack of an adequate budget reporting by SCB (e.g. by 

activity, output and according to a delivery plan) coupled with a certain lack of good 

financial planning, including backstopping from SCB Sweden and its regional office, 

make the whole project planning and implementation rather weak.  This is a 

fundamental organisational issue – remarked by Sida – that affects the project and 

makes its monitoring cumbersome beyond the difficulties of operating in an uncertain 

environment such as BiH. 

On the RBM seminar 

SCB organized a Results-Based Management (RBM) seminar five months after the 

beginning of the project, to address the design of both the specific objectives and the 

ways to achieve them. The seminar was held in June 2012 with all the partners 

involved and was seen as an opportunity to revise activities, expected outputs and 

desired outcomes as well as all the performance indicators to measure progress. 

Consequently, the Results Matrix should have been refined. As it turns out, very little 

changes were introduced. There was no follow-up to the seminar and the results 
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matrices indicating the results chains from activities to outputs to outcomes were left 

unchanged. 

If the First Project Progress Report – covering the period from February to June 2012 

– did not include any change in the Results Matrix, neither the Second nor the Third 

Progress Report – one covering the period July to December 2012 and the other 

covering the period from January to June 2013 – appear to have accounted for any 

more accurate definition of intermediate and final indicators and expected results.  

SCB had also planned to undertake a Results-Based Management (RBM) seminar 

following the completion of the field operations for the census. The seminar was held 

in November 2013 with all the partners involved and was taken as an opportunity to 

look at the PIS-3 project priorities and to revise them in light of the delays caused by 

the census operations as well as the new statistical information that the census results 

might bring to light. Two months after, a draft final report of the RBM seminar has 

been circulated, but it seems that the issue of the proper design of intermediate and 

final indicators has not been addressed. 

A revised list of activities came out of the seminar and, yet, no attempt was made at a 

different definition of intermediate and final indicators and expected results. 

On the identified risks and assumptions 

In the Project Plan the listed risks and assumptions facing the project were: a) Budget 

constraints; b) Allocation of sufficient financial resources; c) Political decisions; d) 

Coordination of donor support; e) Dedicated staff members with relevant 

competence; f) Managerial and organisational constraints; g) Absorption capacity. 

In our opinion, the list of the identified risks is not too accurate and the assumptions 

for a successful implementation are somehow generic. Those listed are the usual risks 

facing any technical assistance project: a more careful assessment would have given 

the project a higher degree of realism and precision. Risks and underlying 

assumptions for success have to be carefully assessed as a "yardstick" against which 

measuring whether an objective has not been reached because of some "internal" 

project reason – shortcomings or delays in project implementation – or because of 

some external constraint. Failure to properly assess risks and assumptions results in 

the impossibility to understand why a project might fail to reach the desired 

objectives. 

One important risk that was clearly overlooked in the design of the project appears to 

be the incoming Population Census. This is usually a big endeavour for any statistical 

institute. All the more so for the three institutes of BiH – where the last Census had 

been done in 1991, at the times of Yugoslavia – which never had the experience of 

doing one. In the case of BiH, in particular, it is well known how politically charged 

the issue has always been, with all the implications that such a delicate situation has 

on the actual implementation of something so complex in ordinary conditions. The 

Census had been requested for years by the EU as part of the SAA and had been "in 

the planning" for some time. In the recent years, it had been announced as 

"imminent" several times, and it was thought that "sooner or later" it would 

materialise. It would have been wise then, at least, even if the actual operations had 

not started yet, to take it into account as a real potential risk, as it preparation would 
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have taken all the attention of the three institutes and, as a consequence, would have 

drawn on all the human and technical resources available. The Census per se could be 

organised and implemented without necessarily interrupt all other activities. But it 

would have been wise to consider its potentially disrupting effects on all other 

activities. 

In sum, we believe that a more careful consideration of the actual risks facing the 

project would have been advisable, with particular attention to the Population Census. 

Having assumed that the personnel, the management and the whole plan of activities 

could take place with no potential effect coming from other activities was a serious 

shortcoming of the design, as it exposed the project to a source of failure mostly due 

to external factors outside the control of the project managers. 

 

4.1.2 The project main areas of intervention 

 

The project covers four main components, including various sub-components, for a 

total of nine sub-components. In line with the scope and purpose, the components 

are: 

1. Labour statistics: 1. Labour Force Survey (LFS); 2. Labour Cost Survey 

(LCS); 

2. Environment statistics: 1. Water statistics; 2. Waste statistics; 3. Greenhouse 

Gas Emissions (GGE) statistics; 4.Environmental Protection Expenditure 

(EPE);  

3. Statistical methodology; 

4. General Capacity building: 1. General Management; 2. Human resource 

management. 

All the components follow the statistical plan and the recommendations in the 

Eurostat Global Assessment. They also appear to be in line with the Strategic Plans of 

the three GSI.  

Here below, the main findings in terms of the various components and 

subcomponents are highlighted in terms of: 

 how much the activities contribute to the attainment of the expected outputs 

towards the achievement of the desired outcomes 

 how well and specifically defined are the activities in the various components 

 how encompassing are the components in terms of the scope of the project 

and its objectives 

 overall assessment 

 

 

Component 1: Labour statistics - subcomponent Labour Force Survey (LFS) 
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 Overall Objective: Prepare for the transition from annual LFS to the 

continuous one in order to meet international standards and EU requirements. 

 Key Relationship Output-To-Outcome: Reorganisation in the working process 

in all three statistical offices in BiH, i.e. in its IT and Labour Market 

departments. 

As an overall objective this looks poorly defined because it does not describe a high-

level goal and indeed reads more like an activity. What is not clear in this case is what 

the outcome is and what it might be. The way the objective is (not) specified in the 

project documents would require a need to recreate it somehow, preferably through a 

participatory discussion with the project partners in BiH [an outcome is a behavioural 

or performance change as a results of the outputs]. Also, an indicator measuring 

progress towards this output (a quantitative target) is needed, together with an 

indicator measuring progress in achieving the outcome. Those defined in the Project 

Plan appear to be vague and only end-of-project ones (see below the 

Recommendation Section for an example). 

Component 2: Labour statistics – subcomponent Labour Cost Survey (LCS) 

 Overall Objective: To prepare and implement the LCS 2013 for the reference 

year 2012 in line with international standards and EU requirements. 

 Key Relationship Output-To-Outcome: Statistical Business Register based on 

NACE Rev 2 has to be updated; a good support of Swedish experts provided.  

The objective is misspecified and should be reworded, as the outcome of this 

component should be that BiH complies with international standards and the up-to-

date and timely implementation of LCS. The key output for this outcome has to be re-

defined accordingly. As for the progress indicators, there is no outcome indicator 

specified. In the Project Plan, some of the expected outputs appear to be more like 

outcomes (e.g. "Improved abilities of subject matter experts"), while their indicators 

are missing. 

Component 3, 4, 5, 6: Environmental statistics 

 Overall Objective: To improve the existing methodology and develop 

guidelines, as well as to increase the quality and produce new indicators in on 

water statistics in accordance with EU and national requirements and to 

contribute to the sustainable development of the statistical system in B&H 

Component 3: Environmental statistics – subcomponent Water statistics 

 Key Relationship Output-To-Outcome: Software application for water 

statistics updated. 

Component 4: Environmental statistics – subcomponent Waste statistics 

 Key Relationship Output-To-Outcome: missing. 

Component 5: Environmental statistics – subcomponent Green House Gases (GHG) 
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 Key Relationship Output-To-Outcome: Coordination among and cooperation 

with administrative and other data sources for GHG emissions from waste (the 

medium- and long-term outcomes for GHG emissions might be achieved 

beyond the project period). 

Component 6: Environmental Protection Expenditures (EPE) 

 Key Relationship Output-To-Outcome: Staff availability for work on EPE 

statistics. 

In the case of Components 3, 4, 5, and 6, there is confusion all through the Project 

Plan among activities, outputs, outcomes and indicators. Outputs and their target 

indicators are in some cases missing. These need reformulating through discussion 

with the partners. 

Component 7, 8, 9: Statistical methodology and general capacity 

 Overall Objective: Development of a sustainable statistical system in Bosnia-

Herzegovina that facilitates decision-making based on relevant and reliable 

statistical information that meets domestic demands and EU requirements. 

Component 7: Statistical methodology 

 Key Relationship Output-To-Outcome: recruitment of subject matter 

specialists and methodologists to facilitate improved implementation of 

regular and specific survey tasks. 

Component 8: General capacity building – subcomponent Management 

 Key Relationship Output-To-Outcome: Trained, skilled, modern management 

that has the capacity to deal with all challenges of improvement. Agreed clear 

plan for implementation of activities 

Component 9: General capacity building – subcomponent Human Resources (HR) 

 Key Relationship Output-To-Outcome: Appropriate personnel capable to cope 

with challenges of improvement and development of statistics. Plan for 

following of the development of HR. 

The overall objective for these three components looks more like an objective for the 

overall project and should be reworded. The outcomes for Component 7 – 

"Improvement of the treatment of specific problems" and "Calculated and explained 

quality indicators" – are poorly defined. Some of the outputs look more like outcomes 

while their target indicators are not specified ("number of trained staff": what 

number?; Trained in which methodological aspects?).  

 

 

 

4.1.3 The project organisation and management and the client-implementer-

beneficiary contractual relationship  
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The management of the project is rather loose and lacks a systematic structure. As 

mentioned above, the contractual relationship between Sida, SCB and the partners in 

BiH appears to have been defined only in broad terms. Thus, it seems that a lot of the 

actual and effective implementation of the activities was left to the initiative of the 

coordinators and on the response of the partners. From our partial point of view, 

resulting for our inquiry and review of the project documents and reports, together 

with the quick mission on the ground, there seems to have been a certain degree of 

improvised, common-sense, factual follow-up of coordinators and counterparts on the 

actual roll-out of activities, rather than a punctual and scrupulous adhesion to the 

agreed work-plan, with its deadlines and expected deliverables. 

In our opinion we may say that the implementation plan, the list and time-line of 

activities, the deadlines for delivering the outputs, the reporting, the monitoring and 

the cross-checks, the accounting and the financial reporting were somehow loose and 

not strictly defined. The lack of strict terms for the management and the 

implementation – which in a way contributes to make Sida's cooperation vis-à-vis the 

partners look "flexible", "accommodating" and "understanding" – has made the 

overall development of the project appear variable and improvised, if we may say so.  

True, the whole project Phase 3, almost since the very beginning, was heavily 

influenced and always under the pressure of the incoming Population Census which 

would so swallow all available human and organisational resources. Also, the lack of 

a well-defined Results-based Framework – with proper intermediate indicators and 

clearly defined outputs, with milestones and benchmarks – has made it possible for 

the project to develop as it did basically adapting to the circumstances and following 

the wandering path resulting from outside events. The whole project was a sequence 

of stops-and-go, long waiting for the availability of experts and the availability of 

internal resources on the partners side, coordination issues among the three partners 

and the project management (particularly when Census activities were involved), 

need to re-focus and start again against all odds. It took 5 months – from the 

beginning of the project in February 2012 to June 2012 – for the project team – the 

long-term coordinator and the counterparts – to have a seminar organised for the 

proper definition of the objectives, the desired outcomes, the expected outputs and the 

activities – the Results-based Framework –. And yet, this led to no real change in 

behaviour, from either sides: the project framework remained as vaguely defined as it 

had been and no change in practices was to be seen. Then it took months to have 

activities organised and when the project had achieved a bit of steam going, it was the 

time for the Population Census. At that point, the long-term coordinator was replaced. 

The change had been somehow foreseen – although it was never mentioned in the 

Project Plan but, according to what we were able to gather from our interviews, it had 

been planned since the beginning – and, yet, this only aggravated this state of affairs 

and it was the overall combination of factors that, in the end, led to the faltering shape 

of the pattern shown by the calendar of activities. 

To evaluate how and what the project delivered is made difficult by these 

shortcomings and by the way things developed on the ground. The project did deliver 

and – given the difficulties brought by external constraints and events – it delivered 

somehow positively. The beneficiaries were satisfied in the end. And yet, the 

management has been too loose to deserve a completely positive mark. The budgeting 
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and the accounting reflect this. Expenses are not divided by component nor by 

activity or output but simply by administrative type – fees, reimburses, etc. There is 

no tracking of actual expenses versus their planned forecast, no use of budget as a 

programming tool. It is true that on the issue of financial accounting there was a 

general agreement between Sida and SCB which was considered as satisfactory. As a 

matter of fact, for a technical assistance project, what counts is that objectives are 

achieved and beneficiaries are satisfied. However, it is also of utmost importance how 

those objectives are reached, whether the planned resources are being utilised the way 

they were supposed to, whether activities are taking more or less resources than 

planned, and so forth. The financial monitoring of activities has been inadequate and, 

from Sida's perspective, it has been quite difficult to keep track. 

If part of the responsibility for this lies with the implementer – SCB – it is also true 

that it was the Project Plan with its Results-based framework that contributed to it, 

together with a lack of a stricter contractual framework between Sida and SCB. That 

at this point in time, with two-thirds of the project well gone by, we do not have a 

clear and detailed idea of how the budget was allocated and spent is not acceptable. 

The budget is a management tool, an indicator of how the project is faring, a monitor-

ing tool, and it should be used as such. Without it, even the possibility to properly 

evaluate the project, here and now, is impaired. 

 

4.2  ON THE PROJECT MANAGEMENT AND IM-
PLEMENTATION TO DATE –  THE PARTNERS 
AND STAKEHOLDER PERSPECTIVES 

 

Here below, we present the main findings and issues that have arisen in the review for 

the various components and subcomponents through the interviews with the project 

partners and the main stakeholders, by highlighting and separating, for the sake of 

clarity, overall issues, statistical implementation issues and project implementation 

issues. 

 

The findings as presented in this section are the result of interviews with the repre-

sentatives of the top management and senior technical staff of the three GSI. The ma-

jority of the interviews was conducted one-on-one with the selected key informants. 

On rare occasions the interview was conducted in the presence of others, which were 

without exception of the same rank (either top management or senior technical staff) 

as the interviewee. Top management represented all three directors as well as all dep-

uty directors with a selection of the senior advisers to the director. The senior tech-

nical staff was represented by the heads of departments or leaders of major statistical 

programmes within departments. 

 

4.2.1 Component 3. Statistical methodology 
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Under the Labour Statistics (LS) component there are two sub-components: Labour 

Force Survey (LFS) and Labour Cost Survey (LCS).  

 

4.2.2 Component 2. Environmental statistics 

 

There are four sub-components: Water Statistics, Waste Statistics, Greenhouse Gas 

Emissions (GGE) and Environmental Protection Expenditures (EPE). 

Environmental statistics – particularly those related to water consumption, waste 

production disposal and green-house gas emissions – are usually based on several 

data sources, one being lists and samples of enterprises. While in the case of industry, 

construction and services, those are generally based on various business registers 

(which should be updated on a regular basis by some Census of Economic Units and 

Establishments), in the case of agriculture they depend on listings usually coming 

from an Agricultural Census. Agricultural statistics in BiH are still based on some 

very outdated data base, although there have been improvements in the recent times. 

The Agricultural Census is the most commonly used sampling frame for surveying 

agricultural enterprises as a basis for information on the use of water or on the 

management of waste. Without a census, it is quite challenging to construct high 

quality samples of agricultural units, which form such a large component of the 

overall sample for various environmental statistics. A draft methodology for 

conducting an agricultural census has been developed, and it has been complemented 

with draft State level legislation, which will be discussed at the political level in the 

near future [as all census-related decisions have to be harmonized between the State 

and the Entity levels]. Up to this date, one pilot study of agricultural census using the 

draft methodology has been conducted a couple of years ago. 

i. Overall issues 

 

The department for Environmental Statistics (ES) at the BHAS was created in 2006 

and has one head and 3 staff. Currently there is no State-level law on environment 

and, therefore, no State Environmental Agency. The legislation only exists at the 

Entity level. Entity ministries are in charge of waste (and water) data collection. The 

lack of progress in the development of environmental statistics can also be attributed 

to lack of willingness to cooperate from the Entity GSI. Currently there is only one 

person in each statistical institute at the Entity level in charge of environmental 

statistics.  

Both Entities are looking into establishing environmental agencies at the Entity level, 

however, there is no option yet to establish anything at the State level [environment 

was deemed an Entity-level political issue in the Dayton accords]. However, there is 

an Environment Protection Fund in BiH (attached to MoFTER) that could tackle 

some of the environmental issues. The fund has produced a report on Climate change 

for UNDP, however, no statistics are included in the report. 

ES were already covered by PIS-1, particularly on water statistics, starting in year 

2007. The initial emphasis was on regional collaboration between BiH, Serbia, 

Montenegro, Macedonia, Albania and Kosovo. In 2008, emphasis switched at the 
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national level. The support provided by Sida in this area is seen as essential for the 

progress of statistics in BiH in general and of environmental statistics in particular.  

At BHAS, the main problem with lack of progress in development of ES lies in the 

top management not understanding the use of new statistics, which include 

environmental ones [according to the opinion of the ES department staff]. 

At FIS, the main challenge for further development of ES is the general awareness 

about environmental issues at the political level and in society at large. Without the 

involvement of external experts such as those provided by the PIS project, no real 

development would be possible. At FIS, all activities in this area/component are 

proceeding very well.  

Cooperation between three GSI in ES is working well, according to the opinions of 

all stakeholder interviewed. Cooperation between FIS and RSIS, according to FIS 

staff, is going particularly well. More working meetings would be beneficial for even 

better cooperation. Lack of State-level legislation is not deterring the actual 

development of statistics, but it is slowing it down. High-level reporting on ES goes 

from FIS and RSIS supplying data to BHAS, which reports to Eurostat. The main ES 

data users are the Agency for Water and the Ministries for environment and tourism, 

the Directorate for European integration and the Ministry for Foreign Trade and 

Economic Relations (MoFTER), which has an Office for Environmental Protection 

(OEP) issues, which is responsible for reporting on green-house gas emissions, as 

BiH is a signatory country of the Kyoto protocol. Yet, it seems that all Government 

offices are mostly relying on the data coming from the Agency for Water for any 

information they need on water use and do not get much information on any other 

issue. The OEP prepares an annual report on environmental issues in BiH, provides 

information for UNDP and UNEP and other international agencies and, yet, it does 

not make much use of the data coming from the Statistical Institutes. As it turns out, 

the activities of the three GSI on environmental statistics are not known at OEP. 

As far as ES, the RSIS staff appears to be generally satisfied with the current PIS-3 

project. Actually, as it turns out, all the recent progress on ES development is due to 

the project. All three GSI are included as equals in the activities, which is a unique 

trait of this project. In this area, the RSIS has actively participated in the development 

of the project plan. The plan was agreed among the three institutes, however, the 

RSIS staff was of the opinion that the plan was too ambitious for the current project. 

As far as the RSIS was concerned, the main priorities were to improve the existing 

statistics especially on water and waste (sub-components 1 and 2), and not so much 

the Gas Emissions and EPE (sub-components 3 and 4). 

There is an Environmental Agency in the RS, but currently they do not have any data 

requests and they do not participate in data collection and reporting. All the data 

collected are reported to the BHAS which in turn reports to Eurostat. 

In RSIS, there is only one staff member in the RSIS ES department. No consideration 

is given to the agricultural issues at this time. There is also no preparations for 

agricultural census yet. 

ii. Statistical implementation issues 
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The main problem in environmental statistics is the lack of micro-data. The lack of 

data is especially problematic for waste statistics, particularly hazardous waste. The 

BHAS ES department benefited greatly from the PIS-3 project by further developing 

the two pilot waste surveys and by improve the quality of existing data. Three sectors 

are currently covered by waste survey data collection: mining, energy and supply. In 

2013, a pilot study was carried out on waste from construction-sector activities. In the 

coming years, a pilot survey is also planned for service-sector waste. 

Another problem, at BHAS, is the quality of data. It is very challenging to upkeep the 

quality of data due to personnel changes in the offices – the ES department has been 

established only recently and the staff has been moved around –. Changing personnel 

also means need of training for the newly hired staff. As a result, lower quality or 

even erroneous statistics are being published some times. 

It is the view of BHAS ES staff that the project should continue as is. It would be 

beneficial if it expanded so as to fully cover National Environment Accounts. The 

environmental expenditure is only a part of full environmental accounting, so the 

expenditure would be put in full perspective. More technical support is needed and 

BHAS would be able to absorb the amount of activities needed with the staff they 

already have.  

At FIS, the first questionnaire to be developed was a water-statistics instrument, 

which was developed with assistance from the PIS project. The first data collection 

on water statistics was carried using old Yugoslavian forms. It was then followed by 

the first pilot survey. The data was collected within an already organized census of 

businesses, which was based on the existing business register. Currently three 

different questionnaires are used to collect water statistics raw data: water use in 

industry, public water supply and public sewerage system. The development of the 

questionnaires was done through an interactive process between the three GSI and 

experts from SCB. The questionnaires were validated in joint meetings with 

representatives of industries that need to use the questionnaire for reporting. Up to 

date, the development of water statistics are deemed completed. Water statistics are 

collected regularly, on an annual basis, in autumn each year. Water statistics are 

considered to be well developed at FIS as they comply with all Eurostat's required 

statistics. It should be noted in passing that, in spite of all the references to Eurostat's 

requirements, no Eurostat office has been approached on these issues, neither by the 

three BiH institutes nor by the PIS project. 

In the meantime, developments in waste statistics are going on with the pilot studies 

already carried out. The most prominent was the implementation of the waste pilot 

survey. In line with Eurostat requirements, waste statistics will need to be expanded 

to include waste from the service sector. This expansion is being looked into. When 

the waste statistics coverage is fully developed, it will be a bi-yearly data collection. 

At FIS, there has been no progress on GGE statistics development (sub-component 

3). BHAS ES department believes that the GGE statistics should be collected and 

analysed at the State level, however, both FIS and RSIS think that the GGE statistics 

should be collected at the Entity level. Current jurisdiction for collection and 

publishing of the GGE statistics lies with the Hydro-meteorological Services at the 

Entity level.  
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As for EPE, in FIS activities have not started and will only start some preliminary 

work in 2014.  

In the opinion of FIS staff and management, the remaining time until the end of the 

project should be devoted to the compliance procedures to the standards for reporting 

to Eurostat at the Entity level. Mechanisms need to be developed to cooperate with 

the State Environmental Agency (SEA), whenever that will be established. Currently 

there is no possibility that a SEA be established, due to political considerations about 

the division of responsibilities between State and Entities. Currently, therefore, FIS 

collects raw data from industry and submits the data to BHAS which in turn sends 

them to Eurostat. 

So, by the end of the project, FIS staff anticipates that both water and waste statistics 

components will be completed, there will be some progress on EPE statistics, but it is 

expected there will be no output regarding the GGE statistics. 

In RSIS, work has been done to upgrade statistics according to Eurostat standards. 

Four different questionnaires are being worked out, and there currently are three 

surveys for the collection of water statistics: public water supply (the first was done in 

2003), public sewerage system (first done in 2003) and water use in industry (first 

done in 2009). 

In RSIS, waste statistics are also being developed in line with Eurostat requirements. 

Two separate enterprise survey are carried out for water and waste data collection. 

Some of the data provided by enterprises are estimated and some are based on 

administrative records [records are usually not complete]. Waste data are collected in 

the following sectors: Mining and quarry, manufacturing, electricity production and 

supply. Three sectors are still missing: agriculture, construction and services. Some 

preliminary consideration has been made for the inclusion of the construction sector 

waste data collection [a pilot study has been carried out but the analysis is still 

pending]. Decisions about the inclusion of this sector will be made based on the 

quality of the data. The waste-related surveys cover all enterprises with 10 and more 

employees, as per Eurostat regulations. The PIS-3 project is seen as very useful for 

the development of waste statistics in RSIS. 

With regard to water and waste statistics, it should be mentioned that in BiH – both in 

FIS and in RSIS – data are collected from all enterprises regularly enlisted in the 

business register. Part of the data come from administrative records and part are 

elicited through the surveys. So, surveys are not based on any representative sample 

and tend to suffer from the usual biases that affect business registers, in terms of 

coverage and representativeness.  

In RSIS, no progress is being made on EPE statistics (sub-component 4). EPE 

statistics are not collected and compiled by RSIS, as they need to be part of broader 

environment accounts, which implies completely new regular survey system. In the 

past, pilot surveys were done, problems were encountered. RSIS made requests to 

SCB to assist in the development of EPE statistics, but none could be provided. So, 

attempts were made to continue on their own capacity, but they were mostly 

unsuccessful. 
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GGE statistics need to be developed in collaboration with the Hydro-Meteorological 

Agency (HMA), as that has the mandate to produce GGE statistics. RSIS sees its own 

role as the main collector of data and provider of raw data to HMA [an MOU between 

RSIS and HMA has been signed and some preliminary data were already exchanged]. 

RSIS is currently waiting for the decision on the allocation of responsibilities on GGE 

statistics collection and production to continue with the development. 

It is common opinion in all three GSI that in the area of GGE statistics any future 

Sida-funded project needs to include broader institutional cooperation to include other 

relevant institutions beside the statistical institutes.  

iii. Project implementation issues 

 

In general, activities in the ES area have been somehow limited. In the opinion of 

BHAS staff, a reason for the slow pace in activities in this area is to be attributed to 

the change in the PIS-3 project coordinator.  

The BHAS staff working on ES did not participate in the latest RBM seminar, except 

Mirza Agic the component leader, as people were busy with census activities. FI and 

RSIS staff did have a chance to participate. One of the outcomes of the recent RBM, 

according to FIS staff, was to continue activities in waste statistics. The RSIS ES 

department was satisfied with the outcome of the RBM seminar.  

Altogether, four missions were organized in this area with data providers and users, 

largely dedicated to the use of ES data as one problem, in the case of ES, seems to be 

the mismatch between data providers and data users on the provision of ES, both for 

water and waste statistics. 

All the GSI are in general satisfied with the Sida support in developing the 

Environmental statistics (ES) in BiH. Most of the progress could not have been made 

without Sida’s support. Two (water and waste statistics) of the four sub-components 

are more or less on track with the project work-plan in terms of delivery.  

The main challenge in developing and delivering the environmental statistics is in the 

lack of legislation on environmental issues at the central state level. Due to the 

political arrangements based on Dayton accords, environmental issues are considered 

to be a jurisdiction of the entities and not the state. Such a decentralized system has 

severe implications for delivery national statistics as there is no central coordinating 

authority. There is no state level environmental agency. The ES departments are 

understaffed as the FIS and RSIS have only one staff member, while the ES 

department BHAS is better staffed (with 3 staff members) it lacks the authority to 

coordinate the activities. 

Collection and reporting on the water statistics has been successfully upgraded to the 

standards required by the Eurostat. Due to political impediments mentioned in the 

first paragraph, the methodology of data collection is not centralized and the 

responsibilities for reporting to Eurostat are not completely clear. 

Development of waste statistics is well under way, however, it is not considered to be 

on schedule. Waste statistics micro-data are being collected for mining and quarry, 

manufacturing and electricity production and supply in both Entities. Pilot studies 
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have been started for data collection in agriculture and construction, while the 

development of waste statistics in services has not been started yet. 

There has been no progress on Green-house Gas Emissions (GGE) statistics in any of 

the Entities nor at the State level. 

There has also been no progress on Environment Expenditure (EE) statistics in 

neither FIS nor RSIS. The prevalent belief at BHAS is that the scope of the EE 

statistics is too narrow and should be developed in a broader context of 

Environmental National Accounts Statistics. 

4.2.3 Component 3. Statistical methodology 

iv. Overall issues 

 

Currently, in each of the three GSI partners, one staff member is responsible for 

survey and sampling methodology, thus covering most of the needs in terms of SM. 

The staff in the three partner institutions participated in the design of the SM project 

component and the design – at least in principle – took their needs into account. It is 

recognised that the survey methodologists from the three partners gained valuable 

experience, considerable technical knowledge and skills from the project. As a result 

of the project, cooperation and harmonisation among the three institutes has improved 

on data editing and other issues and efficiency of work has greatly benefited. 

Yet, activities in this area have been limited, both for organisational and coordination 

issues between SCB and the partners. These issues have to be resolved. 

Also, more cooperation among the SM component members and the other component 

members are needed, so as to strengthen the overall efficiency of the statistical work. 

In the SM area, more cooperation with the university in the future could be very 

beneficial.  

Some of the programme activities had to be postponed due to census activities, but 

activities are proceeding according to plan, albeit at a low pace. 

v. Statistical implementation issues 

 

It has been pointed out that there is a large demand for training among all staff in SM 

issues, not just among those in charge of methodological issues but also among those 

dealing with surveys, data collection and data treatment in the various departments. 

However, most training activities are usually reserved to a limited number of staff – 

mostly due to the costs related to the participation of Sarajevo-based staff in the 

training organised off-site in Banja Luka and vice-versa –. The usual restriction is 5 

participants per institution. So, a potentially larger pool of participants cannot be 

involved in the activities as needed.  

Also, it has been pointed out, training in SM is generally provided on general over-

arching topics. However, there is need to deepen the training on specific, specialised 

topics. In the future it will be very important to build up the methodological capacity 

of the staff working on specific issues in specific departments. With the additional 
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methodological knowledge they would be able to take over some of the survey 

specific tasks, such as data editing and outlier analysis, within their departments, thus 

freeing the experts in methodology of the more routinely tasks. Such additional 

training would also raise general awareness of different survey related activities such 

as importance of sampling. In order to implement this in practice it would be very 

important to organize train-the-trainers activities. The methodological experts 

currently working in the three GSI would thus be trained as trainers by the experts 

from SCB. 

It is therefore important to continue with the training missions of both methodological 

and specialised experts in methodological training. 

vi. Project implementation issues 

 

In the three GSI, the staff and the management are generally moderately satisfied with 

the progress in the Statistical Methodology (SM) and Capacity-Building (CB) 

component. However, the PIS project in Phase 3 is perceived as not being as 

successful as the previous Phases were and complaints in this regard have been 

recorded with the staff members interviewed. Some of the planned missions in the 

SM area did not take place. On this, the common and shared opinion of the staff in 

the three institutes was particularly strong. The main reason – according to that 

opinion  – was that the previous SCB project coordinator was ineffective in 

organising the missions [it took 6 to 8 months to organize one of the mission]. In 

addition to the long preparation, some of the experts recruited for the training 

activities were not as experienced as expected. [One of the experts had only one year 

of work experience in a Statistical office and in the relevant field]. Even when all 

preparations by the BiH partners had been completed, the missions were not realized. 

With the appointment of the new project coordinator, things appear to have changed 

in this respect, as the organization is being expedited [this is, at least, the staff's 

perception]. However, it should be noticed that the change of project coordinator was 

initiated by SCB as the regular rotation of personnel and it was not instigated at the 

request of the partners nor was it due to perceived poor performance by SCB. 

The SM department of FIS – which included three staff members – is regularly 

working with one trainee supported by the project. The performance of the trainees 

has been very satisfactory and the trainee would need to continue as there is severe 

lack of human resources in the methodology section. Currently and including the 

trainee there are only 4 people working on the methodological issues at FIS.  

In RSIS, there is only one staff member responsible for survey methodology and 

sampling. One of the current trainees supported by the project is attached to the SM 

department, and the trainee's contribution is very much appreciated. 

The list of training activities was made taking into account the needs of the three 

institutions. However, given that the plan remains largely incomplete, it would be 

useful to extend the project. Also, more activities should take place in Banja Luka – 

as pointed out by RSIS staff members – as currently it the cost of organising the 

missions that has priority over a more equitable balance of partners' involvement. 

In general the GSI are satisfied with SCB support in statistical methodology (SM) 

capacity building. As the result of the Sida funded SM training the cooperation on the 
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SM issues among the GSI has improved greatly. However, there are a number of 

identified shortcomings in delivery. The training courses are too general and broad, 

there are not enough training courses organized and the numbers of participants are 

too restrictive. 

Capacity building in SM is progressing well, although the pace of progress is slower 

than planned. There is scope to organize more training courses or study visits, 

however for a number of reasons the realization of the training course has been 

lagging behind the expressed demand. Furthermore, the number of provided spaces in 

the training events is well below the demand as expressed by the GSI. There is 

considerably more demand for methodological training than there is on offer. 

There is also a need for more focused training on specific methodological topics both 

for methodological specialists as well as for staff from substantive statistical teams. 

Among the identified topics are: outlier analysis, sampling and data editing. 

There is also an unmet demand to provide the training for the within-institutional 

team of trainers. SM experts from the GSI could provide cascaded training of their 

own staff, however, in order to accomplish this they would require additional training 

in training and teaching techniques. 

4.2.4 Component 4. Capacity building for management 

vii. Overall issues 

 

At the general level, very little was done in this area as a result of specific project 

activities. A protocol for the exchange of data among the three GSI was prepared – as 

planned – and a number of study visits related to Census was organised, beyond the 

project scope. 

A fact-finding mission on management issues was held in April 2013, which 

highlighted the need for prioritization in strategic planning and coordination among 

the three GSI. Improvements concerning the statistical law, incorporating user needs 

and foremost strengthening of cooperation and coordination were also suggested.  

As for the Human Resource management (HRM) sub-component, apart from some 

vaguely defined "participation in various meetings, summer schools, working groups, 

missions within Statistics Sweden and other international projects" – as resulting from 

the Project Reports, there has been little progress and no activities took place. 

In this respect, it should be mentioned that none of the three GSI currently have a 

proper HRM department. There is no proper human-resource management practised 

in the three GSI and what can be associated with HRM is currently carried out by the 

personnel offices (kadrovska sluzba), which are part of the broader legal and 

administrative services. 

The CB component – including HRM – was introduced into the project at the request 

of the partner institutions of BiH. However, this component shows the lowest 

achievement levels of all the project components. The work on the component has 

been carried out in collaboration of the top management of the three partners, but 

very few inputs have been provided by SCB on this component. Only one mission 
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was done in this area. There are two possible explanations for the lack of progress in 

this component. One is the recent census activities, which required the full 

involvement of the top management. The other may be that both activities and 

objectives were not clearly defined in the Project Plan. It should also be noted that, 

according to the perception of this evaluation, the SCB may not be the best-suited 

consultant to provide assistance for capacity building in management and HRM due 

to the complexity and intertwined nature of the management and politics in the case 

of BiH.  

The Project Plan for this component was drafted with full awareness of the 

complexity of the cooperation arrangements among the three GSI. However, outputs 

and goals were not operationalised well enough to be translated into effective project 

activities.  

viii. Statistical implementation issues 

 

The three GSI actively participated in Eurostat's Global Assessment. The three GSI 

have been preparing a new strategic plan and a new multi-annual work plan up to 

2020. Within the strategic document, specific references were made to cooperation 

with Sida and its PIS project. 

Yet, it appears that the contribution of the project to the building of management 

capacity and strategic planning at the top level has been limited. 

As for the HRM sub-component, there has been some talk about the introduction of 

personnel performance assessment practices, and advancements in that regard have 

been made at the latest RBM seminar in November 2013. Yet, progress in this area 

appear to be far to materialise.  

ix. Project implementation issues 

 

The desired project outcomes for the management sub-component – improved 

cooperation and organisational changes in methods – difficult as they are to measure, 

seem to be only vaguely been approached. Indicators defined for the two sub-

components appear to be difficult to measure, no baseline was defined and no target 

indicated at the start.  

During the most recent RBM seminar suggestions were made for revision of the 

activities. Particular suggestions were made for the introduction of a personnel 

performance assessment framework (PAF) and PAF-related activities. However, as a 

PAF system would require a substantively longer period for full implementation than 

that available within the current project time-frame, it appears that all partners agreed 

to develop a strategy for introducing a PAF within the scope of the next Sida-

supported programme. It was thus decided to focus on the first subcomponent 

(Management) and that the activities related to HRM should be discontinued.  

Activities related to the CB and HRM components were initiated before the start of 

the PIS projects. Sida’s support enabled progress in relation to these activities, even 

though the progress is slower than anticipated. The plan for PAF and related activities 

has been inserted into Strategy for Development of Statistics of BiH 2020 document. 

It is deemed that PAF would be very important for planning of future activities, and 
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within this activity, further development of HRM is an integral element. 

Implementation of PAF would enable regular updating of the Strategy plan especially 

in relation to planning with the HR requirements. The plan is to have a sustainable 

statistical system by 2020. Therefore the development and preparations for the 

implementation of the PAF activities are higher priority at this very moment while 

HR activities are considered to be a long term goal. 

x. The volunteer/trainee programme  

 

All three GSI both at the top management level as well as senior staff levels, consider 

the trainee programme as a very important part of the general capacity building 

component. The selection of trainees was competence-based and it was fully 

coordinated and managed by the SCB long-term project coordinator. The project 

coordinator, in the opinion of all staff interviewed, was very effective in the selection 

process and everybody was pleased with the final outcomes. As it turned out, the 

selection was quite strict and the GSI management is now very thankful for the 

rigorous procedure that was followed, as the best possible candidates were selected. 

The trainee recruitment was carried through a public call. All in all there were 75 

applicants for the BHAS and FIS together. RSIS held a separate recruitment call. The 

trainees are paid by the project for the duration of one year contract. There are 

currently 3 trainees in each of the three partners and contracts expire at end of March 

2014. Given the ongoing ban on new employment in civil service in BiH, there is 

currently no possibility to hire the trainees as employees. A lot has been invested into 

the training of the trainees over the course of traineeship and it would be important to 

keep the trainees as employees beyond the end of the current contract. It would be 

very beneficial for the partners if the contracts could be extended until new provisions 

for new employment could be made. Tentative planning is being made against the 

planned retirement schedule. 

There has beenlimited progress in the capacity building for management component. 

As the component it has received the lowest priority among all the project activities. 

However, there is a subcomponent, which has had a profound impact on overall 

project satisfaction among all the GSI – the Sida sponsored trainee programme. All 

the GSI are extremely satisfied with the trainee programme and deem it is a vital part 

of their staff development.  

The GSI would very much like the trainee part of the Sida support to continue in the 

future starting with the extension of the support to the current contingent of the 

trainees. The absorption of the trainees into the employee structures is slow and 

currently heavily impaired by the ban of employment in civil services. Any extension 

of their support would enable the GIS to find vacancies within their structures that 

could potentially absorb the trainees. 

There is absolutely no progress on the general management subcomponent. In any 

case, despite no progress has been made within the project on these goals, the top 

management of the three GSI has adopted a document on Strategy for Development 

of Statistics of BiH 2020 [a separate activity]. 

There is very limited progress on the Human Resource Management (HRM) sub-

component. There is no proper HRM department in any of the GSIs currently, thus 
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any development in this sub-component would require profound changes in the 

organizational structure of any given GSI. A work-plan for the remainder of the 

project duration stipulates that organizational plan and assessment for the transition to 

the Performance Assessment Framework (PAF) will be carried out. Any further 

developments of the HRM are seen only in the context of the PAF. There is currently 

no plan for PAF implementation within the scope of the Sida supported project, 

although the PAF implementation does have the highest priority for implementation 

in the future. 

4.2.5 The volunteer/trainee programme  

 

All three GSI both at the top management level as well as senior staff levels, consider 

the trainee programme as a very important part of the general capacity building 

component. The selection of trainees was competence-based and it was fully 

coordinated and managed by the SCB long-term project coordinator. The project 

coordinator, in the opinion of all staff interviewed, was very effective in the selection 

process and everybody was pleased with the final outcomes. As it turned out, the 

selection was quite strict and the GSI management is now very thankful for the 

rigorous procedure that was followed, as the best possible candidates were selected. 

The trainee recruitment was carried through a public call. All in all there were 75 

applicants for the BHAS and FIS together. RSIS held a separate recruitment call. The 

trainees are paid by the project for the duration of one year contract. There are 

currently 3 trainees in each of the three partners and contracts expire at end of March 

2014. Given the ongoing ban on new employment in civil service in BiH, there is 

currently no possibility to hire the trainees as employees. A lot has been invested into 

the training of the trainees over the course of traineeship and it would be important to 

keep the trainees as employees beyond the end of the current contract. It would be 

very beneficial for the partners if the contracts could be extended until new provisions 

for new employment could be made. Tentative planning is being made against the 

planned retirement schedule. 

There has beenlimited progress in the capacity building for management component. 

As the component it has received the lowest priority among all the project activities. 

However, there is a subcomponent, which has had a profound impact on overall 

project satisfaction among all the GSI – the Sida sponsored trainee programme. All 

the GSI are extremely satisfied with the trainee programme and deem it is a vital part 

of their staff development.  

The GSI would very much like the trainee part of the Sida support to continue in the 

future starting with the extension of the support to the current contingent of the 

trainees. The absorption of the trainees into the employee structures is slow and 

currently heavily impaired by the ban of employment in civil services. Any extension 

of their support would enable the GIS to find vacancies within their structures that 

could potentially absorb the trainees. 

There is absolutely no progress on the general management subcomponent. In any 

case, despite no progress has been made within the project on these goals, the top 

management of the three GSI has adopted a document on Strategy for Development 

of Statistics of BiH 2020 [a separate activity]. 
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There is very limited progress on the Human Resource Management (HRM) sub-

component. There is no proper HRM department in any of the GSIs currently, thus 

any development in this sub-component would require profound changes in the 

organizational structure of any given GSI. A work-plan for the remainder of the 

project duration stipulates that organizational plan and assessment for the transition to 

the Performance Assessment Framework (PAF) will be carried out. Any further 

developments of the HRM are seen only in the context of the PAF. There is currently 

no plan for PAF implementation within the scope of the Sida supported project, 

although the PAF implementation does have the highest priority for implementation 

in the future. 

4.3  RESPONSES TO THE EVALUATION QUES-
TIONS 

As discussed above, the evaluation questions formulated with the regard to the 

criteria of relevance, effectiveness, sustainability and organisational learning could 

only be addressed – properly speaking – if desired outcomes and expected outputs, 

i.e. the project results, had been correctly formulated and the progress indicators 

accordingly defined. As it turns out, results have not always been properly 

formulated, baseline values for the indicators have not been measured, intermediate 

indicator values have not been defined and progress has generally not been tracked by 

the project management system. In most cases, the overall objectives and the key 

output-to-outcome relationships have to be properly reworded.  

In what follows, we will thus present whatever assessment was made possible by the 

existing project monitoring system – with the activities, outputs and outcomes 

whereby listed –, underlining once more how the lack of properly measurable 

indicators and the poor project monitoring system make the evaluation exercise 

weakly founded. For each component, we will use the monitoring system and 

terminology that has been adopted by the project and we will thus refer to the two 

types of outputs that have been identified – one concerning individual objectives 

(learning), the other regarding institutional outputs (production) – and the three 

levels of outcomes – one related to the immediate institutional change, the second 

related to institutional effectiveness and the third related to long-term institutional 

goals –. We will use a simple rating such as the following, to summarise each of the 

sets of blue bullet points.  

1. No, unlikely to achieve 

2. Not achieving but scope to improve 

3. Achieving behind target but progress being made 

4. Likely to achieve in full or close to fully 

In various cases, it appears that indicators are misleading or poorly defined, outputs 

are missing or vaguely defined, and outcomes are too general. What is mostly 

important for this evaluation is that in very few cases objectively verifiable 

indicators have been specified and measured. Some propositions and suggestions on 

how to improve the results framework and the indicator system are presented in the 

Recommendations Section below. 
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The detailed responses to the evaluation questions are presented in Annex 4. Here 

below we can summarise our assessment as follows. 

 1. Relevance. In terms of fit with BiH partners’ national policies and statistical 

strategies, it appears that the PIS-3 project was generally relevant. 

Specifically, it appears that it was very relevant for components 1 (LFS), 

component 2 (LCS), component 3 (Water statistics), component 4 (waste 

statistics), component 7 (SM); it was moderately relevant for component 8 

(Management CB); it was not relevant for component 5 (GGE statistics), 

component 6 (EPE statistics) and component 9 (HRM). In terms of fit with 

Sida’s policies, it appears that the PIS-3 project was in line with Sida BiH 

Country Strategy. 

 2. Effectiveness. 

 2.1. Component 1 (Switch to continuous LFS).  

A) Expected outputs: i) Some training has been conducted – but difficult 

to judge whether staff is skilled and operational; ii) Survey on a 

continuous basis far from being implemented; iii) Questionnaires not 

ready yet. Annual LFS was already in place before Phase 3, iy is the 

switch to a continuous survey that is behind schedule. 

Overall assessment grade: 3 (Achieving behind target but progress 

being made). 

B) Outcomes for Institutional change: i) Procedures for switch to 

continuous surveys on-going but far from being fully adopted; ii) 

Reorganisation not yet implemented; iii) Switch to quarterly 

publication not done yet. 

Overall assessment grade: 2 (Not achieving but scope to improve). 

C) Outcomes for institutional effectiveness: i) Annual LFS results are 

possibly up to international standards; ii) Annual LFS results are 

timely transmitted to Eurostat but future prospects uncertain. So, as far 

as the annual LFS is concerned, things seem to be working. Of course 

to give a proper assessment of quality, an in-depth study of the data 

would need to be conducted. In order to understand this component 

even better, Eurostat would need to be contacted, but this out of scope 

of this evaluation. 

Overall assessment grade: 3 (Achieving behind target but progress 

being made). 

D) Reaching institutional goal: i) No new sampling frame yet; ii) No 

information on whether LFS quality has improved or not. Things are 

moving in the right direction, but goal is still far away.  

Overall assessment grade: 2 (Not achieving but scope to improve). 

 2.2. Component 2 (LCS).  
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A) Expected outputs: i) Some training has been conducted – but difficult 

to judge whether staff is skilled and operational; ii) No publication on 

LCS ready yet Data collection done in Oct/Nov and probable 

publication in mid-2014; iii) Not clear what improved survey 

instrument means (survey is new) – difficult to judge – Indicator 

cannot be the same as output: it should be a target value measuring 

progress towards that output. 

Overall assessment grade: 2 (Not achieving but scope to improve). 

B) Outcomes for Institutional change: i) One LCS conducted, second 

survey is under way; ii) Difficult to judge quality of statistics 

compared to Eurostat standards – Data quality reports not available 

yet; iii) Survey results not yet published. 

Overall assessment grade: 2 (Not achieving but scope to improve). 

C) Outcomes for institutional effectiveness: i) LCS results are possibly 

up to international standards – an assessment of this indicator would 

require in depth data quality review which is beyond the scope of the 

current evaluation; ii) LCS results not yet published – difficult to judge 

about timeliness for a 4-year survey; iii) LCS results have possibly 

been transmitted to Eurostat but future prospects uncertain. 

Overall assessment grade: 3 (Achieving behind target but progress 

being made). 

D) Reaching institutional goal: i) No possibility to assess whether utility 

of LS has improved vis-à-vis data users and policy makers; ii) Data 

users involved in discussions – difficult to assess whether this will lead 

to closer cooperation. 

Overall assessment grade: 3 (Achieving behind target but progress 

being made). 

 2.3. Component 3 (Water statistics).  

A) Expected outputs: i) Some training has been conducted – but difficult 

to judge whether staff is skilled and operational [considering that only 

a few staff members are dedicated to this]. Currently only one staff 

member per Entity institution is trained and operational. At BHAS a 

larger team is operational; ii) New questionnaire adopted – difficult to 

assess quality; iii) Indicator for 'revised questionnaire' cannot be 

'improved questionnaire'. 

Overall assessment grade: 2 (Not achieving but scope to improve). 

B) Outcomes for Institutional change: i) 'Improved and better 

understood survey tools' cannot be measured by 'Improved tools 

adopted and put in use'; ii) Improvement in quality difficult to assess; 

it would require in-depth analysis of the new data sets, which is 

beyond the scope of the current evaluation. 
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Overall assessment grade: 2 (Not achieving but scope to improve). 

C) Outcomes for institutional effectiveness: i) Improvement in quality 

difficult to assess; it would require in-depth analysis of the new data 

sets, which is beyond the scope of the current evaluation. 

Overall assessment grade: No assessment possible. 

D) Reaching institutional goal: i) Indicator for better environmental data 

is misleading: more data does not imply better data; ii) Improvement 

in quality difficult to assess. 

Overall assessment grade: No assessment possible. 

 2.4. Component 4 (Waste-related statistics).  

A) Expected outputs: i) New questionnaire adopted – difficult to assess 

quality; ii) Indicator cannot be the same as output: it should be a target 

value measuring progress towards that output. 

Overall assessment grade: 2 (Not achieving but scope to improve). 

B) Outcomes for Institutional change: i) Some data on waste statistics 

have been published – difficult to assess quality [considering that only 

a few staff members are dedicated to this] 

Overall assessment grade: 2 (Not achieving but scope to improve). 

C) Outcomes for institutional effectiveness: i) Improvement in quality 

difficult to assess; ii) Indicator for quality cannot be that data are 

included in 'joint' publications (unclear whom it refers to); iii) No state 

level publications on waste statistics exist. 

Overall assessment grade: 1 (No, unlikely to achieve). 

D) Reaching institutional goal: i) No possibility to assess whether data 

are considered useful – Environment report published by MoFTER 

environmental unit did not take into account statistical data on waste 

management; ii) There is no state level governmental body on 

environment issues who would utilize these data; iii) Improvement in 

quality of environmental data difficult to assess. 

Overall assessment grade: 1 (No, unlikely to achieve). 

 2.5. Component 5 (GGE statistics).  

A) Expected outputs: i) No training has been conducted; ii) One study 

visit – difficult to assess knowledge transfer. 

Overall assessment grade: 1 (No, unlikely to achieve). 

B) Outcomes for Institutional change: i) Some data on GGE have been 

produced but not published yet; ii) 'Number of indicators produced' is 

not an indicator of progress. 
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Overall assessment grade: 1 (No, unlikely to achieve). 

C) Outcomes for institutional effectiveness: i) No result achieved yet. 

Overall assessment grade: 1 (No, unlikely to achieve). 

D) Reaching institutional goal: i) No result achieved yet. 

Overall assessment grade: 1 (No, unlikely to achieve). 

 2.6. Component 6 (EPE statistics).  

A) Expected outputs: i) No training has been conducted; ii) One pilot 

survey conducted without project assistance – assistance was requested 

and never provided. 

Overall assessment grade: 1 (No, unlikely to achieve). 

B) Outcomes for Institutional change: i) Pilot survey implemented; ii) 

Survey analysis made; iii) Difficult to assess quality as no report of the 

pilot survey is accessible. 

Overall assessment grade: 2 (Not achieving but scope to improve). 

C) Outcomes for institutional effectiveness: i) No result achieved yet. 

Overall assessment grade: 1 (No, unlikely to achieve). 

D) Reaching institutional goal: i) No result achieved yet. 

Overall assessment grade: 1 (No, unlikely to achieve). 

 2.7. Component 7 (Statistical methods).  

A) Expected outputs: i) Some training has been conducted – but difficult 

to judge whether staff is skilled and operational; ii) 'Number of' is not 

an indicator: a number must be specified to measure progress! Iii) 

Difficult to assess whether knowledge is now broader as a result of 

intervention – self-assessment by beneficiaries is positive. 

Overall assessment grade: 2 (Not achieving but scope to improve). 

B) Outcomes for Institutional change: i) New methods are being 

introduced as a result of intervention – difficult to assess quality; ii) 

No quality indicators available to judge quality of statistics. 

Overall assessment grade: 2 (Not achieving but scope to improve). 

C) Outcomes for institutional effectiveness: i) Difficult to assess – self-

assessment of beneficiaries is positive; ii) No less dependence on 

international assistance yet.  

Overall assessment grade: 2 (Not achieving but scope to improve). 
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D) Reaching institutional goal: i) If indicator of comparability refers to 

international standards, it should provide a target measure of 

improvement; ii) Self-assessment by beneficiaries on responses to 

user's requests not positive yet.  

Overall assessment grade: 2 (Not achieving but scope to improve). 

 2.8. Component 8 (Capacity building for management).  

A) Expected outputs: i) Management plan not produced yet – strategic 

and annual work-plans produced but not as result of project; ii) 

'Number of' is not an indicator: a number must be specified to measure 

progress! iii) Difficult to assess whether management capacity was 

built as a result of intervention – self-assessment by beneficiaries is 

uncertain. 

Overall assessment grade: 1 (No, unlikely to achieve). 

B) Outcomes for Institutional change: i) Cooperation among three GSI 

has improved, according to self-assessment by beneficiaries; ii) 

Meetings of directors per se is not an indicator of improvement in 

cooperation or management practices; iii) 'Number of' is not an 

indicator: a number must be specified to measure progress! 

Overall assessment grade: 1 (No, unlikely to achieve). 

C) Outcomes for institutional effectiveness: i) Difficult to assess – self-

assessment of beneficiaries is variable depending on area; iii) 

Guidelines on exchanges of data or information have not been agreed 

and produced. 

Overall assessment grade: 1 (No, unlikely to achieve). 

D) Reaching institutional goal: i) Goals far from being achieved yet; ii) 

Reports and documentation per se do not show progress – difficult to 

assess. 

Overall assessment grade: 1 (No, unlikely to achieve). 

 2.9. Component 9 (Capacity building for HRM).  

A) Expected outputs: i) Management plan not produced yet – some 

discussions held as result of project; ii) No 'pan for improvement of 

knowledge' created; iii) No guidelines created; iv) Very little activity 

in this sub-component overall – very little progress; v) Self-assessment 

by beneficiaries in this areas is negative. 

Overall assessment grade: 1 (No, unlikely to achieve). 

B) Outcomes for Institutional change: i) No new HRM method 

introduced yet as result of the project; ii) New HRM development 

postponed beyond the scope of the current project; iii) 'Number of' is 

not an indicator: a number must be specified to measure progress! 
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Overall assessment grade: 1 (No, unlikely to achieve). 

C) Outcomes for institutional effectiveness: i) Difficult to assess – self-

assessment of beneficiaries is still negative; Indicators for the desired 

outcomes in this case are misleading. 

Overall assessment grade: 1 (No, unlikely to achieve). 

D) Reaching institutional goal: i) Goals difficult to assess; ii) Goals are 

far from being achieved yet, according to self-assessment by 

beneficiaries; iii) Indicators for the goals are misleading. 

Overall assessment grade: 1 (No, unlikely to achieve). 

Overall, it appears that activities are generally well targeted to the expected output in 

some cases (components 1, 2, 3, 4, 7) and yet the slow progress toward desired 

outcomes in some cases is due to lack of engagement and understanding (components 

5, 6, 8, 9) and low capacity (all the others). Overall, the desired outcomes may be 

difficult to reach within project time horizon. 

 3. Impact. In this respect, the self-assessment by beneficiaries and feedback 

from stakeholders and international donor community is positive. A good 

indicator of impact will be the perceived utility of labour statistics and 

environmental statistics by data users. Unfortunately, no baseline data 

available to measure impact. As for the quality of the statistics produced and 

how has it been used, this is difficult to assess.  

 4. Sustainability. Whether the PIS-3 project outcomes and activities targeted to 

those outcomes likely to continue after the program has finished depends on 

the component: 

◦ The switch to continuous LFS (component 1) will need more 

assistance;  

◦ The stable implementation of LCS (component 2) may be sustainable; 

◦ Components 3 and 4 (water and waste statistics) may be sustainable; 

◦ Components 5 and 6 (GGE and EPE) will definitely need more 

assistance; 

◦ Improvements in statistical methods may be sustainable but will need 

more assistance in specialised topics;  

◦ Components 8 and 9 will certainly need more assistance. 

5 Conclusions 

The development of a sustainable statistical system in Bosnia and Herzegovina con-

tinued to progress certainly partly thanks to the assistance of SIDA through SCB, 
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although the desired outcomes of the current project will not be entirely achieved by 

the planned end of the project, 31 January 2015.  

 

Although the project has achieved a certain number of results, all in all, we may say 

that it is quite far from the initial objectives. Progress has been made in a number of 

areas but it is short of the desired achievements. The progress on each individual pro-

ject component was fair, considering the concurrent Population Census implementa-

tion and the insufficient number of trained and qualified personnel available for pro-

ject activities. However, the risk posed by the Population Census to the delivery of 

the planned outcomes should have been addressed in the plan and mitigation strate-

gies proposed. 

 

The speed and depth of development varies among project components. The most 

evident achievements were probably in those areas where activities had already been 

started in previous phases. Differences prevailed in the progress of subject fields be-

tween statistical offices. In any case, the training of staff members as part of the ca-

pacity building and their assignment to different departments has contributed consid-

erably to the development of the project components. This demonstrates the relevance 

of the intervention, namely the improvement and accumulation of knowledge of the 

staff, and the effectiveness of it. The progress of the different components was stimu-

lated by the dedication of the staff involved and by the improved coordination and 

communication between the partners. 

 

The volunteer trainee's programme was much appreciated as volunteers are seen as an 

appropriate option to meet the high demand for newly trained personnel. As it turns 

out, the former volunteers which were later employed have contributed considerably 

to the development of statistics in the different departments. Also, the overall appre-

ciation of the three GSI can be seen as indication for ownership of the project.  

 

Since the various project components are not yet completed and the final outcomes 

are not yet in sight, a request for an extension is highly recommended.  

 

As for the impact, we may say that in this respect, the self-assessment by the benefi-

ciaries and feedback from some of the stakeholders and the international donor com-

munity is positive. A good indicator of impact will be the perceived utility of labour 

statistics and environmental statistics by data users. Even though there is no baseline 

data available to measure impact, we may say that eventually it will be positive. As 

for the quality of the statistics produced and how has it been used, this is difficult to 

assess.  

 

As for sustainability, whether the project outcomes and activities targeted to those 

outcomes are likely to continue after the program has finished depends on the com-

ponent. Generally, only very few areas seem sustainable at this stage – the LCS im-

plementation, the publication of water and waste statistics (albeit incomplete) – while 

all other areas will definitely need more assistance.  
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5.1  FACTORS OF SUCCESS AND FAILURE 

This is the third phase of a programme – Partnership in Statistics – that was initiated 

in 2007 between Sida and the three GSI in BiH and implemented by SCB. Phase 1 

covered the years 2007-2009, Phase 2 the years 2010-2011 and Phase 3 covers the 

years 2012-2014. As such, the programme is thus a long-standing one. Among the 

factors of success we should list: 

1. The partners appreciate the cooperation with SCB and Sida, their flexibility on 

project implementation and the possibility of tailoring activities to the part-

ners' needs even in due course. 

2. Most components and areas of intervention have been covered and addressed 

over the years, since Phase 1. In this sense, over the years a lot has been done, 

the knowledge transfer has been considerable and its effects are visible and 

can be seen in the improvement of statistical production in BiH – at least in 

terms of statistics reproduced by Eurostat for BiH and conforming to their 

standards –. 

3. The presence of SCB experts funded by the PIS programme has provided a 

sense of continuity to the partners which has been appreciated the most. 

4. Project experts have generally provided good expertise and assistance. 

5. The traineeship programme has been a success, as it has allowed the training 

of future staff on the job for a long period before their hiring as employees. 

The success of this programme depends on the temporary ban on new em-

ployment by the Government – for budgetary reasons – that it is hoped will be 

soon lifted. 

 

Yet, there are hindrances and drawbacks. The project – 23 months after its start date – 

is quite behind on most fronts, both in terms of deliverables and in terms of budget 

spent. Only part of the planned activities have been implemented and some of the 

outcomes are definitely not within reach. Among the most relevant factors of lack of 

success (rather than failure) we should mention: 

 

1. Preparations for the Population Census are certainly the most relevant factor, 

as they captured the full attention of the whole system at crucial times, calling 

for the full involvement of most of the personnel in almost all departments. 

This is certainly the one factor that is responsible for the putting off of several 

activities. And yet, it was highly predictable that the Census would sooner or 

later occur, and this occurrence should have been taken into account in the 

planning. 

2. The change in the long-term project coordinator was seen as an obstacle to the 

smooth development of the project. This was all the more seen as a drawback, 

as the first project coordinator did not integrated well within the work envi-

ronment – that was the partners' perception – while the second one already 

took a few months to get acquainted. This was somehow predictable and yet it 

represents a major factor of uncertainty.The role and responsibilities of the 

long-term project coordinator, as currently defined in the ToRs, may be an 
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impediment for effective programme implementation. It is not clear whether 

the long-term coordinator is a facilitator of project activities and coordinator 

in stricter sense or is the role of the long-term coordinator defined more 

broadly as an adviser to the high-level management or even as a technical ex-

pert in one of the related fields. Currently the responsibilities of the long-term 

coordinator are not clear enough and programme implementation would bene-

fit from a more streamlined operationalisation of the role. 

3. Some sub-components, albeit important, have been perceived as less crucial to 

the success of the project delivery. It is the partners' sense of ownership that 

seems to be lacking for some sub-components. This is particularly true for 

GGE statistics and EPE statistics, as well as the Management components. It 

could be that the design phase did not involve the partners enough – as a mat-

ter of fact we did not find any evidence of a proper design phase – or that the 

choice of topics was somehow imposed, in spite of the initial mutual agree-

ment. In any case, the lack of progress in those areas is certainly to be at-

tributed to this factor also. 

4. The choice of objectives in some cases appears to have been unrealistic, 

which takes us back to the poor design and planning highlighted above. This 

is the case, for instance, of sub-component 1: aiming at implementing a labour 

force survey on a continuous basis at the end of the current phase is clearly 

unrealistic, as it implies an organisational, economic and technical effort that 

is beyond the current means of the three partners. The same lack of realism 

can be attribute to the slow progress in all sub-components of component 2 

(environmental statistics): without a national state-wide legislation on envi-

ronmental issues – and the establishment of a State Environmental Agency – a 

lot of the issues concerning jurisdiction and responsibilities of the data collec-

tion appear to be unsolvable.  

5. The Project Plan for the various components was drafted with full awareness 

of the complexity of the cooperation arrangements among the three GSI. 

However, outputs and goals were not operationalised well enough to be trans-

lated into effective project activities. Long-term objectives generally appear 

out of reach for a three-year project to be implemented during a pending Pop-

ulation Census. 

6. The component on the general capacity building and management may have 

received too low priority in the project implementation and as such has not 

produced the targeted outputs. We do recognize the difficulties faced when 

performing a management level capacity building with intentions to change 

the management model, the inherent resistance to change in general and very 

specific difficulties in the BiH case with 3 separate statistical institutions. 

However, some of the drawbacks identified in this report can be attributed to 

the human resource challenges faced as well as to the management of the 

large-scale inter-organizational ventures such as national level data collec-

tions. 
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5.2  INTENDED AND UNINTENDED RESULTS AND 
IMPACTS 

There are several intended results and impacts that should be mentioned, as there are 

a few unintended ones that we should underline. Among the intended results and 

impacts of the project we should mention: 

1. Annual Labour Force statistics are now regularly produced by BiH statistical 

system and regularly fed into Eurostat statistics. The shift to survey data col-

lected on a continuous basis should therefore rely on a well-established data 

collection system. 

2. Knowledge of what it implies to go from an annual data collection to a con-

tinuous one for Labour Force statistics has now been transferred. 

3. Labour cost statistics are going to be produced by BiH statistical system, albe-

it on a 4-year basis. 

4. Capacity has been built in the areas of Water statistics and Waste-related sta-

tistics. 

5. General survey and sampling techniques have now been acquired by a larger 

number of staff members. 

6. Various trainees, over the years, have been trained on the job at a relatively 

low cost. The programme has been considered very successful. 

Among the unintended results and impacts of the project we should mention: 

1. The LFS is now implemented once a year, and there is no guarantee that it 

will always receive the necessary budget allocation from the (three) Govern-

ments (State and Entity). If not, BiH risks not to be able to provide labour sta-

tistics data to Eurostat on a constant basis. The international donor community 

will be thus requested to supplement the budget in this case. 

2. Labour cost data are produced on a 4-year basis. Sustainability is not guaran-

teed in this case either. 

5.3  OTHER STRENGTHS AND WEAKNESSES 

The management of the project was conducted in a rather loose manner, which might 

have also due to the general agreement framework. Given that the contractual rela-

tionship between Sida, SCB and the partners in BiH appears to have been defined 

only in broad terms, the actual and effective implementation of the activities was left 

to the initiative of the coordinators and on the response of the partners. In this respect, 

according to SCB, one weakness lies in the set-up where all three BiH partners need 

to agree on common implementation of activities on a very detailed level in a very 

special political context. 

 

The positive side of this was that a lot of the activities resulted from the good will and 

engagement of the coordinators and the counterparts. The negative side is that the 

whole project appears to have been rather improvised, subject to ups and downs and 

dependent on external events. 
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The implementation plan, the list and time-line of activities, the deadlines for deliver-

ing the outputs, the reporting, the monitoring and the cross-checks, the accounting 

and the financial reporting were somehow loose and not defined  vis-à-vis activities, 

outputs and deliverables. This contributed to a certain generic budget implementation 

and accounting.  

 

In short, the lack of strict terms of budgeting and accounting, together with a generic 

and somehow blurred results-based framework contributed, on one hand, to the 

strength of the project – its flexibility and adaptation to the circumstances – and on 

the other hand to its weakness – its slow delivery rate and lack of continuity. 

5.4  LESSON LEARNT AND CONCLUDING RE-
MARKS 

In short, the most significant lessons learnt from the project can be summarised as 

follows. 

1. The most evident lesson is that the poor planning (design), poor documenta-

tion and understanding of the underlying logic produce uncertainty on imple-

mentation, monitoring and evaluation 

2. A certain lack of ownership among the partners on a number of focus areas – 

also due to due to the quite complicated context in BiH and the current agree-

ment set-up –  gives rise to low level of engagement.  

3. The lack of a more careful consideration of the risks such as the effect of the 

Census, the status and role of the LT coordinator as outlined above, and the 

institutional relationships among the three agencies is bound to affect the ef-

fectiveness of the project. If there is to be a follow-on phase, these points 

should be addressed directly. 

4. In an environment where the state of the statistical system is still relatively 

poor and the lack of (trained) personnel is still considerable, building capacity 

in diverse fields of statistics is still seen as of crucial and fundamental im-

portance. The transfer of knowledge through training activities in various sub-

ject fields might have not been optimal, as result of the participants’ poor level 

of the English language knowledge or other factors, but it has been effective. 

5. Yet, capacity building is a long term investment. Taking into account the level 

of competence of the staff and the various difficulties, impediments and ob-

stacles encountered, it would not be realistic to expect the achievement of the 

expected results at the end of the project. 

6. The Population Census was somehow to be foreseen at the start of the project, 

with the slowing down of other activities that it implied. It would have been 

realistic to have that risk clearly indicated at the outset, so as not to impair the 

achievement of the final outcomes. 

7. Sustainability in all areas of intervention is not guaranteed not only for budget 

reasons but also and most evidently for lack of dedicated personnel, even in 

"extraordinary" conditions (like the implementation of the Census). 
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8. The smooth implementation of the project has depended on the good relation-

ship and supervision of the long-term project coordinator with the partners. 

Thus, the change of the designated expert, although anticipated, was somehow 

disruptive. Also, it appears that a good local assistant, with knowledge of the 

local language and the environment, would greatly improve the effectiveness 

of the long-term coordinator. 

9. Capacity building in management should have received higher priority as 

some of the challenges could be overcome with more effective HRM and 

management approaches. Having said that, it also should be noted that man-

agement changes are a long-term process and might be well beyond the scope 

of the current partnership project. 

10. Some areas of intervention could be dropped or left for future projects, like 

GGE and EPE statistics and HRM.  

11. The Trainee programme should be extended in expectation of bridging em-

ployment status. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

6 Recommendations 

We can mention here a few recommendations: 
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1. A new and appropriate results-based framework should be defined for the next 

phases. This should define activities, expected outputs and desired outcomes, 

together with the relative "theory of change", i.e. how the expected outputs are 

supposed to lead to the desired outcomes and how these are supposed to con-

tribute to the achievement of the project objectives. An appropriate results-

based framework will also define intermediate and final objectively verifiable 

indicators of progress, as well as the time-line of activities, which will help 

monitor the project performance all along and correct planned activities ac-

cording to the indicated time-line. Greater clarity about what the project is try-

ing to achieve and greater ownership by all parties, rather than just Sida or 

SCB, will ensure a higher probability of success and impact. Careful attention 

should be given to the human and technical resources, to the turn-over of the 

staff available and to the actual needs of the partners involved, so as to ensure 

their full ownership. Also, in the planning, a careful choice of the areas of in-

tervention should follow the effective needs and interests of the partners, not 

any external agenda simply complying with future EU requirements. 

2. In light of the experience from Phase 3, further support of Sida and SCB is 

strongly recommended, as the capacity building action is still to be completed, 

training and coaching of the staff are still necessary and several staff members 

still lack technical experience and self-confidence, particularly in a few se-

lected areas. 

3. It is recommended that volunteer/trainee programme be extended due to its 

success and the current – albeit temporary – impossibility of that staff to be 

hired by the three GSI due to the current Government budget restrictions.  

4. It is further recommended that the management and personnel services are 

provided with know-how and best practices examples as how to integrate new 

staff in the existing employment schemes in adverse conditions, such as ban 

on employment in civil services as part of the capacity building in manage-

ment component. Especially in light of very positive reception and recognition 

of the trainee programme as it was implemented over the years.  

5. It is recommended that a local assistant is attached to the long-term project 

coordinator, so as to increase efficiency in delivery and a smoother relation-

ship with the partners. This recommendation was already included in the Re-

view of PIS-1. 

6. Budgeting and accounting should be contractually defined in stricter terms. 

Budget should be used as a management and monitoring tool. At the least the 

budget use and reporting should be organized by the components and sub-

components. 

7. There should be a re-planning workshop to deal with the remainder of this 

phase [this was not adequately addressed by the RBM seminar, as discussed 

above]. That would create an opening to raise these issues and maybe then re-

structure the project as there is no point continuing to spend on some of these 

activities if there are policy obstacles or a lack of ownership. For the capacity 

building and the knowledge transfer to be really effective, in fact, the number 

of staff members dedicated to project activities must be increased, so as to en-
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able the implementation of the various activities without interruptions, in so 

assuring the sustainability of the intervention. This would obviously require 

the full engagement of all partners (a policy issue). There is still time to set 

clearer objectives and indicators for the end of project. Not tackling it now 

just delays the difficulties until a new phase. 

8. The results matrix should be refined, including objectives and progress indica-

tors. Here below a few suggestions on how the outcomes and outputs could be 

re-worded, for a better definition of the progress indicators and a clearer set-

ting of the project objectives. For each result -whether output or outcome – in-

termediate and final (target) objectively verifiable indicators should be de-

fined. Components 1, 2, 3 and 4 should be redefined, Components 5, 6, 8 and 

9 should be possibly dropped.  

 

Component 1. LFS. Outcome: Sustained production of a continuous LFS in line with 

international standards and EU requirements. Output-to-Outcome: IT and Labour 

Market departments implementing work processes to deliver a continuous LFS. 

Component 2. LCS.  Outcome: Sustained and timely implementation of the LCS in 

line with international standards and EU requirements. Output-to-Outcome: Revised 

and updated Statistical Business Register based on NACE Rev 2 to be used in the LCS 

Component 3. Water statistics. Outcome: Improved methodology with guidelines 

developed, and increased quality of water statistics – with new indicators – in line 

with EU and national requirements, contributing to the sustainable development of 

the statistical system in B&H. 

Component 4. Waste statistics. Outcome: Improved methodology with guidelines 

developed, and increased quality of waste statistics – with new indicators – in line 

with EU and national requirements, contributing to the sustainable development of 

the statistical system in B&H. 

Component 7. Statistical methodology (SM). Outcome: A well trained, qualified and 

well managed statistical system able to provide relevant and reliable statistical 

information that meets domestic demands and EU requirements. Output-to-Outcome: 

recruitment of subject matter specialists and methodologists to facilitate improved 

implementation of regular and specific survey tasks. 

 

 

 

 

Annex 1 – ToR 

Terms of Reference for the mid-term review of 

Support to Partnership in Statistics in BiH Phase 3  
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Date: September 2013 

Case number: UF2011/75641 

1. Background 

The project to be evaluated is called “Partnership in Statistics in BiH (phase 3)” (Project) implemented 

by Statistics Sweden (SCB)  The activity period of the Project is from  February 2012 until January 

2015. The Project value is 15 751 000 SEK.  The cooperation among the parties Sida, the national 

statistics institutes and SCB is governed by a Specific Agreement (attachment) and Service Purchase 

Agreement (attachment)   

The decision to enter into the project was made during the period of the Strategy for development 

cooperation with BiH January 2011- December 2014 (attachment).   

 

Sida is currently operating at the end of the current Country Strategy which has been cut short by one 

year.  In 2013, the Swedish government  has initiated the definition of a new regional result strategy 

for the period 2014-2020. Sida has presented a proposal  and content of a new strategy encompassing 

five areas:  i) public central and local administration reform,  ii) justice reform, iii) human rights /civil 

society and support to vulnerable groups, iv) environment and v) market development. Predicted vol-

ume for the region for the 7 years is approx. 400mEUR.  The focus will increase on regional coopera-

tion, measuring results and achievements, and the political progress of the region in relation to EU-

accession.   

 

The BiH partners in this project are the national statistics institutes (NSI), and there are three: 

BH Agency for Statistics at the State level and covering district Brcko and two entity statistics insti-

tutes: the Institute for Statistics of Federation of Bosnia and Herzegovina and the Republika Srpska 

Institute of Statistics. 

 

A review has been planned since the beginning of the Project to be undertaken at the mid-point, and 

the partners are aware that it will be done by Sida.  The timing of the review has been under some 

deliberation and timing has been difficult to establish due to the Population Census 2013 in BiH, as 

well as field management change at SCB which happened in summer 2013.   

 

The period after the Census, which is planned for first half of October 2013, has been selected to make 

the review.  One month from the Census, the mid-term review of the project should take place, earliest 

week 46.   

2. Review Purpose and Objective 

The purpose is to undertake an output/outcome based mid-term review of the project “Partnership in 

Statistics Phase 3” implemented by SCB, in partnership with BH statistics (state and entity). The pri-

mary readership of the evaluation will include Sida, SCB and the national statistics project partners.  

The result of the evaluation will be used by Sida as external input into adjusting the programme as 

necessary.  The project partners are also interested in external input so as to modify if appropriate the 

project and adjust it to possible new national priorities and areas of possible intervention coming out of 

the Census 2013.   

Since the Census 2013 is expected to have a resounding effect on the development context of BiH, the 

review will additionally look into future cooperation ideas as they relate to the field of statistics, par-

ticularly demographic analysis.   

3. Scope and Delimitations 

The scope of the review is primarily the above mentioned project, in its current phase 3 activity period.  

Standard Sida criteria will be applied.  The scope should allow looking into a possible amendment of 
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the project in order to respond to new priorities arising out of the Census 2013, if an amendment is 

possible, i.e. if it can be accommodated under the existing overall objectives of the project. 

 

In response to the Census 2013, SCB is planning to undertake a “Result Based Management” RBM 

seminar following the completion of the Census 2013.  The idea behind the RBM is to check on na-

tional priorities after the Census and adjust the program if possible.  Therefore the scope of the review 

will include asking the question of how the SCB project fits into the new state of play as determined by 

the Census 2013.  This may include participating in the RBM seminar by the review team, and/or fo-

cussing attention on the results of the RBM seminar.   

 

As a secondary scope of the review, related to the conduct of the Census, the consultant should give 

input on opportunities/new ideas for potential future cooperation on social statistics with emphasis on 

population statistics/demographic analysis.  This analysis should be limited, and provide initial analy-

sis which can be used by Sida to decide whether to consider extending the support though SCB beyond 

the current project, if the new Regional Result Strategy allows for such consideration.   

4. Organisation, Management and Stakeholders  

The consultant is responsible for the organization and management of the evaluation as well as quality 

assurance.  In an inception phase, the consultant is expected to present its methodology for organiza-

tion of the assignment, including quality control.  Participation by SCB representatives and national 

statistics institute representatives in the preparation of the evaluation is expected and encouraged, as 

well as in the commenting on the draft report.  The readership is Sida/Embassy, and managements of 

SCB and national partners.   

5. Review Questions and Criteria 

It is proposed that an output/outcomes based review be undertaken for those components that have 

outcomes and for those that do not the review should look into outputs.  Following the identification of 

main objectives and outcomes, the main questions that the review should answer include the following: 

 

1) Effectiveness:  Were the right program activities carried out to bring about the desired outcomes? 

With respect to the program context concerning the uncertainty surrounding Census preparations, 

and elapsed time, is the program on track to achieve its stated objectives, both for various 

components and as a whole?  If not, are there immediate lessons learned to be applied?  

 

2) Although not applicable for phase 3 specifically, it should be possible to make a generalized 

statement on Impact given that the cooperation has a history since 2007:  Are the long-term effects 

of the program on society as a whole, planned and unplanned, positive and negative? What 

observable measures or indicators can be identified? What has been the quality of the statistics 

produced and how has it been used? 

 

3) Sustainability:  Are the program outcomes likely to continue after the program has finished? Are 

the Statistics offices able to continue develop their organisations and their activities? 

 

 

4) Organizational learning: What lessons could be learned for the current and future programs? 

a) For the current program: which aspects could be adjusted or dropped? Should new 

components be considered (e.g. dissemination regarding Census, etc.) and if so can the project 

still remain within its stated overall objectives? 



 

64 

 

 

b) For a future program:  should a future program focussing on social statistics/demographic 

analysis be considered by Sida if the new Strategy gives room for it?  Can SCB continue as a 

long term partner to national statistics in this respect? 

6. Approach and Methodology 

The consultant is free to suggest an appropriate review method and approach in an inception report 

prior to the mission.  However given the limited nature of the mid term review, the Embassy recom-

mends a participatory approach to the review focussing on beneficiary interviews and focus groups as 

the main methods.  Mixed methods are welcome but the consultant needs to provide a review ap-

proach/method that conforms to OECD/DAC quality standards,  

7. Time Schedule 

The assignment should be carried out September 2013- January 2014, and the field mission should be 

implemented during the latter half of November 2013.  If possible the assignment should be coordinat-

ed to partially overlap with the SCB planned “Result Based Management” seminar  in BiH which is 

planned tentatively week 46/47 so that relevant people are accessible. 

The consultant, in an inception phase, shall make an initial research and propose a method and ap-

proach, further elaboration of review questions, time plan,  etc.  

As part of the inception report, the consultant should provide an overall time and work plan including 

dates for reports, field visits including on-going feedback in the process that the consultant is expected 

to deliver.   

The inception report in draft shall be sent to the Embassy for approval by end September.  The embas-

sy will discuss the draft with partners and send comments by xx October.  A final inception report 

should be agreed by end October.    

 

8. Reporting and Communication 

The consultant under this contract/assignment shall deliver the following: 

-draft and final inception report 

-draft and final review report 

-presentation and/or workshop to be coordinated with the SCB “Result Based management” workshop 

planned for week 46/47  

The consultant shall adhere to the terminology of the OECD/DAC Glossary on Evaluation and Result 

Based Management.  The methodology used must be described and explained in the final report.   All 

reports shall be written in English language.   

 

The draft final report should be submitted before end of the year 2013.  The assignment should be 

completed latest end January 2014.    

9. Resources 

The requested level of effort/ambition for the review is up to 5 man weeks level 1 consultant(s), and 1-

2 weeks man of back office support.  Furthermore, to facilitate a successful field mission, the consult-

ant may engage a local/national assistant for logistical and interpretation purposes.  This cost for this 

activity can be under reimbursables and should not exceed more than 10% of contract value.  Embassy 

can recommend a local consultant if so requested.  
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10. Evaluation Team Qualification   

The lead consultant, level 1, should have relevant academic background and evaluation com-

petence.  Professional competence in Statistics is required, and it is preferred to have experi-

ence in Census, particularly post Census activities in reform and developing country contexts.  

Knowledge of the region is also required.  Fluency in the English language is also required.  

A team of one lead consultant, an expert in subject area, and one expert in evaluation may be 

proposed if necessary but it is important that the competencies of the individual team mem-

bers are complementary.  The competence of the proposed consultants should correspond to 

the chosen evaluation approach.   

Of course the proposed consultants must be independent of the project and have no stake in 

the outcome of the review.    

11. References 

The Embassy will provide the consultant with relevant documentation including project pro-

posals, project reports, internal decision memos, past evaluations and, if possible to obtain 

other documentation on request.   

Attached to the ToR is the standard Sida template for evaluation reports and standard Sida 

template for management response to be used as a general guides in the report formatting.   
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Voxmark, Nina. 2012. Annual discussion 2012 between Sida and SCB / ICO follow-

ing on framework agreement. Meeting notes. 
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Annex 3 – List of interviewees 

Name Position Organisation Date of 

interview 

Ana Musević Assistant Directorate for 

Economic 

Planning 

17 Dec 2013 

Arijana Muhic Head of Section for Statistical 

Methodologies and 

Coordination 

FIS 10 Dec 2013 

Azra Rogović-

Grubić 

Senior Advisor for 

International Cooperation, BiH 

Ozone Unit Manager, Focal 

point for Vienna Convention 

on Ozone Layer Protection and 

Montreal Protocol 

MoFT BiH 18 Dec 2013 

Bente Kofoed 

Dyrberg 

Resident Advisor Twinning 

project 

11 Dec 2013 

Biljana Vuklišević International Cooperation, 

secretary 

RSIS 12 Dec 2013 

Carl-Magnus 

Jaensson 

Chief Advisor SCB 11 Dec 2013 

16 Dec 2013 

Darko Marinković Senior Officer for Sampling 

Design and Data Analysis 

RSIS 12 Dec 2013 

Dijana Sikima Programme Manager EU Delegation 9 Dec 2013 

Djemka Sahinpasić RTA Assistant Twinning 

project 

11 Dec 2013 

Fadil Fatic Deputy director, Component 

leader General Capacity 

Building 

BHAS 9 Dec 2013 

Fehrija Mehić Head of Department for 

Agriculture, Forestry,  Fishery 

and Environment 

FIS 10 Dec 2013 

Fredrik Bood former Project coordinator SCB  

Galiba Karaćić Secretary General FIS 10 Dec 2013 

Hidajeta Bajramović Director FIS 10 Dec 2013 

Ljerka Marić Director Directorate for 

Economic 

Planning 

17 Dec 2013 

Milenko Stojanović Head of Department for 

Labour Market Statistics, 

BHAS 10 Dec 2013 
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Component leader 

Munira  Counsellor to the director FIS 10 Dec 2013 

Nedim Bukvić National Programme Officer Sida 9 Dec 2013 

Nihada Lugušić Senior Adviser for 

Coordination and 

Correspondence with 

International Institutions 

FIS 10 Dec 2013 

Nisveta Djevo Assistant Director FIS 10 Dec 2013 

Pelle Persson Counsellor Sida 9 Dec 2013 

Radmila Čičković Director RSIS 16 Dec 2013 

Samka Avdić Head of Department for 

Labour Market 

FIS 10 Dec 2013 

Selveta Hot Coordinator in the Department 

for International Cooperation 

and EI 

BHAS 9 Dec 2013 

Ševala Korajčević Head of Department for 

Environment, Energy, and 

Transport Statistics, 

Component leader 

Environment Statistics 

BHAS 9 Dec 2013 

Stana Kopranović Senior Officer for 

Environmental Statistics 

RSIS 12 Dec 2013 

Veronica Andersson  former Chief Advisor SCB  

Veronica Wikner  Project coordinator SCB  

Vladimir Koprivica Senior Officer for Labour 

Market Statistics 

RSIS 12 Dec 2013 

Zdenko Milinovic 

 

Director BHAS  
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Annex 4 – The Evaluation Responses  

Questions Indicators/ Judgement criteria 

Relevance Response/Assessment 

Q1.1. To what 

extent was the 

PIS-3 project 

relevant to the 

BiH parties' needs 

and change 

processes and 

plans? 

 In terms of fit with BiH partners national policies and statistical strategies, it appears that the PIS-3 project was 

generally relevant. Specifically, it appears that it was very relevant for components 1 (LFS), component 2 (LCS), 

component 3 (Water statistics), component 4 (waste statistics), component 7 (SM); it was moderately relevant for 

component 8 (Management CB); it was not relevant for component 5 (GGE statistics), component 6 (EPE statistics) and 

component 9 (HRM).  

 In terms of fit with Sida’s policies, it appears that the PIS-3 project was in line with Sida BiH Country Strategy. 

Effectiveness     

Q2.1. Is the PIS-3 

project achieving 

its objectives and 

its planned results 

and to what 

extent?  

Listed OUTPUTS and their 

INDICATORS for each sub-

component 

(our assessment in row below) 

Listed OUTCOMES and their INDICATORS for each sub-component 

(our assessment in row below) 

Component 1. 

LFS.  

1A. INDIVIDUAL 

OBJECTIVES (LEARNING)  

 Trained staff: LFS 

methodologists; 

enumerators and IT 

specialists 

INDICATORS: 

2. INSTITUTIONAL CHANGE 

 LFS harmonised with 

EU and ILO 

requirements 

 Move from annual to 

quarterly LFS 

3. INSTITUTIONAL 

EFFECTIVENESS 

 Three statistical 

offices properly 

prepared  

 Improved time and 

4. REACHING 

INSTITUTIONAL 

GOALS  

 Utility of the 

Labour Statistics 

data improved - 

data of better 

quality provided 
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Questions Indicators/ Judgement criteria 

 Survey instruments 

adjusted to continuous 

LFS;  

 Labour Force Survey 

improved 

 Approximately 40 

enumerators, 3 

methodologists, 3 IT 

specialists and 3 sample 

designers trained 

 Questionnaires, 

methodological 

guidelines and forms for 

monitoring fieldwork. 

1B. INSTITUTIONAL 

OUTPUTS (PRODUCTION) 

 activity plan for 

conducting continuous 

LFS produced 

INDICATORS: 

 Activity plan operational 

publications 

 Extension of the existing 

set of indicators  

INDICATORS:  

 Re-organisation in the 

working process of IT 

and Labour Market 

departments carried out. 

 New methodology for 

continuous LFS adopted 

and included in annual 

activity plans and mid-

term statistical 

programmes for all the 

three statistical offices 

 Survey results published 

quarterly 

cost efficiency  

INDICATORS:  

 Produced results 

comparable at the 

international level 

 Results published and 

transmitted to 

Eurostat timely 

timely to the key 

users and decision-

makers. Increased 

capacities for 

preparing various 

strategic 

documents. (E.g. 

Employment 

strategy plan 

developed) 

 Updated frame for 

sample selection. 

INDICATORS: 

 Established 

working process 

for updating 

sample frame 

 Better quality data 

on Labour market 

provided timely  
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Questions Indicators/ Judgement criteria 

 ASSESSMENT 

 Some training has been 

conducted – but difficult 

to judge whether staff is 

skilled and operational 

 Continuous survey far 

from being implemented 

 Questionnaires not ready 

yet 

ASSESSMENT 

 Procedures for switch to 

continuous surveys on-

going but far from being 

fully adopted 

 Reorganisation not yet 

implemented 

 Switch to quarterly 

publication not done yet 

ASSESSMENT 

 Annual LFS results 

are possibly up to 

international 

standards 

 Annual LFS results 

are timely transmitted 

to Eurostat but future 

prospects uncertain 

ASSESSMENT 

 No new sampling 

frame yet 

 LFS quality not 

improved yet 
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Questions Indicators/ Judgement criteria 

Component 2. 

LCS. 

1A. INDIVIDUAL 

OBJECTIVES (LEARNING)  

 Trained LCS staff  

INDICATORS: 

 3 methodologists trained 

1B. INSTITUTIONAL 

OUTPUTS (PRODUCTION) 

 Publications on LCS 

 Improved survey 

instruments 

(questionnaires, 

methodology, non-

response treatment, etc.) 

INDICATORS: 

 Publications on LCS 

published 

 Improved Survey 

instruments 

(questionnaires, 

methodology, non-

response treatment, etc.). 

2. INSTITUTIONAL CHANGE 

 4-year LCS conducted 

on regular basis 

 Existing set of indicators 

extended and improved 

INDICATORS:  

 New methodology for a 

regular 4-year LCS 

adopted and included in 

annual activity plans and 

mid-term statistical 

programmes of all the 

three statistical offices 

 Deliver data /tables (A, 

B, C) according to the 

EU Regulation latest 

June 2014 

 Produce statistical 

information on average 

labour cost and other 

labour cost indicators 

 Produce quality reports 

on entity and state level 

by the end of 2014 

 Produced and published 

data on average labour 

cost and other labour 

cost indicators  

3. INSTITUTIONAL 

EFFECTIVENESS 

 LCS harmonised with 

EU requirements 

 Improved time and 

cost efficiency  

 Information on labour 

cost (level and 

structure of labour 

cost per hour and per 

worker) available to 

investors 

INDICATORS:  

 Produced results 

comparable at the EU 

and international level 

 Results published and 

transmitted to 

Eurostat timely 

 All required tables 

delivered on time 

 Quality reports 

available for users 

4. REACHING 

INSTITUTIONAL 

GOALS  

 Utility of Labour 

Statistics data 

improved for key 

users and decision-

makers. 

 Increased 

capacities for 

preparing various 

strategic 

documents with 

regard to 

investments and 

competitiveness. 

INDICATORS: 

 Closer cooperation 

with users 

established 
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Questions Indicators/ Judgement criteria 

 ASSESSMENT 

 Some training has been 

conducted – but difficult 

to judge whether staff is 

skilled and operational 

 No publication on LCS 

ready yet 

 Not clear what improved 

survey instrument means 

(survey is new) – 

difficult to judge – 

Indicator cannot be the 

same as output: it should 

be a target value 

measuring progress 

towards that output 

ASSESSMENT 

 One LCS conducted, 

second survey is under 

way 

 Difficult to judge quality 

of statistics compared to 

Eurostat standards – 

Data quality reports not 

available yet 

 Survey results not yet 

published 

ASSESSMENT 

 LCS results are 

possibly up to 

international 

standards – an 

assessment of this 

indicator would 

require in depth data 

quality review which 

is beyond the scope of 

the current evaluation 

 LCS results not yet 

published – difficult 

to judge about 

timeliness for a 4-year 

survey 

 LCS results have 

possibly been 

transmitted to 

Eurostat but future 

prospects uncertain 

ASSESSMENT 

 No possibility to 

assess whether 

utility of LS has 

improved vis-à-vis 

data users and 

policy makers 

 Data users 

involved in 

discussions – 

difficult to assess 

whether this will 

lead to closer 

cooperation 
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Questions Indicators/ Judgement criteria 

Component 3. 

Water statistics. 

1A. INDIVIDUAL 

OBJECTIVES (LEARNING)  

 Trained staff for water 

statistics development 

INDICATORS: 

 Two persons per institute 

trained 

1B. INSTITUTIONAL 

OUTPUTS (PRODUCTION) 

 Revised questionnaire, 

guidelines and 

methodology on water 

statistics 

INDICATORS: 

 Improved questionnaire, 

guidelines and 

methodology for water 

statistics in use 

2. INSTITUTIONAL CHANGE 

 Improved and better 

understood survey tools 

(questionnaire, 

guidelines) for water 

statistics 

INDICATORS:  

 Improved tools for the 

survey on water 

statistics (questionnaire, 

guidelines) adopted and 

put in use. 

3. INSTITUTIONAL 

EFFECTIVENESS 

 Production of new 

indicators and quality 

improvement of the 

existing ones  

INDICATORS:  

 Increased quality of 

indicators on water 

statistics 

4. REACHING 

INSTITUTIONAL 

GOALS  

 Better 

environmental data 

in line with 

requirements 

(Eurostat, 

UNFCCC) reported 

to international 

organisations and 

used for national 

policy making 

INDICATORS: 

 More data on water 

statistics in 

Eurostat/UN 

database; water 

statistics data 

considered useful 

for decision 

making by national 

authorities 
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Questions Indicators/ Judgement criteria 

 ASSESSMENT 

 Some training has been 

conducted – but difficult 

to judge whether staff is 

skilled and operational. 

Currently only 1 staff 

member per entity 

institution is trained and 

operational. At the state 

level a larger team is 

operational. 

 New questionnaire 

adopted – difficult to 

assess quality 

 Indicator for 'revised 

questionnaire' cannot be 

'improved questionnaire' 

ASSESSMENT 

 'Improved and better 

understood survey tools' 

cannot be measured by 

'Improved tools adopted 

a and put in use' 

 Improvement in quality 

difficult to assess; it 

would require in-depth 

analysis of the new data 

sets, which is beyond the 

scope of the current 

evaluation. 

ASSESSMENT 

 Improvement in 

quality difficult to 

assess; it would 

require in-depth 

analysis of the new 

data sets, which is 

beyond the scope of 

the current evaluation. 

ASSESSMENT 

 Indicator for better 

environmental data 

is misleading: more 

data does not imply 

better data  

 Improvement in 

quality difficult to 

assess 
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Questions Indicators/ Judgement criteria 

Component 4. 

Waste statistics. 

1A. INDIVIDUAL 

OBJECTIVES (LEARNING)  

- missing 

INDICATORS: 

- missing 

1B. INSTITUTIONAL 

OUTPUTS (PRODUCTION) 

 Improved questionnaire 

and clarified guidelines 

for the survey on waste 

management 

INDICATORS: 

 Improved questionnaire 

and guidelines on waste 

management statistics 

put in use 

2. INSTITUTIONAL CHANGE 

 Regular survey on waste 

management improved 

and conducted 

INDICATORS:  

 Results of the survey on 

waste management 

produced 

3. INSTITUTIONAL 

EFFECTIVENESS 

 Production of new 

indicators and quality 

improvement of the 

existing ones  

INDICATORS:  

 Data on waste 

management 

incorporated in joint 

statistical publications 

4. REACHING 

INSTITUTIONAL 

GOALS  

 Better 

environmental data 

in line with 

requirements 

(Eurostat, 

UNFCCC) reported 

to international 

organisations and 

used for national 

policy making 

INDICATORS: 

 Data on waste 

management 

considered useful 

by policy makers  
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Questions Indicators/ Judgement criteria 

 ASSESSMENT 

 New questionnaire 

adopted – difficult to 

assess quality 

 Indicator cannot be the 

same as output: it should 

be a target value 

measuring progress 

towards that output 

ASSESSMENT 

 Some data on waste 

statistics have been 

published – difficult to 

assess quality 

 

ASSESSMENT 

 Improvement in 

quality difficult to 

assess 

 Indicator for quality 

cannot be that data are 

included in 'joint' 

publications (unclear 

whom it refers to) 

 No state level 

publications on waste 

statistics exist. 

ASSESSMENT 

 No possibility to 

assess whether data 

are considered 

useful – 

Environment report 

published by 

MoFTER 

environmental unit 

did not take into 

account statistical 

data on waste 

management 

 There is no state 

level governmental 

body on 

environment issues 

who would utilize 

these data 

 Improvement in 

quality of 

environmental data 

difficult to assess 
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Questions Indicators/ Judgement criteria 

Component 5. 

Green-house Gas 

Emission (GGE) 

statistics. 

1A. INDIVIDUAL 

OBJECTIVES (LEARNING)  

 Knowledge on use of 

IPCC guidelines and 

software for calculating 

GGE from waste sector 

INDICATORS: 

 Two persons per institute 

trained in GGE statistics 

1B. INSTITUTIONAL 

OUTPUTS (PRODUCTION) 

- missing 

INDICATORS: 

- missing 

2. INSTITUTIONAL CHANGE 

 Calculated indicators on 

GGE from waste sector 

INDICATORS:  

 Number of produced 

indicators on GGE 

3. INSTITUTIONAL 

EFFECTIVENESS 

 Production of new 

indicators and quality 

improvement of the 

existing ones  

 Publishing the first 

indicators on GGE 

from waste sector 

(CO2 equivalent 

(Gg)) 

INDICATORS:  

 First results on GGE 

published 

4. REACHING 

INSTITUTIONAL 

GOALS  

 Better data on GGE 

in line with 

requirements 

(Eurostat, 

UNFCCC) reported 

to international 

organisations and 

used for national 

policy making 

INDICATORS: 

 First data on GGE 

from waste 

reported according 

to the UNFCCC 

and used for 

national needs  
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Questions Indicators/ Judgement criteria 

 ASSESSMENT 

 No training has been 

conducted 

 One study visit – 

difficult to assess 

knowledge transfer 

ASSESSMENT 

 Some data on GGE have 

been produced but not 

published yet 

 'Number of indicators 

produced' is not an 

indicator of progress. 

ASSESSMENT 

 No result achieved yet 

ASSESSMENT 

 No result achieved 

yet 
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Questions Indicators/ Judgement criteria 

Component 6. 

Environment 

Protection 

Expenditures 

(EPE). 

1A. INDIVIDUAL 

OBJECTIVES (LEARNING)  

 Knowledge on analysis 

methods for the EPE 

statistics 

INDICATORS: 

 Two persons per stat. 

inst. trained in EPE 

statistics 

1B. INSTITUTIONAL 

OUTPUTS (PRODUCTION) 

- missing 

INDICATORS: 

- missing 

2. INSTITUTIONAL CHANGE 

 Elaboration of the pilot 

survey results for EPE 

INDICATORS:  

 Analysis of the pilot 

survey on EPE made 

3. INSTITUTIONAL 

EFFECTIVENESS 

 Improved guidelines 

for conducting survey 

on EPE  

INDICATORS:  

 Guidelines for survey 

on EPE adopted 

4. REACHING 

INSTITUTIONAL 

GOALS  

 Better 

environmental data 

in line with 

requirements 

(Eurostat, 

UNFCCC) reported 

to international 

organisations and 

used for national 

policies making 

 Final questionnaire 

on EPE designed 

and survey 

guidelines prepared 

for conducting the 

survey 

INDICATORS: 

 Final questionnaire 

on EPE created 
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Questions Indicators/ Judgement criteria 

 ASSESSMENT 

 No training has been 

conducted 

 One pilot survey 

conducted without 

project assistance – 

assistance was requested 

and never provided 

ASSESSMENT 

 Pilot survey 

implemented 

 Survey analysis made 

 Difficult to assess 

quality as no report of 

the pilot survey is 

accessible 

 

ASSESSMENT 

 No result achieved yet 

ASSESSMENT 

 No result achieved 

yet 
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Questions Indicators/ Judgement criteria 

Component 7. 

Statistical 

methodology 

(SM). 

1A. INDIVIDUAL 

OBJECTIVES (LEARNING)  

 Well trained staff on 

implementation of every 

single survey phase 

(methodology, sampling, 

collection, processing 

and checking data in new 

surveys); 

 Trained in-house trainers 

in statistical survey 

methodology 

INDICATORS: 

 Number of trained staff 

per BiH statistical 

institution; 

 Number of engaged 

subject matter specialists 

in whole statistical 

production process; 

 Number of competent  

in-house trainers in 

survey methodology 

1B. INSTITUTIONAL 

OUTPUTS (PRODUCTION) 

 New survey 

methodology introduced 

and adopted ; 

 Cooperation and 

knowledge exchange 

within departments and 

2. INSTITUTIONAL CHANGE 

 Strengthening 

confidence in statistical 

“know-how” by newly 

recruited staff; 

 Organisation of internal 

trainings in survey 

methodology in 

accordance to the needs 

of the BiH statistical 

institutions 

 Survey methodology 

development and 

application in statistical 

surveys for high quality 

statistical data; 

 Revised methodologies 

for continuous surveys 

in line with EU 

standards; 

 Solutions to overcome 

identified problems on 

existing surveys and 

improved treatment of 

specific problems 

INDICATORS:  

 Improved existing 

methods and 

implementation of new 

ones based on best 

practices of other NSIs; 

3. INSTITUTIONAL 

EFFECTIVENESS 

 Following of modern 

trends in statistical 

software solutions 

and reduction of 

expenses;  

 Reduction of time on 

data collection, 

processing and 

publishing; 

 Better quality of data; 

 Less dependence on 

externally financed 

projects 

INDICATORS:  

 Relevant high-quality 

statistical data 

published on time; 

 Less time needed for 

treatment of specific 

problems; 

 Implementation of 

trainings regarded to 

the needs identified 

by BiH statistical 

institutes 

4. REACHING 

INSTITUTIONAL 

GOALS  

 Implementation of 

new surveys 

according to EU 

standards; 

 Improved 

efficiency of work, 

considering 

growing demands 

for new surveys 

and at the same 

time reducing the 

burden of reporting 

units; 

 Increased 

credibility of BiH 

statistical 

institutions and 

user confidence 

INDICATORS: 

 Comparable 

published statistical 

data; 

 Increased number 

of responses to the 

users' requests. 
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Questions Indicators/ Judgement criteria 

 ASSESSMENT 

 Some training has been 

conducted – but difficult 

to judge whether staff is 

skilled and operational 

 'Number of' is not an 

indicator: a number must 

be specified to measure 

progress! 

 Difficult to assess 

whether knowledge is 

now broader as a result 

of intervention – self-

assessment by 

beneficiaries is positive 

ASSESSMENT 

 New methods are being 

introduced as a result of 

intervention – difficult 

to assess quality 

 No quality indicators 

available to judge 

quality of statistics  

 

ASSESSMENT 

 Difficult to assess – 

self-assessment of 

beneficiaries is 

positive 

 No less dependence 

on international 

assistance yet 

ASSESSMENT 

 If indicator of 

comparability 

refers to 

international 

standards, it should 

provide a target 

measure of 

improvement 

 Self-assessment by 

beneficiaries on 

responses to user's 

requests not 

positive yet 
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Questions Indicators/ Judgement criteria 

Component 8: 

General capacity 

building (CB): 

Management. 

1A. INDIVIDUAL 

OBJECTIVES (LEARNING)  

- missing 

INDICATORS: 

- missing 

1B. INSTITUTIONAL 

OUTPUTS (PRODUCTION) 

 Institutional framework 

for cooperation between 

the three GSI set up; 

 Exchange of experience 

with similar statistical 

systems and acceptance 

of good practice. 

INDICATORS: 

 Management activity 

plan; 

 Number of study visits. 

2. INSTITUTIONAL CHANGE 

 Cooperation improved 

(plan for meetings made, 

new ways of 

communication 

established by using IT 

technologies); 

 Organisational change in 

terms of new methods, 

approaches, tools. 

INDICATORS:  

 Meetings of directors; 

 Number of new 

methods. 

3. INSTITUTIONAL 

EFFECTIVENESS 

 Timely access to 

relevant information 

in all statistical 

institutions; 

 Guidelines for 

realisation of gained 

knowledge and good 

practice created. 

INDICATORS:  

 Report for directors 

meetings (minutes); 

 Guideline agreed. 

4. REACHING 

INSTITUTIONAL 

GOALS  

 Comprehensivenes

s of the planning 

process (users 

needs within 

statistical system 

met, as well as 

needs of external 

users); 

 Faster and easier 

decision making. 

INDICATORS: 

 Annual reports; 

 Publications; 

 Releases; 

 Progress reports. 
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Questions Indicators/ Judgement criteria 

 ASSESSMENT 

 Management plan not 

produced yet – strategic 

and annual work-plans 

produced but not as 

result of project 

 'Number of' is not an 

indicator: a number must 

be specified to measure 

progress! 

 Difficult to assess 

whether management 

capacity was built as a 

result of intervention – 

self-assessment by 

beneficiaries is uncertain 

ASSESSMENT 

 Cooperation among 

three GSI has improved, 

according to self-

assessment by 

beneficiaries 

 Meetings of directors 

per se is not an indicator 

of improvement in 

cooperation or 

management practices 

 'Number of' is not an 

indicator: a number must 

be specified to measure 

progress! 

 

ASSESSMENT 

 Difficult to assess – 

self-assessment of 

beneficiaries is 

variable depending on 

area 

 Guidelines on 

exchanges of data or 

information have not 

been agreed and 

produced 

ASSESSMENT 

 Goals far from 

being achieved yet 

 Reports and 

documentation per 

se do not show 

progress – difficult 

to assess 
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Questions Indicators/ Judgement criteria 

Component 9: 

General capacity 

building: Human 

Resources 

Management 

(HRM). 

1A. INDIVIDUAL 

OBJECTIVES (LEARNING)  

 A proposal (draft) of a 

document for 

improvement of 

knowledge and abilities 

in management (top and 

middle) created; 

 Guidelines for training 

and development of 

personnel in statistical 

offices prepared. 

INDICATORS: 

 Plan for improvement of 

knowledge and abilities 

in management 

(governing); 

 Guidelines available. 

1B. INSTITUTIONAL 

OUTPUTS (PRODUCTION) 

- missing 

INDICATORS: 

- missing 

2. INSTITUTIONAL CHANGE 

 Modern and applicable 

methods for HRM 

applied ; 

 Better insight 

(following) of HRM 

development. 

INDICATORS:  

 New method; 

 Number of trained 

personnel. 

3. INSTITUTIONAL 

EFFECTIVENESS 

 Managing of HR 

more efficiently and 

more quality; 

 Better motivation and 

utilisation of 

personnel potentials. 

INDICATORS:  

 Periodical 

performance 

assessment; 

 Report on new and on 

improved surveys. 

4. REACHING 

INSTITUTIONAL 

GOALS  

 Better utilisation of 

HR (personnel) 

potentials; 

 New statistical 

products and 

greater satisfactory 

of users 

INDICATORS: 

 Percentage of plan 

realisation ; 

 New publications. 
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Questions Indicators/ Judgement criteria 

 ASSESSMENT 

 Management plan not 

produced yet – some 

discussions held as result 

of project 

 No 'pan for improvement 

of knowledge' created 

 No guidelines created 

 Very little activity in this 

sub-component overall – 

very little progress 

 Self-assessment by 

beneficiaries in this areas 

is negative 

ASSESSMENT 

 No new HRM method 

introduced yet as result 

of the project. New 

HRM development 

postponed beyond the 

scope of the current 

project. 

 'Number of' is not an 

indicator: a number must 

be specified to measure 

progress! 

 

ASSESSMENT 

 Difficult to assess – 

self-assessment of 

beneficiaries is still 

negative 

 Indicators for the 

desired outcomes in 

this case are 

misleading 

ASSESSMENT 

 Goals difficult to 

assess 

 Goals are far from 

being achieved yet, 

according to self-

assessment by 

beneficiaries 

 Indicators for the 

goals are 

misleading 

Q2.1. Are the 

right activities 

carried out to 

bring about the 

desired 

outcomes?  

Listed OUTPUTS Our assessment on ACTIVITIES listed in Project Progress Reports 
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Questions Indicators/ Judgement criteria 

Component 1. 

LFS. 

1A. INDIVIDUAL 

OBJECTIVES (LEARNING)  

 Trained staff: LFS 

methodologists; 

enumerators and IT 

specialists 

1B. INSTITUTIONAL 

OUTPUTS (PRODUCTION) 

 Activity plan for 

conducting continuous 

LFS produced 

 Activities are generally well targeted to the expected output 

 Slow pace of activities due to project management and intervening Population Census 

 Desired outcomes still difficult to reach within project time horizon  

Component 2. 

LCS. 

1A. INDIVIDUAL 

OBJECTIVES (LEARNING)  

 Trained LCS staff  

1B. INSTITUTIONAL 

OUTPUTS (PRODUCTION) 

 Publications on LCS 

 Improved survey 

instruments 

(questionnaires, 

methodology, non-

response treatment, etc.). 

 Activities are generally well targeted to the expected output 

 Very slow pace of activities due to project management and intervening Population 

Census 

 Desired outcomes may be difficult to reach within project time horizon  
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Questions Indicators/ Judgement criteria 

Component 3. 

Water statistics. 

1A. INDIVIDUAL 

OBJECTIVES (LEARNING)  

 Trained staff for water 

statistics development 

1B. INSTITUTIONAL 

OUTPUTS (PRODUCTION) 

 Revised questionnaire, 

guidelines and 

methodology on water 

statistics. 

 Activities are generally well targeted to the expected output 

 Slow progress toward desired outcome due to lack of engagement and understanding 

and low capacity 

 Desired outcomes may be difficult to reach within project time horizon  

Component 4. 

Waste statistics. 

1B. INSTITUTIONAL 

OUTPUTS (PRODUCTION) 

 Improved questionnaire 

and clarified guidelines 

for the survey on waste 

management 

 Activities are generally well targeted to the expected output 

 Slow progress toward desired outcome due to lack of engagement and understanding 

and low capacity 

 Desired outcomes may be difficult to reach within project time horizon  

Component 5. 

Green-house Gas 

Emission (GGE) 

statistics. 

1A. INDIVIDUAL 

OBJECTIVES (LEARNING)  

 Knowledge on use of 

IPCC guidelines and 

software for calculating 

GGE from waste sector 

1B. INSTITUTIONAL 

OUTPUTS (PRODUCTION) 

- missing 

 Activities are somehow targeted to the expected output 

 Slow progress toward desired outcome due to lack of engagement and low capacity 

  

 Desired outcomes out of reach within project time horizon  
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Questions Indicators/ Judgement criteria 

Component 6. 

Environment 

Protection 

Expenditures 

(EPE). 

1A. INDIVIDUAL 

OBJECTIVES (LEARNING)  

 Knowledge on analysis 

methods for the EPE 

statistics 

1B. INSTITUTIONAL 

OUTPUTS (PRODUCTION) 

- missing 

 Activities are somehow targeted to the expected output 

 Slow progress toward desired outcome due to lack of engagement and low capacity 

  

 Desired outcomes out of reach within project time horizon  
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Questions Indicators/ Judgement criteria 

Component 7. 

Statistical 

methodology 

(SM). 

1A. INDIVIDUAL 

OBJECTIVES (LEARNING)  

 Well trained staff on 

implementation of every 

single survey phase 

(methodology, sampling, 

collection, processing 

and checking data in new 

surveys); 

 Trained in-house trainers 

in statistical survey 

methodology 

1B. INSTITUTIONAL 

OUTPUTS (PRODUCTION) 

 New survey 

methodology introduced 

and adopted ; 

 Cooperation and 

knowledge exchange 

within departments and 

between statistical 

institutions; 

 Broadened knowledge 

on treatment of specific 

issues relevant to 

surveys and/or to the 

BiH situation, like 

treatment of non-

responses and data 

editing in business 

surveys, calculation of 

the quality indicators. 

 Activities are generally well targeted to the expected output 

 Progress toward desired outcome slower than planned due to project management and 

intervening Population Census 

 Desired outcomes may be within reach within project time horizon  
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Questions Indicators/ Judgement criteria 

Component 8: 

General capacity 

building (CB): 

Management. 

1A. INDIVIDUAL 

OBJECTIVES (LEARNING)  

- missing 

1B. INSTITUTIONAL 

OUTPUTS (PRODUCTION) 

 Institutional framework 

for cooperation between 

the three GSI set up; 

 Exchange of experience 

with similar statistical 

systems and acceptance 

of good practice. 

 Activities are not well targeted to the expected output 

 Slow progress toward desired outcome due to lack of engagement of beneficiaries 

 Desired outcomes may be difficult to reach within project time horizon. 
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Questions Indicators/ Judgement criteria 

Component 9: 

General capacity 

building: Human 

Resources 

Management 

(HRM). 

1A. INDIVIDUAL 

OBJECTIVES (LEARNING)  

 A proposal (draft) of a 

document for 

improvement of 

knowledge and abilities 

in management (top and 

middle) created; 

 Guidelines for training 

and development of 

personnel in statistical 

offices prepared. 

1B. INSTITUTIONAL 

OUTPUTS (PRODUCTION) 

- missing 

 Activities are not well targeted to the expected output 

 Slow progress toward desired outcome due to lack of engagement of beneficiaries 

 Desired outcomes may be difficult to reach within project time horizon. 

Q2.3. With respect to the programme context 

concerning the uncertainty surrounding Census 

preparations, and elapsed time, is the PIS-3 project 

on track to achieve its stated objectives, both for 

various components and as a whole? 

[Indicate for each components whether on track] 

Component 1. LFS. Not on track, for technical reasons independent of Census implementation as well as 

organizational and staff reasons due to Census implementation 

Component 2. LCS. Somehow on track, for technical reasons independent of Census implementation 

Component 3. Water statistics. Somehow on track, for technical and organisational reasons independent of Census 

implementation 

Component 4. Waste statistics. Somehow on track, for technical and organisational reasons independent of Census 

implementation 
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Questions Indicators/ Judgement criteria 

Component 5. Green-house Gas Emission (GGE) 

statistics. 

Not on track, for other reasons independent of Census implementation 

Component 6. Environment Protection Expenditures 

(EPE). 

Not on track, for other reasons independent of Census implementation 

Component 7. Statistical methodology (SM). Not on track, mostly due to Census implementation 

Component 8: General capacity building (CB): 

Management. 

Not on track, for various reasons, some of which independent of Census implementation 

Component 9: General capacity building: Human 

Resources Management (HRM). 

Not on track, for various reasons, some of which independent of Census implementation 

Q2.4. If not, are there immediate lessons learned to 

be applied?  

The project is generally behind on its work plan, mostly because: 

 switch to continuous LFS (component 1) is way behind for technical and financial 

reasons – need to revise final goals 

 stable implementation of LCS (component 2) will require time - goals may be within 

reach 

 Components 3 and 4 (water and waste statistics) are somehow in line with desired 

objectives – goals within reach 

 Components 5 and 6 (GGE and EPE) have not been completely owned by 

beneficiaries – need revise goals 

 activities on SM need to be better targeted in terms of beneficiary recipients – enhance 

goals 

 Components 8 and 9 have not been sufficiently engaging for beneficiaries – need 

revise goals 

Impact    



 

96 

 

 

Questions Indicators/ Judgement criteria 

Q3.1. Are the long-term effects of the PIS-3 project 

on society as a whole, planned and unplanned, 

positive and negative? 

Self-assessment by beneficiaries – staff members and management in the three GSI - and 

feedback from some stakeholders (e.g. Directorate for Economic Planning) and international 

donor community (Danish Statistics and EC) is positive 

Q3.2. What observable measures or indicators can be 

identified (to evaluate impact)?  

Good indicator of impact will be the perceived utility of labour statistics and environmental 

statistics by data users. Unfortunately, no baseline data available to measure impact. 

Q3.3. What has been the quality of the statistics 

produced and how has it been used? 

Difficult to assess. Need full-fledged review. 

Sustainability    

Q4.1. Are the PIS-3 project outcomes and activities 

targeted to those outcomes likely to continue after 

the program has finished?  

It depends on the component 

 switch to continuous LFS (component 1) will need more assistance; 

 stable implementation of LCS (component 2) may be sustainable; 

 Components 3 and 4 (water and waste statistics) may be sustainable; 

 Components 5 and 6 (GGE and EPE) will definitely need more assistance; 

 Improvements in SM may be sustainable but will need more assistance in specialised 

topics 

 Components 8 and 9 will need more assistance. 

Q4.2. Are the Statistics Offices able to continue 

develop their organisations and their activities? 

In some areas they are, in some others (see above) they are likely to request for more 

assistance. 

Organizational learning  

Q5.1. What lessons could be learned for the current 

and future programs? 

 

a) For the current PIS-3 project:  
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Questions Indicators/ Judgement criteria 

Q5.2. which aspects could be adjusted or dropped?   Activities for Components 5 and 6 (GGE and EPE) could be dropped and left for 

future projects; 

 Activities for Component 9 (HRM) could be dropped and left for future projects. 

 Trainee programme should be extended in expectation of bridging employment status. 

Q5.3. Should new components be considered (e.g. 

dissemination regarding Census, etc.) and if so can 

the project still remain within its stated overall 

objectives? 

 There does not seem to be scope for new components 

 Project should be extended to comply with existing objectives. 

b) For a future programme:  

Q5.4. should a future program focussing on social 

statistics/demographic analysis be considered by 

Sida if the new Strategy gives room for it? 

Possibly, as that area has not been addressed neither by this PIS-3 nor by the previous project 

phases. 

Q5.5. Can SCB continue as a long term partner to 

national statistics in this respect? 

Possibly. 
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