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 Preface

This End-of-Project evaluation of the Swedish support to the Capacity Development 

Programme (CDP) for the operationalization of the National Integrated Monitoring 

and Evaluation System (NIMES) was commissioned by the Embassy of Sweden in 

Kenya, through Sida’s framework agreement for reviews and evaluations. 

 

Indevelop carried out the evaluation in August - October of 2014. The independent 

evaluation team included Bernt Andersson, Team Leader and member of Indevelop’s 

Core Team of Professional Evaluators, Rikke Ingrid Jensen, Harriet Naitore, and Ian 

Christoplos who provided Quality Assurance. Sarah Gharbi was the Project Manager 

with overall responsibility for managing implementation and the evaluation process. 

 

This report was circulated in draft form to the Embassy of Sweden in Kenya and the 

Monitoring and Evaluation Department (MED) under the Ministry of Devolution and 

Planning (MoDP) and their comments have been incorporated in the final report.  
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 Executive Summary 

This is an end-of-programme evaluation of the Swedish support to the Capacity De-

velopment Programme (CDP) for the operationalization of the National Integrated 

Monitoring and Evaluation System (NIMES) in Kenya.   

 

The objective of the programme was to assess, develop and sustain the capacity nec-

essary to ensure the effective implementation and coordination of NIMES. The objec-

tive was to be achieved through six Key Result Areas (KRAs) including development 

of policies, strategies and tools for Monitoring and Evaluation (M&E) and to 

strengthen M&E capacity at all levels. 

 

The overall objective of the evaluation is to (i) assess the outcome of the Swedish 

support to the CDP, and (ii) Produce recommendations on how to further strengthen 

capacity support to NIMES in future. The data collection phase included one field trip 

to Kenya for fact-finding and interviews.  The implementing organisations and stake-

holders were engaged in the evaluation through structured interviews individually 

and/or in groups. 

 

Effectiveness 

The CDP has six KRAs with a total of 14 defined outputs. The main achievements 

are the development of the M&E Framework and Indicators Handbook, the develop-

ment of the NIMES Communication Strategy and a comprehensive Situational Anal-

ysis and Needs assessment that was undertaken in August 2012. 

 

However, several outputs have not been fully achieved. The partial achievements 

mostly refer to the development of documents that have not been approved or not 

been implemented. The M&E Policy and the M&E Framework have been developed 

but not approved and universalised
1
, no nationwide capacity building strategy and 

plan for M&E was developed, The National Evaluation Plan was not finalised, the 

Communication Strategy has been developed but not been implemented in full and 

the Information and Communication Technology (ICT) strategy is yet to be formulat-

ed. In summary, 2 of the outputs have been fully accomplished, 7 outputs have been 

partially accomplished and 5 outputs have not been accomplished at all.  

 
                                                                                                                                           

 

 
1
 The word universalization is used in the project documents and reports, meaning nationwide dissemi-
nation and implementation 
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Looking at the outcome level, the first Key result/outcome of universalising M&E 

tools has not been achieved, since the M&E framework is not yet approved and the 

Indicator Handbook was not widely disseminated to counties or line ministries at the 

time of the evaluation. With none of the outputs fully achieved, it cannot be expected 

that the second Key result/outcome could have been achieved and a culture of ac-

countability institutionalised. The third Key result/outcome of assessing and strength-

ening technical and managerial competencies has been partially achieved, since the 

needs assessment has been done and a number of trainings conducted, although not 

guided by a training strategy or plan. Moreover, there is little evidence of capacity 

development outcomes at the level of MED. The fourth Key result/outcome about 

using ICT for timely reporting has not been achieved. The fifth Key result/outcome 

about establishing partnerships has been partially achieved. The sixth the Key re-

sult/outcome about the establishment of a Semi-Autonomous Government Agency 

has not been achieved. 

 

Problems with the implementation have included MED’s unresolved status, the broad 

scope of the programme, and the limited emphasis on analysis and dissemination of 

monitoring data to be used for planning, accountability purposes and for decision 

making. The CDP risk assessment is incomplete, lacking critical risk factors such as 

the non-approval of the M&E Policy and the M&E Framework, and the devolution 

and its impact on MED’s mandate. 

 

The initial delay of initiating the project has effectively reduced the implementation 

to about 2 years and it has been a challenge to implement all scheduled activities dur-

ing a shorter period of time. The project has been implemented during a time of great 

changes in the government organization. The devolution process has created the 

counties as a new local government unit, replacing the districts. The level of debate 

around issues like un-clarity about the mandate of counties, their relation to central 

ministries etc, could not be foreseen when the CDP was planned. Another challenge 

has been that key products like the M&E Policy and the M&E framework were de-

veloped under one government which changed after the elections.  

 

Relevance 

CDP was designed to facilitate the full implementation of NIMES as guided by the 

NIMES Master plan and the draft M&E Policy. The context of the CDP in relation to 

the experiences and challenges in developing M&E in Kenya is explained in detail in 

these documents. There are however several factors associated with the implementa-

tion of the Constitution of Kenya (COK) 2010 that should have been anticipated and 

provided for in the design of CDP, but were not. These include the implementation of 

devolution that radically changed the governance architecture in the country and new 

priorities and strategic focus of a new government. 

 

Apart from this, the programme is relevant in relation to Kenyan policies, strategies 

and reform programmes and is supportive of national values and principles of gov-

ernance of the COK 2010 which include among others good governance, integrity, 
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transparency, accountability and sustainable development. The programme is also 

aligned to the constitutional mandates for the national government and the Transi-

tional Authority to support capacity development at both levels of government. 

 

CDP is also highly relevant in relation to the priorities of the Swedish country strate-

gy, with its focus on democratic governance and promoting the establishment of one 

common mechanism for following up performance and commitments within and the 

Medium Term Plan 2008–2013. The programme will make the Government more 

efficient in implementing its policies and can be relevant for the poor only if those 

policies are pro-poor. The programme did not include a gender analysis. Gender 

equality has not been mainstreamed or targeted by the programme and consequently 

gender issues have not been prominent in the implementation. 

 

Efficiency 

Adequacy of resources, equipment and budget support were overall positively evalu-

ated. Overall cost-effectiveness of CDP is found inadequate due to lack of full 

achievements of a number of outcomes, lack of progress in improving the Annual 

Progress Reports (APRs) and lack of progress in analysis and dissemination of M&E 

information.  

 

MED had initial difficulties, mostly due to under-staffing; to assume responsibilities 

according to the work plans, but gradually became stronger when receiving more 

staff, particularly with the engagement of a Project Director in June 2013. There have 

been regular meetings with the Project Implementation Technical Committee (PITC) 

and the Technical Oversight Committee (TOC) to discuss the CDP work plans and 

reports. The main strength that benefitted program implementation is the dedicated 

staff of MED. Many of the staff has been trained in different aspects of M&E by the 

CDP. The evaluators were impressed with the capacities of the staff. The staff have 

participated and contributed to the implementation of CDP, while at the same time 

being trained by the CDP and also continued to perform their regular duties. Howev-

er, MED has not reported on outputs, much less outcomes of the CDP programme. 

This is of particular concern given that this organisation is expected to be the lead 

authority in the country on M&E.  

 

The implementation has been guided by detailed and appropriate Annual Work Plans 

and Budgets developed by MED. Semi Annual and Annual Progress reports have 

reported on the CDP progress. Although the report is mostly activity based, they fol-

low the format of the work plans and give solid information on progress. Reports 

have remained largely activity based.  

 

Impact 

During the inception period, the indicator for impact was defined as the number of 

quality monitoring and evaluation reports leading to enhanced decision making at 

national and at devolved level. The latest published Annual Progress Report made 

available to the evaluation team was the APR 2011/2012, in essence developed before 

the CDP could be expected to have any significant impact. The End term review of 
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MTP I (equivalent to APR for 2012/13) was ready at the time of the evaluation but 

not published and not made available to the evaluators. It was not possible to verify 

the impact from the CDP on improvements of reporting and use of reports for plan-

ning and decision making.  

 

Sustainability 

The capacity development through the CDP during only two years of implementation 

did not have enough impact to institutionalise NIMES. The overall objective of sup-

porting full implementation and coordination of NIMES is far from being achieved. 

Hence it is not realistic to expect sustainability of services that have not yet been es-

tablished. 

 

The economic sustainability of NIMES is tied to the approval of the National M&E 

Policy, with its proposal of allocating a set percentage of all government budgets to 

M&E activities. However, as noted earlier, the policy is yet to be resubmitted to the 

cabinet. 

 

Recommendations 

 Given the fact that the two most basic documents for the implementation of 

NIMES, the M&E Policy and the M&E Framework, have not yet been ap-

proved, MED should focus on providing information to policy makers on the 

value of M&E so that they may make more informed decisions about how to 

proceed. 

 A nationwide capacity development strategy and plan for M&E should be de-

veloped, based on the 2012 Situation and Needs analysis. The strategy should 

include identifying and support capacitating of training institutions, public or 

private, covering the whole country. 

 Communication and dissemination of information and analyses for planning, 

budgeting and decision-making, based on the information collected through 

NIMES, should be strengthened and the Communication strategy should be 

implemented in full. 

 The ICT strategy should be developed and the MED website should be re-

vamped and documents uploaded on a regular basis. 

 Continued support to MED is still needed, including support to organisational 

development, but a pre-requisite for any future support is that greater owner-

ship and connection to the political level can be demonstrated in relation to 

the approval and implementation of the M&E Policy and the M&E Frame-

work.  

 Support should be provided for M&E capacity development directly to the 

county level, possibly through a joint trust fund with World Bank to build on 

the early results of the current World Bank county project as well as to ensure 

a harmonized approach.  
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 1 Introduction 

1.1  BACKGROUND 

NIMES and the Capacity Development Programme (CDP) 

The National Integrated Monitoring and Evaluation System (NIMES) was established 

in 2004. It was created to track the implementation of policies, programmes and pro-

jects during the Economic Recovery Strategy period, which ended in 2007. The sys-

tem has then been used to track the Medium-Term Plans (MTPs) of the Kenya Vision 

2030, which is the country’s economic blueprint.  

 

One of the problems that NIMES was to address was the inadequate supply of data 

for planning and policy making, particularly at lower levels (villages, locations, divi-

sions and districts). Also, the data collected at these levels was usually forwarded 

upwards to respective headquarters and hardly shared vertically with other line minis-

tries and stakeholders or fed back to lower levels.
2
  

 

Since 2004, NIMES has been used for tracking the performance of the Economic Re-

covery Strategy 2003-2007 and the MTP 2008-2012. During the implementation, 

NIMES has faced a number of challenges including inadequate resources and capaci-

ties for performance tracking, weak Monitoring and Evaluation (M&E) culture, weak 

linkages with other reform programmes, and a lack of timely and reliable data and 

lack of local training institutions
3
.  

 

Despite the interventions made to strengthen M&E of public development pro-

grammes, the draft M&E Policy describes the following challenges still being experi-

enced.
4
 

 

- Weak M&E culture 

- Weak M&E reporting structures and multiple and uncoordinated monitoring and 

evaluation systems within and among institutions  

- Weak institutional, managerial and technical capacities 

 
                                                                                                                                           

 

 
2
 Communication Strategy for NIMES. MED 2013 

3
 Monitoring and Evaluation Framework for Kenya. 2014 

4
 Draft M&E Policy. March 2012. 
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- Untimely, rarely analysed or disseminated data and low utilisation of da-

ta/information 

- Weak legal framework 

 

The CDP is designed against the background of the need to emphasise the institution-

alising of M&E. It represents the beginning of a long-term process to establish sus-

tainable capacity to implement, coordinate and manage NIMES.
5
 

   

Devolution and the CDP 

The promulgation of the Constitution of Kenya 2010 (COK 2010) ushered in a new 

governance structure dubbed “developmental devolved government” which is com-

prised of two levels of Government; the National Government and forty-seven Coun-

ty Governments that are “distinct and inter-dependent and shall conduct their mutual 

relations on the basis of consultation and cooperation”.  The fourth Schedule of the 

COK 2010 stipulates the functions to be performed by each level of government. It 

further stipulates that if a function or power is transferred from one level of govern-

ment to the other, arrangements shall be put in place to ensure that the accompanying 

resources for the performance of the function including human re-sources are trans-

ferred.  

 

Through devolution, the national government is required to predominantly focus on 

policy making and regulatory functions, including research, setting standards and 

norms, and national legislation while the county governments focus on policy execu-

tion, service delivery; local development and operational level legislation. 

 

The Sixth Schedule of the COK 2010 provided that the transfer of devolved functions 

from the national government to the county government would be phased over a peri-

od extending up to three years. However, in three months, following the election of 

the leaderships of the two levels of government in March 2013, there was rapid trans-

fer of most of those functions. During this transition, issues and challenges relating to 

human resources capacities and deployment have been prominent, necessitating a 

nationwide Capacity Assessment and Rationalisation of Public Service programme at 

both levels of government. The overall objective of the Capacity Assessment and 

Rationalisation of Public Service programme is “to ensure that government functions 

are properly structured and staffed to facilitate transformation of the public service for 

efficient and effective service delivery at the national and county governments”. 

 

The devolved system of governance resulted in County Governments assuming sub-

stantial development, service delivery and financial accountability responsibilities. 

 
                                                                                                                                           

 

 
5
 Proposal to the Embassy of Sweden. Request for specific and targeted support to a comprehensive 
capacity development programme as part of the implementation of NIMES for Kenya. January 2011 
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This requires NIMES to be institutionalised at the devolved level in order to facilitate 

“devolved level monitoring, particularly to track progress towards the achievement of 

the Millennium Development Goals at the local level and harmonisation of devolved 

level development activities”
6
. Full operationalization of NIMES at the devolved lev-

els poses the greatest challenge to MED from both an institutional and technical ca-

pacity perspective. Institutionally, MED is a Department of a National Government 

Ministry that may not have an expressed legal mandate to hold the County Govern-

ment to account in terms of implementing NIMES due to the constitutional provision 

on “distinctness” of the two levels of government.  MED is also constrained by lack 

of sufficient technical capacity to support both the National Government and the 47 

County Governments and their devolved units.  

 

Support in developing the necessary technical capacity to support the universalization 

of NIMES at both levels of government is the core objective of the CDP. Further-

more, CDP also support both policy and strategy development initiatives by MED. 

Implementation of the CDP during the ongoing process of establishing the new de-

volved structure pose a particular challenge for the CDP. 

 

1.2  THE PROGRAMME 

The Government of Kenya initiated a capacity strengthening programme for coordi-

nating NIMES. The Government of Sweden identified the programme as relevant for 

poverty reduction and social economic development and, together with Kenya and 

other partners developed a specific programme to support NIMES. This is being done 

within the framework of the MED under the Ministry of Devolution and Planning 

(MoDP). The Support is known as Swedish support to the Capacity Development 

Programme for the operationalization of the National Integrated Monitoring and 

Evaluation System
7
. The programme goals have been to assess, develop and sustain 

the capacity necessary to ensure the effective implementation and coordination of 

NIMES to enhance development results. 

 

The objective is to be achieved through six Key Result Areas (KRAs) being
8
:  

 

1. Developed and universalised M&E tools 

2. Institutionalise culture of accountability through improved capacity for co-

ordination of NIMES 

 
                                                                                                                                           

 

 
6
 National Monitoring Framework for the Vision 2030 MTP 

7
 TOR for final evaluation of the NIMES Capacity Development Programme 

8
 Appendix 1 of the Work Plan to Realize the Sida Funded Project Capacity Development Programme 
of the Implementation of the National Integrated Monitoring & Evaluation System (NIMES) for Kenya 
dated February 2012. 
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3. Assessed and strengthened technical and managerial competencies at the 

national and devolved levels 

4. Timely reporting using Information and Communication Technology (ICT) 

in the production of M&E instruments 

5. Established multi-sector partnerships to support NIMES implementation 

6. MED transformed into a Semi-Autonomous Government Agency (SAGA) 

 

There was initially another Key Results Area called Approved Scheme of Service for 

M&E Officers in Government and appointed M&E Officers at the devolved Level, 

which was later excluded. 

 

In 2011, Sweden signed a three year agreement with the Government of Kenya to 

support the CDP. The MoDP through the MED has the overall responsibility for the 

implementation of the programme. The total cost of the programme is Kshs. 415 mil-

lion (equivalent to 41.5 million SEK). The total budget input from Sweden is 32 mil-

lion SEK (equivalent to Kshs 320 million). 22 million SEK of the total budget is dis-

bursed directly to the government through the National Treasury as revenue to im-

plement work plan activities. The remaining 10 million SEK has been allocated to 

finance the cost of Technical Assistance (TA) and paid directly from the Embassy to 

the TA Company and reported to Treasury as Appropriation in Aid. The Technical 

assistance company SIPU AB was procured through an international open and com-

petitive process. Sweden is the major donor supporting the CDP, others supporting 

CDP being UNICEF, UNFPA, UNDP, WB and GIZ . 

 

1.3  THE EVALUATION 

The overall objective of the evaluation is to (i) assess the outcome of the Swedish 

support to the CDP, and (ii) produce recommendations on how to further strengthen 

capacity support to NIMES in future. The objectives of the evaluation are: 

 

1. Review the performance of the project in achieving results as per the project 

document and their contributions to the expected  outcomes, 

2. Identify factors, which facilitated or hindered the achievement of results both 

in terms of the external environment and those internal to MoDP/MED and 

document lessons learnt in the implementation stages. These should include 

but not limited to assessing the strengths and weaknesses in project design, 

management, coordination, human resource, and financial resources, 

3. To assess and report on the achievements against expected results based on 

the OECD/DAC evaluation criteria,  

4. Identify and describe strengths and weaknesses in the strategies/approaches 

taken and in the planning, implementation and monitoring of the programme. 

Describe problems and solutions to these sought by the programme,  

5. Assess the combination of project budget support and traditional Technical 

Assistance, the management set up and steering/advisory group structure and 

how financial risk mitigation measures worked, 
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6. To assess the relevance of the technical support of the project management 

and the MED response and use of the support, 

7. Based on the experience from the project implementation to extract general 

lessons learnt and recommendations aimed at further enhancement of the na-

tional capacity development in M&E, 

8. Assess and issue recommendations regarding possible continued support to 

the CDP including form/modality, areas of emphasis and main outputs and 

outcomes. 

 

The evaluation is based on the programme document: Proposal to the Embassy of 

Sweden/Sida. Request for Specific and Targeted Support to a Comprehensive Capaci-

ty Development Programme as Part of the Implementation of the National Integrated 

Monitoring and Evaluation System (NIMES) for Kenya, dated January 2011 and the 

Work plan to realise the Sida Funded Capacity Development Programme of the Im-

plementation of the National Integrated Monitoring & Evaluation System (NIMES) 

for Kenya, dated February 2012. 

 

1.4  EVALUATION METHODS 

The criteria for the evaluation are OECD/DAC’s standard criteria for the evaluation 

of development assistance, namely: relevance, efficiency, effectiveness, impact, and 

sustainability.
9
  

 

The formulation of the evaluation questions have been guided by two sources: the 

overall evaluation objectives and the programme documents mentioned above. Fur-

ther to the latter, the evaluators have applied the Semi-Annual CDP Report of Febru-

ary 2014 as basis for identified Key Results Areas for evaluation for effectiveness. 

Moreover, the overall (assumed) impact objective from the same report has been ap-

plied. Detailed questions and indicators are listed in the Evaluation matrix which is 

part of the Inception report in Annex 2. 

 

For assessing the effectiveness of the programme, the evaluation has used the pro-

gramme Key Result Areas as the outcomes of the programme and has assessed the 

outputs formulated by the programme under each Key Results Area/outcome.  

 

The evaluation had three phases, inception phase, data collection phase and the analy-

sis and reporting phase. The inception phase has been used to finalise the methodology 

and work plan, undertake a preliminary document review and develop a preliminary 

 
                                                                                                                                           

 

 
9
 See also: http://www.oecd.org/dac/evaluation/daccriteriaforevaluatingdevelopmentassistance.htm 

http://www.oecd.org/dac/evaluation/daccriteriaforevaluatingdevelopmentassistance.htm
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evaluation framework. The primary sources of written material include the documents 

listed in Annex 7.  

 

The data collection phase included one field trip to Kenya for fact finding and inter-

views. The work plan for the fieldwork is attached as Annex 5 and a time schedule 

for the entire evaluation can be found in Annex 6.  Implementing organisations and 

stakeholders in counties were engaged in the evaluation through structured interviews 

individually and/or in groups. Data and information that have been collected was ana-

lysed after the field trip.  

 

1.5  LIMITATIONS 

A full impact evaluation was not contemplated in light of the budget and time con-

straints that the team has been requested to work within, as well as the relatively short 

period of time since the start of the programme in 2011, which became fully opera-

tional only in late 2012. For this reason, the evaluation was not able to ascertain 

whether the intervention has had a lasting effect on key stakeholders. Similarly, the 

weak achievement of outputs has meant that impacts are in many respects unlikely to 

have been achieved, and thus assessment of impact is somewhat of a moot point. 

 

The evaluators intended to do a summary ICU (Independence, Credibility, Utility)  

assessment of the quality of M&E reports through analysing a selection of reports, 

specifically county level reports, according to the criteria of credibility, timeliness, 

completeness and utility (i.e. for decision making). Key stakeholders/users were to be 

interviewed or asked to do a self-assessment about their perceptions and experiences 

using the same criteria. But during the field visit to Kenya, the evaluators found that 

no M&E reports have yet been produced at county level, using the knowledge and 

skills built by the CDP. The counties were established in April 2013 and are yet to 

produce their first M&E report, for the financial year 2013/2014. The latest national 

Annual Progress Report made available to the evaluation team was the report for the 

financial year 2011/2012, published in 2013, that was not significantly impacted by 

the CDP.  The End term review of MTP I (equivalent to APR for 2012/13) was ready 

at the time of the evaluation but not published and not made available to the evalua-

tors. 

 

The limited time for the evaluation restricted the possibility to visit the devolved lev-

el, although the team was able to visit 3 counties to assess the uptake and use of M&E 

tools and methods. 
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 2 Findings and analysis 

 

2.1  PROGRAMME DESIGN 

The two programme documents, the Proposal to Sida
10

 and the Work Plan
11

 present 

different programme structures. While the Proposal to Sida has an elaborated and 

hierarchical structure of activities, results and objectives, this is reduced in the work 

plan to the levels of activities, outputs and Key Results Areas. Furthermore, as noted 

in the Inception Report, the KRAs are different in the Proposal to Sida and the Work 

Plan. Since all programme activities and reporting are against the work plan, it was 

proposed and agreed in the Inception Report to evaluate against the work plan. The 

intention of the evaluation was however to evaluate the KRAs in both the Proposal to 

Sida and the CDP Work Plan. Since there is no reporting and no other accessible in-

formation on the development of the KRAs in the original Proposal to Sida, the eval-

uation concentrated on the evaluation of the KRAs in the work plan. 

 

Theory of change 

The work plan outlines six KRAs as the expected overall results for the CDP. A 

number of outputs are defined under each Key results area. There is no explicit men-

tioning of an overall objective in the work plan, but the evaluation has derived an 

overall objective from the text in the work plan, that also corresponds to the overall 

objective of the Proposal to Sida. The overall objective is the effective implementa-

tion and coordination of NIMES and the six KRAs should lead to this overall objec-

tive. The KRAs are formulated like outcomes and the evaluation refers to them as 

outcomes. Generally, the definitions of the KRAs are more ambitious than the sum of 

the outputs under each KRA.  

 

The desired change that the CDP should contribute to is the full implementation and 

use (or universalization) of NIMES throughout the country at all levels, and the effec-

tive coordination of the system led by MED. This should be achieved by developing 

and providing an agreed structure of responsibilities and functions (through the M&E 
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Policy and the M&E Framework) and tools (i.e. Second Indicator Handbook, Evalua-

tion framework) and through massive individual training at all levels.  

 

From a capacity development theory perspective, which has three levels, individual, 

organisational and institutional levels, the CDP has activities both at the individual 

level with the trainings, and at institutional level with the development of the policies 

and frameworks, but is missing the organisational level, particularly for MED. There 

has been a strengthening of MED and responsibilities has been assigned to different 

MED staff, but no other organisational developments to respond to the challenges 

from the needs assessment of 2012 are reported. There was a discussion in 2013, 

where SIPU also provided a suggestion of an organisational model for MED, but at of 

the time of the evaluation nothing has come out of this. 

 

Design of the programme 

Three elements in the CDP design have been identified as contributing to the limited 

results/impact: lack of critical preconditions, some flaws in the intervention logic, and 

inadequate risk assessment.  

 

The CDP programme document repeatedly refers to the M&E Policy accord and the 

M&E framework as critical instruments for the implementation of the capacity build-

ing endeavours to be undertaken. However, neither of the two documents was ap-

proved for implementation prior to the implementation of the CDP.  And now, three 

years after launch of the programme, approval is still pending, affecting MED’s status 

as an implementing body both in terms of mandate and resourcing – and hence the 

implementation of the CDP. What is lacking is that the design was not informed by a 

risk and political economy analysis to identify possible ownership gaps if a new gov-

ernment would come to power after the elections. 

 

A problem with the implementation has been MED’s unresolved status (see above), 

the broad scope of the programme, and the limited emphasis on analysis and dissemi-

nation of monitoring data to be used for planning, accountability purposes and for 

decision-making. 

 

The CDP intervention logic, in the form of the logical framework annexed to the pro-

ject document, is incomplete, lacking indicators for the KRAs/outcomes. 

 

Risk analysis and mitigation 

Finally, the CDP risk assessment is incomplete, lacking critical risk factors such as 

the non-approval of the M&E policy and the M&E Framework, and the uncertainties 

surrounding devolution and its impact on MED’s mandate. The most important risks 

identified in the programme document are the lack of capacity of MED, which is sur-

prising given that this is exactly what the programme is supposed to tackle. Other 

risks are the possibility of trained officers moving to other posts, the possibility of 

NGOs not being willing to participate and the lack of government allocation of funds. 
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These risks are not followed up in progress reports. Instead, the reports introduce oth-

er risks like foreign exchange rates, the Integrated Financial Management Information 

System (IFMIS) being off-line, inadequate office/infrastructure/staff and insufficient 

TA support.
12

  

 

The last progress report
13

 introduces an extensive risk analysis and mitigation matrix 

based on the recommendation of the two rolling audits commissioned by the Embassy 

of Sweden. The risks include technological risks (outdated and counterfeit computer 

software), operational risks (lack of stakeholder participation, conflicting schedules of 

activities, etc.), political risks (political interference), human resource risks (lack of 

team work, poor communication, high staff turnover, etc.), financial risks (delayed 

disbursements, lack of funds, etc.), and other risks. Considering that this was the last 

progress report before the programme ends, it seems late to introduce the risk mitiga-

tion strategy at this stage. 

 

In reality, the main risks that have affected programme implementation are related to 

the political levels, since neither the M&E policy nor the M&E Framework have been 

approved. The effect of this is that there is a lack of institutional framework for MED. 

Another risk was the that county level M&E units would not be operational within the 

timeframe of the project, which means that although some individual training could 

be conducted of persons believed likely to become staff of those units, no organisa-

tional capacity building was possible. Yet another risk was the lack of government 

allocation of funds – which was actually identified in the programme document, but 

not followed-up – for MED to carry out the ambitions of providing not only the regu-

lar reporting functions but also providing policy briefs and other information for poli-

cy making and to implement the ambitious Communication Strategy. These possibili-

ties, apart from the lack of funding, were not identified as risks by the project. 

 

Obviously, there are no effects yet of the mitigation actions for the risk identified in 

the last progress report. For the other risks, the progress reports offer no follow-up of 

whether the risks have materialised or what the effects have been of the mitigation 

activities undertaken.  

 

Summary 

The theory of change is not entirely logical and there are some serious design flaws of 

the CDP in regards to the indicators and the assessment of risks and necessary pre-

conditions as well as ownership issues with a possible new government. In hindsight 

it can be concluded that the programme design was not realistic and failed to take into 
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account prevailing risks related to changes in governance structures, political pro-

cesses and ownership. As such, the CDP risk assessment is incomplete lacking criti-

cal risk factors such as the non-approval of the M&E policy and the M&E Frame-

work, and the devolution and its impact on MED’s mandate. 

 

2.2  EFFECTIVENESSS 

The Framework for the Implementation of CDP, Appendix 1 of the work plan for 

CDP, has been used by the evaluators for assessing the achievements of the intended 

outputs (see annex 4). Achievements of the outputs are further elaborated and ana-

lysed below. The contributions from the outputs to the Key Results/Outcomes are 

also analysed below. 

2.2.1 Key Results Area 1: M&E framework developed and universalised 

 

Output 1, M&E tools developed 

The output does not state what tools should be developed, although the project docu-

ment states that the most important would be the M&E Framework
14

 and the Second 

Indicator Handbook
15

. After inputs from SIPU and stakeholder consultations, the 

draft M&E Framework document was finalised in February 2014 and the Second In-

dicator Handbook in July 2014.  

 

The M&E Framework describes institutional arrangements and responsibilities to 

implement and co-ordinate M&E both at national and sub-national levels, especially 

the mechanisms to co-ordinate and link national and county level M&E. The cost for 

the roll-out of the M&E Framework is estimated at 500 million Ksh annually over a 

five year period. The Framework has not yet been approved. 

 

The work of developing a Second Indicators Handbook for measuring performance of 

the V2030 Mid Term Plan II was initiated in December 2012. Several trainings, 

workshops and consultations with both counties and line ministries have been done. 

The Handbook includes several sets of indicators for key national economic, social 

and governance performance outcome indicators, flagship projects annualised output 

indicators, gender monitoring indicators, human rights indicators and county perfor-

mance indicators. The Second Indicator Handbook has been approved and was pub-

lished in July 2014. Dissemination is ongoing, but the evaluation team did not find it 

in the ministries and counties visited during the evaluation in September. 
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Summary 

The outputs of developing M&E Framework and Indicators Handbook have been 

achieved. The Key result/outcome of universalising them has not been achieved, 

since the draft M&E Framework is not yet approved and the Indicator Handbook was 

not widely disseminated and used at the time of the evaluation. ‘Universalization’ is 

used in the meaning of  nation-wide dissemination and use of the M&E tools. One 

important purpose of the visits to counties and line ministries was to get information 

that could contribute to assess the universalization. We did not find in any place that 

this had yet to happen. The non-approval of the framework hindered the efforts and 

contributed to the un-certainty about the will of the political leadership. 

 

2.2.2 Key Results Area 2: Culture of accountability institutionalised through improved 

capacity for coordination of NIMES 

 

Output 2.1, M&E Policy operationalized: 

A National M&E Policy
16

 was finalised in 2012. Since the elections in 2013, the new 

government has not yet approved the policy. From the discussion with some of the 

informants, the evaluators got the impression that the new Government may need to 

review the policy to ensure that it is aligned to its strategic focus before it is ap-

proved.
17

 The draft policy was resubmitted to MoDP in May 2013. At the time of the 

evaluation, it was not evident to the evaluators whether there were any efforts under-

way to revise the policy and submit it to the cabinet for approval. 

 

Output 2.2, M&E functions institutionalised among state and non-state actors: 

The activities under this output mostly emphasise capacity building of staff at all lev-

els (specific capacity building of MED staff comes under key result area 3). The Mas-

ter plan for NIMES
18

 states the importance of capacity building: 

 

“Perhaps the greatest challenge for NIMES will be the capacity to start-up the system, 

in the first place and to sustain its operations. NIMES will require a well-trained ca-

dre of persons, at both the central and district levels, with statistical, research, report 

writing, development journalism, media, ICT, documentation, project monitoring and 

management skills. A programme for systematic capacity development has to be put 

in place to ensure that this training takes place. District capacity development is per-

haps the most salient aspect that will be undertaken under NIMES. District capacities 
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in ICT, project monitoring, indicator development and preparation of monitoring re-

ports, database development and infrastructure development are severely inadequate.” 

 

The needs assessment undertaken in 2012
19

 further stresses the need for capacity 

building and recommends that “…MED should take advantage of the current capacity 

building opportunity being supported by SIDA and implemented by SIPU … develop 

a capacity building Strategy/work plan, with appropriate costs, and how to operation-

alize such a plan.” 

 

The needs assessment specifically recommends that: MED in partnership with rele-

vant stakeholders should focus on comprehensive and systematic M&E capacity 

building and training programmes at the national and devolved levels. The targets 

should be institutions and structures such as Ministerial, district and County M&E 

Committees. Technical staff should also be trained to develop their skills on M&E 

including research and policy analysis, carrying out of multi-sectoral M&E, impact 

studies, data analysis, and information management and use for decision making and 

planning.” 

 

Hence, the capacity building is supposed to be guided by a nationwide capacity build-

ing strategy and plan for M&E. The procurement of a consultant to assist in develop-

ing that strategy was however delayed while awaiting the finalisation of the M&E 

Framework. The significance of this is that the trainings undertaken have not been 

anchored in any capacity building strategy or plan. The following trainings of gov-

ernment staff and partners have taken place during the programme period: 

 

a) e-ProMIS training for District, County and Province Development Officers  in 

Nakuru, Embu, Mombasa and Machakos, with 104 participants 

b) M& E trainings of 35 government staff from ministries, counties and MED were  

trained at Kenya School of Government on Result-Based M&E  

c) 80 people trained on Gender responsive M&E through the support of UN Wom-

en 

d) 1-day Sensitisation forums on establishment of M&E system in counties were 

held on 7:th and 8:th April 2014, for County government Executive Committee 

members (18 counties represented) and Chief Officers of Planning and Finance 

(15 counties represented) 

e) 3-day trainings on establishment of M&E systems in counties for Directors from 

the counties, in April – May 2014 
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The total number of people participating in the above mentioned trainings is close to 

700 during the whole duration of the CDP. Each of the trainings seems to be valuable 

and within the scope of relevant capacity building for NIMES. However, in the ab-

sence of a capacity building strategy or training needs assessment, it is not possible 

for the evaluators to see if these are the most needed trainings. 

 

Other activities have been carried out to achieve this output, i.e., the development of 

an M&E curriculum for universities. This started in 2012/2013 with the assistance of 

the SIPU team leader. A number of meetings were held with universities in Nairobi in 

2013 to help them develop their curriculum for M&E. According to progress reports, 

several universities in Nairobi started giving M&E courses in 2013. 

 

The Provincial Directors of Planning and County Development and Planning Officers 

were planned to be trained as trainers in M&E, but this training has also been de-

layed, awaiting the nationwide capacity development plan. 

 

To equip the counties with Information Technology, the programme has procured 48 

computers that will be distributed to the counties. 

 

Output 2.2 is formulated as institutionalisation of M&E functions among state and 

non-state actors. Although the output indicators of engaging counties and institutions 

and conducting a number of training show good progress, the output as formulated is 

not achieved. The evaluators visited only three counties, but the clear impression is 

that the M&E function is not yet institutionalised. The counties are still being staffed, 

the individual training capacity is not paired with institutional capacity building, the 

institutional framework is not there, and the reporting procedures are still unclear to 

the counties. 

 

Output 2.3, Framework for Programme evaluation: 

The evaluation framework includes an evaluation plan and a list of a number of prior-

ity programmes to be evaluated. A workshop was held in June 2014 with participants 

from M&E units in line ministries and three counties, a total of 20 participants. The 

participants agreed to identify evaluations for a National Evaluation Plan.  

 

The Progress report July 2013-June 2014 says that two evaluations have been final-

ised, one for the Constituency Development Fund and one for the Malaria Control 

Programme. The reports were not made available to the evaluation team and have not 

yet been published. 

 

Output 2.4, County Peer review mechanism developed: 

This output was not a priority and not included in any annual work plan. No guide-

lines have been developed on how to conduct county peer reviews and no County 

peer review reports have been published. 
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Output 2.5:  Establish at least 1 institution for technical training in each county: 

The review of universities curriculum and ensuring the county institutions have 

standardized curriculum is one of the main activities for this output. SIPU consult-

ants, not least the former team leader, spent considerable time to assist in developing 

a curriculum. The direction of this work changed and focused on interacting with the 

academic institutions in the so called Nakuru group to give feed-back to the curricula 

that they prepare themselves.  

 

County officers were engaged in 2013 (after the counties became operational) in iden-

tifying one institution in their county. Once identified, a common curriculum for 

these institutions can be adopted based on the work done with curriculum develop-

ment already, and training of their lecturers will be undertaken. At the time of the 

evaluation, institutions are still being identified. 

 

Output 2.6, NIMES communication strategy implemented: 

A communication strategy has been developed.
20

 The process of developing the strat-

egy included stakeholder consultations and interviews at group level as well as indi-

vidual level. The strategy identifies different target groups and their different needs as 

well as interventions by MED to communicate with them. It is expected that the 

communication strategy will require 37 million Ksh during a four year implementa-

tion period. 

 

The communication strategy has not been implemented in full due to lack of funding 

from government and development partners. Documents that have been published 

include the Comprehensive Public Expenditure Review (CPER) 2013, the Annual 

Progress Report 2011/2012, NIMES Communication Strategy, a newspaper supple-

ment, popular version and pamphlets of the CPER as well as 10,000 brochures and 

some T-shirts and banners about NIMES.  

 

Summary 

Four of the six outputs of this KRA have been partly accomplished, but none has 

been fully accomplished. For several outputs, documents have been developed but not 

approved and implemented. 

 

With none of the outputs fully achieved, it cannot be expected that the Key re-

sult/outcome has been achieved and a culture of accountability institutionalised. This 

would have required that NIMES was able to produce complete and accurate M&E 
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reports in a timely manner and that the reports were useful and being used for ac-

countability purposes and for decision making. 

 

2.2.3 Key Results Area 3: Technical and managerial competencies at the national and 

devolved levels assessed and strengthened 

 

Output 3.1, Capacity needs assessed and situation analysis report produced 

As outlined in the inception report, a comprehensive situational analysis and needs 

assessment of NIMES was undertaken in August 2012, including both MED, line 

ministries and devolved level; and for the situational analysis only - CSOs, private 

sector and development partners. And overall, it is found that the analysis/assessment 

addresses the main key NIMES challenges such as unfocused and untimely APR, 

overall low M&E capacity at MED, line ministry and devolved level, low ownership 

in terms of identified champions and inadequate resourcing. However when present-

ing the report in the 2012/13 CDP Annual Progress Report, emphasis was placed on 

MED achievements only; moreover no follow-up actions were proposed although 

some references was made to the NIMES assessment under KRA 2 in relation to the 

development of a nation-wide capacity development strategy.  

 

In February 2014, a comprehensive ICT situational assessment was undertaken. ICT 

strategy development work is yet to be initiated as follow-up (see further below). 

However, a committee has been formed to spearhead the work.  

 

Output 3.2, MED strengthened to coordinate national and devolved levels M&E sys-

tem effectively 

Based on the NIMES assessment, a total of 20 individual overseas short training 

courses have been implemented with the overall objective of enhancing staff’s gen-

eral competencies in M&E. And, cases of application of new knowledge were identi-

fied such as in the development of (i) the evaluation plan and (ii) training materials 

for county level. However, no impact has been identified at institutional level in the 

form of MED’s core product – the APR. Indeed the APR is assessed to be less timely 

and less focused today in spite of the CDP. Further to the institutional level, the  

recommended development of a costed Capacity Building Strategy is yet to be under-

taken. Finally, no evidence was found of capacity strengthening of MED staff through 

SIPU collaborative efforts (see also chapter 2.4).  

 

A benchmarking study tour to South Africa was conducted in February 2014 for 

MED staff (4 officers) and the Ministry of Devolution and Planning’s computer de-

partment. Follow-up on lesson learning are yet to be undertaken.  

 

Moreover, a study tour to Sweden and the Netherlands was conducted in May 2014 

for benchmarking of M&E systems at national, regional and local level. A total of 14 

persons participated in the tour with eight staff members from MED, three from line 

ministries (health, education, and water) and 3 embassy/SIPU staff. In terms of out-

come, the MoDP has drafted a memorandum to the PS of the ministry sharing the 
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lessons learnt for internal change. There is no evidence of follow-up. However, it has 

been agreed that MoDP will spearhead the implementation of the lesson learning.  

 

Intense recruitment/deployment activities have been undertaken to ensure adequate 

human resources at MED, concerning the technical staff requirement. Difficulties 

were reported in having technical staff transfers due to shortage in the whole public 

service. However, during the same period staff turnover remained high with the loss 

of staff members to other entities. As a result the net result has been zero: five new 

technical staff members were recruited while five other staff members has left to join 

other government MDAs.  

 

All equipment planned for procurement for MED has been purchased: 25 desk top 

computers, 3 iPads, 8 laptops, 1 one heavy-duty printer, 1 projector, and 2 motor ve-

hicles. Moreover, 48 computers have been procured for county level. No further 

equipment needs have been expressed.  

 

The semi-annual monitoring of MED activities is yet to be undertaken in spite of an 

approved 2013 concept note for guidance. 

 

The ICT strategy is yet to be formulated. However, SIPU staff has formulated ToR 

for strategy development. Moreover, a parallel effort with a World Bank consultant is 

underway focusing on the development of e-NIMES. A consultant was engaged by 

SIPU and had finalized a mission report mid-June 2014 with recommendations and 

findings. The ICT group that was appointed to look at the way forward suggested an 

ICT committee that would analyse the consultants’ assessment report for e-NIMES 

and define a way forward. This was still pending at the time of the evaluation. The 

development of MED ICT infrastructure will be initiated once the ICT strategy and 

the M&E Framework is approved.  

 

Finally, the MED website is yet to be revamped. Documents are not being uploaded 

to the current website on a regular basis.  

 

Summary 

Output 3.1 – development of assessments - is fully accomplished. However, when it 

comes to output 3.2 - strengthening of MED - results at institutional level are limited. 

Indeed, the core product of MED, the APR, is assessed to be less timely and less fo-

cused today in spite of the CDP. 

 

The Key result/outcome has been partially achieved, since the needs assessment has 

been done and a number of trainings conducted, although not guided by a training 

strategy of plan. 
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2.2.4 Key Results Area 4: Timely reporting using ICT in the production of M&E in-

struments 

 

Output 4.1, Framework for Free Access and Exchange of data and information im-

proved 

As presented under output 2.2, a range of country/district staff members have been 

trained in e-PROMIS. Moreover, staff ministries of line ministries have received 

training demanded by them and based on their needs. In terms of outcomes of the 

training received, there has been an increase in project upload into e-Promis from 

1,400 to 2,400 during a 12 months’ period (June 2013 to June 2014). In terms of 

number of reports prepared using e-PROMIS, however, there is no clear evidence of 

change. E-Promis can facilitate the production of annual and semi-annual Project 

Monitoring Analytical Reports (PMAR) and District Annual Monitoring & Evalua-

tion Reports (DAMERS) – but there has been no monitoring of the production of 

such reports from MED.  

 

Due to the limited scope of e-PROMIS (an assessment was undertaken in February 

2014), it has been proposed to develop a new e-system – e-NIMES – which will draw 

on a range of existing e-systems such as e-PROMIS, IFMIS, and KENINFO. Howev-

er, the development is yet to be launched as per output 3.2.1. 

 

In regard to broader-scoped indicators, the Second Indicator Handbook now includes 

both a number of gender indicators and human rights indicators. 

 

Output 4.2, Framework for M&E supported by GIS developed and operationalize. 

SIPU developed a Geographical Information System project in 2013 which was re-

jected by MED. A new and adjusted proposal is yet to be presented by SIPU.  

 

Summary 

Neither output has been fully accomplished. Moreover in terms of timely reporting, 

the APR is delayed by a full calendar year rendering the report less relevant in terms 

of decision making for budgeting and planning purposes.  

 

The Key result/outcome has not been achieved. 

 

2.2.5 Key Results Area 5: Multi-sector partnerships to support NIMES implementation 

established 

 

Output 5.1, M&E partnership platform established 

The indicator for this output is the number of working partnership platforms that have 

been established. As far as the evaluators have been able to establish, MED is work-

ing with the following partnerships: 

 

- Kenya Community of Practitioners 

- Kenya Private Sector Association 
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- Kenya 4R 

- Evaluation Society of Kenya 

- Knowledge Management Kenya 

 

The governance structure of NIMES also includes participation of stakeholders and 

representatives of several of the partnerships in the National Steering Committee, the 

Technical Oversight Committee and the Technical Advisory Groups. 

 

The progress reports refer to the M&E weeks conducted in November 2012 (320 par-

ticipants over a four day period) and November 2013 (520 participants for the four 

day period). Those events were aimed to be a collaborative and partnership platform 

for learning and sharing experience, as well as for knowledge sharing and training for 

M&E professionals. Main agenda items have been to launch and inform about the 

annual Progress Reports and the Comprehensive Public Expenditure Review. 

 

Output 5.2, Resources have been mobilised for M&E 

The indicator for this output is that additional funding has been requested, approved 

and mobilised  

 

MED budget from government sources has increased from the start of the project, 

from 250 million KSh in FY 2011/2012 to 259 million KSh, an increase of 3.6%.  

Apart from Sweden, several development partners have also contributed to the im-

plementation of NIMES, with the largest contributions from the World Bank, but also 

from UNDP, UNICEF and UNFPA. The GOK, in providing its counterpart contribu-

tion, undertook the following activities: Payment of travelling allowance, training of 

MED staff and other government officers on M&E, daily subsistence allowance dur-

ing field visits, retreat allowances, stationeries, telephone bills, office rent etc.  There 

have been problems with funding of M&E at district level. Financial support to all the 

districts for the preparations of the DAMERS from the CDP was sought and approved 

for 2012/2013 but not for 2013/2014
21

. In 2013-2014 activities reported under this 

output refer to the proposal in the M&E Policy to allocate 1% of budget for M&E. 

This has not yet materialized. 

 

Summary: 

The output about partnerships has been achieved, although the intention seems to 

have been to use the partnership platforms in a more extensive way. The output about 

mobilising resources has been partly achieved. This Key result/outcome has been 

partially achieved. 
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2.2.6 Key Results Area 6: MED transformed into a Semi-Autonomous Government 

Agency 

 

Output 6.1, Kenya Monitoring and Evaluation Authority (KeMEA) established: 

The indicator for this output is the establishment of a Semi-Autonomous Monitoring 

and Evaluation Authority by transforming MED into a fully fledged semi-

autonomous government agency. This was intended to provide MED, which is cur-

rently the more established driver of integrated M&E nationally, with the necessary 

legislative backing to facilitate better coordination and strengthening of an M&E cul-

ture among all players.  

 

The main activity undertaken towards this output is the development of a draft M&E 

policy. However, the policy is yet to be approved by cabinet and the National Assem-

bly. Information obtained by the evaluation team during interviews with key inform-

ants indicates that the delay in the approval of the policy may be attributed to chal-

lenges associated with a new government and the need to ensure that the policy is 

fully aligned to current government strategic focus. The absence of a champion to 

provide high-level leadership support has also been a major issue. 

 

Furthermore, the government is currently pursuing strategies geared at achieving a 

lean and efficient public service and may not be keen on establishing new public 

agencies. Currently there is an on-going process aimed at reducing the existing SA-

GAs. In this later context, it is unlikely that MED will be transformed into the Kenya 

Monitoring and Evaluation Authority (KeMEA). 

 

Summary: 

The output and the Key result/outcome about the establishment of a Semi-

Autonomous M&E Agency have not been achieved. 

 

2.3  RELEVANCE 

2.3.1 Overall context analysis in the design of the Capacity Development Programme 

 

The CDP is designed to facilitate the full implementation of NIMES as guided by the 

NIMES Master Plan and the draft National M&E Policy. The context of the CDP in 

relation to the experiences and challenges in developing M&E in Kenya is explained 

in detail in these documents.  

 

The NIMES Master Plan from September 2010 identifies the main outputs from 

NIMES as the Annual Progress Reports and Mid-Term and End-Term Reviews of the 

Economic Recovery Strategy or successor medium-term plan, the Public Expenditure 

Review (PER) report, District Annual Monitoring and Evaluation Reports, (later 

County Annual Monitoring and Evaluation Reports when the counties became opera-

tional) and the Annual Project Monitoring Report. Other key outputs were to include 

the set of regularly monitored sector indicators and a core set of indicators for nation-
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al monitoring, popular versions of the APR and Mid-Term Reviews and Terminal 

Evaluation Reports, report on the MDGs, policy research papers, policy briefs and 

seminars, in-depth analysis of census and survey data and quarterly project monitor-

ing reports. 

 

The Master Plan identifies the M&E gaps like the lack of project monitoring stand-

ards, the lack of an integrating institutional and policy framework for reporting, the 

incompleteness in coverage of the full scope of monitoring and evaluation activities 

within the framework; the weak coordination capacity, other weakness in the devel-

opment of indicators, particularly for national and district monitoring, lack of provi-

sion for research to inform policy, lack of a communications strategy for building the 

monitoring and evaluation practice and culture and for receiving feedback and finally, 

inadequate capacity for sustaining NIMES. The CDP programme document takes its 

point of departure from the capacity gaps identified in the NIMES Master Plan. 

 

The draft M&E Policy identifies a number of challenges that have been guiding the 

design of the KRAs of the CDP, i.e. the weak M&E culture reflected in KRA 2, the 

weak institutional, managerial and technical capacities reflected in KRA 3 and the 

rarely analysed or disseminated data and low utilisation of data/information reflected 

in KRA 4. 

 

The beneficiaries of the CDP are the staff of MED, the M&E units at other line minis-

tries and at county level, and other stakeholders involved in M&E, like the CSOs. The 

capacity building needs of the beneficiaries are to some extent identified in the 

NIMES Master Plan and were assessed during the initial implementation of the CDP 

in a comprehensive situational analysis and needs assessment undertaken in August 

2012 including both MED, line ministries and devolved level, and for the situational 

analysis also CSOs, private sector and development partners. 

 

Summary 

The design of the Capacity Development Programme is clearly built upon an overall 

context analysis and identified needs of beneficiaries. 

 

2.3.2 Factors external and internal to the CDP reflected in the programme design 

 

While, the design of the CDP took cognisance of the impact of COK 2010 by provid-

ing for the support to the national government and the county governments, the chal-

lenges that are being experienced in the transition may not have been fully appraised 

and reflected in the design. For example, the challenges associated with the opera-

tionalization of the provision under Article 189 (1) (a) of the COK 2010 are described 

as follows: “Government of either level shall: Perform its functions, and exercise its 

powers, in a manner that respects the functional and institutional integrity of govern-

ment at the other level, and respects the constitutional status and institutions of gov-

ernment at the other level and, in the case of county government, within the county 

level”. The emphasis on distinctness of the two levels of government is one of the 
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external factors posing challenges to effective coordination of M&E capacity devel-

opment efforts.   

 

The model of devolved system of governance ushered by the promulgation of the 

COK 2010 is both radical and pervasive. It entails reforming of political and adminis-

trative institutional structures, functions and mandates. Devolution processes take 

time to be fully operationalized. This is a factor that was not adequately taken into 

account during the programme design. It should have been identified as a possible 

risk and the necessary mitigating measures put in place. 

 

The change of government which may have new strategic focus, new policies and 

priorities was not identified as a factor that could impact on the programme imple-

mentation. This was not identified as possible risk; hence no provision was made to 

respond to changes in political priorities. 

    

Summary 

There are several factors associated with the implementation of the COK 2010 that 

should have been anticipated and provided for in the design of CDP, but were not. 

These include the implementation of devolution that radically changed the govern-

ance architecture in the country and new priorities and strategic focus of a new gov-

ernment. 

 

2.3.3 Changes in the implementation vis-à-vis the original CDP design responding to 

the changing needs of the partner and the context 

 

The CDP has been evaluated based on the seven KRAs identified in the programme 

Work Plan
22

 and referred to in the TOR for the evaluation, although one of the KRAs 

was excluded from the CDP implementation, since it had little to do with capacity 

development and more to do with internal Government procedures (Approval of 

schemes for M&E Officers). The design of the programme did not change during 

implementation. 

 

Summary 

The design of the programme did not change during implementation in response to 

changing needs and context. 
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 Work Plan to Realize the Sida Funded Project Capacity Development Programme of the Implementa-
tion of the National Integrated Monitoring & Evaluation System (NIMES) for Kenya dated February 
2012. 
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2.3.4 Relevance in relation to Kenyan policies, strategies and reform programmes  

 

The programme is relevant in relation to Kenyan policies, strategies and reform pro-

grammes. In supporting capacity development for the NIMES, whose long-term pur-

pose “is to improve decision making, planning, budgeting, implementation, reporting, 

performance management, transparency and  accountability”, the programme is sup-

portive of national values and  principles of governance espoused in the COK 2010 

which include among others “ good governance, integrity, transparency, accountabil-

ity and sustainable development”  Furthermore, NIMES is embedded in the National 

Performance Management Framework for public sector reform, and is therefore a 

core pillar of GoK’s Results-Based Management system as espoused in Kenya Vision 

2030, the country’s development blue-print. 

 

This is further demonstrated in the rationale for supporting capacity development for 

the successful implementation of NIMES i.e. “Successful implementation of the NI-

MES both at the national and devolved levels is expected to support production of 

real time M&E information that will guide and provide meaning to policy makers and 

citizenry on progress in implementation of policies, programmes and projects in the 

country”.  Support to capacity building being provided to the devolved levels of gov-

ernment is also aligned to the Vision 2030 MTP monitoring framework-  “ … de-

volved level monitoring, particularly to track progress towards the achievement of the 

MDGs at the local level and … for monitoring the differential effects of policies”. 

 

The programme is also aligned to the constitutional mandates for the national gov-

ernment and the Transitional Authority to support capacity development at both lev-

els of government. Currently, the government is undertaking a Capacity Assessment 

and Rationalisation of Public Service at both levels of government with the objective 

of aligning human resources capacity, skills and organisation structures with the con-

stitutional mandates and functions for efficient and effective delivery of quality and 

responsive service delivery and equitable development. In this context NIMES/CDP 

is very relevant in relation to policies and programmes for the government at both 

national and county level. 

 

Summary 

The programme is relevant in relation to Kenyan policies, strategies and reform pro-

grammes. 
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2.3.5 Relevance in relation to Swedish policies and cooperation strategy for Kenya 

 

Swedish development cooperation with Kenya
23

 focused on three sectors for the peri-

od 2009-2013: democratic governance, natural resources and the environment and 

urban development. The CDP falls within the area of democracy and human rights 

with the objective of a more efficient state that respects and promotes human rights 

and the rule of law, where Sweden will include support to initiatives for a results-

oriented public administration. 

 

The summary of the Country Strategy for Kenya states that Sweden will work for the 

establishment of a mechanism for following up results and commitments set out in 

Kenya’s poverty reduction strategy and to promote the establishment of one common 

mechanism for following up performance and commitments within the framework of 

the Kenya Joint Assessment Strategy and the Medium Term Plan 2008–2013. 

 

As for the relevance in relation to the perspectives of the poor, this was assessed in 

the Embassy Assessment Memo
24

, which identified initiatives with direct impact on 

poverty reduction, in which monitoring information and evaluation findings can be 

useful to government. M&E can be useful to support policy making, especially budg-

et decision-making and national planning, to help government ministries in their poli-

cy development and policy analysis work, and in programme development, to help 

government ministries and agencies manage activities at the sector, programme, and 

project levels and to enhance transparency and support accountability relationships by 

revealing the extent to which government has attained its desired objectives.  

 

The evaluators agree that M&E can certainly be helpful for all of these purposes in 

making the government more efficient in implementing its policies and activities. The 

question then is whether Kenya is pursuing a pro-poor policy for economic growth or 

not, and if so, whether NIMES is designed to hold the government to account for the 

relevant commitments in this policy. According to the country strategy for Kenya, 

Kenya has focused successfully on poverty reduction through sustained economic 

growth since year 2000. In 2007, the Kenyan Government presented its long-term 

vision – Vision 2030 – and the first of a series of five-year plans, the Medium Term 

Plan 2008–2012. Both documents lay strong emphasis on growth as a necessary pre-

condition of poverty reduction.  
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 Strategy for Development Cooperation with Kenya January 2009-December 2013. Ministry for For-
eign Affairs Sweden January 2009. 

24
 Assessment memo for support to ”A comprehensive Capacity development Programme as Part of the 
Implementation of the National Integrated Monitoring and Evaluation System (NIMES) 
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On the other hand, the country strategy also expresses concern that the political sys-

tem in Kenya is still organised around ethnic identities and solidarities, and bound up 

with the personal standing of individual leaders, a state of affairs which primarily 

serves the interests of the elite. The poverty and development assessment made in 

relation to the implementation evaluation of the Swedish cooperation strategy for 

Kenya concluded that there has been a relatively strong and steady growth over the 

past two decades. This has not led to significant reduction of poverty
25

. 

 

The Programme proposal mentions gender, saying that one of the outcome indicators 

in the Results matrix should be that that KENINFO, with a fully updated module for 

Gender Indicators, would be used for preparing gender analysis. The work plan fol-

lows up on this and suggests that one of the indicators should be the number of gen-

der indicators updated in KENINFO. Apart from this, the document does not mention 

gender issues. No gender analysis has been done for the programme and the gender 

dimension is not analysed in relation to beneficiaries and stakeholders of the pro-

gramme. The document does not formulate any desired results related to gender 

equality. However, during the implementation, one of the SIPU consultants was a 

gender expert and participated in NIMES gender mainstreaming efforts spearheaded 

by the Embassy of Finland and UN Women. As a result of this work, there are a 

number of gender indicators in the second Indicator Handbook. 

 

Summary 

The CDP was highly relevant in relation to the priorities of the country strategy. The 

relevance in relation to the perspectives of the poor is weak. The programme did not 

benefit from a gender analysis. Gender equality has not been mainstreamed or target-

ed by the programme; consequently gender issues have not been prominent in the 

implementation. 

 

2.4  EFFICIENCY 

2.4.1 Resources, adequate and applied in a timely manner 

 

Three types of resources were transferred under CDP: equipment, budget support and 

human resources in the form of TA.  

 

In terms of timely equipment delivery, severe delays were experienced due to cum-

bersome Kenya government procurement procedures. Moreover, the time needed for 

Sida’s non-objection for procurement was perceived as contributing to the delay.  
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 Poverty Development Assessment - Implementation Evaluation of the Cooperation Strategy with 
Kenya 2009-2013 
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Delivery of budget support was delayed throughout the project cycle due to 

inadequate MED planning and budgeting exercises as per the delayed project 

progress reports. Morever, government wide PFM challenges such as IFMIS down 

time, GoK liquidity issues, inadvertedly and ommision of CDP funding in printed 

estimates contribued to the weak budget efficiency. Implementation delays were 

experienced as a result. This contributed to the need for a CDP extension until 

December 2014, to allow for completion of all planned activities.  

 

Human resources in terms of TA were perceived as being timely, although the availa-

bility of experts sometimes took precedence over internal MED sequencing needs. 

 

In regard to adequacy of resources, the evaluation shows mixed results. In regard to 

equipment, the needs were reported as being fully met. For budget support, the evalu-

ation shows an overall positive result. Only in regard to district budget allocations for 

facilitation of APR were the resources reported as being inadequate. Interviews with 

both MED and county staff indicated that more substantial yearly allocations of four 

times the initial budget would have been required to facilitate data collection at dis-

trict and sub-district level. Moreover, budget support has as a modality facilitating 

easy shifts in expenditures. 

 

Finally in regard to the adequacy of TA provided, limited evidence of positive out-

comes were identified due to the applied approach and, to a lesser extent, the quality 

of outputs (see further Chapter 2.4.2). Sida project accounting procedures, having the 

TA approve all invoices from MED before payment is made by the Embassy, might 

have contributed to the non-integral approach of SIPU: the mutual role of technical 

support and financial control is not conducive for a good working relationship with 

the counterpart.  

 

Summary 

Resources were not always adequate and timely, when it comes to timeliness primari-

ly due to the capacity problems at MED and general GoK PFM inefficiencies. For 

adequacy of resources, equipment and budget support were overall positively evalu-

ated.  

 

2.4.2 Cost-effectiveness of implementing arrangements with combination of budget 

support and technical support 

 

Two levels of cost-effectiveness were evaluated: well argued budget spending and 

comparative cost analysis.  

 

Regarding the former, well argued spending, the individual CDP budget allocations 

are assessed as relevant in relation to the designated activity as per the costed activi-

ties in the work plans. However, when it comes to overall results – improved report-

ing in the form of a high quality APR for decision-making – the CDP is not cost ef-

fective. In particular the cost-effectiveness in regard to analysis and dissemination of 
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collected data which is lacking. In regard to comparative cost analysis, it is assessed 

that the capacity development activities of CDP compare with those of other pro-

grammes based on an interview with SIPU financial controller. 

 

 

Summary 

Overall cost-effectiveness of CDP is found inadequate due to lack of full achieve-

ments of a number of outcomes, lack of progress in improving the APRs and lack of 

progress in analysis and dissemination of M&E information.  

 

 

MED had initial difficulties, mostly due to under-staffing; to assume responsibilities 

according to the work plans, but gradually became stronger when receiving more 

staff, particularly with the engagement of a Project Director in June 2013. 

 

2.4.3 Technicalassistance 

As for the efficiency of the technical support, the contract with SIPU for technical 

assistance to CDP was signed in December 2011. The SIPU consultants started their 

work in January 2012. Initial work in the beginning of 2012 was to develop a CDP 

work plan
26

 together with MED.  

 

The Terms of Reference for engaging a consultant for technical assistance were rather 

detailed and indicated that the consultant would be responsible for undertaking a long 

list of tasks, including carrying out the capacity needs analysis, designing an imple-

mentation plan, developing technical guidelines etc. In reality, the role of SIPU ini-

tially became by necessity, as perceived by SIPU, to take a leading role in all activi-

ties from developing and sharing ideas on how the programme could be implemented, 

to minor, but critical logistical and administrative issues. This gradually changed in 

2013 when MED staff took more of a lead role and the role of SIPU staff became 

more supportive. In addition, SIPU initially acted as the Payment agency until funds 

were distributed to MED in November 2012.  

 

The priorities of the work plan in 2013, and the major engagement of SIPU consult-

ants, was to develop the M&E Framework and the Second Indicator Handbook. This 

work continued in 2014. Other major engagements by SIPU have been to participate 

in the development of a curriculum for M&E training at university level and the de-
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 Work Plan to Realize the Sida Funded Project Capacity Development Programme of the Implementa-
tion of the National Integrated Monitoring & Evaluation System (NIMES) for Kenya dated February 
2012. 
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velopment of an ICT strategy (see Chapter 2.2.3). SIPU also organised a study tour to 

Sweden and the Netherlands in May 2014 (see chapter 2.2.3). 

 

According to SIPU, policy related issues impacted on the implementation of the pro-

ject and on the tasks of SIPU. These issues include the un-clarity around the mandates 

of the counties, their relation to central ministries, the relations with the Constituency 

Development Fund, the organizational set-up of M&E in counties, the degree of inde-

pendence for counties and their jurisdiction as well as financial issues, i.e. how large 

the devolved funds would be.  

 

Both from MED staff and from the local SIPU advisers, the evaluators learned that at 

times there had been some irritations in the relations. This was to some extent due to 

SIPU having the role of assessing and approving invoices from MED to the Embassy 

of Sweden. This created some disturbances in the relationships with the SIPU con-

sultants, due to their role as advisers and at the same time having responsibilities for 

controlling expenses. Interviews with MED staff revealed that SIPU staff did not con-

sistently involve relevant MED staff and working groups in CDP activities. 

 

Summary 

The evaluators find that SIPU has put in considerable efforts to support MED in im-

plementing the CDP. Relations seem to have been strained at times and insufficiently 

efficient, contributing to the difficulties in achieving some of the outputs.  

 

2.4.4 Efficiency of institutional and governance procedures including the manage-

ment set up and steering/advisory group structure 

 

The governance structure of the CDP is described in the programme document.  The 

Technical advisory committee of the M&E National Steering Committee had the 

oversight of the CDP. The Projects Implementation and Technical Committee  was 

tasked with review and approval of all CDP documents and work plans and budgets 

as well as overseeing the implementation of the programme including initiating re-

ports, programme evaluations and providing advice on human resource issues. The 

overall coordination of CDP was the responsibility of MED. The Director of MED 

was to be assisted by the Technical Advisory Groups. There have been regular meet-

ings with the PITC and the TOC to discuss the CDP work plans and reports, while the 

TAGs have not met since 2012. 

 

The implementation has been guided by detailed and appropriate Annual Work Plans 

and Budgets developed by MED. Semi Annual and Annual Progress reports have 

reported on the CDP progress. Although the reporting is mostly activity based, they 

follow the format of the work plans and give solid information on progress. The am-

bition of MED, as documented in the progress reports, has been to - with gradual in-

crease in staff – also report on outputs. During the CDP period additional staff has 

been allocated to MED, but reports have remained largely activity based.  
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The main strength of MED is the dedicated staff. During the period of the CDP there 

has been a substantial increase and more is expected. Many of the staff has been 

trained in different aspects of M&E by the CDP. The evaluators were impressed with 

the individual capacities of the staff. The staff have participated and contributed to the 

implementation of CDP while at the same time being trained by the CDP and also 

continuing to perform their regular duties.  However, MED has not reported on out-

puts, much less outcomes of the CDP programme. This is of particular concern given 

that this organisation is expected to be the lead authority in the country on M&E and 

is supposed to lead the capacity building efforts of all levels to properly reporting 

including reporting on outputs and outcomes. 

 

MED had initial difficulties, mostly due to under-staffing; to manage the CDP and 

assume responsibilities according to the work plans, but gradually became stronger 

when receiving more staff, particularly with the engagement of a Project Director in 

June 2013. The information collected by the evaluation team indicates that manage-

ment of CDP, including the division of responsibilities for implementation of KRAs 

among the MED staff has worked well, although there have been a number of chal-

lenges contributing to the non-achievement of several outputs (see page 41).  

 

Summary 

There have been regular meetings with the PITC and the TOC to discuss the CDP 

work plans and reports. The main strength that benefitted programme implementation 

is the dedicated staff of MED. Many of the staff has been trained in different aspects 

of M&E by the CDP. The evaluators were impressed with the capacities of the staff.  

 

The implementation has been guided by detailed and appropriate Annual Work Plans 

and Budgets developed by MED. Semi Annual and Annual Progress reports have 

reported on the CDP progress. Although the report is mostly activity based, they fol-

low the format of the work plans and give solid information on progress. Reports 

have remained largely activity based.  
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2.5  IMPACT 

2.5.1 The CDP contribution to the implementation and coordination of NIMES at both 

national and devolved level 

 

During the inception period, the indicator for impact was defined as the number of 

quality monitoring and evaluation reports leading to enhanced decision making at 

national and at devolved level
27

.  

 

The latest published Annual Progress Report (APR) at the time of the evaluation was 

the APR 2011/2012. The APRs are professionally made, informative on progress in 

relation to indicators and contain a summary of about 15 pages for easy access to the 

facts of the reports. The reports are disseminated during the annual M&E weeks. 

 

The production of the reports is often delayed. The APR 2010/2011 was published in 

May 2012, the APR 2011/2012 in September 2013 and the APR 2012/2013 is ex-

pected to be published in September 2014. There are several reasons for the delay; 

among them is the late submission of reports from lower levels and from line minis-

tries and the time required for MED to extract the information from reports using dif-

ferent formats. There has been a delayed submission of reports i.e. MAMERs and 

DAMERs
28

.  The timely publishing of APRs has not improved. 

 

The Needs Assessment report from 2012 concludes that “The quality of ministerial 

annual M&E reports is also just above average. MED management expects the minis-

terial M&E report to be based on and follow NIMES national performance indicators. 

But most of the time the reports are general stories of the ministries’ operations and 

achievements”
29

 and “Most DSOs are not able to provide the required data/statistics 

as required in the NIMES Guidelines. Either they do not have the necessary capacities 

or have limited financial resources to carry out such assignments”.
30

 

 

There are different factors behind the evaluators’ assessment that the quality of re-

ports has not changed during the time of the CDP. First, the counties became opera-

tional only in April 2013 and the M&E units at the county levels are still being set up 

and staffed as verified by the county visits by the evaluation team. Second, the train-

ing at county level has been limited both in number of people trained and in content 

of the training. At the time of the evaluation, the counties had not yet produced any 
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reports, so it was not possible for the evaluators to assess if the CDP had any impact 

on the reporting from district/county level.  

 

Staff from line ministries has been trained and some ministries had participants in the 

study tour to Sweden and the Netherlands. Those participants that were interviewed 

were sensitized about NIMES, but that was clearly not enough to change routines 

regarding reporting and analysis at their ministries. The interviews and the reports 

that the evaluation team saw indicates that reporting has not yet changed. 

 

Regarding the use of the APRs for planning and policy making, the publishing is too 

late to have an impact on the planning and budgeting for the year following the re-

ported year. Since the devolved levels were in the process of producing their 

CAMERs at the time of the evaluation, it is too early to assess their use on planning 

and policy making.  

 

The overall impression from the limited number of interviews with line ministries and 

counties is that there is so far little impact, explained by the delays in implementation 

of important documents like the M&E Policy, the M&E Framework, the Second Indi-

cator Handbook, the Communication strategy etc. 

 

Summary 

It is not possible to verify the impact from the CDP on improvements of reporting and 

use of reports for planning and decision making. The End term review of MTP I 

(equivalent to APR for 2012/13) was ready at the time of the evaluation but not pub-

lished and not made available to the evaluators. 

 

2.6  SUSTAINABILITY 

2.6.1 Institutional sustainability of NIMES in terms of quality services 

 

The capacity development through the CDP during only two years of implementation 

did not have enough impact to institutionalise NIMES. The overall objective of sup-

porting full implementation and coordination of NIMES is far from being achieved. 

Hence it is premature to assess the sustainability of services that have not yet been 

established. 

 

2.6.2 Economic sustainability of NIMES 

 

The economic sustainability of NIMES is tied to the approval of the National M&E 

Policy (see chapter 2.2) with its proposal of allocating a set percentage of all govern-

ment budgets to M&E activities. However, as described in chapter 2.2, the policy is 

yet to be resubmitted to the cabinet; however it has been submitted by MED to the PS 

of the MODP and is awaiting his approval.  
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 3 Conclusions and Lessons learned 

3.1  PROGRAMME DESIGN  

A problem with the implementation has been MED’s unresolved status, the broad 

scope of the programme, and the limited emphasis on analysis and dissemination of 

monitoring data to be used for planning, accountability purposes and for decision 

making. The CDP intervention logic, in the form of the logical framework annexed to 

the programme document, is incomplete. It lacks indicators for the Key Results Are-

as/outcomes. The CDP risk assessment is incomplete, lacking critical risk factors 

such as the non-approval of the M&E policy and the M&E Framework, and the devo-

lution and its impact on MED’s mandate.   

 

The theory of change is not entirely logical and there are some significant design 

flaws of the CDP as regards the indicators and the assessment of risks and necessary 

preconditions as well as ownership issues with a possible new government. 

 

One of the weakest parts of the programme design is the risk analysis. The risks iden-

tified were not the main risks which have been faced, and they have not been fol-

lowed up in progress reports. Instead, the reports introduce other risks. In reality, the 

main risks that have affected programme implementation are related to the political 

levels, since neither the M&E policy nor the M&E Framework have been approved. 

Another risk is that county level M&E units would not be operational within the time 

frame of the programme and yet another risk was the lack of funding – which was 

actually identified, but not followed-up. The progress reports offer no follow-up of 

whether the risks have materialised or not, or what the effects have been of the miti-

gation activities undertaken. 

 

3.2  EFFECTIVENESS 

Achievements of outputs 

The CDP has six KRAs with a total of 14 defined outputs. The main achievements of 

the CDP in relation to the KRAs are the development of the M&E Framework and 

Indicators Handbook, a number of trainings conducted, the development of the 

NIMES Communication Strategy, a comprehensive situational analysis and needs 

assessment of NIMES that was undertaken in August 2012, an increase in project 

upload into e-Promis and several partnership forums established, including the annual 

M&E weeks.  

 

However, several outputs have not been fully achieved. The partial achievements 

mostly refer to the development of documents that have not been approved or not 

been implemented. The M&E Policy and the M&E Framework have been developed 
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but not approved and universalised
31

, no nationwide capacity building strategy and 

plan for M&E was developed, The National Evaluation Plan was not finalised, no 

guidelines have been developed on how to conduct county peer reviews, the Commu-

nication Strategy has been developed but not been implemented in full and the Infor-

mation and Communication Technology (ICT) strategy is yet to be formulated. In 

summary, 2 of the outputs have been fully accomplished, 7 outputs have been partial-

ly accomplished and 5 outputs have not been accomplished at all.  

 

Achievements of Key Results/Outcomes 

The first Key result/outcome of universalising M&E tools has not been achieved 

since the M&E framework is not yet approved and the Indicator Handbook was not 

widely disseminated and used at the time of the evaluation. 

 

With none of the outputs fully achieved, it cannot be expected that the second Key 

result/outcome could have been achieved and a culture of accountability institutional-

ised. This would have required that NIMES was able to produce complete and accu-

rate M&E reports in a timely manner, that the reports were useful, and that they were 

being used for accountability purposes and for decision making. 

 

The third Key result/outcome of assessing and strengthening technical and managerial 

competencies have been partially achieved, since the needs assessment has been done 

and a number of trainings conducted, although not guided by a training strategy of 

plan. Moreover, there is little evidence of capacity development outcomes at MED 

level. 

 

The fourth Key result/outcome about using ICT for timely reporting has not been 

achieved. The fifth Key result/outcome about establishing partnerships has been par-

tially achieved. The sixth the Key result/outcome about the establishment of a Semi-

Autonomous M&E Agency has not been achieved. 

 

Challenges 

The initial delay of initiating the project has effectively reduced the implementation 

to about 2 years and it has been a challenge to implement all scheduled activities dur-

ing a shorter period of time. The project has been implemented during a time of great 

changes in the government organization. The devolution process has created the 

counties as a new local government unit, replacing the districts. The level of debate 

around issues like un-clarity about the mandate of counties, their relation to central 

ministries etc, could not be foreseen when the CDP was planned. Another challenge 
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 The word universalization is used in the project documents and reports, meaning nationwide dissemi-
nation and implementation 
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has been that key products like the M&E Policy and the M&E framework were de-

veloped under one government and after the elections, the government changed. Dur-

ing the design of the project, not enough emphasis was put on the fact that the devel-

opment of new documents, like the M&E framework requires substantial time for the 

process of developing the document, including wide consultations in order to get eve-

rybody onboard. According to reports from MED and SIPU, it has been a challenge 

to manage the process and still keep the time schedule. 

 

3.3  RELEVANCE 

The programme is relevant in relation to Kenyan policies, strategies and reform pro-

grammes and is supportive of national values and principles of governance of the 

COK 2010 which include among others good governance, integrity, transparency, 

accountability and sustainable development. There are, however, several factors asso-

ciated with the implementation of the COK 2010 that should have been anticipated 

and provided for in the design of CDP, but were not. These include the implementa-

tion of devolution that radically changed the governance architecture in the country 

and new priorities and strategic focus of a new government. 

 

CDP is also highly relevant in relation to the priorities of the Swedish country strate-

gy, with its focus on democratic governance and promoting the establishment of one 

common mechanism for following up performance and commitments within and the 

Medium Term Plan 2008–2012.  

 

The programme will make the Government more efficient in implementing its poli-

cies and can be relevant for the poor only if those policies are pro-poor. The pro-

gramme did not include a gender analysis. Gender equality has not been main-

streamed or targeted by the programme and consequently gender issues have not been 

prominent in the implementation. 

 

3.4  EFFICIENCY 

Adequacy of resources, equipment and budget support were overall positively evalu-

ated. Overall cost-effectiveness of CDP is found inadequate due to lack of full 

achievements of a number of outcomes, lack of progress in improving the APRs and 

lack of progress in analysis and dissemination of M&E information.  

 

Overall, the evaluators find that SIPU has made considerable effort to support MED 

in implementing the CDP. Relations seem to have been strained at times and less effi-

cient according to interviews with MED staff, which contributed to the difficulties in 

achieving some of the outputs.  

 

MED had initial difficulties, mostly due to under-staffing; to assume responsibilities 

according to the work plans, but gradually became stronger when receiving more 

staff, particularly with the engagement of a Project Director in June 2013. The main 
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strength that benefitted programme implementation is the dedicated staff of MED. 

However, MED does not seem to have used the capacities of the staff to properly re-

port on outputs, much less outcomes of the CDP programme.  

 

The implementation has been guided by detailed and appropriate Annual Work Plans 

and Budgets developed by MED. Semi Annual and Annual Progress reports have 

reported on the CDP progress. Although the report is mostly activity based, they fol-

low the format of the work plans and give solid information on progress. Reports 

have remained largely activity based.  

 

3.5  IMPACT 

During the inception period, the indicator for impact was defined as the number of 

quality monitoring and evaluation reports leading to enhanced decision-making at 

national and at devolved level
32

. The latest national Annual Progress Report made 

available to the evaluation team was the report for the financial year 2011/2012, pub-

lished in 2013, that was not significantly impacted by the CDP.  The End term review 

of MTP I (equivalent to APR for 2012/13) was ready at the time of the evaluation but 

not published and not made available to the evaluators. There were at the time of the 

evaluation no reports from the new counties and the interviews and the reports seen 

from line ministries indicated that ministerial reports still followed the traditional 

format. 

 

The overall objective is connected to the strengthening of implementation and coor-

dination of NIMES, and this is detailed in the definition of the KRAs. Consequently, 

if the results of the KRAs are achieved, the possibilities of achieving the overall ob-

jective should be good and vice versa. The findings about effectiveness indicate that 

the overall objective, related to strengthening implementation and coordination of 

NIMES has not been achieved. 

 

3.6  SUSTAINABILITY 

The capacity development through the CDP during only two years of implementation 

did not have enough impact to institutionalise NIMES. The overall objective of sup-

porting full implementation and coordination of NIMES is far from being achieved. 

Hence it is not realistic to talk about sustainability of services that have not yet been 

established. 
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The economic sustainability of NIMES is tied to the approval of the National M&E 

Policy, with its proposal of allocating a set percentage of all government budgets to 

M&E activities. However, the policy is yet to be resubmitted to the cabinet.  

 

3.7  LESSONS LEARNED 

 M&E is not just a technical function, but is inevitably going to be buffeted by 

political winds. The non-approval of the M&E Policy and the M&E Frame-

work shows that there are political issues involved.  

 There is a need for greater realism regarding the establishment of new gov-

ernment structures/institutions as demonstrated by the non-achievement of 

transforming MED into a Semi-Autonomous Government Agency which is at-

tributed to the change in policy direction by the government regarding the es-

tablishment of Semi-Autonomous Government Agencies (SAGAs) that has 

necessitated a freeze on creation of new SAGAs and possible consolidation of 

the existing ones. 

 Initial delays, as the shortening of the CDP from three to two years of imple-

mentation, must be given due attention and expected results should be re-

viewed against what would be realistic to achieve within the shorter time. 

 Embassy assessments of programme impact on the overall objective of Swe-

dish development cooperation regarding people living in poverty and under 

oppression and their ability to improve their living conditions should be more 

realistic. To assume that economic growth per-se will contribute to this is not 

enough. 
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 4 Recommendations 

According to the ToR, the evaluation shall give recommendations on how to further 

strengthen capacity support to NIMES in future, for further enhancement of the na-

tional capacity development in M&E. The evaluation shall also issue recommenda-

tions regarding possible continued support from Sweden to the CDP including 

form/modality, areas of emphasis and main outputs and outcomes.  

 

The evaluation team learned that, due several factors that had hampered the achieve-

ments of the original project results, there were expectations both from MED and 

SIPU of a second phase of the CDP. The most important of such factors are the de-

layed initiation of the project, leaving only around two years for implementation, the 

unforeseen time consuming processes of developing the M&E Framework and other 

basic documents, the devolution process that created the counties – still not fully op-

erational, and the change of government that had implications on the approval of the 

M&E Policy. The evaluation team can see the rationale in continuing with a second 

phase of CDP, building on what has been done and focus on the universalization of 

M&E.  

 

Second phase of CDP 

Continued support to MED gives an opportunity to “reap the fruits” of the substantial 

investments in CDP over the last couple of years. There is a need for some support to 

process and negotiate the M&E Framework. There is a need for strengthening report-

ing, including more analysis of data. There is also a need for promoting the Second 

Indicator Handbook. Further support to finalize the ICT strategy, built on the ICT 

consultant report is needed, as is support to the implementation of the Communica-

tion strategy and the finalization of the National Evaluation Plan. 

 

Even if further support is focused on the counties, it will be important to have the 

central sector ministries and systems supporting the efforts at county level, or there 

will be a risk of developing county systems that does not feed into national systems, 

most importantly the APRs that give the national perspective of the development in 

the country. 

 

What speaks against continued support to MED is the weak performance in achieving 

the outputs in 2012-2014.  In summary, 2 of the outputs have been fully accom-

plished, 7 outputs have been partially accomplished and 5 outputs have not been ac-

complished at all. The evaluation report elaborates on the reason for the poor 

achievements and identifies several challenges as described above.  
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Direct support to counties 

Renewed efforts will be needed to cover counties and could be based on a new capac-

ity building needs assessment at county level. Data collection to feed into NIMES is 

done at local levels and to get quality and completeness in the data that feeds in to the 

system. Great efforts are needed to train people at the local levels. It is equally im-

portant that data is owned and used at local level. There should be sufficient capacity 

to analyze the data at local/county level for their own purposes, planning, monitoring 

and decision making. In order to compile data for the country, there must be an 

agreed format, following the Second Indicator handbook. 

 

To support counties, Sweden could join a World Bank project currently being piloted 

in some counties
33

. The project is planned to be implemented through a secretariat 

within the Council of Governors. The World Bank is discussing collaboration with 

USAID, Finland and Denmark and would welcome Sweden to join in providing grant 

funding. A trust fund will be established and the World Bank will be responsible for 

the financial oversight of the fund. The details of the project were not defined at the 

time of the evaluation. . The demand for information should also be strengthened, 

including through CSOs and other intermediaries. 

  

4.1  RECOMMENDATIONS TO MODP 

 

 Given the fact that the two most basic documents for the implementation of 

NIMES, the M&E Policy and the M&E Framework, have not yet been ap-

proved, MED should focus on providing information to policy makers on the 

value of M&E so that they may make more informed decisions about how to 

proceed. 

 A nationwide capacity development strategy and plan for M&E should be de-

veloped, based on the 2012 Situation and Needs analysis. The strategy should 

include identifying and support capacitating of training institutions, public or 

private, covering the whole country. 

 Communication and dissemination of information and analyses for planning, 

budgeting and decision-making, based on the information collected through 

NIMES, should be strengthened and the Communication strategy should be 

implemented in full. 

 The ICT strategy should be developed and the MED website should be re-

vamped and documents uploaded on a regular basis. 
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4.2  RECOMMENDATIONS TO S IDA 

 Continued support to MED is still needed, including support to organisational 

development, but a pre-requisite for any future support is that greater owner-

ship and connection to the political level can be demonstrated in relation to 

the approval and implementation of the M&E Policy and the M&E Frame-

work.  

 Support should be provided for M&E capacity development directly to the 

county level, possibly through a joint trust fund with World Bank to build on 

the early results of the current World Bank county project as well as to ensure 

a harmonized approach.  
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 Annex 1 – Terms of reference 

TERMS OF REFERENCE FOR FINAL EVALUATION OF THE NATIONAL 

INTEGRATED MONITORING AND EVALUATION SYSTEM (NIMES) CA-

PACITY DEVELOPMENT PROJECT 

 

 

 

1. BACKGROUND 

 

The Overarching vision of Kenya’s development blueprint, the Vision 2030, is a 

globally competitive and prosperous nation offering high quality of life for all its citi-

zens by the year 2030. It aspires to transform Kenya into a middle income country by 

the year 2030, and is being implemented through five year plans. The vision, an-

chored on equity in social, political and economic pillars has identified 120 flagship 

projects whose implementation is key to its realization. The Government of Kenya 

(GOK) is currently undertaking reforms in ten key sectors of the economy that form 

the foundation for socio-political and economic development as enablers for the reali-

zation of the vision and the human rights targets, especially the Millennium Devel-

opment Goals (MDGs) which they contain. Monitoring and Evaluation is fundamen-

tal to the successful implementation of the vision and the accompanying five year 

plans by providing the means for supporting evidence based policy decisions, for 

evaluating development effectiveness and for making adjustments in implementation 

as needed. Kenya is in the process of implementing a new constitution enacted in 

2010 that vests sovereignty with the people and hold public institutions and leaders 

accountable for delivery on socio-economic and other rights of the citizen. Monitor-

ing and Evaluation, which is by and large about good governance and accountability, 

will be key to the realization of the letter and spirit of the new constitution. Demands 

for an effective and well-functioning national monitoring and evaluation system is 

therefore urgent and expected to increase. 

 

The government Of Kenya (GOK) established the National Integrated Monitoring and 

Evaluation System (NIMES) in 2004 to help track the implementation of the then 

Economic Recovery Strategy (ERS). NIMES has continued to track successive five 

year medium term plans. The NIMES framework consists of five components: (i) 

Capacity development and policy coordination, (ii) Qualitative and quantitative data 

collection and indicator development, (iii) Research and Results analysis, (iv) projects 

monitoring and evaluation and, (v) Dissemination for advocacy and sensitization. The 

NIMES was aimed at strengthening the existing M&E systems, and ensuring better 

coordination and harmonization between the existing systems to enhance stronger 

governance arrangements across government sectors and institutions- all focused on 
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V2030 results and targets which are complemented by reforms in other sectors. It 

provides anchorage for the Results based management initiatives  

 

In order to strengthen the NIMES system, the Government developed the Capacity 

Development Project (CDP). The overall objective of the CDP is that;: 

 

The Monitoring and Evaluation Directorate (MED) and key partners are capacitated 

to carry out real-time M&E purposefully and use results for informed planning to 

help ensure realization of Vision 2030. 

 

 

Swedish Support to NIMES 

The Government of Kenya initiated a capacity strengthening program for coordinat-

ing the National Integrated Monitoring and Evaluation System (NIMES). The Gov-

ernment of Sweden identified the program as relevant for poverty reduction and so-

cial economic development and, together with Kenya and other partners developed a 

specific program to support NIMES. This is being done within the framework of the 

Monitoring and Evaluation Directorate (MED) under the Ministry of Planning, Na-

tional Development and Vision 2030 (MOPNDV2030). The Support is known as 

Swedish support to the Capacity Development Programme (CDP) for the operational-

ization of the National Integrated Monitoring and Evaluation System (NIMES). The 

objectives of the programme are, to assess, develop and sustain the capacity neces-

sary to ensure the effective implementation and coordination of NIMES to enhance 

development results. The objective is to be achieved through six Key Result Areas 

(KRA):  

1. M&E framework developed and universalized; 

2. Culture of accountability institutionalized through improved capacity for co-

ordination of NIMES; 

3. Technical and managerial competencies at the national and devolved levels 

assessed and strengthened; 

4. Timely reporting using ICT in the production of M&E instruments; 

5. Multi-sector partnerships to support NIMES implementation established; 

6. MED transformed into a Semi-Autonomous Government Agency. 

 

In 2011, Sweden signed a three year agreement with the Government of Kenya to 

support the CDP. The Ministry of Planning, National Development and Vision2030 

through the Monitoring and Evaluation Directorate (MED) has the overall responsi-

bility for the implementation of the programme The total cost of the programme is 

Kshs. 415 million (equivalent to 41.5MSEK). The total budget input from Sweden is 

32MSEK (equivalent to Kshs 320 Million). 22MSEK of the total budget is disbursed 

directly to government through the Ministry of Finance as revenue to implement 

work plan activities. The remaining 10MSEK has been allocated to finance the cost of 

Technical Assistance (TA) and paid directly from the Embassy to the TA Company 

and reported to Treasury as Appropriation In Aid(A:I:A). The Technical assistance 

company was procured through an international open and competitive process. SIPU 

AB from Sweden emerged the winner 
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2. Objective of the Evaluation 

The overall objective of the evaluation is to (i) assess the impact of the Swedish sup-

port to the CDP, and (ii) Produce recommendations on how to further strengthen ca-

pacity support to NIMES in future. 

 

The objectives are: 

 Review the performance of the project in achieving results as per the project 

document and their contributions to the outcome 

 Identify factors, which facilitated or hindered the achievement of results both 

in terms of the external environment and those internal to MED/Ministry of 

planning and document lessons learnt in the implementation stages. These 

should include but not limited to assessing the strengths and weaknesses in 

project design, management, coordination, human resource, and financial re-

sources. 

 To assess and report on the achievements against expected results based on 

the OECD/DAC evaluation criteria of effectiveness, efficiency, impact, sus-

tainability, relevance, appropriateness, coherence, coverage and aid effective-

ness. 

 Identify and describe strengths and weaknesses in the strategies/approaches 

taken and in the planning, implementation and monitoring of the program. 

Describe problems and solutions to these sought by the program.  

 Assess the combination of project budget support and traditional Technical 

Assistance, the management set up and steering/advisory group structure, fi-

nancial risk mitigation measures worked. 

 To assess the relevance of the technical support of the project management 

and the MED response and use of the support. 

 Based on the experience from the project implementation to extract general 

lessons learned and recommendations aimed at further enhancement of the na-

tional capacity development in M&E; 

 Assess and issue recommendations regarding possible continued support to 

the CDP including form/modality, areas of emphasis and main outputs and 

outcomes..  

 

3. Evaluation methodology  

 

Based on OECD DAC guidelines for development evaluations, the consultants should 

develop a suitable methodology for this exercise. The evaluation will be inclusive and 

participatory, involving all stakeholders into the analysis. The evaluation will consid-

er the social, political and economic context which affects the overall performance of 

the outcome achievements. During the evaluation, the consultants are expected to 

apply the following approaches for data collection and analysis. 

 Desk Review of relevant documents and reports. 
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 Key information Interviews with Ministry of planning/MED, SIPU, Embassy 

of Sweden and other Donors. 

 Briefing and Debriefing sessions with Ministry of Planning/MED, M&E 

Steering Committee, Sweden as well as other donors. 

 Interviews with Ministry of Planning/MED, SIPU, Key stakeholders within 

government (Treasury, Sector ministries, Parliament, Counties etc.), Public 

administration experts, civil society, Private sector among others. 

 

4. Deliverables  

 

The consultant is expected to deliver four key written outputs as agreed deliverables: 

 

 Inception Report produced within two weeks of contract being signed detail-

ing the evaluation team’s intended methodologies, activity work plan and 

structure of the report. 

 Draft Evaluation Report; 

 Final Evaluation Report including a 2-3 page executive summary, and with 

evidence based conclusions on each of the evaluation objectives and lessons 

learnt. Annexes including among others the Terms of reference for the evalua-

tion as well as a list of questions used during interviews. 

 The Evaluators shall present the key findings of the evaluation at a wrap up 

meeting with GOK and Sida representatives. The Evaluators shall present the 

draft report a week later and the final report two weeks after. 

 

5. Implementation Arrangements. 

 

Detailed evaluation programme will be developed by the MED together with the 

Swedish Embassy. Additionally MED will be responsible for setting up meetings 

with the various stakeholders as well as arranging for any field visits. Key project and 

other relevant materials will be sent by MED before the start of the fieldwork. The 

consultants will be briefed by MED and Sida upon signing contracts. An oral debrief-

ing of the proposed work plan will be done and approved prior to the commencement 

of the evaluation process. 

 

6. Composition, Skills and Experience of the Evaluation Team. 

 

The consultancy team will consist of two International and one national expert with 

the following expertise. 

Team Leader 

 Advanced Degree in Economics, Public Administration/management, Law, 

Political Science, Development studies or related field. 

 At least 10 years work experience in public administration 

 Approved by Sida as a member of the core team 

 Previous team leader experience in conducting evaluations of large central 

government programmes/Projects  

 Fluency in English 
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 Immediate availability for the indicated period. 

 

International Expert 

 Advanced University degree in Economics, Public Administration, Law, De-

velopment studies or related field 

 At least 7 years’ experience working on Public administration issues 

National Expert 

 Advanced University Degree in Economics, Public Administration, Law, De-

velopment studies or related field. 

 At least 10 years’ working experience in Public Administration in Kenya or 

other African Countries in the ministries of Finance and or Planning.. 

 Sound understanding of the specifics and developments and policies in public 

sector reforms in Kenya specifically Planning, budgeting, Performance man-

agement and Monitoring and Evaluation. 

 

7. Evaluation Governance Arrangements. 

 

The recruitment of the consultant will be undertaken by the Swedish Embassy from 

companies with framework agreements with Sida in the area of Monitoring and Eval-

uation. The current framework is a ranked arrangement where firms must be consid-

ered in order of their rank.  

A review group comprising the MED, World Bank and Sida will review the respon-

siveness of the proposal by the top ranked firm to the Terms of Reference and the 

reasonableness of the proposed budget. If for any reasons the review team finds it 

unresponsive the next ranked firm will be considered. The firms in order or rank are: 

1. Indevelop AB 

2. SIPU International AB 

3. Orgut Consulting AB 

 

Since SIPU International AB is providing TA to the CDP and will therefore be a sub-

ject of evaluation, they are disqualified from undertaking the assignment. Orgut Con-

sulting AB is the next in rank for purposes of this evaluation only. 

 

8. Timeframe 

The assignment is expected to commence on 15
th

 July 2014. The detailed schedule of 

the Evaluation and the length of the assignment will be discussed with the consultants 

prior to the assignment. The estimated duration of consultants’ assignment is 20 days 

for the team leader and 15 days each for the other two consultants. The final report 

should be delivered by 15
th

 August 2014. 
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 Annex 2 – Inception Report 

 

1 Assessment of Scope of the Evaluation 

1 .1  BACKGROUND AND C ONTEXT 

The Overarching vision of Kenya’s development blueprint, the Vision 2030, aspires 

to transform Kenya into a middle income country by the year 2030, and is being im-

plemented through five year plans. The implementation of the Vision 2030 and the 

recent promulgation of a new constitution have presented new M&E demands from a 

capacity perspective. The Government of Kenya (GOK) is currently undertaking re-

forms in ten key sectors of the economy for the realization of the vision and the hu-

man rights targets, especially the Millennium Development Goals (MDGs).  

 

Monitoring and Evaluation is fundamental to the successful implementation of the 

vision and the accompanying five year plans by providing the means for supporting 

evidence-based policy decisions, for evaluating development effectiveness and for 

making adjustments in implementation as needed. Monitoring and Evaluation, which 

is by and large about good governance and accountability, will be key to the realiza-

tion of the new constitution enacted in 2010. Demands for an effective and well-

functioning national monitoring and evaluation system are therefore urgent and ex-

pected to increase. 

 

The GOK established the National Integrated Monitoring and Evaluation System 

(NIMES) in 2004 to help track the implementation of the then Economic Recovery 

Strategy (ERS). NIMES has continued to track successive five year medium term 

plans. The NIMES framework consists of five components: (i) Capacity development 

and policy coordination, (ii) Qualitative and quantitative data collection and indicator 

development, (iii) Research and Results analysis, (iv) projects monitoring and evalua-

tion and, (v) Dissemination for advocacy and sensitization. 

1 .2  THE PROGRAMME  

The Government of Kenya initiated a capacity strengthening programme for coordi-

nating the National Integrated Monitoring and Evaluation System (NIMES). The 

Government of Sweden identified the programme as relevant for poverty reduction 

and social economic development and, together with Kenya and other partners devel-

oped a specific programme to support NIMES. This is being done within the frame-

work of the Monitoring and Evaluation Directorate (MED) under the Ministry of De-

volution and Planning (MDP) then Ministry of Planning, National Development and 

Vision 2030 (MOPNDV2030). The Support is known as Swedish support to the Ca-

pacity Development Programme (CDP) for the operationalization of the National In-



 

55 

A N N E X  2  –  I N C E P T I O N  R E P O R T  

tegrated Monitoring and Evaluation System (NIMES). The objectives of the pro-

gramme are, to assess, develop and sustain the capacity necessary to ensure the effec-

tive implementation and coordination of NIMES to enhance development results. 

 

The overall objective of the CDP is that the Monitoring and Evaluation Directorate 

(MED) and key partners are capacitated to carry out real-time M&E purposefully and 

use results for informed planning to help ensure realization of Vision 2030. The ob-

jective is to be achieved through six Key Result Areas (KRA) being:  

 

7. M&E framework developed and universalized; 

8. Culture of accountability institutionalized through improved capacity for co-

ordination of NIMES; 

9. Technical and managerial competencies at the national and devolved levels 

assessed and strengthened; 

10. Timely reporting using ICT in the production of M&E instruments; 

11. Multi-sector partnerships to support NIMES implementation established; 

12. MED transformed into a Semi-Autonomous Government Agency. 

 

In 2011, Sweden signed a three year agreement with the Government of Kenya to 

support the CDP. The MDP through the Monitoring and Evaluation Department 

(MED) has the overall responsibility for the implementation of the programme The 

total cost of the programme is Kshs. 415 million (equivalent to 41.5 MSEK). The 

total budget input from Sweden is 32 MSEK (equivalent to Kshs 320 Million). 22 

MSEK of the total budget is disbursed directly to government through the National 

Treasury as revenue to implement work plan activities. The remaining 10 MSEK has 

been allocated to finance the cost of Technical Assistance (TA) and paid directly 

from the Embassy to the TA Company and reported to Treasury as Appropriation In 

Aid(A:I:A). The Technical assistance company SIPU AB was procured through an 

international open and competitive process. As far as the evaluators understand, Swe-

den is the is the major donor supporting the CDP others being UNICEF, UNFPA, 

UNDP, WB and GIZ.  

1 .3  EVALUATION PURPO SE AND OBJE CTIVES 

The overall objective of the evaluation is to (i) assess the outcome of the Swedish 

support to the CDP, and (ii) Produce recommendations on how to further strengthen 

capacity support to NIMES in future. The objectives of the evaluation are: 

 

9. Review the performance of the project in achieving results as per the project 

document and their contributions to the expected  outcomes 

10. Identify factors, which facilitated or hindered the achievement of results both 

in terms of the external environment and those internal to MDP/MED and 

document lessons learnt in the implementation stages. These should include 

but not limited to assessing the strengths and weaknesses in project design, 

management, coordination, human resource, and financial resources. 
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11. To assess and report on the achievements against expected results based on 

the OECD/DAC evaluation criteria of effectiveness, efficiency, impact, sus-

tainability, relevance, appropriateness, coherence, coverage and aid effective-

ness. 

12. Identify and describe strengths and weaknesses in the strategies/approaches 

taken and in the planning, implementation and monitoring of the programme. 

Describe problems and solutions to these sought by the programme.  

13. Assess the combination of project budget support and traditional Technical 

Assistance, the management set up and steering/advisory group structure and 

how financial risk mitigation measures worked. 

14. To assess the relevance of the technical support of the project management 

and the MED response and use of the support. 

15. Based on the experience from the project implementation to extract general 

lessons learnt and recommendations aimed at further enhancement of the na-

tional capacity development in M&E; 

16. Assess and issue recommendations regarding possible continued support to 

the CDP including form/modality, areas of emphasis and main outputs and 

outcomes. 

1 .4  COMMENTS TO TOR  

In this section there is sole focus on the content of the terms of reference and the im-

pact it will have on the assignment at hand. Three different issues are being ad-

dressed: evaluation objectives, -criteria and -scope.  

 

As described in chapter 1.3 above, the TOR lists a total of eight objectives for the 

evaluation. And while the evaluators concur with the overall intent of the different 

objectives, the clarity of some of the objectives could be improved. More specifically, 

the evaluators assess that objectives two and four are driving at essentially the same 

purpose. It is therefore proposed that the two evaluation objectives are consolidated 

into one single objective as follows: “Identify factors, which facilitated or hindered 

the achievement of results both in terms of the external environment and those inter-

nal to MDP/MED document lessons learnt in the implementation stages. These 

should include but not be limited to assessing the strengths and weaknesses in project 

design, management, coordination, human resource, and financial resources. Describe 

problems and solutions to these sought by the programme.” 

 

In terms of evaluation criteria, the evaluators believe that the OECD DAC evaluation 

criteria listed in objective three are designed for the evaluation of humanitarian assis-

tance.
34

 The appropriateness is seen as redundant with relevance and aid effectiveness 

 
                                                                                                                                           

 

 
34

 See: Beck Tony, ALNAP. Evaluating humanitarian action using the OECD-DAC criteria. (2006) Page 
 

 

 



 

57 

A N N E X  2  –  I N C E P T I O N  R E P O R T  

and coherence will be dealt with as sub-topics under relevance; and coverage under 

effectiveness It is therefore proposed to use the five OECD DAC criteria for the eval-

uation of development assistance; namely: relevance, efficiency, effectiveness, im-

pact and sustainability.  

 

Related to the issue of evaluation criteria, is the issue of evaluation scope and in par-

ticular the inherent difficulties of assessing impact and sustainability. For the CDP 

this challenge is compounded by the recent nature of the assistance to be evaluated: 

the project was only launched in 2011. Moreover, the review of the background pro-

ject documentation has revealed some problems with the intervention logic of the 

project in terms of e.g. consistency in number and content of Key Result Areas 

(KRA), and unclear causal links between inputs and impact in the form of a fully de-

veloped logical framework. However, a finite number of KRA and an overall objec-

tive had to be formulated for the evaluation. Hence in the evaluation framework pre-

sented in chapter 2, the evaluators have developed evaluation questions and indicators 

based on the latest project report available over and above the data made available in 

the TOR and the project document. The evaluation will also assess the KRAs devel-

oped by the project and analyse to what extent they have been achieved. 

 

 

2 Evaluation Framework 

2 .1  EVALUATION METHO DOLOGY 

As identified in chapter 1.4, the five criteria proposed as basis for the evaluation are 

OECD DAC’s standard criteria for the evaluation of development assistance, namely: 

relevance, efficiency, effectiveness, impact, and sustainability.
35

  

 

The formulation of the evaluation questions are guided by two sources: the overall 

evaluation objectives and the latest project documentation. Further to the latter, the 

evaluators have applied the Semi-Annual CDP Report of February 2014 as basis for 

identified Key Results Areas for evaluation under effectiveness. Moreover, the over-

all (assumed) impact objective from the same report has been applied. Detailed ques-

tions and indicators are listed in the Evaluation matrix in Section 2.2 below. 

 

Indicators have been identified per evaluation question with the aim of applying both 

quantitative and qualitative measures for results as feasible.  

 

 
                                                                                                                                           

 

 
20-21 

.  
35

 See also: http://www.oecd.org/dac/evaluation/daccriteriaforevaluatingdevelopmentassistance.htm 

http://www.oecd.org/dac/evaluation/daccriteriaforevaluatingdevelopmentassistance.htm
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Per indicator, information sources have been identified in the form of e.g.:  political 

economy studies, institutional assessments, Swedish and Kenyan policies and strate-

gies,  progress reports, workshop evaluations, CDP/NIMES budgets and minutes of 

committee meetings. Moreover a range of stakeholder interviews are planned such as 

interviews with: MED/Embassy/SIPU staff, PITC/NSC committee members, and 

M&E committee’s members of line ministries and district/county.  

 

For assessing the effectiveness of the programme, we are using the programme key 

result areas as the outcomes of the programme and will assess the outputs formulated 

by the programme under each key area/outcome. Information will be sought in the 

progress reports, in interviews with MED/Embassy of Sweden /SIPU staff and 

through observations and interviews with other ministries and during the field trip to 

some districts. One of the evaluation questions is if selected partnerships are contrib-

uting to programme results (see the Evaluation matrix below, point 1.3). It is unclear 

to the evaluators what selected partnerships this refers to. These selected partnerships 

need to be defined. 

 

For assessing the evaluation questions on relevance, the evaluators have formulated a 

number of indicators (see the Evaluation matrix below, point 2.). Document reviews 

will give information to assess several indicators related to the design of the project 

and to policies and strategies of Kenya and Sweden. This will be complemented by 

interviews. 

 

The efficiency questions will be assessed through progress reports, both from MED 

and SIPU, and other documents about the implementation. The evaluators will look 

into timeliness of release of funding from Embassy or National Treasury vs produc-

tion of MED products and M&E reports. This coupled with adherence to approved 

work plans has according to MED been a major concern to a number of implement-

ers/stakeholders 

 

The programme design will be evaluated to understand whether the system of com-

ponents was effective for programme delivery and whether a different design might 

have improved its effectiveness and efficiency. Specific questions may include if the 

programme’s theory of change was sound and what were the consequences of design-

ing the programme’s components as inter-dependent, both in terms of implementation 

and outcome. 

 

The evaluation will assess whether resources were used appropriately and economi-

cally to produce the desired results and if the programme is accountable and transpar-

ent in the use of resources. 

 

The evaluation will also look at whether efficient structures have been developed so 

as to create conditions for the functionality and coordination of NIMES. 

 

The evaluation will also attempt to do a comparative cost-analysis of capacity devel-

opment activities with similar activities (as feasible), i.e. costs for training and costs 
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for seminars and other capacity development activities. The efficiency of the Project 

Implementation and Technical Committee (PITC), the M&E National Steering 

Committee (NSC) and the SIPU project management will be assessed according to 

the Evaluation framework below. 

 

A full impact evaluation is not contemplated in light of the budget and time con-

straints that the team has been requested to work within, as well as the relatively short 

period of time since the start of the project in 2011. For this reason, we do not expect 

to be able to ascertain whether the intervention has had a lasting effect on key stake-

holders, similarly, the team will not be in a position to assess any longer-term struc-

tural effects the programme may have brought to individuals and institutions. The 

expected impact of the project is derived from the semi-annual report of Feb 2014 and 

the following evaluation question has been formulated: To what degree has CDP con-

tributed to the implementation and coordination of NIMES at both national and de-

volved levels. This will be assessed, as far as possible, by number of quality monitor-

ing and evaluation reports leading to enhanced decision making at national and at 

devolved level. Decision makers and key stakeholders will be interviewed. 

 

To respond to the issue of sustainability, institutional and financial sustainability will 

be assessed as outlined in the evaluation matrix. The evaluation will also assess 

whether MED and other organizations have developed the financial, human and tech-

nical capacity and motivation to continue activities/interventions and if the pro-

gramme activities/interventions can become self‐sustaining financially in the absence 

of continued support. A prerequisite for sustainability is ownership and this will be 

analysed as part of the assessment. 

2 .2  EVALUATION MATRI X 

Below is presented the evaluation matrix forming the basis for the evaluation identi-

fying evaluation questions, indicators and sources per evaluation criteria.  

 

Table 1 Evaluation Matrix 

Evaluation questions (EQ) Indicators (quantitative/qualitative) Sources 

A. Criteria: Effectiveness 

Issue: “The extent to which the development intervention’s objectives were achieved, or are expected to be 
achieved, taking into account their relative importance” 

 1.1 Is the intervention logic 
appropriate to reach the CDP 
objectives? 

Causal links between actions implemented and 
expected results are identified. 

Desk study of CDP documenta-
tion  
Analysis of context data 

1.2 Has the CDP reached its objectives? 

1.2.1 CDP activities are con-
tributing to the development 
and universalization of M&E 
tools/framework. 

Output 1, M&E tools developed: 
A number of tools(what tools?) are developed 
and standardized; 
A number of monitoring and evaluation in-
struments (what instruments?) have been pre-

Desk study of Progress reports. 
Interviews with MED staff, SIPU 
and planning units. 
Analysis of the M&E Framework 
document 
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pared using M&E tools. 
Tools and instruments are used. 
An M&E framework is documented, including 
description of tools and instruments, indicators 
and processes. 

1.2.2 A culture of accountabil-
ity institutionalized through 
improved capacity for coordi-
nation of NIMES. 

Output 2.1, M&E Policy operationalized: 
An M&E Policy document is approved. 
Output 2.2, M&E functions institutionalized 
among state and non-state actors: 
47 counties engaged, trained and equipped for 
NIMES. 
Output 2.3, framework for Programme evalu-
ation: 
A number of evaluations conducted on public 
programs annually. 
Output 2.4, County Peer review mechanism 
developed: 
Guidelines developed on how to conduct 
County peer review; 
A number of County peer review report pub-
lished. 
Output 2.5, Establish at least 1 institution for 
technical training in each county: 
A number of technical training institutions 
offering M&E training existing in each county. 
Output 2.6, NIMES  communication strategy 
implemented: 
A number of IEC materials produced and 
disseminated (and evaluated). 

 M&E Policy approved, dissemi-
nated and in use. 
Desk study of Progress reports 
and interviews with MED, SIPU 
and planning units at county 
level. 
 
Document on Framework for 
Programme evaluation and Pro-
gramme evaluation reports. 
Study the efforts to create a Na-
tional Evaluation Plan, which was 
attempted as a first step. 
 
Guidelines on County Peer re-
view. 
County Peer review reports. 
 
 
 
Desk study of Progress reports. 
Interviews with MED and SIPU. 
Evidence of trainings conducted. 
 
Interviews with MED and SIPU. 
Review of IEC material. 

1.2.3 Technical and manageri-
al competencies have been 
strengthened at national and 
devolved levels. 

Output 3.1, capacity needs assessed and situa-
tion analysis report produced. 
 
Output 3.2, MED strengthened to coordinate 
national and devolved levels M&E system 
effectively: 
MED staff and Central Planning and Monitor-
ing Units (CPPMUs) provided with necessary 
skills and equipments; 
NIMES ICT strategy has been developed. 

Progress reports, needs assess-
ment reports and situation analy-
sis reports. 
Desk study of Progress reports. 
Training reports and reports 
from study tours. 
Interviews with MED, SIPU and 
CPPMU staff. 

 

1.2.4 Reporting, data dissemi-
nation, sharing and feedback 
across all levels using ICT 
aligned to NIMES. 

Output 4.1, framework for Free Access and 
Exchange of data and information improved: 
A number  of institutions and officers able to 
upload e-ProMIS; 
A number of. of projects uploaded in the e-
ProMIS;. 
A number. of NIMES indicators updated with 
recent data in KENINFO and e-PROMIS; 
A number of M&E reports prepared using the 
systems; 
A number of gender indicators updated in 
KENINFO; 
A number. of Human rights indicators updated 
in KENINFO. 
Output 4.2, framework for M&E supported 
by GIS developed and operationalized. 

Desk review of Progress reports. 
And draft/final reviewed guide-
lines for M&E indicators 
Interviews with MED, SIPU and 
staff responsible for KENINFO. 

 

 

 

 

 

 

 

 
Interviews with MED, SIPU and 
GIS responsible staff. 

1.2.5 A multi-sectoral partner-
ship to support NIMES im-
plementation established. 

Output 5.1, M&E partnership platform estab-
lished: 
A number of working partnership platforms 

Interviews with MED and SIPU. 
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have been established. 
Output 5.2, resources have been mobilized for 
M&E: 
Additional funding requested, approved and 
mobilized. 

 
Interviews with MED and SIPU. 

Budgets. 

1.2.6 Is MED transformed 
into a Semi-Autonomous 
Government Agency (SAGA). 

Output 6.1, Kenya Monitoring and Evaluation 
Authority (KeMEA) established: 

Progress reports and interviews 
with MED and SIPU. 
M%E Act approved and gazet-
ted. 
Board members recruited. 

1.2.7 Is the overall objective 
of strengthen the implementa-
tion and coordination of 
NIMES at both national and 
devolved levels in Kenya 
achieved? 

No indicators have been defined. The evalua-
tors define a well functioning M&E system as a 
system that produces timely, correct and valu-
able information for decision making. 

Interviews with MED, SIPU and 
stakeholders. 

1.3 Are selected partnerships 
contributing to programme 
results? 

It is unclear to the evaluators what selected 
partnerships this refers to. These selected 
partnerships need to be defined 

 

B. Criteria: Relevance 

Issue: “The extent to which the objectives of a development intervention are consistent with beneficiaries’ 
requirements, country needs, global priorities and partners’ and donors’ policies” 

Evaluation questions 
(EQ) 

Indicators (quantitative/qualitative)  Sources 

2.1 Did the Capacity De-
velopment Project (CDP) 
design build upon overall 
context analysis, included 
identified needs of benefi-
ciaries? 

Existence of ex ante country assessments of the context 
and of the specificities guiding accountability needs in-
cluding the Open Government initiative 

Percentage of stakeholders declare that the CDP answers 
to their needs  

Analysis of ex ante as-
sessments and other stud-
ies 

Interviews with stake-
holders 

2.2 Were factors external 
and internal to the CDP 
reflected in the project 
design? 

Existence of ex ante political economy studies  

Existence of an ex ante institutional assessment of MED 

Percentage of beneficiaries interviewed declaring that the 
project fulfils their needs. 

Analysis of ex ante as-
sessments and other stud-
ies 

Interviews with stake-
holders 

2.3 Did changes in the 
implementation vis-à-vis 
original CDP design re-
spond to the changing 
needs of the partner and 
the context? 

Existence of shifts in activities due to changing needs 
and opportunities including changing harmonization 
needs 

Analysis of the shifting role of NIMES in relation to aid 
effectiveness 

Analysis of CDP status 
reports, reviews 

Interviews with stake-
holders 

2.4 Relevance in relation to 
Kenyan policies, strategies 
and reform programs. 

Alignment between CDP objective and relevant Kenyan 
policies, strategies and reform programs 

Analysis of relevant polic-
es/strategies/programs 

Interviews with stake-

holders 

2.5 Relevance in relation to 
Swedish policies and coop-
eration strategy for Kenya. 

Alignment between CDP objective and Swedish policies 
and cooperation strategy for Kenya 

Analysis of relevant polic-
es/strategies/programs 

Interviews with Embassy 
staff 

C. Criteria: Efficiency 
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Issue: “A measure of how economically resources/inputs (funds, expertise, time.) are converted to results” 

Evaluation questions (EQ) Indicators (quantitative/qualitative) Sources 

3.1 Were the resources applied 
in a timely manner?  

Timely delivery of equipment 

Timely distribution of budget support  

Timely allocation of human resources 

Analysis of SIPU/NIMES progress 
reports  

Interviews with 
MED/SIPU/Embassy staff  

 

3.2 Were adequate resources 
applied? 

Level of budget support vis-à-vis stated 
needs  

Quality of technical assistance  

Analysis of MED budgets and 
requests for funding, 

Assessment of balance between the 
three budget components, i.e. 
MED, Sida/CDP and SIPU com-
ponents, both in budget and out-
come. 

Analysis of beneficiary evaluation 
reports of training events 

Interviews with MED, beneficiaries 
(line ministries, district/county 
M&E committees), Embassy/WB 
project manager, and SIPU staff 

 

3.3 Were implementing ar-
rangements cost-effective  

MED budget spending is well argued for 

Comparative cost-analysis of capacity devel-
opment activities with similar activities (as 
feasible)  

Analysis of MED budgets and 
budget support review reports  

Cost analysis of comparable train-
ing activities  

Interviews with 
MED/SIPU/Embassy  of Sweden 
staff  

3.4 To what extent were insti-
tutional procedures appropri-
ate and efficient? 

Functionality of the Project Implementation 
and Technical Committee (PITC) in terms of 
early detection of CDP implementation 
problems and correction in a timely manner 

Functionality of the M&E National Steering 
Committee (NSC) in terms of quality policy 
advice including on the coordination with 
other accountability initiatives.   

Functionality of SIPU project management in 
terms of timely and adequate reporting  

Functionality of CDP financial risk mitiga-
tion measures in terms of adequacy  

Functionality of government procedures-

procurement –Ministerial Tender committees 

and accounts 

Review of committee minutes and 
CDP progress reports 

Interviews with PITC/NSC mem-
bers, MED/SIPU/Embassy staff   

 

D.   Criteria: Impact 
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Issue: "The positive and negative, primary and secondary long-term effects produced by a development 
intervention, directly or indirectly, intended or unintended" 

  Indicators (quantitative/qualitative)  Sources 

4.1 To what degree has CDP 
contributed to the implemen-
tation and coordination of 
NIMES at both national and 
devolved level?36 

Number of quality monitoring and evalua-
tion reports leading to enhanced decision 
making at national and at devolved level 

 

 

Review of MED, and beneficiary  
(line ministries, district/county 
M&E committees) M&E reports   

Interview with partner, beneficiar-
ies and donors  

 

E.    Criteria: Sustainability 

Issue: “The continuation of benefits from a development intervention after major development assistance 
has been completed. Probability of long-term benefits. The resilience to risk of the net benefit flows over 
time.” 

Evaluation questions (EQ) Indicators (quantitative/qualitative)  Sources 

How likely is the institutional 
sustainability of NIMES in 
terms of quality services?   

Partners (Key stakeholders within govern-
ment: Treasury, Sector ministries, Parliament, 
Counties) show clear uptake of tools and 
methods; and ownership of activities and 
results 

Key users have taken up M&E finding. 

 

Review of recent political economy 
studies as available  

Interviews with MED, beneficiaries 
(line ministries, district/county 
M&E committees), SIPU, donors 

How likely is the adequate 
economic sustainability of 
NIMES? 

Willingness of Government of Kenya for 
continued financial support for NIMES in 
the absence of donor funding 

Efforts undertaken to obtain alternative 
sources of income? 

Interviews with MED, beneficiaries  
(line ministries, district/county 
M&E committees), Ministry of 
Finance (MoF), donors 

 

 

3. Evaluation Approach 

3 .1  DESIGN OF THE EV ALUAT ION 

The evaluation will have three phases, inception phase, data collection phase and the 

analysis and reporting phase. 

 

The inception phase has been used to finalise the methodology and work plan, under-

take a preliminary document review and develop a preliminary evaluation framework. 

 
                                                                                                                                           

 

 
36

 Objective is lifted from semi-annual report of Feb 2014 
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The primary sources of written material include the documents listed in Annex 4. Doc-

uments have been received from MED during the inception period. They have been 

analyzed as part of the initial desk study. The draft inception report has been sent to 

MED and the Embassy. The inception report constitutes an agreement on how to pro-

ceed with the evaluation.  

The data collection phase will include one field trip to Kenya for fact finding and 

interviews. The proposed preliminary work plan for the fieldwork is attached as An-

nex 5 and a time schedule for the entire evaluation can be found in Annex 6.  Imple-

menting organizations and stakeholders in counties will be engaged in the evaluation 

through structured interviews individually and/or in groups and through self-

assessments of capacity building achievements.  

Data and information that has been collected will be analysed after the field trip and a 

draft evaluation report will be sent to MED and the Embassy at the latest on 23 Sep-

tember2014. 

3 .2  DATA COLLECTION,  SOURCES OF INFORMATI ON,  ANA L-
YSIS  

The field visit will start with a briefing session with the MDP/MED, M&E Steering 

Committee and the Embassy.  

 

The evaluators will also visit some counties to get information on the use of NIMES 

at the devolved level. Within the limited time allocated to the evaluation, the evalua-

tion team will split up and the three members will try to visit 2 counties each. Coun-

ties will be selected based on performance regarding uptake of NIMES, regional bal-

ance. At least three different regions will be visited. The final selection will also be 

based on travel time for the evaluators. 

 

A combination of quantitative and qualitative methods will be used for the collection 

of data and information including the following: 

 Desk review of documents, plans, minutes and reports;  

 Analysis of primary and secondary data from the M&E system, from imple-

menting organisations, plans, budgets and reports and of relevant databases 

and information systems;  

 Formal and informal individual and group interviews, using semi-structured 

discussion guidelines with consented informants to obtain a wide range of in-

formants’ perceptions;  

 

It is expected that the evaluation methodology will be largely qualitative, and will not 

seek to replicate the data already collected in Progress reports and other reports. The 

data that will be collected is defined in Annex 2. In order to meet the objective of the 

assignment, a variety of methods will be used as described above. Data will be col-

lected from MED, and from other stakeholders. A number of documents have been 

received during the inception period. They have been analyzed as part of the initial 

desk study. The remaining documents that will be needed are expected to be made 

available by the MED when the team arrives.  
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The evaluators will do a summary assessment of the quality of M&E reports through 

analysing a selection of reports according to the criteria of credibility, timeliness, 

completeness and utility (i.e. for decision making). Key stakeholders/users will be 

interviewed or asked to do a self-assessment about their perceptions and experiences 

using the same criteria, using the following matrix: 

 

Table 1. Matrix for summary assessment of the quality of M&E reports 

Assessment I totally 

agree 

I agree I neither 

agree or 

disagree 

I disa-

gree 

I totally 

disagree 

1. The information in the 

M&E reports is generally 

accurate. 

     

2. The information in the 

M&E reports includes data 

from all counties. 

     

3. The information in the 

M&E reports includes in-

formation on all indicators. 

     

4. M&E reports are deliv-

ered according to schedule. 

     

5. M&E reports are distrib-

uted to other ministries and 

devolved units in a timely 

fashion. 

     

6. M&E reports are used for 

decision making. 

     

7. M&E reports are used for 

planning purposes. 

     

 

Different sampling methods can be used and will be determined when developing the 

detailed plan for the field work. It will be important to allow for the identification of 

‘key informants’, representing the target groups and relevant stakeholders. 

 

As with all evaluations, it is important that respondents express their views openly 

and without prejudice. The tone and openness of the discussions will be established 

from the outset by the evaluators (supported by donors if present).  The purpose of 

evaluations and the potential for learning and improvement will be emphasized. The 

evaluators will make it clear that they are independent evaluators (and not employees 

of any donor organization), and that the final assessment and findings will be theirs. 

 

At the outset respondents will be informed about the purpose of the evaluation, and 

that opinions expressed will be treated sensitively.  Senior officials and those in posi-

tions of authority will be asked whether they do not mind being quoted, but that in the 

main, quotes will not be attributed to particular individuals. Judgments and views 

expressed will be those of the authors interpreted from information received from 
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respondents.  If matters of particular sensitivity arise, complete confidence will need 

to be given to sources, and such matters will be raised with the donor in the first in-

stance.  It will be important to the evaluation process to establish conditions that en-

courage open and frank dialogue, as this is essential to the sharing of ideas. A tenta-

tive list of organizations and persons to be interviewed is annexed in Annex 6. The 

evaluation team will present and discuss the preliminary findings in a de-briefing 

workshop with the MDP/MED, M&E Steering Committee, the Embassy of Sweden 

as well as other donors at the end of the data collection phase. 

 

After the field work the evaluation team will proceed with the data analysis and re-

porting.  

In order to elicit and interpret the meaning of what has been read, seen and heard, to 

reduce bias, and to obtain a more ‘holistic’ view of the implementation and monitor-

ing of the Project, different forms of triangulation will be used, comparing a variety 

of data from different sources (data triangulation) and using different methods 

(methodological triangulation). 

 

The evaluation team will develop the draft report which will be shared with the Em-

bassy, GOK and other stakeholders for comments. The report will be finalised taking 

the feedback into consideration. The report will be written in English and will include 

an Executive Summary. Be submitted in both hard and soft copies.  

3 .3  WORK PLAN 

The agreed work plan is presented below.  

 

Table 2: Milestones and deliverables 2014 

Inception work  14 - 30 July 

Submission of Draft Inception report  31 July  

Review by MED and the Embassy,  1 - 12 August 

Consolidated comments on Inception report  12 August  

Finalization of Inception report  13 – 15 August 

Finalisation of schedule for field work  18 - 22 August  

In-country missions  25 August – 5 September 

Wrap-up meeting 5 September  

Drafting the report and quality assurance,  8 - 23 September 

Submission of draft report  23 September  

Comments on draft report  30 September  

Work on final report and final quality assur-

ance 

 1 - 6 October  

Final report submitted  7 October 

According to TOR, MED will be responsible for setting up meetings with the various 

stakeholders as well as arranging for any field visits.” We will seek the advice of 

MED in selecting the counties and line ministries to be visited by the evaluation team. 
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3 .4  THE US E OF THE EVALUAT ION  

The evaluation will assess the impact of the Swedish support to the CDP, and produce 

recommendations on how to further strengthen capacity support to NIMES in future.  

 

We also understand that the Embassy is considering possible continued support to the 

CDP and that recommendations should include form/modality, areas of emphasis and 

main outputs and outcomes of a possible future support. 

3 .5  L IMITATIONS  

The limited time for the evaluation limits the possibility to visit the devolved level, 

although the team will split up and visit at least 6 counties to assess the uptake and 

use of M&E tools and methods. 

 

The limited time for the evaluation does not make it feasible to do an in-depth as-

sessment of the quality of the M&E reports, although the team will conduct a sum-

mary ICU (Independence, Credibility, Utility) assessment of selected reports com-

bined with interviews. 

 

Related to the issue of evaluation criteria, is the inherent difficulty of assessing im-

pact and sustainability. For the CDP this challenge is compounded by the recent na-

ture of the assistance to be evaluated: the project was only launched in 2011 and the 

project actually commenced in December 2012 based on the completion assessment 

exercise done July/August 2012. 

 

4. Other issues and recommendations 

4 .1  QUALITY ASSURANC E 

Quality Assurance (QA) and back-stopping will be provided by Indevelop: Ian Chris-

toplos will provide Quality Assurance and technical support; Katarina Norderstål 

(Project Administrator) will provide logistics and administration support; Sarah 

Gharbi (Project Manager) will provide management and co-ordination, and liaison 

with the Embassy. The evaluation will comply with Sida’s Evaluation Guidelines 

2010. 

4 .2  F IELD TEAM  

The field team will comprise Bernt Andersson, Rikke Ingrid Jensen and Harriet Nai-

tore. The team will work together on all aspects of the evaluation, but each team 

member will have specific responsibilities for different sets of the evaluation ques-

tions. 

 

The field team members will adopt a flexible approach, which will require them to 

work independently at times in order to consult with as wide a range of stakeholders 

as possible.  However findings will be shared and agreed, through continuous dia-

logue between team members and this will ensure that conclusions reached are con-

sidered, well founded, and arrived at through consensus of opinions. 
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 Annex 3 – Questionnaire for Counties 
and Line Ministries interviews 

Evaluation questions 
(EQ) 

Detailed evaluation questions Documents to be seen at 
the County/Ministry  

D. Criteria: Effectiveness 

1.2 Has the CDP reached its objectives? 

1.2.1 CDP activities are 
contributing to the de-
velopment and universal-
ization of M&E 
tools/framework. 

Output 1, M&E tools developed: 
1. What are the documents guiding 
your M&E work? 
 

Evidence of documents 
(M&E Plan, M&E Frame-
work, M&E Strategy, 
Handbook of Indicators). 

1.2.2 A culture of ac-
countability institutional-
ized through improved 
capacity for coordination 
of NIMES. 

Output 2.1, M&E Policy operational-
ized: 
2. Has the M&E Policy been dis-
seminated to you? 

3. What use do you have of the poli-

cy? 
 
Output 2.2, M&E functions institu-
tionalized among state and non-state 
actors: 
4. Have this County/Ministry been 
engaged, trained and equipped for 
NIMES? 

 
Output 2.3, framework for Programme 
evaluation: 
5. Have any evaluations been con-
ducted on public programs? 

 
Output 2.4, County Peer review mech-
anism developed: 

 
6. Do you have the Guidelines de-
veloped on how to conduct County 
peer review? 
7. Have you done any County peer 
reviews and published reports? 

 
Output 2.5, Establish at least 1 institu-
tion for technical training in each 

M&E Policy   
Framework for Programme 
evaluation 
Evaluation reports 
Country Peer Review 
Guidelines 
Published County Peer 
Reviews 
Training curriculum 
ICT material received 
 
 
 
 
 
. 
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County: 
8. Are there a number of technical 
training institutions offering M&E 
training existing in the County? 

 
Output 2.6, NIMES  communication 
strategy implemented: 
9. What IEC materials have been 
disseminated to you? 

1.2.3 Technical and man-
agerial competencies 
have been strengthened 
at national and devolved 
levels. 

Output 3.1, capacity needs assessed 
and situation analysis report produced. 

 
10. Is there a needs assessment for 
this County/Ministry? 
 
11. What training has the staff had? 
 
 

County/Ministry Needs 
Assessments 

1.2.5 A multi-sectoral 
partnership to support 
NIMES implementation 
established. 

Output 5.2, resources have been mobi-
lized for M&E to the Coun-
ty/Ministry? 
 
12. Additional funding requested, 
approved and mobilized to the 
County/Ministry? 
 

 

1.2.7 Is the overall objec-
tive of strengthen the 
implementation and co-
ordination of NIMES at 
both national and de-
volved levels in Kenya 
achieved? 

13. Are you happy with the process 
within the County/Ministry to pro-
duce you reports? 

 
14. Are the reports complete with 
data from all units, departments 
and organizations in the Coun-
ty/Ministry? 

 
15. Are you able to deliver the re-
ports in a timely manner? 
- What feed-back do you get from 
MED? 

County Annual M&E re-
ports (CAMER) 
Ministerial M&E Reports 

E. Criteria: Relevance 

Evaluation questions 
(EQ) 

Indicators (quantitative/qualitative)  Sources 

2.1 Did the Capacity 
Development Project 
(CDP) design build 
upon overall context 
analysis, included iden-
tified needs of benefi-

16. Does the CDP answers to needs in 
the County/Ministry? 
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ciaries? 

F. Criteria: Efficiency 

Evaluation questions 
(EQ) 

Indicators (quantitative/qualitative) Sources 

3.1 Were the resources 
applied in a timely 
manner?  

17. Timely delivery of equipment? 

 

18. Timely distribution of budget sup-
port?  

 

19. Timely allocation of human re-
sources? 

 

D.   Criteria: Impact 

Evaluation questions 
(EQ) 

Indicators (quantitative/qualitative)  Sources 

4.1 To what degree has 
CDP contributed to 
the implementation 
and coordination of 
NIMES at both na-
tional and devolved 
level?37 

Number of quality monitoring and evalu-
ation reports leading to enhanced deci-
sion making at national and at devolved 
level. 

20. What use do you have of the M&E 
reports? 
 
21. For decision making? 
 
22. What else would you like to tell 
us? 
 

 

 

 

 

 

 

 

 
                                                                                                                                           

 

 
37

 Objective is lifted from semi-annual report of Feb 2014 
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Annex 4 – Follow-up on the Framework for the Implementation of Ca-
pacity Development Programme for the NIMES 

 

No. Results Area Outputs Output Indicators Achievements 

1.  Developed and univer-

salized M&E tools 

1.1 M&E tools devel-

oped   

(1.1.1)No of tools developed and stand-

ardized 

(1.1.2) No. of monitoring and evalua-

tion  instruments prepared using  M&E 

tools  

The M&E framework document was finalized in February 2014 and 

the Second Indicator Handbook in July 2014.  

The expected result of universalizing them has not been achieved, 

since the M&E framework is not yet approved and the Indicator 

Handbook was not widely disseminated and used at the time of the 

evaluation. 

The output is partly achieved. 

2.  Institutionalized culture 

of accountability 

through improved ca-

pacity for coordination 

of NIMES 

2.1 M&E policy opera-

tionalized 

(2.1.1) Approved M&E policy document A National M&E Policy was finalized in 2012. After the elections in 

2012, the new government has not yet approved the policy. At the 

time of the evaluation. The policy was re-submitted to MODP in 

3013., but, there were no efforts underway to revise the policy and 

submit it to the cabinet. 

The output is partly achieved. 
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No. Results Area Outputs Output Indicators Achievements 

2.2Institutionalization 

of M&E functions 

among state and non-

state actors 

(2.2.1)No. of Counties engaged 

(2.2.2)No. of Institutions engaged 

(2.2.3) No. of trainings conducted on 

M& E and NIMES 

All counties have been engaged in capacity building activities, mostly 

trainings. A number of trainings have been conducted, like the e-

ProMIS training for DDOs/CDPOs and PDPs with 104 participants, 

the M& E trainings of 35 government staff from ministries, counties 

and MED at Kenya School of Government on Result-Based M&E, the 

training of 80 people on Gender responsive M&E through the support 

of UN Women, the 1-day Sensitization forums on establishment of 

M&E system in counties for County government Executive Committee 

members and Chief Officers of Planning and Finance, and the 3-day 

trainings on establishment of M&E systems in counties for Directors 

from  the counties, in April – May 2014. The total number of people 

participating in the above mentioned trainings are close to 700. 

The output is partly achieved 

2.3 Framework for 

Program Evaluation 

(2.3.1)No of evaluations conducted on 

public programs annually. 

The National Evaluation Plan is still being developed. Two evaluations 

have been finalized, one for the Constituency Development fund and 

one for the Malaria Control Programme. None of the evaluation re-

ports have yet been published. 

This output is not achieved. 

2.4 County Peer Re-
view mechanism 
developed 

 

(2.4.1) Guidelines on how to conduct 

County peer review developed 

 (2.4.2) No.  of County peer review 

reports produced 

No guidelines have been developed on how to conduct county peer 

review and no County peer review reports have been published. 

This output has not been achieved. 

  2.5 Establish at least 1 
institution for 
technical training 
delivery selected 

(2.5.1)No. of technical training institu-

tions offering M&E trainings in each 

county. 

At the time of the evaluation, institutions are still being identified. 

This output has not been achieved. 
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No. Results Area Outputs Output Indicators Achievements 

in each County38  

 2.6 Implementation of 
NIMES communi-
cation strategy 

(2.6.1) No of IEC materials produced A communication strategy has been developed but not been imple-

mented in full. 

Some IEC material have been produced, specifically for the M&E  

weeks 

This output has been partly achieved. 

3  Assess and strengthen 

technical and manage-

rial competencies at the 

national and devolved 

levels. 

3.1 Capacity needs 

assessment and situa-

tion analysis report  

 

(3.1.1) No of Needs assessment reports 

(3.1.2)No of situation analysis reports 

 

A comprehensive situational analysis and needs assessment of  NIMES 

was undertaken in August 2012. 

In February 2014, a comprehensive ICT situational assessment was 

undertaken. 

This output has been achieved. 

3.2 MED strengthened 

to coordinate national 

and devolved levels 

M&E system effectively 

(3.2.1) No. of MED staff and in the 

Central Planning and Projects Monitor-

ing Units (CPPMUs) with the necessary 

M&E skills 

(3.2.2) Types and no. of equipments. 

A total of 15 individual overseas short training courses  have been 

implemented with the overall objective of enhancing staff’s general 

competencies in M&E. 

 

A study tour to Sweden and the Netherlands was conducted in May 

 
                                                                                                                                                                                                                                              

 

 
38

 The Result Area number 3 has been modified whereby the institutionalized training has been moved to Result Area 2(2.4 outputs). 
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No. Results Area Outputs Output Indicators Achievements 

(3.2.3) NIMES ICT strategy 2014 for bench-marking of M&E systems at national, regional and 

local level. 

All equipment planned for procurement for MED has been purchased: 

25 think pads, 3 iPads, 8 laptops, 1 one heavy duty printer, 1 projec-

tor, and  2 motor vehicles. 

The ICT strategy is yet to be formulated. 

This output has been partly achieved. 

4  Timely reporting  using 

ICT in the production of 

M&E instruments 

4.1 Framework for 

Free Access and Ex-

change of data and 

information improved 

 

  

(4.1.1) No. of institutions and officers 

able to upload e-ProMIS. 

(4.1.2) No. of projects uploaded in the 

e-ProMIS. 

(4.1.3) No. of NIMES indicators updated 

with recent data in KENINFO. 

(4.1.4) No. of M&E reports prepared 

using the systems. 

(4.1.5) No. of gender indicators updated 

in KENINFO. 

(4.1.6) No. of Human rights  indicators 

updated in KENINFO 

Training on e-ProMIS for DDOs/CDPOs and PDPs in Nakuru, Embu, 

Mombasa and Machakos, with 104 participants. 

There has been an increase in project upload into e-Promis from 

1,400 to 2,400 during a 12 months’ period (June 2013 to June 2014). 

In terms of number of reports prepared using e-PROMIS, however, 

there is no clear evidence of the achievements 

The Indicator Handbook 2 includes indicators for both gender and 

human rights. 

This output has been partly achieved. 

4.2 Framework for 

M&E supported by  GIS 

developed 

(4.2.1) M&E GIS framework SIPU developed a GIS project which was rejected by MED. A new and 

adjusted proposal is yet to be presented by SIPU. 

 

This output is not achieved. 
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No. Results Area Outputs Output Indicators Achievements 

5  Establish multi-sectoral 

partnerships to support 

NIMES implementation. 

5.1 M&E Partnership 

platforms39 

 

 

(5.1.1) No. of working partnership 

platforms established 

 

 

MED is working in partnership with Kenya Community of Practition-

ers, Kenya Private Sector Association, Kenya 4R, Evaluation Society of 

Kenya and Knowledge Management Kenya. 

participation of stakeholders and representatives of several of the 

partnerships is included in the National Steering committee, the Tech-

nical Oversight Committee and the Technical Advisory Groups. 

M&E weeks conducted in November 2012 (320 participants over a 

four day period) and November 2013 (520 participants for the four 

day period). 

This output is achieved. 

5.2 Resources mobi-

lized for M&E 

(5.2.1) Amount of resources mobilized 

(5.2.2) No. of funding proposals ap-

proved. 

This output has not materialized awaiting the approval of the M&E 

policy. 

This output is not achieved. 

6  MED transformed into a 

Semi-Autonomous Gov-

ernment Agency (SA-

GA) 

7.1 Kenya Monitoring 

and Evaluation Au-

thority(KeMEA)  

(7.1.1) Monitoring and Evaluation act. 

(7.1.2) Gazettement of M&E Act. 

(7.1.3) Board members recruited into 

KeMEA. 

The output about the establishment of a Semi-Autonomous M&E 

Agency has not been achieved. 

 

 
                                                                                                                                                                                                                                              

 

 
39

 CoPs, CMECs, TAGs, TOC, NSC, Societies, breakfast meetings, regular meetings and  forums 
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 Annex 5 – Schedule for field work and 
persons interviewed 

Day Time Activity Participants 

Tuesday 26 

August 

8.00-10.00 Internal consultant meeting BA, RIJ, HN 

10.30-11.30 Briefing, Embassy of Sweden Nicholas Imbugwa 

14.00-16.00 Briefing meeting with CDP/MED 

and SIPU 

Nicholas Imbugwa, Samson Ma-

chuka, Director and MED staff  

Wednesday 27 

August 

9.00-13.00 Meeting with MED Samson Machuka, Director,  

14.00-16.30 Meeting with SIPU Isaiah Eyahonga 

Baridi Manyasa 

Peter Muhati 

Thursday 28 

August 

9.00-12.00 Separate meetings with MED staff Margareth Githinji, Esther Kibuti, 

Vivianne Simwa, Mr. Peter Nyam-

bok, Peter Nyongesa, Aloyce Rate-

mo, Caroline Cheptapok, Grace 

Owiti, Rodgers Achieng, Charles K. 

Tanui,, Francis Muteti 

13.30-15.30 Embassy of Sweden Anders Rönquist, Nicholas Imbug-

wa 

18.00-19.30 Kenya Open Data & Government 

Task Force 

Al Kags, Chairman 

Friday 29 Au-

gust  

9.00-10.30 Ministry of Education, Jogoo B 

House  

Agnes Koori, Deputy Chief Econo-

mist 

11.30-13.00 Ministry of Devolution and Planning, 

Treasury Building 

Beatrice Manyonge, Chief Econo-

mist, Benson Kimauri, Chief Econ-

omist 

Monday 1 Sep-

tember 

9.00-10.30 Ministry of Health, Afya House Elkanah Ong’uti, Chief Economist 

9.00-10.30 Ministry of Devolution and Planning, 

Treasury building 

James Mwanzia, Chief Economist 

11.00-12.30 Ministry of Environment, Water and 

Natural Resources, Maji House 

George Ochieng, Economist, Mar-

garet Egessa, Marion Siona and 

Rolex Kirui, Economist CPPMU 

14.00-15.30 Nairobi County  Grace Karimi 

16.00-17.00 National Taxpayers Association Otieno Michael Oloo 

NTA Advisor, Martin Napisa, Na-

tional Co-ordinator 

Tuesday 2 Sep-

tember 

10.00-12.00 Muranga County  Elijah Kinaro 

14.30-16.00 Kenya National Bureau of Statistics, 

Herufi House  

Zachary Mwangi, Ag. Director 

General 

15.00-16.00 Kenya Private Sector Alliance, 5:th 

Floor, Shelter Afrique Building 

Kennedy S. Okumu, M&E Officer 

Wednesday 3 

Sept. 

8.00-11-00 Transport to Nakuru  

11.00-13.00 Nakuru County Shem Siahi 

Thursday 4 9.00-10.00 WB  Philip Jespersen, Senior social De-
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September velopment Specialist 

12.30-13-30 MED David Kiboi, Chief Economist 

13.45-14.30 Ministry of Devolution and Planning Stephen Wainaina, Economic Plan-

ning Secretary/State Departm of 

Planning 

14.00-15.00 National Treasury, Treasury Building Jackson Kinyanjui, Head of Exter-

nal resources Department 

14.00-15.00 Ministry of Agriculture Wellington Lubira 

Samuel Gicheru 

Moses Mburu 

15.30-16.30 Transition Authority, Extelecoms 

House, 5:th Floor, Haile Selassi Ave-

nue 

 Stephen K. Makori, Chief Execu-

tive Officer, Grace Chemitei 

Friday 5 Sep-

tember 

9.00-12.00 Preparation for debriefing  

13.00-14.30 Debriefing meeting. Embassy of 

Sweden 

Anders Rönquist 

Nicholas Imbugwa 

14.30-16.00 Internal planning meeting BA, RIJ, HN 

Sunday 7 Sep-

tember 

 Telephone interview Finn Hedwall, SIPU 

 

 



 

 

78 

 

Tasks BA RIJ HN W29 W30 W31 W32 W33 W34 W35 W36 W37 W38 W39 W40 W41 W42

Inception work 4 2 1

Submission Draft Inception Report 31 July

Review of Inception report

Comments on Inception report 12 Aug

Preparations for field visits

Field work including wrap-up meeting 10 10 9

Report writing 4 3,5 3,5

Submission Draft Report 23 Sept

Feedback on Draft Report 30 Sept

Finalization of the report 2 0,5 0,5

Submission Final Report 7 Oct

Total days 20 16 14

BA = Bernt Andersson; RIG = Rikke Ingrid Jensen; HN= Harriet Naitore

Preliminary Work Plan “Final Evaluation of the National Integrated Monitoring and Evaluation System (NIMES) Capacity Development Project’

OctoberAugust September

 

Annex 6 – Time schedule 
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Annex 7 – Documents reviewed 

- Assessment memo for support to ”A comprehensive Capacity development 

Programme as Part of the Implementation of the National Integrated Monitor-

ing and Evaluation System (NIMES) 

- CDP Work plans 2012 – 2014. MED 

- Communication Strategy 2013 – 2017 for The National Integrated Monitoring 

and Evaluation system (NIMES) April 2013 

- Curriculum for trainings 

- Inception report. SIPU.November 2011 

- Mission Report M&E ICT 03/2014. SIPU International 16 May 2014 (revised 

22 June 2014) by Peeter Pruuden 

- Monitoring and Evaluation Framework for Kenya. MED. Draft 2014 

- National M&E Policy. March 2012. 

- National Steering committee Minutes 

- NIMES Masterplan September 2010 

- Progress reports.MED. July 2012-June 2014 

- Proposal to the Embassy of Sweden. Request for specific and targeted support 

to a comprehensive capacity development programme as part of the imple-

mentation of NIMES for Kenya. January 2011 

- Report on the NIMES Situational Analysis and Needs Assessment. Dr. 

Okwach Abagi,  Lead Consultant. September 10 2012 

- Report of MED/SIPU staff visit to Mombasa and Kwale Counties 27th to 28th 

February, 2014 

- Second Handbook of National Reporting Indicatorsfor the Second Medium-

Term Plan 2013-2017of Kenya Vision 2030. July 2014. 

- Strategy for Development Cooperation with Kenya January 2009-December 

2013. Ministry for Foreign Affairs. Sweden January 2009. 

- TOR for final evaluation of the NIMES Capacity Development Programme 

- Training reports 2011 – 2014. MED 

- Work Plan to Realize the Sida Funded Project Capacity Development Pro-

gramme of the Implementation of the National Integrated Monitoring & Eval-

uation System (NIMES) for Kenya dated February 2012. 

- Workshops reports 

- Work reports and Annual reports. SIPU. November 2011 - June2011



	  



SWEDISH INTERNATIONAL DEVELOPMENT COOPERATION AGENCY 
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Final Evaluation of the National Integrated 
Monitoring and Evaluation System (NIMES) Capacity 
Development Project (CDP)
The objective of the project was to develop capacity for implementation and coordination of the National Integrated Monitoring & 
Evaluation System in Kenya through development of policies, strategies and tools for M&E and through training to strengthen M&E 
capacity. The main achievements are the development of the M&E Framework and Indicators Handbook, the development of a 
Communication Strategy and a comprehensive Situational Analysis and Needs assessment. However, several outputs have not been 
fully achieved. The partial achievements mostly refer to the development of documents that have not been approved or not been 
implemented. The project has been implemented during a devolution process that created the counties as a new local government 
unit, replacing the districts. Another challenge has been that key products like the M&E Policy and the M&E framework were 
developed under one government and after the elections, the government changed and has not yet improved these documents.


