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INTRODUCTION

In June 1972, the Government of the Republic of Zambia
requested the Swedish International Development Authority
(SIDA) to provide assistance for a Technical and Vocational
Teachers College (TVTC). A plan of Operation was worked out
by a team of Swedish experts in co-operation with representa -

tives of the Department of Technical Education and Vocational
Training (DTEVT). It was decided that the TVTC be located in
Luanshya.

The Agreements

An Agreement was signed in June 1973, in which the Swedish
Government made available to the Government of the Republic
of Zambia financial resources towards the construction and
equipment costs of the TVTC, expatriate personnel, and also
means for scholarships and evaluation studies.

In October 1975 the then Ministry of Planning and Finance
requested SIDA to make available an additional amount to
meet the cost increases of the building programme. In
accordance with this request a specific Agreement was signed
in October 1976.

A third Agreement was signed in October 1979 after a request
from the Government of the Republic of Zambia regarding
continued Swedish support to the TVTC. In this Ågreement SIDA
made available resources, which should mainly be used for the
financing of personnel, procurement of equipment, additional
constructions and scholarships and training of Zambian staff in
Zambia and abroad.

Evaluation of the Project

In the Plan of Operation it is indicated that the project will
be studied through a system of evaluation. The evaluation will
be carried out at three different levels:

a) The build -up phase including both the building programme
and the educational programme

b) Regular follow-up of the activities at the College when it
is in full operation

c) Special evaluation after the College has been in operation
for some time

An evaluation according to point c) was carried out in 1977 as
a mid - term evaluation.

In the 1980 Joint Annual Review of the Swedish support to
education in Zambia it was decided that a final evaluation
be made when the prolonged agreement expires in 1981. Terms
of reference for this evaluation were agreed upon in connection
with the Joint Annual Review in september - 0ctober 1981 (see
Appendix l).
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The duties of the eyaluation group

Åccording to the terms of reference the duties of the group are:

l. To evaluate the present status of the TVTC, Luanshya,
according to the Plan of Operation and to the objectives and
targets set out there - in;

2. To give particular attention to the following aspects of the
Plan of Operation:

(é)
ib)
(€)
(<1)
(€)
(f)
(9)
ch)
(i)

Physical facilities - building and services
Instruction equipment
Training programme curricula
Instructional staff and support staff
Student flow and performance
Capital and recurrent budget
Advisory committee
The relation between teacher needs and College capacity
The relevance of the objectives

Åccording to the terms of reference the evaluation should be
carried out jointly with two members appointed by SIDA and two
by the Government of the Republic of Zambia. The members of the
evaluation team are listed in Åppendix 2.

It is furthermore said that the evaluation should be carried
out during a period of three to four weeks in Zambia.
Before this period a follow-up study of the graduated students
shall have started. A report shall be prepared during the Stay
in Zambia of Swedish team members and be presented in draft
form at the end of the stay.

The procedure

The Swedish members of the team arrived in Lusaka on lsth
August 1982. The following day all four members met and agreed
on procedures and on the following programme for the evaluat1on:

l. Visit to the College in Luanshya in order to
- see the premises
- have interviews with the Principal, the Heads of

Department and some other staff members
- meet a sample of about 30 students, who will

answer a questionnaire concerning their studies
at the College.

2. Visits to secondary schools and other training institu -

tions in the Copperbelt area and in Lusaka, where
former students at present work as teachers.

3. Åcquiring of information concerning TVTC by visiting
DTEVT, Ministry of Education and Culture, the Teaching
Service Commission, and the School of Education of the
University of Zambia.
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4. Preparing the report within the remaining days of the
three weeks allowed for the evaluation.

Ås mentioned above a follow-up study of the graduated students
should have started before the evaluation period. In order to
achieve this, the DTEVT had approached the University of Zambia
with a request for such a study. As this had not been initiated
when the evaluation team started its work, the team decided
to produce the report without awaiting the outcome of the
follow-up study. If this study will be carried through later on,
the result will be published as a separate report.

Appendix 3 gives the detailed programme for all the visits
made by the group.

THE OBJECTIVES oF THE TVTC

Åccording to the Plan of Operation, the main objectives of
the College are the following:

l. To make Zambia self - sufficient of vocational, commercial
and industrial arts teachers for trades training institu -
tions and secondary schools, before the end of the Third
National Development Plan 1981 and to commence the
Féplacement of expatriate staff at the technical institutes
with Zambian staff;

2. To co-ordinate the training of technical, vocational,
commercial and industrial arts teachers by creating a new
institution, recognized by the Institute of Education
of the University of Zambia but with its own identity as
to structure, level and standard;

3. To build technical and vocational teacher training in
Zambia on a practical and industrial foundation which
will ensure that future students are provided with an
appreciation of the vocational environment and an
understanding of the needs for the development of the
country;

4. To ensure that technical and vocational teaching in Zambia
is done in accordance with modern and internationally
accepted methods of teaching including the use of teaching
aids and progressive techniques adapted to the needs of
Zambia.

In order to achieve these objectives, the Plan of Operation
formulates four main targets, which concern institution
building, quantative educational targets, qualitative educa-
tional targets and Zambianization target. The evaluation
will have to find out to which degree these targets have
been reached.
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THE BUILDING PROGRAMME FOR THE COLLEGE

In the Plan of Operation there are two targets concerning the
construction programme as follows:

The construction of the College buildings

Establishment of a Technical and Vocational Teachers College
in Luanshya for 320 resident students adjacent to the existing
Luanshya Trades Training Institute (LTTI) and partly using
the facilities of the LTTI as well as those of the neighbouring
Mining School;

Establishment of a Building Trades Department within
Luanshya TTI, emphasizing concrete work, brick - laying,
plumbing, carpentry, painting and decorating.

For the planning and implementation of the building programme
a building subcommittee should be formed, including representa -
tives of the Ministry of Education, the DTEVT and of different
consultants involved. The Committee was supposed to approve
drawings, provide basic data for the architect and be responsible
for the design, construction and purchase of equipment and
furniture. This Committee was never formed, which was unfortunate
as the Committee would have been the right instrument, provided
the powers vested in it were used, to direct the construction
work.

Another important aspect in this context is the post of Project
Co-ordinator, which is called for in the Plan of Operation. The

Job Description for the post gives the following duties:

"Serve as educational adviser to the Building Unit,
architect, and the contractor during the design and
construction period...

"Åssist in connection with purchase of special equipment...

"Advise on the organization and layout of workshops and

labs...

"Advise in layout for Audio/visual laboratory, low - cost
aids workshops and media centre...

The post of Project Co-ordinator was never established.

In the mid - term evaluation the progress of the construction
of the College was covered in all details. Some essential
facts will be extracted from this report and from Principa ] s'
reports to demonstrate how the construction work procee e .d d l)

l) The staff housing component of the project was financied by
the Government of Zambia and was handled as a separate operation.
It was completed within the stipulated time in March 1975. The
staff houses are not part of this evaluation.
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Due to a series of delays, described in the mid - term evaluation
report, first during the drawing stage, later during the
construction, the College buildings were far from completed
when the educational activities started in mid 1975. Therefore,
the College had to operate in temporary facilities at Luanshya
TTI. The workshop building was completed and moved into in
December 1975. In June 1976, the first part of the main
College building came into use. All buildings except some

hostel blocks were completed in December 1976. Because of
lack of window glass, the inauguration of the College was

postponed to 1977. The total delay amounted to l8 months.

The Plan of Operation called for "a simple functional and

flexible unit". The constructions should be carefully adapted
to the capacity of the Zambian building industry". It is
questionable whether this advice was adhered to. There are
certain points where criticism may be raised.

Ih€ - r99f -9€å19D

Most unfortunate was the local architect's roof design and
detailing. Unfortunately, the design drawings never reached
SIDA. When SIDA'S architect later on saw the working drawings,
he wanted to make amendments, but at that stage the tenders
had already been received and very few changes could be made.
due to the sophisticated design, the roofs of both the main
College building and the Students Centre have been a continual
headache for the College. Leaking roofs have damaged floor mats,
walls. desks, equipment etc, during every rainy season. When

this evaluation group visited the College there were workers
on the roofs trying to find a final solution to the leakage
problem.

Ib€ -@EQ1é-EEDErE

Another problem was the construction of the media centre,
comprising

the room of the librarian and his assistant
the library
the large area for group work and individual
studies.

The library is a weak link of the College. It is too small.
The layout also leaves much to be desired. Apart from being
inflexible, the shelving system, the card catalogue stand,
and the periodical stand are very space - consuming, thus
reducing the capacity of the library. There is no space for
tables and chairs. Those students who wanted to read were
supposed to do this in the large group working area. All the
surrounding five classrooms have doors which open towards the
group working area. Therefore, this area became a circulation
area. The Swedish architect was fully aware of this problem but
nevertheless he accepted this solution. The surrounding classrooms
have louvres which are not sound - proof, which also makes the
group study area noisy.
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Western design is irrelevant in Zambia's climate, where the
connection between buildings is achieved more easily and cheap -
ly by means of covered walks of traditional African type.

After some years it was evident that the group working area
could not be used as such. In order to improve the conditions,
part of the area was partitioned off by means of a wall about
2 meter in height, the entrance to the area being only from the
library. This partitioned area is now a reading -room for visitors
to the Library. It is said thatthe students throw books over
the low wall to colleagues outside the partition, however, and
in this way the theft of books has increased and will continue
to be a problem.

BEgEåEiEél -ErOb1emS

The acoustical conditions in the Lecture Theatre and the
group working area were problems from the very beginning.
There has been an improvement in this respect after the
walls were covered with sound-absorbing sheets.

Air:eené1tign1ng

The College has an air - conditioning plant, which is supposed
to cool the Lecture Theatre, the Language Laboratory and the
CCTV- studio. No precautions were made to reduce the sound
transmission from the plant, when it was installed. The rooms
mentioned could hardly be used when the air - conditioning was
on. After an overhaul and some reconstruction it now works
silently. However, the plant has a greater cooling effect out -
side the rooms than inside, which is due to the fact that the
air - channels which connect the rooms to be cooled are wrongly
designed. There is no return -air system except the corridors
between the rooms and the plant.

AååEmP1x-Hé11

The need for an in - door Assembly Hall seems not to have been
discussed in the Plan of Operation. An out - door amphi - theatre
was constructed outside the Students centre. It can be used
for such assemblies as graduation ceremonies, film shows etc.,
provided that it is not raining. A construction of a roof
above the open theatre could easily have solved this problem.
dn certain occasions it should also be possible to assemble
the students in the Dining Hall. The evaluation team sees no
real need for providing the College with an in - door Assembly
Hall.

Eremiåeå -éE -Eh€ - L1Il -Hå€9-gx -Eh€ - I!Ig

The small electrical workshop, used for the subject method course
for Technical Teachers, is located in the premises of the
Luanshya TTI. It is regrettable that the College has not been
able to use the main electrical workshop at the TTI for this
teaching. According to the Plan of Operation there should have
been close co - operation between the two institutions.
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Another workshop, belonging to the TTI, is at present being
used by the TVTC as a store room. It was reported to the team
that the TTI in the near future wants to use this workshop for
a new course in Tailoring, which means that the College must
find some other space for storage.

Å clinic has been established in one of the TTI'S hostel
buildings. This means that the students no longer have to
make time - consuming visits to the City Hospital in case of
minor sickness.

BEEEnE-Qe!€19EmEEES

Concerning the recent developments of buildings the following
can be noted:

The central store, which was constructed and used by the
contractor during the construction period, has been extended
in two phases. It is used by both the TVTC and the LTTI.

Å water tank has been installed in order to give better water
supply on those occasions when the water provided by the
City Council is insufficient.

In order to improve the housing conditions for the non -

teaching staff, the College has bought six newly constructed
family houses not far from the College.

Ån extension of the Students Centre is under construction
to be used as office of the Sports Officer and for storing
of sports equipment.

The Building Trades De artment

The second target concerning the building programme, i.e. the
establishment of a Building Trades Department within Luanshya
TTI, was never met. Nothing is said about this department in
the various reports that have been issued by the College
Principals. As far as the team has been able to find out,
the matter has not been dealt with at the DTEVT either. The

lack of the Building Trades Department has made it difficult
for students taking Technical Teacher training courses with
specialization in Building to be adequately trained in the
subject method.

A reason for the lack of interest in establishing this new

department at the LTTI may be the following:

Ås outlined in the Plan of Operation it was expected that a

close working relationship be developed between the TVTC and

the LTTI. It was expected that the facilities at the LTTI, such
as Automotive, Electricity and Radio and TV Repair workshops

Should be used for the teaching of subject methods within these
areas. Ås this co-operation did not materialize in the existing
branches, there was no point in establishing the proposed new

department.
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Maintenance of the buildings

The Plan of Operation stresses the need for good maintenance
of the buildings. It is proposed that the yearly budget in
this respect should be 2 per cent of the capital costs of the
buildings. This percentage has never been reached. In the case
of the TVTC, 2 per cent of the building costs amounted to
K 27,000 (in the year of construction). In 7982 the budgetary
Provisions for the maintaining of all DTEVT buildings are only
K 80,000, out of which the TVTC can be given only a small share.

Taking this into consideration, it is not surprising that the
evaluation team found several areas where the maintenance was
not as it should have been:

Several walls and floor -mats are damaged because of the
leaking roofs
Many of the louvres in the windows are missing
Several ceiling lamps are smashed
Broken window panes have not been replaced
In the Lecture Theatre ten folding seats are missing, which
could easily have been replaced by the Industrial Arts
students
General cleanliness leaves much to be desired.

EQUIPMENT AND ITS MAINTENANCE

Equipment

The TVTC is very well equipped with suitable teacher training
materials and equipment in all subjects. The most sophisticated
and expensive apparatus is the closed circuit television. This
could not be used when the College opened, as it took a specialist
two years to have this equipment correctly installed.and trimmed.
It is working at present. However, when it breaks down, there is
probably nobody at the College who is capable of repairing it.

A few years ago the Language Laboratory was severely damaged
due to the leaking roofs. It is now functioning again. Åll
apparatus is covered with plastics when not in use, to prevent
further damage.

The Library should also be mentioned in this connection. The
shelving system makes it quite inflexible. The adjustable
shelves are in reality impossible to move to other positions.
Many shelves are nearly empty, which indicates that many
books have been stolen. Steps should be taken to prevent
further theft from the Library.

The Science Laboratory is well equipped, mainly for the
teaching of Physics on a level somewhat above the 0-level,
but also with some equipment for Chemistry.

The Technical Drawing room has adequate equipment for the
teaching of the junior secondary school syllabus. As the
College now has started to train Industrial Arts teachers
to teach the subject in senior secondary school, there is
need for some effective drawing - boards.
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The workshops for woodwork and metalwork were recently in -

spected by inspectors from the OTEVT who found everything
to be in good order except for some fire - extinguishers. The

workshops are tidy, tools and machines very well maintained
and stored in a safe way.

The low costs teaching aids workshops has various types of
duplicators, projectors, etc. of both simple and fairly
complicated construction. An expensive camera, which should
be used for production of slides, has disappeared, probably
stolen. There is also equipment for the production of overhead
transparencies and for charts, e.g. coloured pencils and
CP&yOnS. A refrigerator.for the preservation of some of these
materials has been transferred to the Co-op shop.

Maintenance

Concerning the maintenance of the equipment, the team made the
following observations:

Å lot of type - writers, especially the Facit, are out
of order.
Some over -head projectors did not function due to
missing electrical plugs or bulbs.
Many proJectors are very dusty, as they are not covered
when not in use.
Åll the small pocket calculators bought for Mathematics
are now out of order.

By means of SIDA grants the College has been able to buy

SPGPG
- parts for all sorts of AV aids in such large amounts that

there is no need for more for at least five years to come.
However, a skilled technician will be needed to make necessary
repairs.

A few words should also be said about the maintenance of
furniture.

In some classrooms some furniture is broken.
The desks are in some cases damaged because of the
leaking roofs.
In the staff -room as well as in the group study area and

in the Students Centre, the covering material of up-
holstered chairs is worn out.
In the kitchen, which is run in co-operation between the
LTTI and the TVTC, some ovens and the big scale are out
of order. Spare parts are not available. The compressor
of the cold -room was stolen six months ago and has not
yet been replaced. The compressor was not in a secured
environment.

Transport

It is important for a teacher training institution to have
good transport facilities. All student teachers should be

visited by their supervisors and for this transport must be

available.
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The TVTC has a fleet of 7 vehicles. The problem with the
vehicles is not the purchase of them, which has so far been
arranged through SIDA, but the maintenance, which has to be
paid out of recurrent expenditure.

Å Government institution, Mechanical Service Department (M$0),
which has workshops in every town, also in Luanshya, services
all Government vehicles (GRZ). MSD does not function well.
There is a shortage of foreign exchange resulting in a
shortage of spare parts. There is also lack of skilled labour.
Ås an example it can be mentioned that MSD in Luanshya kept
the College's VN Combi for eight months without being able to
repair it. Finally the College was allowed to take back the
car, which was then repaired by the automotive students and
their teacher.

During certain periods there has been misuse of the College
vehicles. This was stopped by the last Swedish Principal who
introduced strict control which now seems to have loosened
again, however.

Poor transport control means inordinate use of fuel. This
excessive expense on fuel means that less funds are available
for pressing areas such as maintenance of buildings, training
equipment and purchasing of training requisites.

TRAINING PROGRAMME CURRICULA

Types of courses

The Plan of Operation outlines the following courses to be
offered at the College:

Technical Teachers course
Vocational Teachers course
Commercial Teachers course
Industrial Arts Teachers course
In - plant training Instructors courses
Up- grading for In - service Teachers courses
Advanced courses for Principals, Inspectors
and Supervisors
Instructional Aids Technicians course

lo months
'l 0 Il

24 "

2 4
Il

l - 3 months
l - 3

"

6 weeks
Not specified

The Technical Teachers course and the Vocational Teachers
course appear to have been merged under the Technical Teachers
course, comprising both purely technical, vocational and
commercial teacher- training.

In 1975, teacher trainees from Teachers Training Unit, Lusaka,
were transferred to the TVTC and graduated in June 1975. Another
group from TTU, Lusaka, completed the l0 - month Educational
training at the TVTC and graduated in December 1975.

Since 1976 up to present the following courses have been run
or are being run:



ll

l3 Technical Teachers courses lo months
l8 Commercial Teachers courses 2 4 Il

l8 Industrial Arts Teachers courses 24 "

l2 Industrial Arts Teachers Up-grading courses lo "

l Equipment Maintenance course 2 weeks

For further details, see Section 7, Student flow and Performance,
and also a table showing Types and Numbers of Courses.
Appendix 4.

The following courses, as outlined in the Plan of Operation,
have not been run:

In - plant Training Instructors courses
Up-grading for in - service Teachers courses 1 -3 months
Advanced courses for Principals, Inspectors and Supervisors
Instructional Aids Technician course.

No up-grading for in - service Teachers courses of 1 -3 months
have been run. Two up-grading courses for Industrial Arts
Teachers have been run with a duration of lo months. Ås yet,
no such similar course has been run for Commercial Teachers.
Also, a 2-week course for Equipment Maintenance has been
Organized, as shown above. No Instructional Aids Technicians
course has been organized, for the reason that no positions
for the graduates have been created.

The Principal's Quarterly report July - september 1976 and the
Mid-term Evaluation 1977 mention that one and two Shorthand
courses respectively have been run at the College. However,
no evidence of these courses have been made available to the
Evaluation team.

The Commercial and Industrial Arts Teachers courses will in
future consist of 24 months skill training and lo months
educational studies. Thus, no up-grading courses will be needed
except for a few years to come to enable graduates who have
attended the 2-year programme, to take the extra year in order
to put them on the same level as those graduating after the
3-year training programme has come into effect.

In 1977 "Shop & Saleswork" was introduced as a commercial
option. This title was later changed to "Retailing

In 1981, a l0 -day workshop for DTEVT teachers lacking formal
teacher training was mounted. It comprised basic classroom
techniques. The programme was devised by TVTC staff, but the
course took place at the Zambia Institute of Technology, Kitwe.
Å modified version of this course will probably be a prototype
for future similar courses.

Further details about course content etc. are given in
Åppendix 5, which is a Fact Sheet of the DTEVT used for
advertising courses at the TVTC. It should be noted that the
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Commercial courses have common subjects taken by all trainees
(Commerce, Office Practice, Accounts, Commercial Mathematics
and Communication Skilt), whereas Retailing, Typing and Economics
are optional subjects. In the Industrial Arts programmes Metalwork
and Woodwork are options. Technical drawing, Science, Mathematics
and Communication Skill are common subjects.

The contents of the 3-year courses to begin in September 1982 and
of the l -year up - grading courses in Commercial Subjects and in
Industrial Arts are not included in the Fact Sheet. The extra year
given in the 3-year programme will be mainly for Skill training as
are the l -year in - service up - grading courses.

The existence of these programmes has benefitted the following
categories of trainees:

- Technical/vocational/commercial teachers with skills, who
required Educational training

- Pre - service trainees to teach at the Junior Secondary level
in Commercial Subjects and Industrial Arts

- Primary school teachers to teach at the Secondary level in
Commercial Subjects and Industrial Arts

- Junior Secondary teachers of Industrial Arts to teach at
Senior Secondary level.

In future, when all the 3-year programmes are in operation as
from September 1982 together with the l0 -month in - service
up-grading courses in Industrial Arts and Commercial Subjects,
all TVTC graduates absorbed in Secondary education, will be
qualified to teach at both Junior and Senior level.

In addition, there have been trainees who benefitted from the
short duration courses and workshops mentioned above.

In addition to the regular programmes at the TVTC, there is
a growing evening class curriculum utilizing the physical
facilities and teaching staff of the College. The total
enrolment in 1981 was 410 as compared to 167 in 1980. Classes
offered in 1981 included "0" level courses, Business Studies
courses as well as purely recreational subjects, e.g. Cookery,
Car repair and Photography.

Application of curricula

Qexerége

Formal curricula have been developed for all the existing
programmes and have been approved both by the Ministry of
Education and the University of Zambia.

These curricula have been worked out by either an Ådvisory
sub - committee or a Subject Panel, comprised of representatives
from the Ministry of Education, the University of Zambia and the
TVTC. (See section 9 on Advisory Committee.)
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The affiliation to the School of Education, UNZÅ, which was
formally approved in February 1982, depended partly on the
above curricula being of an acceptable standard. However,
two points seem to be missing in the TVTC curriculum:

The curriculum does not include training in some areas for
which teachers should be prepared before they go into the
field, since there is a high probability they will be
expected to supervise, perhaps to develop, or at least to
participate fully in, the relevant activities. Production
Unit organization and management and the stimulation and
organization of extra -curricula activities in schools and
colleges are referred to here. The TVTC could thereby
make a valuable contribution to the development of
Production Units in the educational institutions to which
its graduates go, and prepare its graduates for a whole and
effective participation in the social life of those institu -
tions.

There was little evidence that the new three -year programmes
for Commercial Teachers and for Industrial Arts Teachers
are carefully expanded from the former two -year programmes
so as to prepare the graduates to deal more effectively in
all areas with pupils of higher age-range, in addition to
the younger, Junior Secondary pupils. The Education
Foundation subjects seem to cover much the same ground as
the two -year curriculum. An opportunity may thus be lost to
increase the graduates' awareness and effectiveness when
having to deal with older pupils.

Iténåm1åå19n - gf - EHrrieulå
Inspection

DTEVT Inspectors make a regular annual inspection of the TVTC,
during which they attempt to observe every lecturer. Every
observed lecturer has a report made on his performance. Judging
from these reports, covering the period 1978 - June 1982, the
teaching is of a fairly high standard. An Inspectors Report Form
is given in Appendix 6.

Schemes of work

Schemes of work are available for all subjects but an impression
was gathered that not a very high value is placed on full,
systematic and careful production in all departments. Also,
there seems to be no common format from department to department.

Åssessment

Assessment is quite fully performed and continuous, with a good
variety of tasks being taken into consideration.

Industrial break

It has been said that the Industrial break period at the end
of skill training is to be eliminated for the Industrial Arts
trainees, and that a period of the same length devoted to
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practical work and production will be substituted. This would
aid the development of a real Production Unit in the Industrial
Arts sections. However, it has to be taken into consideration
that even intensive production work at the College cannot be
the same as actual industrial experience and trainees with no
such experience, having come straight from school to the College,
will be deficient in a necessary component.

It is understood that the initiative leading to the unfortunate
loss of industrial experience has come from industry, not from
the College, but, on the other hand, it may not have occurred
if industries had been more involved in the Ådvisory Committees.

It is presumed that the Commercial Teacher trainees will
continue their office break as before.

Deficiencies observed

AV aids

Åccording to the Inspectors' reports, there appears to be an
over - reliance on the chalkboard as a teaching aid. This point
is acknowledged by Heads of Department themselves at the TVTC.

Subject methods

An overall impression is formed from comments received from
graduates and employers that more attention should be given
to the specific subject methodology. Separate syllabi for
the methodology for each subject are worked out at the TVTC,
but in general terms only, and in most cases it seems that
the subject methodology is left very much in the hands of the
subject specialist, who gave no detailed evidence of what is
transmitted in terms of class work - sheets, studied demonstration
break - downs, job analyses, related assignments, etc.

Practical application

Practical aspects of subjects seem often underemphasized.
Some education subjects seem to be treated too academically
without reference to their classroom and workshop application,
and there is evidence that this is a growing tendency, perhaps
caused by a lack of any kind of technical background in some
teachers of these subJects.

We are not sure that the items in the curriculum related to
maintenance of equipment and tools in Industrial Arts are
given the degree of significance they require.

The bias in the teaching of Office Practice, and in the
curriculum and the transmission of its subject method, is found
to be too theoretical, obviously influenced by the theoretical
treatment given to it in Secondary schools. (See Section ll
concerned with the relevance of the objectives of the Plan of
Operation.)
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The second term of the l0 -month Educational course for all
programmes is devoted to Teaching Practice. During this period,
two to four assessments are given by different TVTC lecturers
and an UNZA assessor. A Pass on this component is obligatory for
success in achieving certification. A lesson report form for TVTC
lecturers is given in Appendix 7 and Host - Teacher Assessment Form
in Appendix 8.

Teaching practice is carried out mainly in Copperbelt schools
and training establishments. Some Technical Teacher trainees
90 farther afield to where they are able to get practice in
their own specific subjects where necessary.

Å Preliminary to teaching practice is achieved for all students
through peer teaching (Micro teaching) and for a proportion of
them through use of the close circuit television in the College,
but no practice with actual students as was envisaged in a

SPECIal association with the Luanshya TTI and Mining Craft
School, or in a Demonstration School, occurs. The idea of a
Demonstration School, made up from first year classes in
Commercial and Industrial Arts at the TVTC together with
classes at the TTI, as described in the Principal's Quarterly
report for the period July - september 1976, and discussed at
the final Ådvisory Committee meeting on 4 February 1977, has
not materialized.

The teacher trainees are put under the care of host - teachers
in the schools who, on the whole, appreciate the task they
are asked to perform in assisting the trainees, but they are
not trained specifically for this duty. It does happen that,
occasionally, host - teachers use the trainees as substitutes
for themselves and leave the trainees without supervision and
guidance.

There have been one or two complaints that the receiving
institutions have not been properly informed about the arrival
of teacher trainees for teaching practice, but it appears that
the Teaching Practice is fairly satisfactorily arranged and
Organized, Judging from comments from Heads of secondary schools
and most Principals of DTEVT institutions.

INSTRUCTI0NAL STAFF AND SUPPORT STAFF

The organization of the College

The division of the College into departments has changed several
times. According to the Plan of Operation the College should
have the following organization:

Education Department
Technical Department
Related Subjects Department
Commercial Department
Industrial Arts Department
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When the College opened, the Related Subjects Department was

deleted.

From May 1977 the Technical and Industrial Arts Departments
merged into one department under name Technical Department.
Å new department, the Extra Mural Department, was created to
take care of the teaching practice and all other contacts
outside the College. Thus the organization was then:

Technical Department
Commercial Department
Education Department
Extra Mural Department

In 1982 the organization was again changed. Åt present the
College has the following four departments:

Industrial Arts Department
Commercial Department
Education Department
Related Subjects Department

Not every department has a well qualified and experienced
teacher as its Head, as it should.

There is also an Administrative Department, headed by the
Registrar.

Åppendix 9 shows the present organization chart of the College
in simplified form.

The Establishment

The Plan of Operation gives a staff list for a College with a

total enrolment of 320 students. This list is reproduced in
the table below. As a comparison the table also shows the
Approved Establishment and the total in post in 1981.

The Establishment

Post Plan of Operation

Åpproved Total in

Establishment Post

Principal
Vice Principal
HoDs

Senior Lecturers

Lecturers

Total

l

l
5

5

l4

l

l
4

9

l2

l

l

4

6

23

26 27 35
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The table shows that the Approved Establishment is approximately
the same as the establishment in the Plan of Operation, whereas
Total in Post is substantially higher. This indicates that the
College is at present over - staffed, especially if one realizes
that the Plan of Operation calculates with an enrolment of 320,
while the actual enrolment is around 250. The student/teacher
ratios, in the three cases in the table are 12.3, 9.3 and 7.1
respectively.

The administrative and supporting staff should, according to the
Plan of Operation, be 38 in number. In 1981 this staff totalled
57. Thus, it seems as if the College is over - staffed also at
this level.

6.3

6.3.1

Staff develo mont pro ramme

one of the targets of the TVTC as expressed in the Plan of
Operation is the "Implementation of a Staff Development
Programme for the College aiming at having a fully competent
Zambian staff prepared to take complete responsibility for the
running of the College by the end of the Third National
Development Plan 1981". The following narrative will answer the
question whether this target has been attained.

QxerléBE1n9-gf -99E991n9 -Dgn = zémgiédä énQ-inE9@in9 - zémpiénå

When the College opened, most of the teachers were sponsored
by SIDA. The Zambians at that time made up only one fifth of
the academic staff.

The SIDA teachers were selected and appointed after careful
scrutiny. The College Principal, who was appointed one year
before the opening of the College, was allowed to express
his opinion about the candidates. In this way it was possible
to find teachers whose education and training corresponded well
with the subjects they were going to teach. It was more difficult
to find Zambian teachers with suitable qualifications to become
lecturers at the College. The Principal had in this case no say.
The teachers were appointed by the Teaching Service Commission
upon recommendation from the Ministry of Education, not always
with the correct qualification for the Job. The problem was that
the first Zambian teachers were given their own posts without
previous understudy of the SIDA staff. Later on, a preferable
method of Zambianization should have been one that allowed
a Zambian teacher to be employed at the College while the non -

Zambian he or she was going to replace was till in post. There
should always have been overlapping time. This was rarely the
case. Before the last Swedish Principal left, it had long since
been decided that the outgoing and the incoming Principal would
have some time together at the College. dn the contrary, what
happened was that Mr. Magnusson left several months before the
arrival of Mr. Bwalanda, the new Principal. This must be regarded
as most unfortunate. one of the components of a staff development
programme should be a long overlapping of the outgoing and incoming
officer.
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åeugx - !iå1Eå -E9 - geher Cöuntries

Another form of Staff Development is the arrangement of short
study trips to other countries. Three study trips have been
arranged, all to Kenya, one for administrative personnel, the
others for teachers. Not all the Zambian teachers seemed to
appreciate the trip. one of the lecturers explained to the
team that he was of the opinion that this was a waste of money,
that could instead have been given to starving children.

99EEErEérE - Eréini9 - énd SChOlarSh1ES

In the first agreement, SEK 300,000 were set aside for overseas
scholarships. The total is now SEK 1.5 million.

The scholarship programme planned for 1976 could not be implement -
ed. out of ten scholars selected and approved by the Ministry
of Education in Commerce and Industrial Arts only four were
accepted by the University of Alberta. The six remaining were
to be admitted in the following year if the group of four were
successful during their first academic year. The scholarship
resources from SIDA were at that time not yet available.

In November 1977 the Zambian Head of the Extra - Mural Department
left for UNZA on study leave to complete his degree studies.

In July 1978 a staff member was appointed to co-ordinate the
scholarship programme for the College.

Å Zambian lecturer in Metalwork at the College was the first
"to be granted a SIDA scholarship. He left for the UK in September

978 to begin a three years course to study for his HN0 in
Engineering Technology.

The procedure for selecting candidates for SIDA scholarships
is the following. Both the Ministry of Education and the DTEVT

are asked to nominate candidates, who have been teaching for
at least two years and who have shown exceptional aptitude in
the classroom. Subsequently, a panel consisting of representa -

tives from the TVTC, SIDA, the DTEVT and the Ministry of
Education convenes to interview the students and to finally
select the fortunate candidates for overseas scholarships.

In 1979 it is reported that not less than l5 Zambians were
studying abroad on scholarships in order to take up posts at
the TVTC. Details of their training is given below:
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Counterpart training abroad

Sponsor Study field Country Number Length of
studies

SIDA

SIDA

SIDA

br Council

Commonwealth

NORAO

Technical UK

Technical UK

Commercial UK

Techn. Education UK

Comm./Business UK

Comm./shop & Sales UK

l
4})

5

2

l
2

2

l 1/2

l 1/2
l (c.)
2

l 1/2

6.3.4

Eleven of these are taking the 1.5 year course at Jordan Hill
College in Scotland. They will be awarded a Diploma: Technical/
Commercial Education in Professional Subject and in the
Practical Teaching. As this is not a degree and UNZA wants
College Lecturers to be University graduates, it may be
necessary for these to continue the studies for a degree.
However, at present some of them have already started to teach
at the College after returning from Scotland. Unfortunately,
three of the IA teachers did not pass the final exam and have to
resit this in September 1982.

It is open to debate whether studies abroad is the best solution
to the personnel problem. European university courses,are seldom
relevant to African conditions. The scholars return very often
badly prepared for their jobs in the home country. In ~any cases
they experience a culture shock upon arrival at home, due to
alienation from their origin. The standard of living they have
been accustomed to abroad, may be lacking in their home country.
This may give rise to dissatisfaction. The lack of the modern
teaching aids they have been trained to use may alse lead to
frustration and passivity, at least at the beginning. Most of
them expect fast promotion because of their credentlals. Some
of them immediately apply for a new scholarship.

It would probably be more advantageous to have a training scheme
where the conditions throughout were the same as in the home
land. It is a good thing that a regional institute for higher
technical education in Nairobi will be established. In future
it should be possible to utilize this alternative.

Internéiignél training under the guidön€€ -gf -åEEE1é11åeå

An alternative to counterpart training abroad is internal
training guidéd by contract -employed specialists. Their duties

l) These four students were given an extra year.
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should mainly be developing of syllabi, training of local
personnel, development of routines and teaching methods. This
system, which implies that two teachers, one Zambian and one
from the donor country, hold the same post, was never practised
in the TVTC project.

This system will certainly produce teachers fully qualified to
do the Job. However, it does not award them a degree, and for
that reason it will probably not be appreciated.

Thg - spggd-of - zambjanization

In the first agreement in 1973 concerning the College, a
decision was taken that the Swedish Government would make
available to the Zambia Government, personnel in an estimated
amount of 530 man-months. Also, the third agreement makes
resources available for the financing of personnel, in this
case without stating a certain number of man-months.

Most of the personnel financed by SIDA belong to the administra -
tive and teaching staff. The post of College Principal was held
by a Swede up to the end of 1980. dn the other hand, the post
of Vice - principal was held by a Zambian from the very beginning.

The support staff has, since the opening of the College, been
made up of Zambians, the only exception being the post of
Åv- technician, which was for some time held by a SiDÅ - employee.

The table in Appendix lo shows the number of Zambian and non -
Zambian teaching staff (Principal and Vice - principal included)
for every year. The non-zambian staff comprises teachers sponsored
by SIDA and Norad but also non-zambians employed and paid by the
DTEVT.

The diagram (Appendix ll) shows that the Zambianization was very
fast between 1979 and 1980 and between 1981 and 1982. It might
have been better with a more smooth Zambianization over all the
years.
If the sponsorship programme had started earlier and been
extended over a longer time, this would have contributed
to a smoother and slower Zambianization.

STUDENT FLOW AND PERFORMANCE

Student flow

The table below shows enrolment, drop - outs and graduates for
all courses at the TVTC 1975 - 1982. Enrolment and drop - outs
for the Industrial Arts and Commercial Teachers courses
ending in 1983 are separated as, obviously, graduation figures
cannot be given. As for the courses ending in August 1982,
where the students have just completed their examinations, we
have assumed that all have passed and consequently included them
in the total number of graduates. These figures could thus change
slightly when the examination results have been announced.
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Type of course No of Enrolled
courses at start

Drop -outs
No.

Graduated

Technical Teachers

Industrial Arts
Up- grading

Equipment Maintenance

Industrial Arts
1975-1982

Commercial Teachers
1975-1982

Totals up to 1982

Industrial Arts
ending 1983

Commercial Teachers
ending 1983

Totals in 1983

Grand total

13

2

l

l6

l5

45

239

3l

20

257

291

838

ll

29

28

%

4.6

ll.3

68

9.6

8.1

228

3l

20

228

263

770

2

3

31

6 ]

l

3

5

50

92

930

4

72

3.2

4.9

4.3

7.7

30

58

88

858

The number of drop-outs in 1983 may be somewhat higher and the
number of graduates somewhat lower when the courses are completed.

The percentages of woman participants in the courses are shown
in the next table.

Percentage of women

Type of course at course start at graduation

Technical Teachers l4 . 9 1 2 . 7

Industrial Arts Teachers 7 . 3

Commercial Teachers l 9 . 4

5.8

18.3

7.2

The figures in the last table reveal that the drop - out of women

is somewhat higher than that of men. It is also evident that
most woman students have chosen the Commercial Teachers course
and very few the Industrial Arts course.

Also see the table "Types and numbers of courses". Appendix 4.

Student performance

The student performance appears to have been consistently high
Judging from the final results and the continuous assessment
marks. The failure rate is negligible, and the average drop -

out rate is 7.7 % as shown above.
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one reason for the very high success rate in relation to
Industrial Arts and Commercial teacher trainees is that they
are selected from a very high number of applicants, e.g. 1500
applications were made for 30 places in a Commercial course in
1981. of these 600 had acceptable good qualifications. Also,
in - service trainees tend to be very highly motivated. Furthermore,
the drop - out rate and the system of referrals probably remove
likely unsuccessful candidates before the final examinations.

Although the graduates of the TVTC seem to be highly thought
of on the whole, reports have been given of occasional un-
acceptable performance and behaviour, and there have been
indications that the TVTC training should pay more attention
to aspects of professional ethics and practice and to an
assessment which takes character and maturity properly into
account in addition to academic skill and teaching performance.
This aspect is also emphasized in the "Proposals and
Recommendations for Educational Reform", issued in October
l 977 .

Certification

Up to 1982 the examination procedure and certification have
been the responsibility of the DTEVT. This has worked quite
satisfactorily. These functions are now to be performed by
UNZA. The examination process might gain from the affiliation,
since the moderation is likely to be more thorough and consistent.

one important change that has occurred in this respect is that
under the DTEVT process the graduate teacher was issued with
an Interim Diploma initially which was transformed into a Full
Diploma after two years' teaching service, during which time he
had to be inspected at least twice, his Interim Oiploma being
endorsed by the Inspectors and also by his Headmaster. This
probationary period performed a very valuable function. In line
with the practice of the other Teacher Training Colleges
affiliated to UNZA, the trainee will from now on be issued with
a final Diploma upon graduation.

Questionnaire

Ås mentioned in the Introduction, page 3, a sample of 29 students
representing the Technical, Commercial and Industrial Arts
Teacher courses, were asked to fill in a questionnaire. This
included questions on many different aspects of their College
experience. A copy is given as Appendix 12, and a summary of the
responses is attached as Appendix 13.

Because of the timing of the visit of the Evaluation team
(it arrived for the final four days of the academic year and
the students were involved in examinations and in departure
arrangements) it was not possible to get a larger group or
make a more extensive and planned research along these lines.
ThE Questionnaire was used therefore only as an indicator of
Opinions and information about experiences.
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8.1

CAPITAL AND RECURRENT BUDGET

Capital budget and expenditure

The Swedish contribution to the College project is included
in the three agreements according to the table below:

Swedish contribution to*the TVTC according to the a reements

Agreement
year

1973
1976
1979

Amount
(SEK)

Total

15,000,000
3,500,000

ll,500,000

30,000,000

This amount corresponds to K 4.5 million according to the
present exchange rate.

The actual Swedish contribution to the project is up to
30 June 1982 almost SEK 35 million, which corresponds to
K 5.2 million. Appendix l4 displays the yearly Swedish
payments to the project broken up into costs of personnel,
equipment, buildings and scholarships.

As can be seen from the table the costs for the SIDA
personnel is the highest cost, 52 %, followed by building
costs, 36 %. Equipment takes only 8 % and scholarships 4 %.

From the OTEVT a list of capital expenditure for the TVTC has
been produced. It gives both the authorized expenditure and the
actual expenditure (See the table below)

Capital expenditure for the TVTC

Year

1972
1973
1974
1975

1976
1977
1978
1979

1980
1981
1982
1983

Total

Authorized expenditure Åctual expenditure

50,000
261,000
657,000

1,000,000

35] ,000
351,000
150,000
40,000

100,000
316,000
294,000
187,000 +

7,554
80,375

333,708
815,113

689,746
197,474
94,639
91,048

91,048
41,798

294,000 +

187,000 +

K 3,757,000 K 2,866,449

The sign + indicates that these amounts are estimates only.
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If the last two years, where the definite figures are not yet
available, are deleted, we find that the authorized expenditure
amounts to K 3,276,000 whereas the actual expenditure is only
K 2,385,449. The difference is K 890,551. This means that 27
per cent of the authorized expenditure has never been released
to the College.

The figures for authorized expenditure are the figures given
in the annual budget proposal prepared by the Ministry of
Finance. The actual expenditure is what DTEVT has paid for
the College as capital costs. Most of this money, if not all,
is paid from the Swedish contribution. According to the present
exchange rate the actual expenditure up to 1981, K 2,385,449,
corresponds to SEK l6 million.

This figure corresponds well to the Swedish contribution towards
equipment, buildings and scholarships, which according to
Åppendix l4 amounts to SEK 16.3 million, up to 1981.

Recurrent budget and expenditure

Ib€ -EéxmenE-gf -m9Ex- for r€Eurrent éxeené1EHr€ -E9 -Ebe -9911€9@

In almost every annual report, the College Principal expresses
the opinion that the financial resources given to the College
are insufficient. This general scarcity of resources diminishes
the possibility of attaining desired goals. Related to the
economic possibilities of a developing country, this has to be
accepted. However, the level of the votes does not seem to be
the most problematic question. According to the previous Swedish
Principals, it is the administrative procedures that have made
the economic management very difficult.

The votes for a calendar year are made known as late as in
April and are paid out in monthly instalments, sometimes with
incomprehensible reductions. This system makes planning and
rational purchases difficult. Earmarked votes (e.g. from SIDA)
sometimes stick in the bureaucratic channels. Especially at
the beginning of the year, the DTEVT'S (and/or the Ministry of
Finance's) treatment of the economic matters creates great
problems. dn one occasion, the last Swedish Principal had to
advance monthly salaries out of his own pocket to employees who
threatened to go out on strike because the salary payment from
the central authority had not come on time.

Åccumulated debts from a previous calendar year has to be paid
out of the meagre budget of the current year. This presupposes
a very restrictive economic management. A disproportionately big
part of the Principal's working time has to be devoted to the
economic matters.

These problems still exist and continue to exacerbate the
difficulties of maintaining and running the College.
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Ibs -zEéElx - !gEEå- fgr - t€EErrEnE - EåEEnd1ture

The table below gives the recurrent expenditure for the years
1976 to 1981 for the TVTC. (It has not been possible to sub-
tract the wages for the Classified Daily Employees (CDE) for
the years 1976 and 1977 from the recurrent departmental ex-
penditure.)

Recurrent statement of expenditure ongthe TVTC Kwacha)

votes 1976 1977 1978 1979 1980 1981
~

Salaries 55,290 74,809 ll0,ll3 119,919 123,775 119,051

C.D.E.
wages T

' l
147,698 152,389 22,673 25,590 30,771 43.707

Other re-
current

I

i
3

: !

121,746 142,578 151,484 167,067
departmen-
tal expen - i E

diture L ;
€,

Total re-
current
expendi -
ture 202,988Å 227,198 254,532 288,087 306,030 239,8251

The table shows that the salaries have been nearly constant during
the last three years, whereas the wages have doubled during the
last four years. Other recurrent departmental expenditure shows
an average increase of l2 per cent per year. The total recurrent
expenditure reveals the same pattern. In order to find out whether
this rise actually corresponds to an improved economic climate for
the College, it is necessary to compare with the inflation.

The consumer price index has risen from 100 to 240 between 1975
and 1981, i.e. an increase of 140 per cent. During the somewhat
shorter period from 1976 to 1981 the total recurrent expenditure
has increased by only 62 per cent. Therefore, the economic
conditions for the College seem to have deteriorated.

The distribution of allocated funds

The headline "Other recurrent departmental expenditure" includes
boarding costs, students allowances, training requisites, fuel,
maintenance etc. As an example the figures for 1981 are tabled
below:
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Funds allocated to the TVTC for the year 1981

votes K Per cent

Boarding costs 93,249

Student allowances 27,000

Training requisites 26,100

Fuel, maintenance, etc. 20,718

Total 167,067

55.8

l6.Z
15.6

12.4

100.0

9

9.1

9.2

Ås the table reveals, the boarding costs (mainly food) represent
a substantial percentage of the total funds allocated to run the
College. Training requisites represent only 15.6 per cent of the
total. The evaluation team is of the opinion that this allocation
is not sufficient to maintain standards, especially in the
expensive practical training areas.

ÅDVISORY COMMITTEE

Background

According to the Plan of Operation, an Advisory Committee should
be established "to ensure harmonious relationships between all
parties concerned in the College", consisting of "representatives
of Government, educational institutions, industry, commerce and
labour organizations.

Such a committee was formed in 1973. Åt the third meeting of
this Ådvisory Committee it was agreed that meetings should be

held every six months, but not withstanding this resolution
there is a record of altogether only seven meetings of this
committee.

Also, at the third meeting the Committee was informed that a

Curriculum and Standard Advisory Committee had been formed in
February to deal with curricula. Five meetings of this Committee
are recorded.

Duties

The duties of the Advisory Committee are stated in the Plan
of Operation as follows:

"The Committee shall advise and assist on matters
concerning training programmes, course content,
standards, changes in curriculum, practical
training in industry and offices, nomination of
instructional staff, equipment requirements, re -

cruitment of students and placement of graduates.
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These duties are identical to those stated for all Curriculum and
Standards Advisory Committees of the DTEVT.

The Curriculum and Standards Advisory Committee ceased regular
meetings in 1979, and since then there has been only one ad hoc
Ådvisory Committee, formed in May 1982, to consider the proposed
3-year Commercial Teacher Training curriculum.

Curricula were devised for the programmes that have come into
operation through the work of respective sub-committees of the
Curriculum and Standards Advisory Committee. This Committee also
dealt with matters such as industrial break, teaching practice,
entrance qualifications, evaluation methods, revision of curricula
and other matters concerning the realization of the programmes at
the TVTC.

During its existence, the Advisory Committee dealt with such
concerns as enrolment of students, staffing, plans for Zambianiza -
tion, relationship with UNZA, building programmes, and SIDA in -
volvement. It did not, however, assume the duties of the Building
sub-committee outlined in the Plan of Operation.

Prior to the affiliation with UNZA, curriculum development was
taken over by Subject Panels (with the exception of the 3-year
Commercial Teachers Training programme mentioned above). These
Panels are comprised of members conversant with the respective
subjects, drawn from UNZA, the Ministry of Education and the
DTEVT. The forming of Subject Panels to deal with the respective
curricula is probably why the Curriculum and Standard Ådvisory
Committee system has not worked since 1979.

Some problems still remain to be resolved in relation to the
future process for developing curricula, e.g. the DTEVT has made
Related Subjects (Communication Skills, Maths, Science) nationally
examined, meaning that a Pass is required for certification,
whereas UNZA allows Related Subjects to be internally evaluated.

Membership

Members of the Advisory Committee were derived exclusively from
the Ministry of Education, the DTEVT, and UNZÅ with the single
exception of one member from industry.

Similarily, commerce, labour organizations and branches of
Government other than Education were poorly represented or
unrepresented on the Curriculum and Standards Advisory Committee
and its sub-committees.

Conclusion

While in operation, both the Advisory Committee and the Curriculum
and Standards Advisory Committee functioned effectively within
their respective areas of consideration.



lo.

l0.l

10.2

10.3

28

From now on it will be the University's responsibility to maintain
standards and to ensure the adequacy of the examination process
and certification.

The precise nature of the co-operation between the TTI and the
TVTC in the utilization of physical resources, economy and in
other ways was left undecided at the final Advisory Committee
meeting on 4 February 1977.

TEACHER NEEDS AND COLLEGE CAPACITY

10.4

No figures were made available to the evaluation team to indicate
teacher needs in the various categories supplied by the TVTC.

The Chairman of the Teaching Service Commission indicated that
actual or near over - production of teachers for Commercial and
Industrial Arts subjects has occurred at the Junior Secondary
level, and that the next task is to train teachers for the
Senior Secondary level in those areas. The College has
already met this challenge by mounting l -year up - grading
in - service courses for Junior Secondary Industrial Arts
Teachers. A similar course for Commercial Teachers will be
available as from September 1982. As a matter of fact, however,
many Industrial Arts Teachers already teach at Senior Secondary
level without being properly trained for it.

In addition, the College has modified its 2-year Commercial
and Industrial Arts courses from 2 to 3 years in order to
serve the same purpose. The lengthening of the courses will
lead naturally to a lower output figure of more highly trained
teachers, more fitting to the rate of loss of teachers from
the schools due to retirement or resignation. At the same time,
it will allow the Zambianization of remaining Senior Secondary
positions filled by expatriates to continue.

It would seem that the capacity of the College, in all aspects,
is more than satisfactory to the purpose of fulfilling the up -
grading and 3 -year course needs. It would seem also that the
backlog of technical teachers untrained in Education formerly
existing in DTEVT institutions has disappeared, and that from
now on there is likely to be only a small number of technical
teachers each year from the DTEVT'S own institutions who will
require the l0 - month training course - young skill - trained
teachers who have just joined the profession and have been
recruited for the TTIS and for the higher institutions of the
DTEVT.

It cannot be said to.what extent industrial training organizations
will continue to require the TVTC to train their own instructors
on the l0 - month course, as they have done up to the present. Their
situation is probably similar to that of the DTEVT.

It seems that the possibilities for utilizing the resources of
the College for in - service courses will have to be fully explored
and a flexible use made of staff and resources. This may include
also an expansion of academic and adult up - grading programmes.
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In short, all the indications are that the resources of the TVTC
will be more than adequate for future demands, provided that, in
particular, a flexible use is made of classroom accomodation.
Indeed, some areas may well be under - utilized and it is difficult
to see how this can be otherwise, while a recessionary state
exists in the economy of Zambia. There are, however, several
possibilities which could be explored for in - service training.

ACHIEVEMENT AND RELEVANCE oF THE 0BJECTIVES

The four main objectives are stated in section 2 (see page 3).

There appears to be some confusion in the use of the terms
vocational", "technical", "industrial arts" and "commercial".

Objective l refers to "vocational", "commercial" and "industrial
arts" teachers. No. 2 refers to "technical", "vocational",
commercial" and "industrial arts" teachers. No. 3 refers only

to "technical" and "vocational" teacher training, and No. 4 to
"technical" and "vocational" teaching. The team considered that
all these terms were relevant to each and every objective, and
the following comments are made accordingly.

Objective l

The first part of this objective has been fulfilled for Trades
Training Institutes and Junior Secondary schools, and courses
are in operation, or will be in operation very shortly, which
will lead to the fulfillment of this obJective for Senior Secondary
schools.

However, it is considered that the second part of this objective
is not relevant. It has not been a function of the TVTC to
skill - train personnel so that they could replace expatriate
staff at technical institutes.

Objective 2

A new institution, recognized by the School of Education of
the University of Zambia, which co-ordinates the training of
the various groups of teachers referred to, has indeed been
created. It would seem, however, that while the TVTC had
achieved an identity of its own, the affiliation with UNZÅ

could lead to a watering -down of its uniqueness unless those
at the University who are closely involved in maintaining
the link with the TVTC, have a full appreciation of its unique
role in technical and vocational education in Zambia, and of
the needs and qualities of technical education as such. This
comment is related to the observations made for objective 3.

Objective 3

The team considered that this objective was highly relevant
but was at the same time that least achieved. It is difficult
to see how students straight from school, as those in the
Industrial Arts and Commercial Teacher training courses are
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(either as teachers or as Form V leavers), can appreciate the
industrial and commercial environments of the country in order
to convey their understanding to their own pupils without
having direct experience of those environments themselves.
While the Commercial students may have limited office experience
in an industrial break, the Industrial Arts students may lose
the industrial break which has been part of their curriculum.
(See section 5.2.2.4.)

It is possible that a greater involvement of industry in the
Advisory Committees right from the beginning could have led
to greater co-operation from industry and an understanding of
the needs and goals of the TVTC, so that industrial experience
of some kind would have become a recognized and integral part
of every student's studies.

Å closer co-operation with the TTI and the Mining School from
the beginning, as proposed in the Plan of Operation, would also
have contributed to the achievement of this objective.

This necessary practical and industrial foundation would have
added to the uniqueness of the TVTC and given the identity
referred to in Objective 2.

It is unfortunate that what was developed from the beginning in
this respect, at least in so far as the industrial break was
concerned, seems in danger of being lost unless a vital and viable
relationship to industry and business is created and maintained.

Objective 4

The team found that modern and internationally accepted methods
of teaching are utilized by the staff at the TVTC, although their
own use of teaching aids does not match their advice to the
students in all respects (see section 5).

The team judges that graduates of the TVTC should be capable
of teaching according to modern and internationally accepted
methods. Nhether or not that capacity is influenced greatly by
the attitudes and the availability of aids which they encounter
in the field, is an open question.

More comprehensive comments in relation to this objective would
have been possible if the follow-up study, indicated in the Terms
of Reference, had been carried out.

The obJectives of the College in many respects have been fulfilled.
However, flexibility and real ingenuity will be needed in future
to ensure that the College and its resources are fully utilized
and its character and unique function maintained.

CONCLUSIONS

The planning of the project

Is the TVTC a successful project? As shown in the previous section,
most obJectives have been fulfilled. Nevertheless, the question
may be dealt with here.
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In order to improve the effect of assistance to developing
countries the donor country should take more responsibility
for the planning, e.g. by offering help through consultants
for collecting and working out statistics and carrying through
feasibility studies. Transfer of experience from corresponding
PPOJeCtS in other countries - not necessarily in the home country
- should make the establishment of a project easier and hope -
fully prevent mistakes. Objective advice is important and should
be given as part of development programmes. It should be possible
to give such support without getting in conflict with the
receiver's sets of values.

In the case of the TVTC the evaluation team is of the opinion
that the planning in some areas was not sufficient. There were
very vague data available concerning the need for the different
kinds of teachers that were going to be trained. The Plan of
Operation shows a table with projected requirements of technical,
vocational, commercial and industrial arts teachers in Zambia
1973 - 1980. However, it is remarked that "These figures are
based on very inadequate information and should be revised before
the Plan of Operation is finally approved". Such revision never
took place.

The over - production of teachers in Industrial Arts and Commerce
for the secondary schools has been taken into consideration by
the initiation of the in - service and three -year pre - service
courses. However, the balance of the different departments of
the College is different to what was originally envisaged. It has
become very much more a secondary teacher training college than
a technical teacher training college. This is exemplified in the
table below:

Distribution of graduatesron the three groups of teachers

12.2

The table shows that the proportion of Technical Teacher graduates
has decreased from two fifths to one fifth over the years. This
may also affect the unique character of the College.

Zambianization

Zambianization has almost been achieved according to the
objectives. However, two things have not functioned as well as
they should. Firstly, there has been very little if any over -
lapping between the outgoing non-zambians and the incoming
Zambians. Secondly, the training abroad of counterparts ShOUld

have started earlier and have been spread out over a longer
time in order to make the Zambian take - over smoother.
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Ån area of concern is that the social atmosphere at the College
seems to have changed. Under the former Principals, a more
democratic College management system existed. The staff
participated in the Principal's decision -making. Subsequent
management seems to have been, in this respect, different. This
may create some frustration among those of the Zambian staff who

have been used to the previous way of College leadership. There
are indications that some of the teaching staff are on the move

and wish to leave the College, and if this continues, it will
definitely mean a loss for the Institution.

Maintenance

one of the most crucial problems for the College in future will
be to maintain the standard of buildings and equipment if the
funds allocated for this purpose are not sufficient. The College
has, through SIDA, been stocked with plenty of spare parts and
more is soon expected to arrive. However, the spare parts are of
no use if there is nobody at the College who has the relevant
skill to repair equipment that breaks down. Most difficult is
the maintenance of the CCTV equipment and the Language Laboratory.
It may be questioned whether the CCTV should have been installed
at all.

The affiliation to UNZA

The goal of the affiliation of the College to UNZÅ has now

been attained. This has two aspects. It brings the TVTC on
par with the Copperbelt and Nkrumah Colleges as concerns final
diploma and possibility for University studies. dn the other
hand, it is likely to have made it more difficult for the
College to maintain its own identity.

Conclusion

Despite the problems that the project encountered over the
years, which have been discussed in this and the previous
evaluation, the present evaluation team is of the opinion
that the project as a whole has been successful.

REC0MMENDATI0NS

The terms of reference do not ask the evaluation team to
come forward with any recommendations. However, there are
some points where the team would like to make some suggestions
concerning the future development of the College.

Sufficient funds should be allocated to the College for proper
maintenance of buildings and equipment. Otherwise the training
will deteriorate.

The post as Chief Technician should be filled by a person with
qualifications in Telecommunications and Electronics, capable
of repairing all sorts of educational equipment at the College,
including the CCTV- studio and the Language Laboratory. Without
a qualified technician, the CCTV- studio will in future become
one of the famous white elephants.
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A new Library with reading seats for about 60 students should be
constructed, as the original Library was not well planned.
Additional books, selected to correspond to the needs of the
College, should be purchased.

The mid - term evaluation found that the teachers workrooms in
the Administration wing are too small as the number of teachers
has increased. The present team suggests that new workrooms for
teachers should be constructed in connection with a new Library.

The Principal wants new workshops for woodwork and metalwork
to be built. The team cannot support this suggestion, as it may
soon be necessary to reduce the number of students at the College
in order to stop the over - production of Industrial Arts Teachers.
In such a case, there is no need for new workshops.

Å closer co-operation concerning educational facilities should
be established with the Luanshya TTI and the Mining School as
proposed in the Plan of Operation. dn the other hand, the team
is not of the opinion that the TVTC and the LTTI should merge,
unless at the highest management level.

Short courses for host teachers should be arranged during
vacations in order to make them aware of the TVTC'S educational
policy. The duty of a host teacher should also be included in
the syllabus for the one -year up-grading courses.

As far as the use of computers in the developing countries is
concerned, Zambia seems to be among the most highly developed.
Therefore, the time will soon come when it is suitable to
introduce the study of computors and training in the use of
them at the College. This new syllabus item should first be
included only in the Technical Teachers course, and mainly for
those who are going to teach at Institutions of Higher Learning
such as the Zambia Institute of Technology, Nortec and Evelyn
Hone College. These students should have a possibility during
their subject methods course to practise at a computer. Therefore,
the College should be provided with a micro - computer, connected
to an external printer. Some simple programmes should be run.

If over - production becomes a real problem of the College, so
that its resources may go unused, all other possibilities to
utilize the College should be explored. Among these, there is the
possibility of opening the College to students from outside
Zambia and perhaps making it a regional center for Industrial
Arts and Technical Teacher training. Maybe, also, the College
could play a vital role in teacher training for University
graduates in technologies.



APPENDICES



Appendix 1(1)

T 3 R M S 0 F 3 E F E R E N C 5

Swedish Mission to Zambia for the evaluation o£ the Technical and Vocational
Teacners Collese iuanshva Zambia

1.

Backsround

1 0

2 !

3.

4.

The School

in June 1973 the Governments of Zambia and Sweden signed
an £greement for co-operation in establishing a Technical
and Vocational Teachers College in Luanshya with the
£olloKing main obJectives:

To make Zambia self -sufficient of vocational, commercial
and industrial arts teachers £or trades trainins insti -
rules and secondary schools, before the end of the
Third Hational Development Plan 1981 and to commence the
replacement of expatriate staff at the technical insti -
rules with Zambiar staff;

To co-ordinate the training of technical, vocational,
commercial and industrial arts teachers by creating a
new institution, recognized by the Institute o£ Educa-
tion o£ the University o£ Zambia but with its own iden-
tity as to structure, level and standard;

To build technical and vocational teacher training in
Zambia on a practical and industrial foundation which
will ensure that future students are provided with an
appreciation o£ the vocational environment and an under-
standing o£ the needs for the development of the country;

To ensure that technical and vocational teaching in
Zambia is done in accordance with modern and interna-
tionally accepted methods o£ teaching including the use
o£ teaching aids and progressive techniques adapted to
the needs of Zambia.

The targgts for the TVTC as outlined in the Plan of
Operation are as follows:

Establishment of a Technical and Vocationa1 Teachers
College in Luanshya for 320 resident students adJacent
to the existing Trades Training Institute (TTI) and
Parily using the facilities of the TTI as well as those
o£ the neighbouring Mining School;

Establishment of a Building Trades Department within
Luanshya TTI, emphasizing concrete work, blick laying,
plumbing, carpentry, painting and decorating. Facili -
ties at the TTI combined with £acilities available at
the neighbouring Mining School will then be suitable
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2.

3.

for teaching practice purposes as well as skilt training.

Educationa1 Content

Educational

Implementation o£ a programme for technical, vocational,
commercial and industrial arts teacher education and
training of instructional aids technicians.

The annual output of the programme is erpected to be
the following:

Technical Teachers 20
Vocational Teachers 40
Commercial Teachers 60
Industrial Arts Teachers 60
Instructional Aids Tech-
nicians 10

lmplementation o£ training, up-grading and refresher
courses £or the following categories:

In-plant training instructors
In-service technical and vocational teachers
Principals, inspectors and eupervisors

Organization of training for skilt up-grading of future
vocational teachers.

Skilt

4.

Theoretical knowledge of own teaching area.

Practical knowledge of own teaching area.

Orientation towards intitiative, creativity and pro-
ductive work.

Improvement of the quality o£ vocational and technical
training by providing functional teaching premises and
instructional aids adapted to new methods, co-operation
with industry and other employers, research and develop-
mont work and evaluation of training results.

Zambianization

Implementation of a Staff Development Programme for the
College aiming at having a fully competent Zambian staff
prepared to take complete responsibility for the
running of the College by the end of the Third National
Development Plan 1981.

~gmbETS O£ the Evaluation Grou

The evaluation shall be carried out jointly. The



(3)

Procedure:

Duties:

1.

2.

evaluation group shall consist of two members appointed
by SIDA and two members appointed by the Government of
the Republic of Zambia.

The evaluation shall be carried out during a period of
three to four weeks in Zambia. Before this period a
follow-up of the graduated students shall have started.

The duties of the evaluation group are =

to evaluate the present status of the TVTC, Luanshya,
according to the Plan o£ Operation and to the objectives
and targets set out there-in;

to give particular attention to the following aspects
of the Plan of Operation:

(£1- )

$23

$23

€£3
ch)

iii

Physicallfacilities - building and services
Instruction equipment
Training programme curricula
Instructional staff and support staff
Student flow and performance
Capital and recurrent budget
Advisory committee
The relation between teadler needs and capacity o£
College
The relevance of the obJectives

Repgrt

The report shall be prepared during the stay in Zambia
o£ Swedish Team members and be presented in draft form
to the Government of the Republic of Zambia and to
SIDA at the end of the stay.



Appendix 2

Members of the evaluation team

Members appointed by SIDA:Ö

Mr. Olof $. Eklöf, Dr.Sc. (Uppsala Univ.), Principal of
Fyris Technical High School, Uppsala, Sweden

Mrs. Karin M. Ruuth - Bäcker, M.A. (Gothenburg Univ.), IL0
Consultant, Amman, Jordan

Members appointed by the Government of the Republic of Zambia:

Mr. John Fisher, 8.5c. (London), Å.C.E. (Oxford), Åssistant
Director (Curriculum and Evaluation), Department of
Technical Education and Vocational Training, Lusaka

Mr. Martin K. de Beer, M.SC. (Electrical Engineering), (Univ.
of Hawaii, USA), Principal of Zambia Institute of
Technology, Kitwe

Mr. Eklöf was appointed team-leader.
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LIST oF INSTITUTI0NS VISITED bY THE MISSION l6 AUG. - 4 SEPT. 1982

Date.

l6 Aug
etc

l7 Åug

17-20.
30 Aug

l8 Aug

l9 Aug

20 Aug

Z3 Aug

Z4 Aug

25 Aug

28 Aug

3l Aug

Institution . ,Contact person

Department of Technical Education
and Vocational Training

Copperbelt Province

Luanshya Technical and Vocational
Teachers College

School of Continuing Education,
Ndola

Zambia Institute of Technology,
Kitwe

Copperbelt Power Company, Kitwe

Zambia Consolidated Copper Mines
(ZCCM), Education and Training
Unit (ETU), Kitwe

Copperbelt Provincial Head-
quarters, Ndola

Chamboli Secondary School, Kitwe

Northern Technical College, Ndola

Luanshya Trades Training Institue
Evelyn Hone College, Lusaka

Lusaka Trades Training Institute
National Institute of Public
Administration
David Kaunda Secondary-school,
Lusaka

Ministry of Education, Lusaka

University of Zambia, School of
Education

Livingstone Trades Training
Institute
Teaching Service Commission,
Lusaka

Mr R Lubasi, Director
Mr E L Phiri, Assistant Director
Mr J Mwale, Senior Finance Officer
Mr D Mbewe, Inspector
Mr H T Chilando, Inspector
Mr H A Mweni, Acting Controller

of Technology

Mr Y Sililo, Chief Education
Officer

Mr L F Bwalanda, Principal

Mr P. Mbale, Åcting Headmaster

Mr E Ngoma, Vice Principal

Miss M Lukanga, Sectional
Training Officer

Mr G Mackay, Manager of Education
and Training

Mr J Munkanta, Permanent
Secretary

Mr E Kabandama, Deputy Headmaster

Mr S S Sanghera, Principal
Mr R K Chokwe, Vice Principal

Mr S M Bayat, Acting Vice
Principal

Mr G L Chipopola, Principal
Mr A K Mukela, Principal

Mrs Masheke, Principal

Mr I Molotsi, Chief Inspector
of Schools

Dr R S Kapaale, Head of the
Teachers Colleges' Associateship
Unit

Hr M $ Musole, Acting Principal

Hr L H A Simukonda, Chairman
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DEPARTMENT OFTECHNICAL EDUCATION
AND VOCATIONALTRAINING

MINISTRY OF EDUCATION AND CULTURE

FA CT SHEE TS

TEACHER TRAINING
lTechnical, Commercial, Industrial Arts)

Programmes: Diploma

Duration
Credential
Location
Entry Requirements
Programme Content
Employment Opportunities

As at July, 1980
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Commercial Teachet Training

Programme:

Duration:

Credential:

Location:

Entry Flequirements:

Programme Content:

Employment
Opportunitie$:

COMMERCIAL TEACHER TRAINING.

2 years.

Diploma.

Luanshya Technical and Vocational Teachers' College.

Division Ill Cambridge School Certificate with a Credit in at least
one Commercial subject;

OR

Four GCE passes, two of which must be English and a Commercial
subject.

C ommercial SkiNs
Typewriting; office practice; commerce;accounts; economics;
commercial mathematics.

Teucher Training
Safety procedures; education and psychology; education and
sociology; the education system of Zambia; general principles of
teaching; practical aspects of teaching; educational aids; teaching
practice.

Muthemotics and Communication Siri/ls, are taught as related
subjects throughout the course.

Successful graduates will be employed by the Ministry of Education
to teach in secondary schools. There will always be a continuous
demand for qualified commercial teachers as secondary
education expands with the development of Zambia's economy, and
teachers will enioy the same conditions of service as other civil
servants, including a pension on retirement.
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Industrial Arts Teacher Training

Programme:

Duration:

Credential:

Location:

Entry Requirements:

Programme Content:

Employment
Opportunities:

INDUSTRIAL ARTS TEACHER TRAINING.

2 years.

Diploma.

Luanshya Technical and Vocational Teachers' College.

Division Ill Cambridge School Certificate with at least one Technical
subject;

OR

Four GCE passes, two of which must be English and a Technical
subject.

INDUSTRIAL ARTS SKILL TRAINING

Woodwork.
Construction and planning; fastening and ironmongery;glueing;
finishing; machines; stock control ; drawing and design.

Meta/work.
Benchwork;grinding; turning; shaping; miliing; welding; brazing;
forging;heat treatment;sheet metal work;art metal work;casting;
stock control;drawing and design.

Technical Drawing.
Sketching; orthographic drawing; isometric drawing; the circle;solid
geometry;regular and irregular polygons; loci of simple mechanisms;
the ellipse; horizontal and vertical sections; auxiliary views; lamina;
symbols and conventions; intersection;loci;.drawing and design.

Introduction to extra Skills.
Woodwork for Metalwork students and vice- versa.

TEACHER TRAINING
Safety procedures;education and psychology;education and
sociology ; the education system of Zambia;general principles of
teaching; practical aspects of teaching;educational aids;teaching
practice.

Safety Procedures, Mothematics, Science, and Communication Skiljs
are taught throughout the course.

Students will graduate with either Woodwork or Metalwork as

teaching subjects. Successful graduates will be employed by the
Ministry of Education and Culture to teach in the secondary schools,
and they will enjoy the same conditions of service as other Civil
Servants, including a pension on retirement.
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Teacher Training

Programme:

Duration:

Credential:

Location:

Entry Requirements:

Programme Content:

Employment
Opportunities:

TEACHER TRAINING.

lo months.

Diploma.

Since the college will be preparing teachers in several different
programmes, Diplomas will be awarded which reflect the type of
programme and level of attainment.

Technical and Vocational Teachers'college, Luanshya.

Form V;professional qualifications; minimum of two years' practical
work in relevant field;entry test.

Study skills;introduction to psychology and experimental methods;
socioiogy;educational development in Zambia and other developing
countries; administration; planning problems;participants in formal
learning;general methods of teaching; curricular aspects;the lesson;
the Iearning environment;resources centres; instructional aids;
practical aspects of teaching - teaching theoretical subjects; teaching
practical subjects;educational technology;educational measurement;
teaching practice.

Graduates will have been trained in their technical or commercial
subject using the most modern methods of teaching. Employment
opportunities will vary according to the different vocational or
tcchnical fields but there will be openings not only in technical
education institutiuns but also as training officers in industry and
commerce.
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CONFIDENTIÖL INSÖECTION REPORT

TEACHER/LECTUREE:. . FILE No. TEl

INSTITUTE/COLLEGE: . . .
CLASS ÅND GRÄDE/LEVEL: .

DATE OF INSPECTION: .

SUBJECT: . .

LESSON. OR TOFIC: . DURATION.,. -

OBJECTIVES/AIMS:.-..

il ORGANISATION AND PRLPÄRÅTION

ca) Lessen Plans
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(b) TTeachinå Aids;

cc) Classroom/Lab.

2. TEACHING PECHNIVUES

(a)

ib)

cc)

cd)
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APPENDIX 7
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Appendix 8 (1)

TECHNICAL AND VOCATIONAL TEACHERS COLLEGE; LUANSHYA

EDUCATION DEPARTMENT

TEACHING PRACTICE HOST TEACER'S ASSESSNENT

Student teacher:
School:
3ubject:
Topic:

Course:

Class:

Date:

Basic Strengthe:

S estions for im rovement =
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GHADE AVAHDLD:

PERCENTAGE

86 and above

76 85~

66 75%

56 65%

46 55%

40 45?3

JD 59##

20 34W

ASSESSED BY:

SIGNATURE:

DATE:

KEY To GRADING SYSTESI

LETTER GRADE

A+

A

B+

B

0+

C

Dä-

D

EXPLANATION

Distinction
Distinction
Merit
Very satisfactory

Definite pass

Bare pass

Bare fall.
Fall
Bad fall

SOME oF THE FEATURES To TAKE INTO ACCOUNT WHEN EVALUATING A LESSON

1.

2.

3.

4.

~ 0

6.

Lesson plan

Presentation

Class motivation and activity during the lesson

Mastery of Subject matter

Teaching aids and their use

Interaction with the class



Organization chart for the TVTC

Pil hC 5.733,1

Vice - principal

Industrial Commercial Education Related
Arts Subjects AdministratiorDerartmentDepartment De?artment Department
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The academic staff from 1975 to 1982

Post 1975 1976 1977 19?8 1979 1980 1981 1982

z l Nz z [ NZ z I NE z Nz z Nz z NZ z NZ z Nz

Principal 1 1 1 1 1 1 1 1

Vice- principal 1 1 1 1 1 1 1

Heads of Dept. 3 4 1 3 1 3 1 3 3 1 3 1 2 1
1)

Senior Lecturers 2 4 1 2 3 2 5 4 3 3 4 1

Lecturers 4 11 8 12 9 9 10 12 10 12 13 6 15 8 21 2
1) 1)

Total 4 I 15 9 17 13 17 15 18 15 18 22 12 23 12 29 4

Grand total 19 26 30 31 33 34 35 33

l)
One of these is on study leave.
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APPENDIX 12 (1)

ÅUESTIONNÄIRE To THE PRESENT STUDENTS AT THE TVTC AUGUST 1982

1 Which course do you betong to?

Technical
College lecturer
Commerce, first year

X
- Commerce, second year

Industrial arts, first year
Industrial arts, second year

~ Other', Statewhichone? ,,geeoonooo00ooccooo -

2 Why did you apply for teacher training?
Please answer in your own words!

3 Why did you choose teacher training especially in
(Fill in your course.s

Please answer the question in your own words!

£+

5

What is your
college?

O
O

What is your

opinion about the lodging facilities at the

Excellent
Good

Fair
Bad

opinion about the boarding facilities?

Excellent
Good

Fair
Bad



6

7

ba

bb

9

(2)

What is your opinion about the extra - curricular
facilities and activities?

') Excellent
) Good

() Fair
Bad

All the students betong to the Students' Union.
In your opinion, are the activities of the Union
beneficial to the students?

(3 Very much so

~~ To some extent
(3 Very little

Not at all
() I do not know

Please give reasons for your answer!

List those subjects where, in your opinion, you have
been given adquate training.

List those subjects, where, in your opinion, you are
not quite satisfied with the training.

Please give reasons for your answers, both for ba and bb.

If you have had a Swedish teacher during your time at
the college, what do you think of his comäand of the
English language?

(:)I could understand him without difficulties.
(:iii was sometimes difficult to understand him.



(3)

10 Do you find that the training in the language laboratory
has improved your English?

~~
Very much so
To some extent
Very little

) Not at all

11 If you have used the closed circuit television to observe
yourself as a teacher, how do you appreciate this train -
ing methods

CD It has halped me very much.
It has helped me a little.
It has not helped me at all.

12a In your opinion, how has the co - operation been
between students and teachers?

() Excellent
O Good

Fair
Bad

126 In your opinion, how has the co- operation been
between students and other staff?

Ci Excellent
Good

Fair
0 Bad

13

1/+

This question concerns only those students taking
the 24,months' course.

At present, your skill training and education studies(teacher training) are completely separated. It would
be possible to start the teacher training during the
skill training phase and consequently extend the skilt
training over a longer period. How do you think that
such an integration would influence the results of the
training?

There will be no change.
The training will improve.
The training will deteriorate.

General comments on an other matter
Write on a separate paper
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Question

Question

Question

Question
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Append ix 13 (1)

QUESTIONNAIRB To THE STUDENTS AT TYTC 18 August 1982

The questionnaire was answered hy 29 students altogether.

16 Technical students
6 Industrial Arts sts

~

Znd year
~7 Cemmercial students 2nd year

Reasons for choosing the teaching profession:

Being interested in the profession
Wanting a secure future
Uanting a financially and socially higher standard
Wanting to help build the nation
Being sent by their employers
Having no other alternative
Wanting to have time £or hobbies (Fortunately, only

one gave this reason!)

Reasons for choosing to be trained as a

Technical teacher
Having sufficient subject knowledge
Helping the Zambian industry by training others
Being very interested in the specieic field

Commercial Industrial Arts teacher
Being interested in the subject

Opinion about lodging facilities
Exééllent (3), Good (2), Fair (1), Bad (0)
Technical:1.2 Commercia1:1.6 Ind. Arts: 2.2

Total average: 1.5

Boarding facilities
Excellent (3), coca (2), Fair (1), Bad (0)
Technical: 0.9 Commercia1: 1.4 Ind. Arts: 2.0

Extra- curricular facilities and activities
Excellent (3), Good (2), Fair (1), Bad (0)
Technical: 1.4 Commercia1: 1.3 Ind. Arts 2.3
Max: 3 Total average: 1.7

Are the Student Union's activities benefical for the
students?
Very much so (3), To some extent (2), Very little
Not at all (0)
Technical 0.4 Commercia1: 1.6 Ind. Arts: 2.2

Total average 1.4
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Question 8

Question 9

Question 10

Subjects where the training has been found Adequate
and Not quite satisfactory (- ) respectively.

Technical teachers (16)

Educational Psychology
Educational Sociology
Educational System of Zambia
General principles of Education
Subject methods
Educational Aids
Communication skills
Mathematics
Political Education

Commercial teachers (7)
Commerce
Accounts
Office practice
Typing
Economics
Educational Aids
Educational Psychology
Educational System of Zambia
Educational Sociblogy
Beneral Principles o£ Education
Subject methods

14
13
12
12

0

5

4
5
1

7
6

5

3
2
1

1

1

1

2
2
1

1

7
5
3
2
1

1

2

2

1

2

(+)

+
+
+
+

I
+

I

+
4-

-+

4-

+-

4-

4-

-F

12
11
11
11

1

1

0

7
5
5

Industrial Arts teachers (6)

Metal/woodwork 6 +
Communication skills 4 +
Technical Drawing 3 2 +
Mathematics 2 +
Educational Psychology 2 +
Educational Sociology 1 +
Educational System o£ Zambia 1 +
General Principles of Education 1 +
Education Aids 1

Political Education 1

Bxpatriates' command of English

out of the 29 students interviewed, 22 had had a Swedish
teacher. 64% of them had had no dieficulties in under-
standing them.

Improvement of students' command of English through
training in the Language laboratory

Very much (3) To some extent (2), Very little (1),
Not'at all (OS
Technical: 0.6 Commercial:0.7 Ind. Arts: 2.0
I1ax 3 Total average: 0.9
52~ of the students interviewed had never used the lab.
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1

1

1

2

6

4
1

2
2
1

1

1

1

1



Question 11

Question 12a

Question 126

Question 13

Question 14

(3)

Hov did you appreciate the Closed Circuit Television
training?

Helped me very much (3), Å little (2), Not at all (1)
Never used it (0)
Teohnieal: 1.8 Gommercia1s 1.4 Ind. Arts: 1.2
Max: 3 Total average: 1.7
34% of the students interviewed had never used the CCTV.

Co-operation between students and teachers
Ereellent (3), coca (2), Fair (1), Bad (0)
Technical: 1.5 Commercial: 1.9 Ind. Arts: 2.0
Max = 3 Total average: 1.7

Co-operation between students and other staff
Exeellent (3), Good (2), Fair (1), Esa (0)
Teohnioals - 1.5 Commereia1s 1.4 Ind. Arts: 2.0
Maxi 3 Total average: 1.7

Hov will an integration o£ skilt training and education
studies affect the training? (This question was directed
only to the Commereia1 and Ind. Arts teaehers.)
There will be no change 0
The training vill improve 6

~

2 Oomm, 4 Ind. Arts
~The training vill deteriorate 7 5 " , 2 "

General oomments

4 Technical, 6 Commercia1 and 5 Ind. Arts teachers commented.
More skilt training needed
More emphasis on eubject methods
Some teachers were negligent
Too little utilization o£ CCTV and Language Lab
Expatriates left too seen, and thus
Zambianisation hae been too fast
Administration has deteriorated
General upkeep of equipment, toilets, hostele 1)
Most teachers cannot operate CCTY
Back in planning
Library too small, too few relevant books
Need for a qualified technioian for maintenance 1)
Water shortage
Food quality poor
Students restricted in expressing their vievs
Students treated "like children"
No supply of toiletries, bulbs

Good relationship students/teacherd in Comm Deptmt
Good administration
Affiliation with UNZA very good
Lodging, boarding and other £acilities very good
Expatriate lectnrers very competent and devoted
one of the best projeets in the country

1) mainly from Technieal students



Swedish contribution towards the TVTC lin thousandsha of SEK)

Year 1974 1975 1976 1977 1978 1979 1980

Personnel

Eouinment

Buildings

Scholarships

76

545

940

840

6,658

39255

492

2,744

4,095

235

1,650

4,539

292

78

2.654

122

386

11517

31

637

1981
Z ~~~ f) Total

729 243 18,048

71

1,327 1)

240

Total 621 8,438 6,491 5.980 4,862 3,212 2,185 2136{7

53 2.731

200 1) 12,57e

269

765

1I563

34.921

1) These amounts may also include some equipment.
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The Education Division at SIDA initiates and implements a large
number of studies regarding education and training, especially
in SlDA'S programme countries.

In order to make these studies more readily available, they will
be published in a series called "Education Division Documents".
Included in this series:
NO.1: "Education and Training in Sri Lanka" by O.Engquist,
L.Jive'n, K.NystrÖm

NO.2: "Education and Training in Botswana 1974-80"
by J.O.AgrelI, l.Fägerlind, l.Gustafsson
NO.3: "The Indian Non - Formal Education Programme
by O.österling, J.persson
NO.4: "Education and Training in Bangladesh" by A.Gorham,
J. I . Löfstedt
NO.5: "Education in Guinea-Bissau 1978-81" by R.carr-Hill,
G.Rosengart

NO.6: "lnstitutional Co-operation between The University of
Zambia and The University of Luleå 1976-82" by K.chitumbo,
S.Ray

NO.7: "Mobile Vocational Training Units" by K.Larsson
NO.8: "Technical and Vocational Teachers College, Lyanshya,
Zambia" by O.Eklöf, M. de Beer, J.Fisher, K.Ruuth -Bäcker

NO.9: "Adult Education in Tanzania" by A.l.Johnsson,
K.Nyström, R.sundén

SIDA. Education Division. 1983
SIDA-print 1983 ISBN 91 586 7027 0 !


