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 Preface 

 

This independent evaluation of the BetterAid and Open Forum Programmes was 

commissioned in early 2012 by Sida’s Civil Society Unit, Department for Global De-

velopment, on behalf of a Donor Coordination Group consisting of; Austrian Devel-

opment Agency (ADA), the Swedish Development Cooperation Agency (Sida), the 

United Kingdom’s Department for International Development (DFID), and the Cana-

dian International Development Agency (CIDA), and a CSO Management Group 

established by BetterAid and Open Forum. The evaluation was jointly overseen by 

the two groups, and managed by Karin Fallman at Sida. A Reference Group was also 

formed to provide guidance to the evaluation process.  

Indevelop carried out this evaluation which was contracted through Sida’s frame-

work agreement for reviews and evaluations. Jessica Rothman was the Project Man-

ager with overall responsibility for managing the implementation, and quality assur-

ance of the methodology and reports was done by Ian Christoplos.  

The independent evaluation team included the following key members: 

 Ms. Angela Christie, Team Leader: a monitoring and evaluation and gov-

ernance specialist with significant experience of leading complex policy, 

programme and project evaluations, applying international quality stand-

ards and using mixed methods and tools. 

 Mr. Jean-Michel Rousseau, Evaluation Specialist: experienced advisor on 

monitoring and evaluation issues, organizational and strategy development 

and process planning 

 Mr. Jonas Norén, Researcher: experienced within the fields of democracy, 

human rights, advocacy and business for development in complex markets. 

 

This evaluation has engaged a large number of stakeholders through a consultative 

manner. Utilization has been at the core of the process. Feedback on the draft report 

was received from the Donor Coordination Group, BetterAid, Open Forum, and the 

Reference Group, after which a working session was held with all stakeholders to 

agree on the finalization of the evaluation report to ensure maximum usefulness of the 

evaluation findings. This final report has incorporated the comments received that are 

line with the evaluation team’s independent assessment.  

We wish to thank all persons who provided valuable input and guidance through-

out the evaluation, especially to persons at Open Forum and BetterAid. Very special 

thanks are due to Karin Fällman who managed this evaluation project within Sida, 

and did so with remarkable professionalism. 

 



 

 

6 

 

 Executive Summary 

This evaluation report examines two programmes conducted between 2009 and 2011 

on behalf of two global civil society organisation (CSO) coalitions: 

 

Civil society voices for BetterAid (BA). Programme Proposal 2009-11. Moving the 

aid effectiveness agenda to address development effectiveness. Submitted by IBON 

and 

Open Forum (OF) for CSO Development Effectiveness: A process towards defin-

ing and promoting a global development effectiveness framework for CSOs. Project 

duration: 1 June 2009-31 December 2011. Submitted by CONCORD  

 

The coalitions and programme proposals were complementary: BA focusing on de-

velopment effectiveness in aid reform and OF focusing on CSO development effec-

tiveness. More specifically, the BetterAid programme proposal responded to the 

space created by the heightened recognition of CSOs as legitimate and independent 

development actors (and so articulated an intention to contribute meaningfully to the 

movement of the aid effectiveness agenda towards development effectiveness, by 

advocating for appropriate reforms of the aid architecture and practices); and the 

Open Forum for CSO Development Effectiveness to the related issue of CSO devel-

opment effectiveness (CSOs developing a global framework for their own effective-

ness in development, to improve the impact of their development work and advocate 

for a more favourable enabling environment for CSOs).  

 

The two processes were financed through pooled donor funds, guided by principles 

set out in a Memorandum of Understanding (MoU) between donors and the CSOs. 

One of the MoU’s stipulations was that “donors and CSOs will consider jointly over-

seeing an independent evaluation of the outcomes and impact achieved by the two 

CSO processes, to be financed by donors, and carried out following the Fourth High 

Level Forum (HLF4) in Busan”. The Terms of Reference for the evaluation outlined a 

dual purpose: accounting for results achieved, and highlighting lessons learned and 

good practices.  

 

The key questions posed for the evaluation were: 

1. How relevant were the BetterAid and Open Forum programmes? 

2. Were the programmes well designed?  

3. How economically were programme resources used? 

4. To what extent have the programmes achieved their intended outputs and out-

comes? 

5. Are there early signs that the programmes will achieve their intended impacts? 

6. Are results and associate enhanced capacities likely to be sustained? 
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E X E C U T I V E  S U M M A R Y  

7. Were consultation and co-ordination processes transparent, democratic, inclusive 

and representative? 

8. Was learning facilitated? 

9. What are lessons learned? 

 

This report describes the mixed methods approach used for the evaluation and pre-

sents findings framed by the OECD-DAC criteria.  

 

Top ten key findings of the evaluation are: 

1. BA and OF made very relevant contributions to the aid and development effec-

tiveness debate at the global level.  

2. Networks enhance legitimacy (although no network can represent the priorities 

and positions of every member). 

3. Both BA and OF programmes successfully supported ambitious, complex and 

dynamic processes.  

4. Programme design could have been more explicit with regard to the intervention 

logic and theory of change. 

5. The pooled funding mechanism reduced reporting costs; on the donor side it may, 

by diffusing accountability, have led to a certain level of donor disengagement; 

donors and CSOs have had communication misunderstandings over “value-for-

money” (VFM) - CSOs saw donor insistence on VFM as a focus on “immediate 

and tangible outcomes. 

6. There should be tighter focus by CSOs during global processes in which they are 

engaged; as they add more issues to their list of priorities, the risk of losing focus 

on the most important becomes greater. 

7. OF performed well against its performance framework, achieving all outputs and 

most outcome targets although the key outcome document (the Busan Global 

Partnership for Effective Development Cooperation, sometimes referred to as the 

Busan Outcome Document (BOD) or BPd) from the Fourth High Level Forum 

(HLF4) in Busan did not go as far as had been hoped in defining the enabling en-

vironment. 

8. BA had a significant impact on the BPd because it was recognised as a credible 

actor in its own right; CSOs were seen to engage constructively from a well-

informed position. 

9. Many CSOs believe that BA and OF would have served their constituencies better 

if they had focused on capacity building at the national level; there is currently lit-

tle evidence of progress at the national level as a consequence of the programmes 

but there is potential to be realised. 

10. Access to core and programme funding to be used as CSOs choose is an issue for 

CSOs. For donors too, reconciling accountability with independence is a critical 

challenge. That said, there is unequal resourcing of the processes in which multi-

stakeholder participation is essential so donors do need to identify new CSO strat-

egies and aid modalities.  
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E X E C U T I V E  S U M M A R Y  

Findings have been translated into five key recommendations:  

1. Global and National Platforms are needed as focal points for aid and development 

effectiveness but they need funding if they are to engage in global and national 

processes; donors should consider new aid modalities to balance the need for 

funding accountability with independence. 

2. CSOs need to fiercely prioritise in advance of global negotiations – since here 

“less is more”; and they should lobby harder to make best use of global space and 

opportunity (this particularly applies to the future Global Partnership for Effective 

Development Cooperation (GPEDC).  

3. More entry points for multi-stakeholder engagement need to be found at the na-

tional level. Development effectiveness, heralds a new form of development co-

operation governance and accountability, which requires creating engagement 

mechanisms for the different stakeholders involved and strengthening the capaci-

ties of weaker stakeholders – particularly CSOs – in order that they can actively 

participate in these mechanisms on a level playing field.  

4. There needs to be a stronger consistency and coherence between donor CSO poli-

cy and strategies and the practical behaviours of donor agencies in partner coun-

tries and in international meetings.  Funding is a key element of an enabling envi-

ronment, particularly core funding which enables CSOs to carry out an independ-

ent leadership role.   

5. Donors also have to ask themselves what their role is in engagement mechanisms. 

If democratic ownership really is the desired goal, then it means that the tradition-

al bilateral dynamic between donors and governments will have to be enlarged.  

New stakeholders – notably CSOs and the private sector – will have to come to 

the table to join in deliberations, and donors will have to respect this ownership 

by taking on more of a facilitative rather than directive role.  
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 1. Introduction: Scope of Work  

 

BACKGROUND TO THE EVALUATION 

The recognition of Civil Society Organisations (CSOs) as independent development 

actors, with a fundamental contribution to make to both development and aid effec-

tiveness, was a key outcome of the Accra High Level Forum (HLF3 September 2008) 

as expressed in the Accra Agenda for Action (AAA). This created a potential space 

for greater CSO engagement but also threw a spotlight on three related issues: firstly 

that CSOs needed to be equal partners in advancing reforms in aid architecture and 

practices; secondly, that more attention was needed to address and improve CSO de-

velopment effectiveness at the organisational level; and thirdly, that the operating 

environment in which CSOs worked, in significant measure generated by national and 

donor governments, created conditions which could constrain or enable development 

effectiveness.   

 

These new perspectives and priorities created opportunities for policy and process 

initiatives. Two global CSO coalitions – BetterAid (BA) and Open Forum (OF) – 

rose to this challenge and submitted distinct but closely inter-related proposals for 

donor finance. Each proposal described a global CSO process that would build to-

wards the implementation of Accra commitments and with a specific intention to 

work towards and achieve tangible progress at the next and fourth High Level Forum 

(HLF-4) in Busan, scheduled for 2011 - as well as providing a framework that would 

serve as a reference for CSOs in the longer term
1
.     

 

The coalitions and proposals were intended to be complementary, with BA focusing 

on development effectiveness in aid reform and OF focusing on CSO development 

effectiveness. More specifically, the BetterAid programme proposal responded to the 

space created by the heightened recognition of CSOs as legitimate and independent 

development actors (and so articulated an intention to contribute meaningfully to the 

movement of the aid effectiveness agenda towards development effectiveness, by 

 
                                                                                                                                           

 

 
1
 The history and scope of each platform extends well beyond the programme of work evaluated here.  For ex-
ample, OF did not originate with the AAA but in the months previous, and over the three years carried out a 
work programme that was largely independent of the Working Party on Aid Effectiveness (WP-EFF) processes.  
Equally BA’s overall purpose was linked to CSO’s pre-Accra agenda on development effectiveness, including 
gender equality, decent work, sustainability and a human rights framework for development effectiveness. See 
Annex I for further background. 
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1    I N T R O D U C T I O N :  S C O P E  O F  W O R K  

advocating for appropriate reforms of the aid architecture and practices); and the 

Open Forum for CSO Development Effectiveness (OF) to the related issue of CSO 

development effectiveness (CSOs developing a global framework for their own effec-

tiveness in development, to improve the impact of their development work and advo-

cate for a more favourable enabling environment for CSOs).  

 

This complementarity led to the two processes being financed through pooled donor 

funds, guided by principles set out in a Memorandum of Understanding (MoU) be-

tween donors and the CSOs. A Donor Coordination Group (DCG) and a CSO-

Management Group (CSO-MG) were both created to contribute to the development 

and governance of this MoU.  The funding period was July 2009 to December 2011 

in both cases.  One of the MoU’s stipulations was that “donors and CSOs will consid-

er jointly overseeing an independent evaluation of the outcomes and impact achieved 

by the two CSO processes, to be financed by donors, and carried out following HLF 

4”. It is in response to this stipulation that the Terms of Reference (ToR) for an inde-

pendent evaluation were drawn up and the current team commissioned to carry out 

the assignment
2
.   

 

PURPOSE OF THE EVALUATION AND KEY QUES-
TIONS 

The Terms of Reference outline a dual purpose for the evaluation:  

a) accounting for results achieved, i.e. looking back; 

b) highlighting lessons learned and good practices in order to improve similar future 

initiatives and programmes, i.e. looking forward
3
.   

 

According to the ToR, the evaluation is geared towards BetterAid (BA) and Open 

Forum (OF) membership and constituents and towards donor and developing country 

government stakeholders. This multi-stakeholder perspective on audience, coupled 

with the joint overview arrangements for the independent evaluation, underscore the 

priority placed on usability of findings and recommendations. The evaluation team 

endorses this perspective and has sought to respect this both in the processes it has 

undertaken and the presentation of evidence and analyses it has produced. 

 

 
                                                                                                                                           

 

 
2
 Terms of Reference are included as Annex II. 

3
 We also understand from talks with donor and CSO representatives that the lessons learned from this evalua-

tion carry the potential to contribute to the forward thinking of the joint platform currently being formed be-
tween BA and OF, and with this in mind we have included a section in this report relating specifically to this 
intention (section 5). 
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1    I N T R O D U C T I O N :  S C O P E  O F  W O R K  

In broad summary, the key questions posed for the evaluation were: 

1. How relevant were the BetterAid and Open Forum programmes in terms of 

improved development effectiveness (including aid effectiveness and CSO devel-

opment effectiveness)? 

2. Were the programmes well designed, particularly with regard to the theory of 

change associated with each? 

3. How economically were programme resources used; did the pooled funding 

mechanism and the collaboration between the DCG and the CSO-MG help? 

4. To what extent have the programmes achieved their intended outputs and 

outcomes? 

5. Are there early signs that the programmes will achieve their intended im-

pacts? 

6. Are results and associate enhanced capacities likely to be sustained? 

7. Were consultation and co-ordination processes transparent, democratic, in-

clusive and representative? 

8. Was learning facilitated; what were the challenges of global multi-stakeholder 

engagement? 

9. What are lessons learned, particularly in relation to the future unified CSO plat-

form? 

 

The approach adopted by the evaluation team to address these questions is presented 

in section 3.
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 2. The Evaluated Interventions 

 

 

For ease of reference, this section provides a brief summary of each of the evaluated 

interventions, drawing heavily upon the funding proposals.  The full details of both 

programme plans appear in the respective proposal documents: 

1. Civil society voices for BetterAid.  Programme Proposal 2009-11. Moving the aid 

effectiveness agenda to address development effectiveness.  Submitted by IBON 

on behalf of the BetterAid Co-ordinating Group. 

 

2. Open Forum for CSO Development Effectiveness: A process towards defining 

and promoting a global development effectiveness framework for CSOs. Project 

duration: 1 June 2009-31 December 2011. Submitted by CONCORD on behalf of 

the Open Forum Global Facilitation Group. 

 

Note that both BA and OF are open platforms, meaning that CSOs are not required 

to formally join up or in but can enter and leave the space provided for engagement at 

will. 

 

CIVIL SOCIETY VOICES FOR BETTERAID: PRO-
GRAMME PROPOSAL 2009-11 

The BetterAid Platform is coordinated by a BetterAid Coordinating Group (BACG) 

which is a collegiate body of 32 CSOs actively engaged in the development and aid 

effectiveness agenda and who together provides a global outreach to CSOs around the 

world.   

 

The BetterAid Programme Proposal covers the period from 15 June 2009 to 31 

December 2011 and was designed to enable CSOs, through BetterAid, to contribute 

to the meaningful implementation of the Paris Declaration (PD) and Accra Agenda 

for Action (AAA) as well as move the aid effectiveness agenda to address develop-

ment effectiveness by advocating for appropriate reforms of the international aid ar-

chitecture and practices.  The programme’s global civil society consultation process 

was coordinated by the BACG and was expected to reach more than 20,000 CSOs 

through 36 national, 7 regional, 4 continental and 5 thematic/sectoral consultations 

specifically in order to provide evidence-based policy proposals for the Fourth High 

Level Forum on Aid Effectiveness to be held in Busan, South Korea in 2011. IBON 

International was the financial management agent responsible for the receipt of funds 

and overall management of the BA programme; it also hosted the substantial part of 

BetterAid’s secretariat. 
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2    T H E  E V A L U A T E D  I N T E R V E N T I O N S  

The programme’s stated objectives were to: 

1. Achieve a greater and more meaningful involvement of CSOs in bringing change 

in aid effectiveness policy and practice; 

2. Develop a series of realistic CSO policy proposals that promote global policy 

changes from aid effectiveness to development effectiveness; 

3. Ensure that key aid effectiveness actors (donor and recipient countries, parliamen-

tarians, CSOs etc) are fully exposed to CSO positions and policy recommenda-

tions. 

 

These were presented in a Performance Management Framework, which was agreed 

between BetterAid and donors and appears as Table 1 below: 

 

Table 1: BetterAid Performance Management Framework 
Purpose: To contribute to a meaningful1 implementation of the Paris Declaration (PD) and Accra Agenda for Action (AAA) and move 
the aid effectiveness agenda to address development effectiveness by advocating for appropriate reforms of the international aid 
architecture and practices. 

Strategic  

Objectives 

 Indicators Means of Verification Assumptions and Risks 

SO1. Achieve a 
greater and more 
meaningful in-
volvement of civil 
society  organisa-
tions in bringing 
change in aid 
effectiveness 
policy and prac-
tice 
 

S0 

1.01 

By 2011, at least 20,000 CSOs are 
reached in planned events: 
• seven (7) regional AAA consul-
tation workshops, 
• five (5) thematic/sectoral work-
shops, 
• four (4) continental consulta-
tion workshops,  
• thirty-six (36) AAA implementa-
tion related national consulta-
tions organised. 
 

 National workshop reports; 
lists of workshop partici-
pants; post national work-
shop evaluation; regional 
preparatory workshop re-
ports;  

 BetterAid policy paper 

 Activities of CSOs on aid 
effectiveness issues 

 CSO policy recommenda-
tions adopted at these con-
sultations 

 That CSOs are willing, open 
and able to participate in na-
tional & regional aid effec-
tiveness processes. 

 That country conditions 
allow for regional and na-
tional workshops as project-
ed in BACG's plans. 

 That where BACG is con-
ducting these workshops, 
national government and lo-
cal donor representatives 
are willing to engage on the 
issue. 

 That local policy environ-
ment is amenable to CSO ac-
tion. 

 That the level of sophistica-
tion and organisation of civil 
society in each country will 
be different. 

 That BACG plans can adapt 
to the specificities of each 
country. 

S0 
1.02 

By 2011, at least nine (9) case 
studies conducted in various 
countries to inform and support 
CSO policy reform recommenda-
tions: 
• 4 case studies documenting 
mechanisms, processes and 
structures that demonstrate CSO 
involvement in aid effectiveness 
policy reform and AAA imple-
mentation, 
• 5 case studies capturing aid 
supported projects/programs 
that demonstrate nationally-
significant impacts to the poor 
and marginalised as a result of 
CSO involvement in aid effective-
ness policy reform and AAA 
implementation. 

 Case study documents 

SO2. Develop a 
series of 
realistic CSO 
policy proposals 
that promotes 
global policy 
changes from aid 

SO 

2.01 

A collective CSO Policy Position 
Paper making the case for the 
adoption of development effec-
tiveness as the framework for 
global policy reform is produced 
and adopted by 500 CSOs attend-
ing the Parallel CSO Forum3 on 

 CSO policy position paper. 

 WP/EFF reactions to the 
paper. 

 That donor & recipient 
governments recognise 
CSOs as independent devel-
opment actors and, as such, 
are rightful players in aid 
policy formulation, and in 
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2    T H E  E V A L U A T E D  I N T E R V E N T I O N S  

effectiveness to 
development 
effectiveness. 
 

HLF-4. 

 

particular as full members of 
the WP-EFF and its subsidi-
ary groups and work 
streams. 

 That commitments in the 
AAA and other international 
conventions/instruments 
will be implemented and will 
have resulted in broad, mul-
ti-institutional based, inclu-
sive and development ori-
ented policies. 

 That donors recognise the 
integrity of policy proposals 
that CSOs produce and re-
spect these as evidence in 
policy formulation. 

SO 
2.02 

Policy proposals for equity-
promoting development cooper-
ation- one (1) each in the areas of 
gender justice, decent work, and 
climate justice- officially submit-
ted to the WP-EFF for discussion 
and consideration in the lead up 
to HLF-4. 

 CSO policy proposals 

 Elements of CSO policy 
proposals in the Draft Out-
come document of HLF-4, 
including process documen-
tation/ discussion papers of 
WP-EFF distributed to gov-
ernments and donors. 

 Discussion of CSO proposals 

 within the WP/EFF's struc-
ture and processes Elements 
of CSO proposals in WPEFF 
document 
 

 SO 
2.03 

Production of HLF-4 materials 
based on BACG Policy Position 
Paper, including  
• four (4) continental statements 
and specific proposals towards 
the HLF-4; and,  
• five (5) sectoral statements and 
proposals towards the HLF-4 
(output from the 5 sectoral con-
sultations: trade unions, wom-
en’s, farmers, etc.). 

BACG and other CSO communica-
tions with the WP-EFF. 
Reflections of this engagements 
in WP/EFF documents and re-
ports. 

 

SO 
2.04 

Policy changes that have been 
influenced by BACG policy mes-
sages or by the CSO policy posi-
tion paper. 

 Minutes of meetings of WP 
and clusters 

 WP-EFF and cluster docu-
ments and reports 

 Outcome document of HLF-4 

S03. Ensure that 
key aid effective-
ness actors (do-
nor and recipient 
countries, parlia-
mentarians, CSOs, 
media, etc.) are 
fully exposed to 
CSO positions and 
policy recom-
mendations. 
 

SO 
3.01 

Increase in awareness of aid 
effectiveness actors regarding 
CSO positions and policy recom-
mendations by 100% compared 
to 2009 baseline. 

 Perception studies in the 
form of key informant inter-
views on awareness of aid 
effectiveness actors regard-
ing CSO positions and policy 
recommendations 

 That CSOs have access to 
official and citizen data for 
both qualitative and quanti-
tative approaches to pro-
duce robust CSO proposals 
(e.g., statements, studies, 
policy positions, etc.) to 
compensate for official data 
sets that are limited or not 
publicly available. 

 That links can be made 
between aid & development 
effectiveness and citizens’ 
needs to interest the public 
and the media despite times 
of economic slowdown. 

 That BACG can broker dis-
cussions among groups from 
different regions, facilitate 
international CSOs and exe-
cute joint actions to find 
consensus among CSOs.  

 That consensus will be 
reached among CSOs and 
the diversity of positions do 
not distract from coherent 
messaging. 

SO 
3.02 

Extended outreach to donor 
agencies, recipient country gov-
ernments, parliamentarians, and 
media in the 36 sites of CSO 
consultations on AAA implemen-
tation related developments and 
issues in these countries. 

 Number of outreach events; 

 Circulation number of 
BACG’s newsletter to these 
stakeholders (including print 
and online); 

 Number of new sign-up for 
BACG’s materials;  

 Follow-up meetings in con-
sultation countries prior to 
2011 

SO 
3.03 

Increased use of BA website by 
100% (from baseline of 3,593 
visits in August 2008). 

 Statistics on BA website use; 
BA website forum & list-
serves reports 

SO 
3.04 

Increase in online media cover-
age of BACG activities and posi-
tions by 100% compared to 2009 
baseline 

 Monitoring surveys of online 
media coverage 
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OPEN FORUM FOR CSO DEVELOPMENT EFFEC-
TIVENESS 

The Open Forum for CSO Development Effectiveness was launched in 2008 in Paris, 

following the International Forum on Civil Society and Aid Effectiveness, by a group 

of more than 70 representatives of CSO networks and platforms from around the 

world.  It was established as a dedicated CSO-led process to collectively define and 

promote their development effectiveness as a stakeholder group, in dialogue with 

official donors and governments.  The Open Forum Global Facilitating Group (GFG) 

is an elected representative group of 29 CSO networks and platforms supporting this 

initiative and acts as the governing body for the OF.  A consortium of 5 regional plat-

forms was also formed to help facilitate the implementation of the OF workplan.  

CONCORD is the financial management agent of the Consortium and was responsi-

ble for the receipt of funds and the overall management of the OF programme, as well 

as hosting the OF secretariat.  

 

The focus of this evaluation is the programme of activities of the OF covering the 

period from 1 June 2009 to 31 December 2011.  During this time the Open Forum 

specifically sought to: 

 

1. Develop and promote a framework for CSO Development Effectiveness based on 

CSOs’ own development visions, approaches, relationships and impacts of actions 

in order to improve and ensure their own effectiveness.  The intention was that the 

framework would include a set of principles, indicators, implementation guide-

lines, good practice for accountability mechanisms and minimum standards for 

enabling conditions.  To facilitate significant CSO buy-in and utilisation, the 

framework development process was to be open and participatory, reflecting to 

the maximum extent possible, the overall institutional and contextual realities of 

CSOs. 

 

2. Facilitate a learning environment on CSO Development Effectiveness that would 

provide a space for CSOs to discuss issues and challenges relevant to their work 

as development actors.  In addition, a scoping exercise on existing CSO develop-

ment effectiveness initiatives was planned to allow CSOs to use existing experi-

ence to learn from each other and to avoid duplication of effort. 

 

3. Engage in a political dialogue with donors, governments and other stakeholders to 

build understanding and support for an enabling environment for CSOs.  This en-

gagement would aim to facilitate an agreement between all stakeholders, particu-

larly official donors, governments and CSOs, on a set of minimum enabling con-

ditions critical to the effectiveness of CSOs as development actors.  This engage-

ment was also expected to promote further multi stakeholder collaboration to ad-

vance the development effectiveness agenda. 
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The Performance Management Framework agreed between Open Forum and donors 

appears as Table 2 below: 

 

Table 2: Open Forum Performance Management Framework 

Strategic Objectives 
Indicators Means of Verification 

Objective 1: To de-
velop and promote a 
framework for CSO 
development effec-
tiveness 

 A global framework for CSO development effectiveness, to include a 
set of principles, indicators, implementation guidelines, good practices 
for accountability mechanisms and minimum requirements for ena-
bling conditions 

 Framework endorsed by CSOs at the second Global Assembly of the 
Open Forum in 2011 

Framework published 
 
Published report from the 
second Global Assembly of 
the Open Forum 

Objective 2: To pro-
mote and facilitate a 
learning environment 
on CSO development 
effectiveness 

 Range and number of stakeholders participating in a minimum number 
of multi-stakeholder and CSO consultations and meetings (minimum of 
50 country, 4 thematic/sectoral and 2 international consultations) 

 Research conducted on prior frameworks and mechanisms of CSO 
development effectiveness 

 Number of initiatives on CSO development effectiveness that 
acknowledge the contribution of the Open Forum to their processes 

Report on multi-
stakeholder and CSO con-
sultations and meetings 
Research reports produced 
 
Activity reports of Consor-
tium 

Objective 3: Engage in 
a political dialogue 
with donors, govern-
ments and other 
stakeholders to build 
understanding and 
support for an ena-
bling environment 

 A proposal for minimum standards for an enabling environment 

 Range and number of donors, governments and other non-CSO stake-
holders in processes that aim to improve the enabling environment for 
CSOs 

 The Open Forum is acknowledged by governments and donors as a 
concrete contribution to the implementation of Article 20 of the Accra 
Agenda for Action 

Proposal document pub-
lished 
Reports on multi-
stakeholder consultations 
 
Declaration adopted by 
governments and donors 
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 3. Approach and Methodology 

 

THE EVALUATION FRAMEWORK 

To meet the objectives of the evaluation and to follow good practice, a framework 

was developed within which each of the questions raised in the ToR or during the 

inception phase
4
 was aligned to one of the OECD-DAC

5
 criteria.  On this basis, the 

questions were organised under the headings of Relevance, Design (particularly to 

explore Theory of Change and Results Chain), Impact, Effectiveness, Efficiency and 

Sustainability.  Emphasis was also placed on Coherence, Coverage and Co-ordination 

and Lesson Learning. The key evaluation questions posed in the ToRs are presented 

in Table 3 below (with priority criteria underlined); new or revised questions appear 

in italics
6
. Indicators were developed against each question to focus and direct data 

gathering approaches and to act as a checklist against which findings could be as-

sessed.  These indicators are included as Annex III. 

 
Table 3: Key Questions asked of the Independent Evaluation 

OECD-DAC 

Criteria 
Evaluation Questions (from ToR) 

Relevance o What is the relevance of the programmes in relation to international and external obstacles to 

CSO, aid and development effectiveness? 

o What is the relevance of the programmes with regards to the broader aid and development 

effectiveness agenda? 

o What is the relevance of the programmes in relation to CSO development effectiveness and the 

civil society sector? 

Design o How well did the programmes articulate their intended strategic objectives and impact (i.e. 

their theories of change and results chains)? 

Impact o What are the trends towards the achievement of intended impacts? 

Effectiveness o To what degree (and why) have the programmes achieved their intended qualitative and quan-

titative outputs and outcomes? 

Efficiency o Value for money: how economically have the programme resources/ inputs (funds, expertise, 

time) been used to produce results – if possible relative to programmes of a similar nature? 

 
                                                                                                                                           

 

 
4
 Although the questions included in Annex III were derived from the ToRs, stakeholders were also invited during 
the inception phase to revise or elaborate them; thus new or revised questions are included in the annex III. 

5
 OECD Development Assistance Committee. 

6
 Priorities and additions/revisions were determined through conversation with CSO-MG and DCG. 
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o How effective and efficient has the pooled funding mechanism been in reducing transaction 

costs for BA, OF and donors? 

o How effective and efficient has the cooperation been within DCG and between the DCG and the 

CSO-MG? 

Sustainability o What evidence is there of sustainability of programme results (outcomes and impact)? How 

enduring are results? 

o How sustainable is the increased capacity of stakeholders? 

Coherence, 

Coverage and 

Co-ordination 

o How transparent were the processes? 

o How democratic were the processes? 

o How inclusive were the processes? 

o How representative were the processes? 

Lesson Learning o To what extent were OF and BA processes learning-based (e.g. challenges and opportunities, 

experiences in implementation continuously taken into account? 

o What were challenges and benefits of multi-stakeholder engagement?  

 Facilitating global CSO engagement in policy processes? 

 Capacity development for sustainable CSO engagement? 

 Pooled funding mechanisms and coordinated management (DCG and CSO-MG)? 

 

Stakeholder priorities identified during the inception phase were taken into considera-

tion throughout – these priorities are summarised in Table 4 and listed in full in An-

nex IV. The evaluation team would like to acknowledge the validity (and level of 

ambition) of each of these priorities in terms of the insights they represent - which 

became apparent during the evaluation - and to this end, a brief comment on each 

appears in the table below. 

 

Table 4: Stakeholder Priorities for the Evaluation 
Stakeholder Priorities 

for Evaluation  
Approach 

Evaluation Team Comment 
 

       Why is this important? Why is this a challenge? 

1. Facilitate a genu-
ine learning exer-
cise 

 This is important in terms of 
ownership of findings but also 
to encourage a view of evalua-
tion as a positive rather than 
negative/judgmental process. 
 
 

 Such an approach is time-consuming and 
requires sensitivity to the specific con-
cerns, priorities and capacity challenges 
faced by each of a range of stakeholders. 

2. Validate out-
comes and im-
pact 

 This is fundamental in terms of 
value for money analysis and 
the overall justification for fund-
ing; it relates to the clarity of 
theory of change analysis which 
shaped design and provides an 
essential basis for determining 
and measuring contribu-
tion/attribution. 

 This was challenging in this case because 
of weaknesses in programme design 
(both for BA and OF) which were raised 
as issues at an early stage of programme 
implementation but never resolved (dis-
cussed in section 4.2). 

 Further, the CSO process toward “success 
at Busan” was inherently highly depend-
ent on the actions of other stakeholders 
(and from an evaluation perspective re-
quires more than a reflection on assump-
tions – see section 4.5). 
 
 

3. Provide infor-  The achievement and momen-  Processes were fostered on a global scale 
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mation on pro-
cess not just re-
sults 

tum for global engagement 
could itself be considered an 
outcome, since this constitutes 
new institutional behaviours 
and mechanisms which carry 
the potential to trigger critical 
future changes to CSO perfor-
mance and contribution.  
 

but some were already under way; sepa-
rating out what was initiated by the pro-
grammes from what was successfully uti-
lised (since it was already under way) 
would have required a complex analysis 
well beyond the resource constraints of 
the evaluation team.  Thus although 
comments can be made on the value of 
these process, it is less easy to be clear 
about the contribution of the programme 
to those processes, particularly in sus-
tainability terms. 
 
 

4. Assess joint do-
nor funding ar-
rangement 

 An important “new” aid modali-
ty that has the potential to ben-
efit all parties. 
 

 It would be difficult to compare this with 
the cost and benefits of a set of bilateral 
arrangements supporting a global CSO 
process, since there is little precedent to 
compare with.  There is of course much 
precedent across the CSO sector of trying 
to manage projects funded by a number 
of bilateral arrangements. 
 

5. Assess joint man-
agement ar-
rangement 

 It is critical to learn whether and 
how coalitions and collabora-
tions create workable avenues 
for donor support; this is partic-
ularly important if donors are to 
find new ways to provide longer 
term financial support for pro-
cesses. 
 

 This is a difficult topic to raise at a time of 
sensitive negotiations towards a com-
bined BA/OF platform; interviewees 
might be more than usually reluctant to 
discuss the issue. 

6. Tell the story of 
CSO Develop-
ment Effective-
ness 

 This would emphasise the im-
portance of process, the need to 
be opportunistic and the de-
pendencies on other actors’ 
(sometimes changing) priorities. 
 

 Much of this very well recorded in Brian 
Tomlinson’s study

7
, it is important not to 

duplicate or attempt to “compete” with a 
much longer and inevitably well informed 
study. 

7. Explore whether 
national concerns 
were translated 
to the global level 

 It is important to determine the 
extent to which the global pro-
cess really did or can meaning-
fully represent the needs and 
priorities as presented by stake-
holders during the national con-
sultation. 
 

 Only three case studies were possible 
with four days available for each – so the 
evaluation could only hope to provide 
snapshots and impressions. 

8. Explore potential 
for global initia-
tives to have an 
impact at the na-
tional level 

 Critical in terms of outcomes 
and impact assessment and in 
light of the “global light, country 
heavy” thinking which is shaping 
current thinking on develop-

 This presents the team with a methodo-
logical challenge given the short visit du-
ration. 

 
                                                                                                                                           

 

 
7
 CSOs on the Road from Accra to Busan: CSO Initiatives to Strengthen Development Effectiveness. Brian Tomlin-
son, 2012. 
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ment effectiveness. 
 

9. Explore comple-
mentarity be-
tween BA and OF 
as the foundation 
of the future CSO 
platform 

 Important at a time when plat-
forms are discussion merging. 

 The evaluation team will need to take 
care not to create or inflame sensitivities 
at a critical time in negotiations. 

10. Enhance under-
standing of policy 
processes at 
country level; 
look at read 
across to Joint 
Evaluation of CSO 
engagement in 
policy dialogue 

 A multi-stakeholder agreement 
on the role and function of CSOs 
as development actors is fun-
damental to the debate on the 
kind of support required to facil-
itate ownership and engage-
ment.   

 Policy dialogue is a key stage in 
the policy cycle and engage-
ment at this level (or not) pro-
vides a strong signal of the value 
placed on CSOs as development 
actors.  

 Difficult to meaningfully assess policy 
processes during short country visits. 

 

THE EVALUATION APPROACH 

Full details of the evaluation approach are provided in the evaluation’s inception re-

port
8
.  The approach was designed to be as consultative as possible within the time 

constraints
9
 and has sought to achieve a balance between synthesis and validation 

using a mixed-methods approach covering documentary review, field research, online 

survey, focus group discussions and semi-structured one-to-one interviews (in person 

and/or by telephone/Skype
10

).  

 

 Documentary review was largely based on materials available on the BetterAid 

and Open Forum websites, supplemented by recommendations and additions con-

tributed by individual stakeholders
11

.   

 

 
                                                                                                                                           

 

 
8
 Independent Evaluation of the BetterAid and Open Forum Programmes: Inception Report (Final). Indevelop, 
June 2012. 

9
 A total of 85 days was available for the evaluation team (of three people) including the inception phase, docu-
mentary review, online survey, interviews, events and visits (including the first visit which – as the pilot - was 
attended by two team members).  21 days was allocated to the inception phase and 20 to the visits, leaving a 
total of 44 days for 3 people to cover the rest of the assignment. 

10
 A full list of stakeholder interviews conducted by telephone/Skype, in person or during field visits is included 
as Annex IV. 

11
 A full list of reference materials appears at the end of the report. 



 

21 

 

3    A P P R O A C H  A N D  M E T H O D O L O G Y  

 Field research involved visits to countries selected consultatively and for the fol-

lowing reasons: Uganda: to allow comparisons with a separate, longer terms study 

underway at the time of the evaluation - the Joint Donor Evaluation of CSO En-

gagement in Policy Dialogue
12

; Colombia: since national CSOs and government 

there were reported to have made a significant contribution to the global process 

(for example hosting the High Level Event on South-South Co-operation); Indo-

nesia: where a clear evolution of CSO thinking on their own development effec-

tiveness was reported as well as an opening with government on policy dialogue 

during the time frame.  On the basis of experience, the evaluation team agreed 

with this rationale. 

 

 Focus Group Discussions were organised at the country level with CSO and Do-

nor Groups (separately) to examine the relationship between global processes and 

national realities and priorities
13

.   

 

 Semi-structured interviews were conducted with key members of all stakeholder 

groups (CSOs, Donors and Government Officials as well as Multilaterals).  A full 

list of individuals who participated in focus group discussions or interviews ap-

pears as Annex V. 

 

 An online survey (see Box 1) was designed by the evaluation team as a “snap-

shot” exploration of processes and outcomes - and invited reflection on: 

o the relevance of CSO messages delivered to Busan,  

o the key recommendations of the Busan Outcome Statement;  

o local impact  post- Busan  

o personal experience of the national consultation process. 
 

 

 

Box 1: The Independent Evaluation Online Survey 
As part of the evaluation and mixed-methods approach, an online survey, with a purpose to gather evidence 
and validate preliminary findings, was rolled out amongst key stakeholders. Evidence of participation rates in 
other BA and OF surveys suggested that there might only be a limited response and that findings would need to 
be interpreted with caution. To increase the conditions for success the evaluation team took a range of precau-
tions available under existing time and resource constraints

14
. 

 
                                                                                                                                           

 

 
12

 An evaluation commissioned and managed jointly by Danida, Sida and ADA on behalf of a larger donor group 
and implemented by consultancy firms ITAD and Cowi alongside three international consultants. 

13
 See for example the list of CSOs who took part in a Focus Group Discussion in Jakarta, Annex IV. 

14
 1)The survey structure (i.e. on-line questionnaire) was designed to be user-friendly and easy to fill in with pre-

coded check-box alternatives, which were followed with questions with possibility for open elaboration. 2) The 
main channels of distribution – members of BACG/GFG and activity participants – were followed by three re-
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A vital step in the process was the identification of a potential target group with the ability to validate prelimi-
nary findings and reported results through a perception-based web survey. The prime target group was origi-
nally limited to the unique e-mail addresses provided by BA and OF. However, after additional discussions with 
BA and OF, it was decided to extend the reach of the survey by using online channels such as programme web-
sites, newsletters, Twitter accounts and Facebook pages. This alteration changed the research methodology, 
from data gathering from a fixed target group to a more general input from a wider population. 
 
Finally, after 22 days in the field, 86 responses in total were collected

15
 providing a valuable snapshot that has 

enriched the evaluation and (to some extent) been used to validate the findings in this evaluation. Based on 
calculations for participants from BetterAid and Open forum activities (the 321 unique e-mail addresses) the 
response rate is concluded to be 18% (BACG/GFG 26%; Remaining participants 15%). 

 

The timing of the evaluation presented some important potential collaborative and 

engagement opportunities: 

 

1. Firstly, that the evaluation process might contribute to the ongoing debate 

around the new “joint” CSO platform intended to bring BetterAid and Open Fo-

rum together as one (the Civil Society Partnership for Development Effectiveness, 

CPDE). The DCG was supportive of the idea that the evaluation team should at-

tend an April meeting in Amsterdam which coincided with the start of the evalua-

tion. However, after some discussion with the CSO-MG it was decided that the 

team should instead attend meetings scheduled later in the year when both the ne-

gotiation and evaluation processes would be further forward. In response to this 

and as the evaluation progressed, it was proposed that the team should attend the 

meeting of the “Group of 13” (G-13) CSOs discussing the “merger” in Madrid in 

August, where they were specifically focusing on what the new platform wants to 

achieve, the way it might work and the governance arrangements required to sup-

port this. The evaluation team proposed a Theory of Change (ToC) workshop to 

help the group reflect upon the clarity of the programmes to date with regard to 

outcome and impact and associated change pathways – as the basis of useful les-

son learning to support forward thinking.  However, after discussion, it was de-

cided by the BetterAid and Open Forum Secretariats that the evaluation team 

should not carry out a ToC workshop, although interviews in the margins of these 

meetings were facilitated.   

 

2. Secondly, the evaluation team was encouraged by DCG to explore links with a 

study on CSOs engagement in policy dialogue, the purpose of which is summa-

 
                                                                                                                                           

 

 
minders in order to increase the response rate. 3) BetterAid and Open forum were asked and gave support with 
the distribution of the survey within their online channels. 4) However, due to limited recourses and time con-
straints the demand for trilingual dissemination of the survey could not be met – survey was only distributed in 
English.  
15

 Since close to half of the respondents did not complete the full questionnaire, this result must be regarded as 
relatively poor. 



 

23 

 

3    A P P R O A C H  A N D  M E T H O D O L O G Y  

rised in Box 2 below with the possibility that a presentation on both studies might 

be possible at events scheduled in Copenhagen, Stockholm and Vienna for Sep-

tember 2012
16

.  Although in practice, the BetterAid/Open Forum evaluation has 

not been completed in time for a co-presentation
17

, the sharing of information be-

tween the two studies has been an important initiative, particularly in ensuring 

that the visit to Uganda built on, rather than repeated, discussions on CSO devel-

opment effectiveness and the enabling environment. 

 
 

Box 2: Objectives of the Joint evaluation of civil society engagement in policy dialogue 
1. Gain a better understanding of how CSOs engage in policy dialogue (issues raised, strategies pursued 

and the role of the enabling environment. 
2. Assess the achievements – relevance, effectiveness and outcome of their work. 
3. Identify the enabling and disabling factors affecting CSO willingness and ability to play an effective role 

in policy dialogue. 
4. Discuss strengths and weaknesses of different development partner support strategies. 
5. Provide recommendations for further support to CSOs in the area of policy dialogue. 

 

 

3. Thirdly, in the “lull” following Busan, during which there is a risk that Busan is 

viewed as an end rather than a beginning, the evaluation provided an opportunity 

to promote lesson learning and utilisation as national CSO forums as well as the 

BA and OF platforms consider how to “implement the BPd” and donors consider 

their associated CSO support strategies and the challenges of implementing their 

Busan commitment to development effectiveness. 

 

A number of challenges also emerged as the evaluation progressed: 

 

1. The scale of the assignment was significant – essentially requiring the simultane-

ous evaluation of two programmes, both of which had been attempting and are 

supported by organisations continuing to attempt a global outreach, engaging with 

a very large number of (sometimes the same) stakeholders and which both pro-

duce very large quantities of information and documentation. This required sub-

stantial synthesis work prior to analysis. 

 

2. Given the enormous amount of documentation available and stakeholders in-

volved, the potential for scope creep beyond the programmes was significant: it 

 
                                                                                                                                           

 

 
16

 On 10 September 2012, Danida’s Evaluation Department in collaboration with the Civil Society Department of 
the Ministry of Foreign Affairs of Denmark and the Danish NGO Forum hosted a consultative meeting on findings 
emerging from a current joint evaluation of CSO development effectiveness in policy dialogue.  
17

 The delay in the visit to Indonesia to avoid overlap with the Eid el Fitr holiday meant that this draft report 
would not have been distributed to stakeholders before presentation of the findings at a public event. 
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was important that the team stayed closely focused on the evaluation of the pro-

grammes and not the Platforms or the wider processes. 

 

3. Although the Terms of Reference were clear, the lack of clarity in programme 

design (from the perspective of the explicit use of terms to distinguish between 

output, outcome and impact statements) meant that the interpretation and applica-

tion of the questions raised in the ToR was not straight-forward (see section 4.2 

on programme design).   

 

4. The short time scale since Busan meant that there might only be weak or prelimi-

nary signals of programme impact. 

 

5. The evaluation would be contingent on the accuracy of the data on which it 

could draw, as it was not within the scope of the evaluation to verify the authen-

ticity of such copious reporting information.  An early review of exchanges be-

tween the DCG and the CSO-MG suggested that progress reporting against per-

formance frameworks may not have been comprehensive throughout the life of 

the programmes; concerns had been raised about gaps in reporting on emerging 

outcomes, causal links, contribution/attribution and lessons/uptake to support uti-

lisation analysis.  It took time to confirm the existence and explore the extent of 

these gaps. 

 

6. Lesson learning at a time of sensitive negotiations about the combined platform 

is important but lessons need to be presented constructively in order not to create 

or exacerbate tensions and without appearing to compare and set one platform 

against the other. 

 

7. Although the focus of the evaluation was a CSO process, the fact that this was 

part of and subject to the effects of a much wider multi-stakeholder process meant 

that dependencies upon (the evolving perspectives and priorities of) other pow-

erful key stakeholders would need to be considered for lesson learning to be 

brought to the appropriate audience. In other words, a “failure” of CSOs to have 

influence in a multi-stakeholder context might have nothing to do with the way in 

which the programmes were designed and delivered and everything to do with the 

way other stakeholders pursued their own agendas.  Of course, risk and depend-

encies are high in any global process but nevertheless, the evaluation team needed 

to consider from the outset whether the outcomes and impact of CSO consulta-

tions and negotiations could be evaluated without taking into close consideration 

the (evolving) motivations, priorities and agenda of the donor and recipient gov-

ernments playing active parts in these negotiations.   

 

8. As described above, the coincidence with key CSO events in Amsterdam and 

later in Madrid and Copenhagen was a mixed blessing; discussions over how the 

evaluation team might present and/or contribute to these events put pressure on 

the limited time available for the evaluation. 
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9. The steering of the evaluation was time-consuming.  For example, setting up 

country visits took far longer than anticipated and fell to the evaluation team in 

collaboration within national contacts within CSO platforms contacts provided by 

BetterAid and Open Forum.  

 

10. CSOs hosting the visits were not resourced for the evaluation and the team’s 

requests for assistance, therefore, needed to be made tactfully and proportionately. 

It is worth mentioning that throughout the evaluation, the team was conscious that 

CSO stakeholders interviewed or giving their time to Focus Group Discussions 

(FGDs) were doing so without a “budget line” to cover their engagement
18

.  In the 

Colombian case, CSOs suggested arranging for a group of sub-national CSO plat-

form representatives to travel to Bogotá to attend a FGD, but no funding was 

available for this either. This is symptomatic of a wider issue around the unequal 

resourcing of multi-stakeholder processes involving CSOs at national and inter-

national levels, in which an equal funding playing-field would be essential for a 

real equality between the different stakeholder groups
19

. 

 

11. The visit to Indonesia was later than originally planned to fit around national 

holidays – this was unavoidable but meant that the evaluation team were in data 

collection mode throughout the period from the first visit to Uganda until three 

days before report submission deadline, squeezing the writing phase of the eval-

uation. 

 

  
 

 

 
                                                                                                                                           

 

 
18

 Whereas donors and government officials the evaluation met with were salaried.  It is also worth noting that 
no CSO raised this as a concern, rather accepting this state of affairs as a norm in which voluntary contributions 
were part of their way of work. 
19

 Note that creating a level-playing funding field applies not only to donors, but also to national governments – 
for example, the Colombian government, according to information it communicated to the evaluation team, 
provided close to 100.000 USD in 2010/2011 for civil society and academic capacity-building to strenghthen 
development effectiveness, the preparation of Colombian participation in Busan, and Open Forum activities in 
Colombia. 
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 4. Findings  

 

RELEVANCE 

Background: Both programmes are best understood as a next step in a process of 

evolution which began in 2002 with the first High Level Forum (HLF1) with its 

commitments on donor harmonisation and which was followed by a second High 

Level Forum in Paris (HLF2) during which it was asserted that:  

Partner countries commit to: 

 

 Exercise leadership in developing and implementing their national develop-

ment strategies through broad consultative processes. 

 Translate these national development strategies into prioritised results-

oriented operational programmes as expressed in medium-term expenditure 

frameworks and annual budgets.  

 Take the lead in co-ordinating aid at all levels in conjunction with other de-

velopment resources in dialogue with donors and encouraging the participa-

tion of civil society and the private sector.’
20

 

 

This commitment was built upon at the third High Level Forum (HLF3) in Accra in 

2008 where the Accra Agenda for Action promised that: 

 

We will take action to accelerate progress to: 

 Build more effective and inclusive partnerships.  In recent years, more develop-

ment actors – middle-income countries, global funds, the private sector, civil so-

ciety organisations – have been increasing their contributions and bringing valu-

able experience to the table. This also creates management and coordination 

challenges. Together, all development actors will work in more inclusive partner-

ships so that all our efforts have greater impact on reducing poverty.’
21

 

 

We will broaden country-level policy dialogue on development: 

 Developing country governments will work more closely with parliaments and 

local authorities in preparing, implementing and monitoring national develop-

 
                                                                                                                                           

 

 
20

 The Paris Declaration (2005), available at http://www.oecd.org/development/aideffectiveness/34428351.pdf, 
p. 3.  

21
 The Accra Agenda for Action (2008), available at 
http://www.oecd.org/development/aideffectiveness/34428351.pdf, p. 16. 
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ment policies and plans. They will also engage with civil society organisations 

(CSOs). 

 Donors will support efforts to increase the capacity of all development actors – 

parliaments, central and local governments, CSOs, research institutes, media and 

the private sector – to take an active role in dialogue on development policy and 

on the role of aid in contributing to countries’ development objectives.’
22

 

 Aid is about building partnerships for development. Such partnerships are most 

effective when they fully harness the energy, skills and experience of all develop-

ment actors—bilateral and multilateral donors, global funds, CSOs, and the pri-

vate sector. To support developing countries’ efforts to build for the future, we re-

solve to create partnerships that will include all these actors.’
23

 

 

We will deepen our engagement with civil society organisations: 

 We will deepen our engagement with CSOs as independent development actors in 

their own right whose efforts complement those of governments and the private 

sector. We share an interest in ensuring that CSO contributions to development 

reach their full potential. To this end: 

 We invite CSOs to reflect on how they can apply the Paris principles of aid effec-

tiveness from a CSO perspective. 

 We welcome the CSOs’ proposal to engage with them in a CSO-led multi-

stakeholder process to promote CSO development effectiveness. As part of that 

process, we will seek to i) improve co-ordination of CSO efforts with government 

programmes, ii) enhance CSO accountability for results, and iii) improve infor-

mation on CSO activities.  

 We will work with CSOs to provide an enabling environment that maximises their 

contributions to development.’
24

 

 

We will continue to change the nature of conditionality to support ownership: 

 Developing countries and donors will work together at the international level to 

review, document and disseminate good practices on conditionality with a view to 

reinforcing country ownership and other Paris Declaration Principles by increas-

ing emphasis on harmonised, results-based conditionality. They will be receptive 

to contributions from civil society.’
25

 

 

Origins of the Programmes: The BetterAid programme was developed in response 

to these “invitations” expressed in the PD and AAA, legitimately so, given the offi-

cial position of BetterAid as CSO representative within the WP-EFF (the OECD’s 

Working Party on Effective Development Cooperation) – the principle forum for dis-

 
                                                                                                                                           

 

 
22

Accra (2008), available at http://www.oecd.org/development/aideffectiveness/34428351.pdf, p. 16. 
23

 Accra (2008), available at http://www.oecd.org/development/aideffectiveness/34428351.pdf, p. 17. 
24

 Accra (2008), available at http://www.oecd.org/development/aideffectiveness/34428351.pdf, p. 18 – 19. 
25

 Accra (2008), available at http://www.oecd.org/development/aideffectiveness/34428351.pdf, p. 20. 
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cussion on issues of aid effectiveness and development priorities in the context of 

official development assistance since 2003
26

.  Note, that it was at HLF3 in Accra that 

the WP-EFF was strengthened as an international partnership for aid effectiveness, 

bringing together a fuller range of stakeholders and development actors “to continue 

monitoring progress on implementing the Paris Declaration and the Accra Agenda for 

Action and to report back to the Fourth High Level Forum on Aid Effectiveness in 

Korea in 2011.”
27

  During HLF3, CSOs had challenged the implicit assumption of the 

Paris Declaration that more efficient delivery of aid would automatically lead to im-

proved development results – the official establishment of the WF-EFF thus demon-

strates how HLF3 set an important precedent in terms of the extent of CSO participa-

tion in what previously were discussions between bilateral, multilateral and govern-

ment representatives.  

 

The Open Forum Programme emerged in part from a challenge presented to CSOs 

from donors and partner countries, calling on CSOs to demonstrate and account for 

their own development effectiveness. This was received positively by CSOs, who 

were already debating this internally and who took up the challenge by launching 

the Open Forum for CSO Development Effectiveness supporting the call to develop 

measures of development effectiveness specifically for CSOs.
28

 An Exploratory 

Meeting on the (Development) Effectiveness of Civil Society Organisations in 2008 

provided the basis for setting up the governance, management and communication 

structures that would support the substantive work conducted from 2009 and which 

forms the basis for this evaluation. 

 

Thus the BetterAid and the Open Forum Platforms were distinct, yet complementary 

global CSO-led processes: Open Forum focusing on how CSOs can improve their 

own development effectiveness as development actors (including by improving the 

enabling environment provided by official donors, governments and other develop-

ment stakeholders for CSOs) and BetterAid focusing on monitoring and influence 

the implementation of the AAA (with specific focus on democratic ownership), while 

broadening the agenda to include development effectiveness and addressing this with-

in the reform of the international aid architecture.   

 

Both Platforms built their programmes on CSO-led consultation processes – although 

at different levels with distinct objectives - and included a coordinated dialogue with 

 
                                                                                                                                           

 

 
26

 About BetterAid, http://www.betteraid.org/en/about-us/about-better-aid.html. 
27

 The Working Party for Aid Effectiveness, http://www.betteraid.org/en/about-us/betteraid-in-official-
processes/working-party-on-aid-effectiveness.html. 

28
 Open Forum for CSO Development Effectiveness, History of the Process, http://www.cso-
effectiveness.org/histoire-du-processus,017. 
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official donors, governments and other development stakeholders. The consultations 

related to the BetterAid agenda, followed an advocacy logic to gather policy-oriented 

CSOs to monitor and influence implementation of the AAA and contribute to policy 

directions for the HLF-4.  The imperative that called for consultation on a global 

scale lay with the fact that the implementation of the Paris Declaration and the Accra 

Agenda for Action would be at country level, and different stakeholders – including 

civil society organisations – would be expected to hold their country governments 

and financial partners/donors to account to respect these commitments. The Open 

Forum built on the expertise of a much wider mix of CSOs as development practi-

tioners, policy interveners, social mobilisers and constituency-based organisations, 

and focused on the enabling conditions within and between CSOs and in official do-

nor and government policies that are determinants in CSOs development effective-

ness.
29

  

 

The BetterAid and Open Forum initiatives were also informed and evolved in re-

sponse to a number of other important global processes.  Most significantly,  during 

HLF3, the efforts of CSOs had been strengthened by the work of the International 

CSO Steering Group (ISG) of the “CSO Parallel Process to the Ghana High Level 

Forum Network”, whose members initiated various consultations, seminars, research 

and other activities in promotion of CSO positions on aid and development effective-

ness partly as preparation to Accra. Also at the national and regional level CSO work-

shops and multi-stakeholder consultations on the theme of CSOs and aid effective-

ness were launched under the auspices of the Advisory Group on Civil Society and 

Aid Effectiveness (AG-CS), with some implemented by the Reality of Aid (RoA)
30

 

and others led by donors or donor-CSO collaborative efforts.   
 

 
Box 2: The IBON/Reality of Aid Outreach Programme 

 
‘The IBON/Reality of Aid country outreach programme for the 

broad implementation of the Accra Agenda for Action (AAA) 

seeks to achieve greater and more meaningful involvement of 

civil society organisations (CSOs) in bringing change in aid 

effectiveness policy and practice. The strategy towards this is 

capacity development of CSOs in order for them to initiate 

policy dialogue spaces that allow for broader and inclusive 

participation of various kinds of CSOs at country and local 

level. These efforts are expected to contribute to changes in 

Post-Accra, RoA continued to implement a 

“Country Outreach Programme for Broad Imple-

mentation of the AAA:  from aid effectiveness to 

development effectiveness”. RoA’s country out-

reach work was based on the country-level plans 

of CSOs involved in aid effectiveness and devel-

opment effectiveness advocacy. A broad range of 

CSOs were encouraged to participate and work 

together to engage their respective governments, 

parliaments and development partners in the im-

 
                                                                                                                                           

 

 
29

 Open Forum, ‘Open Forum Bodies and Partners’, available at http://www.cso-effectiveness.org/open-forum-
bodies-and-partners,014. 

30
 Note that the majority of ISG leaders were Reality of Aid representatives. The Reality of Aid (RoA) network is a 
network of country-level CSOs working on issues of aid reform since 1993. 
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policy along a development effectiveness approach. Country 

outreach work will be based on the country-level plans of 

CSOs who are involved in aid effectiveness and development 

effectiveness advocacy. A broad range of CSOs will be encour-

aged to participate and work together to engage their respec-

tive governments, parliaments and development partners in 

the implementation and monitoring of AAA implementation. 

IBON International and RoA are the partner agencies of Bet-

terAid in this programme.  IBON International is implementing 

the outreach through the RoA network.’
31

 

plementation and monitoring of AAA.
32

 Aiming to 

contribute to country level implementation of the 

AAA through CSO capacity building, multi-

stakeholder dialogue and promotion of good prac-

tices, the RoA project (implemented by IBON) 

included capacity building of national CSOs and 

case studies/research documenting CSO involve-

ment in aid policy reforms.  These processes were 

expected to contribute towards strengthening civil 

society voice in the High Level Forum 4 in 

2011.’
33

 

 

Note that the AG-CS (set up in January 2007) was a multi-stakeholder group estab-

lished to bring in a civil society perspective on aid effectiveness. Reporting to the 

OECD DAC’s Working Party on Aid Effectiveness, it set up the global consultation 

process described that culminated in an International Forum in Gatineau/Ottawa in 

February 2008. Its final meeting took place in October 2008 and its mandate was not 

renewed.  However, a Task Team on CSO Development Effectiveness and Enabling 

Environment essentially replaced the AG-CS. This Multi-Stakeholder Task Team was 

launched in April 2009 within Cluster A (Ownership and Accountability) under the 

Working Party on Aid Effectiveness of OECD-DAC with the aim to promote imple-

mentation of civil society-related commitments in the Accra Agenda for Action and 

the recommendations of the Advisory Group on Civil Society and Aid Effectiveness.  

Membership of the group included donor governments, developing country govern-

ments and CSOs representing both Open Forum and BetterAid.  Open Forum was one 

of the three co-chairs alongside Sida and Mali (Office of the President). This Task 

Team played a key role in facilitating the multi-stakeholder dialogue towards HLF4, 

gathering evidence
34

 and proposing themes though Cluster A.   

 

Thus both programmes were designed against a background of ongoing effort, in 

which they had deep origins; the BetterAid programme focusing on the implementa-

tion of the Paris Declaration and Accra while the Open Forum programme responded 

 
                                                                                                                                           

 

 
31

 Reality of Aid, ‘About the Country Outreach Programme’, available at 
http://www.realityofaid.org/index.php/country-outreach/index/About-the-Country-Outreach-Program. 

32
 BetterAid ‘What are the country consultations?’, available at http://www.betteraid.org/en/country-
consultations/introduction.html. 

33
 Reality of Aid, ‘About the Country Outreach Programme: A Short History’, available at 
http://www.realityofaid.org/index.php/country-outreach/index/About-the-Country-Outreach-Program. 

34
 This evidence suggested some progress in meeting the AAAs civil society related commitments but still some 

substantial issues to be addressed, for example the increasing vulnerablity of CSOs in the face of more restrictive 
financial and regulatory regimes, limiting activity and in some cases endangering their existence. 
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to challenges made on CSO Development Effectiveness.  Both platforms converged 

in their recognition of the importance of the policies of other development actors – 

donors, governments and CSOs themselves – in providing CSOs with the political 

space and associated opportunities to participate.  Referring to these policy conditions 

as the “enabling environment”, both Platforms sought to identify priority enabling 

environment concerns to raise in Busan.   With the enabling environment in mind as a 

context for all development initiatives, it is worth noting that it follows that the 

achievement of each of the programmes evaluated here would be constrained or facil-

itated by the policies of other development actors involved in the HLF4 processes.   

 

Overall, the evaluation team conclude that BetterAid and Open Forum programmes 

were very relevant – both initiatives were informed by and evolved in response to a 

number of important global processes; both Platforms built their programmes on 

CSO-led consultation processes.  They were also complementary et distinct global 

CSO-led processes: Open Forum focusing on how CSOs can improve their own de-

velopment effectiveness as development actors and BetterAid focusing on monitor-

ing and influence the implementation of the AAA (with specific focus on democratic 

ownership), while broadening the agenda to include development effectiveness (and 

so inclusive of Open Forum initiatives) and addressing this within the reform of the 

international aid architecture.   

 

DESIGN 

Inevitably this evaluation began with a reflection on the BA and OF proposals in the 

light of the ToR.  Both programme proposals provide good background information 

supporting the rationale for the programme.  However, each presented challenges in 

terms of programme design for a number of significant reasons: 
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1. Clarity on programme design in terms of 

the output-outcome-impact proposition 

was an essential starting point if questions 

raised in the ToR were to be answered.  

However, neither programme was explicit 

in their use of terminology35 – specifically 

in making distinctions between activities, 

outputs, outcomes and indicators; in par-

ticular, the use of the word objective in the 

performance frameworks blurred the 

boundaries between outputs and outcomes.  

See example 1 from BetterAid’s proposal.  

 
Example 1: Strategic Objective 1 (BetterAid) 

 
Objective: Achieve a greater and more meaningful in-
volvement of civil society organisations in bringing change 
in aid effectiveness policy and practice. 
Indicator (extract): 7 regional AAA consultation workshops 
Assessment:  
1. The objective could be better expressed – is this an 

output level objective focused on the pre-Busan pro-
cess or an outcome level objective focused on the 
consequences of Busan (improvements in democratic 
ownership)? 

2. The indicator is an activity; if for example this was 
referring to the pre-Busan process, then the indicator 
might be “policy change priorities agreed by majority 
consensus”. 

 

 

2. Open Forum’s programme focus was on 

activities and outputs – specifically the 

development and delivery of a Framework 

of Principles. There was a lesser focus on 

outcomes and impact (and indicators to 

support monitoring and reflection on out-

put to outcome linkages or the theory of 

change supporting the investment proposi-

tion), how they would be sustained and 

how the contribution to development ef-

fectiveness would be measured.  See ex-

ample 2 from the Open Forum proposal. 

 
 

Example 2: Objective 1 (Open Forum) 
 
Objective: To develop and promote a framework for CSO 
development effectiveness. 
Indicator: a global framework for CSO development effec-
tiveness to include a set of principles, indicators, implemen-
tation guidelines, good practices for accountability, mecha-
nisms and minimum requirements for enabling conditions. 
Assessment:  
This is an output; it is not clear what response is expected 
from CSOs in terms of implementation (i.e. the outcome) 
nor what the effect of this implementation might be 
(impact) or how either will be measured (indicators). 

 

Concerns over BetterAid programme design (and associated reporting) were raised 

by the DCG on a number of occasions during implementation.   These con-

cerns/requirements were summarised in the final report from the DCG to BetterAid in 

May 2012: 

 ‘More (clarity is required) on the "intended impacts". As previously requested, an 

outline of the expected causal chain and/or theory of change would have strength-

ened reporting by illustrating how activities and outputs are intended to contribute 

to development outcomes and impacts. (The evaluation may be able to look at this 

issue of defining and assessing impact of the BA program). ‘ 

 
                                                                                                                                           

 

 
35

 CSOs might argue that this was because they were not prepared to commit to unrealistic outcomes and im-
pacts, because the process was organic and because there were uncertainties over funding – these are of 
course reasonable considerations in programme design; the issue raised here is more to do with the logic that 
is conveyed through clear definitions rather than level of ambition. 
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 ‘Greater consideration to recommendations by the DCG meeting in Montreal 

09/2011, specifically regarding analysis of the activity/output to outcome linkag-

es. In effect, whilst acknowledging the limitation of the performance framework 

and indicators, the report would have benefitted from a stronger analysis of the 

links between BA’s activities/outputs and outcomes/impacts. Again, the report 

tends to list activities rather than changes (e.g. outputs of objective 2 SO2).’ 

 

 ‘More on contribution analysis. Though in some cases it is clear that BA influ-

enced outcomes (e.g. clear link to, and role of, the CSO Sherpa in Busan work), it 

is in most parts unclear how contribution/attribution has been measured and 

linked to BA (e.g. “Actual Policy changes influenced by CSO positions”).’ 

 

Almost identical concerns were expressed over the Open Forum design: 

 ‘More (clarity is required) on the "intended impacts". As previously requested, an 

outline of the expected causal chain and/or theory of change would have strength-

ened reporting by illustrating how activities and outputs are intended to contribute 

to development outcomes and impacts. For example, can anything be said about 

the trend toward impact of enhancing CSO development effectiveness at this 

time? (The evaluation may be able to look at this issue of defining and assessing 

impact of the OF program).’ 

 

 ‘Greater consideration to recommendations by the DCG meeting in Montreal 

09/2011, specifically regarding analysis of the activity/output to outcome and im-

pact linkages. In effect, whilst acknowledging the limitation of the performance 

framework and indicators, the report would have benefitted from a stronger analy-

sis of the links between OF’s activities/outputs and outcomes/impacts. The report 

tends to list activities rather than changes.’ 

 

However, DCG feedback on this state of affairs (in response to the first draft of this 

report) pointed out that “programme design negotiation and agreement was a joint 

CSO-donor responsibility” and that “during the proposal negotiation phase (April-

Sept 2009), all were eager, and there was considerable pressure on donors from the 

CSOs to expedite the negotiations and get agreements in place and funds flowing 

before too much time passed following the Sept 2008 HLF3.  The fact that donors 

(DFID) recruited a consultant to help the CSOs design their PMFs is a demonstra-

tion that donors were themselves lacking time and the human resources to work with 

the CSOs to elaborate a fully satisfactory PMF.”   On balance, donors were comfort-

able with “an incremental, iterative approach…tried to strike a balance between be-

ing prescriptive and letting the CSOs self-direct”.  This chimes with feedback from 

the Reference Group: “.. it was impossible to predict …the receptivity of other stake-

holders, the ability of CSOs to take advantage of new spaces in which we had never 

had any roles and therefore the implications of this inclusion within the Working Par-
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ty.  The work of BetterAid was very much an iterative policy influencing process in 

which the ambition changed somewhat with the opportunities at all levels that were 

taken up, or missed.”   

 

The above Reference Group observation highlights the risk associated with explorato-

ry programmes of this nature.  However, the view of the evaluation team holds that an 

ability to distinguish between outputs, outcomes and impact is important when pre-

senting programme objectives.  In light of this and to assist the evaluation process, 

the evaluation team attempted during the inception phase to formulate a logic model 

for each CSO process around the results achieved - connecting activities through out-

puts and outcomes to impact.  These models evolved during the evaluation process 

and final versions are attached as Annexes VI and VII.  Diagrams 1 and 2 below cap-

ture the output-outcome-impact propositions presented in the annexed logic models. 

They have been finalised in a meeting of the evaluation team with the CSO Manage-

ment Group (CSO-MG) and DCG representatives in Paris on October 25
th

, 2012. 

 

Diagram 1: Evaluation Team interpretation of Open Forum Logic  

 
 
 

 
1. Common understanding shared 

by CSOs of challenges to realising 
Development Effectiveness. 

2. Increased awareness of tools, 
frameworks and mechanisms for 
CSO Development Effectiveness. 

3. Framework for CSO Develop-
ment Effectiveness agreed by 
CSOs as a stakeholder group. 

4. Implementation toolkit
36

. 
5. Agreed minimum standards for 

an enabling environment 
6. Advocacy toolkit

37
. 

  
1. HLF4and other external 

development actors en-
dorse the CSO Develop-
ment Effectiveness 
Framework including 
Minimum Requirements 
for an Enabling Environ-
ment. 

2. Independent initiatives 
arising from CSOs taking 
responsibility for their 
own development effec-
tiveness and accounta-
bility. 

  Enhanced Develop-
ment Effectiveness as 
a consequence of im-
plementing the CSO 
DE Framework, includ-
ing actions by gov-
ernments, donors and 
other stakeholders to 
improve the Enabling 
Environment. 

 

 

 

 

 

 

 
                                                                                                                                           

 

 
36

 An unplanned output produced in response to feedback and requests from the sector. 
37

 As above. 

OUTPUTS OUTCOME IMPACT 
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Diagram 2: Evaluation Team interpretation of BetterAid Logic  

 

 

 

 
 

 A series of realistic CSO 
positions and policy pro-
posal/recommendations 
(from AE to DE) that key AE 
actors are fully exposed to 

 More meaningful involve-
ment of CSOs in bringing 
change in aid effectiveness 
policy and practice 

 Increased awareness of AE 
actors regarding policy posi-
tions and recommendations 

  

HLF4 Outcome Statements Support 
CSO Positions & Policy Proposals 
Reflecting: 

 Governments progress on key 
selected issues in implementa-
tion of AAA 

 Government follow-up initial 
commitments in the AAA with a 
broadening of DE 

 Reforms of the international aid 
architecture 

 
Country level and international initia-
tives for multi-stakeholder dialogue 
strengthened or initiated (arising 
from CSO policy lobbying and capaci-
ty development) 
 

 

 

 Meaningful imple-
mentation of effec-
tiveness agenda 
with regards to de-
velopment effec-
tiveness 

 

 

Other general observations on programme design include: 

 

1. Sustainability objectives and indicators were not well defined – for exam-

ple, it was not clear whether the CSO learning environment referred to in 

Open Forum’s proposal was meant to last.  Nor whether the Platform itself 

was temporary or permanent. 

 

2. The BetterAid proposal provided useful information not included in the 

Open Forum proposal: for example specific plans for engagement with key 

stakeholders; assumptions made against programme objectives.  Closer report-

ing on assumptions would have realised the potential of this important aspect 

of programme design. 

 

3. It is not clear in either proposal how gender equality as a strategy was to 

be measured in terms of indicators of achievement. 

 

Unresolved design issues limited BetterAid and Open Forum’s ability to report satis-

factorily to the DCG throughout the implementation period and have presented a sig-

nificant challenge to the evaluation process. 

 

OUTPUTS OUTCOME 
: 

IMPACT 



 

36 

 

4    F I N D I N G S  

EFFECTIVENESS 

Open Forum 

Taking the Open Forum Performance Framework agreed at the proposal stage as a 

starting point, Open Forum reports significant progress against all three strategic ob-

jectives.  These are summarised in Table 5 below: 

 

Table 5: Progress against the Open Forum Performance Framework 

Specific objective Indicators Progress and Achievements 
Objective 1: To 
develop and pro-
mote a framework 
for CSO develop-
ment effectiveness 

 A global framework for CSO devel-
opment effectiveness, to include a 
set of principles, indicators, imple-
mentation guidelines, good practices 
for accountability mechanisms and 
minimum requirements for enabling 
conditions 

 Framework endorsed by CSOs at the 
second Global Assembly of the Open 
Forum in 2011 
 

 International Framework for CSO 
Development Effectiveness finalised. 

 Complemented by 2 Advocacy and 
Implementation Toolkits. 

 Endorsed at the Second Global As-
sembly (now referred to as he Siem 
reap Consensus). 

Objective 2: To 
promote and facili-
tate a learning envi-
ronment on CSO 
development effec-
tiveness 

 Range and number of stakeholders 
participating in a minimum number 
of multi-stakeholder and CSO consul-
tations and meetings (minimum of 50 
country, 4 thematic/sectoral and 2 
international consultations) 

 Research conducted on prior frame-
works and mechanisms of CSO de-
velopment effectiveness 

 Number of initiatives on CSO devel-
opment effectiveness that 
acknowledge the contribution of the 
Open Forum to their processes 
 

 70 plus national consultations, 6 the-
matic consultations and 2 Global As-
semblies held. 

 Multi-stakeholder component to all 
meetings. 

 Lessons learned were shared at meet-
ings. 

 OF co-chaired the Multistakeholder 
Task Team on CSO Development Ef-
fectiveness and Enabling Environ-
ment, hosted the Task Teams’ 
webpage. 

 OF website developed to support DE 
learning and information sharing. 

 Awareness and information exchange 
generally increased. 

 IP’s disseminated, used and officially 
acknowledged. 
 

Objective 3: Engage 
in a political dia-
logue with donors, 
governments and 
other stakeholders 
to build understand-
ing and support for 
an enabling envi-
ronment 

 A proposal for minimum standards 
for an enabling environment 

 Range and number of donors, gov-
ernments and other non-CSO stake-
holders in processes that aim to im-
prove the enabling environment for 
CSOs 

 The Open Forum is acknowledged by 
governments and donors as a con-
crete contribution to the implemen-
tation of Article 20 of the Accra 
Agenda for Action 
 

 Siem Reap Consensus contains a full 
section on enabling environment. 

 OP engaging in dialogue with govern-
ments and donors as well as other de-
velopment actors 

 International Framework and enabling 
environment acknowledged and in-
cluded in the final outcome document 
of HLF4. 

 

However, for reasons outlined in the reflections on programme design above, the 

evaluation team concluded that the “results chain” from completed activity, to deliv-

ered outputs, to (behavioural) outcome change to impact was not easy to infer from 
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this table and so sought to examine the results chain against the programme logic as 

interpreted by the evaluation team.  Broadly speaking, the team felt that the effective-

ness of Open Forum can be judged against the delivery of the following outputs and 

outcomes: 

 

Outputs
38

: 

1. Common understanding shared by CSOs of challenges to realising DE 

2. Increased awareness of tools, frameworks and mechanisms for CSO DE 

3. Framework for DE proposed by CSO stakeholder group 

4. Implementation toolkit produced published and disseminated 

5. Imposed minimum standards for EE 

6. Advocacy Toolkit produced, published and disseminated 

 

Outcomes: 

1. HLF4 and other external development actors endorse the CSO Development Ef-

fectiveness Framework including Minimum Requirements for an Enabling Envi-

ronment. 

2. Independent initiatives arising from CSOs taking responsibility for their own de-

velopment effectiveness and accountability. 

 

Table 6 below records performance against delivery of these outputs; table 7 against 

achievement of these outcomes. 

 

Table 6: Output Level Performance – Open Forum (evaluation team interpretation of programme 

outputs) 

Planned Output Delivery Data Sources Level of 
Achievement 

1. Common under-
standing shared 
by CSOs of chal-
lenges to realis-
ing DE 

The Evaluation Results of the First Global As-
sembly, November 2010 record positive experi-
ences in terms of shared understanding. 
The ’joint learning’ score rose (from 4.0 to 4.1 
out of 5) within the survey for the Second Global 
Assembly in Siem Reap, June 2011. 
A full account of Open Forum outreach process 
and achievements is recorded in Brian Tomlin-
son’s report: CSOs on the Road from Accra to 
Busan, June 2012 

A number of surveys were conducted to find 
evidence of improved understanding: 
http://www.cso-
effective-
ness.org/IMG/pdf/post_global_assembly_me_anal
ysis_final.pdf 
http://www.cso-effectiveness.org/IMG/pdf/post-
ga_m_e_analysis.pdf 
http://www.cso-
effective-
ness.org/IMG/pdf/csos_on_the_road_from_accra
_to_busan_final.pdf 

Full or signifi-
cant 
achievement 
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 Note that these chime relatively well with Open Forum’s own web-based answer to the question “What is the 
Open Forum?” to which the response is: 1. The creation of an open process; 2. The development of a CSO vi-
sion on development effectiveness; 3. An agreement on common principles; 4. An agreement on guidelines on 
how to apply these principles and documentation of good practices for context –relevant mechanisms; 5. A 
global agreement on minimum standards for an enabling environment. 

http://www.cso-effectiveness.org/IMG/pdf/post_global_assembly_me_analysis_final.pdf
http://www.cso-effectiveness.org/IMG/pdf/post_global_assembly_me_analysis_final.pdf
http://www.cso-effectiveness.org/IMG/pdf/post_global_assembly_me_analysis_final.pdf
http://www.cso-effectiveness.org/IMG/pdf/post_global_assembly_me_analysis_final.pdf
http://www.cso-effectiveness.org/IMG/pdf/post-ga_m_e_analysis.pdf
http://www.cso-effectiveness.org/IMG/pdf/post-ga_m_e_analysis.pdf
http://www.cso-effectiveness.org/IMG/pdf/csos_on_the_road_from_accra_to_busan_final.pdf
http://www.cso-effectiveness.org/IMG/pdf/csos_on_the_road_from_accra_to_busan_final.pdf
http://www.cso-effectiveness.org/IMG/pdf/csos_on_the_road_from_accra_to_busan_final.pdf
http://www.cso-effectiveness.org/IMG/pdf/csos_on_the_road_from_accra_to_busan_final.pdf
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2. Increased 
awareness of 
tools, frame-
works and 
mechanisms for 
CSO DE 

An inventory of resources, methods, tools, good 
practices, standards, models is provided as 
Section IV of Putting the Istanbul principles into 
practice, a ‘companion guide to the Siem Reap 
consensus on the International Framework for 
CSO Development Effectiveness’ (Jan 2012) 
 

A number of surveys were conducted to find 
evidence of improved awareness: 
http://www.cso-
effectiveness.org/IMG/pdf/230111-
implementation-toolkit-en-web.pdf 

 

Full or signifi-
cant 
achievement 

 

3. Framework for 
CSO Develop-
ment Effective-
ness agreed by 
CSOs as a stake-
holder group 

Siem Reap CSO Consensus on the International 
Framework for CSO Development Effectiveness 
was agreed by the second Global Assembly, Jun 
2011.  This is a global framework generated by 
drawing on the country consultations. 

http://www.cso-
effective-
ness.org/IMG/pdf/international_framework_open
_forum.pdf 
 
http://www.cso-
effectiveness.org/IMG/pdf/participant_list.pdf 

Full or signifi-
cant 
achievement 

 

4. Implementation 
toolkit produced 
published and 
disseminated 

Putting the Istanbul Principles into Practice, by 
Christina Bermann-Harms and Nora Lester Mu-
rad,  was published as a ‘companion guide to the 
Siem Reap consensus on the International 
Framework for CSO Development Effectiveness’ 
(Jan 2012) and made available to download on 
website in three languages (English, French, 
Spanish), inviting people to ‘use and disseminate 
them widely’.  
The Toolkit is disseminated through links on 
other websites e.g. trialog information services, 
the Learning Network on Capacity Development, 
and GOPA Worldwide Consultants. 
A Youtube clip about implementing the Istanbul 
Principles (3 languages) (Jul 2012) is also availa-
ble (see clip for viewing count). 

 

http://www.cso-
effectiveness.org/IMG/pdf/230111-
implementation-toolkit-en-web.pdf 
http://www.lencd.org/document/putting-istanbul-
principles-practice-companion-toolkit-siem-reap-
consensus-international-fr 
http://trialog-information-
service.blogspot.co.uk/2012/02/putting-
development-effectiveness-into.html 
http://www.gopa.de/index.php?id=42&tx_ttnews
%5Btt_news%5D=874&cHash=4a5fbcc8c5b3084bc
996904a2d9dff0d 
http://www.youtube.com/watch?feature=player_
embedded&v=ZRgrdGdMzkg# 

 

Full or signifi-
cant 
achievement 

 

5. Agreed mini-
mum standards 
for EE

39
 

Included in Siem Reap (Jun 2011): ‘An enabling 
environment for CSO development effective-
ness’- lists ’fundamental principles or standards’ 
that are preconditions for a ‘robust and effective 
civil society’, p. 22; list the WP-EFF Task Team’s

40
 

call on all development stakeholders to enhance 
CSO DE and EE, p. 29. 
A Youtube clip is available on the  enabling envi-
ronment (3 languages) (Jul  2012) (see clip for 
viewing count) 

 

http://www.cso-
effective-
ness.org/IMG/pdf/international_framework_open
_forum.pdf 
 
http://www.youtube.com/watch?v=Q2SQrw_S3uA
&list=UUWI2RnWtoESwRNSoo-
ftMKQ&index=2&feature=plcp 

Full or signifi-
cant 
achievement 
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 See Annex VIII for Siem Reap statements. 
40

 The Multi-Stakeholder Task team on CSO Development Effectiveness and the Enabling Environment was a 
multi-stakeholder group launched in April 2009 within Cluster A (Ownership and Accountability) under the 
Working Party on Aid Effectiveness of OECD-DAC to promote implementation of civil society-related commit-
ments in the Accra Agenda for Action and the recommendations of the Advisory Group on Civil Society and Aid 
Effectiveness.  Membership of the group included donor governments, developing country governments and 
CSOs representing Open Forum and BetterAid.  Open Forum was one of the three co-chairs alongside Sida and 
Mali (Office of the President). The Task Team played a key role in facilitating the multi-stakeholder dialogue 
towards HLF4. 

http://www.cso-effectiveness.org/IMG/pdf/230111-implementation-toolkit-en-web.pdf
http://www.cso-effectiveness.org/IMG/pdf/230111-implementation-toolkit-en-web.pdf
http://www.cso-effectiveness.org/IMG/pdf/230111-implementation-toolkit-en-web.pdf
http://www.cso-effectiveness.org/IMG/pdf/international_framework_open_forum.pdf
http://www.cso-effectiveness.org/IMG/pdf/international_framework_open_forum.pdf
http://www.cso-effectiveness.org/IMG/pdf/international_framework_open_forum.pdf
http://www.cso-effectiveness.org/IMG/pdf/international_framework_open_forum.pdf
http://www.cso-effectiveness.org/IMG/pdf/participant_list.pdf
http://www.cso-effectiveness.org/IMG/pdf/participant_list.pdf
http://www.cso-effectiveness.org/IMG/pdf/230111-implementation-toolkit-en-web.pdf
http://www.cso-effectiveness.org/IMG/pdf/230111-implementation-toolkit-en-web.pdf
http://www.cso-effectiveness.org/IMG/pdf/230111-implementation-toolkit-en-web.pdf
http://www.lencd.org/document/putting-istanbul-principles-practice-companion-toolkit-siem-reap-consensus-international-fr
http://www.lencd.org/document/putting-istanbul-principles-practice-companion-toolkit-siem-reap-consensus-international-fr
http://www.lencd.org/document/putting-istanbul-principles-practice-companion-toolkit-siem-reap-consensus-international-fr
http://trialog-information-service.blogspot.co.uk/2012/02/putting-development-effectiveness-into.html
http://trialog-information-service.blogspot.co.uk/2012/02/putting-development-effectiveness-into.html
http://trialog-information-service.blogspot.co.uk/2012/02/putting-development-effectiveness-into.html
http://www.gopa.de/index.php?id=42&tx_ttnews%5Btt_news%5D=874&cHash=4a5fbcc8c5b3084bc996904a2d9dff0d
http://www.gopa.de/index.php?id=42&tx_ttnews%5Btt_news%5D=874&cHash=4a5fbcc8c5b3084bc996904a2d9dff0d
http://www.gopa.de/index.php?id=42&tx_ttnews%5Btt_news%5D=874&cHash=4a5fbcc8c5b3084bc996904a2d9dff0d
http://www.youtube.com/watch?feature=player_embedded&v=ZRgrdGdMzkg
http://www.youtube.com/watch?feature=player_embedded&v=ZRgrdGdMzkg
http://www.cso-effectiveness.org/IMG/pdf/international_framework_open_forum.pdf
http://www.cso-effectiveness.org/IMG/pdf/international_framework_open_forum.pdf
http://www.cso-effectiveness.org/IMG/pdf/international_framework_open_forum.pdf
http://www.cso-effectiveness.org/IMG/pdf/international_framework_open_forum.pdf
http://www.youtube.com/watch?v=Q2SQrw_S3uA&list=UUWI2RnWtoESwRNSoo-ftMKQ&index=2&feature=plcp
http://www.youtube.com/watch?v=Q2SQrw_S3uA&list=UUWI2RnWtoESwRNSoo-ftMKQ&index=2&feature=plcp
http://www.youtube.com/watch?v=Q2SQrw_S3uA&list=UUWI2RnWtoESwRNSoo-ftMKQ&index=2&feature=plcp
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6. Advocacy Toolkit 
produced, pub-
lished and dis-
seminated 

Advocacy Toolkit by Costanza de Toma pub-
lished, to provide ‘guidance on how to advocate 
for a more enabling environment for civil society 
in your context’ (Jan 2012) and made available to 
download on website.  Available in English, 
French and Spanish.  
Also disseminated through links on other web-
sites e.g. trialog information services, Korea Civil 
Society Forum on International Development 
Cooperation and, the Learning Network on Ca-
pacity Development as three examples. 

 

http://www.cso-
effectiveness.org/IMG/pdf/120110-of-
advocacy_toolkit-en-web-2.pdf 
 
http://trialog-information-
service.blogspot.co.uk/2012/02/putting-
development-effectiveness-into.html 
http://kofid.org/en/bbs_view.php?no=1240&code
=news 
http://www.lencd.org/document/advocacy-
toolkit-guidance-how-advocate-more-enabling-
environment-civil-society-your-context 

Full or signifi-
cant 
achievement 

 

 

Table 7: Outcome Level Performance – Open Forum
41

 (evaluation team interpretation of pro-

gramme outcomes) 

Planned Outcome Achievement Data Sources Level of 
Achievement 

HLF4 and other exter-
nal development ac-
tors endorse the CSO 
Development Effec-
tiveness Framework 
including Minimum 
Requirements for an 
Enabling Environment. 
 

1. BPd: ‘We will… encourage CSOs to implement practices 
that strengthen their accountability and their contribu-
tion to development effectiveness, guided by the Istan-
bul Principles and the International Framework for CSO 
Development Effectiveness’ p. 6 (22b) 

2. A list of international agreements, and endorsements 
by regional governments (EU), national governments 
(Japan, Finland, US, S Korea, Cambodia) and other en-
dorsements (Aung San Suu Kyi) can be found at the link 
provided.  Plus tools to assist advocacy (e.g. civil society 
letter to Colombian Government). 

3. BPd: ‘We will… implement fully our respective com-
mitments to enable CSOs to exercise their roles as in-
dependent development actors, with a particular focus 
on an enabling environment, consistent with agreed in-
ternational rights, that maximises the contributions of 
CSOs to development’ p. 6. (22a) 

4. Open Forum Press Release: ‘Busan Partnership a com-
promise says civil society. Civil society standards 
acknowledged but enabling environment remains 
stumbling block’ (Jul 2011) 
 

1. http://www.fao.org/filead 
min/user_upload/capacity_
build-
ing/Busan_Effective_Develo
pment_EN.pdf 

2. http://www.fao.org/filead
min/user_upload/capacity_
build-
ing/Busan_Effective_Develo
pment_EN.pdf 

3. http://www.cso-
effective-
ness.org/InternationalFram
ework 

4. Link to Press Release avail-
able here: http://www.cso-
effectiveness.org/-busan-
partnership-for-
effective,190-.html 

 

Full or signifi-
cant 
achievement 
in terms of 
endorsement. 

Partial 
achievement 
in terms of 
enabling 
environment 
(although a 
specific 
indicator was 
developed 
post-Busan) 

Independent initia-
tives arising from CSOs 
taking responsibility 

1. Evidence of initiatives being taken and alliances estab-
lished by CSOs post Busan can be found at the post 
Busan link provided. 

1. http://www.cso-
effectiveness.org/post-
busan-interim-group,202 

2. http://www.cso-

Full or signifi-
cant 
achievement 
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 Initial feedback from Open Forum pointed out that “…the Open Forum process contributed the statement 
around minimum standards for an enabling environment, via the Multi-Stakeholder Task Team and the Interna-
tional Framework.  Open Forum cannot be evaluated based on results of multi-stakeholder negotiations to 
which it did not directly participate.”  However, after discussion with the evaluation team it was decided that 
the outcomes listed above represent the level of ambition of Open Forum (albeit stretching) with regard to the 
behavioural changes (outcomes) they hoped to influence.  

http://www.cso-effectiveness.org/IMG/pdf/120110-of-advocacy_toolkit-en-web-2.pdf
http://www.cso-effectiveness.org/IMG/pdf/120110-of-advocacy_toolkit-en-web-2.pdf
http://www.cso-effectiveness.org/IMG/pdf/120110-of-advocacy_toolkit-en-web-2.pdf
http://trialog-information-service.blogspot.co.uk/2012/02/putting-development-effectiveness-into.html
http://trialog-information-service.blogspot.co.uk/2012/02/putting-development-effectiveness-into.html
http://trialog-information-service.blogspot.co.uk/2012/02/putting-development-effectiveness-into.html
http://kofid.org/en/bbs_view.php?no=1240&code=news
http://kofid.org/en/bbs_view.php?no=1240&code=news
http://www.lencd.org/document/advocacy-toolkit-guidance-how-advocate-more-enabling-environment-civil-society-your-context
http://www.lencd.org/document/advocacy-toolkit-guidance-how-advocate-more-enabling-environment-civil-society-your-context
http://www.lencd.org/document/advocacy-toolkit-guidance-how-advocate-more-enabling-environment-civil-society-your-context
http://www.fao.org/filead%20min/user_upload/capacity_building/Busan_Effective_Development_EN.pdf
http://www.fao.org/filead%20min/user_upload/capacity_building/Busan_Effective_Development_EN.pdf
http://www.fao.org/filead%20min/user_upload/capacity_building/Busan_Effective_Development_EN.pdf
http://www.fao.org/filead%20min/user_upload/capacity_building/Busan_Effective_Development_EN.pdf
http://www.fao.org/filead%20min/user_upload/capacity_building/Busan_Effective_Development_EN.pdf
http://www.fao.org/fileadmin/user_upload/capacity_building/Busan_Effective_Development_EN.pdf
http://www.fao.org/fileadmin/user_upload/capacity_building/Busan_Effective_Development_EN.pdf
http://www.fao.org/fileadmin/user_upload/capacity_building/Busan_Effective_Development_EN.pdf
http://www.fao.org/fileadmin/user_upload/capacity_building/Busan_Effective_Development_EN.pdf
http://www.fao.org/fileadmin/user_upload/capacity_building/Busan_Effective_Development_EN.pdf
http://www.cso-effectiveness.org/InternationalFramework
http://www.cso-effectiveness.org/InternationalFramework
http://www.cso-effectiveness.org/InternationalFramework
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http://www.cso-effectiveness.org/-busan-partnership-for-effective,190-.html
http://www.cso-effectiveness.org/-busan-partnership-for-effective,190-.html
http://www.cso-effectiveness.org/-busan-partnership-for-effective,190-.html
http://www.cso-effectiveness.org/-busan-partnership-for-effective,190-.html
http://www.cso-effectiveness.org/post-busan-interim-group,202
http://www.cso-effectiveness.org/post-busan-interim-group,202
http://www.cso-effectiveness.org/post-busan-interim-group,202
http://www.cso-effectiveness.org/busan-partnership-for-effective,190
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for their own devel-
opment effectiveness 
and accountability. 
 

2. Civil society and media reactions can be found at the 
second link. 

3. Specific individual examples of implementation of the 
toolkit are provided at link3.  

4. Examples of IP implementation are provided at link 4. 
5. A comprehensive website also records and facilitates 

the sharing of these examples, including through a blog 
and newsletters. 

 

effectiveness.org/busan-
partnership-for-
effective,190 

3. http://www.cso-
effectiveness.org/Toolkits 

4. http://www.cso-
effectiveness.org/istanbul-
principles-
implementation,567 

 

 

 

On the Istanbul Principles specifically, the team explored perceptions through the 

online survey.  Results appear in Box 3. 
 

 
Box 3: Results of the Evaluation Online Survey

42
 (from a total of 85 respondents) 

Top three Istanbul Principles in terms of impact: 
- Practice transparency and accountability (53%) 
- Embody gender equality while promoting women and girls’ rights (47%) 
- Create and share knowledge and commit to mutual learning (47%) 

Value added: 
22% thought the Istanbul Principles have increased their organisation’s credibility. 
19%  thought the Istanbul Principles have increased their organisation’s legitimacy 
13% thought the Istanbul Principles have increased international cohesion 
9% thought the Istanbul Principles have increased their organisation’s efficiency 

 

 

It is worth clarifying that the Istanbul Principles were “not new” in the sense that 

these principles were already widely understood and practiced.  The document itself 

was of course new, although in some countries there was a close equivalent already in 

operation.  For example, in Uganda: the QuAM (Quality Assurance Mechanism).  

Here, one CSO said they were on a list of CSOS waiting to be “QuAMed” to establish 

their credibility as a professional organisation able to counter potential accusations of 

unprofessionalism or fraudulent behaviour (see Box 4).  This is not duplication, the 

IPs were always understood to be a common set of principles fed from the national to 

the global level.  However, this example demonstrates that the measure of success of 

the IPs should be that they guide or enhance existing initiatives and have been reflect-

ed back into local contexts.   

 

Box 4: The Ugandan QuAM 
1. Enhance its credibility.  One of the ambitions of NGOs is to defend the rights of our fellow citizens. To do so, one must adhere to the 

highest ethical standards and best possible practices. With the QuAM, we aim to ensure that the credibility of NGOs is widely recog-
nised in the eyes of the public, Government, and other stakeholders. As the public gains confidence in the certification mechanism, we 
anticipate that Quality Assured NGOs will be identified as partners of trust. 

2. Enhance its legitimacy. Given the doubts that sometimes surround the legitimacy of NGOs, you may wish to re-assert the ‘bona fide’ 
character of your organisation. We anticipate that the QuAM will become widely recognised as a ‘seal of approval’ for NGOs working in 
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 See Annex IX for full results. 

http://www.cso-effectiveness.org/busan-partnership-for-effective,190
http://www.cso-effectiveness.org/busan-partnership-for-effective,190
http://www.cso-effectiveness.org/busan-partnership-for-effective,190
http://www.cso-effectiveness.org/Toolkits
http://www.cso-effectiveness.org/Toolkits
http://www.cso-effectiveness.org/istanbul-principles-implementation,567
http://www.cso-effectiveness.org/istanbul-principles-implementation,567
http://www.cso-effectiveness.org/istanbul-principles-implementation,567
http://www.cso-effectiveness.org/istanbul-principles-implementation,567
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Uganda. 

3. Enhance protection and autonomy.  To work effectively, the freedom of action of NGOs (as guaranteed by our Constitution) must be 
respected, especially by Government. If NGOs are seen as trustworthy, effective organisations, they are better able to secure their 
necessary freedom of operation. By enhancing your organisation’s credibility and profile, you will also be better placed to defend its 
interests against any pressure or manipulation. 

4. Contribute to better cohesion amongst NGOs. By working together to develop standards of good practice, by sharing and applying 
these standards across the sector, we expect enhanced cohesion amongst NGOs, reducing the competitive pressures that often un-
dermine unity. In particular, the Certification mechanism will strengthen district NGO networks and fora. 

5.   Help to constantly improve performance. We realise that, as NGOs, we shall never be perfect, but we can strive towards perfection. 
The QuAM has been designed to promote constant improvement, so that we become more effective, more efficient, and better learn-
ers. Every two or three years, new standards of achievement will sharpen your organisational ambitions. 

6. Learn from examples. You may wish to learn from those NGOs that are setting high standards in your local community. Quality As-
sured NGOs will set a trend for us all to follow. 

7. Enhance accountability. As NGOs, we are accountable to the general public, to our members, to our local and external donors, to our 
government. The QuAM will help us enhance our accountability to these parties. 

8. Raise profile. Having an NGO Certificate will signal to the public that you belong to a genuine, recognised group of voluntary organisa-
tions, striving to adhere to high ethical and operational standards and to constantly improve your performance. The list of certified 
NGOs may be published from time to time. A Certificate may help your organisation gain support from potential sources of assistance 
(local governments, the general public, other donors, etc). 

BetterAid 

Based on the initial Performance Framework agreed with donors, the evaluation 

team’s assessment of achievement is as presented below in table 8.   

 

Table 8: Progress against the BetterAid Performance Framework 

Strategic  
Objectives 

Indicators Progress and Achievements 

SO1. Achieve a 
greater and more 
meaningful in-
volvement of civil 
society  organisa-
tions in bringing 
change in aid ef-
fectiveness policy 
and practice 
 

By 2011, at least 20,000 CSOs are 
reached in planned events: 
• seven (7) regional AAA consultation 
workshops, 
• five (5) thematic/sectoral workshops, 
• four (4) continental consultation 
workshops,  
• thirty-six (36) AAA implementation 
related national consultations organ-
ised. 

BetterAid reports 
• seven (7) regional AAA consulta-
tion workshops, 
• four (4) thematic/sectoral work-
shops 
• the continental consultations were 
cancelled due to insufficient funding 
cover  
• sixty-four (64) AAA implementation 
related national consultations organ-
ised 

 
By 2011, at least nine (9) case studies 
conducted in various countries to in-
form and support CSO policy reform 
recommendations: 
• 4 case studies documenting mecha-
nisms, processes and structures that 
demonstrate CSO involvement in aid 
effectiveness policy reform and AAA 
implementation, 
• 5 case studies capturing aid support-
ed projects/programs that demon-
strate nationally-significant impacts to 
the poor and marginalised as a result of 
CSO involvement in aid effectiveness 
policy reform and AAA implementation. 

The planned 9 case studies became 
15 shorter case stories in October 
2010, and were delivered by the 
Reality of Aid (RoA) International 
Coordinating Committee and not the 
BACG. BetterAid reports that the 
case stories document mechanisms, 
processes and structures that 
demonstrate CSO involvement in aid 
effectiveness policy reform and AAA 
implementation. No mention is 
made of the topics of the second 
batch of 5 case studies that had been 
planned (”nationally-significant im-
pacts to the poor and marginalised 
as a result of CSO involvement in aid 
effectiveness policy reform and AAA 
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implementation”). 
 

SO2. Develop a 
series of 
realistic CSO policy 
proposals that 
promotes global 
policy changes 
from aid effective-
ness to develop-
ment effective-
ness. 
 

A collective CSO Policy Position Paper 
making the case for the adoption of 
development effectiveness as the 
framework for global policy reform is 
produced and adopted by 500 CSOs 
attending the Parallel CSO Forum3 on 
HLF-4. 

 

A collective CSO Policy Position Pa-
per entitled, CSOs on the road to 
Busan: Key messages and proposals 
produced and endorsed by 1,983 
CSOs. 

Policy proposals for equity-promoting 
development cooperation- one (1) each 
in the areas of gender justice, decent 
work, and climate justice- officially 
submitted to the WP-EFF for discussion 
and consideration in the lead up to 
HLF-4. 

 

BetterAid reports policy proposals to 
advance equity‐promoting develop-
ment cooperation in aid architec-
ture, aid for trade, conflict and fragil-
ity, private sector & climate justice. 

Production of HLF-4 materials based on 
BACG Policy Position Paper, including  
• four (4) continental statements and 
specific proposals towards the HLF-4; 
and,  
• five (5) sectoral statements and pro-
posals towards the HLF-4 (output from 
the 5 sectoral consultations: trade 
unions, women’s, farmers, etc.). 

 

 

BetterAid reports “HLF‐ 4 materials 
based on BACG Policy Position Pa-
per, including the civil society state-
ment entitled, Better Aid and Devel-
opment Effectiveness for the World 
We Want and sectoral statements 
and proposals from the women, 
trade unions and rural groups; Posi-
tion Papers on drafts 1 ‐4 of BOD; 
ten (10) theme and four (4) Building 
Block proposals for HLF4; negotia-
tion points from CSOs for the HLF‐4 
Sherpas’ group”. 

Policy changes that have been influ-
enced by BACG policy messages or by 
the CSO policy position paper. 

Indicator not quantifiable; for quali-
tative assessment, cf. the detailed 
assessment based on the formulated 
Theory of Change. 

 
S03. Ensure that 
key aid effective-
ness actors (donor 
and recipient 
countries, parlia-
mentarians, CSOs, 
media, etc.) are 
fully exposed to 
CSO positions and 
policy recommen-
dations. 
 

Increase in awareness of aid effective-
ness actors regarding CSO positions 
and policy recommendations by 100% 
compared to 2009 baseline. 

The comparison between two per-
ception surveys carried out at the 
beginning and end of the pro-
gramme reveal that “issues identi-
fied by external stakeholders as the 
key messages of BetterAid represent 
an accurate reflection of what Bet-
terAid has sought to communicate”. 
However, the surveys provide no 
quantification regarding the in-
crease. 

 
Extended outreach to donor agencies, 
recipient country governments, parlia-
mentarians, and media in the 36 sites 
of CSO consultations on AAA imple-
mentation related developments and 
issues in these countries. 

BetterAid reports “extended out-
reach to donor agencies, recipient 
country governments, parliamentar-
ians, and media in the 50 of the 64 
sites through multi‐stakeholder con-
sultations on AAA implementation 
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related developments and issues in 
these countries“, but indicator com-
pletion not quantifiable. 

 
Increased use of BA website by 100% 
(from baseline of 3,593 visits in August 
2008). 

58% increase report for peak month; 
reporting is unclear about how sus-
tainable increase was. 

 
Increase in print and broadcast media 
coverage of BACG activities and posi-
tions by 100% compared to 2009 base-
line. 

Better Aid reports a monitoring sur-
vey of online media coverage indi-
cate significant online coverage of 
BetterAid. However, there are no 
numbers available regarding per-
centage increase regarding print and 
broadcast media coverage. 

 

 

 

 

However, analysing BetterAid’s effectiveness constitutes a more challenging task 

than this suggests, because of the issues raised above on programme structure and – 

linked to this - the way the international policy dialogue in which the programme is 

involved is structured. As reported above, the BetterAid programme proposal con-

tained planned activities and outputs, as well as objectives, but did not specifically lay 

out an intended Theory of Change or results chain to distinguish outputs, outcomes 

and impact. Based on the proposal, the evaluation team thus formulated the logic 

model (described) that tries to capture the programme’s intended outputs, outcomes 

and impacts (Diagram 2 and Annex VII).  

 

Table 10: Output Level Performance – BetterAid (evaluation team interpretation of programme 

outputs) 

Planned Output Delivery Level of achievement reported 

1. A series of 
realistic CSO 
positions and 
policy pro-
posal/recomm
endations 
(from AE to 
DE) that key 
AE actors are 
fully exposed 
to 

 

By 2011, at least nine (9) case studies conduct-
ed in various countries to inform and support 
CSO policy reform recommendations: 
• 4 case studies documenting mechanisms, 
processes and structures that demonstrate 
CSO involvement in aid effectiveness policy 
reform and AAA implementation, 
• 5 case studies capturing aid supported pro-
jects/programs that demonstrate nationally-
significant impacts to the poor and marginal-
ised as a result of CSO involvement in aid effec-
tiveness policy reform and AAA implementa-
tion. 
 
Policy proposals for equity-promoting devel-
opment cooperation- one (1) each in the areas 
of gender justice, decent work, and climate 
justice- officially submitted to the WP-EFF for 
discussion and consideration in the lead up to 
HLF-4. 

Full or significant achievement with regards to production of a 
wide range of realistic CSO positions and policy pro-
posal/recommendations: 

 The planned 9 case studies became 15 shorter case sto-
ries in October 2010, and were delivered by the Reality of 
Aid (RoA) International Coordinating Committee and not 
the BACG. BetterAid reports that the case stories docu-
ment mechanisms, processes and structures that demon-
strate CSO involvement in aid effectiveness policy reform 
and AAA implementation. No mention is made of the top-
ics of the second batch of 5 case studies that had been 
planned (”nationally-significant impacts to the poor and 
marginalised as a result of CSO involvement in aid effec-
tiveness policy reform and AAA implementation”). 

 BetterAid reports policy proposals to advance equity‐
promoting development cooperation in aid architecture, 
aid for trade, conflict and fragility, private sector & cli-
mate justice. 
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2. More mean-
ingful in-
volvement of 
CSOs in bring-
ing change in 
aid effective-
ness policy 
and practice 

 

A collective CSO Policy Position Paper making 
the case for the adoption of development 
effectiveness as the framework for global 
policy reform is produced and adopted by 500 
CSOs attending the Parallel CSO Forum3 on 
HLF-4. 
Production of HLF-4 materials based on BACG 
Policy Position Paper, including  
• four (4) continental statements and specific 
proposals towards the HLF-4; and,  
• five (5) sectoral statements and proposals 
towards the HLF-4 (output from the 5 sectoral 
consultations: trade unions, women’s, farmers, 
etc.). 
 

Full or significant achievement with regards to concrete HLF 4 
preparation and input: 

 A collective CSO Policy Position Paper entitled, CSOs on 
the road to Busan: Key messages and proposals produced 
and endorsed by 1,983 CSOs. 

 BetterAid reports “HLF‐ 4 materials based on BACG Policy 
Position Paper, including the civil society statement enti-
tled, Better Aid and Development Effectiveness for the 
World We Want and sectoral statements and proposals 
from the women, trade unions and rural groups; Position 
Papers on drafts 1 ‐4 of BOD; ten (10) theme and four (4) 
Building Block proposals for HLF4; negotiation points from 
CSOs for the HLF‐4 Sherpas’ group”. 

3. Increased 
awareness of 
AE actors re-
garding policy 
positions and 
recommenda-
tions. 

 

Increase in awareness of aid effectiveness 
actors regarding CSO positions and policy 
recommendations by 100% compared to 2009 
baseline.  
 
Extended outreach to donor agencies, recipi-
ent country governments, parliamentarians, 
and media in the 36 sites of CSO consultations 
on AAA implementation related developments 
and issues in these countries. 
 
Increased use of BA website by 100% (from 
baseline of 3,593 visits in August 2008). 
 
Increase in print and broadcast media cover-
age of BACG activities and positions by 100% 
compared to 2009 baseline. 

Achievement cannot be quantified: 

 The comparison between two perception surveys carried 
out at the beginning and end of the programme reveal 
that “issues identified by external stakeholders as the key 
messages of BetterAid represent an accurate reflection of 
what BetterAid has sought to communicate”. However, 
the surveys provide no quantification regarding the in-
crease.  

 BetterAid reports “extended outreach to donor agencies, 
recipient country governments, parliamentarians, and 
media in the 50 of the 64 sites through multi‐stakeholder 
consultations on AAA implementation related develop-
ments and issues in these countries“, but indicator com-
pletion not quantifiable. 

 58% increase report for peak month; reporting is unclear 
about how sustainable increase was. 

 Better Aid reports a monitoring survey of online media 
coverage indicate significant online coverage of BetterAid. 
However, there are no numbers available regarding per-
centage increase regarding print and broadcast media 
coverage. 

 

Table 11: Outcome Level Performance – BetterAid (evaluation team interpretation of programme 

outcomes) 

Planned outcomes Achievements Level of reported 

achievement 

HLF4 Outcome State-
ment reflecting: Gov-
ernments progress on 
key selected issues in 
implementation of the 
Accra Agenda for Ac-
tion. 
 

1. Stakeholders involved in HLF4 did reach a common 
position on some key issues and these were re-
ported in the Busan Partnership for Effective De-
velopment Cooperation (BPd) as the outcome 
statement from HLF4.   

Full or significant 
achievement 

HLF4 Outcome State-
ment reflecting:  Gov-
ernments follow-up on 
initial commitments in 
the AAA with a broad-
ening of development 
effectiveness. 

1. CSOs genuinely viewed as taking part as “inde-
pendent developing actors in their own right” in 
the HLF4 and the process leading up to it. 

2. However, political shifts away from supporting a 
CSO role in policy advocacy in the time period be-
tween Accra and Busan – towards greater interest 
in a tripartite relationship involving the emerging 
economies backed by a “new development para-

Partial achievement 
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digm” framed by economic growth priorities. 
3. The BPd contains a significant number of key CSO 

asks, yet some are actually focused on “classic” aid 
effectiveness issues and not on development ef-
fectiveness issues. Out of this latter category, only 
two CSO asks are fully agreed: an endorsement for 
the Istanbul Principles and the International 
Framework (both drafted by the Open Forum) and 
a commitment to “deepen, extend and operation-
alise” democratic ownership. 

HLF4 Outcome State-
ment reflecting: Re-
forms of the interna-
tional aid architecture 

1. With regards to the international aid architecture, 
the two BA indicators named – an end of the ex-
clusive role of the OECD DAC for the Working Party 
on Aid Effectiveness and the HLF4 being hosted 
jointly between the OECD and the UN’s Develop-
ment Cooperation Forum (DCF) – were not 
achieved. 

2. However, international aid architecture has 
opened up to CSOs in the OECD context and par-
ticularly in the Task Team on CSO Development Ef-
fectiveness and Enabling Environment. 

Not achieved with regard 
to BA objectives; however 
CSOs were clearly an actor. 

Country level and inter-
national initiatives for 
multi-stakeholder dia-
logue strengthened or 
initiated (arising from 
CSO policy lobbying and 
capacity development). 

1. National Consultation processes valued as a means 
by which CSOs were brought together and aware-
ness raised around aid effectiveness and develop-
ment effectiveness issues.  The programmes have 
acted as a catalyst for regional, national and even 
sub-national NGOs interested in DE. 

Partial achievement given 
the need to ensure future 
sustainability 

Implicit outcome: Crea-
tion of a unified CSO 
platform 

1. BetterAid and Open Forum recognised as full part-
ners and about to merge into CPDE. 

Full or significant 
achievement 

 

In trying to delve deeper into the programme’s achievements, the team’s thinking 

(enhanced by stakeholder input and feed-back) is that on the one side, the pro-

gramme’s intended outcome was to focus on a multi-stakeholder commitment to CSO 

policy proposals in Busan regarding three key targets: 

 

1. Governments making progress on key selected issues with regards to the im-

plementation of the Accra Agenda for Action; 

2. Governments following up on initial commitments in the AAA with a broad-

ening of development effectiveness; 

3. Reforms of the international aid architecture. 

 

In parallel, as an outcome of BetterAid’s CSO policy lobbying and capacity devel-

opment outreach,  

4. Country-level and international initiatives for multi-stakeholder dialogue were 

to be strengthened or initiated. 

 

The impact assessment is focused on evidence of actual change at the national and 

global level as a consequence of the commitments made at Busan and the result of 

country-level and international multi-stakeholder dialogue. 
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Bringing about a change in government positions during the international policy 

dialogue on aid and development effectiveness at HLF4 (relating to targets 1 and 

2) 

A general comment made by those interviewed for the evaluation was that, of the 

different stakeholder groups present at HLF4, the CSO group was both the most en-

gaged and best prepared. This - combined particularly with the experience of donors 

of working together with CSO representatives in the Task Team on CSO Develop-

ment Effectiveness and Enabling Environment – contributed to the granting of CSOs 

an equal seat at the table at the HLF4 – something they had wished for, but were 

themselves surprised to see concretised, according to several interviewees. CSOs 

were genuinely viewed as taking part as “independent developing actors in their own 

right” in the HLF4 and the process leading up to it; a key element from the HLF in 

Accra was thus effectively enacted.  

 

The funding experience (of these programmes) in itself does not seem have been a 

catalyst for reflections inside donor agencies on their support for CSO’s role in the 

new development effectiveness setting. Indeed, CSO interviewees argued that they 

felt the individual donor staff members handling the BetterAid and Open Forum pro-

grammes were isolated within their organisations, which they identified as having 

made, on average, political shifts away from supporting a CSO role in policy advoca-

cy in the time period between Accra and Busan – towards greater interest in a tripar-

tite relationship involving the emerging economies backed by a “new development 

paradigm” framed by economic growth priorities.  Non-CSO interviewees agreed that 

many donor representatives at Busan did not seem to have been briefed to understand 

and take their own position on CSO positions and requests.  Feedback from the DCG 

confirms these changes in donor positioning and that they should be acknowledged in 

this evaluation.  “During the period of the programme, at least five of the donor gov-

ernments underwent elections which led to significant change of approach of each of 

those governments – which in turn led to change of approach within the donor 

group”   

 

Nevertheless, stakeholders involved in HLF4 did reach a common position on some 

key issues and these were reported in the Busan Partnership for Effective Develop-

ment Cooperation (BPd) as the outcome statement from HLF4.  This was approved 

by Heads of State, Ministers and representatives of developing and developed coun-

tries, heads of multilateral and bilateral institutions, representatives of different types 

of public, civil society, private, parliamentary, local and regional organisations.  Bet-

terAid states that “the BPd represents what CSOs were able to realise in terms of po-
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litical objectives, both in content and process.”
43

 The BPd contains a significant num-

ber of key CSO asks, yet some are actually focused on “classic” aid effectiveness 

issues and not on development effectiveness issues. Out of this latter category, only 

two CSO requests are fully agreed: an endorsement for the Istanbul Principles and the 

International Framework (both drafted by the Open Forum) and a commitment to 

“deepen, extend and operationalize” democratic ownership. 

 

Table 12: BetterAid demands vs. Busan Partnership commitments  
Key issues for CSOs according to BA 

proposal 
Key issues for CSOs  

according to BA’s Key messages 
Issue covered by Busan Declaration? 

Aid effectiveness improvements 

Extension of untied aid and local pur-
chases 

Fully untie all forms of aid Partial achievement (accelerate efforts 
to untie) 

Country systems as default option 
 

Full or significant achievement 

Address the unpredictability of aid flows 
 

Full or significant achievement 

Significant reduction of conditionality End policy conditionality Not covered 

Development effectiveness improvements 

Democratic ownership
44

 Democratic ownership Full or significant achievement  
(“Deepen, extend and operationalize”) 

Endorse Istanbul Principles and acknowledge 
International Framework for CSO Development 
Effectiveness 

 Full or significant achievement 

Equitable and inclusive multilateral forum for 
policy dialogue and standard setting 

Partial achievement (Global Partner-
ship with regards to dialogue) 

Minimal standards on enabling environment
45

 Partial achievement (Indicator devel-
oped post-Busan on enabling environ-
ment) 

Transparency Transparency Not covered 

Mutual accountability (and an equita-
ble aid architecture framework) 

Inclusive accountability frameworks at country 
and global levels 

Not covered 

Demand-driven technical assistance Demand-driven technical assistance Not covered 

Orient private sector development for self-
sustaining livelihoods 

Not covered 

Human-rights approach, Decent Work Agenda Not covered 

Gender equality and women’s rights Redouble efforts to implement existing 
commitments 

   for entirely covered issues,    for partially covered issues,    for issues not covered 

 

Box 5 below compares CSO priorities with achievements based on the online survey 

and Box 6 adds an Indonesian snapshot view. 

 

 
                                                                                                                                           

 

 
43

 Post-Busan Transition Year Project Proposal. May to December 2012. BetterAid, 2012. 
44

 Note that in the CSO online survey, when establishing the top 3 for the messages and statements CSOs deem 
to be the most important from BetterAid’s Key Proposal, the Task Team and the BPd, democratic ownership or 
components of it constitute 5 out of 9. 

45
 2 out of 9 in the aforementioned ranking. 
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Box 5: Online Survey Results: CSO Messages and the BPd 

 

 
 

Box 6: An Indonesian CSO  
Snapshot View 

 
During the country visit to Jakar-
ta, 15 CSOs attending the focus 
group discussions were asked to 
list the most important state-
ments made in the BPd from 
their perspective.  Their answers 
were: 
 
1. Enable CSOs to exercise 

their role as independent 
development actors. 

2. Deepen, extend and opera-
tionalise democratic owner-
ship of development policies 
and processes. 

3. Encourage CSOs to imple-
ment practices that 
strengthen their accounta-
bility. 

 

The top two are the same as the 
survey results. 

 

One other achievement relevant to CSOs is the establishment of a new forum for pol-

icy dialogue (the Global Partnership) with a CSO representation. Additionally, alt-

hough this was achieved post-Busan, discussions relating to BPd monitoring indica-

tors did in the end lead to an agreement that one of the indicators should measure the 

enabling environment for CSOs. 

 

Bringing about a change in the international aid architecture (target 3)? 

With regards to the international aid architecture, the two BA targets named (see Ta-

ble 11) – an end of the exclusive role of the OECD DAC for the Working Party on 

Aid Effectiveness and the HLF4 being hosted jointly between the OECD and the 

UN’s Development Cooperation Forum (DCF) – were not achieved. The BPd does 

“invite” the OECD and UNDP to support the effective functioning of the Global 

Partnership”; also, the Global Partnership is to “engage with other international fora, 

such as the United Nations Development Co-operation Forum (UNDCF)”. However, 

the first issue relates to a technical support function, whereas the second one is clearly 

not binding in the way it was originally intended.  However and paradoxically per-

haps, it should be noted that the most effective international participation of CSOs 

regarding the international aid architecture has been within OECD structures. While 

this might appear contrary to CSOs preference for a multilateral approach, it seems 

this is due to the OECD being particularly cognisant of the benefits of partnership, 

and key OECD donors (particularly Canada, Netherlands, and the Nordic countries) 

Istanbul Principles regarded to have had the largest impact in regards to 

change of organisations strategies, operations or system

Top three of the Istanbul principles Total %

Practice transparency and accountability 16 53%

Most important "Key messages and proposals" for CSOs delivered pre-Busan

Top three messages and prososals Total %

Establish democratic ownership as the core aid and development 

effectiveness principle
32 60%

Embody gender equality while promoting women and girls’ rights 14 47%

Create and share knowledge and commit to mutual learning 14 47%

Most important key messages for CSOs delivered by the Task Team on 

Ownership and Accountability of the WP-EFF to Busan

Top three messages Total %

Guarantee fundamental rights (freedoms of expression, of association, of 

non-state interference rights to communicate, to seek and secure 

funding, to protection by the State)

26 52%

Commit to and implement rights-based approaches to development 21 41%

Agree on minimum standards for government and donor policies, laws, 

regulations and practices that create an enabling environment for CSOs
19 36%

Most important statements for CSOs relating to messages which were included 

in the Busan Outcome Document

Top three statements Total %

Enable CSOs to exercise their role as independent development actors 38 78%

Emphasise ownership and leadership by local CSOs, communities and 

citizens
21 42%

Support transparent and inclusive multi-stakeholder policy dialogue and 

capacity building towards this end
14 28%

Deepen, extend and operationalize democratic ownership of development 

policies and processes
35 71%

Encourage active participation of all development cooperation partners in 

mutual assessment reviews
17 35%
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being very receptive to CSOs as important stakeholders and thus actively supporting 

their inclusion in international dialogue. 

In the feedback provided for the first draft of this report, Sida pointed out that ‘It 

would be fair to say that a change in aid architecture, though not actually in place in 

HLF4, was committed to at HLF4 and has since been put in place with the Global 

Partnership Secretariat co-managed by the OECD and UNDP. 

 

Did process get in the way of creating a strong CSO thematic input in the inter-

national dialogue? 

Reading through the documents and reflecting on the interviews, it is apparent that 

while activities are well described and enumerated, causalities with regards to out-

come are weakly understood and explained (to quote donor reports, “it is in most 

parts unclear how contribution/attribution has been measured and linked to BA”
 46 

and 

“again, the report tends to list activities rather than changes”
47

). This is most likely 

due to the fact that the prime intention of BetterAid – apart from country level and 

international initiatives for multi-stakeholder dialogue – seems to have been the crea-

tion of a platform to impact policy at HLF4 – as it states, “a BetterAid Sherpa
48

, ne-

gotiating with 17 government and donor Sherpas the text of the Busan Outcome doc-

ument, was the unique and defining experience of HLF4 for civil society”
49

. Bet-

terAid’s success in creating such a platform is underlined by the donors (“BA’s suc-

cessful approach to consensus building [sic], clearly was one of the most meaningful 

achievement of the initiative; in particular the great achievement of attaining a com-

mon position / CSO key asks for Busan”
50

).  While donors acknowledge the value of 

the process towards Busan, they appear less comfortable with the consensus among 

CSOs being viewed as the key outcome (or indeed an outcome at all) – rather seeing 

this as the output of a process which should lead to significant changes in CSO and 

other stakeholder behaviour at the national as well as the global level. 

 

Additionally, with regard to the process at Busan (rather than leading to Busan), more 

than one interviewee suggested that CSOs overplayed the internal consultation pro-

cess once actual negotiations were underway and could have achieved more if they 

had stayed “in the room” having been given authority to represent CSO interests 

(based on earlier consultations); the same stakeholders felt CSOs could have spent 

more time lobbying stakeholders in the margins of key meetings. 
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 Donor Coordination Group comments on BetterAid final report. May 21
st

, 2012. 
47

 Donor Coordination Group comments on BetterAid final report. May 21
st

, 2012. 
48

 Representatives of specific groups that were selected as part of the negotiating team drafting the BPd. 
49

 CSOs on the Road from Accra to Busan. CSO Initiatives to Strengthen Development Effectiveness. Published by 
BetterAid in cooperation with Open Forum on CSO Development Effectiveness. June 2012. 
50

 Donor Coordination Group comments on BetterAid final report. May 21
st

, 2012. 
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What are BetterAid’s outcomes with regards to strengthening or initiating coun-

try level and international initiatives (and corresponding CSO capacities) for 

multi-stakeholder dialogue (target 4)? 

The following very general observations are offered as a result of the country based 

interviews; they are of course tentative given the very short time spent in each coun-

try: 

 

1. The National Consultation processes were valued as a means by which CSOs 

were brought together and awareness raised around aid effectiveness and devel-

opment effectiveness issues.  The programmes have acted as a catalyst for region-

al, national and even sub-national NGOs (the latter at least in the Colombian case) 

interested in the concept of development effectiveness as well as the challenges to 

the current development cooperation structure. 

2. The team perceived a three-way suspicion between CSOs, government and do-

nors, creating a tendency to speak in terms of problems rather than solutions; 

yet there appears to be considerable scope for each partner to take greater initia-

tives towards multi-stakeholder dialogue. CSOs could do more to facilitate en-

gagement with other actors – they may not be responsible for the enabling 

environment but they perhaps could do more to kick start conversations about 

the changes required and how to make them work. 

3. Governments and donors recognise CSOs as having better reach to the 

community than any other stakeholder – although both also see a similar po-

tential in the private sector. 

4. Being a recognised development actor does not convey equal rights to make poli-

cy decisions in all settings; consultation may be all that is on offer and CSOs 

need to be stronger negotiators.  Consultation comes in a variety of forms and 

there would be benefit in thinking more closely about whether criteria can be de-

veloped to describe “good consultation”. 

5. For CSOs to full explore and engage in such processes, CSOs need access to 

strategic (programme) and core funds or process funding arrangements need 

to be developed. 

 

Examples of progress in terms of multi-stakeholder engagement worth noting from a 

good practice perspective include in Indonesia, for example where the Jakarta Com-

mitment to 2014 states how “Indonesia….will work closely with its development 

partners, including private sector and civil society to support its development efforts.  

Government will propose a regular dialogue mechanism to provide a platform for 

discussing the development agenda.”    
 

  
Box 7: Development Partner Coordination Apparatus in Uganda. 

The Uganda Cooperation Apparatus represents an example of structural arrangements supporting develop-
ment cooperation.  Three main coordinating groups exist: 

 Partners for Democracy and Governance which consists of Ambassadors 
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 Local Development Partner Group which is sectoral/thematic and consists mainly of Heads of Cooper-
ation (donors)  

 Government of Uganda Development Partner Interfaces which is also sectoral. 
More formal arrangements to include other development actors in these groups would help make progress 
towards wider democratic ownership. 
 

 

Overall, country visits made it clear that the main challenges for CSOs at the regional, 

national and sub-national levels is the respective environment they are operating in, 

not the international dialogue per se. BetterAid and Open Forum are seen as im-

portant signs of global solidarity among NGOs, yet the concrete changes they were 

able to bring about at the national level during the programme period remains unclear. 

The apparent lack of capacity building on the ground has contributed post-Busan to 

calls for country level implementation (“Sustaining and giving priority to a focus on 

country level implementation requires a deliberate effort […] Civil society must live 

up to its commitments. They must build systematically upon voluntary CSO initia-

tives in many countries to work with the Istanbul Principles and the International 

Framework.”
 51 

“Still, much is to be done in terms of building capacity of CSOs par-

ticularly in the national and subnational levels to be meaningfully involved in devel-

opment policy dialogue and programming.”
 52

). 

 

IMPACT 

At the impact level and given that the performance frameworks did not identify im-

pact statements explicitly, the evaluation team based its assessment of impact on its 

interpretation of programme logic.  Evidence was sought to assess achievements with 

regard to: 

1. Enhanced Development Effectiveness as a consequence of implementing the 

CSO DE Framework. 

2. Actions by governments, donors and other stakeholders to improve the Ena-

bling Environment. 

3. Meaningful implementation of the effectiveness agenda in the form of signifi-

cant multi-stakeholder participation in support of Development Effectiveness. 

It is of course not to be expected that there will be considerable evidence of impact 

only six months after the end of the programme. 
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 CSOs on the Road from Accra to Busan. CSO Initiatives to Strengthen Development Effectiveness. Published by 
BetterAid in cooperation with Open Forum on CSO Development Effectiveness. June 2012. 
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 BetterAid Final Report 1st July 2009 – 31st December 2011. March 23d 2012. 
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1. Evidence of achievement with regard to Enhanced Development Effective-

ness as a consequence of implementing the CSO DE Framework. 

- The Open Forum website provides a list of organisations and initiatives that 

demonstrate the implementation of the Istanbul Principles.  These are included as 

Annex X. (http://www.cso-effectiveness.org/istanbul-principles-

implementation,567.html)  It is not clear if these initiatives were taken after Busan 

nor if they have led to enhanced development effectiveness. 

- It is relatively easy to find evidence elsewhere of attempts to utilise the Istanbul 

Principles towards improved development effectiveness.  Some examples appear 

in Table 13 below.  However, it would require a more substantive study than is 

possible here to attribute DE impact to the implementation of the Istanbul Princi-

ples. 

 

Table 13: Promoting the Istanbul Principles 

Evidence Data Source 
Canada: In the spring of 2011, CCIC held provincial meetings to stimulate organisational reflections 
on how CCIC and its members can situate and work with the Istanbul Principles and the Framework 
within the Canadian context – more specifically in relation to CCIC’s existing Code of Ethics and 
Operational Standards and the current political environment that frames Canadian CSO work on 
development effectiveness.  
The outcomes from these provincial meetings led to a one day Forum on Implementing the Istanbul 
Principles with CCIC members and with staff from the Canadian International Development Agency 
(CIDA), on May 26, 2011.  
 

http://www.ccic.ca/what_we_do
/osc_e.php 
 

DFID, UK: The Siem Reap Framework creates a foundation for improving transparency and ac-
countability in NGOs – establishing this as one of the eight headline principles. 
Purely on the financial side, NGOs that receive money from DFID are about to have to implement 
the International Aid Transparency Initiative standard. That’s a big deal, closely aligned with the 
High Level Forums. 
The Framework emphasises that CSOs (including NGOs) have to be accountable to the poor people 
they serve – who are “the primary stakeholders in development”. It says: “Accountability for CSOs 
means maximising efforts to take into account the views of people living in poverty.” 
To take an analogy, the Framework emphasises that gender equality has to apply internally within 
CSOs (e.g. in their employment practices) as much as externally, by organisations they lobby (e.g. in 
setting laws). In the same way, the principles of participation and democracy have to apply inter-
nally within CSOs, as well as externally. 
 

http://ngoperformance.org/2011
/08/18/the-istanbul-principles-
for-cso-effectiveness/ 
 

In Kenya, Kijiji Cha Upendo, a grassroots cooperative working with children orphaned through 
HIV/AIDS, has successfully put Istanbul Principle 6 (Pursue equitable partnerships and solidarity) 
into practice by collaborating with the Village of Love Canada, a small group of Canadian supporters 
committed to fund raise, and larger and internationally established CAP/AIDS. 
 

http://www.cso-
effectiveness.org/istanbul-
principles-a-preview-of,566.html 
 

 

2. Evidence of achievement with regard to Actions by governments, donors and 

other stakeholders to improve the Enabling Environment. 

http://www.ccic.ca/_files/en/about/001_code_of_ethics_booklet_e.pdf
http://www.ccic.ca/_files/en/about/001_code_of_ethics_booklet_e.pdf
http://www.ccic.ca/what_we_do/osc_e.php
http://www.ccic.ca/what_we_do/osc_e.php
http://iatistandard.org/
http://ngoperformance.org/2011/08/18/the-istanbul-principles-for-cso-effectiveness/
http://ngoperformance.org/2011/08/18/the-istanbul-principles-for-cso-effectiveness/
http://ngoperformance.org/2011/08/18/the-istanbul-principles-for-cso-effectiveness/
http://www.kijijichaupendo.org/
http://www.villageoflovecanada.org/
http://www.capaids.org/
http://www.cso-effectiveness.org/istanbul-principles-a-preview-of,566.html
http://www.cso-effectiveness.org/istanbul-principles-a-preview-of,566.html
http://www.cso-effectiveness.org/istanbul-principles-a-preview-of,566.html
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A list of countries which have endorsed the BPd can be found online
53

.  To follow-up 

on these endorsements, since January 2012, a Post Busan Interim Group (PBIG) has 

been working on building multi-stakeholder consensus on the monitoring framework 

and governance arrangements of the new Busan Global Partnership for Effective De-

velopment Cooperation. Civil society through BetterAid previously highlighted the 

need for an ambitious global monitoring framework, greater political commitment to 

move forward the aid effectiveness agenda, the development of a global code of con-

duct on monitoring, and strong global accountability processes. The resulting pro-

posal includes a set of indicators and associated targets (with baseline figures where 

available), to act as a basis for promoting international accountability for implement-

ing the Busan Partnership agreement in accordance with a “country heavy - global 

light” approach. The list of indicators includes one for the Enabling Environment 

for civil society, although is very weak: “Enabling environment for civil society: con-

tinued progress over time”. 

   

One clear example of achievement appears In the European Commission’s September 

2012 communication “The roots of democracy and sustainable development: Europe's 

engagement with Civil Society in external relations“, where the concept of enabling 

environment is central:  

 

“The ability of CSOs to participate in different domains of public life depends on a 

set of preconditions commonly referred to as the "CSO enabling environment", for 

which different actors carry responsibility. [...] The international community, the EU 

included, has a duty to advocate for a space to operate for both CSOs and individu-

als. The EU should lead by example, creating peer pressure through diplomacy and 

political dialogue with governments and by publicly raising human rights concerns. 

[...] In its cooperation with partner governments, the EU will seek to scale up public 

authorities' capacity to work constructively with civil society, increasing trust and 

competencies to build up dialogue and opportunities for partnerships. The EU will 

continue to offer advice and support in strengthening democratic institutions and 

reforms, also by improving the capacity of policy makers and civil servants to work 

with CSOs. […] Indirectly, CSOs also have a role to play, particularly in ensuring 

their independence from the State, their representativeness and internal governance, 

transparency and accountability. As development actors, CSOs share the responsibil-

ity to demonstrate the results of their actions, in particular to their constituencies. 

Various self-regulatory initiatives are gaining international recognition, such as the 

Istanbul CSOs Development Effectiveness Principles and other actor-specific char-
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http://www.cso-effectiveness.org/-busan-partnership-for-effective,190-.html
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ters of accountability or national codes of conduct. The EU encourages further efforts 

in this area.”   

 

The concrete in-country implementation of this communication is of course the next 

key stage.  

 

3. Evidence of achievement with regard to meaningful implementation of the 

effectiveness agenda in the form of significant multi-stakeholder participa-

tion in support of Development Effectiveness. 

BetterAid asserts (quite rightly) in its report CSO Country Level Engagement for De-

velopment Effectiveness that ”Despite notable achievements in global processes, the 

reality on the ground reflects little change in opening spaces in official dialogue 

mechanisms”.  The report presents a useful summary of case studies of positive expe-

riences and challenges to democratic ownership.  Adding to this, table 14 below iden-

tifies some new spaces at the global level and at national level (based on case studies) 

as a consequence of HLF4. 

 

Table 14: Impact in terms of multi-stakeholder participation in support of Development Effective-
ness. 

Evidence Data Sources 
Global: A post Busan architecture and monitoring framework has been developed (see above).  
The Building Blocks are initiatives launched at the Fourth High Level Forum enabling development 
partners and organisations to unite behind pressing development issues and to make concentrat-
ed efforts to further progress in these areas. Voluntary coalitions have also been set up to discuss 
Building Blocks. CSOs were invited to contribute by the WP-EFF Chair. 
 

 
WP-EFF (24 Feb 2012) 

Global: Building on the discussions of the Post-Busan Interim Group (PBIG), the new Global Part-
nership for Effective Development Cooperation (GPEDC) replaces the WP-EFF from June 2012 as 
the new global body to improve aid and development effectiveness.  “The GTEDC is the most 
immediate and tangible legacy of the fourth High Level Forum on Aid Effectiveness”

54
. CSOs had 

hoped for one of three Co-Chair positions in the GPEDC but all three were allocated to govern-
ment representatives.  CSOs have a seat on an expanded Steering Committee, which includes 
representatives from the private sector, parliamentarians, multilateral organisations, leaving 
CSOs feeling that their influence may well have been diluted rather than consolidated. In June 
2012, BetterAid wrote: “…we increasingly doubt that consensus, compromise and change is pos-
sible.  Our confidence in the process has been seriously shaken.” CSOs need now to reflect on how 
to make best use of the space they have. 

See: 
Development effectiveness: 
Working Party good-bye, Global 
Partnership hello!  Is it a turn-
ing point in development? Luca 
de Fraia, Actionaid. 
 
Global Partnership out of start-
ing blocks on wrong foot 
(www.ituc-csi.org/global-
partnership-out-of-
starting.html) 

Global: The Cebu Consensus was drafted in March 2012 to guide discussions towards a combined 
BetterAid/Open Forum Platform, which was discussed further by the G13 in Madrid in August to 
follow up on BPd, promote democratic ownership.  The outcome of this meeting has not yet been 
shared. 

 

Global: the aforementioned European Commission’s communication states that “a renewed EU 
response is proposed with a view to empower primarily local CSOs in their actions for democratic 
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 Development effectiveness: Working Party good-bye, Global Partnership hello!  Is it a turning point in develop-
ment? Luca de Fraia, Actionaid. 

http://www.ituc-csi.org/global-partnership-out-of-starting.html
http://www.ituc-csi.org/global-partnership-out-of-starting.html
http://www.ituc-csi.org/global-partnership-out-of-starting.html
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governance and equitable development. 
 

National: There is some anecdotal evidence of improvements in space for multi-stakeholder 
dialogue as a consequence of the HLF4 process – for example Brian Tomlinson asserts that “in 
Indonesia CSO country outreach resulted in the government’s 2011 invitation of CSOs to engage 
directly with its planning offices and technical ministries”   However, Indonesian officials consult-
ed on this issue during the country visit related these decisions to the Jakarta Commitment rather 
than to the HLF4 process.  
Open Forum in its final report confirms that in the Pacific Region a decision was taken at the 
Regional Meeting to increase collaboration of CSOs with the Pacific Islands Forum Secretariat. 
 

http://www.antarantt.org/wp-
content/uploads/2009/02/jakarta-
commitment-121208.pdf 
 
See:  
Open Forum for CSO Development 
Effectiveness, Final Report March 
2012. 

 

Is there evidence of achievement at the national level? 

The team met with CSOs, government officials and donors in three countries to de-

termine whether there was any evidence of initial changes at the national level n 

knowledge, attitude or practice as a consequence of HLF4 generally and the Bet-

terAid and Open Forum programmes in particular.  Key findings are listed below: 

 

1. Not much has happened since the national consultation process to build on this 

experience; not every country has a clear CSO platform lead on aid and develop-

ment effectiveness (Indonesia does not) to take up the challenge, and the out-

comes of HLF4 (the BPd) remain little known or understood.  The real challenge 

now lies with “the formation, broadening and strengthening of CSO platforms en-

gaged in aid and development effectiveness.”
55

 

 

2. The Istanbul Principles have increased awareness and are in use in a variety of 

ways.  Some CSOs use them as an organisational “health check” – although not a 

requirement (“enforcement for smaller CSOs would be restrictive” according to 

CSOs attending the Indonesian focus group discussion).  Having and knowing 

about the IPs however is seen as helpful in terms of credibility and legitimacy 

(“the IPs may change government more than CSOs”) and they can be used to en-

courage good practice (e.g. transparency of other stakeholders). 

 

3. Starting points need to be found – preferably non-contentious ones – to explore 

mechanisms and processes for multi-stakeholder engagement.  As mentioned ear-

lier, three-way suspicion between CSOs, government and donors was apparent in 

each country visited, creating a tendency to speak in terms of problems rather than 

solutions, yet there appears to be considerable scope for each partner to take 

greater initiatives towards multi-stakeholder dialogue. 
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 Response from BA to Comments from the Donor Coordination Group (DCG) in response to the 2011 mid-year 
reports from Open Forum and BetterAid. December 9

th
 2011. 

http://www.antarantt.org/wp-content/uploads/2009/02/jakarta-commitment-121208.pdf
http://www.antarantt.org/wp-content/uploads/2009/02/jakarta-commitment-121208.pdf
http://www.antarantt.org/wp-content/uploads/2009/02/jakarta-commitment-121208.pdf
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In Indonesia, whilst CSOs remain cautious at best about taking up Government offers 

to engage, Government officials from a variety of institutions including the National 

Planning Agency, the Ministry of Foreign Affairs and the Ministry of Finance were 

each able to articulate the benefit and make a convincing case for the mechanisms by 

which multi-stakeholder dialogue could be facilitated.   

 

Governments can of course adopt multiple positions on development effectiveness 

issues even without altering the overall enabling environment. In Colombia, for ex-

ample, the government of President Uribe (2002-2010) was highly critical of CSOs 

and created a negative political environment for them; at the same time, it also con-

structed an international cooperation strategy (2006-2010) through an inclusive multi-

stakeholder dialogue and took over a prominent role in the international dialogue (co-

chair of the ownership roundtable in Accra where it pressed for the notion of “demo-

cratic ownership”, High Level Event on South-South cooperation in Bogotá). This 

approach was meant to both defuse international pressures and increase Colombia’s 

foreign policy stance through a qualitative work in the international aid and develop-

ment effectiveness dialogue.  The administration of Colombia’s new President Santos 

(since 2010) is much more open to CSO input and dialogue on politically sensitive 

topics, yet at the same time has decided to downgrade Colombia’s participation in the 

international dialogue: it has constructed its Cooperation Strategy with a “national 

ownership” approach, arguing that “democratic ownership” had led to a tedious coor-

dination process for the last strategy and that now the focus of development coopera-

tion has to be on programme implementation.  

 

With regards to donors generally, country visits were important in highlighting to the 

evaluation team what one might call a “HLF fatigue”. Donors use the word develop-

ment effectiveness a lot, but what they talk about actually refers to aid effectiveness; 

it is thus unclear how much will really change in donor practice in this respect. In 

Indonesia for example, donor representatives interviewed did not know of a post-

Busan plan with regard to CSOs – one agency feeling that the focus had shifted away 

from CSOs, another feeling that attention should be focused on the quality of gov-

ernment systems (particularly monitoring and reporting) as the best approach to im-

proving aid effectiveness.  Balanced against this, however, CSO members underplay 

the coordination challenges donors face at home and potentially overplay their own as 

suggested in this comment, referring to the challenges of CSOs in terms of their 

commitments to normative agendas when coming to negotiations where compromise 

is necessary: “There were challenges in representing a normative and inclusive civil 

society constituency in inter-governmental negotiations. […]  While others only rep-



 

57 

 

4    F I N D I N G S  

resent their respective governments, the CSO Sherpa was accountable to hundreds of 

CSOs coming from all regions and sectors.”
56

  

 

Governments were generally either interested in aid effectiveness gains or new aid 

paradigms (South-South Cooperation) and particularly see the HLF in Accra as hav-

ing delivered in this regard.  The HLF in Busan is already seen as having produced 

fewer and less significant results and any future HLF is viewed with caution. All this 

implies that core notions from Busan, such as the enabling environment and demo-

cratic ownership, might suffer both as a by-product of HLF fatigue and a lack of po-

litical interest – and that a lack of progress in this regard will be attributable to a 

range of stakeholders and for a range of reasons.  

 
Box 8: The Enabling Environment in Colombia 

Talks with sub-national (‘regional’) NGO platforms in Colombia made it clear the main challenge for them is the 
respective environment they are operating in, not the international dialogue per se. BetterAid and Open Forum 
are seen as important signs of global solidarity among NGOs, and sub-national NGO platforms are emphatic 
about having a window into the international dialogue.  
 
At the same time, it is clear that the outreach of the international platforms did not create additional capacities 
or funding, and no change in the patterns of donor or government funding for sub-national CSOs. Donor funding 
continues to dwindle, and while there are access possibilities to government funding, this is through calls and 
CSOs have to compete with various actors on this. This includes UN organisations vying for third-party funding, 
and private sector foundations (fundaciones empresariales) that can offer government to match or multiply 
public funds with their foundations’ ones. Even if the CSOs can demonstrate the strongest grounding in the 
respective communities, they find themselves competing with actors with more prestige or financing possibilities 
than they can dream of. 

 

BetterAid’s Final Report focuses on external causes in explaining implementation 

challenges, such as “the difficulty in expanding discussion at the country‐level amid 

myriad development challenges such as hunger, fuel crisis, political conflict, natural 

calamities, and so on”, as well as “governments’ reception of civil society initiatives 

and the overall political climate”
57

. It rightfully highlights the challenge and the im-

portance of CSO solidarity; for example, trade unions suggested after Accra to table a 

convention in support of a consolidated multi-stakeholder framework (“if you want 

standard-setting, you need a coherent system”) and also proposed a Global Partner-

ship co-chair for CSOs for the same reason. As one interviewee said, the Global Part-

nership and the role for CSO at the table is “game-changing”, but not fully under-

stood yet by some CSOs. 
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 CSOs on the Road from Accra to Busan. CSO Initiatives to Strengthen Development Effectiveness. Published by 
BetterAid in cooperation with Open Forum on CSO Development Effectiveness. June 2012. 
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 BetterAid Final Report 1st July 2009 – 31st December 2011. March 23d 2012. 
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Overall and taking into account the positive signals detectable in the examples above, 

the reality is that it is probably too early to expect much by way of impact at the or-

ganisational, institutional or national level so soon after HLF4.  In any case, there 

appears to be widespread agreement that more needs to be done to build awareness 

and support CSOs towards constructive engagement in development partnerships 

before commitments can translate into action. 

 

SUSTAINABILITY 

In assessing the sustainability of the programme achievements in terms of whether 

they have created the potential, capacity or momentum for change, it is important to 

keep in mind that the respective platforms had existed previously and continue to 

exist beyond the programme funding period. Sustainability of effect thus has to be 

viewed in a different light than if the platforms had been created through the pro-

grammes. 

 

The prime added value of the programmes for CSOs at the national level has been to 

expose them to global issues and conceptual inputs. Additionally, the process helped 

identify and strengthen core individuals or groups at the national level by giving them 

conceptual input and opening their views to the global level; this core will continue to 

exist, with or without an international platform and can be considered a sustainable 

achievement.  Additionally, the Open Forum toolkits are both important efforts to 

increase capacity at national level, and CSO capacities have been punctually strength-

ened for the involvement in multi-stakeholder initiatives (cf. the outcome section). 

 

One of the key capacity challenges already mentioned, that became apparent in carry-

ing out the evaluation itself, was core funding. The budget assigned for country visits 

only allowed for a very small amount of funds to support the secretariats of the na-

tional CSO platforms that were organising the country visits; in the Colombian case, 

the CSOs had wished to bring in participants from different regions of the country for 

a joint workshop in Bogotá, but there were not enough funds to support this financial-

ly. Without adequate core funding – an element that is especially dwindling away in 

Latin America – CSOs will have a very hard time being able to engage other devel-

opment stakeholders in a development effectiveness setting on a level playing field. 

 

Equally, the capacities and resources of CSOs remain limited, coupled with a high 

staff turn-over. One key CSO actor stated that in the current programme phase, “30 to 

40 people around the world did 80%” of the work. To this must be added the very real 

danger that key CSO positions in many countries might be personalised – “assigned 

to an individual” – rather than created as spaces that will be sustained and be occu-

pied by different people with the same role.  If all this is to change – and it must for 

CSOs to be able to engage in development effectiveness, effectively – donor support 

for national platforms and their members appear necessary. 
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The Istanbul Principles and the International Framework have been created, but in the 

country visits, it was clear that their influence has not yet been fully felt at the nation-

al level. It remains to be seen how these principles can feed back into and be adapted 

to national settings or be coupled with national self-regulation; how for example will 

the IPs combine with the Uganda National NGO Forum’s QuAM to enhance CSO 

development effectiveness.   CSO interviewees in Indonesia thought that the applica-

tion of the IPs would need to be “loose” in order that they would not be viewed as 

restrictive or somehow used to split up CSOs into “good” and “bad” ones through a 

potential certification process. 

 

Perhaps the most overarching consideration in terms of sustainability relates to the 

Busan Outcome Document itself which remain voluntary in nature.  It remains to be 

seen whether the voluntary basis of the Busan Partnership in the end undermines any 

progress in norms that were achieved at Busan. 

 

EFFICIENCY 

Do the programmes represent value for money? 

The diagram below presents a standard view of how value for money can be assessed.  

The sections above have already explored effectiveness from an output-to-outcome 

perspective, this section looks more specifically at overall cost in relation to outcomes 

(cost effectiveness) and the cost for which outputs were delivered (efficiency). 

 

Diagram 3: Value for Money 

 

 
How much did the programmes cost?   

The total budget sum provided to both platforms taken together was $5,754,399 

($2,930,298 for BetterAid and $2,824,101 for Open Forum). Open Forum used 77.2% 
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of the allocated funds and BetterAid 77.5%
58

.  The fact that both programmes were 

nearly fully funded
59

 underscores the level of commitment from donors to support 

CSO initiatives towards improved development effectiveness. We note that we were 

provided with the financial reports for the entire duration of the Open Forum pro-

gramme, but only the financial report for the 2011 phase of the BetterAid programme 

was available
60

. 

 

Were programmes efficient?  

While it was not possible to find data on the costs that other aid/development effec-

tiveness actors (such as donors and governments) incurred in the period between the 

High Level Forums in Accra and in Busan with regards to their reflection, coordina-

tion and advocacy concerning aid and development effectiveness, the total sum allo-

cated to CSOs certainly appears reasonable in the light of the outreach and policy 

advocacy it financed:  

1. BetterAid reports seven regional AAA consultation workshops, four themat-

ic/sectoral workshops, and sixty‐four AAA implementation-related national 

consultations organised; 

2. The Open Forum in its final narrative report talks of 70+ national consulta-

tions, 6 Thematic Consultations, 10 Regional Workshops and 2 Global As-

semblies. 

3. Additionally, to focus just on the most important products, the Open Forum 

formulated both the Istanbul Principles (September 2010) and the Siem Reap 

Consensus - the International Framework for CSO Development Effectiveness 

(June 2011), while BetterAid produced a CSO position paper for the HLF4 – 

CSOs on the road to Busan: Key messages and proposals – and numerous 

policy proposals and case stories. 

 

Were there changes to the activity plan?  

Not all activities included in the original proposal and associated budget went ahead: 
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 Open Forum: 2,180,095.43 EUR out of 2,824,101 EUR. BetterAid: 2,217,722 USD out of  2,930,298 USD. For the 
full numbers, cf. Annex XI. 

59
 The evaluation team had assumed BetterAid to have been fully funded, based on interview feed-backs. How-

ever, the BetterAid’s secretariat feed-back to the Draft Final Report notes that ”BA was not fully funded. The 
original proposal budget amount for the BA programme is USD 3,218,105. The budget was revised to USD 
2,930,298 to respond to funding gaps eliminating the 4 HLF4 Continental 
Workshops amounting to USD 280,000.“ In its feed-back, the DCG equally underlined the fact that the pro-
grammes were not fully fund. 
60

 According to feedback on the draft report,  BetterAid reports do exist; it was an oversight that they were not 
shared. 
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 BetterAid’s 9 planned case studies became 15 shorter case stories in October 

2010
61

, and were delivered by the Reality of Aid (RoA) International Coordi-

nating Committee and not the BACG. 

 According to BetterAid’s final report, the planned 4 “continental consultations 

were cancelled due to insufficient funding cover in 2010”
 62

. According to the 

BetterAid’s secretariat feed-back to the Draft Final Report, this was due to a 

revision of budget given funding gaps in 2010.  

 The number of AAA implementation related national consultations organised
 

increased from 36 to 64
63

 in the programme phase (2009-2011). According to 

the BetterAid’s secretariat, this was done when it became clear that the fund-

ing sub-granted to RoA would enable them to cover more countries than orig-

inally planned. 

 The number of case studies conducted by BetterAid in various countries to in-

form and support CSO policy reform recommendations increased from 9 

planned to at least 14.  However it is unclear whether these focused on the 

originally specified topics (4 case studies documenting mechanisms, processes 

and structures that demonstrate CSO involvement in aid effectiveness policy 

reform and AAA implementation, and 5 case studies capturing aid supported 

projects/programs that demonstrate nationally significant impacts to the poor 

and marginalised as a result of CSO involvement in aid effectiveness policy 

reform and AAA implementation). According to feed-back received from Bet-

terAid’s secretariat to the Draft Final Report, the focus of the case studies was 

slightly modified and its ambition lowered based on the decision of RoA 

ICCC as explained in the BA 3
rd

 Narrative Report for Jan--‐Dec 2010. It is 

unclear why this decision was made by RoA and not BetterAid. Finally, it is 

also unclear why the number of specified policy reform recommendations is 

given in the final report as an estimate (“at least”) and not as a certainty. 

 The BetterAid indicator concerning “policy changes that have been influenced 

by BACG policy messages or by the CSO policy position paper” has been 

changed in the final report on achievements to “policy changes in the overall 

human rights focus in Busan principles of DE”.
64

 This seems like a narrower-

focusing of the outcome. 

 From the documentation found, it is unclear whether the BetterAid pro-

gramme financed all of IBON/Reality of Aid’s country outreach for 2009-

2011, or whether there were additional activities and funding (IBON/Reality 
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of Aid’s country outreach report in 2011
65

 and a second 2011 IBON publica-

tion
66

 do not mention the Country Outreach link with BetterAid). 

 

How far was the reach?  

Within the time available for the evaluation, a full analysis of whether there was op-

timal use of resources to maximise return on investment in order to achieve best pos-

sible value-for-money could not be carried out. What is clear is that because the plat-

forms were basing their outreach efforts on their existing membership and networks, 

they were able to offer an immediate multiplier effect that added enormous value to 

the consultation process. BetterAid reporting for 2011 suggests a ratio of about 4.8 

CSOs reached indirectly for every CSO reached directly.
67

 The evaluation team un-

derstand the number of “at least 20,264 CSOs” that BetterAid claims were reached to 

be a simple totalling of the constituencies of BetterAid’s members.  We are unable to 

determine whether this approximation is correct in terms of actual engagement. 

 

Did the pooled funding mechanism contribute to greater efficiency?   

The pooled funding mechanisms meant that funding coordination that would previ-

ously have had to be carried out by the CSO platforms and by non-DCG members 

was taken on by the Donor Coordination Group and particularly the lead donor, re-

sulting in additional workload on that side and practical challenges to be addressed in 

terms of how to manage accountability to and among donors. The lead role itself, 

taken on by Sida, was not clearly defined either in the MoU or in the ToRs, and so no 

rotation took place. The DCG developed a dynamic of its own according to a donor 

agency representative, resulting in two tiers of donors. Some economies were gener-

ated through coordination efforts, but it is unclear whether transaction costs were re-

duced at the contracting stage, since donors still used bilateral financing agreements 

in parallel to the MoU.   

 

Even with pooled funding, agency representatives had to at least carry out their fidu-

ciary responsibilities for the funding their agencies disbursed; they could reduce their 

workload by not taking part on every aspect of the coordination, although they had to 

stay informed of the bigger picture. What is certain is that reporting was simplified 

and the MOU gave the donors more flexibility than usual.  On the basis of our con-

versations across the stakeholders, we assess that the main added value of pooled 

funding lay not with donors, but with the CSO platforms and their fiscal agents. A 
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 CSO Country Level Engagement for Development Effectiveness. IBON/Reality of Aid, 2011. 
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 Case Stories of Civil Society Engagement on Aid Effectiveness. IBON, 2011 
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 “The database reveals that of [sic] the 1,743 CSOs directly reached out to, 8,389 CSOs are reached indirectly”. 
Response from BA to Comments from the Donor Coordination Group (DCG) in response to the 2011 mid-year 
reports from Open Forum and BetterAid. December 9

th
 2011. 
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bilateral approach would have meant the platforms’ financial agents having to deal 

with 6 individually funding donor agencies in the case of BetterAid and 12 in the case 

of the Open Forum. Taking total funding and dividing this by the number of donors 

and time available (to gain a purely statistical average), each individual donor con-

tributed on average about $195,000/year for BetterAid and about $95,000 for Open 

Forum. An individual approach would have meant obtaining and following-up sepa-

rately on each of these funding agreements as well as writing 12 to 18 annual reports 

for each one of these relatively small sums.  

 

Was there a potentially more cost effective approach?  

No written analysis of alternative approaches prior to the development of the pro-

posals is available in the provided documentation; in its feed-back to the Draft Final 

Report, the DCG notes that “through verbal exchange at two donors meetings (Stock-

holm and Prague in April and June 2009 respectively) and subsequent email exchang-

es, it was clear that alternatives such as full delegated authority to one donor was [sic] 

not feasible for the donors”. Given that both BetterAid and Open Forum were already 

in existence independent of any donor funding as platforms designed by CSOs for 

specific purposes, the question of alternative approaches to achieve intended out-

comes did not arise. The focus was on funding for existing processes.    

 

CSOs originally presented proposals for three initiatives – BetterAid, Reality of Aid’s 

Country outreach, and the Open Forum –the first two eventually being funded 

through one common programme at donor insistence.   With regard to approaches to 

programme implementation and looking at the different budget items, the Open Fo-

rum used 74.7% of its funds on outreach and BetterAid 84.3%
68

.  Open Forum was 

able to operate through set of pre-existing regional networks and organisations, which 

meant that it could base both decision-making and outreach activities on those. While 

BetterAid certainly made use of existing networks for decision-making input, its Sec-

retariat was much more directly involved than Open Forum’s in outreach activities.  

Travel costs for Secretariat staff to visit different regions were higher than the cost 

that would have been incurred had regional networks been tasked with facilitating 

outreach (in the Latin American context, a recurrent claim was that “with the costs of 

a plane ticket from Manila to Latin America, two workshops in the region could have 

been paid for”).  
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 Note this analysis is based on a budget-clustering exercise carried out by the evaluation team; information for 
BetterAid was available for 2011 only. 
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So were the programmes cost-effective?  

Despite the limited evidence of impact and the only partial achievement of outcomes, 

the team conclude that value should also be judged against the outputs and the pro-

cess.  The vision, ambition, and sheer determination required to facilitate an outreach 

on a global scale, providing translation and interpretation as required,  is to be ad-

mired and although the benefits are difficult to attribute and monetise, when com-

pared to the costs incurred by other stakeholders and taking into consideration the 

reported professionalism of the CSO team in Busan, it appears reasonable to conclude 

that the CSO effort represents value for money in relative and comparative terms.  

Some stakeholders did suggest that during the final negotiations at Busan, BetterAid 

would have achieved more if they had stayed in the room to negotiate rather than 

leave to consult further with CSO representatives.  This would of course depend on 

representatives having the mandate to negotiate without this further consultation.   

Whether this is a route to realising better value in future global negotiations is now a 

question that the shared platform may want to consider.  Realising the full value of 

the negotiations to date is a challenge which all development partners need to address 

as a shared responsibility. 

 

COVERAGE, COHERENCE AND CO-ORDINATION 

This section of the report findings explores issues of transparency, democracy, inclu-

siveness and representativeness of the programmes and associated processes.  

 

1. A range of modalities was used to share information by both Platforms – web-

sites, e-mail subscriptions, newsletters, blogs, press releases, Twitter, Facebook 

and YouTube. A brief assessment of research conducted
69

 suggests an outreach 

close to 6000 recipients (mainly individuals, organisations and governmental ac-

tors). Both platforms provided good access to information from a language per-

spective, information being generally trilingual presented – English, French, 

Spanish
70

.  Notifications were delivered to alert stakeholders when key additions 

were available online. 

 

2. In terms of breadth and depth of CSO and other stakeholder consultations, an 

impressive 166 national, regional and thematic activities/consultation in 96 

countries has been reported from the two platforms. A rough estimation
71
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 Research based on e-mail subscribers; website members and Twitter followers. No attempt to check and ex-
clude for duplicates has been made.    

70
 Occasionally additional languages have been observed. 

71
 Estimation based on 10 % random selection of the held consultations/activities. 
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suggests that the average number of participants reached was 55 participants per 

consultation. Key occasions furthermore brought together larger numbers of CSO 

representatives (e.g. the HLF4 in Busan that gathered over 600 CSO 

representatives). Low participation in surveys
72

 always raises questions on the 

actual depth of stakeholder inclusiveness, but is not unique to either platform.  

 

3. Although geographically, the coordinating bodies (BACG/ GFG)  are located in 

the Philippines, Belgium and Kenya
73

, CSO coverage is global.  Estimates sug-

gest that the platforms potentially and indirectly represent thousands of or-

ganisations/members
74

. The core thematic focus of participants is effectiveness, 

poverty reduction, and rights based approaches via advocacy or aid delivery pro-

grammes.  

 

4. Governance documents set out procedures for nominations, elections and 

changes within central organs for both platforms. Standards and criteria on 

e.g. gender balance, organisational and geographical representation and thematic 

focus were set as prerequisites for the coordinating bodies (BACG/GFG) as well 

as for CSO representativeness at strategic occasions (e.g. presence at the HLF4). 

However, the memberships and role of the BetterAid Coordination Group 

(BACG) and the Global Facilitation Group (GFG) differed in the respective 

ToRs: 

 

 For the BACG, “membership in the BetterAid CG implies an explicit com-

mitment to contribute an equitable share to carrying out the work plan of the 

BetterAid CG. To ensure these tasks are achieved, maximum total member-

ship of the BetterAid CG should not exceed 35, and will depend on access to 

funding to enable its meetings. Membership of BetterAid CG will be evaluated 

on an annual basis in terms of active participation and balance allowing for 

new qualified members who wish to come in.” 

 

 “The composition of the GFG should reflect the diversity of global CSOs and 

will be balanced in terms of regional representation (minimum 1/2 from 

Global South), gender (minimum 1/3 from either sex) and type of organisa-
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 The majority of assessed surveys, polls and self-assessments as well as much of the shared information (e.g. 
Facebook and Youtube) have display low degree of participation and response rates, which indicates limited 
inclusiveness. In addition, the validation survey within this evaluation has struggled with getting people to en-
gage. 

73
 Estimation based on analysed organisations location of their HQ. 

74
 A rough estimation suggests that potentially up to 8000 entities (members, organisations, networks) are rep-
resented. Estimation based on presented networks and member stocks on analysed organisations webpages. 
No attempt to secure and exclude for duplicates have been made.  
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tions (2/3 from national/regional CSO associations, 1/3 from international 

CSO networks). The GFG should be a mix between CSO policy/advocacy spe-

cialists, CSO practitioners, CSO managers and CSO quality experts. The 

membership within the GFG is given to organisations or consortia of organi-

sations (not individuals). GFG members must have a mandate of the largest 

constituency possible. […] The total number of its members will be 25” [a re-

gional repartition follows]. 

 

From an outside perspective, while breadth of membership can be important in al-

lowing for the widest participation possible, it can also create challenges in terms 

of reaching consensus and taking ownership of decisions. Added to this, the MoU 

states that it is the financial agents that are “responsible for preparing and submit-

ting reports, work plans, and budget” [italics added], thus removing a crucial ac-

countability and responsibility item from the platforms’ steering groups and con-

stituents. While according to feed-back from BetterAid’s secretariat to the Draft 

Final Report, strategic decisions were not taken by the financial agent IBON, but 

by the BACG, it remains unclear why the ToRs would not include such a provi-

sion from the start. 

 

Interviewees credited the Open Forum as having created accountability and repre-

sentativeness through well thought-through GFG structure and mechanisms, with 

BetterAid’s reflection- and decision-making process being described as a more 

complex given the possibility for all stakeholders to be able to voice opinions at 

any time. It is relevant here to reflect that the Open Forum was focusing on a rela-

tively technical issue more likely to generate CSO consensus, while BetterAid 

was dealing with a variety of much more politically sensitive topics. 

 

5. There appears to have been limited co-ordination between the two platforms, 

despite governance documentation which stresses the importance of co-ordination 

between them
75

. In early 2009, the BACG (including IBON/RoA Country Out-

reach) and the Open Forum presented to donors a “Chapeau Proposal”, a joint 

presentation of two interlinking three-year proposals for activities by the BACG 

and Open Forum, in which they “proactively acknowledged the essential im-

portance of a comprehensive and coordinated approach to national, regional, and 

global CSO activities leading to HLF4”.  
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 See e.g. MOU: Consortium – Open Forum for CSO development effectiveness 2009; BetterAid Coordinating 
Group Terms of Reference (March 2009) 
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“However, as these parallel processes evolved, avenues for cooperation some-

times proved to be elusive. Regular contact between the co-chairs was sometimes 

episodic until the final months in 2011 prior to Busan. A minority of members on 

both the BACG and the GFG informally helped each body understand directions 

and political strategies”
 76

. On the ground, activities were often carried out by the 

same CSO platforms. “The involvement of a common platform certainly facilitat-

ed coordination between Open Forum and BetterAid at the country level, but this 

reliance on a few also affected the relative emphasis on each agenda, depending 

on the interests and context for each CSO platform.”
77

 

 
Box 9: Country Consultations in Colombia 

The Colombian country visit revealed a very pragmatic approach by Latin American CSOs to BetterAid and Open 
Forum, as those did not create a new structure and do not seem to have created new dynamics, but simply were 
the vehicles – as well as financial means – to channel on-going discussions in the Latin American CSO community. 
Given that Open Forum’s regional supporting organisation in Latin America was the Asociación Latinoamericana 
de Organizaciones de Promoción al Desarrollo (ALOP) which already had a solid membership base, a lot of those 
CSO activities took part through ALOP’s network – and so were labeled Open Forum. Additionally, Open Forum’s 
topics – CSO as development actors and the enabling environment – were more in sync with the regional reality, 
given that aid is not the defining topic in Latin America. 
BetterAid was much less represented in Latin America, as its dynamics were virtually unknown and the Latin 
American participation in BetterAid’s coordination was limited. Additionally, there was no Latin American organi-
sation that assumed the BA agenda. Finally, CSO interviewees commented that Latin American CSOs were disap-
pointed by HLF4, as they felt that what they had done in OF was not reflected as their own in-country effort, but 
simply taken over by BA. 

 

6. Each of the two CSOs platforms once created each developed an organisational 

life of its own. However, joint funding and common goals appear to have led to 

increasing co-ordination
78

 over time. A joint body assisted in determining CSO 

participation in Busan and in co-ordinating CSO priorities for the Busan Outcome 

Document. At the end the two platforms were able to go into the HLF4 with a 

common agreement.  This was an impressive achievement and the joint Busan 

strategy meeting of BACG and GFG that took place in Harnösand, Sweden, in 

March 2011 appears to have been the critical juncture in bringing together a uni-

fied document with the Key Messages and Proposals for Busan. While sometimes 

problematic, this meeting launched the basis for joint political strategies, which 

were to be led by BetterAid in close coordination with the Open Forum GFG.  
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 CSOs on the Road from Accra to Busan. CSO Initiatives to Strengthen Development Effectiveness. Published by 
BetterAid in cooperation with Open Forum on CSO Development Effectiveness. June 2012. 
77

 CSOs on the Road from Accra to Busan. CSO Initiatives to Strengthen Development Effectiveness. Published by 
BetterAid in cooperation with Open Forum on CSO Development Effectiveness. June 2012. 
78

 Main evidence for the existence of co-ordination: Governing documents – ToRs and MOUs; the Common fund‐
ing mechanism; a Chapeau proposal; Mutual policy statements; outcome from the Härnösand meet‐
ing/consensus for the runner-up to HLF4, and coordinated webpages.  
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7. On a more technical level, collaboration between BetterAid and Open Forum 

took place through the civil society communications group in the lead‐up to 

HLF4. “Open Forum's communications officer played a key role in drafting civil 

society's communications strategy directly before and during HLF4” and the 

“BetterAid's communications officer had overview and supported members as 

they led various channels of the communications work.” 
79

 

 

8. The CSO-MSG, intended to facilitate stakeholder coordination, does not ap-

pear from documentation and interviews as having played a relevant role 

and its added value is unclear. There seems to have been a direct communica-

tion between donors and the two respective platforms, bypassing the MSG. This 

might also be due to the fact that the MSG/DCG MoU included no steering func-

tions for the MSG in its part on “Responsibilities of the CSO Management 

Group”.   

 

9. It remains unclear whether donors and BetterAid had the same vision on the 

relationship between platform objectives and programme funding. From the 

documents, it seems that the donors were looking at the BetterAid programme as 

capturing all the platforms efforts with regard to Busan, whereas BetterAid was 

focused on the work of its overall platform and saw the programme as one of sev-

eral funding sources (for example, in BetterAid’s Public Report 2011, the finan-

cial report lists the programme alongside several other sources of external fund-

ing; all donors providing additional funding also funded the programme). 

 
    Results of the Evaluation Online Survey 

Platform performance: Most inspirational 
part of the process: 

Key change required in ap-
proach to global consultation: 

Score out of 5 for 
Communication of 
Processes 

BetterAid 3.7 
Open Forum 3.9 
 

 
CSO collaboration 
(36%) 
CSO coherence 
(26%) 
Results achieved 
(24%) 

Adapt approach to secure effi-
ciency (32%) 
Improve inclusiveness and dem-
ocratic ownership (30%) 
Improve coherence and coordi-
nation (16%) 

Score out of 5 for Inclu-
siveness of Processes: 

BetterAid 3.9 
Open Forum 4.2 
 

Score out of 5 for De-
mocracy of Processes: 
 

BetterAid 3.7 
Open Forum 3.6 

 
LESSON LEARNING 
In the documentation, BetterAid states with regards to learning that “the action- re-

flection-action cycle is deeply embedded in BetterAid’s practice. All activities are 
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 BetterAid Final Report 1st July 2009 – 31st December 2011. March 23d 2012. 
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followed by assessment and recommendations for future work. These recommenda-

tions are subject to discussion for decision on how to apply learning moving forward.  

It is perhaps because such practice is so integrated into operations that it was missed 

in the written reporting.”
80 

However, an evaluation has to base itself on evidence and 

based on documentation reviewed, it is unclear what institutionalised learning mech-

anisms were in place and what lessons were learnt through these.  

 

BetterAid’s feed-back to the Draft Final Report argues that the project framework did 

not set institutionalised learning mechanisms and the DCG raised comments on les-

son learning and causal links only with regards to the last progress and the final re-

port. To quote a donor document: “though there is an increased reporting on lessons, 

it would have been beneficial to outline how a) BA measures learning uptake (how 

does BA know how lessons are being taken on, institutionalised or affecting change in 

how things are done?) and b) how can BA or similar networks do things differently as 

a result of this new learning […] In addition, some of the lessons are rather vague 

and difficult for the observer to interpret e.g. lesson on having a CSO platform as 

interlocutor to the official process ‘separate’ from the internal CSO process.”
81

   

 

Overall, it is unclear whether BetterAid and donors saw eye-to-eye on M&E and les-

son learning. Following the request from donors for a better communication of les-

sons learned, Better  Aid stated that that it would draw the lesson from the interaction 

“that donors are (equally, if not more) interested in analysis and lessons and there-

fore M&E systems should likewise be designed as such.”
82

  

 

However, both BetterAid and Open Forum do make statements on lessons learned.  In 

their final narrative report on the programme, Open Forum provides an overview of 

lessons learned at the organisational level under the broad headings of Operation-

al/Logistical Challenges and Lessons, Strategic Challenges and Lessons and Region-

al Reports on Lessons Learned and from these overviews highlights three key strate-

gic lessons: 

1. Communication is key in a global process this large. 

2. Flexibility is essential. 

3. Multi-stakeholder dialogue requires planning. 

 

In a presentation to the Global CSO Meeting in Cebu in February 2012, BetterAid put 

forward the following key lessons learned: 

1. CSO solidarity is key 
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 BetterAid response to Donor Coordination Group comments on BetterAid final report. June 4, 2012. 
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 Donor Coordination Group comments on BetterAid final report. May 21
st

, 2012. 
82

 BetterAid response to Donor Coordination Group comments on BetterAid final report. June 4, 2012. 
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2. Pursuing strategic and tactical partnerships with other key aid effectiveness 

actors (is critical) 

3. Organisation of CSOs need to be responsive to context and objectives 

4. Ensuring synergy in multiple platforms and initiatives in one policy arena (is 

important) 

5. Challenge of intergovernmental negotiations for CSOs (raises again the ques-

tion of legitimacy – are CSOs really an equal development partner) 

6. innovation in country level work (is vital and should be shared)  
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 5. General Evaluative Conclusions 
 

 

 

ON PROGRAMME PROCESS AND OUTCOMES: 

1. Both BetterAid and Open Forum made very relevant contributions to the aid 

and development effectiveness debate at the global level.   

Given BetterAid’s official position within the WP-EFF, it was appropriate that 

BA should coordinate the CSO effort (including the Open Forum) towards a 

global policy position.   

 

2. Networks are important as they enhance legitimacy (although representation 

will probably always be an issue – no network can encompass all positions). 

We have used the word platforms so far because this is how BetterAid and Open 

Forum were represented, but they are both in many ways open “networks” within 

which the membership is constantly shifting and adapting. This kind of open plat-

form or network, with flexible membership but maintaining the potential to mobi-

lise members, appears to be a model that works.  

 

3. Both BA and OF programmes have successfully supported ambitious, com-

plex and dynamic processes and represent an extraordinary achievement in 

terms of vision, determination and focus.  

OF had the easier task since they were clearer from the outset about what they 

were trying to achieve; BA’s task was more complex – to facilitate a CSO policy 

building process from national to global level, through an inclusive mobilisation 

of diverse actors towards “one voice”. 

 

4. OF performed well against its performance framework, achieving all outputs 

and most outcome targets although the BPd did not go as far as had been hoped 

in defining the enabling environment. 

 

5. BA as CSO voice (including OF) had a significant impact on the BPd because 

it was recognised as a credible actor in its own right. 

CSOs were seen to engage constructively from a well-informed position; not all 

CSO priorities were met – possibly because there was too much emphasis on con-

sultation meaning that BA “lost the thread of negotiations at times”; “BA should 

have spent more time lobbying other stakeholders”.  Other stakeholders, however, 

share responsibility for what was and was not achieved at Busan.  An expan-

sion/shift in priorities by other stakeholders (towards emerging economies, pri-

vate sector) played a significant part in the determination of outcomes. 
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6. Many CSOs believe that BA and OF would have served their constituencies 

better if they had focused on capacity building at the national level, although 

it is unclear that this was ever a reasonable proposition given the resources avail-

able.  

 

7. There is little evidence of progress at the national level as a consequence of 

the programmes, but there is future potential. 

However, first there are key issues to address at the national level both in terms of 

capacity and relationships.  Certainly, there is a need for much greater local ca-

pacity to engage - for CSOs to start behaving like a development partner, they 

need the capacity to do so.  But engagement is a responsibility as well as a right 

and there is more that CSOs – and obviously also other stakeholders, notably na-

tional governments and donors – could do to initiate multi-stakeholder dialogue at 

the local level.  Trust is key but fragile.   

 

8. Access to core funding is an issue for CSOs, as is accessing funding for setting 

strategic direction (i.e. programme funding) – reconciling donor funding with in-

dependence is always a challenge. 

 

9. Lesson learning could be improved and probably requires external review 

and/or facilitation. 

Earlier synthesis of information would have helped. 

 

10. Overall the programmes represent value for money. 

Although the cost of other stakeholder engagement in Busan is unknown, most 

stakeholders consulted believe that CSO engagement was relatively low cost.  The 

value of CSO engagement should not be measured only in terms of outputs and 

outcomes – the process itself added value. 

 

ON PROGRAMME MANAGEMENT: 

1. The programmes, the evaluation and relationships between the CSO-MG 

and DCG would have benefitted from earlier resolution of DCG concerns 

over programme design. 

The DCG had been concerned from the outset over weaknesses in the perfor-

mance framework and associated Theory of Change, although they share equal re-

sponsibilities with the CSOs for approving the performance frameworks.  These 

concerns remained unresolved throughout the programmes’ life, despite being 

raised in DCG responses to CSO-MG reporting.  Nor were they reflected in the 

ToR, presenting a challenge to the evaluation team at start-up.  More could have 

been done (as with the logic model) to specify strategic direction without being 

overly prescriptive about policy outcomes. 
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2. Pooled Funding can help but requires its own discipline. 

The pooled funding mechanism reduced reporting costs although not accounting; 

on the donor side it may, by diffusing accountability, have led to a certain level of 

donor disengagement.   Nevertheless, CSOs want “enabling financing for CSO 

development effectiveness, including predictable, transparent, easily understanda-

ble and harmonised terms”.  For this to work, donors might consider whether a 

pooled arrangement towards organisational funding (where funds can be used for 

both overhead/core costs and strategic programmes of work) with reporting ar-

rangements agreed based on key consolidation points (perhaps as simple as quar-

terly) with progress reports including plans developed during the reporting period 

as well as results.  This would push ownership “down” to CSOs without losing 

transparency and accountability to donors. 

 

3. Value for Money: a conceptual misunderstanding? 

Donors and CSOs have had communication misunderstandings on VFM that 

ought to be addressed.  CSOs saw donor insistence on value-for-money as a focus 

on “immediate and tangible outcomes as opposed to ‘softer’ outcomes that aim 

for sustainable transformational changes […] CSOs assert that CSO work by vir-

tue of its nature, operations and code of conduct creates and adds value.”
 83

 The 

compatibility between the value-for-money approach and the building of social 

capital (one being an approach to processes, the other one a desired outcome and 

impact) was thus unclear. The evaluation team noted, for example, that the value-

for-money approach highlighted in the Inception Report was frequently criticised 

for supposedly trying to quantify and monetise social change. 

 

ON THE EVALUATION PROCESS: 

1. Some annual and preliminary synthesis work would have created significant-

ly more scope to focus on the learning and utility objectives of the evaluation 

process (important at a time of sensitive negotiations on the “joint plat-

form”). 

In order to reach the stage where the evaluation team could focus on utilisation 

and additional learning, a significant proportion of the days available for the study 

had had to be taken up with documentation review and basic data gathering.   

 

2. Reaching consensus on the identification of and approach to address priority 

concerns (for the evaluation) was sometimes a challenge for the DCG and 

CSO-MG.  It is likely that this is also true of the implementation phase. 
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Discussions around potential participation of the evaluation team in Amsterdam 

and Madrid offered and then withdrew an opportunity for key stakeholder inter-

views (in the case of Amsterdam) and learning (in the case of Madrid) and created 

resource intensive diversions for the team (for example developing the outline for 

a Theory of Change Workshop for Madrid).  The team concludes that these expe-

riences were the consequence of the challenge faced by DCG and CSO-MG in 

agreeing on and addressing priorities in a mutually accountable manner – while 

the CSO-MG were keen to stay focused on the internal dynamics and confidenti-

ality of their negotiation, DCG remained concerned about the clarity of thinking 

around the change process (to date and in future).  It would have been helpful if 

the DCG and CSO-MG had found ways to weigh the opportunities and risks asso-

ciated with these options and reach consensus on ways forward as part of the 

preparations for the evaluation.  

 

ON FORWARD THINKING (LEADING TO RECOM-
MENDATIONS):  

1. There is unequal resourcing of the processes in which multi-stakeholder par-

ticipation is essential. 

This is true at the national level creating unequal power dynamics between gov-

ernments, donors and CSOs.  It was also reflected in the evaluation process; all 

CSOs met with during the evaluation were not salaried or otherwise resourced to 

participate. Multi-stakeholder processes must be adequately resourced at all levels 

to be meaningful. 

 

2. There should be tighter focus in global processes. 

As more issues are added to the demand list, the risk of losing the most important 

becomes greater.  “Too many priorities mean no priorities at all.” CSOs should 

focus on a limited number of issues to ensure they retain global attention – for ex-

ample protecting the rights of CSOs to convene.  However, BetterAid points out 

that reduction of focus to one or two issues is next to impossible given the diversi-

ty of the constituency and the breadth of development cooperation policy. 

 

3. Donors need new CSO strategies and aid modalities  

There is scope to support CSOs in identifying mechanisms and processes for mul-

ti-stakeholder dialogue at the national level; to build new alliances, to strengthen 

negotiation skills; local ownership and local partnerships are key but they need 

more systematic space and dialogue and ways to engage constructively using ro-

bust evidence. 
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 6. Key Recommendations 
 

 

 

 

1. Global and National Platforms are needed as focal points for aid and devel-

opment effectiveness but they need funding if they are to engage in global 

and national processes. Donors should focus more explicitly on developing 

funding modalities that better balance accountability and independence re-

quirements.  

Detail: the team questions whether a traditional programme structure and method-

ology is the most appropriate framework for financing participation in global and 

multi-stakeholder processes – specifically because such processes are not linear 

and because “sometimes direction is more important than destination”.  Also, out-

comes relate as much to dependencies on the actions and priorities of other stake-

holders as on the implementers’ performance plan.  This requires more than the 

identification and monitoring of assumptions; it requires flexibility to create and 

take advantage of best opportunities as they arise in a dynamic setting.  BA’s am-

bition evolved over time as the possibilities and prospects grew.  Although not 

linear and programmable, (engagement in) change processes can be monitored to 

record results and compare the value of these results to the cost.  More appropri-

ate financial (and associated evaluation) instruments are needed to facilitate CSO 

engagement.  There is scope for an aid modality that combines strategic and core 

funding
84

 with “consolidation points” when progress is reviewed periodically to 

determine what has been achieved and the extent to which this represents value 

for money.  Donors could work with CSOs to develop and pilot approaches to-

wards this end.  This would give CSOs the independence they need to self-

determine next steps (research, consultation, etc.).  

 

2. CSOs need to fiercely prioritise in advance of global negotiations – since here 

“less is more”; and they should lobby harder to make best use of global space 

and opportunity (this particularly applies to the future GPEDC).   

Detail: CSOs could select priorities from the HLF4 “not achieved” list or review 

the original CSO priorities and select from there.  Results from the online survey 
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 Funding that can be used for strategic programmes of work (not just core funding to cover overheads which 
cannot be met from programme funds). 
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suggest that CSOs might select one “ask” in relation to the enabling environment 

and to the rights based approach, for example CSO rights of association, and lob-

by hard to achieve that at the global level.  Internal consultation (with the CSO 

constituency) might need to be suspended once negotiation is underway (around a 

table). 

 

3. More entry points for multi-stakeholder engagement need to be found at the 

national level.   

Detail: All stakeholders have a role in this including CSOs who share some re-

sponsibility for the creation of an enabling environment.  To fully take on the role 

of a development partner means being able to adopt different approaches – for ex-

ample to offer a solutions focused constructive approach, bringing negotiation 

skills to play and demonstrating an ability to reach consensus - as well as some-

times adopting a more challenging position and approach.  In this regard, evi-

dence based advocacy at the national level appears to be a strength to build on.  A 

practical guide on multi-stakeholder dialogue towards democratic ownership 

could be developed and would be very useful at the national level.  

 



7 
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 7. Lessons Learned specifically in 
relation to the Future Platform  

The new global structure vs. national implementation 

It is the intention that the new unified CSO platform that is to be created – the Civil 

Society Partnership for Development Effectiveness (CPDE) – will be global light and 

country heavy. This makes sense: while the international policy dialogue is important, 

the priority focus must be for capacity-building on the ground, providing funding for 

national actors, since funding creates ownership and an accountability dynamic. At 

the same time, it might make sense to create a permanent sub-structure at the global 

level in the framework of the Global Partnership – something that is being done for 

the Private Sector.  It will be important that in this new arrangement the OF achieve-

ments on CSO development effectiveness are not under-played or under-represented. 

 

Expanding the view on stakeholders 

An element that came up in interviews with non-NGO related CSO representatives 

was the fact that the CSO community does not limit itself to NGOs. Trade unions and 

the academia, for example, are clearly a part of the CSO community and should be 

incorporated at all levels into the work of the platform, something that has not been 

achieved so far (the trade unions were influential in shaping the outcomes of Bet-

terAid but undertook a parallel development effectiveness initiative). Equally, the 

platform will have to find a modus vivendi and cooperation modus with international 

NGOs (INGOs), who often provide donor funding to national NGOs (so effectively 

operate as funders) as well as operate in receipt of such funding.  Their participation 

in each of the platforms warrants deeper consideration. Finally, a key cooperation 

partner could be national parliaments and the International Parliamentary Union 

(IPU), given that parliaments are probably the other most-overlooked stakeholder in 

development effectiveness. 

 
Box 10: Trade Unions at Busan 

The Confederación General del Trabajo (CGT) is the biggest of Colombia’s three main trade unions, totaling 
700,000 members

85
. It is an affiliate of the International Trade Union Confederation (ITUC) and receives devel-

opment cooperation both from developed country unions as well as from donors (such as USAID). It has been 
involved through ITUC in the aid ad development effectiveness discussion, sending a representative to take part 
in HLF4 as part of ITUC delegation. However, it has been involved neither in BetterAid’s nor in Open Forum’s 
outreach work in Colombia, and does not have institutionalised contacts with NGOs and NGO platforms. 
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What role for CSO development effectiveness? 

The importance of CSO development effectiveness in the overall achievements of 

CSOs seems to be a contentious point between OF and BA, as well as inside the CSO 

community in general. Some interviewees involved in the CSO platforms noted that 

“the most important achievement was the consensus on the Istanbul Principles. This 

was something new, something very concrete.” 
86

 Yet this element is not given such 

prominence in the BA reporting; additionally, some CSO interviewees saw CSO de-

velopment effectiveness as a donor-driven ‘Western’ topic. Also, there seems to be 

different interpretations on the engagement within the WP-EFF (Cluster A). While 

the CSO co-chair of the Task Team on CSO Development Effectiveness hailed from 

Open Forum, BetterAid’s final report states that the cluster “was a crucial space for 

the BACG (and Open Forum) to develop its core ideas around democratic ownership 

and strengthening the practices of mutual accountability”, and does not mention Open 

Forum’s co-chair function of the Task Team. BetterAid also states that “as the um-

brella open platform that facilitates CSO engagement to the Working Party on Aid 

Effectiveness (WP-EFF), actively facilitating CSO engagement in the WP-EFF’s var-

ious working groups and task teams and representing CSOs in its Execom since Ac-

cra, BetterAid effectively gave voice to advocacies of its CSO constituency on ad-

vancing RBA in development cooperation and poverty eradication in accordance with 

internationally agreed development and Human Rights goals.”
87

  
 

Development Effectiveness requires a new Governance Model 

Development effectiveness, if implemented, effectively heralds a new form of devel-

opment cooperation governance and accountability, which requires creating engage-

ment mechanisms for the different stakeholders involved and strengthening the capac-

ities of weaker stakeholders – particularly CSOs – in order to actively participate in 

these mechanisms on a level playing field.  Engagement mechanisms for CSOs exist 

(for example the ILO’s tripartite model) but given the amount of funding likely to be 

available and the complexity of the task, it is now a priority that practical multi-

stakeholder models of engagement are identified and piloted in a number of imple-

mentation countries and focusing on a number of critical issues (perhaps to begin 

with where there is most apparent convergence of views) so as to create concrete ex-

amples of engagement mechanisms which others can then replicate. Countries that 

see their own HLF commitments as something rather theoretical and non-binding, at 

least with regards to development effectiveness, would benefit from such translation 

from good practice advice into seeing what works in practice. 
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The role for CSOs in policy dialogue needs closer definition 

A key challenge highlighted in the documents relates to the on-going debate within 

CSOs on their role in the international negotiation process; combining a watchdog 

function with sitting at the negotiation table is challenging. One author states “that the 

key question remains: are political leaders from all sectors ready and open to contin-

ue, deepen and implement the commitments and directions they set in Busan?”
 88 

One 

could argue that this question also holds true for the CSOs.  
 

Future donor strategy 

There also needs to be a stronger consistency between supporting CSO platforms 

striving for development effectiveness, and the concrete practices of donor agencies 

in the partner countries and in the international dialogue. A paramount element miss-

ing so far from donor considerations is the fact that funding actually is a key element 

of an enabling environment, particularly core funding which enables CSOs to carry 

out a independent leadership role.  Yet direct support for CSOs is dwindling, either 

because of a general reduction in aid (Latin America) or because of a focus on na-

tional ownership, more funds get channelled through direct budget support or gov-

ernment-led programme-based approaches. 

 

Donors also have to ask themselves what their role is in engagement mechanisms. If 

democratic ownership really is the desired goal, then it means that the traditional bi-

lateral dynamic between donors and governments will have to be enlarged.  New 

stakeholders – notably CSOs and the private sector – will have to come to the table to 

join in deliberations, and donors will have to respect this ownership by taking on 

more of a facilitative rather than directive role.  

 

In their future work, donors should strive to better link funding coming from head-

quarters sources with a watch-dog role for their country offices. In the evaluation, 

most donor country offices were unaware of the support being given to BetterAid and 

Open Forum, yet at the same time were clearly aware of the national work environ-

ment for CSOs. Country offices should identify CSOs that have sufficient capacities 

to engage at the national level and more actively promote multi-stakeholder engage-

ment mechanisms that involve national CSOs that have taken part in the international 

dialogue.  

 

Finally, donors should strive to further simplify and harmonise their future support, 

by implementing pooled funding arrangements to enable CSO access to funds from 

multiple sources through a single funding agreement.   
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 Annexes 

 

I :  SKETCH OF THE HISTORY OF BETTERAID AND 
OPEN FORUM 

 

BetterAid 

In 2007, several international NGO networks and civil society organisations (CSOs) 

gathered at the Nairobi World Social Forum to discuss collaboration for the 2008 

HLF3 in Accra. This led to a CSO International Steering Committee (ISG) of about 

20 CSO networks and INGOs; most of its leaders were Reality of Aid representa-

tives
89

.   

 

By HLF3 in September 2008, more than 700 civil society organisations had identified 

with the ISG agenda, mainly through the Accra Civil Society Forum
90

 and the launch 

of the BetterAid Platform representing them (promoted by the ISG). 80 CSO dele-

gates had full access to HLF3 Roundtables and Plenary sessions as well as to gov-

ernment delegates, but not to the negotiations for the Accra Agenda for Action 

(AAA). Both the ISG and a multi-stakeholder Advisory Group on Civil Society and 

Aid Effectiveness (AG-CS) of the OECD/DAC Working Party on Aid Effectiveness 

promoted the inclusion of civil society in the preparations for HLF3.  

 

At the end of October 2008, the then-ISG proposed full CSO participation in an ex-

panded post-Accra Working Party, including a 10% representation for CSOs (similar 

to the number of CSO representatives at the HLF). The BetterAid Platform, coordi-

nated by the ISG/BACG, was to be the mechanism for determining this representa-

tion. The Working Party did expand and two positions reserved for CSOs at the table, 

with CSO being able to rotate in and out based on their expertise. Representation was 

determined through the BetterAid Coordination Committee. 
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The post-Accra Paris ISG meeting in October 2008 launched a review of membership 

and operational guidelines. The ISG became the BetterAid Coordinating Group 

(BACG)
91

 at its first meeting in Johannesburg in February 2009. The ISG also decid-

ed that its post-Accra mandate was not to directly carry out country-level activities, 

thus remaining focused on the Working Party on Aid Effectiveness (and to a smaller 

extent on the United Nations (UN) Development Cooperation Forum (DCF)). Re-

garding country-level activities, IBON International with the RoA network to deepen 

a Country Outreach Program to strengthen CSO capacity and catalyze country-level 

policy spaces through 11 workshops and 62 country consultations (IBON and the 

global Reality of Aid network had been very active, alongside the AG-CS, in organis-

ing pre-Accra regional and country consultations).  

 

In practical terms, a CSO wishing to identify with the Platform would only agree not 

to speak explicitly against any of its core positions, expressed in a position paper; it 

was not required to adopt it. Before the HLF4 in Busan in November 2011, more than 

1,700 CSOs had identified with the Platform and its agenda for Busan. 

  

Open Forum 

The AG-CS deliberations lead to a multi-stakeholder International Forum on Civil 

Society and Aid Effectiveness in Quebec in February 2008. Several CSO coalitions 

and INGOs initiated a side discussion on issues of CSO development effectiveness, 

which led to a gathering of more than 70 CSO platforms and networks in Paris in 

June of 2008 in the so-called “Exploratory Meeting on CSO Development Effective-

ness”. The Exploratory Meeting on CSO Development Effectiveness was organised 

under the auspices of a preliminary Global Facilitation Group by CONCORD
92

. 

 

The meeting was coordinated by the European CSO platform Concord. Over three 

days, the CSOs present established an overarching mandate and key approaches for a 

CSO-driven initiative that would result in global CSO commitment to a framework to 

guide their development effectiveness efforts. The Paris meeting launched the Open 

Forum for CSO Development Effectiveness, and also addressed the governance of the 

Open Forum through the establishment of a CSO Global Facilitation Group (GFG) 
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made up of 25 CSO nominated members
93

. At the first meeting in Kuala Lumpur in 

January 2009, the GFG delegated a Consortium to provide day-to-day management 

support with Concord for staff and logistics to carry out the main areas of work. 

 

Based on a outreach and consultation process in 2009 and 2011, (4,500 CSOs through 

more than 70 consultations and multi-stakeholder dialogues at different geographic 

and thematic levels), the Open Forum adopted the Istanbul Principles for Develop-

ment Effectiveness in September of 2010, and, in June 2011, more than 250 different 

civil society actors from around the world came together the Siem Reap Consensus on 

the International Framework for Development Effectiveness in the final Global As-

sembly of the Open Forum.  

 

Coordination between BetterAid and Open Forum leading up to HLF4 

In early 2009, the BACG (including IBON/RoA Country Outreach) and the Open 

Forum presented to donors a “Chapeau Proposal”, a joint presentation of two inter-

linking three-year proposals for activities by the BACG and Open Forum, in which 

they “proactively acknowledged the essential importance of a comprehensive and 

coordinated approach to national, regional, and global CSO activities leading to 

HLF4”. “However, as these parallel processes evolved, avenues for cooperation 

sometimes proved to be elusive. Regular contact between the co-chairs was some-

times episodic until the final months in 2011 prior to Busan. A minority of members 

on both the BACG and the GFG informally helped each body understand directions 

and political strategies” (Tomlinson). On the ground, activities were often carried out 

by the same CSO platforms. “The involvement of a common platform certainly facili-

tated coordination between Open Forum and BetterAid at the country level, but this 

reliance on a few also affected the relative emphasis on each agenda, depending on 

the interests and context for each CSO platform.” (Tomlinson) 

 

The multi-stakeholder Task Team on CSO Development Effectiveness and Enabling 

Environment was started by a process initiated through a meeting in early 2009 in 

Stockholm. It was co-chaired by co-chaired by Sweden (Sida), Mali (Office of the 

President), and the Canadian Council for International Cooperation (CCIC, represent-

ing the Open Forum for CSO Development Effectiveness), and located within Cluster 

A (Ownership and Accountability) of the Working Party. Membership of the Task 

Team included over a dozen donor governments, a few developing country govern-

ments and a number of CSOs representing Open Forum and BetterAid.  
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In March 2011, a joint Busan strategy meeting of BACG and GFG took place in 

Harnösand, Sweden. This meeting was a critical juncture in bringing together a uni-

fied document with the Key Messages and Proposals for Busan. While sometimes 

problematic, this meeting launched the basis for joint political strategies, which were 

to be led by BetterAid in close coordination with the Open Forum GFG. A joint body 

assisted in determining CSO participation in Busan and in coordinating CSO priori-

ties for the Busan Outcome Document.  

 

Both platforms were present at HLF4. Prior to the meeting, 600 CSOs attended the 

Busan Global Civil Society Forum, which prepared 300 official civil society dele-

gates to the HLF4 (the 300 CSO representatives were selected in a BACG/Open Fo-

rum coordinated regional selection process from all regions and sectors) and pro-

duced a Civil Society Statement to the HLF. The CSO were represented in the negoti-

ations through a CSO Sherpa (BACG co-chair Tony Tujan). 

 

In February 2012, CSOs from the global facilitation groups of BetterAid and Open 

Forum met in Cebu, Philippines, for the Post-Busan Global CSO meeting. Formulat-

ed through a joint working group called G13, the outcome Cebu Consensus looks at 

the values, objectives and organisational principles of a new Civil Society Partnership 

for Development Effectiveness (CPDE), an open global CSO platform. (The G13 is 

composed of 11 CSO representatives and chaired by Tony Tujan (BA co-chair) and 

Emele Duituturaga (OF co-chair). The G13 met in April 2012 in Amsterdam to dis-

cuss the draft single platform proposal and to subsequently submit proposals to GFG 

and BACG. The objectives of the “overall BetterAid platform transition” for 2012 are 

the following: “policy development will seek to articulate key policy proposals to 

ensure an equitable and inclusive development cooperation governance structure and 

monitoring framework, push for the progressive implementation of the BPd, and ad-

vance CSO engagement in the Building Blocks.” (BA Proposal 2012) 

 

BetterAid and Open Forum also proposed to expand CSO representation in the Glob-

al Partnership, notably by auto-nominating Tony Tujan (IBON) as co-chair and May-

ra Moro-Coco (AWID) as CSO representative to the Steering Committee (i.e. Bet-

terAid’s two co-chairs). Neither a CSO co-chair nor a CSO representative to the 

Steering Committee in the Global Partnership had been considered so far. 

 

Finally, a meeting in Amsterdam of the Pre-Busan Multi-stakeholder Task Team on 

CSO Development Effectiveness and Enabling Environment discussed possible op-

tions for establishing a Building Block on CSO Development Effectiveness and Ena-

bling Environment in the framework of the to-be-created Busan Partnership for Effec-

tive Development Cooperation (BPEDC, currently being prepared by the Post Busan 

Interim Group (PBIG) of which the CSO are a party). 
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I I :  TERMS OF REFERENCE: EVALUATION OF THE 
BETTERAID AND OPEN FORUM PROGRAMS 

 

Introduction 

The outcome document of the Accra High Level Forum, the Accra Agenda for Action 

(AAA), reflects an enhanced understanding of development and aid effectiveness. 

More specifically, it recognises that the involvement of CSOs as independent devel-

opment actors in their own right is fundamental to both development and aid effec-

tiveness, and commits donors and developing country governments to deepen their 

engagement with them to help ensure CSOs’ contributions to development reach their 

full potential. 

 

Also emerging from Accra is increased attention to CSO development effectiveness 

as something to be pursued both by CSOs themselves and as a shared responsibility. 

This is reflected in the commitment to engage with CSOs in a CSO-led multi-

stakeholder process to promote CSO development effectiveness. It is further reflected 

in the commitment to work together to ensure that CSOs enjoy a favourable enabling 

environment, including appropriate donor support models that are conducive to 

CSOs’ aid and development effectiveness. 

 

With this recommendation and the AAA commitments as their foundation, and build-

ing on the experience of CSO engagement in the lead up to Accra, two CSO coali-

tions submitted two distinct but closely inter-related proposals for two global CSO 

processes toward the fourth High Level Forum (HLF-4) in 2011. These two proposals 

are for the Open Forum for CSO Development Effectiveness (OF) and the BetterAid 

Platform (BA). 

 

A Memorandum of Understanding (MoU) was signed to outline basic principles to 

guide donors in their pooled financial support to these two CSO processes toward 

HLF4, and to guide CSOs in their receipt and management of this support. 

The Monitoring, Reporting and Evaluation of the MoU (paragraph 47) indicates that 

“…Donors and CSOs will consider jointly overseeing an independent evaluation of 

outcomes and impact achieved by the two CSO processes, to be financed by donors, 

and carried out following HLF-4 but prior to the expiration date of this MOU.”  

 

Background to the CSO Programs 

The global BA CSO process aims to contribute to a meaningful implementation of the 

Paris Declaration (PD) and Accra Agenda for Action (AAA) and move the aid effec-

tiveness agenda to address development effectiveness by advocating for appropriate 

reforms of the international aid architecture and practices.  Specifically, the Project 

seeks to achieve the following Strategic Objectives (and see the BA Performance 

Framework in annex I):  
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a.  Achieve a greater and more meaningful involvement of CSOs in bringing 

change in aid effectiveness policy and practice; 

b.  Develop a series of realistic CSO policy proposals that promotes global poli-

cy changes from aid effectiveness to development effectiveness; and, 

c.  Ensure that key aid effectiveness actors (donor and recipient countries, par-

liamentarians, CSOs, etc.) are fully exposed to CSO positions and policy rec-

ommendations. 

 

The global Open Forum process aims to promote CSO development effectiveness, so 

that CSOs from around the world maximise their contributions to sustainable positive 

change. It is an international CSO-driven process towards defining a global develop-

ment effectiveness framework for CSOs in the run-up to HLF-4. Specifically, the 

OF’s Strategic Objectives include (see OF Performance Framework in annex #): 

 

a.  Develop and promote a framework for CSO development effectiveness 

based on CSO’s own development visions, approaches, relationships and im-

pact of actions in order to improve and ensure their own effectiveness.  

b.  Promote and facilitate a learning environment on CSO development effec-

tiveness that will provide a space for CSOs to discuss issues and challenges rel-

evant to their work as development actors.  

c.  Engage in a political dialogue with donors, governments and other stake-

holders to build understanding and support for an enabling environment for 

CSOs. This engagement is aimed at resulting in an agreement between all 

stakeholders, particularly governments and CSOs, on a set of minimum ena-

bling conditions critical to the effectiveness of CSOs as development actors.  

 

Management and Oversight of the Programs 

BetterAid Coordinating Group (BACG): The BACG operates as a collegial body 

composed of 32 CSOs that together provides a global outreach. The overall mandate 

of the BACG is to use the global CSO BetterAid Platform to coordinate and facilitate 

(at the international level) the engagement of CSOs promoting reforms in internation-

al cooperation for development and aid effectiveness.   

IBON International is the financial management agent responsible for the receipt of 

funds and overall management of the BA program, including hosting BA program 

staff. 

 

The BA program budget originally proposed was US$3,218,105 or €2,260,075 be-

tween 1 June 2009 to 31 December 2011. This was later reduced to US$2,930,298 or 

€2,140,250 adjusting to the actual amount of donor contributions from the pooled 

fund. As of October 201,1 BA was funded by: Sida, DFID, ADA, Denmark, Germany 

and Belgium.  

 

Open Forum Global Facilitating Group (GFG): The GFG is an elected representative 

group of 29 CSO networks and platforms from around the world that meets on a regu-

lar basis. It acts as the governing body for the OF and engages in political dialogue 
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with appropriate donor and government bodies. Its main task is to provide overall 

guidance and leadership to the OF process. A Consortium of 5 regional platforms was 

also formed to help facilitate the implementation of the OF work plan.  

CONCORD is the financial management agent of the Consortium, and is thus respon-

sible for the receipt of funds and overall management of the OF program, including 

hosting OF program staff. 

 

The OF program budget originally proposed was €2,991,307. This was later reduced 

to €2,824,101 adjusting to the actual amount of donor contributions from the pooled 

fund. As of October 2011 OF was funded by: DFID, Sida, ADA, Switzerland, Fin-

land, Denmark, Belgium, Netherlands, France, Germany, Luxemburg and the Czech 

Republic. 

 

Donor Coordination Group and CSO Management Group: In April 2009 when OF 

and BA (and Reality of Aid) first submitted their post-Accra proposals to a newly-

formed Donor Group at a meeting in Stockholm, Sweden, the donors designated a 

four-member group comprised of the Austrian Development Agency (ADA), the 

Swedish Development Cooperation Agency (Sida), the United Kingdom’s Depart-

ment for International Development (DfID), and the Canadian International Devel-

opment Agency (CIDA) to act as a Donor Coordination Group (DCG) to intermediate 

between the CSOs and funding donors.  

 

BA and OF in turn established a CSO Management Group to also play the intermedi-

ating role between the participating CSOs and funding donors. 

The DCG and CSO-MG played a lead role in elaborating the above-referenced MoU 

to guide donors in their pooled financial support to these two CSO processes toward 

HLF4, and to guide CSOs in their receipt and management of this support. The MoU, 

which incorporates terms of reference for the DCG and CSO-MG, is attached in an-

nex III.  

 

Purpose and Objectives of the Evaluation 

The overarching purpose of this evaluation is twofold:  

 

1) Accounting to BA and OF membership and constituents, and to donors and 

developing country government stakeholders in the OF and BA processes, for 

results achieved. 

 

2) Lesson learning for BA, OF and donors, which can be integrated into their re-

spective future programming. 

 

The evaluation’s objectives are to assess the degree to which the BA and OF pro-

grams have each achieved expected results, and the efficiency of management of the 

BA and OF programs, recognising that program management has a significant impact 

on results achievement. The objectives are thus: 
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1. With regard to program results: 

•Achievement of Strategic Objectives and Impacts i.e. assess: 

 Whether, why (under what conditions) and the degree to which the programs 

achieved their intended qualitative and quantitative outputs and outcomes as 

articulated in the Performance Frameworks; 

 The degree to which the programs are showing trends toward the achievement 

of intended impacts.  

 

In reviewing the program’s achievements with regard to program results, the evalua-

tion will also seek to assess the degree to which the programs articulated their intend-

ed Strategic Objectives and Impacts, i.e. their theories of change and intended results 

chain. Lessons with regard to how performance frameworks could be developed in 

future for such programs. 

 

• Relevance, in relation to: 

- Internal and external obstacles to CSO aid and development effectiveness, as 

prioritised by OF and BA membership, other CSOs, and by donors and devel-

oping country governments; 

- Issues/asks raised as obstacles to the broader aid and development effective-

ness agenda, as prioritised by OF and BA, other CSOs, and donor and devel-

oping country governments. 

 

• Sustainability of results (outcomes and impact)  

In assessing these questions the evaluation will give consideration to the challenges 

and opportunities presented by the programs’ operating contexts. 

 

2. With regard to program management 

• Cost Efficiency i.e. assess  

- The efficiency of BA and OF program management, in particular the question 

of value-for-money, looking at how economically the programs’ re-

sources/inputs (funds, expertise, time, etc.) have been used to produce results, 

if possible relative to other programs of similar nature; 

- The effectiveness and efficiency of the pooled funding mechanism in reducing 

transaction costs for BA, OF and donors, and the cooperation within DCG and 

between the DCG-CSO-MG. 

 

• Process i.e. assess the extent to which the BA and OF processes were:  

- Transparent (e.g. breadth of information sharing to various stakeholder 

groups, ease of access to information by these stakeholder groups and others 

(who accessed the information?), clarity and transparency of mandate, direc-

tions, decision-making); 

- Democratic (e.g.: governance of process including decision making bodies 

and processes); 

- Inclusive (e.g.: breadth and depth of CSO and other stakeholders at consulta-

tions, process of selection and invitation); 
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- Representative (e.g. representativeness of participating CSOs); 

- Sustainable (e.g. enduring results, including increased capacity of stakehold-

ers); 

- Learning-based (e.g. challenges and opportunities, experience in implementa-

tion continuously taken into account). 

Throughout the evaluation, effort will be made to identify and document lessons 

learned and good practice that could usefully inform any future work of this nature. 

As reflected in the objectives of the evaluation, there is particular interest in gathering 

lessons from the two CSO programs on: 

- Facilitating global CSO engagement in policy processes 

- Capacity development for sustainable CSO engagement 

- Challenges and benefits of multi-stakeholder engagement 

- Pooled funding mechanisms and coordinated management (DCG and CSO-

MG) 

- Development and use of performance frameworks and the theories of change 

for programs of this nature 

 

The primary intended users of the evaluation are BA and OF, including the financial 

management agents and coalition members. The participating donor agencies are also 

primary users, in particular their civil society departments that have funded the BA 

and OF processes. For both the CSOs and donors the evaluation will provide lessons 

that can be integrated into future programming of this nature. The evaluation will also 

provide an evidence base of results achieved which CSOs and donors can use for 

communications and fund-raising purposes.  

 

The wider CSO, donor, and developing country government community are also po-

tential users of the evaluation. 

 

Methodology 

The evaluation will involve a mix of methods including: 

 

a. Document review – Review of proposals, reports, DCG feedback on reports 

and CSO responses, DCG-CSO-MG meeting minutes, BA and OF meeting 

minutes or reports, BA and OF products (e.g. International Framework, policy 

papers, etc), products of BA and OF consortium members and participating 

national-level CSOs, Working Party on Aid Effectiveness (WP-EFF) minutes 

and outcomes. 

 

b. Interviews – Interviews and possibly focus groups with key stakeholders from 

all stakeholder groups that have been engaged in the OF and BA processes 

(Northern and Southern CSOs, donors, developing country governments, WP-

EFF representatives, etc) as well as with individuals that have not been direct-

ly involved to obtain expert and unbiased views. 
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c. Online survey (in English, French, and Spanish) – Administered to participat-

ing national level CSOs on the effectiveness and impact of the OF and BA 

processes. Possibly also to be administered to other key stakeholders. 

 

The evaluation will seek to balance information-gathering from stakeholder and non-

stakeholder sources, and from different stakeholder groups (CSOs, donors, develop-

ing country governments). Information-gathering will include country visits (up to 3) 

for interviews and focus groups. 

 

Additional details on methodology will be proposed by the evaluation team for dis-

cussion with the DCG and CSO-MG. Stakeholder participation will be fundamental 

to the evaluation. The independent evaluation is expected to be participatory provid-

ing for active and meaningful involvement by CSOs, donors, and other relevant 

stakeholders. 

 

The evaluation team will probably be able to take advantage of Donor Group- and 

Task Team on CSO Development Effectiveness and Enabling Environment meetings 

foreseen to take place in Amsterdam 16-19 April to interview key stakeholders and to 

collect additional documentation/information to inform the evaluation.  

See annex IV for a preliminary list of sources and stakeholders to be consulted. 

Methodological rigour and quality are key elements in ensuring the evaluation’s legit-

imacy and hence use. The evaluation process and reports must adhere to the 

OECD/DAC Evaluation Quality Standards. 

 

Management of the Evaluation 

As per MOU, donors and CSOs will jointly oversee the independent evaluation. The 

DCG and CSO-MG lead this joint management of the evaluation. Effort will be made 

to establish a wider “Reference Group” with additional donor and CSO members and 

a developing country government member of the Task Team on CSO Development 

Effectiveness and Enabling Environment. 

The DCG and the CMG will be responsible for:  

- Overall responsibility and accountability for the evaluation 

- Guidance throughout all phases of execution 

- Approval of all deliverables, and 

- Co–ordination of the donors and CSOs internal review process 

 

The Reference Group will be consulted at key milestones during the evaluation pro-

cess. In particular they will be requested to provide input on the inception report, and 

the preliminary and final evaluation reports. 

 

Sida, as a member of the DCG, will contract an evaluation team to conduct the inde-

pendent evaluation from the framework agreement Sida has with an acknowledge 

consultancy company. The evaluation team will be vetted by both the DCG and the 

CSO-MG. 
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Evaluation Outputs 

Expected outputs from the evaluation team include:  

 

1. An inception report describing how the evaluation will be carried out (meth-

odology) and an evaluation schedule. Delivery – four weeks following the 

signing of evaluation contract.  

 

2. A preliminary evaluation report. Delivery – by [?] 2012. 

 

3. A final evaluation report, including executive summary. Delivery - by [?] 

2012. 

 

The evaluation team may be called upon to present these outputs to the DCG and 

CSO-MG either via videoconference or in person if opportunities are available. 

These deliverables are to be: 

 

•Prepared in English only, except for the final evaluation report that will be submitted 

in English, French and Spanish 

 

•Submitted to the members of the DCG and CSO-MG electronically via e-mail and/or 

on flashdrive in Microsoft Word or pdf, and, 

 

•For the final evaluation report, submitted in hard copy format (number of copies to 

be determined). 

 

Effort will be made by the DCG and CSO-MG to make the evaluation available on 

relevant websites. 

 

Composition and qualifications of the evaluation team 

To be completed – referring to Sida’s evaluation helpdesk.
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I I I :  EVALUATION FRAMEWORK ( INCLUDING INDICATORS) 
DAC Criteria Questions raised in ToRs  Indicators to be used in Evaluation 

Relevance What is the relevance of the programs 

in relation to international and external 

obstacles to CSO, aid and development 

effectiveness? 

 

1. International and external obstacles to CSO, aid and development effectiveness addressed by programs. 

2. Programs suited to the priorities and policies of the CSO target group and of the donors (as reflected in the commit-

ments/objectives in the AAA). 

What is the relevance of the programs 

with regards to the broader aid and 

development effectiveness agenda? 

 

3. Alignment of the programs to the international dialogue on aid and development effectiveness (degree of relevance and feasi-

bility of the programs’ objectives, activities and outcomes to the international dialogue on aid effectiveness from Accra to 

Busan and to stakeholders’ work and priorities. 

4. Relevance of the processes to CSO development effectiveness and to the civil society sector. 

5.  

Design How well did the programs articulate 

their intended strategic objectives and 

impact i.e. their theories of change and 

intended results chains? 

 

1. Match between performance framework and the results chains proposed within the program proposals. 

2. Is “theory of change” and cause-effect linkages appropriate for this type of program? 

3. Can a theory of change be identified which makes a more explicit link to poverty reduction/development results? 

Impact What are the trends towards the 

achievement of intended impacts? 

 

1. Contribution to reforms to aid architecture and practice. 

2. Improved awareness of CSO development effectiveness amongst internal and external stakeholders. 

3. Extent to which CSO platform/organisational strategies look at issues raised by the Istanbul Principles with country CSOs or 

within a given organisation. 

4. Extent to which networks are working with their members to enable CSOs to improve their practice on the basis of the Istanbul 

Principles. 

 

Effectiveness To what degree (and why) have the BA 

and OF programs achieved their intend-

ed qualitative and quantitative outputs 

and outcomes? 

 

Outcomes (OF) 

1. Number of initiatives on CSO development effectiveness that acknowledge the contribution of the Open Forum to their pro-

cesses. 

2. Improvements in function of CSO sector processes. 

3. Range and number of donors, governments and other non-CSO stakeholders engaging in processes that aim to improve the 

enabling environment in response to the consensus proposal from CSOs 

 

Outcomes (BA) 

1. Extent to which BA has been successful in advancing the development effectiveness agenda to inform reforms in aid architec-

ture and practices 

2. Extent and nature of engagement of CSOs in aid policy review and reform at country level. 

3. Extent and nature of engagement of CSOs in aid policy review and reform at international level. 

4. Acknowledgement of BA policy messages in policy changes. 
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5. Positive media messages on BA positions. 

 

Outputs (OF) 

1. Numbers and percentage of participants attending consultation meetings report positively on lessons learned.  

2. Level of multi-stakeholder engagement in OF program. 

3. Number of CSOs utilising tools produced or delivered through Open Forum process. 

4. Global Framework is produced and includes: 

 a set of principles, 

 indicators and implementation guidelines,  

 minimum standards for an enabling environment for CSOs. 

 

Outputs (BA) 

1. Documented evidence of CSO engagement mechanisms. 

2. Documented case studies of CSO development effectiveness. 

3. Submission of policy proposals to WP-EFF and UN-DCF 

4. HLF4 materials (base on BACG policy position papers) include 4 continental statements and 5 sectoral statements 

5. Level of multi-stakeholder engagement in BA program. 

6. Level of BA website use. 

7. Written evidence of aid effectiveness actors’ awareness of CSO policy positions. 

  

Efficiency Value-for-money: how economically 

have the program resources/ inputs 

(funds, expertise, time) been used to 

produce results – if possible relative to 

programs of a similar nature? 

1. Evidence of alternatives analysis. 

2. Quality of risk analysis and management. 

3. Evidence of maximisation of reach to yield best value for money. 

 

How effective and efficient has the 

pooled funding mechanism been in 

reducing transaction costs for BA, OF 

and donors? 

1. Combined cost of bilateral alternatives. 

 

How effective and efficient has the 

cooperation been within DCG and 

between the DCG and the CSO-MG? 

1. Clarity of responsibilities. 

2. Clarity of rules regarding cooperation. 

3. Agreements reached on key issues. 

4. Implementation of Agreements. 

5. Joint gains achieved. 
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Sustainability  What evidence is there of sustainability 

of program results (outcomes and im-

pact)? 

How enduring are results? 

 

1. Utilisation of participatory tools for planning, monitoring and evaluating development activities. 

2. Institutionalised policies regarding transparency, multiple accountability, and integrity in internal operations. 

3. Sustainability/accessibility of outcomes and outputs (e.g. tools) for longer-term use and reference. (AB recommendation)  

,. 

How sustainable is the increased capac-

ity of stakeholders? 

 

1. Facilitation of global CSO engagement in policy processes. 

2. Issues of environmental sustainability explicitly incorporated into CSO policies and work. 

3. Capacity Development for sustainable CSO engagement, i.e. fostering sustainable and learning-based processes.  

4. Institutionalised coordination mechanisms with different development actors, particularly with donors and governments. 

5. Institutionalised long-term relationships and commitments (incl. funding).  

6. Work with governments to strengthen their role in delivering and be accountable for the provision of public goods. 
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IV:  STAKEHOLDER PRIORITIES FOR THE EVALU-
ATION: 
 

 The evaluation should be a genuine learning exercise that provides infor-

mation, inspiration and energy at the start of the future (merged) CSO plat-

form process (see 5.3). 

 Share views on the complementarity between BA and OF and how this 

evaluation might usefully contribute towards the emergence of the future 

(merged) CSO platform (ways of better understanding BA/OF competencies; 

help towards multi-year advocacy plan) (see 5.3). 

 Go beyond activities/outputs and validate the results achieved in terms of 

outcomes and impact; what actually was contributed at Busan? What actual-

ly was contributed to the longer-term development effectiveness of the CSO 

sector? (Impact and Effectiveness questions). 

 It is essential that the evaluation contribute to a better understanding of the 

policy processes (or lack thereof) at the country level in the post-Accra peri-

od, the capacity issues and the potential for future engagement and moni-

toring of outcomes at country level (Impact, Effectiveness and Sustainability 

questions).  

 Country visits should also look at the extent to which national level 

achievements or concerns have been translated to the global level (Impact 

and Effectiveness questions) 

 We want to know about results but also process; the process questions in 

the ToR come from the CSO groups (Efficiency and Sustainability questions). 

 The evaluation should tell the story of CSO development effectiveness in a 

way that enables people to see themselves and their part in the process (relates 

to documentation project). 

 Assess the joint donor funding arrangement as a financing modality; Look 

at the CSO-MG arrangement which did not always work well – it is im-

portant to understand why because in the future the joint platform might like 

to allow flexibility and initiative within decentralised financial units but some 

negative experience suggests that more needs to be learned about how to miti-

gate the risks. (Efficiency question). 

 Read across to the Joint Evaluation of Civil Society Engagement in Policy 

Dialogue (look at the relationship between/impact of BA initiatives on policy 

dialogue models) (see 5.2) 

 There are issues that have not been sufficiently reflected upon in order to learn 

the lessons for the future – particularly at country level (case studies would be 

valuable to help understand what can be achieved at country level through 

initiatives taken at the global level) (Effectiveness and Impact question). 
  



 

95 

 

A N N E X E S   

 

V: LIST OF STAKEHOLDERS INTERVIEWED -  EITHER BY 
TELEPHONE/SKYPE OR DURING FIELD VISITS 

 

 

 

 

 

 

Name Affil iation Position Location

Miranti Maruto Tiri Integrity Action Program Manager and Head of Indonesia ProgrammeIndonesia

Syamsul Ardiansiyah Yakkum Indonesia

Ario Adityo Institute for National and Democracy Studies Managing Director Indonesia

Ade Siti  Brokah Kemitraan Program Manager for Poverty Eradication and Economic GovernanceIndonesia

Wismana Adi Suryabrata, National Development Planning Agency Deputy Minister for Development Funding AffairsIndonesia

Kukas Adhyaakso

Australian Agency for International 

Development Indonesia

Denny Abdi Ministry of Foreign Affairs Deputy Director Indonesia

Judha Nugraha Ministry of Foreign Affairs

Directortate of Economic Development and 

Environmental Affairs Indonesia

Lukas Adhyakso AusAID Performance and Quality Unit Manager

Rini Widiastuti UNDP Evaluation Analyst and Learning Manager Indonesia

Ari Yahya Pratama UNDP Progamme Officer for Aid Effectiveness Indonesia

Ngakan Putu Miharjana

State Ministry for National Development 

Planning Co-Team Leader/PPP Development Specialist Indonesia

Farah Sofa British Embassy Governance Programme Manager Indonesia

Lukman Hakim FITRA Indonesia

Wicaksono Sarosa Kemitraan Partnership Executive Director Indonesia

Sita Supomo Kemitraan Parternship Program Director, Sustainable Development GovernanceIndonesia

Don K Marut Former ED Indies Indonesia

Siti Khoirun Nikmah INFID Indonesia

Nurharsono Migrant Care Indonesia

Taryudi Caklid Aman Indonesia

Surya Rahman HFI Indonesia

Miranti Maruto TIRI' Indonesia

Udin LP3ES Indonesia

Ahmad Bahrul JEMARI Indonesia

Lily Pulu Konsil LSM Indonesia Indonesia

M Firdaus ASPPUK Indonesia

Riza Iskandar A4DES Indonesia

Irhash Ahmady WALHI Indonesia

Barry Aditya IGJ Indonesia

Misiyah KAPAL Perempuan Indonesia

Yasir Sami Indonesia

Apio Adatyo INDIES Indonesia

Apris HFI Indonesia

Ahme disni Kemitraan Indonesia

Bailona Kemitraan Indonesia

Wicaksono Sarosh Kemitraan Indonesia

Amy Bartlett Open Forum Programme coordinator HQ/Skype 
Gaële Nicodeme Open Forum Programme coordinator HQ/Skype 
Tony Tujan BetterAid Chairperson HQ/Skype 
Roberto Pinauin BetterAid Programme coordinator HQ/Skype 
Jan Dereymaker ITUC-SCI HQ/Skype 
Andreas Vogt Formerly Open Forum Secretariat HQ/Skype 
 Karin Fallman  Sida Lead Policy Specialist, Civil Society Unit HQ/Skype 
Jaqueline Wood CIDA HQ/Skype 
Margrethe Holm Andersen Danida Deputy Head, Evaluation HQ/Skype 
Karin Kohlweg ADA HQ/Skype 
Erika Pasquini European Union HQ/Skype 
Philippe Besson OECD Conseiller d'Ambassade; Délégué au CAD HQ/Skype 
Brian Tomlinson Open Forum HQ/Skype 
Jorge Balbis ALOP HQ/Skype 
Hubert de Milly DAC DCD Senior policy adviser, Aid Effectiveness Division HQ/Skype 
Mayra Moro-Coco  AWID HQ/Skype 
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Rubén Fernandez Formerly ALOP Former Outreach Officer OF in Latin America Colombia

Rosa Inés Ospina Rendir Cuentas Co-Director Colombia

Mauricio Cadavid Restrepo Confederación Colombiana de ONG President Colombia

Xenia Tovar La Alianza
Coordinator, International Cooperation 

Observatory Colombia

Lil iana Patricia Confederación Colombiana de ONG Executive Director Colombia

Claudia María Mejía Duque Sisma Mujer Executive Director Colombia

Natalia Eugenia Velasquez Rios Synergia Executive Director Colombia

María Carolina Suárez Visbal Asociación de Fundaciones Empresariales Executive Director Colombia

Julio Roberto Gómez Esguerra CGT union Director Colombia

Miryam Luz Triana Alvis CGT union General Secretary Colombia

Philipp Schönrock CEPEI Director Colombia

Enrique Maruri Colombian Foreign Ministry Former Head of International Cooperation Colombia

Sandra Alzate Cifuentes
Former Presidential Agency for Social Action 

and International Aid

Former Director, International Cooperation 

Department
Colombia

Ricardo Melo Acosta
Former Head of New Partnership Unit, 

International Cooperation Department

Former Head of New Partnership Unit, 

International Cooperation Department
Colombia

Karla Guerrero Corporación Andina de Fomento (CAF) Technical Cooperation Assistant Colombia

Ivo Hoefkens European Union Counsellor/Head of Development Cooperation Colombia

Brigitte d’Aoust Canadian Embassy First Secretary Colombia

Diana Muñoz Jiménez Development officer Colombia

Lucie Arlandis French Embassy
Assistant to the Development Cooperation 

Advisor 
Colombia

Harman Idema Embassy of the Netherlands Head of Development Cooperation Colombia

Martha Lucia Arevalo Embassy of the Netherlands Development Cooperation officer Colombia

Yasuaki Tanaka JICA Colombia

Miguel González Gullón AECID Country Coordinator Colombia

Alba Lucia León Giraldo NGO Federation of the Quindío department Director Colombia

Maria Elena Urbano Fundación Luis Felipe Velez Director Colombia

Maria Ruales Sociedad de Economistas del Quindío Director Colombia

Juana Garcia Universidad de los Andes Colombia

Isaline Bergamaschi Universidad de los Andes Colombia

Lil iana Ávila Osorio Colombian Foreign Ministry
Multilateral Cooperation Coordinator, Division 

of International Cooperation
Colombia

Juanita Olarte Suescun
International Cooperation Agency of the 

Government (APC Colombia)
Advisor Colombia

Ignacio Gironella Merino
International Cooperation Agency of the 

Government (APC Colombia)
Advisor Colombia

Ana Leonor Rueda NGO Federation of the Santander department Executive Director Colombia

Gloria Hidalgo F. YMCA Bogotá&Cundinamarca General Director Colombia

Martha Muñoz Assistant Director Colombia

Xenia Tovar La Alianza
Coordinator, International Cooperation 

Observatory
Colombia

Natalia Eugenia Velasquez Rios Synergia Executive Director Colombia

Rosa Inés Ospina Rendir Cuentas Co-Director Colombia

Rodríguez Burgos Confederación Colombiana de ONG Colombia

Ester Bagwana Uganda National NGO Forum Uganda

Arthur Larok ActionAid Country Director Uganda

Rachael Nyakecho Uganda Joint Christian Council Programme Officer Governance Uganda

Annette Were Munabi Development Research and Training (DRT) Policy Analyst Economic Policy & Livelihoods Uganda

Uganda

Uganda

Emmanuel Nshakira Rukundo Development Initiatives Research Analyst Uganda

Richard Sewakiryanga Uganda National NGO Forum Executive Director Uganda

Christine Johansson Embassy of Sweden Counsellor/Head of Development Cooperation Uganda

Maureen Nahwera Embassy of Sweden
National Programme Manager Human Rights,

Gender, Corruption, Civil  Society Uganda

Mr. Lars Christensen Democratic Governance Facility Head of Programme Uganda

Gloria Mugambe DfID Governance Advisor Uganda

Jose Soler EU First Counsellor, Head of Co-operation Uganda

Peter Ashton EU Attaché, Economic & Social Section Uganda

Fred Tusiime
Ministry of Finance, Planning and Economic

Development
Aid Liaison Department

Uganda

Richard Sewakiryanga Uganda National NGO Forum Executive Director Uganda

Beatrice Nabajja Mugambe Development Research and Training (DRT) Executive Director Uganda

Lawrence Bategeka Senior Research Fellow Uganda

Isaac Shinyekwa Research Fellow Uganda

Jakob Freudensburg-Rasmussen World Bank Uganda

Gabriel W. Kangwagye National NGO Board Chairperson Uganda

Patrick Nahabwe M&E Officer Uganda

Kasirye Samuel Programme OfficerSEATINI

Economic Policy Research Centre (EPRC)
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VI:  OPEN FORUM FOR CSO DEVELOPMENT EFFECTIVENESS PROGRAMME (2009-
11) –  LOGIC MODEL HYPOTHESIS OF EVALUATION TEAM 

 

Open	Forum	for	CSO	Development	Effectiveness	Programme	(2009-11)	

To	collectively	as	a	Stakeholder	Group	define	and	promote	CSO	Development	Effectiveness		

	

ACTIVITIES	 OUTPUTS	

· indicators	

OUTCOMES	

· indicators	

In
te
rn
al
	E
n
vi
ro
n
m
e
n
t	

Ex
te
rn
al
		E
n
vi
ro
n
m
e
n
t	

To	initiate		…..	

· Learning	Environment	Activities	

(for	CSO	Development	

Effectiveness/CSO	Consultations	

and	facilitated	consensus	

building:	

o 50	country	consultations	

o 4	thematic	consultations	

(conflict,	gender	and	

women’s	rights,	trade	

unions,	social	movements	

relating	to	marginalisation)	

o 5	regional	preparatory	

workshops	

o 2	Global	Assemblies	

· Analysis	and	Policy	Formulation	

· Research	and	Analysis	on	Existing	

Mechanisms	

· Communications	and	Outreach	

· Leadership	Forum	

	

Which	deliver…..	

1. Common	understanding	shared	by	

CSOs	of	challenges	to	realising	

Development	Effectiveness.	

2. Increased	awareness	of	tools,	

frameworks	and	mechanisms	for	CSO	

Development	Effectiveness.	

3. Framework	for	CSO	Development	

Effectiveness	agreed	by	CSOs	as	a	

stakeholder	group.	

4. Implementation	toolkit.	

5. Agreed	minimum	standards	for	an	

enabling	environment.	

6. Advocacy	toolkit.	

	

Leading	to….	

1. HLF4and	other	external	
development	actors	endorse	the	
CSO	Development	Effectiveness	

Framework	including	Minimum	
Requirements	for	an	Enabling	
Environment.	

2. Independent	initiatives	arising	from	
CSOs	taking	responsibility	for	their	
own	development	effectiveness	
and	accountability.	

To	initiate	….	

· Multi-stakeholder	political	

dialogue	with	donors,	

government,	other	stakeholders	

towards	defining	the	enabling	

environment	at	country,	regional	

and	internal	levels	

· Facilitated	consensus	building	

· Communication	and	outreach	

	

Which	deliver…	

1. Agreed	minimum	standards	for	an	

enabling	environment	

· Minimum	requirements	included	in	

the	framework	

2. Advocacy	Toolkit	

· Toolkit	produced,	published	and	

disseminated	

Leading	to	….	

Policy	and	practical	response	from	

donors,	governments	and	other	

stakeholders	to	improve	the	enabling	

environment	
· Policy	formulation	or	amendment	

shaping	the	aid	and	development	

effectiveness	agenda	

Leading	to	….	

Evidence	of	enhanced	DE	as	a	

consequence	of	changes	to	the	enabling	

environment	

Leading	to….	

Enhanced	Development	Effectiveness	as	

a	consequence	of	implementing	the	CSO	

DE	Framework,	including	actions	by	

governments,	donors	and	other	

stakeholders	to	improve	the	Enabling	

Environment.	

IMPACT	

· indicators	
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VI I :  BETTERAID PROGRAMME (2009-11) –  LOGIC MODEL HYPOTHESIS OF EVALU-
ATION TEAM 

BetterAid	Programme	(2009-11)	
Monitoring	and	influencing	the	implementation	of	the	AAA	(with	specific	focus	on	democratic	ownership)	while	moving	the	aid	effectiveness	agenda	to	address	

development	effectiveness1	by	advocating	for	appropriate	reforms	of	the	international	aid	architecture	and	practice	

	

	

																																																													
1
	Development	Effectiveness	addresses	the	impacts	of	aid	relationships	in	development	cooperation	from	the	comprehensive	framework	of	democracy,	human	rights	and	social	justice.	

ACTIVITIES	 OUTPUTS	

· indicators	

OUTCOMES	

· indicators	

To	initiate		…..	

· Case	studies	(4)*	on	mechanisms	and	

processes	for	CSO	involvement	in	AE	

· Case	studies	(5)*	on	nationally	significant	

impacts	of	CSOs	on	poor	and	

marginalised.	

· Outreach	to	20,000	CSOs	through	

consultations	and	workshops	(including	

development	of	website	and	newsletter)	

- 7	regional;	5	thematic;	4	

continental**,	36	national	

· Extended	outreach	to	donors,	

government	parliamentarians	and	media	

in	36	sites	of	CSO	consultation	on	AAA	

implementation	and	issues	(including	

development	of	website	and	newsletter	

and	media	feeds	and	releases).	

	

	

	

	

	

*9	became	15	in	2010	

**cancelled	in	2010	because	of	insufficient	funding	

	

Which	deliver…..	

· A	series	of	realistic	CSO	positions	and	policy	
proposal/recommendations	(from	AE	to	DE)	that	key	AE	actors	
are	fully	exposed	to	

· More	meaningful	involvement	of	CSOs	in	bringing	change	in	aid	
effectiveness	policy	and	practice	

· Increased	awareness	of	AE	actors	regarding	policy	positions	and	

recommendations	

Leading	to….	

HLF4	Outcome	Statements	Support	CSO	
Positions	&	Policy	Proposals	Reflecting:	

· Governments	progress	on	key	selected	
issues	in	implementation	of	AAA	

· Government	follow-up	initial	
commitments	in	the	AAA	with	a	
broadening	of	DE	

· Reforms	of	the	international	aid	
architecture	

	
Country	level	and	international	initiatives	
for	multi-stakeholder	dialogue	strengthened	
or	initiated	(arising	from	CSO	policy	lobbying	
and	capacity	development)	

	

	

	

Leading	to….	

Meaningful	

implementation	of	

effectiveness	agenda	

with	regards	to	

development	

effectiveness	

	

	

	

	

IMPACT	

· indicators	
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VII I :  SIEM RIEP 

Note that in terms of the enabling environment the Siem Reap document states:  

Democratic government requires laws, regulations and practices that respect several fundamental principles or standards – pre-

conditions for a robust and effective civil society.  These include: 

 Freedom of association and assembly 

 Legal recognition facilitating the work of CSOs 

 The right to freedom of expression 

 Freedom of movement, mobility and the right to travel 

 The right to operate free of unwarranted state interference 

 The legal space to seek and secure necessary resources  in support of legitimate roles in development 

Guidance is provided on what is required from Partner Governments and Donors in terms of behaviours to create this enabling envi-

ronment: 

1. Recognising CSOs as development actors in their own right 

 Full participation of CSOs as independent development actors  their own right affirmed and ensured by governments and donors 

through legislation, policy and programming 

2. Structuring democratic political and policy dialogue to improve development effectiveness 

 Systematic inclusion of diverse views, particularly those from grassroots-based social organisations, women’s organisations and 

indigenous peoples’ representatives 

 Transparency and clarity of purpose and process 

 Freedom to access information, including country strategies and programme plans 

 Access to documentation in the languages of those being consulted 

 Timeliness of consultations in order to impact decisions 

 Recognition of the responsibilities and contributions of other actors, especially parliamentarians and local government 

 Appropriate resources to enable full participation of stakeholders 

3. Being accountable for transparent and consistent policies for development 

 Full transparency and accountability for development priorities, strategies plans and actions by governments 

 Place and role for CSOs clearly defined in donor strategic frameworks and plans 
4. Creating enabling financing for CSO development effectiveness 

 A long-term results-oriented perspective, which includes core institutional support, based on the notion that CSOs provide 
public goods 

 Responsiveness to CSO initiatives  

 Access for a diversity of CSOs, including support for different-sized CSOs, and support for coalitions and networks 

 Predictable, transparent, easily understandable and harmonised terms   

 The view to promoting the mobilisation of local resources 

 Support for the full range of CSO programming and innovation, including policy development and advocacy 
Finally, the documents lay out what is required of all stakeholders: 
1. Reaffirm CSOs as independent development actors in their own right and the importance of multi-stakeholder policy dialogue 
2. Commit to and promote an enabling environment for CSOs as independent development actors, both in law and in practice, at 

minimum in keeping with existing commitments in international and regional instruments that guarantee fundamental rights 
3. Assure that the Paris Declaration principles, including ownership and alignment, are not in any way interpreted or applied to 

narrow the enabling environment 
4. Implement donor models of support that can contribute to CSO development effectiveness… through policies and require-

ments that are appropriate to promote CSO roles as effective, independent development actors in their own right 
5. Acknowledge existing efforts and progress in demonstrating CSO’s accountability … [while] CSOs recognise the need to contin-

ued progress and commit to actively strengthen the application of self-managed accountability and transparency mechanisms 
and standards 

6. Encourage context specific adoption and application of the principles of aid and development effectiveness, including the 
Istanbul Principles, accompanying guidelines and indicators, and CSO’s own on-going efforts to implement and monitor these 
self-regulating standards and tools. 

7. Recognise that all development actors have a responsibility to be accountable for their aid and development efforts, and 
share responsibility to promote each other’s accountability 

8. Encourage efforts by all stakeholders to increase transparency… in keeping with their respective access to information regula-
tions, the scale of resources and agreement on modalities that do not jeopardise the continued operations, safety and security 
of CSOs or individuals associated with them 



 

100 

 

IX:  VALIDATION SURVEY WITHIN THE INDE-
PENDENT EVALUATION OF THE BETTERAID AND 
OPEN FORUM PROGRAMMES 

 

  

 

 

 

(1=Low, 5=High)

View on communication of processes

BetterAId

Open Forum

View on inclusiveness of processes 

BetterAid

Open Forum

View on democracy of processes

BetterAid

Open Forum

Perception on communication, inclusiveness 

and democracy of BetterAid's and Open 

Forum's processes
(average score)

4 51 2 3

3,9

4,2

3,7

3,9

3,7

3,6
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Total %

Total %

Total %

Most important statements which have led organisations into follow-on 

dialouge and practical change:

Top three statements for international dialogue

Improve the availability and public accessibility of information on 

development cooperation and other development resources
21 49%

Top three statements for national dialogue

Deepen, extend and operationalize democratic ownership of development 

policies and processes
25 58%

Deepen, extend and operationalize democratic ownership of development 

policies and processes
28 65%

Enable CSOs to exercise their role as independent development actors 23 53%

Enable CSOs to exercise their role as independent development actors 25 58%

Top three statements for organisational change

Encourage CSOs to implement practices that strengthen their 

accountability
23 53%

Encourage CSOs to implement practices that strengthen their 

accountability
23 53%

Improve the availability and public accessibility of information on 

development cooperation and other development resources
15 35%

Enable CSOs to exercise their role as independent development actors 15 35%

Total % Total %

Frequent given qualitative answers

cluster categories

CSO collaboration 15 39% Adapt approach to secure efficiency 12 32%

Looking back on the overall experience, what inspired 

me most was:

Looking forward, If we did this again, the key change in 

our approach should be:

Achieved results 9 24% Improve coherence and coordination 6 16%

CSO coherence 10 26%
Improve inclusiveness and democratic 

ownership
11 30%

No change 2 5%

Misson and vison 2 5% Improve information sharing 4 11%

Specific event 1 3%
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Istanbul Principles regarded to have had the largest impact in regards to 

change of organisations strategies, operations or system

Top three of the Istanbul principles Total %

Practice transparency and accountability 16 53%

Most important "Key messages and proposals" for CSOs delivered pre-Busan

Top three messages and prososals Total %

Establish democratic ownership as the core aid and development 

effectiveness principle
32 60%

Embody gender equality while promoting women and girls’ rights 14 47%

Create and share knowledge and commit to mutual learning 14 47%

Most important key messages for CSOs delivered by the Task Team on 

Ownership and Accountability of the WP-EFF to Busan

Top three messages Total %

Guarantee fundamental rights (freedoms of expression, of association, of 

non-state interference rights to communicate, to seek and secure 

funding, to protection by the State)

26 52%

Commit to and implement rights-based approaches to development 21 41%

Agree on minimum standards for government and donor policies, laws, 

regulations and practices that create an enabling environment for CSOs
19 36%

Most important statements for CSOs relating to messages which were included 

in the Busan Outcome Document

Top three statements Total %

Enable CSOs to exercise their role as independent development actors 38 78%

Emphasise ownership and leadership by local CSOs, communities and 

citizens
21 42%

Support transparent and inclusive multi-stakeholder policy dialogue and 

capacity building towards this end
14 28%

Deepen, extend and operationalize democratic ownership of development 

policies and processes
35 71%

Encourage active participation of all development cooperation partners in 

mutual assessment reviews
17 35%
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80 241 321 - -

29 53 82 74 156

9 17 26 16 42

12 19 31 13 44

26% 15% 18% - -

Total %

6 10%

4 6%

4 6%

3 5%

3 5%

Target group

Viewed

Incomplete

Complete

Response rate

Origin of respondents

top five countries

Outcome field research

BACG/GFG
Remaining 

participants

BACG/GFG + 

participants

Open 

channels
Total

Country

Philippines

Belgium

Dominican Republic

Burundi

Kenya
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X: IMPLEMENTATION OF THE ISTANBUL PRINCI-
PLES 

ISTANBUL PRINCIPLE 1: Respect and promote human rights and social justice 

Organization Initiative Type of initiative and more information 

CBM 
Resource Kit on Disability-
inclusive MDGs  

Toolkit to understand and advocate for the importance of disability-
inclusive development. 

Plan International 
Child Centred Community De-

velopment 

Resource for rights-based programming, especially for children, 
which outlines environmental factors, the program plan, and M&E 

plan in the context of principles and rights 

Leonard Cheshire 

Disability 

Disability-Inclusive Millennium 

Development Goals and Aid 
Effectiveness  

Conference on disability-inclusive development 

Catholic Relief 

Services 

Integral Human Development 
Approach 

Cross-cutting approach that this organisation applies in their 
strategies and work. 

 

ISTANBUL PRINCIPLE 2: Embody gender equality and equity while promoting  

women and girls’ rights 

Organization Initiative Type of initiative and more information 

Ontario Council for Interna-

tional Cooperation 

Embodying Gender Equality and 

Equity while Promoting Women’s 

and Girl’s Rights 

Conference on overcoming violence against women, 

increasing women’s and girls’ participation and repre-
sentation in governance, and economic empowerment 

as a means to achieve gender equality in Ghana. 

 

ISTANBUL PRINCIPLE 3: Focus on people’s empowerment, democratic ownership  

and participation 

Organization Initiative Type of initiative and more information 

Save the Children 

Zimbabwe 

Children’s Feedback Committees - an 
Experiment in Humanitarian Ac-

countability 

Evaluation of delivery of food aid programmes from the point 

of view of the recipients and their communities 

Various (published 

by DFID) 

Gender and Citizenship at the Grass-

roots: Assessing the Effect of NGO 

Initiatives in Social Mobilization and 
Political Empowerment in Kenya and 

Bangladesh 

Evaluation article that seeks to evaluate the impact of NGOs 

empowerment initiatives on the life of women, taking as 
examples cases in these two countries. 

PRADAN Self-Help Groups (SHG) 

Promoting informal associations empowering their mem-

bers to gain their identity as individuals, while realising – and 
utilising – the immense power of mutual aid. 

 

  

http://www.cbm.org/Millennium-Development-Goals-251195.php
http://www.cbm.org/Millennium-Development-Goals-251195.php
http://www.plan.org.au/ourwork/child_centred_community_development
http://www.plan.org.au/ourwork/child_centred_community_development
http://www.lcint.org/?lid=5732
http://www.lcint.org/?lid=5732
http://www.lcint.org/?lid=5732
http://www.crsprogramquality.org/ihd-description/
http://www.crsprogramquality.org/ihd-description/
http://www.industrymailout.com/Industry/View.aspx?id=305476&q=364100574&qz=574412
http://www.industrymailout.com/Industry/View.aspx?id=305476&q=364100574&qz=574412
http://www.industrymailout.com/Industry/View.aspx?id=305476&q=364100574&qz=574412
http://www.sarpn.org/documents/d0001151/P1270-Children_Feedback__Zimbabwe_Jan2005.pdf
http://www.sarpn.org/documents/d0001151/P1270-Children_Feedback__Zimbabwe_Jan2005.pdf
http://www.sarpn.org/documents/d0001151/P1270-Children_Feedback__Zimbabwe_Jan2005.pdf
http://www.drc-citizenship.org/system/assets/1052734718/original/1052734718-mahmud_etal.2011-gender.pdf?1299745681
http://www.drc-citizenship.org/system/assets/1052734718/original/1052734718-mahmud_etal.2011-gender.pdf?1299745681
http://www.drc-citizenship.org/system/assets/1052734718/original/1052734718-mahmud_etal.2011-gender.pdf?1299745681
http://www.drc-citizenship.org/system/assets/1052734718/original/1052734718-mahmud_etal.2011-gender.pdf?1299745681
http://www.drc-citizenship.org/system/assets/1052734718/original/1052734718-mahmud_etal.2011-gender.pdf?1299745681
http://www.pradan.net/index.php?option=com_content&task=view&id=33&Itemid=19
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ISTANBUL PRINCIPLE 4: Promote Environmental Sustainability 

Organization Initiative Type of initiative and more information 

Kepa - EnviroMeter 
Tool measuring the degree of environmental friendliness of 

NGOs. 

 

- Climate Sensor 

Tool for climate sensitive planning to help organisations to take into 

account the effects of climate change in their projects and improve 

the project planning. 

Islamic Relief Environment Policy 

Internal guidance which reflects Islamic Relief’s vision of environ-
ment, based in Islam teachings. 

LEAD Pakistan 
- Ecological Footprint Office 

Calculator 

Resource accounting tool that measures how much biologically 
productive land and sea is used by a given population or activity, and 

compares this to how much land and sea is available. 

 

- And others Misc 

 

ISTANBUL PRINCIPLE 5: Practice transparency and accountability 

Organization Initiative More 

Cominsud 
Code of Ethics for Civil Society Organisa-

tions in Cameroon  

 

Co-operative for 

Research and 

Education 

Civil Society Accountability: Principles 

and Practice 

Toolkit exploring what accountability means for civil 

society organisations in South Africa and provides sug-
gestions on how to put accountability into practice. 

NGO Federation of 

Nepal 
Code of Conduct of NGO  

 

ANONG 

Código de conducta ética de la Asociación 

Nacional de ONG Orientadas al 

Desarrollo Uruguay (only in Spanish)  

UNITAS 

Sistema de Informacion para la 
Transparencia y la Rendicion de Cuentas 

Bolivia (only in Spanish)  

 

ISTANBUL PRINCIPLE 6: Pursue equitable partnerships and solidarity 

Organization Initiative Type of initiative and more information 

The Village of Love Canada - Kijiji Cha Upendo 

- CAP/AIDS Network 

Three Way Partner-
ship 

Partnership where each organisation offers 

their knowledge and expertise to take care of 

AIDS orphan children. 

 

  

http://www.kepa.fi/tiedostot/julkaisut/envirometer.pdf
http://www.kepa.fi/tiedostot/julkaisut/climate_sensor.pdf
http://www.islamic-relief.com/indepth/downloads/Environmental%20Policy.pdf
http://www.lead.org.pk/efc/
http://www.lead.org.pk/efc/
http://www.lead.org.pk/
http://www.oneworldtrust.org/csoproject/images/documents/CMRN1.pdf
http://www.oneworldtrust.org/csoproject/images/documents/CMRN1.pdf
http://www.ngopulse.org/opportunity/civil-society-accountability-principles-and-practice-toolkit
http://www.ngopulse.org/opportunity/civil-society-accountability-principles-and-practice-toolkit
http://www.ngofederation.org/images/stories/downloads/Code_of_Conduct_English.pdf
http://www.anong.org.uy/uploads/docs/documentos%20ANONG/C%F3digo%20de%20conducta%20para%20ANONG%20aprobado.pdf
http://www.anong.org.uy/uploads/docs/documentos%20ANONG/C%F3digo%20de%20conducta%20para%20ANONG%20aprobado.pdf
http://www.anong.org.uy/uploads/docs/documentos%20ANONG/C%F3digo%20de%20conducta%20para%20ANONG%20aprobado.pdf
http://www.cso-effectiveness.org/IMG/pdf/bolivia_sistema_de_informacion.pdf
http://www.cso-effectiveness.org/IMG/pdf/bolivia_sistema_de_informacion.pdf
http://www.villageoflovecanada.org/benefits-of-3-way-partnership/
http://www.villageoflovecanada.org/benefits-of-3-way-partnership/
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ISTANBUL PRINCIPLE 7: Create and share knowledge and commit to mutual 

learning 

Organization Initiative More 

ActionAid 

REFLECT - comprehensive methodology for promoting communi-

cation and meaningful participation of base communities in decision 
making 

More information 

Collaborative 

Learning Projects 

Non-profit organization that gathers and analyses practices and 
experiences in the humanitarian sector to learn from the lessons 

encountered 

http://www.cdainc.com 

Equal Access Nepal 

in cooperation with 

UNICEF 

Radio show focusing providing young listeners with a platform from 

which to speak about important issues and connects listeners to an 

online discussion forum to read what others are saying about a 

particular topic. 

More information here 

HEARTLINES 
Award-winning NGO with an 8-year track record of multifaceted 

interventions using mass and digital media 
More information here 

United Nations 

Development 

Programme 

Mobile technologies and empowerment: Enhancing human devel-

opment through participation and innovation 
Download here 

 

ISTANBUL PRINCIPLE 8: Commit to realizing positive sustainable change 

Organization Initiative More 

PRADAN 

Promotes Self-Help Groups; develops locally 
suitable economic activities; mobilises finances; and 

introduces systems to improve livelihoods of the 
rural poor and sustain their progress 

http://www.pradan.net 

LEAD Pakistan 

Works to create and sustain a global network of 
leaders who are committed to promote change 

towards the patterns of sustainable development that 

is economically sound, environmentally responsible 
and socially equitable 

http://www.lead.org.pk  

 

 

 

 

 

  

http://www.actionaid.org.uk/323/reflect.html
http://www.cdainc.com/cdawww/default.php
http://www.equalaccess.org.np/about/news-and-events/291-ssmk-and-unicef-pioneer-text-messaging-for-social-change
http://www.heartlines.org.za/aboutus.asp
http://www.undpegov.org/sites/undpegov.org/files/undp_mobile_technology_primer.pdf
http://www.pradan.net/
http://www.lead.org.pk/
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XI:  BUDGET AND FINANCIAL STATEMENTS  

Open Forum Budget 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
  

All	costs	in	EUR

2nd	Semester	2009 2010 2011

Outreach	costs

Regional,	country,	thematic/sectoral	and	

international	consultations	and	workshops	(minus	High-

Level	Leadership	Meeting) 60,713.67 885,115.00 537,749.00

Communication	and	outreach 3,667.99 41,193.00 75,779.00

Political/multi-stakeholder	dialogue 1,395.84 2,120.00 20,452.00

SUB-TOTAL 65,777.50 928,428.00 633,980.00 1,628,185.50

SUB-TOTAL	in	% 74.7%

Steering	costs

GFG	Meetings 15,008.89 32,007.00 47,264.00

High-Level	Leadership	Meeting 56,437.00

SUB-TOTAL 15,008.89 32,007.00 103,701.00 150,716.89

SUB-TOTAL	in	% 6.9%

Support	structure	costs	at	centralized	level

Staff	support	and	programme	management	(CONCORD	

staff	+	overhead	costs	+	Consortium	meetings) 39,027.40 121,689.00 55,157.64

Financial	management 7,681.00 88,517.00 89,121.00

SUB-TOTAL 46,708.40 210,206.00 144,278.64 401,193.04

SUB-TOTAL	in	% 18.4%

Support	structure	costs	at	decentralized	level

Staff	support	and	programme	management 22,000.01 121,934.00 154,705.36

Research	contracts	on	specific	CSO	DE	aspects 20,891.00 43,354.00

SUB-TOTAL 22,000.01 121,934.00 154,705.36 298,639.37

SUB-TOTAL	in	% 13.7%

TOTAL 2,180,095.43
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BetterAid Budget 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

All	costs	in	USD

2nd	Semester	2009 2010 2011

Outreach	costs

Regional,	country,	thematic/sectoral	and	

international	consultations	and	workshops	(minus	High-

Level	Leadership	Meeting) 855,708.00

Communication	and	outreach 150,251.00

Political/multi-stakeholder	dialogue 863,002.00

SUB-TOTAL 1,868,961.00 1,868,961.00

SUB-TOTAL	in	% 84.3%

Steering	costs

GFG	Meetings

High-Level	Leadership	Meeting 138,191.00

SUB-TOTAL 138,191.00 138,191.00

SUB-TOTAL	in	% 6.2%

Support	structure	costs	at	centralized	level

Staff	support	and	programme	management	(IBON	staff	

+	overhead	costs	+	Consortium	meetings) 149,736.00

Communications

Research	contracts	on	specific	CSO	DE	aspects

Financial	management 60,834.00

SUB-TOTAL 210,570.00 210,570.00

SUB-TOTAL	in	% 9.5%

Support	structure	costs	at	decentralized	level

Staff	support	and	programme	management 149,601.00

SUB-TOTAL 149,601.00 149,601.00

SUB-TOTAL	in	% 6.7%

2,367,323.00

TOTAL 2,217,722.00
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Evaluation of the BetterAid and Open Forum Programmes

This evaluation report examines two complementary programmes undertaken between 2009 and 2011 by two global coalitions of 
Civil Society Organisations - Civil Society Voices for BetterAid and Open Forum for CSO Development Effectiveness.

The evaluation finds that: coalitions enhance the legitimacy of CSOs as development actors but balance is needed between 
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