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Foreword

In July 2008, Sida commissioned an external evaluation of  the Sida-supported Swedish International 
Biodiversity Programme (SwedBio). The review intended to assess the performance of  the SwedBio 
programme from 2003 to end 2007 and also provide recommendations on improvements for the future. 
The evaluation was commissioned to the consultants T. Celander and A. Fahlén and the views, interpre-
tations and recommendations expressed are the authors’ and do not necessarily reflect those of  Sida.

The evaluation provides some valuable findings and areas for further improvements, important as input 
to the SwedBio programme as well as discussions among Sida, SwedBio and its partners. It also points at 
Sida’s role, where relevance and integration of  biodiversity and ecosystem services depend not only on 
the “sender” but also the capacity and interest of  Sida as the “receiver.”

Sida finds that the evaluation could have had a stronger focus on the performance of  SwedBio in terms 
of  its results and impacts over the years. In addition, the Terms of  Reference (ToR) made clear requests 
for forward-looking aspects and recommendations for the future. The evaluation could thus have con-
tributed with deeper analysis on some of  these questions, such as recommendations on how to strengthen 
the integration of  knowledge and experiences from the Collaborative Programme and other “in the 
field” programmes and international processes into Sida as well as the Swedish development cooperation 
overall. Higher priority could also have been given to dialogue with relevant staff  at SwedBio, which 
might have facilitated clarifications as well as provided input and thoughts for the future.

Some of  the unclarities regarding the documentation and steering of  the programme might have been 
overcome with the guidance of  minutes from Steering Group meetings. Unfortunately these documents 
were not brought into the evaluation, and the responsibility for this lies on all parties, the evaluators, 
SwedBio as well as Sida. 

SwedBio has been given the opportunity to comment on the evaluation, attached as an appendix to this 
report.

Stockholm 11 March 2009

Ulf  Källstig 
Head of  Team for Global Programmes 
Department for Development Partnerships 
Sida
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Executive Summary

The Sida-funded programme, SwedBio was initiated at the end of  2002 and includes phase I (2003–
2005) and phase II (2005–2008). The programme is hosted, and in a formal sense implemented by the 
Swedish Biodiversity Centre (CBM), at the Swedish University of  Agricultural Sciences and Uppsala 
University. This first evaluation of  SwedBio with all its components included and its institutional setting 
has been done both to serve as an input for  Sida’s one-year extension of  the current second phase, as 
well as a possible decision to prepare for a third phase.

The overall objective of  the evaluation has been to assess results and experiences of  SwedBio so far, and to 
make recommendations on how the critical work on integrating and addressing biodiversity and 
ecosystems services in Swedish development cooperation could be improved (details can be found in the 
ToR in annex 1). The methodology for this study has, on a general level, been guided by the ToR and 
consists of  desk studies, meetings, email exchanges, telephone calls, and journeys to Kenya, Philippines, 
Thailand, and Vietnam (1.4)

SwedBio has – in terms of  management – enjoyed a high degree of  independence within CBM, with its 
own budget and staff. It is governed by a Steering Group (SG) with two members from CBM and two 
from Sida. The management routines on how formal decisions with budgetary implications should be 
made are clearly defined. AWPs and progress reports are prepared in line with established routines 
including how these should approved. The funding of  the AWPs originates from different allocations or 
sources in Sida. These allocations have been targeted for different major cost categories and have 
covered different periods. This makes assessments of  cost efficiency difficult (2.3).

The number and articulation of  components and objectives varies, when different Steering Documents1 
(SD) are compared. Part of  these variations can be a reflection of  changes in expectations and demands 
over time, but not entirely as there are differences also when SD from the same year(s) are compared. 
SwedBio has to some extent been a process oriented programme and therefore somewhat difficult to 
describe and assess. The ET has therefore somewhat subjectively used the components presented at 
SwedBio’s homepage and/or those applied in the LFA matrix attached in annex 5 of  this report.  The 
design of  the programme and how changes in the programme have been managed has not been satisfactory 
(3.1). 

The programme does – as a consequence of  this – neither display a convincing sense of  direction, nor 
any easy accessible arguments for the additions/changes introduced over time in different steering 
documents. This is not to suggest that progress has not been made.  On the contrary, significant 
progress has undoubtedly been achieved. The appreciation expressed for the SwedBio programme 
officers, by several of  the people with whom the ET has interacted, strongly supports this conclusion 
(3.1). The original justifications for the programme, as presented in Sida’s Decision Memo from 2002, 
are also in ETs opinion by and large still valid (2.2).

The programme design issues have been particularly confusing for the Collaborative Programme as Swed-
Bio has introduced additional justifications, various rationales and criteria’s over time (3.1; 3.2.1). This 
has probably been a consequence of  the expansion of  the Collaborative Programme since its start in 
2003. This expansion has been thematic as well as in terms of  budget allocations, where the Collabora-
tive Programme now constitutes the lion share of  SwedBio’s total budget (3.2.1; 3.2.8)

The relevance of  the Collaborative Programme depend on the perspective of  the partners, i.e. SwedBio 
and the organisations receiving support. On a general level most, if  not all, respondents met during ETs 

1  E.g. Sida Decision Memo, Program Documents/Applications, Progress Reports, Agreements etc. 
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fieldtrip have expressed high appreciation for SwedBio and have regarded their support as relevant. 
The question is to what extent and how the CP has been relevant for the ambitions of  SwedBio’s other 
two components, and most important, for their programme- and development objectives. The ET has 
reservations about this and believes that the CP could be used for an even more analytical and “prob-
lematizing” approach. This should not necessarily be the same as proposing solutions only, but rather 
articulating decisive questions and issues that needs to be addressed. The ET believes that this approach 
would call for a modified or new strategy and changes of  the project portfolio in the CP. This would in 
addition more clearly distinguish the CP from the direct and indirect support provided by different 
departments in Sida (primarily SEKA) to different third-world NGOs/CSOs (3.2.3.2; 3.2.5; 3.2.8). 

The component, Integration of  biodiversity in Swedish international development cooperation, has been addressed 
by assessing the impact within Sida in particular, and has resulted in mixed impressions. These impres-
sions are to some extent due to how the mandate for SwedBio has been interpreted (again, to a consid-
erable extent a programme design-management issue), but also due to how the scene has been set for 
“integration” in Sida itself. The latter has been a decisive factor for the ET’s rather critical assessment. 
Sida has not functioned convincingly as the end-receiver of  SwedBio’s promotion of  biodiversity and 
ecosystem services. But SwedBio could also have been more strategic in their communication and 
information efforts. On the positive side, the ET’s view is that the cooperation with the EIA-HD in the 
Swedish EIA Center at the Swedish University of  Agricultural Sciences, and the EEU-HD at the 
University of  Gothenburg has functioned well. Moreover, SwedBio’s homepage is by and large inform-
ative, but could be improved (3.3.4). 

The third component, International methods- and policy development, has been developed through three 
phases. These are characterized by the ET as: “reconnaissance-”, “prioritization-”, and “increased 
focus”. This component has, in the ET’s opinion, been rather successful. SwedBio follows, and are well 
updated, on a selective number of  international processes (3.4.1). SwedBio has been and are actively, 
systematically and successfully involved in Swedish development cooperation in e.g. the work related to 
the Millennium Ecosystem Assessment (MA) follow-up (3.4.2). There might however be a need to 
define and agree on where Swedbio’s mandate and Sida’s funding for this begins and ends.

CBM’s and Swedbio’s internal organizational arrangement with roles and responsibilities appears as 
reasonably clear including SwedBio’s. The launch of  SwedBio was not subject to any call for tender 
invitation. The reasons for this are not known and the judicial implications are beyond the terms of  
reference of  this evaluation (3.5.1). The question about SwedBio’s Institutional setting is far-reaching and 
complex and has not been assessed in any detail. Possible alternatives are elaborated on in the report, 
but the question calls for more attention preferably by an external evaluation (3.5.2)

The last two sections of  this report include the main evaluative conclusions (Chapter 4) and the recommen-
dations (Chapter 5). These two chapters complement this executive summary, which mainly draws on 
Chapter 3 on “findings” and, to a lesser extent, on the first two chapters. 
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1. Introduction

The Sida-funded programme, SwedBio  – the subject of  this evaluation – was initiated at the end of  
2002. The programme is hosted, and in a formal sense implemented by the Swedish Biodiversity 
Centre (CBM) at the Swedish University of  Agricultural Sciences and University of  Uppsala. The 
programme has not been evaluated before except for a special assessment of  one of  three components, 
SwedBio’s Collaborative Programme. The evaluation has been done both to serve as an input for Sida’s 
one-year extension of  the current second phase, as well as a possible decision to prepare for a third 
phase.

While the focus has been on SwedBio, a review of  SwedBio’s support to some of  its different partners is 
also included. This review should not be seen as an assessment of  these partner organisations. The 
purpose has been to use the information from the ETs interaction with these organisations as a mean of  
assessing SwedBio’s ambitions (goals, objectives, outcome) and indirectly also Sida’s. 

1.1 Scope and Purpose of the Evaluation

The overall objectives of  the evaluation have been to assess results and experiences of  SwedBio so far, 
and to make recommendations on how the critical work on integrating and addressing biodiversity and 
ecosystems services, within Swedish international development cooperation, could be further improved. 
The Terms of  Reference (ToR) for the assignment is attached in Annex 1.

The three main components (i) Collaborative programme; (ii) Integration of  ecosystem services and 
biodiversity within Swedish international development cooperation; and (iii) International methods- 
and policy development; have, as far as possible, been reviewed for their relevance, outcome, achieve-
ments, and impact. Moreover, the ET has made an attempt to assess the extent of  reciprocity in terms 
of  enhancing the outcome for the three components in relation to the programme objective. While the 
focus in the ToR is on the performance (results) and the design (relevance) of  the programme, and its 
three components, the evaluation also includes an assessment of  the institutional arrangement of  the 
programme.

1.2 The Limitations of this Evaluation

The ET would like to bring attention to some limitations beyond what often seem to be the case in 
these type of  studies, namely the balance between the resources (time) and the task as outlined in the 
ToR, and for this particular assignment, also the different expectations conveyed to the ET during the 
work. This is done not so much as an excuse in the event some readers would be less satisfied with the 
report, but rather as an explanation we believe is required for readers of  the report.

SwedBio’s overall agenda has been very ambitious and has changed over time, addressing biodiversity 
and ecosystem services in a changing Swedish development cooperation context. The programme has 
therefore been expected to pay attention to additional/other issues and themes which have been 
brought into the programme over time. Some of  these are the same as what the Swedish Global Policy 
for Development (GDP; or in Swedish PGU) refers to as fundamental values2. These circumstances can 
be difficult for a programme to manage during implementation and have certainly been a challenge 
also for this evaluation of  SwedBio. It is a somewhat ambiguous programme judging from the discus-

2 These are i) Democracy and good governance; ii) Respect for human rights; iii) Equality between women and men; iv) 
Sustainable use of  natural resources and protection of  the environment;  v) Economic growth; vi) Social development and 
social security; vii) Conflict management and human security; and viii) Global public goods. These should all be guided by 
two perspectives, namely these of  the poor and a human rights perspective.
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sions the ET has had with various actors. Perhaps this, combined with what is elaborated in the previ-
ous sentence, has been behind what eventually evolved into a very comprehensive list of  proposed 
actors and informants for the ET to interact with. The original list from Swedbio expanded as addi-
tional proposed interviewees were added during the course of  our work. 

The timing of  the evaluation has been unfortunate as well. It coincided first with the time for vacations 
in Sweden as well as abroad (i.e. July and August) and also with a major reorganisation of  Sida (in 
September). This has made communication by email and phone difficult and time consuming some-
thing that has made the organisation of  this assignment cumbersome. 

1.3 To the Readers of this Report

The structure of  this report follows more or less a mandatory outline usually required by Sida, although 
there was no specific reference made to this in the ToR for this assignment. A consequence of  this 
outline is that the report becomes a bit repetitive, particularly for the chapters on conclusions and 
recommendations. An attempt has also been made to follow the structure and specific questions out-
lined in the ToR and to let these, as much as possible, be reflected in the different sub-sections of  the 
report. A consequence of  this has been that that one of  the three components – the Collaborative 
Programme – occupies a fairly large part of  this report as the ToR brings up a number of  issues related 
to this component.

The nature of  these questions is such that some are covered in Chapter 2 “The Evaluated Interven-
tion”, while most of  them are addressed in Chapter 3 “Findings”. There are however some exceptions, 
where questions either have been combined in one sub-section or where some have been addressed 
under several sub-sections. Significant findings and observations in Chapter 2 and 3 are indicated in 
italics. Each of  the “component “ sections as well as the section on “institutional setting” under Chap-
ters 3 are in addition finalised with a short “reflective” summary section.

The ET has only interacted with some of  SwedBio’s partners in their Collaborative Programme, 
confined to four countries: Kenya, Philippines, Thailand and Vietnam. The time for this has been 
limited typically covering a couple of  hours only per event (meetings and/or field excursions). It is 
therefore likely that there are some misunderstandings or that some conclusions have been overstated 
and therefore can be questioned. It is hoped though that the misunderstandings are few and that 
overstated conclusions still are more useful for discussion about the project and the future, than if  the 
mission had been too cautious.

1.4 Methodolgy

The methodology for this study has on a general level been guided by the ToR and consists of  desk 
studies, meetings/discussions, email exchanges, telephone calls, and journeys to Kenya, Philippines and 
Vietnam. Some documents were made available to the mission by SwedBio and Sida just prior to the 
field visits, while the mission got access to a more comprehensive number of  additional documents 
during the field visit. Documents, reports and literature used for this study are listed in Annex 2. 

The mission has interacted with: 

(i) Representatives from Sida (including their “help desks”); 

(ii) SwedBio; 

(iii) Ministries (Foreign Affairs and Environment); 

(iv) Swedish Academia;  
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(v) The Swedish NGO community; 

(vi) A number of  actors in SwedBio’s  Collaborative Programme  

The latter group has included research organisations, NGOs, CSOs, and UNEP, as well as the Swedish 
Embassies in Kenya and Vietnam. This has mainly been through interviews and discussions, as well as 
some field visits, but also by e-mail communication and phone when meetings were not possible. The 
people met are listed in Annex 3. The interviews/discussions have been both semi-structured and open 
ended. In order to guide the evaluation and ensure reasonable consistency between the two team-mem-
bers of  the mission a special matrix – with the key issues to be addressed – were developed for this 
purpose.

The team itself  has consisted of  two consultants and the conclusions and views expressed are those of  
the authors only.

2. The Evaluated Intervention

2.1 The Project and the Issues Addressed

 
The Swedish International Biodiversity Programme (SwedBio) was initiated by the Swedish Interna-
tional Development Cooperation Agency (Sida) late 2002 in order to provide a platform for a pro-active 
and strategic approach to address biodiversity for local livelihoods within Swedish international devel-
opment cooperation.

The number and articulation of  components and objectives varies, when different Steering Documents3 
(SD) are compared. Part of  these variations can be a reflection of  changes in expectations and demands 
over time, but not entirely as there are differences also when SD from the same year(s) are compared. 
SwedBio has to some extent been a process-oriented programme and therefore somewhat difficult to 
describe and assess. The ET will elaborate more on this in section 3.1. 

The issues addressed by SwedBio have on a general level been about the need to manage biodiversity in 
a more equitable, sustainable and productive manner and thereby contribute to poverty alleviation and 
improved livelihoods. The main vehicle for this has been to strengthen the capacity and commitment of  
Swedish international development cooperation to pro-actively and strategically work to address these 
issues, by integrating biodiversity concerns at different levels.

The significance of  biodiversity, and the problems associated with its decline for poverty alleviation and 
reduction, is highlighted in the Millennium Development Goals and, in particular, in Goal 7 associated 
with “Environmental Sustainability” (where a special target address the need to significantly reduce 
bio-diversity loss by 2010).  Moreover, the result of  the Millennium Ecosystem Assessment exercise was 
published in 2005. The conclusion was that out of  24 ecosystems examined 15 are degraded or used 
unsustainable. This will have – if  not addressed – implications for all of  us, but in particular, for the 
poor people of  the world.

3 E.g. Sida Decision Memo, Program Documents/Applications, Progress Reports, Agreements etc. 
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2.2 Programme Justification

The justification for the programme as originally presented in Sida’s Decision Memo from 2002 
centered around:

•	 Environmentally	sustainable	development:	emphasizing	the	link	between	biodiversity	and	functional	
ecosystems. 

•	 Poverty	and	food	security:	emphasizing	the	dependence	of 	rural	poor	on	natural	resources	(for	food,	
medicines, raw material etc.)  and by implication use of  bio-diversity.

•	 Health:	stressing	the	importance	of 	a	varied	diet	for	different	kind	of 	nutrients	(proteins,	carbon	
hydrates, fat, vitamins, minerals etc.) and therefore by implication importance of  biodiversity.

•	 Vulnerability:	arguing	the	role	of 	biodiversity	for	mitigation	and	adjustment	to	climate	change.	

•	 Economic	and	political	value:	claiming	that	40%	of 	the	global	economy	is	based	on	biological	
products and processes.

•	 Human	rights	–	right	to	development:	…linking	biodiversity	through	the	debate	in	CBD	regarding	
e.g. right to genetic resources, food, health, protection to indigenous knowledge etc.

•	 Cultural	values

•	 Etc.

The purpose of  the programme, as stated in Sida’s Decision memo, was “to contribute to higher 
capacity within Swedish development cooperation to strategically and coherently address biodiversity 
issues in a perspective of  poverty alleviation and sustainability.

2.3 Programme Organisation and Management

It was decided by Sida in 2002 to locate the SwedBio programme at the Swedish Biodiversity Center 
(CBM), based at the Swedish University of  Agricultural Sciences and in partnership with the Uppsala 
University. Other organisations considered at the time included: (i) the Department of  Systems Ecology, 
Stockholm University; (ii) the Natural History Museum; (iii) the World Wildlife Fund; and (iv) the 
Swedish Society for Nature Conservation. Important reasons for selecting CBM as the host for Swed-
Bio were (1) an already ongoing Sida-funded M.Sc. programme in Biodiversity and (2) the fact that the 
CBM was the only Swedish Centre with a national mandate to coordinate and pursue research and 
education in biological diversity.

The SwedBio programme has now been implemented during two phases, Phase 1: 2003 – 2005; and 
Phase 2: 2005 – 2008 with a possible extension to include also 2009. The programme has enjoyed a 
high degree of  independence within CBM with its own budget and staff. Moreover, it was agreed that 
staff  employed as programme officers and programme director should be approved by Sida, mainly 
because of  their interest to ensure adequate experience and knowledge from issues and priorities in 
development cooperation. This has changed and the Director of  CBM now decides on all employments 
at SwedBio although in dialogue with Sida. 

A Steering Group (SG) has been established to provide guidance and direction for SwedBio. The SG 
has two members from CBM (including the Director) and two from Sida. They meet four times a year. 
Documented decisions have been required for all activities amounting to more than SEK 50 000 as well 
as for duty travels. The Programme Director of  SwedBio has had the mandate to decide independently 
about contributions of  less than SEK 150 000 and provided that she has not been administrating the 
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proposal. In case of  project support beyond SEK 150 000 or if  the Programme Director has been 
involved in the proposal, the Director of  CBM has had the mandate to decide about the support.  

For each year an AWP has been prepared. Reporting requirements include six-monthly financial 
reports, a nine-month narrative report (for monitoring of  the AWP) as well as an Annual Report (AR), 
the latter being more reflective and analytical. In addition to this, “field trips” abroad are followed by 
travel reports and special thematic or topical reports are provided when required. The SG should 
endorse all reports, except for travel- and thematic reports. More details on the management and 
organization of  SwedBio are provided in section 3.5.1.

The priorities, and how these have been addressed, have varied somewhat over time, but are now 
organized and presented as three components. These are: 

(i) The Collaborative Programme (CP),

(ii) The Integration of  Ecosystem services and Biodiversity within Swedish Development  
Cooperation and, 

(iii) International Methods- and Policy Development.

Out of  these, the CP has by far been the largest in terms of  budget allocations.

The funds provided from Sida originate from different allocations or sources in Sida. These allocations 
have been targeted for different major cost categories and have covered different periods. Hence, an 
assessment of  how the funds are used and the overall cost efficiency of  SwedBio is therefore not that 
easy. Funds are provided to cover: (i) basic costs referred to as the “Base Programme (administration, 
salaries etc.); (ii) the Collaborative Programme; (iii) short-term support funded by the Multi Vote; (iv) 
the support to MA follow up (a fairly new project involving UNEP and WRI); (v) the support for an 
invitation area for biodiversity research in cooperation with SAREC4: and (vi) the support for IUCN 
PLANTS programme. The different funds, the amount and for what they have been used is further 
elaborated under section 3.2.2. 

3. Findings

3.1 Programme Design

In a broad sense the programme design varies somewhat depending on the source of  information 
(documents, web page, discussions etc.) consulted. These variations can to some extent – but not fully – be 
explained by contextual changes over time5compared to those under which SwedBio was once elaborated and prepared (e.g. 
original assumptions might have been modified, expectations/demands from Sida and other clients of  
SwedBio may have changed, additional opportunistic initiatives etc.). In other words, it is a challenging 
task to fully describe and explain SwedBio, and its programme design, in all its details and how it has 
changed over time. 

4 These funds has however in practice been transferred from Sida DNRE and not via SwedBio, although the invitation area 
was initiated by SwedBio. The funds amounted to SEK 1 million per year for the period 2004–2006 and increased to SEK 
1.5 million for 2007

5 For instance (i) the Swedish Global Development Policy (GDP/PGU) introduced in 2004; (ii) Millenium Ecosystem Report 
from 2005, a new Swedish gover0nment in 2006,; (iii) the threats and challenges associated with climate change (after 
UNCCC in Bali December 2007, the IPCC Climate Change Report of  2007, and the Stern Report of  2006, as well as the 
engagement by fore US Vice President Al Gore, etc.)
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The ET will for the purpose of  assessing programme design use the LFA matrix as a point of  departure 
as it represents the easiest – in view of  the ET – means of  getting an overall initial picture of  the 
programme. It needs to be emphasized though that there is only in one recent document where the 
LFA matrix has been presented, namely in the CBM/SwedBio’s application for extension of  the 
Collaborative Programme for 2006–07 (AECP). The half-heartedly use of  LFA is surprising given that 
it is so frequently applied in other Sida-funded programmes.  The LFA matrix covers the same three 
components as those presented by SwedBio on their web page, as well as those elaborated in the ToR 
for the ET6. 

The hierarchy of  objectives and component-outcomes are according to this LFA: 

•	 Development Objective: To contribute to poverty alleviation and improved livelihoods through equitable, 
sustainable and productive management, of  biodiversity resources at all levels – genes, species and 
ecosystems.

•	 Programme Objective: Increased capacity and commitment of  Swedish international development 
cooperation to proactively and strategically work towards the development objective and address 
biodiversity issues in a perspective of  poverty alleviation and sustainable development.

Component: Collaborative Programme

• Outcome 1: Strategically important biodiversity initiatives and projects, in line with SwedBio’s devel-
opment objective, points of  departure and strategy, identified and strengthened.

•	 Outcome 2: Learning and experiences from the supported initiatives systematically brought back to 
Sweden and used to inform and improve inclusion of  biodiversity aspects within Swedish interna-
tional development cooperation.

Component: Integration of  biodiversity in Swedish international development cooperation

Outcome 3: Biodiversity aspects integrated into Sida’s projects, programmemes, plans and policies.

Outcome 4: International development cooperation and poverty alleviation perspective in Sweden’s 
international work related to biodiversity has been further strengthened.

Outcome 5: Increased capacity (understanding, knowledge, engagement, actions,) among Swedish 
organisations and actors regarding the role of  biodiversity for poverty alleviation and improved liveli-
hoods.

Component: International dialogue

Outcome 6: Increased Swedish contribution to international policy-and methods development on biodi-
versity management from a development cooperation and livelihoods perspective.

The complete LFA is attached in Annex 4 including (i) indicators; (ii) means of  verifications; and  (iii) 
assumptions and risks. This will be further commented on later in this report. 

The Development Objective and the three Components are the same in the LFA matrix as on Swed-
Bio’s homepage. However, the Programme Objective from the latter source differs as it reads: “to 
increase capacity & commitment of  Swedish international development cooperation to proactively and 
strategically work towards the Development Objectives”. This is more or less consistent with the stated 
purpose of  Sida’s Decision Memo from 2002, but the memo differs when it comes to the components. 
These were originally articulated as follows:

6 In the Annual Work Plans, there is a fourth component listed on “Planning and reporting”
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•	 Integration	in	Sida’s	international	development	cooperation

•	 Advisory	services	for	Sida	in	connection	with	the	administration	of 	contributions	and	administration	
of  the programme’s own contribution

•	 Advisory	services	for	the	Government	Offices

•	 Development	of 	the	Swedish	resource	base

•	 Specific	assignments

The most significant change is that the Collaborative Programme was not a component in its own right 
originally, and that the component about the Swedish resource base has disappeared. One could also 
perhaps argue that the component on advisory services for Government Offices has been substituted 
with the component on International dialogue (see relevant component outcome above).

It appears as if  there have never been any attempts to articulate qualitative and/or quantitative state-
ments in relation to the components and their outcomes by which one could get some sense of  initial 
ambitions and actual progress made. The presence of  well-formulated outputs under each of  outcomes 
in the LFA matrix, together with defined progress indicators, could partly have served this purpose.

There are however a number of  ”formulations and ambitions” in SwedBio’s steering and management 
documents, and their homepage, that are meant to both guide as well as justify and explain various 
activities. These formulations have been introduced over time in different documents and include e.g.:  
(i) Point of  departure; (ii) Main themes (e.g. in Lessons Learned Report from 2005, AWPs 2006 and 
2007); and (iii) Thematic priorities (AWP 2008) etc. While there are understandable intentions behind 
these, if  assessed isolated and one by one, they do not necessarily bring clarity when analyzed together 
and over time, in combination with the objectives and outcomes of  the programme. This may partly be 
behind the question   “what is SwedBio?”, raised by several of  the respondents resource persons with whom the ET has 
interacted. This question, and similar ones, were also articulated when the respondents – as often has been the case – have 
a positive view of  SwedBio. The following paragraphs provide some elaborations regarding different 
formulations and ambitions:

1. The point of  departures guiding SwedBio’s work can be found on their homepage and could 
perhaps be described as a combination of  justifications and arguments for working with biodiversity 
specifically. While being more lengthy in their original version on the homepage, these point of  
departures include statements like:

•	 biodiversity	is	a	key	resource	for	poor	people

•	 good	governance	and	sustainable	use	of 	biodiversity	is	critical

•	 integration	of 	biodiversity	aspects	and	concerns	in	different	sectors	is	paramount

•	 access	to	biodiversity	and	its	benefits	is	a	human	rights	issue,	and

•	 good	governance	and	appropriate	institutional	frameworks	including	decentralized	approaches	to	
biodiversity management and local participation is crucial

2. The Main themes emerge for the first time during SwedBio’s planning days in the autumn of  2005 
and are listed in e.g. the Lessons Learned Report from 2005, and then repeated in the AWPs of  
2006 and 2007. These are listed in the box below:
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Box 1. Main dimensions and themes

1.  sustainable management of biodiversity to ensure continued functioning and delivery of ecosystem services for 
human well-being and health and contribute to poverty alleviation. this includes three main themes: 

a. Biodiversity and food and income

b. Biodiversity and health 

c. Biodiversity and vulnerability 

2.  ensuring equity and human rights in management and use of biodiversity and ecosystem services. the three 
themes under this dimension are: 

a. increasing civil society involvement in international processes regarding biodiversity management. 

b. Collaborative and community-based management of biodiversity resources. 

c. Biodiversity and gender. 

3.  support development of appropriate incentive frameworks and good governance in order to address root 
causes of biodiversity loss, which includes the following themes: 

a. Biodiversity, macro-policies, trade and international conventions. 

b. integration of biodiversity-livelihoods concerns in development planning and sector frameworks. 

c. Communication and awareness-raising

3. The Thematic priorities are introduced in the Steering Documents for the first time in the AWP 2008. 
They appear to represent priorities for a particular year, although the concept and their rationale (for 
planning and management) is not entirely clear.  The thematic priorities for 2008 are/were:

•	 Ecosystem	services	and	climate	change,

•	 MA	follow	up,	and	tools	for	mainstreaming	(biodiversity/ecosystem	services	indicators,	biodiversity/
ecosystem services in EIA/SEA and value of  ecosystem services),

•	 Equity,	democracy	and	human	rights	(including	gender)	and	biodiversity,

•	 Health	and	biodiversity,

•	 Productive,	biodiversity-based	and	ecologically	sustainable	agriculture	with	particular	focus	on	small	
scale farmers in Africa, and

•	 Productive	and	ecologically	sustainable	forest	management.

There are in addition to this specific justifications, arguments and guidance articulated as Dimensions 
and Criteria’s in the Collaborative Programme. This adds complexity to this component and the 
Collaborative Programme, in similar ways as have been elaborated on above. The dimensions mentioned 
for the Collaborative Programme7 include:

•	 The	need	to	sustainably	manage	biodiversity	and	maintain	ecosystem	services	to	ensure	human	
wellbeing and health, and contribute to poverty alleviation.

•	 The	need	to	support	development	of 	appropriate	incentive	frameworks	and	good	governance	in	
order to address root causes of  biodiversity loss.

•	 The	need	to	ensure	equity	and	human	rights	in	management	and	use	of 	biodiversity	and	ecosystem	
services

7 The Collaborative Program – Rationale, priorities and criteria (2005)
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There are finally two sets of  criteria guiding SwedBio and their Collaborative Programme. These are listed 
below:

1. From the document: The Collaborative Programme – Rationale, priorities and criteria (2005):

•	 Contribute	to	the	development	objective	of 	SwedBio,	the	objectives	of 	the	Collaborative	Program-
meme, and be in line with SwedBio’s points of  departure.

•	 Be	relevant	to	poor	people	in	local	communities	in	the	South	and	at	the	same	time	contribute	to	
learning, communication of  results, and policy development of  regional and/or global relevance.

•	 Seek	and	promote	dialogue	between	different	types	of 	stakeholders,	disciplines	and	knowledge	
systems.

•	 Strengthen	capacity	and	contribute	to	organisational	development	of 	southern	national	and	regional	
organisations and NGOs.

•	 Be	managed	by	recipients	with	adequate	organisational	structure	and	management	capacity	(trans-
parent, accountable, democratic, with a balanced representation of  relevant parties, including 
gender).

2. From the document (in Swedish): ”Ansökan till Sida om medel för Finansiellt stöd till aktiviteter och organisationer av 
strategisk betydelse för arbete med biologisk mångfald i Syd (2003)”:

•	 Tonvikt	på	policyrelaterade	och	globala	insatser	(även	om	fältinriktade	insatser	med	policy-
anknytning kan inkluderas),

•	 Stödformer	bör	inbegripa	både	organisationsstöd	och	mer	kortsiktiga	stöd	(t	ex	stöd	till	deltagande	i	
internationella	förhandlingar	för	delegater	från	tredje	världen,

•	 Sida’s	mål	och	handlingsprogram	skall	var	vägledande:	inklusive	”hållbar	utveckling”,	fattigdomsin-
riktning, gender och MR/demokrati,

•	 Sida’s	riktlinjer		och	förhållningssätt	för	arbete	med	enskilda	organisationer	skall	beaktas,

•	 Sida’s	syn	på	kapacitetsutveckling	och	projekthantering	bör	återspeglas.

A final general observation is that for none of  the ambitions expressed in terms of  objectives, outcomes 
and, in some instances also outputs (the latter only applied is some progress reports), has there been any 
specifications in terms of  what should be achieved in qualitative and/or quantitative terms over a defined period of  time. 
Not even the LFA matrix includes any convincing attempt in this regard. The indicators, suggested in 
the matrix, have in some cases the intention of  recording numbers of  workshops, number of  times, etc., 
but this need to be compared with something  (whether it is an expressed programme ambition or a 
base line).

ET is well aware that a “process-oriented” programme like SwedBio does not easily lend itself  to this type of  specifica-
tions, but we believe that more could be done in this regard. A more elaborate use of  indicators could improve the 
situation. This is however not the same as a massive use of  indicators or referring to progress reports as 
being an indicators (or the means of  verifying progress). While this latter weakness is not so pronounced 
in the SwedBio LFA matrix, the phenomenon is not uncommon in development programmes.  

3.1.1 Reflections on Programme Design
A project or programme should be well defined both in terms of  its ambitions as well as the means for 
achieving them. This calls for well-articulated objectives, outcomes and outputs. A common definition 
of  the latter is that this is what the programme should deliver through its various activities, and by this, 
accomplishes the outcomes and programme objective normally at the end of  the programme. This 
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should then contribute to the development objective. The progress at this level is often referred to as its 
long-term impact. 

From the above follows that the design phase of  a programme is particularly important for the objec-
tives, while the outputs primarily would depend on the performance during its implementation phase. 
The results of  outcomes would be a function of  both design and implementation. In other words, the 
analysis of  the programme context, the assumptions that usually has to be part of  a forward looking 
assessment, the identification of  risks etc., is very important for the design phase, and these aspects 
needs to be regularly challenged, discussed and documented for a programme to be relevant (i.e. are the 
outputs leading to the outcomes, if  not – why?). On a speculative note, the ET wonders if  a lack of  this type of  
discussions is behind the somewhat confusing picture one gets while studying the different steering documents of  SwedBio. 

It has been very cumbersome to navigate through all these steering documents, in order to get an 
overall understanding of  SwedBio and its evolution. The programme does neither display a convincing 
sense of  direction, nor any easy accessible arguments for the additions/changes introduced over time in 
different steering documents. This is not to suggest that progress has not been made.  On the contrary, 
significant progress has undoubtedly been achieved. The appreciation expressed for the SwedBio 
programme officers, by several of  the people with whom the ET has interacted, strongly supports this 
conclusion. The question is rather if  the progress made could be related to the overall ambitions in the 
programme, particularly when there have been changes over time. 

3.2 Collaborative Programme

3.2.1 Objectives, outputs and criteria for support
From financial and disbursement viewpoints, and also probably in terms of  workload, the support by 
SwedBio to organisations in the South as part of  the Collaborative Programme, has been at the fore-
front during the 2003–2007 period. 

When SwedBio was initiated in 2002, a portfolio of  four minor initiatives8 was taken over by SwedBio 
from the Department for Natural Resources and the Environment (DNRE) at Sida. These four projects 
were all supporting NGOs9 and their work with biodiversity in productive landscapes and/or biosafety 
issues in the South. It was articulated in the application by SwedBio for financial funding of  activities 
and organisations of  strategic importance to work with biodiversity in the South10, 2003–2005 (ACP), 
that a main rational to shift the administration of  the aforementioned activities was due to the facts that 
they were comparatively time-consuming to handle, and that Sida personnel already had a heavy 
workload.

During the 2003–2005 period support to the Collaborative Programme was based on the following 
starting points:

•	 Financial	support	should	be	an	integrated	part	of 	an	active	dialogue,	exchange	and	learning	process	
with organisations and projects (beneficiaries).

•	 Minor	projects	of 	strategic	importance,	which	Sida	cannot	administrate	due	to	time-constraints,	
shall be funded.

•	 Support	to	organisations	in	developing	countries,	as	well	as	support	to	participation	of 	members	
from developing countries in various conferences and workshops, can be considered.

8 Inputs with a yearly budget less than 5–6 MSEK
9 GRAIN, TWN, CBDC, ETC/RAFI
10 ”Finansiellt	stöd	till	aktiviteter	och	organisationer	av	strategisk	betydelse	för	arbete	med	biologisk	mångfald	i	Syd”,	 

SwedBio (March 17, 2003)
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•	 Both	long-term	support	to	organisations	of 	relevancy	and	shorter	one-time	supports	can	be	consid-
ered.

•	 When	support	is	based	on	the	MultiVote11 funds it is important that co-ordination is done jointly 
with the Ministry of  Foreign Affairs and The Ministry of  the Environment.

•	 The	four	initiatives	previously	administrated	by	Sida	will	continue	to	be	supported	in	2003	(and	in	
some cases in 2004) at the same financial level and with the same direction.

In the application for an extension of  the Collaborative Programme (AECP), 2006–2007, SwedBio has 
to some extent modified and detailed the rational by which activities can be supported. It is here 
formulated that support is directed to initiatives that strategically address the following interlinked dimen-
sions:

1. Sustainable management of  biodiversity and maintenance of  ecosystem services to ensure human 
well-being and health and contribute to poverty alleviation (including biodiversity-food/income, 
biodiversity-vulnerability, and biodiversity-health linkages), 

2. Promote equity and human rights in management and use of  biodiversity and ecosystem services 
(including civil society representation in international processes, collaborative and community-based 
resource management, and gender-biodiversity linkages), and 

3. Support development of  appropriate incentive frameworks and good governance in order to address 
root causes of  biodiversity loss (including initiatives addressing macro-policy, trade and international 
conventions, the integration of  ecosystem management goals in development and sector planning, 
communication, and initiatives addressing governance failures).

It is thus reviewed that SwedBio, by its AECP document, further detailed the rational by which support 
can be provided. New keywords included, but were not limited to, the following: ecosystem services and 
interlinked dimensions.

In the AECP document SwedBio introduced a criteria list which supported activities should match:

1. Contribute to the development objective of  SwedBio, the objectives and Strategic Framework of  the 
Collaborative Programme, and be in line with SwedBio’s points of  departure.

2. Be relevant to poor people in local communities in the South and at the same time contribute to 
learning, communication of  results, and policy development of  regional and/or global relevance. 

3. Seek and promote dialogue between different types of  stakeholders, disciplines and knowledge 
systems.

4. Strengthen capacity and contribute to organisational development of  southern national and regional 
organisations and NGOs.

5. Be managed by recipients with adequate organisational structure and management capacity (trans-
parent, accountable, democratic, with a balanced representation of  relevant parties, including 
gender).

6. Specific attention will be given to the priority areas for new support identified in SwedBio annual 
work plans and under section 2 (“Gearing up for new challenges”) in the application for extended 
financing.

11 ”Multianslag”; Funds specifically provided by the Ministry of  Foreign Affairs to Sida as to support multilateral environmen-
tal processes
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The programme’s development objective and programme objective are presented and discussed in section 3.1. In 
this context it is noted that the development objective has been adjusted from an initial biodiversity-
driven focus to also embed the concept of  ecosystems and linkages to poverty alleviation and livelihood 
development during the 2006–2007 period. Further the hierarchy of  objective and outcomes was 
formulated as a Logical Framework Matrix (LFA).

In the AECP document it was articulated that SwedBio would actively seek to broaden and expand the 
programme portfolio in the coming years, specifically in biodiversity-health linkages, marine and coastal 
management, and in assessment, indicators and valuation12.

The expected outputs, formulated by SwedBio, of  the support to the Collaborative Programme, have been 
maintained throughout the 2003–2007 period:

1. The identification and strengthening of  strategically important biodiversity initiatives and projects. 

2. Learning and experiences from the supported initiatives systematically used to inform and improve 
the inclusion of  biodiversity aspects within Swedish international development cooperation.

SwedBio’s LFA of  the Collaborative Programme, including formulated objectives, outputs, indicators, 
etc., is included in Annex 4. 

SwedBio is currently preparing a document of  results and experiences from the Collaborative Pro-
gramme during the 2003–2008 period. Two expected outcomes are presented in the Draft 3 version13:

1. Strategically important biodiversity initiatives and projects – in line with SwedBio’s development 
objective, points of  departure and strategy – have been identified and strengthened.

2. Learning and experiences from the supported initiatives systematically brought back to Sweden and 
used to inform and improve inclusion of  biodiversity aspects within Swedish international develop-
ment cooperation.

As can be seen, the first expected outcome is a modified and expanded version of  the first listed expect-
ed output as presented in the ACP and AECP documents, whereas the second outcome is formulated 
exactly as in previous documents.

Another imperative used by SwedBio to support its Collaborative Programme is that it provides an 
opportunity to be updated and gain new experiences, findings to be used as a base for the process by 
which biodiversity-livelihood aspects can be integrated with Sida and other actors involved in Swedish 
development cooperation.

It is further noted that SwedBio introduced the concept of “Added value” of  SwedBio in the AECP 
document.  The term “added value” is not further elaborated on but it is here interpreted as a specific set 
of  modes of  strategies used such that without them there would be a difference. Among the “Added 
values”, the following are listed in the AECP document: (1) to explicitly take the importance of  biodi-
versity to poverty alleviation as its starting point (poverty alleviation, not biodiversity conservation per 
se, is viewed as the overall aim), (2) a focus to manage biodiversity in productive landscapes (man-made 
landscapes), to be comprehensive and knowledgeable to address biodiversity-livelihood in all sectors 
and at all levels, and (4) an articulated focus to collaborate with intermediary organisations and network 
(e.g. NGOs, action research institutes). 

12 an increased focus on assessment, indicators and valuation, during the extended period (2006–2007), is stated to be triggered 
by the external evaluation of  SwedBio  in Nov., 2005

13 the two outcomes are the same as included in the LFA Matrix concerning the Collaborative Programme
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SwedBio also refers to “points of  departure” that should clarify the direction of  work (including the 
Collaborative Programme). References are made at several sections in the AECP document to this 
concept but it is not actually defined. On its web page (http://www.swedbio.se/) the concept is though 
elaborated on: points of  departure is here described as a broad set of  links between biodiversity, livelihood 
and poverty alleviation, providing instructions on how SwedBio should work.

The Collaborative Programme is further stated to address14 three inter-linked dimensions, and for each 
dimension three main themes are identified (see section 3.1; Box 1).

The evaluation team (ET) finds the hierarchical architecture and actual implication and usage of  
concepts introduced unclear and confusing, and questions the actual usefulness in having a seemingly 
overlapping situation by making references to criteria, “points of  departure”, and “dimensions” and “themes” 
in programme documents15. Specifically, the ET is not clear on how these concepts are actually used 
and interpreted throughout the Collaborative Programme application, reviewing, assessment, selection, 
and decision-making processes. The ET is here left with a taint of  emptiness as being an explorer who 
wants to understand a new geographical area just to discover that the map legend does not explain 
printed mapping symbols.

Specifically, the ET wants to highlight that long-term funding of  programmes supporting implementa-
tion work (e.g. the CBDC-BUCAP programme), including assumed drivers affecting e.g. flows/changes 
of  ecosystem services, needs to support the development of  indicators of  achievement which makes it 
possible to assess adjoined impacts and changes over time, e.g. reduced water stress in agroecosystems.  
Such qualitative data outputs of  changes over time, including a “with” and without” assessment meth-
odology, as part of  the Collaborative Programme, are viewed by the ET to be a principal key by which 
SwedBio can improve its capacity to link up with feedback opportunities to Sida and other relevant 
partners within the Swedish international development cooperation.

The ET acknowledges that indicators and assessment tools capable of  answering the “why ?” and 
“what ?” dimensions of  actual achievements made through a programme intervention, including 
assumptions of  interlinked benefits accrued in both human and natural systems, e.g. win-win scenarios 
in combined biodiversity-poverty alleviation programmes, are conceptually complex16 to develop and 
need time and evolution as to mature. However, it is viewed crucial to understand the magnitude, 
overlap and interactions between biodiversity, poverty alleviation, and macroeconomic/policy-induced 
processes17 in identifying possible win-win scenarios. The ET wants to draw attention to Sida, SwedBio, 
and the two help desk functions (EEU and Swedish EIA Centre), to investigate the merits in making 
such strategic support of  the development of  qualitative indicators and to provide a deepened informa-
tion-base as to understand the magnitude, overlap, and interactions in possible win-win scenarios 
through the Collaborative Programme.  This is also viewed to be in agreement with similar requests 
from some collaborating partners interviewed by the ET and Sida’s new direction.

The ET further acknowledges that SwedBio in its Draft 3 version of  the document, “Results and experi-
ences from the SwedBio Collaborative Programme 2003–2008”, lists support to biodiversity-livelihood indica-
tors for sector planning and indicators relevant to indigenous people within the CBD and MDG 
processes. The ET though here wants to reiterate statements made in section 3.1, namely that the 
Collaborative Programme needs to more thoroughly develop and incorporate progress indicators, and 
indicators of  achievement, that can specifically qualify to measure defined outcomes. Further, effective 
programme/project monitoring requires baseline data acquisition and compilation. The comparatively 

14 SwedBio uses “address” as to describe main themes and dimensions of  critical aspects to be dealt with, but is not seen as 
programme areas

15 The ET finds that the concept, “points of  departure”, broadly coincides with the description of  “dimensions”
16 Science 14 September 2007: Vol. 317. no. 5844, pp. 1513 - 1516
17 Ecological Economics, Volume 62, Issue 1, 1 April 2007, Pages 93-101
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large amount of  total funds allocated to policy and advocacy support, suggests that SwedBio should 
more actively define process indicators as to characterize progress and completions in e.g. policy 
reform-based programmes.

An illustration18 of  principal steps and actors in the development and implementation of  indicators is 
found in Box 2.

The Strategic Framework for the Collaborative Programme, introduced in the AECP document, is discussed in 
section 3.2.2.1. The ET reasons that this concept draws heavily from the Millenium Ecosystem Assess-
ment outputs and it is therefore relevant to link up with the ET’s discussion on international trends and 
directions.

Box 2

3.2.2 Budgeting
From an administrative point of  view, SwedBio receives funding from both Sida’s so-called MultiVote 
and from the Global Environmental Vote19. Until 2006 SwedBio received funds from the MultiVote on 
an annual basis, principally to be used for participation in the formulation of  multilateral environmen-
tal processes, Since 2007 funds from the MultiVote are not separated from the Global Environmental 
Vote when resources are allocated from the Ministry of  Foreign Affairs to Sida. SwedBio though 
maintains a budget administration where investments are internally separated as a function of  source 
of  funding. The Collaborative Programme is thus, since 2007, financed from both the MultiVote and 
the Global Environmental Vote.

Financial support through the Collaborative Programme is separated into four main types of  initia-
tives20:

18 UNEP/CBD/SBSTTA/9/10
19 AECP document, p. 7
20 AECP document, p. 1
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Collaborative Programme.  This is also viewed to be in agreement with similar requests from 
some collaborating partners interviewed by the ET and SIDA’s new direction. 

The ET further acknowledges that SwedBio in its Draft 3 version of the document, “Results 
and experiences from the SwedBio Collaborative Programme 2003-2008”, lists support to 
biodiversity-livelihood indicators for sector planning and indicators relevant to indigenous 
people within the CBD and MDG processes. The ET though here wants to reiterate statements 
made in section 3.1, namely that the Collaborative Programme needs to more thoroughly 
develop and incorporate progress indicators, and indicators of achievement, that can 
specifically qualify to measure defined outcomes. Further, effective programme/project 
monitoring requires baseline data acquisition and compilation. The comparatively large 
amount of total funds allocated to policy and advocacy support, suggests that SwedBio should 
more actively define process indicators as to characterize progress and completions in e.g. 
policy reform-based programmes. 

An illustration18 of principal steps and actors in the development and implementation of 
indicators is found in Box 2. 

The Strategic Framework for the Collaborative Programme, introduced in the AECP 
document, is discussed in section 3.2.2.1. The ET reasons that this concept draws heavily 
from the Millenium Ecosystem Assessment outputs and it is therefore relevant to link up with 
the ET’s discussion on international trends and directions. 

Box 2. 

18 UNEP/CBD/SBSTTA/9/10
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•	 Programme support to strategic initiatives (two years or longer programmes)

•	 Short-term support to workshops, awareness-raising initiatives, seed money to start new initiatives, etc.

•	 Support to civil society involvement in international biodiversity processes

•	 Support to Swedish multi-disciplinary research in biodiversity-livelihood linkages

Some short-term support, as classified by SwedBio’s internal administration, has developed into long-
term programme support but is presently still budgeted as short-term initiatives, whereas other initia-
tives classified as long-term support, have received funding for only one year. Therefore, the budget 
reporting system does not fully correspond with the four programmatic support initiatives. 

According to SwedBio’s budgeting report21, the following disbursements have been made during the 
2003–2007 period.

Table 1. Support to the Collaborative Programme’s initiatives (excl. monetary costs) 22 
during the 2003–2007 period.

Major initiative 
supported 

Sub-initiative supported No. of individual 
initiatives/
organisations supported

Costs (SEK)

short-term support Workshops 9 3,023,315

studies/short-term support 15 7,423,443

Programme support 22 17 61,505,000    

Sub-total 71,951,758

support to civil society 
involvement in int. 
processes

24 15,001,770 

Total 86,953,528

The long-term programme support provided by SwedBio during the 2003–2007 period is estimated as 
61,505,000 SEK. SwedBio has also disbursed short-term support equalling 10,446,758 SEK. The total 
short-term and long-term support is thus estimated to be 71,951,758 SEK. In addition, SwedBio has 
provided support to civil society organisation participating in international environmental processes at a 
cost of  15,001,770 SEK (see also section 3.2.5). Some individual collaborating agencies have received 
both long- and short-term support from SwedBio. As part of  the MultiVote financing received from Sida, 
SwedBio has also provided support to MA follow-up initiatives (19 MSEK23) allocated to WRI and UNEP.

It is complex to make a detailed assessment of  the relative disbursement from SwedBio to defined 
sub-categories of  programme work, e.g. programmes dominated by (i) policy and information advocacy, 
(ii) implementation and local capacity-building, or (iii) tools, monitoring and action plans. Funds are in 
many cases disbursed to partners that operate within a network themselves, wherefore it is probably not 
easy to comprehensively trace the monetary support back to the end-beneficiaries (who may be hetero-
geneous and difficult to define by themselves). Many programmes supported further build on a mix of  
the aforementioned sub-categories, wherefor a division as aforementioned is a bit simplistic.

Nevertheless, the ET has made an attempt to broadly define sub-categories to which funds released to 
long-term activities within the Collaborative Programme during the 2003–2007 period can be classi-
fied. It is viewed (table 2) that a majority of  the funds represent support to collaborating partners with a 

21 budget file (Excel), dated 2008-10-02
22 3-year support to Tebtebba has been transferred from “short-term support” to “programme support” in the tabulation by 

the ET
23 SwedBio’s budgeting report, 081002, informs that a total of  19MSEK has been allocated from Sida in reference to the MA 

follow-up initiative, but only 5 MSEK have been disbursed to WRI and UNEP during the 2003–2007 period.
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main focus on “policy and information advocacy, and formulation”. Less money is perceived allocated to 
programmes with a strong focus on “implementation and local capacity building”, or “analytical tools, methods, 
and action plans”. This is found to be in agreement with the initial criteria set up to rule on which ground 
support could be approved. The relative high ratio of  investments in policy and information advocacy 
vs. implementation/analytical tools, also suggest that SwedBio should pay comparatively more atten-
tion to the development of  process indicators as to monitor performance over time.

Four collaborating agencies have received about 31 MSEK over the evaluated programme period, 
which represents more than half  of  the sums used for long-term support.

The ET recommends that SwedBio’s internal budget reporting system is reworked to more congruently 
reflect the division into major categories of  short-term and long-term support provided, and to allow 
for easier ways to navigate and identify cumulative disbursements over time per collaborating agency.

The ET has reviewed a selected number of  Memos on project support from SwedBio. It appears that in 
most cases SwedBio is providing partial funds, in partnership with other donors, in cases where applica-
tions are recommended to be approved upon. In co-funding situations SwedBio is providing some 
18–65%	of 	total	programme	budgets.	However,	there	are	cases	where	SwedBio	is	the	sole	funder	(e.g.	
the inception phase of  support to AIPP in 2005–2008, and the Biosafety and Biodiversity Programme 
2008–2010 organised by TWN). There is also a case where SwedBio appears to have been the sole 
funder since other funding resources were not secured, e.g. support to GISP in 2006–2007. The ET 
recommends that SwedBio strengthen its management routines as to provide guidelines and informa-
tion on the relative rate of  financial contribution prior to decision-making. As of  now this cannot be 
directly read off  from the Memo documents.

Table 2. Support from SwedBio to the Collaborative Programme (long-term support)  
during the 2003–2007 period.

Programme
collaborator

Programme 
description

Programme dominated by SwedBio’s 
financing 
2003–2007 
(SEK)

policy and 
information  
formulation 
& advocacy  

implement. 
work and 
capacity 
building

analytical tools, 
methods, and 
action plans

Genetic Resources action 
international (GRain)

harnessing diversity X 11,100,000   

third World network (tWn) Biosafety and 
biodiversity 
programme

X 6,900,000 

action Group on erosion, 
technology and Concentra-
tion (etC)

“the points for 
moving on”

X 7,175,000

Community Biodiversity 
development and Conser-
vation Programme CBdC 
asia

strengthening 
farmers’ rights to 
plant genetic 
resources…in asia

X 6,000,000

CBdC Bridge/ africa Community Biodiver-
sity development 
and Conservation 
Programme in africa

X 2,250,000

Birdlife international improving the 
livelihoods of local 
communities in 
africa by promoting 
sustainable use of 
renewable natural 
resources…

(X) (x) 3,400,000
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Forest Peoples Pro-
gramme (FPP)

linking Forest 
Peoples’ Rights and 
local Knowledge of 
Biodiversity 
Conservation…

X 5,000,000

african Biodiversity 
network (aBn/Gaia)

strengthening the 
african Biodiversity 
network and its 
international 
alliances…

X 8,785,000

asian indigenous Peoples 
Pact (aiPP)

Collaborative 
Management 
learning network is 
southeast asia 
(CMln)

X 2,000,000

World Wildlife Fund for 
nature-Macroeconomics 
Programme office 
(WWF-MPo)

Promoting ecosys-
tem services and 
Rural Poverty 
Reduction…

X 375,000    

equator initiative-interna-
tional institute for environ-
ment and development 
(ei-iied)

Policy that works for 
Biodiversity and 
Poverty Reduction

X 950,000

Global Forest Coalition 
(GFC)

life as Commerce 
Phase 2 – Building 
the capacity of 
local Communities 
and social 
Movements…

X 2,000,000 

Forests and the european 
union Resource network 
(FeRn)

Promoting Good 
Governance in the 
Forest sector

X 1,000,000

stockholm environmental 
institute (sei)

Mangrove ecosys-
tems, communities 
and conflict-develop-
ing knowledge-
based approaches...

X 250,000

international Collective in 
support of Fishworkers 
(iCsF)

Coastal and 
fisheries resources 
management

X 350,000

league for Pastoral 
Peoples (lPP)

strengthening the 
Movement for 
livestock Keepers’ 
Rights…

X 470,000    

teBteBBa indigenous Peoples’ 
Capacity-building 
and advocacy 
project for CBdC 
implementation; int. 
expert seminar on 
indicators Relevant 
to indigenous 
People and the CBd

X 3,500,000

Total  (long-term) 61,505,000
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3.2.3 Relevance
To outline an interface between a valuation of  “relevance” and this evaluation is not viewed as being as 
straightforward as it may first appear. The perception of  relevance is seldom a homogeneous experi-
ence. Various actors have different motives as to respond to the degree of  relevancy to any unit of  
information or intervention produced at a specific time event. The multifaceted dimension of  “relevan-
cy” is to some degree embedded in the ToR for this evaluation. 

Specifically, the ToR states that the ET should evaluate if  criteria and direction are relevant to (1) the 
international debate and (2) Sida’s goals. However, as a major portion of  funding and staff  work by 
SwedBio is directed to the support of  the Collaborative Programme, the perception of  relevance also 
includes the views on relevance by the implementing parties and adjoined end-beneficiaries. The 
multidimensional views of  relevance and adjoined complexities will therefore be commented on in this 
section.

Within a two-party relationship such as represented by Sida <=> SwedBio there is further a real 
possibility that the ranking of  relevance may embed diverging valuations through the bridging mecha-
nism used between sender and receiver. In other words, the perception of  relevance is not only dependent on the 
sender but also includes the capacity and willingness of  the receiver. This will be further elaborated on in section 
3.3.2.

3.2.3.1 Relevance of  criteria and direction in relation to the international debate 
The ET acknowledges that SwedBio is perceived to be mostly on-track and on-line with the interna-
tional advocacy debate in terms of  putting biodiversity and ecosystem services and linkages to liveli-
hood development and poverty alleviation on the agendas of  multilateral convention formulation and 
international agreements. It is most likely that SwedBio’s support to the Collaborative Programme has 
added feedback of  importance to its capacity to follow and influence the international debate. The ET 
though views that it is not possible to actually assess any detailed impacts within the time-restrictions of  
this evaluation. SwedBio’s development of  its support to the Collaborative Programme mirrors time-
wise major initiatives taken at the international level. For instance, the introduction of  “ecosystem 
services” in the AECP document, from thereon presented in tandem with the original focus on “biodi-
versity”, is directly tapping from the introduction and international advocacy of  the Millenium Ecosys-
tem Assessment (MA).

It is further concluded that international partners collaborating with SwedBio through the evaluation 
period, in general rank SwedBio high in terms of  being knowledgeable, relevant, and professional in their work with 
multilateral convention formulation and advocacy at the international policy level. The feedback opportunities 
originating from being able to directly tap from field and programme experiences achieved through the 
Collaborative Programme are plausible explanations behind these superlatives. It may also partially 
stem from the personalities, including their background and having previous hands-on experiences of  
development fieldwork.

It may be argued from an altruistic viewpoint that support to poor people strongly dependent on 
biodiversity may ultimately and principally lead to poverty alleviation and improved livelihoods in the 
long run, whereby any investment may be seen as justified. However, Sida as well as SwedBio are not 
operated purely by altruism24 and need to make wise decisions based on scarce resources available at 
any time event, and use selection and monitoring methodologies by which the most strategic interven-
tion can be selected and separated from the less justifiable alternatives available – be it process-dominat-
ed programme support or not. In the case of  the SwedBio-supported Collaborative Programme, the 

24  Indeed, the influence of  altruism in Swedish development aid is a debatable issue. However, it is non—controversial to 
conclude that altruistic motives have been reduced since the days of  pioneering aid proponents in the 1950s, such as the 
Swedish economist and intellectual Gunnar Myrdal and the development economist, Paul Rosenstein-Rodan
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ET views that the single key steering document as to provide guidance on if  defined outputs are 
achieved or not over time, and hence to guide whether investments are justifiable and/or if  adjustments 
are needed, is the LFA Matrix. As noted elsewhere in this report, the ET perceives that SwedBio would positively 
benefit from (1) a rework of  the Logical Framework Matrix as to more comprehensively define indicators used to verify 
assumed synergies embedded into development and programme objectives, and (2) to develop its Collaborative Programme 
support by advocating investments in advancements made by the international community in defining drivers linking 
biodiversity-ecosystem goods and services and coupling/decoupling mechanisms between e.g. biodiversity and poverty.

In view of  the degree of  maturity and financial resources invested in the Collaborative Programme 
through the 2003–2007 period, the ET recommends SwedBio (and Sida) to support a deepened focus 
and analysis under which settings investments can result in a win-win pathway, including cases where 
livelihood development may be foreseen to take precedence during an initial stage at the expense of  
biodiversity but where losses are likely to stabilize or recover while socioeconomic development contin-
ues. It is thus recommended that SwedBio supports the development of  more comprehensive and 
focused guidelines as to decide on strategic programme interventions, including assessments of  poten-
tial pathways between e.g. biodiversity and poverty.

The ET would also encourage SwedBio to re-develop its Strategic Framework for the Collaborative Programme, a concept 
introduced in the AECP document. As of  now it is not viewed to adequately represent the essence of  an important support-
ing or underlying structure for analytical guidance in decision-making on programme support.

Although the role of  enterprises in the interface of  biodiversity-ecosystem services-poverty alleviation 
has not specifically been part of  the agenda of  SwedBio, the ET wants to make a notification that there 
is an increasing understanding of  the influential roles played by small and medium-sized enterprises 
(SMEs) on both income generation and resource use/changes in much of  the world, particularly in the 
South. For example, trade barriers faced by SMEs may have stronger influences on biodiversity-aware 
development than policies focusing on big companies. SwedBio has through its engagement in the 
follow-up procedures of  the MA co-operated with WRI and the development of  tools to identify how 
companies are influenced by ecosystem services. It is though viewed by the ET that this tool25 is not 
adapted to the SME development in the South.

This notification about the impacts of  SMEs, and the increasing importance to consider these contribu-
tors in biodiversity-poverty alleviation analysis, may be equally addressed to Sida itself  as to SwedBio. It 
is also identified, that a set of  business-to-business programmes (North to South) has been launched in 
recent times, by countries in the North (including the Swedish Government; e.g. the StartSouth, Start-
East, and DemoEnvironment programmes presently administrated by Nutek). This development may 
warrant a discussion between Sida, SwedBio, the two helpdesk functions, the Environmental Economic 
Unit, Gothenburg University (EEU), the Swedish EIA Centre, Swedish University of  Agricultural 
Sciences, and adjoined embassies, on how to collaborate and eventually provide support in business-to-
business programmes, having biodiversity-poverty interfaces and funded by the Swedish Government.

From a global perspective there are ample justifications to include marine ecosystems, and not only 
terrestrial ecosystems, in biodiversity-poverty alleviation development and programme and policy 
support. Indeed, the external evaluation of  SwedBio in November (2005) suggested that the Pro-
gramme could broaden the scope of  activities, and also include marine biodiversity, particularly if  
resources would increase. While such an expansion may be commendable as a sign of  ambitions into 
the future, the ET is of  the opinion that SwedBio, at its present stage and staff  capacity, including the new directions in 
Sida’s work, is not recommended to expand in such directions. Rather, it is viewed that SwedBio and the implementing 
agencies through the Collaborative Programme would further gain in quality if  more stringent and coherent objectives, 

25 The Ecosystem Services Review (ESR), an off-spring from the MA, is a framework pioneered and tested with corporate 
business entities, not developed from typical SMEs in the South
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output and criteria are defined, and if  support is rather fine-tuned within the existing stock of  terrestrial man-made 
ecosystems programmes in which SwedBio staff  are experienced.

The previous review of  SwedBio, in particular focusing on the Collaborative Programme in 2005, 
briefly mentioned that some partners identified a bias towards support to plant biodiversity and less 
attention to animal-based agroecosystems. The ET finds that this bias still probably prevails26 and 
recommends that SwedBio should seek to take counteracting initiatives.

In recent years, a development of  regional think tanks or policy research institutes in the South has 
been initiated. Sida has e.g. recently proposed to add core support to the African Centre for Technology 
Studies (ACTS) hosted in Kenya and with a mission to “strengthen the capacity of  African countries 
and institutions to harness science and technology for sustainable development”. The Centre’s Strategic 
Plan includes at least four programmatic areas conceptually coalescing also with the broad agenda of  
interest to SwedBio, namely biodiversity and environmental governance, energy and water security, 
agriculture and food security, and human health. The ET suggests that Sida and SwedBio consider to address the 
potential benefits from a collaboration with such international/regional institutions in the South. It may represent (1) a 
mechanism of  possible devolution of  know-how in biodiversity - ecosystem goods and services - poverty interfaces as well as 
providing improved feedback avenues from the field, and (2) to add support in capacity-building to core staff  in position to 
link with important decision-making processes and policy formulations. Such an approach is viewed to be in agreement with 
Sida’s strategies and policies.

3.2.3.2 Relevance of  criteria and direction in relation to Sida’s goals and objectives
As an introduction, Sida’s goals, mission and guidelines are briefly described in relation to international 
environmental treaties/conventions and the concept of  ecosystem services.

The stated goal of  the Swedish policy for global development is to ensure that development is equitable 
and sustainable. Consequently, one of  the basic missions of  Sida’s development cooperation is environ-
mental protection. The overall goal of  Sida is to “contribute to making it possible for poor people to improve their 
living conditions. By reducing injustices and poverty throughout the world, better opportunities are created for development, 
peace and security for all people and nations. In an increasingly globalised world we are all dependent on, and affected by, 
each other27”. 

Sida’s mission of  helping to improve the lot of  the poor is stated to include “a need to consider environmental 
consequences, and to use natural resources in a sustainable manner”. Further, Sida’s objective is to “involve environmental 
awareness in all stages of  development cooperation, from broad, long-term cooperation strategies, through planning and 
sector support, to decisions regarding support for individual projects”.

Guidelines are introduced by Sida on environmental impact assessments for sector programmes, 
Strategic Environmental Assessments (SEA). It is stated that the SEA should be an integral component 
in the formulation and implementation of  the Sector Programme. For specific sectors, e.g. agricultural 
support, key issues to check include agrobiodiversity depletion and the development of  monitoring and 
suitable indicators for changes in resource stocks are described. Likewise, Sida has introduced routines 
by which staff  are responsible to ensue that every project includes an Environmental Assessment (EA).

In December 1993, The Convention on Biological Diversity (CBD) came into force and was ratified by 
186 countries, including Sweden. Thereby, the Swedish Government has undertaken to cooperate 
internationally as to achieve the three main goals of  the Convention: (1) conservation, (2) sustainable 
use of  biological diversity and (3) the equitable sharing of  its benefits. Sweden is also a contracting 
parties to other intergovernmental environmental treaties and protocols, e.g. the RAMSAR Convention 
on Wetlands and the Kyoto Protocol.

26 The ET though acknowledges SwedBio’s support to the League for Pastoral Peoples (LPP)
27 http://www.Sida.se/Sida/jsp/Sida.jsp?d=797&a=5271&language=en_US
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Most countries have voluntarily accepted international legal obligations to promote, respect, protect 
and fulfil human rights by ratifying international human rights conventions. These and other obliga-
tions are not suspended in connection with CBD. Therefore, there are conceptual links between Sida’s 
inclusion of  human rights in the development goal and the CBD.

The incorporation and use of  the concept of  ecosystem services within Sida and the findings of  the Millenium Ecosystem 
Assessment (MA) presented in 2005, are stated to be presently discussed but as perceived by the ET, are not congruently or 
conditionally embedded into Sida’s goals, objectives or policies.

Presently, Sida is under reorganisation and during the 2006–2008 period new guiding principles for the 
agency’s continued work have been produced28. The document, “Where we are. Where we are going” 
(December 2006), describes the new direction as built on a Rights Perspective (international framework 
that sets out shared global values) and Poor people’s perspectives on development. Building on the Paris 
Declaration the new direction also states that:

– “we will do fewer things better”, 

– “listen more and look more at the opportunities than the problems”, 

– “concentration on fewer countries and sectors”, 

– “concentrate our subject knowledge on what is needed most in the field”,

– “we need to learn more about the perspectives and conditions of  the poor”

– “we will become better at steering towards, measuring and following up results of  poverty reduction 
in order to ensure effective aid of  the highest quality”

The document about Sida’s new direction does not include any hits for ecosystem or biodiversity, and just 
one hit for environment. A similar discouraging pattern is also found by the ET when reviewing a 
selected number of  other Sida steering and policy documents.

Building on the above, the ET wants to highlight the following conclusions:

1. When comparing the evolution and integration of  e.g. biodiversity and environmental manage-
ment/monitoring and indicators of  changes in resource stocks into Sida’s existing goals and objec-
tives, with the criteria and direction articulated for SwedBio’s Collaborative Programme, the match 
is quite evident.

2. The component that the ET finds to conceptually separate SwedBio’s criteria and direction of  the 
Collaborative Programme from Sida’s existing goals and objectives, is the ecosystem services consid-
eration. The biodiversity component is viewed to be mutually included as Sida is already superim-
posed by CBD signed by the Swedish Government.

3. The ET finds it relevant to raise the question if  the agency’s formulated changes of  its organisation 
and work mode represent an opportunity for SwedBio to improve its feedback influences from the 
Collaborative Programme, in the fields of  biodiversity – environmental services – poverty issues, or 
if  it represents less chances.

4. Irrespective the response to (3), the ET views that it is likely that the new directions in Sida’s work 
will have implications on the criteria and directions of  the Collaborative Programme. It would seem 
plausible that (i) SwedBio’s comparatively strong focus in funding implementing agencies in South-
east Asia will be challenged by the “fewer countries” rational introduced (in combination with a 
stronger focus on Africa), and (ii) that the “fewer things better” direction may emphasize the need for 
SwedBio to rather concentrate its long-term programme support than to broadened into new fields.

28 http://www.Sida.se/shared/jsp/download.jsp?f=Sidas+direction.pdf&a=32068
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5. It is further suggested that the “steering, measuring and following-up” direction will make SwedBio have 
to put a stronger focus on monitoring, use of  qualitative and coherent indicators, and validation of  
changes over time through its support of  the Collaborative Programme.

6. The new direction and focus on “learning more about the perspectives and conditions of  the poor” may or may 
not represent new opportunities for SwedBio to be in demand by Sida, through the staff ’s field-experi-
ences gained from action- and field-oriented programme support to poor people interfaced by biodi-
versity – ecosystem services issues. SwedBio may though also face an increasingly competitive scenery 
in the future, where Sida’s new regional, country and thematic teams may find it rational, based on 
case-by-case judgements, to look for similar feedback and information services through its communica-
tion and funding of  e.g. regional think tanks and/or policy research institutions in the South.

3.2.4 Performance

3.2.4.1 Effectiveness (doing the right thing)
In March 2004, Sida presented the document “Integrating Biological Diversity29”. Here the findings 
from the first phase of  integration of  biodiversity into Sida’s policy and implementation work (1998–
2000) were elaborated on. Conclusions made were later re-used as e.g. “points of  departure” when Swed-
Bio was initiated. The authors found that biodiversity appeared to be overlooked within Sida’s natural 
resource management programmes and that the policy framework on biodiversity needed to be updat-
ed. Building on results from case studies examined and interviews with Sida personnel the overall 
impression was that biodiversity issues were not mentioned or addressed in most of  Sida’s policy papers, 
and that the chances of  mainstreaming biodiversity into Sida were perceived to be best during project 
preparation, and monitoring and evaluation – preferably as early as possible. 

Thus, in view of  the institutional lack of  knowledge in biodiversity issues at large within Sida at a time 
preceding the birth of  SwedBio, and the recognition that biodiversity and adjoined environmental 
issues at stake (ecosystems services, resilience capacity, etc.) are important for staff  to learn about as to 
make wise and comprehensive decisions, the ET finds that SwedBio, through its base in the Collabora-
tive Programme, has been principally effective and timely to initiate means to address the missing gaps. 
The ET is of  the opinion that SwedBio has devoted itself  at large to become messengers of  its agenda 
and programme outputs.

Many respondents within Sida interviewed by the ET express an overall positive view on SwedBio and its perceived 
effectiveness, and that its work in partnership with the two helpdesks, is believed to have impacts on Sida’s field work. The 
amount of  self-governance in SwedBio’s development of  its Collaborative Programme is commented as 
being mostly advantageous as it is experienced to foster a strong link to action- and field work in the 
South. The drawback of  this degree of  autonomy and outsourcing of  know-how is seen as a risk to 
create a skewness in relation to countries supported, in relation to Sida’s new direction, and that the 
outsourcing of  main themes to SwedBio may trigger a “work in splendid isolation” case if  not effec-
tively mainstreamed into Sida.

Based on interviews made, unfortunately limited to just a few due to time constraints and lack of  
responses, the ET finds indications that the outputs from SwedBio are not uniformly viewed as useful by programme 
officers within the Department of  Natural Resources (DNRE). This is further elaborated on in section 3.3.4 (in Direct 
linkages with Sida). 

Respondents from a selected number of  implementing agencies and their adjoined partners within the 
Collaborative Programme, were interviewed by the ET in Kenya, Philippines and Vietnam, in August–
September (2008). The general impression received is that SwedBio is regarded as being professional and responsive in 
their work and management routines. Some respondents positively indicated that SwedBio allowed for a more 

29 Integrating Biological Diversity. Environment Policy Division. March 2004.
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interactive dialogue than in cases where programmes previously had been administrated by Sida 
(though from a management point of  view no major differences were identified).

Collaborating partners interviewed presented a set of  thoughts on how the interactions between 
SwedBio (and other co-funding agencies in the North) and the implementing agencies could become 
even more favourable and useful. This is summarized below:

•	 respondents	frequently	requested	more	dialogues,	and	more	frequent,	with	the	funding	partners,	
including hands-on issues like financial management routines, and reporting

•	 some	respondents	wished	for	the	funding	agencies	to	more	actively	step	in	and	assist	the	implement-
ing agency in building links to international research organisations, and international communities, 
and to develop North-South linkages (e.g. learning from the “open source” directions in computer 
programming in the North, and adjoined legal/right/sharing of  benefit issues, fair trade business-to 
business concepts, etc.) 

•	 respondents	also	mentioned	that	evaluation	processes	preferably	would	embed	more	information	to	
reflect upon (not simply stating the already obvious facts and findings), that the terms of  references 
for external evaluation processes can be improved, that there should be a strong emphasis on what 
should come out of  an evaluation, and improved stakeholder involvement

•	 respondents	stated	that	funding	agencies	could	contribute	to	the	development	of 	a	recognition	of 	
indicators and monitoring of  programme impacts over time, and robust and coherent data collec-
tion procedures

•	 respondents	notified	that	the	concept	of 	baseline	studies	should	be	considered	already	at	the	onset	of 	
the programme cycle as to measure and provide feedback on impacts “with” and “without” over time.

3.2.4.2 Efficiency (results in relation to resource use)
One of  the rational used in the ACP document to outsource minor programmes from Sida to SwedBio 
was that management and administration were considered comparatively costly and time consuming. 
While this may be perfectly true the ET finds it hard to see that programme administration costs and 
staff  inputs would change substantially just because the programme portfolio changed institutional 
setting (SwedBio staff  interviewed comment that the administration of  the Collaborative Programme is 
comparatively time consuming). As such the ET does not consider this rational alone as a strong motive 
for the development of  SwedBio and the institutional shift of  minor programmes. 

The ET is informed that Sida has made an agreement with Swedish universities, by which the overhead 
costs	that	can	be	claimed	by	any	collaborating	university	is	presently	restricted	to	a	maximum	of 	35%	
of  gross sum allocated for staff  expenditures. From this viewpoint alone, the implications, in theory, on 
cost-effectiveness do not seem to change from one collaborative university setup to another.

The ET acknowledges that SwedBio, through its Collaborative Programme, in general have developed 
partnerships with action- and policy-oriented NGOs who are recognized by external reviews to be 
sufficiently robust, having track records of  being able to deliver cost-effectively and timely, and having 
functioning management routines. However, the ET also recommends that the role of  monitoring and 
assessment of  achievements in qualitative terms should be substantially reinforced within the Collabo-
rative Programme, and the Logical Framework Matrix reworked (e.g. to verify whether improved house-
hold incomes through programme support are the result of  integrated changes in crop management 
systems over time rather than the result of  seed/plant biodiversity conservation per se). To exemplify, 
the ET views that there is scope for the implementing agencies to a larger degree involve MSc- and 
PhD-students to conduct structured monitoring and assessment studies in the field as to acquire and 
record data over time as part of  a programme setup.
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3.2.5 Complementarities with Swedish development cooperation
Most respondents within Sida (including DNRE) who have responded to the ET, and who have experiences with SwedBio 
view that their work is complementary to the agency’s own outputs. Specifically, it is stated that SwedBio has 
contributed in a complementary manner via inputs to e.g. subject-matter policy papers, by arranging a 
seminar about links between forests-biodiversity-health, by raising staff  competence in environmental-
related issues, etc. Some Sida respondents view that SwedBio is functionally a help desk, in line with the 
two environmental help desk functions (EEU, Gothenburg, and the Swedish EIA Centre, Uppsala), 
providing information and knowledge in biodiversity and ecosystem services. These perceived benefits 
are viewed by the ET to build on experiences gained from the Collaborative Programme – at least to 
some degree. One Sida respondent though articulated from a field perspective that the implication of  
recent development and increase in local/regional knowledgeable staff  in the South, including environ-
mental issues, is undervalued, and that the gap between Sida’s help desk functions and its field pro-
grammes/implementation works is wide.

Sida supports a number of  NGOs and action-oriented institutions, including interfaces of  biodiversity 
– ecosystem services – poverty alleviation in programme and project works. A quick search through 
Sida’s NGO database (www.Sida.se/ngodatabase) shows that during the fiscal years 2004–2007, some 
90 projects with a total support of  17.3 MSEK were agreed on, within the main sector “Environment 
and sustainable use of  natural resources, general”. In some cases, it is identified that the same local 
implementing agency receiving funds from SwedBio also received funds from the SEKA Department 
(Sida) through its support to collaborating Swedish NGOs. The supported programmes may be com-
plementary to one another and justified on their own rights, but there does not seem to have been any 
formal arrangements between SwedBio and Sida-SEKA as to check if  any NGO organisation may be 
supported by both parties within the same category of  programme work. A recent Decision Memo30 
regarding SwedBio’s long-term support to organisations, stipulates that the applicant should “not receive 
funds from other Swedish sources”. The actual interpretation of  this is not clear to the ET, but it is suggested 
that SwedBio incorporates routines, if  not already done, by which the NGO database at Sida-SEKA is 
scanned and checked during the reviewing and justification process to avoid eventual duplications.

The respondent representing the EEU help desk function in Environmental Economics, informed that 
SwedBio have added new and complementary insights regarding e.g. biodiversity aspects in agriculture 
landscapes, and a systems’ view that agriculture is a subset of  a larger ecosystem. The respondent 
though mentioned that the coupling mechanism to SwedBio’s Collaborative Programme should 
preferably be clarified – specifically as Sida’s new direction is likely to raise the demand on country-
specific knowledge. The respondent from the Swedish EIA Centre mentioned that SwedBio have 
provided inputs to e.g. fact sheets about biofuels and that the help desk maintains a good working 
relationship with SwedBio. No specific issues or experiences have though been discussed with SwedBio 
concerning the Collaborative Programme.

The ET views that the largest risks of  potential overlapping support within similar project/programme 
categories is in the intersection of  SwedBio and Swedish NGOs. Indeed, some collaborative partners 
and category of  work supported by SwedBio, are (and have been) in parallel supported by e.g. SSNC.  
As some SwedBio staff  previously worked at SSNC (including staff  movements in reverse direction) 
there is a potential source of  confusion and non-transparency in resources allocated. SwedBio staff  
interviewed by the ET have noted that it is presently difficult for Sida to navigate to identify if  there is a 
connectivity between Sida’s and Swedish NGOs’ support to NGOs in the South (this issue has also 
been commented on in section 3.2.2). The ET recommends that management routines are introduced to increase the 
degree of  transparency following decisions to support NGOs in the South by Sida-SwedBio and Swedish NGOs respec-
tively.

30 Decision	Memo,	”Mall	för	beslutsunderlag”
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3.2.6 Use of local knowledge
In section 3.2.3.1 it is elaborated on how respondents representing local collaborative agencies31 have 
made recommendations on means of  programme improvements in partnership with the funding 
agencies. Focus is here on (i) to what degree and by which means local or traditional knowledge is 
merged into the design and implementation of  the Collaborative Programme, and (ii) signs if  synthesis 
of  experiences from local knowledge is entered into Sida.

The use of local as an agent to be recognized with its own merits is introduced in SwedBios’s original 
application to Sida in 2002. The matter of  localness is here used to underpin the value of  local plant 
and animal genetic diversity for further crop improvements, as a source to reduce vulnerability in 
productive landscapes, and representing unique knowledge by local people in local biodiversity (a mode 
of  magnifying and interlinked valuation of  local knowledge and local diversity). The original applica-
tion document further uses local as a rational preferably incorporated in the identification of  indicators 
for biodiversity monitoring, and that disbursements to approved projects can embed long-term capacity 
development of  countries’ institutions, assisting governments during international negotiation processes, 
including local peoples’ organisations (community-based organisations).

In the AECP document the rational behind local is further elaborated and expanded upon. Here local is 
referred to as a critical “hook” to which biodiversity, management regimes, livelihood, food security, 
and poverty are intimately linked to. Local sustainability in use of  biodiversity is seen as a micro-shed 
on which the global human and natural systems cumulatively depend on.

The LFA Matrix introduced with the AECP document includes indicators of  achievement linked to the 
first outcome of  the Collaborative Programme (see section 3.1), which stipulates the following in 
reference to the local dimension:

•	 Increased	space	of 	local	voices	and	policy	positions	from	below	to	regional	and	global	partners.

•	 New	knowledge	generated	on	biodiversity,	local	livelihoods	and	poverty	alleviation.

In the AECP document the explicit feature of  the Collaborative Programme is phrased as “to take a broad grip on the 
multitude of  issues and linkages between biodiversity and local livelihoods, and in particular maintains a strong focus on 
productive and ecologically sustainable management of  agricultural landscapes and agrobiodiversity”. An articulated 
wish to support local peoples’ rights in a broad sense, through strengthened representation in interna-
tional/multilateral processes, is also obvious when reviewing the AECP document, and was also com-
mented on by the external review of  SwedBio in 2005: “SwedBio starts from a wish to connect the perspectives 
of  indigenous and other local communities to the broader policy processes that will protect their rights”.

The support to agencies in the Collaborative Programme during the 2003–2007 period includes the 
local dimension in several of  approved programmes. Local access and rights to genetic resources, 
improved local livelihood development through participation in biodiversity policy-making and imple-
mentation, greater recognition of  roles played by local communities in reducing poverty and conserving 
biodiversity, and strengthened capacity of  local institutions to support farmers’ management of  Plant 
Genetic Resources (PGR); are some of  the expected outputs from supported programmes.

The ET acknowledges that SwedBio has taken a principally interesting and seemingly well-founded decision, via the 
Collaborative Programme, by building support to the local dimension through improved capacity and representation of  local 
communities in international environmental policy processes. Ultimately, a process indicator to verify if  support to 
the local dimension has made a difference over time would be e.g. a higher degree of  completeness in 
policy formulation, international conventions and treaties, etc., incorporating local rights to manage-
ment and conservation of  biodiversity and ecosystem services. Respondents representing indigenous 

31 For further details about field reports; see Annexes 5–8
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peoples’ rights supported, and with whom the ET has met, refer to events in international policy 
processes where direct interactions and discussions with SwedBio’s staff  have been found positive and 
valuable. The ET finds that linkages between SwedBio and local interests and knowledge have been 
conceptually explored and developed through the history of  the Collaborative Programme. Likewise, it 
is assumed by the ET that the support to local dimensions has contributed to capacity-building among 
poor people in the South in agreement with Sida’s overall aims and objectives.  

However, the lack of  well-defined indicators (including process and progress indicators) in the programme design, already 
commented on in previous sections, makes it difficult for the ET to evaluate “How ?” and “To what extent ?” local 
dimensions have been achieved. The ET finds it reasonable to believe that the influences on the local dimen-
sion in specific multilateral policy processes (e.g. CBD) and e.g. farmers’ rights to seed, have made a 
difference. At the regional/national levels, the impacts from programme support may be less apparent 
(e.g. the development of  the progressive legislative framework of  indigenous peoples’ rights in the 
Philippines is seen as largely uncoupled from programme support).

When reviewing the possible implications on the second outcome of  the Collaborative programme (i.e. the feedback into 
Sida and Swedish international development cooperation) of  supporting local specifities, the pattern is different.  Swedish 
respondents interviewed have in general not been able to link SwedBio’s support to local dimensions through the Collabora-
tive Programme, to any specific transfer of  learning or institutional support. This is not to say that such transfer or 
forwarding of  local knowledge and information has not occurred – in all likeliness it is believed by the 
ET to have influenced SwedBio as a messenger. However, the conclusion made by the ET is that 
Swedish respondents, within Sida and external actors, have in general not been able to recall any 
specific link between SwedBio’s build on local experiences and knowledge through the Collaborative 
Programme, and the perceived capacity of  SwedBio to deliver on issues at stake. SwedBio’s capacity 
and institutionalized chances to deliver local dimensions of  experiences and knowledge, from the 
Collaborative Programme, are, by the ET, seen as intimately interwoven with the larger issue of  feed-
back and integration capacity in general. At present, the ET reasons that SwedBio have comparatively 
larger potential of  untapped capacity to build on local experiences in relation to the two environmental 
help desk functions than to Sida itself  – rather due to good working informal relationships with the 
former than anything else.

The ET also believes that SwedBio’s pool of  local experiences is of  greater interest to the Embassies 
and Sida’s field organisations than presently formally requested. For example, the ET finds it rational 
that the Embassy32 in Vietnam should have merits in learning from local knowledge about such a 
programme as the CBDC-BUCAP supported by SwedBio and implemented at the national scale (as 
well as the regional scale). In the future, the ET believes that SwedBio may also build contacts with Swedish 
Embassies in a more structured manner, e.g. by making it a routine to combine visits to the embassies when 
travelling to partnership meetings, etc.

3.2.7 International and national processes
SwedBio have supported collaborative agencies to participate in international forums and processes 
regarding biodiversity and rights issues via the Collaborative Programme. Table 3 summaries the 
support provided during the 2003–2007 period according to budget records from SwedBio.

32 the lack of  recognition of  the CBDC-BUCAP Programme may be a result of  recent changes in staff



38 What is sWedBio and What does sida Want to do With it ? – sida evaluation 2008:42

Table 3. Funds disbursed by SwedBio to collaborating agencies participating in international forums  
regarding biodiversity, local knowledge, and rights’ issues during the 2003–2007 period.

Collaborating Agency Activity/Process Costs (SEK)

aiPP CoP7/CBd 750,000

aiWo – 450,000

Centro ecologico CoP8/CBd 480,000

ei CoP7/CBd 450,000

ei CoP8/CBd 500,000

ei sids 395,000

elCi/CBd alliance CoP7/CBd 800,000

elCi/CBd alliance CoP8/CBd 700,000

Flora & Fauna int. Cites 230,000

FPP WGPa/CBd 600,000

FPP WPC 450,000

GisP – 750,000

iaitPtF aBsWG2/CBd 65,000

iaitPtF CoP8 709,770

iaitPtF unFF 450,000

iin africa CoP9 750,000

iuCn-Rofe – 512,000

Kalpavriksh/CBd alliance – 750,000

Redes-at nyeleni 700,000

saiWF unPFii 350,000

seaRiCe CoP8/CBd 230,000

seaRiCe CoP7 580,000

seaRiCe itPGRFa 350,000

tWn CoP7/CBd 750,000

WCMC 2010indicators/CBd 1,350,000

via Campesina CoP8/CBd 400,000

WiPo-iGC – 500,000

Total 15,001,770 

Out of  the 27 individual events identified and supported by SwedBio, more than half  are related to the 
CBD processes (COP7, 8 and 9). A further look at the partners who have received financing for repre-
sentation in CBD processes, indicates that a majority are southern-based NGOs, or network of  NGOs, 
representing indigenous people (including indigenous womens’ groups), and community-organisations. 
SwedBio’s support of  participation in other international processes include representation at SIDS33, 
CITES, WPC34, UNFF35, Nyeleni36, UNPFII37, and ITPGRFA38.

The ET finds the support to southern groups of  NGOs and networks of  NGOs, and their representation in policy 
formulation and rights’-based advocacy in international processes, well-founded and in agreement with Sida’s ambitions to 
support poor people, environment, and empowerment. Further, the ET acknowledges the strategic decision taken by 

33 UN meeting for Small Island Development States, SIDS (Jan, 2005)
34 5th World Park Congress, WPC (Sep. 2003)
35 Expert meeting prior to the United Nations Forum on Forests, UNFF (Dec., 2004)
36 The Nyeleni 2007 World Forum on Food Sovereignty, Nyeleni (Feb., 2007)
37  United Nations Permanent Forum on Indigenous Issues, UNPFII
38 2nd Governing Body Meeting, International Treaty on Plant Genetic Resources for Food and Agriculture, ITPGRFA  

(Oct. 29–Nov. 2, 2007)
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SwedBio to partially use its limited resources to improve the capacity of  biodiversity-dependent local people in the South by 
providing support to their advocacy in important international processes, including treaties and Conventions. The ET 
became increasingly curios to learn more about these experiences and the outputs as this evaluation 
evolved time-wise but did, unfortunately, not find any structured documentation of  lessons learnt. It is 
recommended that SwedBio puts increasing efforts to build a synthesis and concise summaries of  lessons learnt and pointers 
to future work. The ET is further left with a question mark whether it is coherent or not, to maintain (or expand) the 
present level of  programme support financing when the “integration with Sida” dimension is not more convincingly 
demonstrated. In principal, the Collaborative Programme would not be tainted with this level of  problematization if  it 
would be decoupled from the ambitions to integrate and provide feedback with Sida – which is not the case.

In general, the respondents interviewed representing collaborative partners in Kenya, Philippines, and 
Vietnam, also gave credits to SwedBio for their active participation in international processes.

The ET identifies that SwedBio may be challenged on how to mirror its partial shift to add support to 
poor people in the South, in relation to the ecosystem services and valuation dimensions, and their 
representation in international processes. This is believed to result from a lower level of  formal interna-
tional recognition and binding responsibilities, compared with the biodiversity and climate change 
issues.

A discussion on the support for disadvantaged groups to engage in international processes is also 
included in section 3.4.1.1.

The ET wants to draw from field visits and interviews with implementing agencies responsible for the 
CBDC-BUCAP Programme in the Philippines and Vietnam, as to illustrate on how national decision-
making processes may have been influenced. During the International Participatory Plant Breeding 
(IPPB) conference, Hanoi, Vietnam (March 24–29, 2008), Vietnamese respondents from MDI stated 
that public officials at ministerial level acknowledged that farmers can actually conduct on-farm plant 
breeding and varietal selection. This was viewed to represent a break-through momentum of  the 
programme, bringing further anticipations on possible influences on national policy and legislative 
framework processes. 

In the case of  the Philippines the ET finds that domestic civil society organizations (e.g. MASIPAG) 
have already come a long way to build and institutionalize an organization for farmers’ rights to seeds, 
as well as to influence national policy processes, whereby the impacts from external financiers’ support 
(including SwedBio) are less apparent. This finding, that the eventual influences from external pro-
gramme support on national institutional and legal framework development in the Philippines are likely 
to be less-significant, is also underpinned by views from the respondents of  the WWF Philippines met 
by ET. In other words, the influences on national policy processes are, viewed by the ET, to be country-
specific and dependent on the evolutionary stage of  civil society development, and its cumulative role to 
influence decision-making, legislation, and implementation processes.

3.2.8 Reflections on the collaborative programme
This section is included with the purposes to (i) summarize the ET’s impression of  the Collaborative 
Programme funded by SwedBio, and (ii) to bring forward reflections on key areas of  experiences from 
the 2003–2007 period and pointers to the future. It is noted that the ET has only been able to directly 
interact with a limited group of  collaborating agencies in Kenya, Philippines, and Vietnam, wherefore 
thoughts and considerations made are likely to be methodologically skewed and not uniformly repre-
sentative of  work done. Nevertheless, the writing is done with the aim to represent a front-window of  
the essence of  the ET’s findings.
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Programme design
The evaluation team (ET) finds the hierarchical architecture and actual implication and usage of  
concepts introduced unclear and confusing, and question the actual usefulness in having a seemingly 
overlapping situation by making references to criteria, “points of  departure”, and “dimensions” and 
“themes” in programme documents39. Specifically, the ET is not clear on how these concepts are 
actually used and interpreted throughout the Collaborative Programme application, reviewing, assess-
ment, selection, and decision-making processes. The ET is here left with a taint of  emptiness as being 
an explorer who wants to understand a new geographical area just to discover that the map legend does 
not sufficiently explain printed mapping symbols introduced.

The ET acknowledges that indicators and assessment tools capable of  answering the “why ?” and 
“what ?” dimensions of  actual achievements made through a programme intervention, including 
assumptions of  interlinked benefits accrued in both human and natural systems, e.g. win-win scenarios 
in combined biodiversity-poverty alleviation programmes, are conceptually complex40 to develop and 
need time and evolution as to mature. Nevertheless, the ET wants to draw attention to Sida, SwedBio, 
and the two help desk functions (EEU and Swedish EIA Centre) to investigate the merits in making 
such strategic development through the Collaborative Programme.  Such a development is also viewed 
to be in agreement with a similar request from some collaborating partners interviewed by the ET.

Budgeting
The Collaborative Programme has grown substantially since its start in 2003, and hence the pro-
gramme’s budget. Already from the beginning SwedBio had to maintain a portfolio of  collaborating 
agencies previously supported by Sida, wherefore the degrees of  freedom – in financial terms – for 
SwedBio to take independent decisions were principally somewhat restricted. During the first year of  
operation the disbursement rate was low41 as the programme portfolio was initialized and developed. 
Since year 2004 the annual disbursement rate was estimated to average 18–20 MSEK.

A majority of  funds allocated to collaborating partners represent support with a main focus on “policy 
and information advocacy, and formulation”. Less money is perceived allocated to programmes with a 
strong focus on “implementation and local capacity building”, or “analytical tools, methods, and action 
plans”. This is found to be in agreement with the initial criteria set up to rule on which ground support 
could be approved.

Relevance
The ET wants to initially bring forward that the perception of  relevance of  the CollaborativeProgramme is not only 
dependent on the sender but also includes the capacity and willingness of  the receiver – the interweaved relationship 
between SwedBio (sender) and Sida (receiver) calls for a review of  relevancy in which the sender’s 
capacity to synthesize, transmit, and deliver on demand is considered, as well as the receiver’s institu-
tionalized, operational and individual capacity to request and reflect upon.

SwedBio’s development of  its support to the Collaborative Programme mirrors time-wise major 
initiatives taken at the international level. For instance, the introduction of  “ecosystem services” in the 
AECP document, from thereon presented in tandem with the original focus on “biodiversity”, is 
directly tapping from the introduction and international advocacy of  the Millenium Ecosystem Assess-
ment (MA).

The ET finds that SwedBio’s documented outputs are dominantly building on the pre-assumption that 
interlinkages between e.g. biodiversity and poverty alleviation either represent win-win or lose-lose 

39  The ET finds that the concept, “points of  departure”, broadly coincides with the description of  “dimensions”
40  see e.g. Science 14 September 2007: Vol. 317. no. 5844, pp. 1513 - 1516
41  5 MSEK according to the AECP document
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cases. While this assumption may be true and conceptually valid and supported by international 
research, it is equally true that there is a surprisingly low level of  empirical findings to support that a 
unit intervention leads per se to the twin benefits of  biodiversity conservation and improved poverty 
alleviation combined. 

The ET is of  the opinion that SwedBio, at its present stage and staff  capacity and the new directions in 
Sida’s work, it is viewed that SwedBio and the implementing agencies through the Collaborative 
Programme would further gain in quality if  support is rather fine-tuned within the existing stock of  
terrestrial man-made ecosystems programmes in which SwedBio staff  are experienced. The previous 
review of  SwedBio, in particular focusing on the Collaborative Programme in 2005, briefly mentioned 
that some partners identified a bias towards support to plant biodiversity and less attention to animal-
based agroecosystems. The ET finds that this bias still probably prevails and recommends that SwedBio 
should seek to take counteracting initiatives (although the support to the LPP programme is acknowl-
edged).

The ET suggests that Sida and SwedBio consider the potential benefits from a collaboration with the 
emerging development of  international/regional institutions or think tanks in the South. It may repre-
sent (1) a mechanism of  possible devolution of  know-how in biodiversity – ecosystem goods and services 
– poverty interfaces, as well as providing improved feedback avenues from the field into Sida, and (2) to 
add support in capacity-building to core staff  in the South in position to link with important decision-
making processes and policy formulations.

The incorporation and use of  the concept of  ecosystem services are not viewed to be congruently or 
conditionally embedded into Sida’s goals, objectives or policies. The ET views that this gap is rather a Sida 
issue than a SwedBio issue to overbridge, although the latter party is believed to be able to provide improved clarity and 
increased flexibility in communication as to convey messages with greater relevancy to various sub-bodies of  Sida.

Performance
Many respondents within Sida interviewed by the ET express an overall positive view on SwedBio and 
its perceived effectiveness, and that its work in partnership with the two helpdesks, is believed to have 
impacts on Sida’s field work. The amount of  self-governance in SwedBio’s development of  its Collabo-
rative Programme is commented as being mostly advantageous as it is experienced to foster a strong 
link to action- and field work in the South. The drawback of  this degree of  autonomy is seen as a risk 
to create a skewness in relation to countries supported and in relation to Sida’s new direction, and a risk 
that the outsourcing of  main themes to SwedBio may trigger a “work in splendid isolation” case if  not 
effectively mainstreamed into Sida.

The ET has been briefed about diverging views at DNRE related to the perception of  SwedBio’s 
performance – although a majority seem to find SwedBio‘s outputs relevant and important. The limited 
number of  staff  who have been interviewed or have responded during this evaluation makes it difficult 
conclude to what degree these views of  differences are representative or typical among officers/advisors 
at DNRE (and elsewhere). From a Sida perspective, they are though seen to signal a state of  concern of  perceived 
losses in effectiveness and usefulness that would warrant a deeper analysis by both parties (Sida – SwedBio).

Complementarity
The respondents interviewed by the ET generally express that SwedBio has provided outputs in a 
complementary manner. These perceived benefits are viewed by the ET to build on experiences gained 
from the Collaborative Programme – at least to some degree. A Sida respondent though articulated, 
from a field perspective, that the implication of  recent development and increase in local/regional 
knowledgeable staff  in the South, including environmental issues, is undervalued, and that the gap 
between Sida’s help desk functions and the field is wide.
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The ET views that the largest risks of  potential overlapping support within similar project/programme 
categories is in the intersection of  SwedBio and Swedish NGOs. Indeed, some collaborative partners 
and category of  work supported by SwedBio, are (and have been) in parallel supported by e.g. SSNC. 
The ET recommends that management routines are introduced to increase the degree of  transparency, 
following decisions to support NGOs in the South by Sida-SwedBio and Swedish NGOs respectively.

Use of  local knowledge
The ET acknowledges that SwedBio has taken a principally interesting and seemingly well-founded 
decision via the Collaborative Programme, by building support to the local dimension through im-
proved capacity and representation of  local communities in international environmental policy proc-
esses. Ultimately, a process indicator to verify if  support to the local dimension has made a difference 
over time would be e.g. a higher degree of  completeness in policy formulation, international conven-
tions and treaties, etc., incorporating local rights to management and conservation of  biodiversity and 
ecosystem services.

When reviewing the possible implications on the second outcome of  the Collaborative programme (i.e. 
the feedback into Sida and Swedish international development cooperation) of  supporting local specifit-
ies, the pattern is different. Swedish respondents interviewed have in general not been able to link 
SwedBio’s support to local dimensions through the Collaborative Programme, to any specific transfer 
of  learning or institutional support. This is not to say that such transfer or forwarding of  local knowl-
edge and information has not occurred – in all likeliness it is believed by the ET to have influenced 
SwedBio as a messenger. However, the conclusion made by the ET is that Swedish respondents, within 
Sida and external actors, have in general not been able to recall any specific link between SwedBio’s 
build on local experiences and knowledge through the Collaborative Programme

The ET also believes that SwedBio’s pool of  local experiences is of  greater interest to the Embassies 
and Sida’s field organisations than presently formally requested. In the future, the ET believes that 
SwedBio may build contacts with Swedish Embassies in a more structured manner, e.g. by making it a 
routine to combine visits to the Embassies when travelling to partnership meetings, etc.

International and national processes
The ET finds the support to southern groups of  NGOs and networks of  NGOs, and their representa-
tion in policy formulation and rights’-based advocacy in international processes, well-founded and in 
agreement with Sida’s ambitions to support poor people, environment, and empowerment. Further, the 
ET acknowledges the strategic decision taken by SwedBio to partially use its limited resources to 
improve the capacity of  biodiversity-dependent local people in the South by providing support to their 
advocacy in important international processes, including treaties and Conventions. The ET became 
increasingly curios to learn more about these experiences and the outputs as this evaluation evolved 
time-wise but did, unfortunately, not find any structured documentation of  lessons learnt. It is recom-
mended that SwedBio puts increasing efforts to build a synthesis and concise summaries of  lessons 
learnt and pointers to future work.

The ET identifies that SwedBio may be challenged on how to mirror its partial shift to add support to 
poor people in the South, in relation to the ecosystem services and valuation dimensions, and their representa-
tion in international processes. This is believed to result from a lower level of  formal international recogni-
tion and binding responsibilities, compared with the biodiversity and climate change issues.
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3.3 Integration of Biodiversity and Ecosystem Services 

Understanding biodiversity and ecosystem services and how this should be meaningfully integrated in 
Swedish development cooperation has presumably been a major challenge. Swedish development cooperation imply a broad 
and varied group of  organizations particularly since Sweden adopted a new development policy in 2004 – 
The Policy for Global Development (GDP), which emphasize the role of  different actors beyond those 
usually associated with development cooperation like e.g. different Ministries and Government Agen-
cies, Local Authorities (Counties and Communes), Research and Universities; and Private Sector 
organizations, etc. 

Another important contextual change, which has had clear influence of  SwedBio’s work has been the 
release of  the Millennium Ecosystem Report from 2005 and the growing concern regarding its limited 
impact and therefore the need to support a continuation. This has clearly reflected on SwedBio’s work 
and has shifted the balance between how frequently the term ecosystem services is applied compared to 
biodiversity.

SwedBio itself  has somehow gradually changed their balance of  focus from biodiversity to ecosystem services, 
although the rhetoric usually combine the two in formulations like use of  “biodiversity resources and 
ecosystem services” and their importance for poverty alleviation. Another complementary explanation 
is that SwedBio have found it easier to communicate “ecosystem services” than “biodiversity” alone 
something that some respondents in Sida also agreed with. This shift is more noticeable in different 
recent documents than on SwedBio’s homepage, where “biodiversity” still is more visibly used. 

3.3.1 SwedBio’s mandate
SwedBio’s mandate regarding the integration of  ecosystem services and biodiversity within Swedish 
international development cooperation is not that clear as the Steering documents has changed over 
time – often without providing sufficiently documented explanations for these changes. For the purpose 
of  this evaluation the original components as well as the more recent components and outcomes in the 
LFA matrix will be used to assess integration. The three outcomes articulated in the LFA matrix under 
the “integration component” (see section 3.1) were

Outcome 3: Biodiversity aspects integrated into Sida’s projects, programmes, plans and policies.

Outcome4: International development cooperation and poverty alleviation perspective in Sweden’s international work related 
to biodiversity has been further strengthened.

Outcome 5: Increased capacity (understanding, knowledge, engagement, actions,) among Swedish organisations and 
actors regarding the role of  biodiversity for poverty alleviation and improved livelihoods.

Out of  the listed outcomes above, (3) and (5) appears as particularly relevant for the “integration 
component”. Outcome (4) is in a sense more relevant for Component 3 on “International policy and 
methods development” (see LFA matrix in Annex 4).

The components and related outcomes resemble only to some extent the original components of  
SwedBio. These components were articulated as follows:

a. Integration in Sida’s international development cooperation

b. Advisory services for Sida in connection with the administration of  contributions and administration 
of  the programme’s own contribution

c. Advisory services for the Government Offices

d. Development of  the Swedish resource base
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e. Specific assignments

The rationale behind the changes compared to e.g. the LFA matrix is not clear. On a purely speculative 
note the linkages between the old Steering Document (Sida Decision PM) and the lately developed LFA 
and the outcomes under the “integration” component appears to be that component (c) has transformed 
into outcome 4,  component (a) developed into outcome 5, while component (b) has some resemblance of outcome 
3. The point here is that for evaluation purposes (and for more consistent long term monitoring) the lack of  properly 
documented and formalized changes makes an evaluation difficult. In view of  the ET SwedBio’s mandate has not 
necessarily been made clearer with these changes.

What stands out as particularly strange is that component d (the Swedish resource base) has disappeared 
without any convincing explanation, when compared with the justifications for this component in Sida’s 
original decision memo. The original justification was that “the Swedish resource base is small in respect 
of  understanding and knowledge about the linkages of  biological diversity and sustainable development in 
the perspective of  development cooperation and poverty alleviation, and also more specifically regarding 
experiences of  project management/support. There is a need to strengthen the organisational base for 
work on biological diversity with an international focus”. Was this component accomplished immediately or was 
there something wrong with the justification in relation to SwedBio’s integration ambitions? 

3.3.2 Setting the scene for SwedBio’s  integration efforts
Before addressing the issue of  integration of  biodiversity and ecosystem services in Swedish develop-
ment cooperation in general and in Sida in particular, the ET would like to briefly raise some points 
about the recipient. The formal tools for “integration” are the relevant Sida policy and strategy documents 
and their guiding and operational ambitions regarding biodiversity and ecosystem services. Another 
decisive aspect is Sida as an organization and to what extent it has been possible to meaningfully integrate 
biodiversity and ecosystem services.

The most frequently mentioned guiding documents during this evaluation have been: (i) “Sida’s Envi-
ronmental	Management	System”	(Miljöledningssystem)	from	2004;	(ii)	“The	Guidelines	for	the	Review	
of  Environmental Impact Assessments” from 2002; (iii) “The Country Strategies - Guidelines for 
Strategic Environmental and Sustainability Analysis” from 2002; and (iv) “Integrating the Environment 
– Knowledge for environmentally sustainable development” from 2004. The ET also picked another 
guiding document for a more general level published after the previous mentioned documents to see the 
influence that these (i – iv) might have had namely (v) Methods Document - Integrated Economic 
Analysis for Pro-Poor Growth from 2006. 

Out of  these:

•	 (i)	provides	a	long	list	of 	actions	in	order	to	improve	Sida’s	work	on	environmental	management.	
Ecosystem services is not mentioned at all while biodiversity is, but only a few times in terms of  

•	 Improving	understanding	at	Sida	of 	the	importance	of 	biological	diversity	for	development,	and

•	 Integrating	issues	relating	to	vulnerability	and	biodiversity	in	strategic	environmental	analysis.

•	 	(ii)	provides	a	fair	number	of 	examples	and	explanations	why	biodiversity	and	ecosystem	services	
should be important elements of  a credible EIA.

•	 (iii)	does	not	mention	or	use	the	terms	biodiversity	and	ecosystem	services

•	 (iv)	provides	a	number	of 	examples	and	justifications	for	biodiversity	and	ecosystem	services

•	 (v)	does	not	mention	or	use	the	terms	biodiversity	and	ecosystem	services.	The	word	environment	is	
mentioned a few times in relation natural resources, but frequently used in combinations like “busi-
ness environment”,” macro-economic environment”,” institutional environment”. 



 What is sWedBio and What does sida Want to do With it ? – sida evaluation 2008:42 45

These examples provide a somewhat mixed picture of  how integration of  biodiversity and ecosystem 
services has been addressed through some of  the key guiding documents related to on the “environ-
ment” in Sida42. What is remarkable though is that nothing is mentioned about ecosystem services and 
biodiversity in the last document on pro-poor growth. While admitting that the last document was randomly 
picked among documents that presumably should represent a synthesized view, considering sectors, crosscutting issues, 
mainstreaming themes etc in relation to poverty and not a systematic assessment, the indication is somewhat discouraging.  

There are in addition other mainstreaming and/or integration43 ambitions in Sida calling for attention 
as well, beyond those related to the environment in general and biodiversity and ecosystem services in 
particular. There has at times been concerns in Sida for what could be referred to as “mainstreaming 
fatigue”, at least when programme officers find themselves overloaded with work44. There has – as far as 
the ET understands – not been any attempt in Sida to address this “fatigue”, which also most likely 
apply for environmental themes. 

Sida also has a reputation of  considerable lack of  institutional memory. This constraint has to some 
extent been enhanced by a degree of  individual freedom for programme officers to assess and prioritize 
issues and aspects in their work, particularly when they are based in the Embassies as programme 
officers. This coupled with fairly frequent staff  turnover (Sida programme officers in the Embassies hold their positions 
for some 2–4 years) aggravates the situation. 

The indications from this review of  how the scene was and has been set for SwedBio are that there has 
not been much formal guidance – conceptual as well as operational – for integration of  biodiversity 
and ecosystem services in Sida (except perhaps for the document on Environmental Impact Assess-
ment). Coupled with the other constraints mentioned, this must have made integration of  biodiversity 
and ecosystem considerations a major challenge. This is important to conclude for this type of  evaluation 
questions. There must be a functional “receiving end”, if  integration ambitions should improve.

Finally, it might be worth mentioning that while “mainstreaming” has a reasonable definition at least on 
a conceptual level; “integration” is in this context a somewhat more ambiguous term. The ETs observation 
is that integration and what this implies, particularly in terms of  Sida’s expectations, will require more attention. Specifi-
cally, in light of  the review above of  a sample of  Sida’s key guiding documents related to environmental 
consideration and pro-poor growth. It should be mentioned in this context that there are efforts to 
develop a new web based guideline for how environmental considerations should be integrated in Sida’s 
development cooperation, which is now expected to be launched in March, 2009. The EIA HD at the 
Swedish University of  Agricultural Sciences has had a leading role in this development. This may 
improve the situation, but much will also depend on the new organization in Sida.

3.3.3 Means for integration

3.3.3.1 Helpdesks
Sida usually refer to two Helpdesks related to the environment. These are the already mentioned 
EIA-HD in the Swedish EIA Center at the Swedish University of  Agricultural Sciences and EEU-HD 
at the University of  Gothenburg, although there are programme officers in Sida who regard SwedBio 
as a formal Helpdesk as well. The roles of  the two HDs are different but also complementary. In very 
general terms EIA-HD’s mandate is to support/facilitate Sida’s obligation to perform EIA in projects 
and programmes, while EEU-HD’s is to assist Sida with Strategic Environmental Analysis (SEA) usually 
in connection with development and reviews of  Sida’s Country Assistance Strategies. In practice both 

42  There are many other guiding and learning documents addressing environmental issues in Sida. A more conclusive 
assessment of  how these documents promote integration of  biodiversity and ecosystem services will require an evaluation in 
its own right.

43  It appears that while there is a reasonable conceptual definition of   ”mainstreaming” in Sida, the meaning of  the term 
”integration” and it’s distinguishing characteristics (if  any) are more ambiguous. 

44  See Uggla F (2007) Mainstreaming at Sida – A Synthesis Report
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HD have a broader menu of  activities within their EIA and SEA mandates including e.g. capacity 
development both for Sida personnel but also for organizations in Sida’s partner countries. A frequently 
mentioned role for SwedBio to support integration of  biodiversity and ecosystem services has been its 
collaboration and work through Sida’s Help Desks EIA-HD and EEU-HD. 

This appears to have functioned well. All the respondents with whom the ET has interacted convey more or less the same 
message. The strengths according to both EIA-HD, EEU-HD and SwedBio has partly been their infor-
mal relations, which has made it possible to respond swiftly when advice has been requested from 
SwedBio. With no exceptions all respondents has acknowledged the competence of  SwedBio’s staff. The interaction 
between SwedBio and EIA-HD has been frequent, which is also demonstrated by the information in 
their progress reports. At the same time one could argue that the staff  competence at EIA-HD is very 
similar to that of  SwedBio and that SwedBio therefor can become more of  “gap-filler”, when time and 
resources are insufficient for EIA-HD. SwedBio’s comparative advantages seem to rest more with the 
experiences of  different staff  members in SwedBio from specific countries and regions. The profile of  
SwedBio’s staff  compared to EEU is in this way different and the support provided by them presumably 
more complementary than in the EIA-HD case. EEU also claim that they have learned more about 
issues related to biodiversity and ecosystem services through the cooperation with SwedBio. 

In most cases EIA-HD and EEU-HD maintain the formal contact with Sida when they have been 
called upon to provide assistance, and SwedBio have – when needed – provided inputs in this work. In 
case a written documented response has been required, EIA-HD and EEU-HD have had the responsi-
bility for the final editing and packaging of  this document (regardless whether it has been a response to 
a direct question or the drafting of  a policy, strategy and/or guideline). 

There are somewhat different views regarding the possible need for a more formalized relation (e.g. a written MoU) 
with SwedBio. EIA-HD believe that the current informal arrangements has and should be satisfactory, 
while EEU-HD can see a need to make the relation more formalized, particularly as Swedish develop-
ment cooperation recently has changed it’s focus and with the recent reorganization of  Sida. 

3.3.3.2 Direct linkages with Sida
Individual programme officers in Sida also have direct contacts with SwedBio. When these contacts 
have been initiated from Sida it has usually been for rather specific questions. The general message conveyed 
to the ET is that these type of  contacts and support provided by SwedBio have been highly appreciated. 

The picture is however mixed. It appears as if  these individual links to some extent have been based on personal contacts 
that in many cases even go back to before SwedBio was established. They have tended to be more frequent with 
Sida DNRE and to some extent Sida SAREC than with other departments, based on information from 
meetings the ET managed to have with some Sida programme officers. There were also examples 
where the mission’s requests for meetings, telephone calls and/or email exchange have either been 
ignored or met with responses like “I have never had anything to do with SwedBio and therefore has 
nothing to offer”. Such lack of  response also includes programme officers in Sida DNRE. This may 
have resulted from the unfortunate timing of  this evaluation45 as mentioned earlier in this report, but 
could also be indications of  the difficulties and challenges of  integrating biodiversity and ecosystem 
services in an organization like Sida46. 

Based on interviews made, unfortunately limited to just a few due to time constraints and lack of  
responses, the ET findings are that the outputs from SwedBio are not uniformly viewed as useful by programme offices 

45 July and August are popular months for summer vacations in Sweden and abroad. In September the focus in Sida has been 
on the finalization of  a major reorganization. 

46 The ET has sought contact (and sometime repeatedly)  with more than 20 persons in Sida.  Out of  these the mission has 
had personal meetings with 8, skype/telephone meetings with two and email exchanges with three (out of  which two have 
responded that they have nothing to offer).
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within the Department of  Natural Resources (DNRE). Two respondents from DNRE have indicated that 
concepts used by SwedBio, e.g. biodiversity and ecosystem services, are meaningful to DNRE, that they 
indicate new conceptual ways of  thinking, and are sufficiently well explained. However, there also 
appears to be some differences in views at the officer/advisor level regarding the usefulness of  introduc-
ing new concepts such as ecosystem services, resilience capacity, etc. in productive landscapes where 
“old concepts” used may still represent useful systems’ analytical approaches already known, and 
perceived suited to deal with “old issues”, e.g. water management in small-scale farming systems. 
Secondly, diverging views seem to include different perceptions of  opportunities and risks involved in 
Sida’s interventions in productive landscapes. A respondent within DNRE, who questioned the useful-
ness of  SwedBio’s outputs, stated that information is skewed to rather identify risks than opportunities. 
Another Sida staff  has commented that research organisations and programme field organisations in 
the South generally have more pragmatic views on biodiversity – poverty alleviation issues, than NGOs 
rooted in political movements.  

It is presumed by the ET that differences in views also entail diverging mindsets of  what is ideology and 
what is science. Although the ET cannot elaborate on to what degree these views of  differences are representative or typical 
among officers/advisors at DNRE (and elsewhere), in reference to Sida they signal a state of  concern of  perceived losses in 
effectiveness and usefulness that warrants a deeper analysis by both parties (Sida – SwedBio). Specifically, as the ET has 
also received responses from staff  that the problem of  integration may rather be related to Sida itself  than SwedBio.

Responses from three representatives of  other departments in Sida (outside DNRE and SAREC) 
expressed enthusiasm over the information provided and workshops organized, while one of  them still 
had some difficulties in seeing how this could have operational implications for her/his specific sector.  
This mirrors a recommendation by another respondent – that SwedBio may have to adapt their messages more than what 
has been the case so far to different recipients in Sida, i.e. to apply a more “relevant language”.

An important entry point for raising awareness about biodiversity and ecosystem services and their 
integration are the Embassies, particularly in countries with Sida’s programmes for bilateral coopera-
tion. SwedBio has over time made five presentations at the Embassies in Nairobi, Harare, Lusaka, 
Bejing, and Hanoi respectively. While these presentations have been appreciated, the possible impact 
they may have had disappears with the programme officers when they leave their positions. The ET has 
also noted (from our fieldtrips in Kenya and Vietnam) that there are basically no linkages – ranging from 
information exchanges to more operational initiatives –  with SwedBio’s partners in these countries with the exception of  
SEI in Bangkok (see also section on Collaborative Programme on this issue).

3.3.3.3 Information and communications
A potential point of  departure for this section could have been SwedBio’s Communication Strategy from 
2005. This is however a very short document of  little more than one and a half  pages. It presents (i) the 
target groups47 and a communication objective for each of  them,  (ii) the most important messages to 
disseminate, and (iii) the methods to be used. The latter is a list including SwedBio’s homepage, Sida’s 
homepage (partner point), and printed material and power point presentations.  The document does not – in 
view of  the ET – really qualify as a strategy apart from stating the obvious, namely a need to adapt messages 
to different type of  target groups. Beside this, it does not provide any operational guidance. Another 
observation supporting this conclusion is that the communication objectives in the strategy by no means can be 
considered as proactive and hardly even reactive. They are in general rather passive in that they apply formula-
tions like “shall have access to.” 

In this section the ET will therefore review some of  the information materials used and the communi-
cation tools applied by SwedBio. This will include SwedBio’s homepage, publications and other printed 

47 Except for Sida who’s staff   is the primary target, they also include organizations in the collaborative program, international 
organizations and Swedish actors involved in natural resources and development cooperation and the Swedish public..
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materials (but not management documents although most of  them are available on SwedBio’s home 
page) as well as communication tools (or rather how SwedBio has made use of  special events such as 
workshops, courses and conferences).

SwedBio’s homepage is by and large informative and relatively easy to navigate. It provides useful information as 
well as links to other sites. There are perhaps too much of  “ambitions” and “guiding statements”, 
something that in the end can confuse a visitor, who looks for a more in-depth understanding of  the 
subject (biodiversity integration.) or about SwedBio. The many ambitions and principles guiding 
SwedBio is a more serious and pronounced weakness that apply for all Steering Documents when they 
are assessed together, something the ET has highlighted in the Design section of  this report. Another 
observation is that “biodiversity” as a theme is more visible than “ecosystem services” on the homepage. 
This is not the impression one gets when reviewing the documents provided for this evaluation and in 
the discussions the ET have had with SwedBio.   

The homepage could perhaps be improved by providing easy access to statistics over the number of  
visitors and how this has evolved over time. This has more to do with monitoring and follow up, but it also 
provides some indications of  how useful the homepage might be for “information purposes”. If  in addi-
tion it would possible to register and provide statistics on the various documents downloaded from Swed-
Bio, so much the better.  Finally, SwedBio may eventually consider including a search engine on their 
homepage in order to facilitate search of  specific information related to environmental management.

When it comes to documented information SwedBio lists and categorises their own documents as “SwedBio 
produced material” under the following headings with the number of  documents for each category put 
in brackets:

•	 Planning documents (8)48 

•	 Reports	(7)		–	these	are	essentially	progress	reports

•	 Workshop	reports		(1)	

•	 Reports	and	case	studies	on	experiences	of 	biodiversity	integration	at	Sida	(4)

•	 Food	security	and	biodiversity	–	who has the power. This is however not a document but a link to a brief  
presentation of  conference on this theme, where SwedBio was one of  the organizers 

•	 Fact	sheets	(2)

In addition, SwedBio refer to “Key documents” on their opening page. These include the two fact 
sheets and a lesson learned report (listed under the progress reports above) and the “Criteria for the 
Collaborative Programme”. The latter, however, is not included under “SwedBio produced material”. 
Out of  these, the planning documents and the progress reports are special. They are useful for monitor-
ing and evaluations, but less so for substantive information on the subjects of  biodiversity and ecosys-
tems. What remains are the categories under bullet points 4 – 6.  ET has no view whether this is a reasonable 
output and has not made any attempt to provide a qualitative assessment.   The ET has no information about the 
numbers printed of  relevant information material and how these have been distributed, although 
requests for this information have been made. This is not essential, but could have provided some 
indication of  how the material is used and by whom. 

The staff  has participated in numerous workshops over the years even to the extent that they reported49 a 
need to focus and prioritize more. SwedBio has made appreciated presentations in several of  these 
workshops. It appears from the information provided on the homepage as if  SwedBio has been instru-

48 These are included under “Steering documents” elsewhere in this evaluation report
49 SwedBio (2005) Report from phase 1 – experiences and lessons, October 2002 – December 2004
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mental in the organization of  one documented workshop and one documented conference, since its 
inception. This conveys a somewhat false impression of  limited engagement in these types of  exercises, 
as the ET knows that SwedBio has been part of  other workshop arrangements50 although there are no 
information on how many these are.

3.3.4 Reflections on integration in Swedish development cooperation
The findings of  this section 3.3 on integration of  biodiversity and ecosystem services in Swedish 
development cooperation draws mainly on a selection of  Sida and SwedBio/CBM documents and 
interactions with representatives from both organizations as well as EIA-HD at SLU and EEU-HD at 
EEU. While the reflections provided in this section therefore primarily concerns Sida, the ET believe 
that some also are more generally applicable. 

Perhaps the most important constraint that most of  the people the ET have interacted with are aware 
of  – but does not convincingly reflect on – is that for integration to succeed there must be a receiving end for those 
who are charged with the task of  promoting integration. Several informants as well as studies have highlighted 
the issue of  lack of  institutional memory in Sida. Several reasons for this shortcoming have over time 
been suggested:

•	 Relatively	high	rotation	of 	staff 	in	Sida	either	between	different	positions	(e.g.	between	HQ	and	
Embassies) or between different employers,

•	 High	degree	of 	personal	and	professional	freedom	at	least	in	some	positions	in	Sida	with	often	very	
competent and strong minded programme officers. This combine to a situation where some of  them 
tend to push their priorities, usually with good intentions, but where work already in progress get less 
attention,

•	 High	workload	for	most	programme	officers	both	in	terms	of 	their	immediate	responsibilities	
(programme portfolio etc.) and several cross cutting themes that call for attention, integration and/
or mainstreaming (some Sida studies has coined the expression “mainstreaming fatigue”), 

•	 Organizational	anomalies	where	units	responsible	for	policy	and	strategy	development	for	a	particu-
lar sector/theme/crosscutting issue either has an inappropriate position and/or mandate for the task 
they are responsible for. The Environment Policy Unit in Sida DNRE might be an example of  this, 
although the ET has not assessed this in particular,

•	 Policy	changes	related	to	development	cooperation	(international	and	national)	that	lead	to	an	overly	
opportunistic behavior among many development cooperation actors. This is not to suggest that 
policy changes are bad, but different actors have to recognize and relate to these changes in a more 
convincing/realistic manner.

The combination of  the three first bullet points lead to what one might call a lack of  institutional discipline. This in 
combination with the issues related to institutional memory can have negative consequences for sustain-
ability (a key ambition in development cooperation).

A potential additional problem is that SwedBio is the sum of  their programme officers and therefore 
heavily dependent on individuals as well. SwedBio could partly be seen as Sida’s institutional memory but 
only as long as the staff  situation is reasonably stable. The ET has neither the intention nor the task to 
suggest how Sida might address their problems – something that now has changed completely with Sida’s 
new organization just being put in place – but we believe that SwedBio need to relate to these circumstances more 
convincingly and perhaps even aggressively than what has been the case so far with the old Sida organization. SwedBio’s 
communication strategy was and is in this regard far from sufficient. The development of  a new strategy will require 
close cooperation with the recipients and in particular Sida (after all SwedBio is a Sida programme!). 

50 The latest being a workshop organized by CBM on “Climate and biodiversity” in late 2007
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The integration of  biodiversity and ecosystem services in development cooperation is mostly said to 
have been implemented with a demand-driven approach. With Sida’s individualistic character, it appears as 
the demand for SwedBio’s services, directly or through the Environmental Help Desks, to some extent 
has come from programme officers who already were well aware of  SwedBio, and particularly, the com-
petence of  their staff. This awareness, it seems, has in some cases been based on relations that goes back 
to before SwedBio had been established. This is not the case to the same extent with EIA-HD and 
EEU-HD. Demands are made from a larger and more diverse group of  Sida’s programme officers. The 
reason for this may well be that these helpdesks were established long before SwedBio. The ET however 
believes that there is another factor here as well. The tasks and “services” provided by EIA-HD and EEU-HD have been 
well-defined and far more institutionalized, as part of  Sida’s management routine,s than has been the case with SwedBio. 
It hase been charged with the task of  “selling” a message (biodiversity and ecosystem services) at 
different levels of  Sida and for different aspects of  the development cooperation cycle. Moreover, the 
message itself  encompasses issues that are complex and sometimes also disputed. 

One could perhaps categorize Sida programme officers into three broad categories from a SwedBio perspec-
tive: the converted, the skeptic51 (informed or misinformed), and the ignorant. The two former are 
usually reasonably or even well aware about the subjects (although drawing different conclusions), while 
the third in some cases have some general awareness but usually does not see the relevance for his/her 
particular work. 

The third category is therefore not likely to express any demands. A “demand-driven” approach may in 
this case have to be substituted with a “mission-driven” approach (but with a message that is relevant 
for them). The most difficult category is likely to be the “informed” skeptics. The ET has not been able 
to assess to what extent this has been a serious constraint to SwedBio, but we do believe that this 
category might have been more common in Sida DNRE52. Arguments have been put forward, e.g. that 
SwedBio has had too much of  a conservation- and/or protection agenda and too little focus on produc-
tion and poverty reduction. The ET does not believe that this is true. SwedBio has purposely been 
promoting biodiversity and ecosystem services for their perceived benefits for the poor. However, in view 
of  the ET, this has been done at the cost of  a broader approach, such as the need to “problematize” the many complex 
issues related to poverty, biodiversity and ecosystem services. If  integration (for whatever ambition Sida may have) should 
become more internalized and perhaps even institutionalized, the ET suggests that SwedBio need to broaden their approach 
to – for lack of  a better term – an engagement-driven approach to involve also the skeptics. Many of  the informed 
skeptics are knowledgeable and have a long experience of  development cooperation. 

3.4 International Methods- and Policy Development

This is the third component of  SwedBio listed in the ToR as well as in the LFA matrix (although here 
referred to as “international dialogue). It could be worth noticing that the formulation of  this compo-
nent has changed over time from the original Sida Decision Memo, where it was articulated as “Advi-
sory services for the Government Offices”. The involvement of  SwedBio in international processes has 
been both direct and indirect. The most obvious examples of  the direct involvement are some of  the 
support provided by SwedBio to Ministry of  the Environment (MoE) and to a somewhat lesser extent to 
the Ministry for Foreign Affairs (MfF). The indirect support represents the support by SwedBio to 
selected organizations and initiatives related to international processes. This has been done through the 
Collaborative Programme and can be exemplified by the support for the follow up of  the MA through 
UNEP (further detailed in 3.4.2) and WRI. SwedBio has also provided opportunities, through the 
Collaborative Programme, for special interest groups – NGOs and CSOs – to participate and make 
their voice heard in different international forums primarily related to the CBD. 

51 A fairly common remark has been that the SwedBio message is an example of  the “Emperor’s new clothes”.
52 The ET has only been interacting meaningfully with a very limited number of  program officers from Sida DNRE and our 

attempts to discuss SwedBio through meetings, telephone and/or emails has by and large failed..
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The component “International methods and policy development” is in SwedBio’s last Annual Progress 
Report for 2007 (APR07) reported under Outcome 4 and 6, although Outcome 4 has been organized 
under another component in the LFA matrix for 2006–2007(see LFA matrix, Annex 4).  The reason or 
justification for this is not clarified in the APR07 other than stating that this is being done since 2006. 
This observation can serve as an example on the conclusion made by the ET about the difficulties in navigating through the 
SwedBio programme highlighted in the section “Programme design” in this report.

Other sources of  information have, beside the APR 2007, been used as well. The most significant have 
been other progress reports, meetings with representatives of  MfF, MoE, VRBM and some of  the 
organizations of  the Collaborative Programme as well as SwedBio itself. Attempts to interact with inter-
national respondents have not been very successful. The ET has only managed to consult a limited 
number of  respondents for this purpose.  

It appears as if  SwedBio has developed through three phases (although it is not reported in this manner 
by SwedBio), which has influenced the accomplishments under this component. The first phase repre-
sents a reconnaissance period, when SwedBio has explored what international process might be the 
most relevant to follow and eventually provide advice on, the second represents a period of  prioritiza-
tion as it was realized that SwedBio had to adjust their ambitions to their resources and finally the third 
phase with an increasing focus on a limited number of  international processes. This focus might be 
jeopardized by an expansion into too many thematic areas. The ET has no evidence or indications suggesting 
that this is the case, but raises this observation as a point for discussion as the thematic areas covered are very different in 
nature53.

3.4.1 Monitoring and involvement in international processes
SwedBio focused initially on following international policy and methods development processes they 
identified as relevant for biodiversity management54. This has for example included CIFORs confer-
ence May 2003 on `Forests, Livelihoods and Biodiversity; (ii) the Millenium Ecosystem Assessment’s 
conference in February 2004 on local and national assessments on human and ecosystem well-being:  
and (iii) IUCNs World Conservation Congress in November 2004; as well as meetings linked to interna-
tional policy processes such as (iv) CBD’s COP7 meeting in Malaysia February 2004;  and (v)  the 
EU-expert group meetings on Biodiversity in Development Cooperation.

Increasingly over time, the focus has been on the CBD deliberations and the follow up of  MA. This is 
what has been the most frequently mentioned to the ET during discussions with different informants. 
SwedBio has however been involved in several processes (some of  which are part of  either CBD or the 
follow up of  MA). This has mostly been done as a result of  requests to SwedBio to provide comments 
on a variety of  issues. Some examples cover e.g.:

•	 Climate	change	and	the	SBSTTA/CBD	as	well	as	REDD	for	COP13/CMP2	(with	linkages	to	
UNFCCC, 

•	 The	GEF	focal	area	strategy	on	biodiversity	for	MfF,	

•	 Farmers	rights	in	relation	to	the	FAO	–	ITPGRFA	(for	Ministry	of 	Agriculture),	The	Cartagena	
Protocol/CBD, Sweden’s National Report on Biosafety for MoE,

•	 Sweden’s	strategy	for	collaboration	with	UNEP	2008–2010	promoting	the	inclusion	of 	biodiversity	
and ecosystem services,

53 The current latest thematic areas are a) Climate change; b) Democracy and Human Rights; c) Health; d) MA-follow up; and 
e) Agriculture

54 The Lessons learned document 2003 – 2005 provides a good overview of  the nature of  their support during the initial years 
of  the program
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•	 The	International	Assessment	of 	Agricultural	Knowledge,	Science	and	Technology	for	Develop-
ment (IAASTD) for the Ministry of  Agriculture 2007 – 2008,

•	 The	World	Intellectual	Property	Organization	(WIPO)	for	the	Ministry	of 	Justice,

•	 The	Access	and	Benefit	Sharing	process	in	CBD.

During the interactions with informants from MfF and MoE, the ET has without any exceptions received a positive 
response, while discussing the inputs of  SwedBio. The messages conveyed emphasize both the competence and 
engagements of  SwedBio’s representatives and that contributions have been both constructive and 
useful. The SwedBio contributions have been dominated by inputs related to Swedish inputs in formu-
lations of  EU positions related to CBD. SwedBio has at times been part of  the Swedish delegation 
including the last COP 9 in Bonn, May 2008. SwedBio has contributed with advices to MoE on the 
implementation of  Sweden’s Global Development Policy as well. MfF has primarily requested assist-
ance from SwedBio through their Unit for Multilateral Cooperation.  In this context, the assistance has 
mostly been associated with inputs related to GEF and cooperation with UNEP, where SwedBio in 
some occasions even acted as “gap fillers” for MfF (due to in-house resource constraints). SwedBio can 
and have played a role in commenting on synergies between CBD and other “UNCED” conventions 
like UNFCCC and UNCCD. SwedBio representatives participated e.g. actively in the Swedish delega-
tion during COP13/CMP2/UNFCCC in Bali December 2007, particularly regarding discussions on 
REDD (Reduced Emissions form Deforestation in Developing countries) through a CIFOR-organized 
side event.

SwedBio has also made use of  other entry-points in order to support/influence the Swedish govern-
ment than through the direct services provided on request for MfF and MoE. This has included: 

•	 Their	participation	together	with	CBM/SLU	as	an	associated	resource	to	the	VRBM	(Swedish	
abbreviation for The Scientific Council for Biological Diversity).

•	 Their	brokering	role	between	international	research	organizations	and	Swedish	government	organi-
zations. More recent examples include: 

•	 WRI	and	their	presentation	about	the	MA	findings	to	the	MfF	in	2006	for	MfF	(and	also	for	the	
Royal Academy of  Science and Sida as separate events), and

•	 CIFOR	and	a	seminar	on	the	linkages	between	forests	and	health	for	Sida.

•	 Their	involvement	as	the	chair	of 	a	working	group	charged	with	the	task	of 	preparing	and	Draft	
Advisory Note on Ecosystem Services and SEAs as a complement to the OECD-DAC SEA Guide-
lines from 2006. 

•	 Their	membership	in	the	Poverty	and	Environment	Partnership	(PEP),	a	group	of 	international	
development agencies and NGOs. Activities have included the championing of  a PEP position 
paper on making the UNFCCC REDD concept (Reduced Emission from Developing Countries) 
pro-poor.

3.4.1.1 Supporting capacity for disadvantaged groups 
SwedBio has assisted NGOs and CSOs representing special interests to enhance their capacity to 
engage in different international processes mostly related to CBD. This capacity has been developed by 
supporting networking and participation in regional and international workshops and conferences. The 
support has covered organizations concerned with e.g.:

•	 Diversity	of 	plant	genetic	resources	in	agriculture

•	 Indigenous	peoples	rights
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•	 Collaborative	and/or	community	management	of 	natural	resources

•	 Good	governance	in	forestry

and has – by a categorization introduced by the ET – been organized into three broad categories (see 
Section on Collaborative Programme). One of  these categories is addressing “information, advocacy 
and policy”. This would also be the category under which SwedBio’s support for preparation and 
participation in international processes belong (a list of  the activities supported is included under 
section 3.2.7). 

In this section the ET will bring attention to one example, namely SwedBio’s support to Indigenous 
Information Network in Kenya (IIN)55. The intention with the support was to enable participation by 
representatives of  indigenous peoples organizations  (NGOs and CSOs) to participate in CBD/COP 9 
in May 2008. IIN is a member of  the International Indigenous Forum on Biodiversity56 (IIFB) where 
the secretariat function rotates among its members with IIN in charge this year (2007/08). The partici-
pation in CBD/COP 9 was preceded by regional meetings (in Africa, Asia, Latin America), including a 
final international meeting in order to agree on commons positions and strategies prior to the main 
event in COP 9. The support from SwedBio was highly appreciated as a significant number of  repre-
sentatives of  different indigenous people groups were enabled to participate. The support illustrates 
SwedBio’a ambition to enable participation of  disadvantaged “interest groups” in international proc-
esses to have a voice in deliberations that could be potentially very important for these peoples. The ET 
has sympathy for the rationale behind this kind of  support.  

3.4.2 Involvement in Swedish Development Cooperation Processes
The most striking illustration of  how SwedBio has been actively, systematically and successfully involved 
in Swedish development cooperation is their work related to the Millennium Ecosystem Assessment 
(MA) follow-up. While there are other examples as well such as the inputs and support to e.g. MfF, MoE 
and MoA, (section 3.4.1), these have often been short-term and at times even ad hoc.  These other 
examples have been generally appreciated and perhaps successful to a varying degree depending on the yardstick by which 
you measure them. However, the support for the MA follow-up display a determination and systematic and proactive 
approach that is somewhat different.

The work with the MA has to a considerable extent evolved after an initial initiative from the Environ-
mental Policy Unit in Sida/DNRE in tandem with SwedBio. It was triggered by the somewhat disap-
pointing international response to the Millennium Ecosystem Assessment (MA) report in 2005. One of  
the first actions was to invite WRI – who were one of  the initiators of  the MA – to present the MA 
report for Swedish government representatives.

While there might have been several reasons for why the MA report of  2005 received limited attention 
only57, there are a few that has been suggested to the ET that summarizes them:

•	 There	were	never	a	clear	ownership	and/or	institutional	belonging	of 	the	MA	in	the	same	way	as	
for the IPCC and their reports and the UNFCCC.

•	 The	sheer	complexity	of 	issues	related	to	ecosystem	management	(or	lack	thereof).	The	impacts	of 	
climate change (complex as it is) are probably easier to comprehend for politicians as well as the 
general public, than ecosystem services and biodiversity.

55 More information is provided in Annex 5–8 about IIN and other collaborative partners visited by the ET as part of  this 
evaluation. 

56 IIFB is a collection of  representatives from indigenous governments, indigenous non-governmental organizations and 
indigenous scholars

57 Something that two independent evaluations commissioned by UNEP as well as the UK based House of  Commons 
concluded. They both noted (i) limited impact of  MA on policy processes; (ii) limited outreach; and (iii) knowledge “gaps” 
regarding ecosystem services
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•	 The	absence	of 	a	“Stern	Report”	that	assess	the	consequences	in	a	language	that	have	more	of 	
strategic and operational implications.

•	 The	absence	of 	a	well	known	and	respected	“front	figure”	–	like	Al	Gore	for	climate	change	-	that	
advocates and raise awareness about ecosystem degradation and the consequences of  this.   

SwedBio has since then been very active in informing about the findings and arguing for the need of  a 
continuation both in Sweden as well as internationally. The International Millennium Ecosystem Assessment 
Follow-up Workshop organized by SwedBio in Stockholm on October 22, 2007 is a convincing illustration of  the efforts 
made. It brought, apart from participants of  the Swedish Government and Swedish institutions, also 
international representatives from UNEP, UNDP, UNU, UK DFID, Dutch Ministry of  Foreign Affairs, 
the Convention on Biological Diversity, the David & Lucile Packard Foundation, GEF, WRI, UNEP-
UNDP Poverty Environment Initiative, and UNEP-World Conservation Monitoring Centre. The result 
of  this workshop was broad agreement on a Global MA follow up strategy.

The workshop also represents the initiation and beginning of  CBM/SwedBio’s support to the pro-
gramme “Follow up of  the Millennium Ecosystem Assessment”. The programme   involves two part-
ners, UNEP and WRI, and what one may regard as two components. The Cooperation with UNEP is 
related to UNEPs vision”Strengthening capacities to assess and manage ecosystem services in support 
of  human well-being, sustainable development and poverty reduction”, including four strategic areas 
for intervention and support58:

•	 Global	advocay	and	outreach

•	 Integrating	the	MA	approach	in	national	development	planning

•	 Building	a	learning	network	of 	MA	sub-global	assessments	

•	 A	UNEP MA Secretariat and Advisory Board 

The cooperation with WRI is based on a project proposal titled “Mainstreaming Ecosystem Services in 
Socioeconomic Decisions”. Both components were expected to receive support from different sources 
and	not	only	SwedBio.	Its	share	of 	the	original	planned	budget	was	approximately	43%	for	the	coop-
eration	with	UNEP	and	for	WRI	around	29%59. A potential concern however is that SwedBio has been the only 
source of  external funding so far, which has delayed the implementation.

One of  the first visible results has been the development and endorsement in February 2008 of  “a 
global strategy for turning knowledge into action”. While the strategy is development oriented through 
its vision, it will not address poverty issues per se. This is expected to come about “through close 
linkages with partner organizations efforts towards poverty alleviation”. The ambition is expected to be 
achieved through the mainstreaming of  ecosystem service considerations into international and nation-
al development frameworks related to UNDAF, DAC and PRS etc. To that end the programme intend to make 
use of  the UNDP/UNEP  Poverty Environment Initiative (PEI) and make constructive use of  the pilot PEI assessments 
being tested in a few countries in Africa and Asia. Sida through the Swedish Environmental Protection Agency 
is also providing support to the PEI process. The PEI experiences could also hopefully feed into the 
Poverty Environment Partnership (PEP) of  which SwedBio is a member.

3.4.3 Reflections on international methods- and policy development
The programme design, how it has changed and how it has been reported on and the associated 
difficulties highlighted under the Programme design section is confirmed under this component. 
Navigating through the SwedBio programme is more or less consistently difficult. 

58 UNEP refer to this project/component as “Implementing the Millennium Ecosystem Assessment (MA) findings and 
recommendations”

59 Total budget for the three year (2006–2008) period were USD 5.8 million for UNEP and USD 3.8 million for WRI.
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It appears as if  SwedBio has been through three phases (although not reported in this manner by 
SwedBio), which has influenced the accomplishments under this component. These have covered i) 
reconnaissance; ii) prioritization; and iii) increased focus (in substance and with resources).

Current thematic areas and their justification open up for expansion into new additional themes. Unless 
SwedBio as a programme is not i) more clearly defined/designed; and ii) adequate resources allocated, 
the ET believes that this can become a serious problem for the programme.

In our interaction with informants from MfF, MoE as well as WRI and UNEP, the ET has without any exceptions got a 
positive response, while discussing the inputs of  SwedBio. The messages conveyed emphasize both the compe-
tence and engagements of  SwedBio’s representatives and that contributions have been both construc-
tive and useful. In this regard the ET’s impression about SwedBio’s presence in international processes 
is indeed positive particularly for the second phase. 

The support to IIN and similar organizations illustrates SwedBio’s ambition to enable participation of  
disadvantaged “interests” in international processes to have a voice in deliberations, where the outcome 
could potentially be very important for these peoples. The ET has sympathy for the rationale behind this kind of  
support. 

While the more short-term support for MfF and MoE has been highly appreciated and can serve as 
examples of  SwedBios presence in international processes, it is in some cases not immediately clear how 
and to what extent this has effectively contributed to SwedBio’s overall ambitions. The rationale for the 
support to the MA follow-up is in this regard generally more convincing. SwedBio has displayed a 
determination and systematic approach that has impressed the ET. 

SwedBio’s	share	of 	the	original	planned	budget	was	approximately	43%	for	the	cooperation	with	
UNEP	and	for	WRI	around	29%60. A potential concern however is that SwedBio has been the only source of  
external funding so far, which has delayed the implementation. Another consern or rather observation is the need to ensure a 
poverty focus something that is expected from UNEP/UNDP Poverty Environment Initiaitve, which formally is not part 
of  the SwedBio supported programme. 

3.5 Institutional Setting

The organisation and management of  SwedBio is broadly described in section 3.2. In this section focus 
will be on a discussion to (i) the ET’s comments on the perceived appropriateness of  SwedBio’s man-
agement setup and routines, and (ii) to what extent the present institutional setting, including the 
Swedish Biodiversity Centre (CBM), Swedish University of  Agricultural Sciences, and Uppsala Univer-
sity, provides an adequate host environment for SwedBio, and (iii) if  the level of  interaction with other 
institutions is found sufficient.

3.5.1 Organisation and management
During the event when SwedBio was reviewed by the ET there were seven staff  employed, including four61 
senior programme officers, one programme officer, a programme director, and one administrative officer: 

•	 Maria	Berlekom,	Programme	Director	(100%	employment)

•	 Maria	Schultz,	Senior	Programme	Offier	(100%	employment;	appointed	as	Programme	Director	in	
September, 2008)

•	 Sara	Elfstrand,	Programme	Officer	(100%	employment)

60 Total budget for the three year (2006–2008) period were USD 5.8 million for UNEP and USD 3.8 million for WRI.
61 one	senior	programme	officer	with	50%	full-time	employment
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•	 Karin	Gerhardt,	Senior	Programme	Officer	(50%	employment)

•	 Pernilla	Malmer,	Senior	Programme	Officer	(100%	employment)

•	 Susanne	von	Walter,	Senior	Programme	Officer	(100%	employment)

•	 Sonja	Jansson,	Administrative	Officer	(85%	employment)

During the evaluation period the programme director left her position and became Acting Head of  the 
Environmental Policy Division, Sida, whereas the former senior programme officer, Maria Schultz, was 
appointed	the	new	programme	director	of 	SwedBio.	One	new	staff,	Göran	Ek,	has	also	recently	been	
recruited having a former background in SSNC. Among the programme officers two have PhD-degrees 
whereas the others have MSc-degrees in agronomy, forestry and ecology/biosciences. Much of  Swed-
Bio’s informal networking and collaborative management capacity seemingly stem from the fact that 
staff  represent a broad set of  working experiences including Sida, Swedish NGOs, MoE, SAREC, 
Swedish University of  Agricultural Sciences, field work in developing countries, etc.

The Director of  CBM decides on all employments at SwedBio. For assignments as programme officers 
and programme director Sida had initially to formally endorse the decisions prior to any employment. 
SwedBio is now stated to have a dialogue with Sida about staff  employments.

SwedBio’s staff  have briefed the ET about the guidelines on the partial time to be used by programme 
officers	for	major	work	tasks.	It	is	stated	that	some	20–25%	should	be	used	for	integration	with	Sida,	
and	some	10–12%	for	policy-processes	and	methods	in	partnership	with	Swedish	and	international	
collaborating agencies (including support to the MoE and MfF) – a partial time expenditure stated to 
have been achieved just recently. The ET has not been able to review any management documentation 
about the time-related division of  work tasks.

The division of  tasks within SwedBio seems to be reasonably well-structured and managed during the 
evaluation period. The only grip that the ET has come across is about comments made by Sida staff  
that the expansion of  SwedBio’s contributions to Swedish Ministries in policy formulation processes 
may include a call for cost-sharing of  benefits accrued. When respondents at the Ministry of  the 
Environment and the Ministry of  Foreign Affairs were asked by the ET to comment on this, the re-
sponse was that it is the Government Offices who can formally request Sida to deliver services in 
demand. It is then up to Sida to delegate the topics to relevant units or staff. Within this hierarchy of  
formal call and response obligations the respondents at Ministerial level found the cost-sharing idea a 
moot issue.

The decision-making process of  SwedBio follows three main principles: (i) in all cases where pro-
gramme initiatives trigger costs larger than 50,000 SEK documented decisions have to be prepared, (ii) 
in cases where decisions cover expenditures other than programme financing, the rules set by the 
Swedish University of  Agricultural Sciences should be applied, and (iii) the programme director is 
eligible to take decisions related to Sida’s basic support62 of  SwedBio up to 150,000 SEK if  the pro-
gramme director does not personally administrate the case (in other cases, and if  the expenditure is 
greater than 150,000 SEK the decision is taken by the Director of  CBM).

The Collaborative Programme is regulated by an agreement between Sida and the Swedish Biodiver-
sity Centre, whereas the management procedure to prepare, decide upon, and to follow-up programme 
support, is a sequence of  four major steps and adjoined documentation. The first step includes an 
authorized project application including budget, the second includes a preparatory memorandum 
document by a responsible programme officer, the third documentation is about a formal decision 
document provided by SwedBio/CBM, and the final documentation includes a formal agreement 

62 “basverksamhet” in Swedish
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between SwedBio/CBM and the collaborating agency. Programme applications are reviewed, and 
preliminary proposals to reject or approve upon, by the Working Group including SwedBio’s pro-
gramme officer, the administration officer, and CBM’s representatives who participate in the quarterly 
meetings between CBM and Sida. The Working Group meets every four to six week and the events are 
documented by protocols. All applications should be registered and programme reports and audit/
evaluation reports should be archived.

In reference to the multi-research invitation on biodiversity-livelihood linkages administrated by 
SAREC, the formal management routines between Sida and SAREC should be applied. SwedBio acts 
as one of  several external reviewers of  research applications submitted.

The ET has not had the dedicated time to review the management procedures of  SwedBio in detail. The overall impression by 
the ET is that management routines are seemingly transparent and well-functioning within SwedBio as well as between 
SwedBio and CBM. There are though some details concerning management and nitty-gritty that the ET wants to comment on: 

•	 The	many	“ex-hats”	borne	by	SwedBio	staff 	(e.g.	ex-SSNC,	ex-Sida,	and	ex-MoE),	in	combination	
with the multitude of  hats presently borne or, externally perceived to be borne, (e.g. SwedBio, Sida, 
Swedish University of  Agricultural Sciences, official/governmental negotiators and advisors in multi-
lateral conventions and treaties, and additional member of  the Swedish Scientific Council on Biologi-
cal Diversity), calls for a significant degree of  transparency and clearness in management routines 
concerning “who is representing whom” in any event and decision-making. This is an area where the 
ET finds reasons to recommend improvements and more effective institutional arrangements.

•	 The	following	nitty-gritty	details	about	discrepancies	observed	in	management	documentation	is	
recommended by the ET to be corrected: (i) the SwedBio/CBM steering document on project 
administration routines, dated 2006-05-31, states that four types of  support can be effectuated 
whereas only three are listed (p. 2), (ii) the Decision Memo used to administrate long-term support is 
found in several versions with quite different outlines and regulatory implications, (iii) it is sometimes 
noted that electronic management documents are not headed as “SwedBio documents” but rather 
as “SSNC documents” (this discrepancy is found under the Files =>Properties=>Author informa-
tion). 

•	 Likewise,	it	is	recommended	by	the	ET	that	the	budget	administration	allows	for	easier	navigation	
on actual and cumulative disbursement per collaborative agency, easy on the eye listing and group-
ing of  financed activities as a function of  major types of  support financed, and the inclusion of  
partial percentage of  SwedBio’s support in relation to total funds provided.

The ET has not found any documentation showing that the launch of  SwedBio included any public call 
for tender invitation. The reasons for this are not known and the judicial implications of  the original 
agreements made between Sida and SwedBio are beyond the terms of  reference of  this evaluation. In 
combination with any judicial implications, following changing institutional settings and relationships 
over time, the ET recommends that contract lawyers from Sida and the adjoined universities are invited to examine the 
agreements made between the collaborating partners (Sida, Swedish University of  Agricultural Sciences, Uppsala Univer-
sity, CBM, and SwedBio) in partnership with the responsible institutional management teams, as the contractual situations 
are likely to have bearings on the capacity to deliver. The ET though finds it important to stress that there are no 
indications that SwedBio’s management of  the Collaborative Programme would be negatively superim-
posed by any eventual and remaining contractual unclearness between Sida, SwedBio and adjoined 
Swedish institutional partners. In contrary, the ET has received frequent responses from interviewed 
collaborating partners that SwedBio’s staff  react swiftly and with competence.
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3.5.2 Interaction with institutions and organisations
The original Decision Memo (June 2002), when SwedBio was launched, used arguments to develop the 
Swedish resource base as to underpin the rational behind the setup of  the Programme. The issue of  
development of  the Swedish resource base was further linked to the location of  SwedBio and its 
institutional setting. The Swedish Biodiversity Centre, located at the Swedish University of  Agricultural 
Sciences and co-managed by the Uppsala University, was identified to best meet the criteria specified. A 
number of  alternative institutional candidates to possibly host SwedBio were briefly mentioned, such as 
the Dept. of  Systems Ecology (Stockholm University), the Natural History Museum, the World Wildlife 
Fund, and the Swedish Society for the Conservation of  Nature. The Swedish Biodiversity Centre 
(CBM) was selected as it represented expertise on biological diversity in a broad social context, having 
links to research (including applied research), and interest in international cooperation with Sida. The 
nearness to the Swedish EIA Centre, the Species Data Bank, and subject-matter departmental expertise 
at the Swedish University of  Agricultural Sciences was further mentioned as being advantageous. 
Interviewed Sida staff  have indeed reiterated that it has been regarded as an added-on value to host 
SwedBio, and to co-utilize the competence and knowledge, at The Swedish Biodiversity Centre specifi-
cally and at the Swedish University of  Agricultural Sciences in general.

The respondent from CBM interviewed by the ET reviews that the contractual arrangement between 
SwedBio and CBM has been very useful. It was further stated that the SwedBio staff  have been success-
ful as to participate and contribute to formulations in policy processes in multilateral environmental 
conventions and treaties. It was also noted that SwedBio would preferably develop to have a more 
reflective role versus Sida.

The Swedish Agriculture University is currently undertaking a review of  the relationships between 
CBM, the Faculty of  Agriculture and Natural Resources, and the university’s Management. No formal 
output/response is yet produced, wherefore the ET deliberately decides to not comment on this inter-
nal and on-going process.

As already described in this report SwedBio has made changes to its rationality over time. The inclusion 
of  ecosystem services, from the AECP document and onwards, has obviously provided SwedBio with 
reasons to expand its working relationships with Swedish institutions. Through its assignment to finance 
a follow-up of  the Millenium Ecosystem Assessment, new institutional partners were identified as being 
of  importance: Stockholm Environmental Institute (SEI), Swedish Scientific Council on Biological 
Diversity, the Swedish Fisheries Board, the Swedish Water House, the Swedish International Water 
Initiative (SIWI), and the Beijer Institute.

SwedBio staff  has become an additional member of  the Swedish Scientific Council on Biological 
Diversity (hereafter known as the “Council”), whose formal members are assigned by the MoE apart 
from the Secretary. The Council has recently received a mission from the MoE to assess resilience 
functions and ecosystem services, including instructions to utilize other Swedish partners of  relevance 
(e.g. The Swedish Species Information Centre, SwedBio, and the Stockholm Resilience Centre). The 
respondent from the Swedish Environmental Protection Agency (EPA) interviewed by the ET, who in 
parallel is appointed as Secretary of  the Council, reflected upon the roles played by SwedBio staff  as 
additional Council members. While appreciated for their contribution in climate- CBD-, and ecosys-
tem-related issues, it was perceived that it was sometimes unclear whether SwedBio represented Sida or 
CBM within the Council. It was further noted that the Council viewed that the conceptual framework 
introduced by the MA can be useful, as an analytical approach to some extent and to some countries, 
but that it is also viewed to resemble a tad of  the Emperor’s New Clothes as a systems’ approach.

From an institutional landscape point of  view, including dependency on collaborative linkages, it is evident that the 
expansion in scale of  activities and conceptual merge with new themes, such as climate change and ecosystem services, that 
SwedBio have found reasons to make some mind-mapped reorientations. SwedBio has actively developed collabora-
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tion with the Stockholm Resilience Center since 2003, e.g. by inviting representatives from collaborat-
ing partners in the South to lecture on the role for biodiversity in ecosystems, and as part of  an expert 
group during The Millennium Ecosystem Assessment Follow-up Workshop, Oct 22, 2007.

Established on 1 January 2007, the Stockholm Resilience Centre is an international centre that advanc-
es trans-disciplinary research for governance of  social-ecological systems with a special emphasis on 
resilience - the ability to deal with change and continue to develop. It is a joint initiative between 
Stockholm University, the Stockholm Environment Institute, and the Beijer International Institute of  
Ecological Economics at The Royal Swedish Academy of  Sciences. The centre is funded by the Foun-
dation for Strategic Environmental Research, Mistra.

Likewise, the EEU environmental help desk has recently made an agreement on collaborative support 
in climate change issues with SEI’s Oxford office, focusing on adaptive resource management particu-
larly related to climate risks, and SwedBio has seemingly intensified its communication with SEI 
regarding climate change issues in addition to the existing agenda.

Unfortunately, the ET has not been able to receive management responses from the Beijer Institute, 
SEI or the Stockholm Resilience Center as part of  this evaluation. Nevertheless, it is obvious that 
SwedBio’s move into the fields of  climate change and ecosystem services is viewed by the staff  to have 
created reasons to broadened its collaborative partnership. From a principal point of  view, the ET 
argues that there is e.g. a rational for SwedBio to build on the scientific advancements in interactions 
between human and natural systems as developed and pioneered by the Beijer Institute and the Stock-
holm Resilience Center. On the other hand, the interpretation and read-off  of  ecosystem services in 
productive landscapes will still lead into subject-matter experiences in forestry, agriculture, soils, plants, 
and biodiversity – which are disciplines covered by the Swedish University of  Agricultural Sciences and 
the CBM. If  SwedBio is to adequately continue to develop to produce support in biodiversity, climate 
change, and ecosystem services – and interactions with poverty and livelihood development – a combi-
nation of  maintaining existing institutional links, as well as the outcrop of  new institutional arrange-
ments, seems like a plausible approach.

The ET wants to stress that the question about SwedBio’s institutional homeland is far–reaching and 
complex and cannot be elaborated on in any detail in this evaluation. Preferably, such an external 
evaluation should be undertaken on its own premises and include implications from Sida’s new reor-
ganisation and direction as well as the outcome from the on-going evaluation of  relationships between 
CBM, the Faculty of  Agriculture and Natural Resources, and the university’s Management (Swedish 
University of  Agricultural Sciences).

3.5.3 Reflections on institutional setting
The ET has not had the dedicated time to review the management procedures of  SwedBio in detail. 
The overall impression by the ET is that management routines are seemingly transparent and well-
functioning within SwedBio as well as between SwedBio and CBM. There are though some details 
concerning management and nitty-gritty that the ET wants to comment on as outlined in section 3.5.1.

The ET recommends that contract lawyers are invited to re-examine the agreements made between the 
adjoined partners, in partnership with the responsible institutional management teams, as the contrac-
tual situations are likely to have bearings on the capacity to deliver and legal appropriateness.

SwedBio has made changes to its rationality over time. The inclusion of  ecosystem services, from the 
AECP document and onwards, has obviously provided SwedBio with reasons to expand its working 
relationships with Swedish institutions. From an institutional landscape point of  view, including depend-
ency on collaborative linkages, it is evident that the expansion in scale of  activities and conceptual 
merge with new themes, such as climate change and ecosystem services, that SwedBio have found 
reasons to make some mind-mapped reorientations.
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The ET wants to stress that the question about SwedBio’s institutional homeland is far –reaching and 
complex and cannot be elaborated on in any detail in this evaluation. Preferably, such an external 
evaluation should be undertaken on its own premises and include implications from Sida’s new reor-
ganisation and direction as well as the outcome from the on-going evaluation of  relationships between 
CBM, the Faculty of  Agriculture and Natural Resources, and the university’s Management (Swedish 
University of  Agricultural Sciences).

4. Evaluative Conclusions

The ETs main conclusions are highlighted in this section. There are additional conclusions implied in 
chapter 3, particularly at the end of  the design section (3.1), component sections (3.2, 3.3, 3.4), as well 
as under the section on “institutional setting” (3.5). Before going into the conclusions related to the 
sections of  this report, the ET provides a conceptual section as we believe that this also has a bearing 
for the future of  SwedBio.

4.1 Conceptual Issues in Biodiversity, Ecosystem Services  
and Poverty Alleviation

Biodiversity and ecosystem services can for some actors be a new concept (even if  most of  them have 
heard the terms before) and/or is not fully understood. Biodiversity in particular has been or is still seen 
as the agenda of  “a green movement” of  interest groups who wish to protect threatened species by all 
means possible. While these perceptions in most cases are unfair in view of  the ET, there is a legacy, 
which to some extent explains these misconceptions. 

There are in addition different schools of  thought among the expertise on issues such as (i) definitions 
of  ecosystem resilience; (ii) the significance of  biodiversity for the robustness of  an ecosystem (and by 
implications the services they provide); (iii) and the economic valuation of  biodiversity63. There are also 
regarding ecosystem services some common misconceptions e.g. the common reference to natural 
forests and their unique significance for preventing floods and droughts in watersheds and river basins. 
While these forests are significant, the conclusion often seems to end up in the argument that there are 
no alternatives other than protection of  these forests or massive reforestation schemes (in case these 
areas have been deforested). 
 
In regards to the present evolutionary stage of  the international research debate on how biodiversity–
ecosystem services may link to livelihood-poverty alleviation, the ET finds that SwedBio’s documented 
outputs are dominantly building on the pre-assumption that interlinkages between e.g. biodiversity and 
poverty alleviation either represent win-win or lose-lose cases. While this assumption may be true and 
conceptually valid and supported by international research, it is equally true that there is a surprisingly 
low level of  empirical findings to support that a unit intervention leads per se to the twin benefits of  
biodiversity conservation and improved poverty alleviation combined. A substantial amount of  peer-
reviewed writings examined does not permit any systematic and context-sensitive generalisations about 
the conditions under which it may be possible to achieve poverty alleviation and biodiversity conserva-
tion simultaneously64, 65. In a similar fashion, the scientific understanding of  roles played by key species 

63 Markandya A. et al (2008) Review on the economics of  biodiveristy loss –phase. Economic analysis and synthesis. EC 
– ENV.G.1/FRA/2006/0073

64 Science, Vol. 306, 12Nov 2004, pp. 1146-1149
65 Agrawal, A., Redford, K. 2006. Poverty, Development, and Biodiversity Conservation: Shooting in the Dark ? Wildlife 

Conservation Society.
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in providing pathways in matter and energy transfers between different interfaces of  ecosystems has 
been advocated by a school of  analysts who rank losses of  ecosystem function as more severe than 
extinction of  single individual species or genes per se. There are moreover development researchers 
that make a distinction between poverty alleviation on one hand and poverty reduction (or pro-poor 
growth) on the other, something that adds another conceptual dimension to the questions highlighted in 
this paragraph.

The ET is of  the opinion that the international community has made significant progress in recent 
times as to develop frameworks of  indicators and monitoring and their coherency in support to the 
interfaces of  biodiversity, ecosystem goods and services, and poverty.  To illustrate this point, the 
CBDC-BUCAP programme co-funded by SwedBio since its start in 2003, and visited by the ET, is 
viewed to benefit from a development and introduction of  qualitative indicators to assess changes in e.g. 
the interface between biodiversity and poverty over time (the programme seems to lack the inclusion of  
a dedicated baseline study to assess impacts over time and following “with” and “without” interven-
tions). Such a development, which could be lead by one of  the implementing agencies combining 
research experiences, and staff  knowledgeable and experienced in participatory field work, e.g. the 
Mekong Delta Research Institute (MDI), is viewed to improve programme monitoring coherency and 
accuracy, specifically if  the two associated programme structures, BUCAP and CBDC, can be devel-
oped to even more intimately collaborate with one another than presently.  The ET, at the same time, 
recognizes that SwedBio’s funding of  this programme, focusing on farmers’ rights to seed issues, seems 
relevant and well-founded in light of  both the existing steering objectives superimposed on SwedBio’s 
work, and from an international and competitive perspective on potential alternatives within the same 
programme category. The external review of  the BUCAP Programme by Dr. Jaap J. Hardon (2005) 
was impressed and positive of  programme implementation and management in general.

Finally, the debate and rhetoric regarding the significance of  biodiversity and ecosystem services to 
address poverty sometime tend to be somewhat simplistic, while the issues that need to be considered 
makes the overall question very complex. It involves – or should involve – different disciplines as well as 
different scales and time frames depending on the specific issue addressed. The ET is not convinced that 
repeating formulations about the importance of  biodiversity for poverty alleviation (and similar statements) are particularly 
useful or convincing for development cooperation. Similar arguments are used also in forestry, but have there 
been partly challenged by some who argue that forest dependence can be a poverty trap (!).

4.2 Programme Design

The programme, and its changes over time, has not been convincingly designed and documented, 
particularly regarding additions and or changes that have been introduced over time. To navigate 
through SwedBio’s different steering and management documents, including its website, in order to get 
a more in-depth understanding of  SwedBio is difficult. (3.1, 3.1.1). The assessment of  the results linked 
to the three components supports this conclusion. (3.2, 3.3, 3.4)

These difficulties are particularly pronounced for the Collaborative Programme and the ET questions 
the actual usefulness in having a seemingly overlapping situation, by making references to criteria, “points 
of  departure”, “dimensions” and “themes” in different programme documents. 

While appreciating that SwedBio, to a large extent, has been a process-oriented programme, is no 
excuse for these weaknesses. With an unambiguous programme design, changes can be introduced 
without losing sight of  direction and purpose. This will however require clear routines on how changes 
and additions should be managed and mutually agreed upon. (3.1).

This should be a concern for Sida as well. A fair number of  respondents in this study raised the question “What is 
SwedBio?”, also including those who had positive experiences of  interacting with the SwedBio staff.
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4.3 Collaborative Programme  

It is not clear how the steering concepts used in SwedBio’s documents of  the Collaborative Programme 
have actually been used and interpreted throughout the application, reviewing, assessment, selection, 
and decision-making processes (3.2.1).

The ET is left with an uncertainty of  what Sida specifically wants to institutionalise from the Collabora-
tive Programme, and how the agency wants to use the feedback option available. The incorporation 
and use of  the concept of  ecosystem services are not viewed to be congruently or conditionally embed-
ded into Sida’s goals, objectives or policies. This gap is as much a Sida issue as it is a SwedBio issue to 
resolve and have clear implications for the “integration” component of  the SwedBio programme 
(3.2.3.2).

SwedBio has taken a principally interesting and seemingly well-founded decision, via the Collaborative 
Programme, by building support to the local dimension through improved capacity and representation 
of  local communities in international environmental policy processes (3.2.6).

The amount of  self-governance in SwedBio’s development of  its Collaborative Programme is com-
mented as being mostly advantageous, though some feel a risk that the outsourcing of  themes to 
SwedBio may reduce Sida’s attention to institutionalize the same matters (3.2.4.1).

The ET doubts that the current portfolio and financing level of  the Collaborative Programme is 
justifiable as long as the feedback mechanism to Sida is performing poorly.

SwedBio and the implementing agencies, through the Collaborative Programme, would further gain in 
quality if  support is rather fine-tuned within the existing stock of  terrestrial man-made ecosystems 
programmes in which SwedBio staff  are experienced (3.2.3.1).

SwedBio’s experiences from the Collaborative Programme are largely untapped by the Swedish Embassies 
in programme countries and elsewhere. It is believed that SwedBio’s pool of  local experiences should be of  
more relevance to the Embassies and Sida’s field organisations than presently found (3.2.5). 

4.4 Integration of Biodiversity and Ecosystem Services in  
Swedish Development Cooperation (Sida)

If  a selection of  Sida’s guiding document is used to assess the extent by which “biodiversity” and 
“ecosystem services” are integrated and mainstreamed in Sida, the findings are mixed but mainly 
discouraging. (3.3.2).

Sida has not functioned convincingly as the end-receiver of  SwedBio’s promotion of  integration of  
biodiversity and ecosystem services. The ET has identified several reasons likely to explain why this has 
been so difficult. (3.3.2, 3.3.4).

Regardless of  whether this will change or not with the new Sida organization, SwedBio should apply a 
more aggressive and systematic approach for integration in Sida. SwedBio’s current communication 
strategy will not be sufficient in this regard (3.3.4).

SwedBio’s homepage is by and large informative and relatively easy to navigate. It provides useful 
information as well as links to other sites. There are perhaps too much of  “ambitions” and “guiding 
statements”, something that in the end can confuse a visitor, who looks for a more in-depth understand-
ing of  the subject. The ET has only reviewed a limited sample of  SwedBio’s publicized material 
available on their homepage (addressing the biodiversity per se) and cannot offer an overall conclusion 
as to whether this has been a reasonable output. Those assessed are however informative and useful. 
(3.3.3.3).



 What is sWedBio and What does sida Want to do With it ? – sida evaluation 2008:42 63

The support from, and cooperation between, SwedBio and the Swedish EIA Center and EEU-HD 
have been informal and has functioned well, The latter party has though stated that the interaction 
with SwedBio can be further improved. SwedBio’s competence is somewhat similar to that of  EIA-HD 
and more complementary to EEU-HD. (3.3.3.1).

EIA-HD and EEU-HD services has been more institutionalized and better defined, while SwedBio to 
some extent has been charged with the task of  selling a “message”. (3.3.3.1).

Albeit simplified, the ET suggests that Sida’s programme officers can be categorized into three catego-
ries: (i) the converted; (ii) the skeptics (informed and misinformed); and (iii) the ignorant. The demand 
for SwedBio’s services has, for understandable reasons, mainly been from category (i), while (ii) and (iii) 
have been less likely to request services from SwedBio. (3.3.5).

4.5 International Methods- and Policy Development

Various informants from MfF and MoE, as well as WRI and UNEP, have without exception conveyed a 
very positive impression of  SwedBio, emphasizing both their competence and engagement. (3.4.3).

The engagement has been direct in terms of  the advisory support provided by SwedBio’s staff  as well as 
indirect through the funding of  other organization’s initiatives/activities.

The most significant example of  contributions to other organizations and initiatives in terms of  poten-
tial results (yet to be achieved) is the support to UNEP and WRI for the MA follow up (3.4.2). Other 
examples of  results already achieved have been the support to NGOs/CSOs to build their capacity to 
participate in regional/international processes (3.2.7, 3.4.1.1).

A potential problem with the support for the MA follow up is that SwedBio has been the only source of  
external	funding	amounting	to	some	30–40%	of 	the	budgets	associated	the	WRI-	and		UNEP-	projects	
respectively (3.4.2).

Examples of  direct engagement and demonstrated results include e.g. the assistance provided to Swed-
ish Government Ministries like MfF, MoA, MoE etc. MoE has included several examples on delibera-
tions related to environmental conventions and processes in e.g. CBD as well as UNFCCC (3.4.1).

However, it is not clear how some of  these inputs have contributed to SwedBio’s overall ambitions (program 
objective). For example, it seems as if  SwedBio sometimes has acted as gap-fillers to the Ministries (3.4.1). 

4.6 Institutional Setting

The division of  tasks within SwedBio seems to be reasonably well-structured and managed during the 
evaluation period (3.5.1).

There are some concerns expressed by Sida staff  as to where Sida’s funding responsibilities begins and 
ends regarding Swedbios expanded contributions to Swedish Ministries in policy formulation processes 
and whether this may call for cost-sharing arrangements. Representatives from MfF and MoE do not 
necessarily agree with the idea and claim they can request Sida to deliver relevant services in demand 
(3.5.1).

The overall impression by the ET is that management routines are seemingly transparent and well-
functioning within SwedBio as well as between SwedBio and CBM. There are though some details 
concerning management that the ET has commented upon (3.5.1).



64 What is sWedBio and What does sida Want to do With it ? – sida evaluation 2008:42

The launch of  SwedBio does not seem to have included any public call for tender invitation. The 
reason for this is not known. Nevertheless, it is likely that the institutional setting have changed over 
time and it would seem relevant to invite contract lawyers (Sida and the collaborating Universities), in 
partnership with management teams of  Sida, CBM, Swedish University of  Agricultural Sciences, 
Uppsala University, and SwedBio, to assess the formal agreements and judicial implications prior to a 
launch of  a phase three period (3.5.1).

From a principal point of  view, the ET argues that if  Sida and SwedBio want to conceptually cover 
new themes (climate change/adaption and ecosystem services), there is e.g. a rational for SwedBio to 
build on the scientific advancements in interactions between human and natural systems as developed 
and pioneered by the Beijer Institute and the Stockholm Resilience Center (3.5.2). 

On the other hand, the interpretation and read-off  of  ecosystem services in productive landscapes will 
still lead into subject-matter experiences in forestry, agriculture, soils, plants, and biodiversity – which 
are disciplines covered by the Swedish University of  Agricultural Sciences and the CBM (3.5.2).

The ET wants to stress that the question about SwedBio’s institutional homeland is far-reaching and 
complex and cannot be elaborated on in any detail in this evaluation. Preferably an external evaluation 
should be undertaken on its own premises to address this issue and take into consideration the reorgani-
sation of  Sida as well as the evaluation of  the relationship between CBM, the Faculty of  Agriculture 
and Natural Resources, and the Management of  the University (SLU).

5. Recommendations

5.1 Mandates and Capacity to Accomplish the Programme Objective

In view of  the ET SwedBio has accomplished least in relation to the component “Integration of  
biodiversity in Swedish international development cooperation”, while the performance linked to the 
component, “International policy and methods development” (International dialogue), has been highly 
satisfactory. The performance related to the component “Collaborative Programme” depends on the 
entry point of  the assessment and is comparatively more vulnerable to become a victim of  poor pro-
gramme design. All three components should contribute to the overall programme objective:

“Increased capacity and commitment of  Swedish international development cooperation to pro-active-
ly and strategically work towards the development objective66 and address biodiversity issues in a 
perspective of  poverty alleviation and sustainable development.”

Assuming that there will be a third phase and that the overall programme objective about “integration” 
is maintained, the ET views that the following fundamental questions require attention:

1. Would “integration” of  “biodiversity” and “ecosystem services” in Swedish development coopera-
tion be facilitated, if  biodiversity and ecosystem services and their relation to pro-poor growth, 
would be more thoroughly analyzed and problematized ?

After all, the development objective of  SwedBio emphasizes “poverty alleviation and improved 
livelihoods through equitable, sustainable and productive management, of  biodiversity resources 
….”.	The	ET	is	of 	the	opinion	that	the	interpretation	of 	this	objective	should	not	necessarily	be	that	

66 Swedbio’s development objective: To contribute to poverty alleviation and improved livelihoods through equitable, sustain-
able and productive management, of  biodiversity resources at all levels – genes, species and ecosystems”
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more “biodiversity” automatically leads to reduced poverty and pro-poor growth. We believe that 
there is scope for a more convincing approach if  opportunities and constraints related to poverty 
alleviation and biodiversity, as well as ecosystem services, would be problematized more convinc-
ingly. The question then arises on how this could be done. The ET has not assessed this specifically 
but provides some comments for further discussion below:

•	 What	role	should	SwedBio	have	if 	this	approach	is	adopted?	To	(i)	collate,	assess	and	document	
current research/experiences on relevant issues, to (ii) articulate specific issues and involve 
(contract) other institutions for further analysis; and/or to (iii) support research etc.? These 
proposed modes of  operation have to some extent already been applied by SwedBio, but the 
“issues” would need to be congruently and complementary addressed from other entry points 
than what has been the case so far. 

•	 Integration	in	Swedish	development	cooperation	could	probably	be	boosted	by	providing	im-
proved documentation and conceptualized analysis and assessments of  crucial matters, including 
an improved understanding of  the magnitude, overlap and interactions between biodiversity, 
poverty alleviation, and macroeconomic/policy-induced processes, and informed trade-off  
decisions. If  there would be a commitment from Sida for this idea, seminars and workshops 
could be organized where articulated issues are discussed from different entry points. There are 
also several other avenues that could be used for this purpose, but Sida would still need to display 
a convincing engagement and to provide SwedBio with a relevant mandate. 

•	 What	would	be	the	implications	for	the	programme	design?	The	ET	believes	that	the	compo-
nents, “Integration” and the “Collaborative Programme”, would require thorough discussions 
and reviews. The third component, “International Methods and Policy Development”, is in this 
regard less problematic, but should be part of  the equation as well. 

2. The alternative would be to continue as before and – allowing for some simplification – convey a 
message that “maintaining and increasing “biodiversity” automatically leads to pro-poor growth. 
With this alternative there would still be a need to improve programme design/routines (see below). 

While the ET favors the first approach, the question deserves a more thorough discussion among the 
immediate stakeholders i.e. representatives of  Swedbio, Sida, CBM and other resource persons. This is 
particularly important in the light of  Sida’s new organization and direction. 

5.2 Programme Design

The overall objective should mirror an overall problem or concern and is usually analyzed by identify-
ing a subset of  problems. The adjoined challenges should be addressed more convincingly to achieve an 
improved programme design.  The hierarchy of  objectives and how these are articulated, and associ-
ated outcomes and outputs, need to reflect these problems.

A process-oriented program like SwedBio will at the same time require some flexibility as the need to 
modify the programme over time is more likely to occur than not. The “image” of  SwedBio can only 
gain from a convincing design process, unambiguous programme documents, and well-defined proce-
dures on how modifications and/or changes should be managed, if  and when the need occurs.

For this purpose the ET recommends that LFA is applied in case a third phase is approved upon. 
However, an LFA should not simply be regarded as a “writing-up exercise” ending up in a matrix and 
then forgotten, and it is important to ensure a shared understanding among the more immediate 
stakeholders of  the programme.
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In relation to this there will be a need for useful indicators that reflect progress and performance. They 
should facilitate and complement other means to monitor the program and should be fairly easy to 
record and/or collect. Indicators should as much as possible be SMART (Specific, Measurable, Achiev-
able, Relevant and Time bound). 

5.3 Collaborative Programme

SwedBio is encouraged to re-develop its Strategic Framework for the Collaborative Programme, a 
concept introduced in the AECP document. As of  now it is not viewed to adequately represent the 
essence of  an important supporting or underlying structure for analytical guidance in decision-making 
on programme support.

The Collaborative Programme needs to more thoroughly develop and incorporate progress indicators, 
and indicators of  achievement, that can specifically qualify to measure defined outcomes.

It is recommended that SwedBio puts increasing efforts to build a synthesis and concise summaries of  
lessons learnt from the Collaborative Programme and pointers to future work.

The comparatively large amount of  total funds allocated to policy and advocacy support, suggests that 
SwedBio should more actively support the definition of  process indicators as to characterize progress 
and completions in e.g. policy reform-based programmes.

The ET recommends that SwedBio’s internal budget reporting system is reworked to more congruently 
reflect the division into major categories of  short-term and long-term support provided, and to allow 
for easier ways to navigate and identify cumulative disbursements over time per collaborating agency. 

It is further recommended that SwedBio strengthen its management routines as to provide guidelines 
and information on the relative rate of  financial contribution prior to decision-making.

It is recommended that management routines are introduced to increase information exchange follow-
ing decisions to support NGOs in the South by Sida-SwedBio and through Swedish NGOs respectively.

The ET suggests that Sida and SwedBio consider addressing the potential benefits from collaboration 
with international/regional think tanks or research institutions in the South.

The impacts of  SMEs, and the increasing importance to consider these actors in biodiversity-poverty 
alleviation analysis and biodiversity-awareness development, are recommended to be equally addressed 
by Sida as well as SwedBio. This is currently not covered by the Collaborative Programme (nor is it an 
existing mandate for SwedBio).

5.4 Integration of Biodiversity and Ecosystem Services in  
Swedish Development Cooperation (Sida)

SwedBio is recommended to develop a communication and information strategy for integration of  
biodiversity and ecosystem services considerations in Swedish development cooperation with relevant 
sections in Sida. The strategy should provide operational ambitions and a defined mandate for SwedBio.

SwedBio is recommended to develop a new communication and information strategy – in cooperation 
with representatives from Sida – with well-defined ambitions regarding “integration” of  “biodiversity” 
and “ecosystem services” in Swedish development cooperation. The strategy should provide operation-
al guidance and define the role of  SwedBio and relevant sections within Sida. The strategy may or may 
not make use of  the findings and and ideas presented in section 3.3.4.
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A systematic approach for integration of  biodiversity and ecosystem services at the Embassies is missing 
and need to be addressed. Moreover, SwedBio and Sida are recommended to explore the possibility to 
make use of  SwedBio’s collaborative partners, when these are based in the same country.

The prevailing and dominant “demand-driven” approach should be complemented with both a 
“mission-driven” as well as “engagement-driven” approaches, in order to adapt to different needs and 
circumstances in Sida. The details of  this will depend on Sida’s new organization and institutional 
arrangements (3.3.4).

An appealing entry point for integration in Swedish development cooperation is the so called “resource 
base”. This initial SwedBio ambition disappeared – or has at least not been very visible – during its two 
first phases. Unless there were good arguments for this, the ET suggests that the resource base should at 
least be on the agenda if  and when a third phase is prepared (3.3.1).

There might be a need to develop a more formalized relation between SwedBio and the other two help-
desks (EIA-HD and EEU-HD), while maintaining as much as possible of  the flexibility that has charac-
terized these relationships in phase 1 and 2. This could also make SwedBio’s contributions more visible 
(3.3.4.1).

5.5 International Methods- and Policy Development

Swedbio and Sida should clarify the implications of  this component, if  “integration in Swedish devel-
opment cooperation” remains as the overall programme objective. Issues to address are e.g.:

•	 Is	there	a	need	to	define	where	SwedBio’s	(and	by	extension	also	Side’s)	responsibilities	to	support	
Swedish Government Ministries and Agencies (and their international responsibilities) begins and 
ends. Are there any needs and means of  formalizing this kind of  assistance?

•	 In	what	way	should	assistance	be	delivered?	The	Programme	Objective	emphasizes	“increased	
capacity”. The ambition of  the Component Outcome is “increased Swedish contribution to interna-
tional	policy-and	methods	development”…How	should	this	be	achieved?	The	current	approach	has	
been to use SwedBio programme officers as resource persons and sometime almost as gap fillers (for 
lack of  resources in e.g. a Ministry).  While SwedBio’s performance has been excellent and highly 
appreciated, the question is whether this is “capacity” building or to what extent “increased contri-
butions” should be made through direct involvement of  SwedBio programme officers more or less 
on a case by case basis?

5.6 Institutional Setting

The many “ex-hats” borne by SwedBio staff  (e.g. ex-SSNC, ex-Sida, and ex-MoE), in combination 
with the multitude of  hats presently borne or, externally perceived to be borne, (e.g. SwedBio, Sida, 
Swedish University of  Agricultural Sciences, official/governmental negotiators and advisors in multilat-
eral conventions and treaties, and additional member of  the Swedish Scientific Council on Biological 
Diversity), calls for a significant degree of  transparency and clearness in management routines concern-
ing “who is representing whom” in any event and decision-making. This is an area where the ET finds 
reasons to recommend improvements and more effective institutional arrangements.

It is recommended that SwedBio maintain an institutionalized body of  diversified experiences and skills 
in development work. The ET though wants to underscore a potential vulnerability in the institutional 
setting as the assistance from SwedBio’s programme officers appears to be very individualized, some-
thing that is most apparent in relation to the “International Methods- and Policy Development” 
component. The ET suggests that this situation should be considered when Sida, SwedBio, and ad-
joined partners discuss institutional settings, eventual partnerships, and work task assignments.
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It is recommended that the budget administration allows for easier navigation on actual and cumulative 
disbursement per collaborative agency, easy on the eye listing and grouping of  financed activities as a 
function of  major types of  support financed, and the inclusion of  partial percentage of  SwedBio’s 
support in relation to total funds provided. It is also recommended that SwedBio rectify some existing 
anomalies in management documentation (see section 3.5.1).

The ET wants to stress that the question about SwedBio’s institutional homeland is far –reaching and 
complex and cannot be elaborated on in any detail in this evaluation. Preferably, such an external 
evaluation should be undertaken on its own premises and include implications from Sida’s new reor-
ganisation and direction, as well as the outcome from the on-going evaluation of  relationships between 
CBM, the Faculty of  Agriculture and Natural Resources, and the university’s Management (Swedish 
University of  Agricultural Sciences).
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Appendix 1. Terms of Reference

External evaluation of the Sida-supported Swedish International Biodiversity Programme at the 
Swedish Biodiversity Centre, Swedish University of Agricultural Sciences

Review Purpose

The review is intended to a) assess experiences and results during 2003 to December 2007 from the 
Sida-supported Swedish International Biodiversity programme (SwedBio) at the Swedish Biodiversity 
Centre, and b) to identify emerging issues and challenges related to biodiversity resources and ecosys-
tem services and their importance to poverty alleviation, as a basis for guiding Swedbio’s future support 
to Sida in managing these issues. 

Intervention Background

The Swedish International Biodiversity Programme (SwedBio) was initiated by the Swedish Interna-
tional Development Cooperation Agency (Sida) late 2002 in order to provide a platform for a pro-active 
and strategic approach to addressing biodiversity for local livelihoods within Swedish international 
development cooperation. 

SwedBio’s work is organised into three main components: 

1. Integration of  biodiversity aspects in Swedish development cooperation, with primary focus on  
functioning as  resource to Sida. In this context SwedBio primarily works with and through the two 
Sida environmental help-desks (Environmental Assessment based at SLU, and Environmental 
Economics at Gothenburg University) and the Environment Policy Division.

2. Direct support to capacity building in the South on different aspects of  “biodiversity for local 
livelihoods and poverty alleviation” (the Collaborative Programme). 

3. Direct involvement by SwedBio staff  in relevant international policy and methods development 
processes.

Since SwedBio was initiated, the global context, as well as the work of  Sida, has partly changed and a 
number of  new challenges have emerged.

Present global challenges and context
Important changes and development in the global context include:

•	 The	Paris	Declaration	on	Aid	Effectiveness	(from	March	2005)	in	which	donor	countries	commit	
themselves to continuing and increasing efforts in ownership, harmonization, alignment, managing 
for results and mutual accountability. 

•	 Understanding	of 	the	global	threats	to	environment	and	natural	resources	–	and	how	this	affects	
human livelihoods and poor and vulnerable groups in particular –  is gradually increasing.  Environ-
ment and natural resources is partly back on the international agenda, with particular focus on 
climate change and agriculture. Of  particular relevance are the reports and results of  the Millen-
nium Ecosystem Assessment (MA) that were concluded during 2005 and the Stern Review on the 
Economics of  Climate Change.
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A changing scene for Swedish development cooperation and at Sida 
Linked to the changes in the global context it is also clear that the scene for Swedish international 
development cooperation is changing:

•	 More	focus	on	budget	and	sector	support	–	according	to	Sida’s	work	on	Programme	Based	Ap-
proach, and concentration to fewer sectors in recipient partner countries (in line with the Paris 
declaration). Decentralised Embassies. More attention to indicators, results-based management, 
analysis of  results and dialogue.

•	 Sweden	is	restructuring	its	bilateral	aid	by	focusing	on	a	reduced	number	of 	recipient	countries,	
giving a stronger focus on Africa and the number of  countries has decreased to 33 of  which 12 are 
the main programme countries. “Climate and Environment” is one of  three priority areas. 

•	 The	external	evaluation	(from	2006)	of 	Sida’s	work	on	environment	integration	made	a	number	of 	
specific recommendations. 

•	 A	re-organisation	of 	Sida	is	underway	(to	be	implemented	in	the	second	half 	of 	2008)	and	may	have	
implications for how environmentally related support services to Sida could and should be organ-
ised. The new organisation structure will be equipped with country teams.

Stakeholder Involvement

The main stakeholders are the Environment Policy Division at Sida, and the SwedBio-programme at 
CBM. These should be approached during the early stages of  the assessment and should also be 
consulted for clarifications and comments before the final report is completed. 

In addition, the following main stakeholders should be approached:

•	 Other	relevant	departments	within	Sida	and	field	offices	(i.e.	embassies),	and	Sida’s	two	environment	
help-desks.

•	 SwedBio	partners	within	the	Collaborative	Programme	and	other	relevant	international	organisa-
tions.

•	 Swedish	Government	representatives,	e.g.	Ministry	of 	Environment	and	Foreign	Affairs.

Objective and Evaluation Questions

The objectives of  the evaluation are to assess results and experiences of  SwedBio so far, and to make 
recommendations on how the critical work on integrating and addressing biodiversity and ecosystems 
services within Swedish development cooperation could be further improved.

The three main programme components should, as far as possible, be reviewed for their overall rel-
evance, outcome in relation to objectives, as well as quantitative and qualitative achievements and 
impact as well as to what extent they are mutually supportive. The assessment can be divided into two 
parts:

1. Assessment of  past performance against the Project Document.

2. Recommendations on improvements for the future.
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Specific evaluation questions include:

Collaborative programme: 
•	 Is	the	SwedBio	Collaborative	Programme	making	a	difference	(in	terms	of 	addressing	drivers	

behind biodiversity loss, biodiversity-livelihood linkages, promoting sustained ecosystem services, 
affecting policy agendas etc)? 

•	 Are	criteria	and	direction	relevant	(e.g.	in	relation	to	the	critical	issues	discussed	and	debated	inter-
nationally, and Sida’s goals)?

•	 Is	the	performance	of 	supported	initiatives	adequate	(effectiveness	and	efficiency)?	

•	 How	do	different	stakeholders	(including	supported	organisations)	perceive	the	programme	and	its	
performance? 

•	 How	does	the	selection	of 	supported	initiatives	relate	to	priorities	and	criteria?	Are	the	SwedBio	
management routines adequate? 

•	 To	what	extent	does	the	SwedBio	Collaborative	Programme	complement	and/or	duplicate	other	
support through Swedish development cooperation?

•	 How	does	local	knowledge	feed	into	the	programme	as	a	whole	and	also	into	Sida?

•	 To	what	extent	does	the	support	from	SwedBio	help	organisations	making	their	voice	heard	in	
international and national policy and decision fora?  

Contribute to the integration of  ecosystem services and biodiversity within Swedish international development 
cooperation: 
•	 What	are	the	main	bottlenecks	to	integration	of 	biodiversity	and	ecosystem	services?	

•	 To	what	extent	is	SwedBio	efficiently	in	the	“fore-front”	and	contribute	to	raising	and	addressing	
emerging and strategic biodiversity-livelihoods issues within Swedish development cooperation?

•	 What	has	worked	and	what	can	be	improved	in	using	SwedBio	as	an	efficient	resource	for	Sida?	Are	
there any special Sida divisions that should be targeted?

•	 Are	the	tools	used	today	(i.e.	Environmental	Assessment,	Environment	&	Climate	Analysis)	sufficient	
for integrating Biodiversity and ecosystem services issues?

•	 Do	the	communications	tools	such	as	fact-sheets	work	as	relevant	tool	for	increasing	awareness	at	
Sida? What is a reasonable ambition level to put on development of  new fact sheets?

•	 Is	the	division	of 	roles	and	main	strategy	selected	(e.g.	working	mainly	through	the	two	environmen-
tal helpdesks) adequate and relevant?

•	 How	can	SwedBio	interact	with	embassies	and	SENSA?

•	 How	can	the	advisory	services	to	embassies	be	connected	to	and	benefit	from	the	projects	in	respec-
tive countries?

•	 Which	key	challenges	can	be	identified	for	the	coming	years?

International methods- and policy development: 
•	 To	what	extent	is	SwedBio	“present”	in	and	follow	(and/or	participate	in)	relevant	processes	interna-

tionally? 
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•	 To	what	extent	has	SwedBio	been	able	to	respond	to	new	and	emerging	issues?	

•	 How	efficient	and	relevant	is	SwedBio’s	in-puts	in	the	Swedish	policy	processes	of 	relevance	to	
biodiversity and livelihoods in developing countries? 

Institutional setting
•	 To	what	extent	has	SLU	and	CBM	provided	an	adequate	institutional	and	knowledge	base	for	

SwedBio?

•	 Is	the	level	of 	SwedBio’s	interaction	with	relevant	institutions	and	organisations	in	Sweden	ad-
equate? 

Recommendations and Lessons Learned

Lessons learned and recommendations could include, but not necessarily be restricted to, the following 
issues:

•	 Recommendations	on	how	the	Collaborative	Programme	should	be	improved	and/or	developed.	
Can the resources be used in more effective ways? How could knowledge from the Collaborative 
Programme better feed into the SwedBio programme as a whole? How could/should SwedBio’s 
work to strengthen of  civil society voice in international and national policy and decision fora be 
improved?

•	 Recommendations	on	how	SwedBio	more	efficiently	can	provide	back-stopping	to	integration	of 	
ecosystem services and biodiversity concerns in Swedish international development cooperation 
(policies, country- and regional strategy processes and projects/programmes), including on how to 
create further synergies between SwedBio and the two environment help-desks to this effect.

•	 Recommendations	on	how	SwedBio	can	improve	advice	and	feedback	from	the	Collaborative	
Programme and from international processes to Sida.

•	 Recommendations	on	how	SwedBio	could	further	improve	inputs	to	the	international	policy	proc-
esses and dialogue, including collaboration with relevant Ministries in Sweden.

•	 Recommendations	on	appropriate	institutional	setting	for	SwedBio,	to	ensure	adequate	collabora-
tion with relevant actors in Sweden.

•	 Recommendations	on	how	to	follow-up	on	and	make	results	of 	the	programme	visible	(long	and	
short term).

Methodology

The evaluation will include, but not necessarily be limited to:

•	 Review	of 	secondary	data,	plans	and	reports	(Sida-CBM	agreements,	Three-year	and	annual	plans	
and reports from SwedBio, Decision-memos regarding support provided from SwedBio, Reports 
from supported partners, External review of  SwedBio’s Collaborative Programme from 2005 etc).

•	 Data	collection,	analysis	and	interviews	with	relevant	stakeholders	in	Sweden,	including	visits	to	
SwedBio/CBM and Sida. 

•	 Data	collection	and	interviews	with	relevant	international	stakeholders,	including		both	partners	
within the Collaborative Programme and other international organisations.

•	 Field	visits	to	selected	partners.
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Work Plan and Schedule

•	 The	evaluation	should	take	a	maximum	of 	six	weeks	during	the	period	August-September	2008	and	
shall include:

•	 1	week	interviews	of 	stakeholders	in	Sweden,	including	a	two	day	visit	to	SwedBio/CBM.

•	 1,5	weeks	to	gather	and	analyse	background	information,	and	interview	international	informants.

•	 2	weeks	field	visit	to	region	to	be	selected	by	consultant	in	consultation	with	SwedBio/CBM	and	
Sida. 

•	 1,5	week	for	preparation	and	finalisation	of 	the	report.

Reporting

The consultant should submit a preliminary written report to the Environmental Policy Division by 30 
September 2008. After receiving comments from the Environmental Policy Unit and SwedBio/CBM, a 
final written report should be submitted to Sida by 15 October 2008. 

Evaluation Team

The evaluation team should consist of  a minimum of  2 consultants (working 6 weeks each).

At least one of  the consultants should be fluent in both Swedish and English.

The consultants should furthermore have extensive knowledge about and experience in:

– policies and methods used in Swedish international development co-operation;

– international policy- and methods development on ecosystem services and biodiversity;

– integrating biodiversity and ecosystem services concerns into development cooperation and other 
planning frameworks;

– capacity building in developing countries, including experiences of  NGO networks;

– very good knowledge and understanding of  the main regional and global actors, networks and 
NGOs.
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Appendix 2. List of Documents Consulted 

Note: This list is organised under different headings in order to distinguish specific SwedBio and Sida 
documents from those of  more general relevance. There are however some documents headed as 
general that are both SwedBio-specific and general in that there are other supporting partner organisa-
tions involved.  

Author Year Title

General  

3d > trade – human 
Rights – equitable 
economy and the 
institute for agriculture
and trade Policy

2005 Planting the Rights seed: a human rights perspective on agriculture trade
and the Wto March 2005, Backgrounder no. 1 in the thRead series

agrawal, a., Redford, K. 2006 Poverty, development, and Biodiversity Conservation: shooting in the dark ? 
Wildlife Conservation society.

anon. 2005 specific targetted Reaearch or innovation Project  – annex i, description of Work. 
sixth Framework Programme 

anon. 2008 Mangrove ecosystem Research Centre (MeRC). hanoi university of education

anon. 2006 invasive species and Poverty: exploring the links. GisP

Bhagwati, J. 2002 “Wanted: Jubilee 2010”, oeCd observer, no. 231/232, May 2002.

ecological economics 2007 ecological economics, volume 62, issue 1, 1 april 2007, Pages 93–101

Fahlén, a. 2002 Contrasting views on the valuation of tropical forest resources: With particular 
references to southeast asia. Phlic dissertation, dept. of Physical Geography and 
Quaternary Geology, stockholm university.

erkenborn u. et. al. 2008 systems.based audit of the african Biodiversity network (aBn). Öhrlings  
Price-Waterhouse-Coopers

hardon J. J., et. al 2005 evaluation Report of the Biodiversity use and Conservation in asia Programme  
(BuCaP) november 2004–January 2005

hessel B. 2007 Bedömnings-PM: stöd till ”Poverty and environment initiative (Pei). 
naturvårdsverket 

lundberg J.,  
Moberg F.

2008 ecological in ethiopia – Farming with nature increases profitability and reduces 
vulnerability. swedish society for nature Conservation

MacKinnon, K. 2008 linkages Between Biodiversity Conservation and Poverty alleviation:
lessons from the World Bank Portfolio. the World Bank.

Markandya a. et. al. 2008 Review on the economics of Biodiversity loss – Phase 1 (scoping) economic 
analysis and synthesis. eu, directorate – General environment

netherlands environ-
mental assessment 
agency

2006 Flyer_ iB project (sep pages).pdf

nuvunga M.,
Mpunde R.

2008 evaluation of the african Biodiversity network. a Report Commissioned by hivos

science 2004 science 306, 1146 (2004)

science 2007 science 14 september 2007: vol. 317. no. 5844, pp. 1513 - 1516

statens offentliga 
utredningar

2007 tillväxt och miljö i globalt perspektiv.  Miljövårdsberedningens promemoria 2007:1

uneP uneP/CBd/sBstta/9/10

Wärnbäck J 2006 support to stockholm environment institute (sei) for the project “Mangrove 
ecosystems, communities and conflict: developing knowledge-based approaches 
to reconcile multiple demands”, 1 June 2006–31 december 2006. decision 
Memo
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Author Year Title

Wunder s. Payments for environmental services: some nuts and bolts. CiFoR

Sida Documents

Bergström l. 2004 integrating the environment – Knowledge for environmentally sustainable develop-
ment. sida, environment Policy division

Berlekom M. 2004 Mountaing Rural development,  integration of biodiversity aspects in
development cooperation – a case study. sida, environment Policy division

Berlekom M. et.. 
Byström M..

2004 integrating Biological diversity – the beginning of a learning process. sida, 
environment Policy division

Brunnström K., et. al 2006 integrating the environment? environmental Considerations in sida’s Work. sida 
evaluation 06/42

ekbom a. et. al. 2002 the Country strategies – Guidelines for strategic environmental and sustainability 
analysis. sida, department for natural Resources and the environment

lundström s. et.
Rönnås P.

2006 integrated economic analysis for Pro-Poor Growth – Methods document. sida, 
department for Policy analysis and Methodlogy

sida 2004 sida’s environmental Management system” – Policy and action Plan for environ-
mentally sustainable development. sida, environment Policy division

sida 2002 sustainable development?  – Guidelines for the Review of environmental impact 
assessments. sida, environment Policy division

sida 2006 sida’s direction. http://www.sida.se/sida/jsp/sida.jsp?d=118&a=32068. the 
internet.

uggla F 2007  Mainstreaming at sida – a synthesis Report. sida studies in evaluation

sida 2008 organisation och ansvarsfördelning. 1 oktober 2008. sida.

sida 2008 sidas organisation from october 1. http://www.sida.se/sida/jsp/sida.
jsp?d=115&a=41539&language=en_us. the internet.

SwedBioDocuments

Powell n., 
osbeck M.

2008 Mangrove ecosystems, communities and conflict: developing knowledge-based 
approaches to reconciling multiple demands –  Project summary Report 2007. 
stockholm environment institute

uneP 2008 the Millennium ecosystem assessment (Ma) follow-up- a global strategy for 
turning knowledge into action

uneP 2007 sub-programme 3: environmental policy implementation. Project document. united 
nations environment Programme

uneP 2008 implementing the Millennium ecosystem assessment (Ma), annual Progress Report 
for 2007

WRi 2006 Proposal: Mainstreaming ecosystem services in socioeconomic decisions. 
Prepared for swedBio by the World Resources institute

WRi 2008 annual narrative Report to swedBio on Mainstreaming ecosystem services in 
socioeconomic decisions.

anon 2008 improving livelihoods and Policy Making through sustainable use of natural 
Resources – swedBio funded project.. Birdlife international

Agreements

schultz M. 2008  swedish international Biodiversity programme 2002–2004(sammanställning för 
evaluation team)

sida 2005 avtal mellan sida och Centrum för Biologisk Mångfald, CBM, om stöd till swedish 
international Biodiversity Programme, swedBio, under 2005–2007

sida 2006 Förlängning av särskilt uppdrag mellan sida och Centrum för Biologisk Mångfald, 
om stöd till swedBios Collaborative Programme under 2006–2007 

slu/CBM 2008 Förlängning av antal mellan sida och swedBio under perioden 1 januari–31 mars, 
2008, sidas dnr 2004–402.

swedBio 2008 swedBio-relaterade avtal (sammanställning för evaluation team)
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Author Year Title

Applications

swedBio 2003 ansökan till sida om medel för ”Finansiellt stöd till aktiviteter och organisationer av 
strategisk betydelse för arbete med biologisk mångfald”

swedBio 2006 application to sida for “extension of the swedBio Collaborative Programme, 
2006–2007”. swedish international Biodiversity Programme, swedBio,
swedish Biodiversity Centre, CBM

swedBio 2005 the swedish international Biodiversity Programme, phase 2, 2005–2007

swedBio 2005 Memo 2005-09-27. support to the asia indigenous Peoples Pact (aiPP) for the 
project “indigenous Peoples and Protected areas: a Collaborative Management 
learning network in southeast asia” 1/11 2005 to 30/4 2008

swedBio 2005 Memo 051207. swedBio support to the Pesticide action network asia and the 
Pacific for the programme “ending the cycle of Poison: Community empowerment 
and action for eliminating Pesticide hazards, January 2006 – december 2006”

swedBio 2006 Revised application to sida for “a programme in support of global follow-up of the 
Millennium ecosystem assessment (Ma)”. swedBio

swedBio 2007 decisionMemo 2008-07-16. swedBio support to third World network for the 
project “third World network Programme on Biosafety and Biodiversity during the 
period 1 January 2008 to 31 december 2010

swedBio 2007 Reserapport 2007-0004-24. Resa till Filippinerna och besök seaRiCe/CBdC-
BuCaP och GRain 13–22 oktober, 2006

swedBio 2006 Memo 060606. swedBio support to seaRiCe and the Community Biodiversity 
development Conservation (CBdC) and Biodiversity use and 
Conservation Programme (BuCaP), 1 January 2006 – 31 december 2008

swedBio 2008 decision Memo 2008-02-22. swedBio support to seaRiCe/CBdC network for the 
project “Prospects of Farmers’ Rights within the Convention on Biological diversity 
(CBd): active engagement and lobbying of the CBdC network at the 9th Confer-
ence of the Parties to the Convention on Biological diversity (CBd-CoP 9) and the 
4th Conference of the Parties serving as Meeting of the Parties to the Cartagena 
Protocol (CoP-MoP 4)” during the period 1 January 2008–30 June 2008 

swedBio 2008 decisionMemo 2087-03-27. swedBio support to GRain for the project “struggles 
for life supporting people’s movements on agriculture, food and biodiversity” 
during the period “1 January 2008 – 31 december 2010” 

swedBio 2008 decisionMemo 2008-05-05. swedBio support to tebtebba for the project “Phase 
2 – indigenous Peoples’ Capacity Building and advocacy project for CBd imple-
mentation” during the period 1st January 2008 to 31st  december 2009

swedBio 2008 Reserapport 2008-06-30. deltagande i “international Participatory Plant Breeding 
(iPPB) conference”, hanoi, vietnam 24–29 mars 2008

decisions

schultz M. 2002  swedish international Biodiversity programme 2002–2004. sida decision Memo

Evaluations and Reviews

halle M 2005 Review of the swedish international Biodiversity Programme (swedBio) – 
With special emphasis on its Collaborative Programme. swedBio

hardon, J.J. 2005 evaluation RePoRt of the Biodiversity use and Conservation in asia Programme 
BuCaP november 2004–January 2005

aiPP 2006 indigenous Peoples and Protected areas: a Collaborative Management learning 
network in southeast asia Project inception Phase Report
dec 1 2005 – June 30 2006

Mulvany, P., Ruiz, C., 
Goita, M.

2007 evaluation of GRain’s information Work. Final Report== executive summary and 
Recommendations == “GRain’s information outputs and outreach” external 
evaluation for:swedbio (sweden), novib (the netherlands) and the Fund for 
sustainable Biodiversity Management (nl – hivos/novib)
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Author Year Title

artajo, a.J. 2008 CoManagemennt learning network accomplishment Report for the Months of 
July–december 2007. iP Coordinator KKP/WWF Phils.

Fact sheets, Flyers et.

dung, t.n, and 
Pelegrina, W.R.

2002 ManaGinG aGRoBiodiveRsitY undeR ChanGinG MaRKet and
aGRiCultuRal PRoduCtion sYsteMs oF vietnaM: the use of Farmers Fields 
schools approach. international learning Workshop on Farmer Field schools 
(FFs): emerging issues and Challenges,
21–25 october 2002, Yogyakarta, indonesia

anon. 2003 Community Biodiversity development and Conservation in the Mekong delta,
vietnam, pp. 364-568. sourcebook produced by CiP-uPWaRd,
in partnership with GtZ Gmbh, idRC of Canada, iPGRi and seaRiCe.

anon 2007 expertkompetens: ekosystemtjänster och biologisk mångfald. sida, slu/CBM och 
uppsala universitet. (Prmotinal flyer  about swedBio

vromant, n. 2007 Good quality seeds from farmers’ seed clubs, LE I S A I N D I A • J U N E 2 0 0 7, 
pp. 21-22

swedBio 2008 Climate change and ecosystem services – Fact sheet

swedBio 2008 human health, ecosystem services and biodiversity – Fact sheet

Guiding documents

swedBio 2005 the swedBio Communication strategy

swedBio 2005 Rationale, priorities and criteria for the Collaborative Programme

swedBio/CBM 2006 Projekthanteringsrutiner och besluts- och arbetsordning för swedBio’s verksamhet

Progress Reports

Berlekom M.,
schultz M

2008 Participation in the swedish delegation to the 9th Conference of the Parties 
(CoP9) to the Convention on Biological diversity (CBd), Bonn, 19–30 May, 2008. 
Reserapport, swedBio

elfstrand s. 2008 deltagande i “international Participatory Plant Breeding (iPPB) conference”, hanoi, 
vietnam 24–29 mars 2008.  Reserapport, swedBio

schultz M. 2007 Rapport seminarium Ma-Follow up 22–23 oktober 2007

swedBio 2008 draft 3: Results and experiences from the swedBio Collaborative Programme 
2003–2008

swedBio 2005 Report from phase 1 – main experiences and lessons learned october 2002 
– december 2004

swedBio 2006 lessons learned from the swedBio Collaborative Programme 2003–2005

swedBio 2007 annual Report 2007.  swedish international Biodiversity Programme, swedBio – a 
sida-funded programme at the swedish Biodiversity Centre

Work Plans

swedBio 2005 the swedish international Biodiversity Programme, Work Plan 2005
a sida-supported programme at the swedish Biodiversity Centre

swedBio 2005 the swedish international Biodiversity Programme, Work Plan 2006
a sida-supported programme at the swedish Biodiversity Centre

swedBio 2006 the swedish international Biodiversity Programme, swedBio &  international Msc 
programme on management of biological diversity. Work Plan 2007

swedBio 2007  the swedish international Biodiversity Programme, swedBio  a sida-supported 
programme at the swedish Biodiversity Centre. application to sida for a one-year 
extension during 2008 of a) the sida-support to the swedBio/CBM Collaborative 
Programme, and b) sida-support to swedBio, phase 2. Work Plan and budget for 
2008

Budget

swedBio 2008 Budget file (excel), dated 2008-10-02
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Appendix 3. List of Persons Consulted

Title Country/Name Organisation Position

Sweden

Ms angelica Broman sida Program officer, seKa

Mr Jan Bjerninger sida head, dept. of natural Resources 
and environment

Mr Mats segnestam (Retired) sida Former head of environmental unit 
in dept of natural Resources and 
environment 

Mr Per Björkman sida Coordinator, sida’s Forest initiative

Mrs susanne lokrantz sida Program officer, deso

Mr Peter herthelius sida senior agricultural advisor, dept of 
natural Resources and 
environment

Mrs anita ingevall sida senior advisor, sustainable 
agriculture, dept of natural 
Resources and environment

Renée ankarfjärd sida Research advisor, department of 
Research Cooperation, saReC

Mrs annika otterstedt sida Policy adviser, environment 
environment Policy division 
dept. of natural Resources and 
environment

Michelle Bouchard sida department of Research Coopera-
tion, saReC

Ms Carly smith Jönsson Ministry for Foreign affaires desk officer, dept. for Multilateral 
development Cooperation

Mrs Åsa norrman Ministry of the environment director, division for natural 
Resources

lars Berg Ministry of the environment senior advisor, division for natural 
Resources

Ms eva stephansson swedish university of agricultural 
sciences

head of MKB helpdesk

dr torbjörn ebenhard swedish Biodiversity Centre (CBM), deputy director

dr Karin Gerhardt swedBio Programme officer

Mrs Maria Berlekom swedBio Former Program director

Ms Maria schultz swedBio Program director

Mrs Pernilla Malmer swedBio Programme officer

dr sara elfstrand swedBio Programme officer

Mrs susanne von Walter swedBio Programme officer

Mrs sonja Jansson swedBio administrative officer

agrlic Karin höök ssnC head of international department

dr Mark Marissink swedish environmental Protection 
agency

secretary, swedish scientific 
Council on Biological diversity

Kenya

Ms anna tufvesson sida/embassy of sweden, Kenya senior Programme officer

Mr torsten andersson sida/embassy of sweden/Kenya Programme officer, Regional unit 
for Rural development 
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Title Country/Name Organisation Position

dr Geoffrey W. howard iuCn, Kenya Global Coordinator, invasive 
species

Mr hazell s. thompson Birdlife international Regional director for africa

Mr Jacob Machekele nature Kenya Community Conservation 
Coordinator

Mr Jacob Mburu aBn Kenya Country Coordinator

Mrs Jane Gaithuma Birdlife international Communication officer

Ms liz hosken Gaia Programme director

Mrs lucy Mulenkei  iin director

Ms Makiko Yashiro uneP, Kenya Programme officer

Mrs sarah simons GisP, Kenya executive director

Mr Zachary M. Makanya PeluM, Kenya Country desk Coordinator

Mr simon Mitambo PeluM, Kenya Country director

Mr James Manyara Kijabe environmental volunteers 
organisation

Kenvo’s Forest Rehabilitation 
Project

Ms lean Mwangi Kijabe environmental volunteers 
organisation

Project Coordinator

Mr Michael njinia Kibuka Kijabe environmental volunteers 
organisation

Recorce Center attendant 

Mr nicholus Kiherko Kijabe environmental volunteers 
organisation

Project officer, eco-agriculture 
Program

Mr samuel Wailangi Kijabe environmental volunteers 
organisation

Project officer, Youtn empower-
ment & environmental Program

Mr simon Chege Kijabe environmental volunteers 
organisation

Project officer, ecotourism 
Program

Mr stephen Kamau Kijabe environmental volunteers 
organisation

Kenvo’s Forest Rehabilitation 
Project

Mr Zippora Mugure Kibuika Kijabe environmental volunteers 
organisation

Project officer, Youth exchange 
Program

Philippines

aylwin darleen M. arnejo searice Bohol office Coordinator

Merigine C. otara searice Bohol office Programme officer

Prosperidao J. abonette searice Bohol office Programme officer

edilberto Yaun Cabog organic Farmers organization, 
Clarin Commune, Bohol 

Farmer representative

Mila Yaun Cabog organic Farmers organization, 
Clarin Commune, Bohol

Farmer representative

sabina oracion Cabog organic Farmers organization, 
Clarin Commune, Bohol

Farmer representative

artemio sambayon Cabog organic Farmers organization, 
Clarin Commune, Bohol

Farmer representative

Florencio Rapas Cabog organic Farmers organization, 
Clarin Commune, Bohol

Farmer representative

silverio Bacalso Cabog organic Farmers organization, 
Clarin Commune, Bohol

Farmer representative

Rufino Janohan Cabog organic Farmers organization, 
Clarin Commune, Bohol

Farmer representative

Calixto Polinar Cabog organic Farmers organization, 
Clarin Commune, Bohol

Farmer representative

norman torrejano Clarin Municipality Municipal agricultural technician
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Title Country/Name Organisation Position

dr. Marina a. labonite Central visayas state College of 
agriculture, Forestry and technology, 
Bilar Commune

director Research & development, 
CvsCaFt

Prof. Jose G. labonite Central visayas state College of 
agriculture, Forestry and technology, 
Bilar Commune

Professor, CvsCaFt

Bonifacio tejada Campagao Farmer’s Production and 
Research association, Campagao, Bilar

Farmer representative

artemio C. Cambangay Kapunungan sa mga Mag-uuma para sa 
Katilingbanong Kalambuan, Riverside, 
Bilar

Farmer representative

Ruperta Mangaya-ay Zamora organic Farmer-Researchers 
association, Zamora, Bilar 

Farmer representative

amancia dando Zamora organic Farmer-Researchers 
association, Zamora, Bilar 

Farmer representative

Wilhelmina R. Pelegrina 
(ditdit)

searice Philippines, Quezon City office Programme Coordinator

Corazon de Jesus (Cheche) searice Philippines, Quezon City office Programme officer, Policy unit

Golda Mier hilario searice Philippines, Quezon City office Programme officer, Policy unit

vo-tong an Board of trustee member (searice 
Philippines)

Jocelyn (Joji) Carino-
nettleton

tebtebba Foundation, Philippinnes CBd Capacity Building Project

Maria elena (len) Regpala tebtebba Foundation, Philippinnes CBd Capacity Building Project

Judith (Judy) Carino tebtebba Foundation, Philippinnes CBd Capacity Building Project

helen  valdez tebtebba Foundation, Philippinnes CBd Capacity Building Project

Catalino (Bong) Corpuz, Jr. tebtebba Foundation, Philippinnes administrative officer

dr. lourdes Cruz Marine science institute, uP university, 
Quezon City

Researcher

dr. Mr. Borromeo Motin Kanawan tribal Commune, Morong, 
Bataan Province

village Facilitator

Mr. Joseph salonga Kanawan tribal Commune, Morong, 
Bataan Province

village leader

Renée vellvé GRain, Regional office, los Baños, 
Philippines

Programme Coordinator (asia)

Mr. Chito P. Medina MasiPaG office, los Baños national Coordinator

edgardo e. tongson WWF Philippines, Quezon City vice president for Corporate 
sustainability

luz teresa P. Baskiñas WWF Philippines, Quezon City vice President for Project develop-
ment and Grants Monitoring

elpidio (Ping) Peria tWn office, Mindanao (interviewed at the 
Quezon City office)

attorney/Regional Programme 
officer

lilibeth (lee) aruelo tWn office, Quezon City attorney/Regional Programme 
officer

Thailand

Ms Karin isaksson sensa/embassy of sweden, thailand Programme officer

Ms Maria osbeck sei Bangkok office Research Fellow

Vietnam

Mrs Johanna Palmgren sida/embassy of sweden, hanoi Programme officer

dr tran thanh Be Mekong delta development Research 
insitute (Mdi), Can tho university

director
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Title Country/Name Organisation Position

Mr. huynh Quang tin Mekong delta development Research 
insitute (Mdi), Can tho university

senior Researcher

Ms nguyen hong Cuc Mekong delta development Research 
insitute (Mdi), Can tho university

senior Researcher

Pham van nam tan hoi dong – Chau thanh, seed Club seed club member

ngo van thuyen tan hoi dong – Chau thanh, seed Club seed club member

do tap Khiem tan hoa tay – tan Phuoc, seed Club seed club member

nguyen van Ro hau My trinh – Cai Be, seed Club seed club member

nguyen thanh son hau My trinh – Cai Be, seed Club seed club member

le van teo hau My trinh – Cai Be, seed Club seed club member

nguyen van thi hau My trinh – Cai Be, seed Club seed club member

dinh van Cuong hau My trinh – Cai Be, seed Club seed club member

nguyen van hai Phu Cuong – Cai lay, seed Club seed club member

ngueyn van thiem Phu Cuong – Cai lay, seed Club seed club member

huynh van nguyen seed Center, tien Giang province deputy director, seed Center

nguyen hoang Quan seed Center, tien Giang province technician, seed Center

Đo thi nhu seed Center, tien Giang province technician, seed Center

Pham an lac lang Giay – hoa Binh, seed Club seed club member

truong Quoc son lang Giay – hoa Binh, seed Club seed club member

vo van Chien lang Giay – hoa Binh, seed Club seed club member

huynh thanh Phong lang Giay – hoa Binh, seed Club seed club member

truong Quoc van lang Giay – hoa Binh, seed Club seed club member

Phan van liem ta Ben – hong dan, seed Club seed club member

Pham van ut ta Ben – hong dan, seed Club seed club member

Phan van liem seed Center, Bac lieu Province deputy director, seed Center

nguyen tam dao seed Center, Bac lieu Province technician, seed Center

duong van ngo seed Center, Bac lieu Province technician, seed Center

Mr hoang van lam Fauna & Flora international, hanoi hoang lien son Coordinator

Ms nguyen thi tanh nga Fauna & Flora international, hanoi Conservation assistant

nguyen Xuan Quy BuCaP field site, dai Phac Commune, 
Yen Bai Province

Mr hoang trung Kien Community office, dai Phac Commune, 
Yen Bai Province

vice leader

Mr ngo van tinh agriculture union, dai Phac Commune, 
Yen Bai Province

Representative

Mrs ngha thi hoe seed Club, dai Phac Commune, Yen Bai 
Province

seed club member

Mrs loc thi dinh seed Club, dai Phac Commune, Yen Bai 
Province

seed club member

Mrs hoang thi nguyet seed Club, dai Phac Commune, Yen Bai 
Province

seed club member

Mrs. hoang thi hang seed Club, dai Phac Commune, Yen Bai 
Province

seed club member

dr le Xuan tuan MeRC director

Ms Quan thi Quynh dao MeRC Researcher

Mr do tuong Minh Forest Protection department in Yen Bai, 
vietnam

vice director
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Title Country/Name Organisation Position

Mr hoang van lam Plant Protection station in van Yen 
district, Yen Bai

head of station

Mr le Ba thang Forest Protection department in Yen Bai, 
vietnam

vice Manager, Conservation 
department

Mr le Xuan Ket Forest Protection department in Yen Bai, 
vietnam

Manager, Conservation 
department

Mr nguyen ngoc tao Forest Protection department in Yen Bai, 
vietnam

vice director and in charge Mu 
Cang Chai Protected area

Mr nguyen Quang vinh Forest Protection department in Yen Bai, 
vietnam

director

Mr tran van tuyen Forest Protection department in Yen Bai, 
vietnam

staff

international

Janet Ranganathan World Resources institute WRi staff

Craig hanson World Resources institute WRi staff
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Appendix 4. SwedBio’s Logical Framework  
Assessment (LFA) Matrix

92

A
pp

en
di

x 
4 

Sw
ed

B
io

’s
 L

og
ic

al
 F

ra
m

ew
or

k 
A

ss
es

sm
en

t (
LF

A
) M

at
ri

x 
LO

G
IC

A
L 

FR
A

M
EW

O
R

K
 

M
A

TR
IX

 
 

 

O
bj

ec
tiv

es
/o

ut
pu

ts
 

In
di

ca
to

rs
 o

f a
ch

ie
ve

m
en

t
So

ur
ce

s a
nd

 m
ea

ns
 o

f 
ve

ri
fic

at
io

n
A

ss
um

pt
io

ns
 / 

R
is

ks

D
ev

el
op

m
en

t o
bj

ec
tiv

e 
To

 c
on

tri
bu

te
 to

 p
ov

er
ty

 a
lle

vi
at

io
n 

an
d 

im
pr

ov
ed

 li
ve

lih
oo

ds
 th

ro
ug

h 
eq

ui
ta

bl
e,

 s
us

ta
in

ab
le

 a
nd

 p
ro

du
ct

iv
e 

m
an

ag
em

en
t, 

of
 b

io
di

ve
rs

ity
 

re
so

ur
ce

s 
at

 a
ll 

le
ve

ls
 –

 g
en

es
, 

sp
ec

ie
s 

an
d 

ec
os

ys
te

m
s”

Li
ve

lih
oo

ds
 o

f p
oo

r p
eo

pl
e 

ar
e 

im
pr

ov
ed

 
B

io
di

ve
rs

ity
 is

 s
us

ta
in

ab
ly

 a
nd

 e
qu

ita
bl

y 
ut

ilis
ed

 
• 

R
ep

or
ts

 fr
om

 s
up

po
rte

d 
in

iti
at

iv
es

 
• 

E
va

lu
at

io
ns

 a
nd

 re
vi

ew
s 

fro
m

 s
up

po
rte

d 
in

iti
at

iv
es

 
• 

S
w

ed
B

io
 re

po
rts

 fr
om

 
fie

ld
 v

is
its

 

• 
Su

st
ai

na
bl

e 
an

d 
eq

ui
ta

bl
e 

us
e 

of
 

bi
od

iv
er

si
ty

 is
 g

iv
en

 p
rio

rit
y 

w
ith

in
 

m
ai

ns
tre

am
 p

la
nn

in
g 

• 
C

on
du

ci
ve

 in
st

itu
tio

na
l a

nd
 

in
ce

nt
iv

e 
fra

m
ew

or
ks

  
• 

“G
oo

d 
go

ve
rn

an
ce

” o
f b

io
di

ve
rs

ity
 

re
so

ur
ce

s 

Pr
og

ra
m

m
e 

ob
je

ct
iv

e 
“In

cr
ea

se
d 

ca
pa

ci
ty

 a
nd

 c
om

m
itm

en
t 

of
 S

w
ed

is
h 

in
te

rn
at

io
na

l d
ev

el
op

m
en

t 
co

op
er

at
io

n 
to

 p
ro

-a
ct

iv
el

y 
an

d 
st

ra
te

gi
ca

lly
 w

or
k 

to
w

ar
ds

 th
e 

de
ve

lo
pm

en
t o

bj
ec

tiv
e 

an
d 

ad
dr

es
s 

bi
od

iv
er

si
ty

 is
su

es
 in

 a
 p

er
sp

ec
tiv

e 
of

 
po

ve
rty

 a
lle

vi
at

io
n 

an
d 

su
st

ai
na

bl
e 

de
ve

lo
pm

en
t”.

 

O
ut

co
m

es
 1

-6
 

S
ee

 b
el

ow
 u

nd
er

 e
ac

h 
co

m
po

ne
nt

 
Se

e 
be

lo
w

 u
nd

er
 e

ac
h 

co
m

po
ne

nt
 

C
om

po
ne

nt
 1

. C
ol

la
bo

ra
tiv

e 
pr

og
ra

m
m

e 
O

ut
co

m
e 

1
St

ra
te

gi
ca

lly
 im

po
rta

nt
 b

io
di

ve
rs

ity
 

in
iti

at
iv

es
 a

nd
 p

ro
je

ct
s,

 in
 li

ne
 w

ith
 

S
w

ed
B

io
´s

 d
ev

el
op

m
en

t o
bj

ec
tiv

e,
 

po
in

ts
 o

f d
ep

ar
tu

re
 a

nd
 s

tra
te

gy
, 

id
en

tif
ie

d 
an

d 
st

re
ng

th
en

ed
 

• 
P

ro
gr

am
m

e 
po

rtf
ol

io
 c

ov
er

s 
al

l S
w

ed
B

io
’s

 p
rio

rit
y 

ar
ea

s
• 

S
up

po
rt 

gr
an

te
d 

in
 li

ne
 w

ith
 S

w
ed

B
io

 d
ire

ct
iv

es
 

• 
S

up
po

rte
d 

or
ga

ni
sa

tio
ns

 p
la

y 
an

 a
ct

iv
e 

ro
le

 in
 

in
te

rn
at

io
na

l/r
eg

io
na

l m
ee

tin
gs

 
• 

In
cr

ea
se

d 
sp

ac
e 

of
 lo

ca
l v

oi
ce

s 
an

d 
po

lic
y 

po
si

tio
ns

 
fro

m
 b

el
ow

 to
 re

gi
on

al
 a

nd
 g

lo
ba

l p
ar

tn
er

s 
• 

N
ew

 k
no

w
le

dg
e 

ge
ne

ra
te

d 
on

 b
io

di
ve

rs
ity

, l
oc

al
 

liv
el

ih
oo

ds
 a

nd
 p

ov
er

ty
 a

lle
vi

at
io

n 
• 

Su
pp

or
te

d 
is

su
es

 a
re

 h
ig

h/
in

cr
ea

si
ng

 o
n 

th
e 

in
te

rn
at

io
na

l a
ge

nd
a 

– 
e.

g 
di

sc
us

se
d 

in
 re

la
tio

n 
to

 
C

B
D

 (C
O

P
s)

, a
nd

/o
r t

ak
en

 u
p 

by
 o

th
er

 in
te

rn
at

io
na

l 
do

no
rs

 w
or

ki
ng

 p
ro

-a
ct

iv
el

y 
w

ith
 b

io
di

ve
rs

ity
 

in
te

gr
at

io
n 

(U
N

D
P

 e
tc

) 

• 
D

ec
is

io
n 

m
em

os
 a

nd
 

pr
oj

ec
t a

pp
lic

at
io

ns
 

• 
S

w
ed

B
io

 a
nn

ua
l r

ep
or

t  
• 

R
ep

or
ts

 fr
om

 s
up

po
rte

d 
or

ga
ni

sa
tio

ns
 

• 
E

va
lu

at
io

n 
re

po
rts

  
• 

Ag
en

da
 a

nd
 d

is
cu

ss
io

ns
 

at
 C

O
P

s 
to

 C
B

D
, a

nd
 

S
w

ed
is

h 
of

fic
ia

l t
ra

ve
l 

re
po

rts
 fr

om
 C

O
P

s 
• 

S
w

ed
B

io
 tr

av
el

 re
po

rts
 

• 
S

w
ed

B
io

’s
 p

rio
rit

y 
ar

ea
s 

an
d 

di
re

ct
iv

es
 a

re
 s

tra
te

gi
ca

lly
 

im
po

rta
nt

 in
 th

e 
in

te
rn

at
io

na
l p

ol
ic

y 
co

nt
ex

t 
• 

Ad
eq

ua
te

 fu
nd

s 
ar

e 
av

ai
la

bl
e 

• 
S

w
ed

B
io

 s
ta

ff 
ha

s 
ad

eq
ua

te
 

ca
pa

ci
ty

 (n
um

be
r a

nd
 c

om
pe

te
nc

e)
 

O
ut

co
m

e 
2

• 
N

um
be

r o
f m

ee
tin

gs
 b

et
w

ee
n 

S
w

ed
B

io
 a

nd
 

• 
S

w
ed

B
io

 a
nn

ua
l r

ep
or

t 
• 

In
te

re
st

 a
nd

 ti
m

e 
of

 S
id

a 
an

d 



84 What is sWedBio and What does sida Want to do With it ? – sida evaluation 2008:42

93

Le
ar

ni
ng

 a
nd

 e
xp

er
ie

nc
es

 fr
om

 th
e 

su
pp

or
te

d 
in

iti
at

iv
es

 s
ys

te
m

at
ic

al
ly

 
br

ou
gh

t b
ac

k 
to

 S
w

ed
en

 a
nd

 u
se

d 
to

 
in

fo
rm

 a
nd

 im
pr

ov
e 

in
cl

us
io

n 
of

 
bi

od
iv

er
si

ty
 a

sp
ec

ts
 w

ith
in

 S
w

ed
is

h 
in

te
rn

at
io

na
l d

ev
el

op
m

en
t 

co
op

er
at

io
n.

 

re
ci

pi
en

t o
rg

an
is

at
io

ns
 

• 
C

on
te

nt
 a

nd
 q

ua
lit

y 
of

 a
nn

ua
l r

ep
or

t o
n 

co
lla

bo
ra

tiv
e 

pr
og

ra
m

m
e 

• 
N

um
be

r o
f s

em
in

ar
s/

w
or

ks
ho

ps
 in

 S
w

ed
en

 to
 w

hi
ch

 
S

w
ed

B
io

 h
as

 b
ro

ug
ht

 re
pr

es
en

ta
tiv

es
 fr

om
 th

e 
pa

rtn
er

 o
rg

an
is

at
io

ns
 

• 
N

um
be

r o
f c

on
ta

ct
s 

be
tw

ee
n 

su
pp

or
te

d 
or

ga
ni

sa
tio

ns
 a

nd
 S

id
a 

 

• 
S

w
ed

B
io

 tr
av

el
 re

po
rts

 
em

ba
ss

y 
st

af
f 

• 
In

te
re

st
 a

nd
 ti

m
e 

of
 o

th
er

 S
w

ed
is

h 
ac

to
rs

C
om

po
ne

nt
 2

 In
te

gr
at

io
n 

of
 b

io
di

ve
rs

ity
 in

 S
w

ed
is

h 
in

te
rn

at
io

na
l d

ev
el

op
m

en
t c

oo
pe

ra
tio

n 
O

ut
co

m
e 

3
B

io
di

ve
rs

ity
 a

sp
ec

ts
 in

te
gr

at
ed

 in
to

 
S

id
a’

s 
pr

oj
ec

ts
, p

ro
gr

am
m

es
, p

la
ns

 
an

d 
po

lic
ie

s 
 

• 
N

um
be

r o
f t

im
es

 b
io

di
ve

rs
ity

 a
nd

 it
s 

lin
ks

 to
 is

su
es

 
in

 p
ro

gr
am

m
es

 e
tc

. m
en

tio
ne

d 
in

 S
id

a 
su

pp
or

te
d 

pr
og

ra
m

m
e 

do
cu

m
en

ts
 

• 
N

um
be

r o
f t

im
es

 b
io

di
ve

rs
ity

 m
en

tio
ne

d 
in

 S
id

a 
po

lic
ie

s 
• 

N
um

be
r o

f t
im

es
 b

io
di

ve
rs

ity
 m

en
tio

ne
d 

in
 S

id
a 

co
un

try
 s

tra
te

gi
es

 
• 

N
um

be
r o

f t
im

es
 S

w
ed

B
io

 s
ta

ff 
ha

ve
 b

ee
n 

co
ns

ul
te

d 
by

 S
id

a 
st

af
f 

• 
N

um
be

r o
f t

ra
in

in
g 

an
d 

in
fo

rm
at

io
n 

an
d 

tra
in

in
g 

se
ss

io
ns

 fo
r S

id
a 

st
af

f &
 p

ar
tn

er
s 

• 
N

um
be

r o
f E

IA
s 

w
ith

 e
xp

lic
it 

bi
od

iv
er

si
ty

 
as

se
ss

m
en

t

• 
S

id
a’

s 
pr

oj
ec

t, 
pr

og
ra

m
m

e,
 p

la
n 

an
d 

po
lic

y 
do

cu
m

en
ts

 
• 

C
ou

nt
ry

 s
tra

te
gi

es
 

• 
E

IA
s 

• 
Tr

ai
ni

ng
 re

po
rts

 
• 

S
w

ed
B

io
 a

nn
ua

l r
ep

or
t 

• 
In

te
re

st
 a

nd
 ti

m
e 

of
 S

id
a 

an
d 

em
ba

ss
y 

st
af

f 
• 

In
te

re
st

 a
nd

 ti
m

e 
of

 o
th

er
 S

w
ed

is
h 

ac
to

rs

O
ut

co
m

e 
4

In
te

rn
at

io
na

l d
ev

el
op

m
en

t 
co

op
er

at
io

n 
an

d 
po

ve
rty

 a
lle

vi
at

io
n 

pe
rs

pe
ct

iv
e 

in
 S

w
ed

en
’s

 in
te

rn
at

io
na

l 
w

or
k 

re
la

te
d 

to
 b

io
di

ve
rs

ity
 h

as
 b

ee
n 

fu
rth

er
 s

tre
ng

th
en

ed
 

• 
In

te
rn

at
io

na
l d

ev
. C

oo
p 

an
d 

po
ve

rty
 a

lle
vi

at
io

n 
m

en
tio

ne
d 

m
or

e 
fre

qu
en

tly
 a

nd
 m

or
e 

at
 d

ep
th

 in
 

e.
g.

 g
ov

er
nm

en
t i

ns
tru

ct
io

ns
  f

or
 in

te
rn

at
io

na
l 

m
ee

tin
gs

 
• 

N
um

be
r o

f t
im

es
 S

w
ed

B
io

 s
ta

ff 
ha

s 
pr

ov
id

ed
 

co
m

m
en

ts
 o

n 
S

w
ed

is
h 

po
si

tio
ns

 

o
 

G
ov

er
nm

en
t i

ns
tru

ct
io

ns
 

• 
P

G
U

 is
 im

pl
em

en
te

d 
• 

In
te

re
st

 a
nd

 ti
m

e 
of

 G
ov

er
nm

en
t 

st
af

f

O
ut

co
m

e 
5

In
cr

ea
se

d 
ca

pa
ci

ty
 (u

nd
er

st
an

di
ng

, 
kn

ow
le

dg
e,

 e
ng

ag
em

en
t, 

ac
tio

ns
,) 

am
on

g 
S

w
ed

is
h 

or
ga

ni
sa

tio
ns

 a
nd

 
ac

to
rs

 re
ga

rd
in

g 
th

e 
ro

le
 o

f 
bi

od
iv

er
si

ty
 fo

r p
ov

er
ty

 a
lle

vi
at

io
n 

an
d 

im
pr

ov
ed

 li
ve

lih
oo

ds
. 

• 
V

ie
w

 o
f s

ta
ff 

at
 N

G
O

s,
 u

ni
ve

rs
iti

es
, c

on
su

lta
nc

y 
co

m
pa

ni
es

, e
tc

. s
ho

w
 in

cr
ea

se
d 

ca
pa

ci
ty

 
• 

In
cr

ea
si

ng
 n

um
be

r o
f h

ig
h 

qu
al

ity
 re

se
ar

ch
 

pr
op

os
al

s 
th

at
 re

la
te

 to
 b

io
di

ve
rs

ity
, l

oc
al

 
liv

el
ih

oo
ds

 a
nd

 p
ov

er
ty

 a
lle

vi
at

io
n 

• 
N

um
be

r o
f i

nv
ita

tio
ns

 fr
om

 N
G

O
’s

, u
ni

ve
rs

iti
es

, e
tc

 
to

 le
ct

ur
e 

on
 b

io
di

ve
rs

ity
 a

nd
 p

ov
er

ty
 a

lle
vi

at
io

n 

• 
In

te
rv

ie
w

s 
w

ith
 s

ta
ff 

at
 

N
G

O
s,

 u
ni

ve
rs

iti
es

, 
co

ns
ul

ta
nc

y 
co

m
pa

ni
es

 
• 

S
A

R
E

C
’s

 re
se

ar
ch

 
pr

op
os

al
s 

• 
S

w
ed

B
io

 a
nn

ua
l r

ep
or

t 

• 
In

te
re

st
 a

nd
 ti

m
e 

of
 S

w
ed

is
h 

ac
to

rs
 

• 
SA

R
EC

 fu
nd

in
g 

av
ai

la
bl

e 

C
om

po
ne

nt
 3

 In
te

rn
at

io
na

l d
ia

lo
gu

e
O

ut
co

m
e 

6
In

cr
ea

se
d 

S
w

ed
is

h 
co

nt
rib

ut
io

n 
to

 
in

te
rn

at
io

na
l p

ol
ic

y-
an

d 
m

et
ho

ds
 

de
ve

lo
pm

en
t o

n 
bi

od
iv

er
si

ty
 

• 
Te

xt
 in

co
rp

or
at

ed
, p

ol
ic

ie
s 

ad
ap

te
d 

or
 c

ha
ng

ed
, 

ne
w

 le
gi

sl
at

io
n 

in
 p

la
ce

 
• 

P
ol

ic
y 

do
cu

m
en

ts
, 

gu
id

el
in

es
 

• 
S

pa
ce

 a
nd

 fu
nd

s 
fo

r i
nc

re
as

ed
 

S
w

ed
is

h 
co

nt
rib

ut
io

n 
av

ai
la

bl
e 

• 
In

te
rn

at
io

na
l p

ol
ic

y-
 a

nd
 m

et
ho

ds
 

de
ve

lo
pm

en
t o

pe
n 

to
 m

od
ifi

ca
tio

n 
 94

m
an

ag
em

en
t f

ro
m

 a
 d

ev
el

op
m

en
t 

co
op

er
at

io
n 

an
d 

liv
el

ih
oo

ds
 

pe
rs

pe
ct

iv
e 



 What is sWedBio and What does sida Want to do With it ? – sida evaluation 2008:42 85

Appendix 5. Field Reports from Kenya

SwedBio and IIN: Indigenous Participation at CBD, COP 9.

Date 2008-08-26

Respondent: Mrs. Lucy Mulenkei

Introduction
The Indigenous Information Network (IIN) is an organization based in Nairobi, Kenya. IIN was 
established by a group of  indigenous professionals in 1996 and formally registered as an NGO in 2001. 
It originated from a concern over the limited information and interest for nomadic groups/ pastoralists 
and hunter/gatherers and the exclusion of  indigenous and minority peoples from the mainstream 
development agenda. IIN’s mission is to enhance and maintain the capacity of  indigenous peoples to 
protect their rights and participate in development through:

•		 information	sharing,	dissemination	and	networking

•		 research	on	issues	affecting	the	indigenous	and	minority	peoples

•		 socio-economic	empowerment

•		 promotion	of 	human	rights

•		 cultural	and	environmental	conservation

•		 gender	mainstreaming

•		 addressing	HIV/AIDS	and	related	health	problems	

Activities in support of  these ambitions include (i) environmental conservation; (ii) health, including 
HIV/AIDS; (iii) women’s rights; (iv) education; (v) fundraising and income generation; (vi) cultural 
preservation; and (vii) land rights. IIN is also issuing the journal “Nomadic News” twice a year since 
2003 as well as other publications (e.g. Environmental News – Indigenous Peoples Perspective since 
2007).  

Findings
SwedBio’s cooperation with IIN represents a special type of  “short term support” where e.g. Civil 
Society Organizations (CSO) should be enabled to participate in international bio-diversity meetings. 
SwedBio has also previously supported (i) a conference on CBD in East Africa; and (ii) a special edition 
of  Nomadic News on the theme “environment and women”. Through IIN’s linkages (south-south 
cooperation) with the Tetebba Foundation in the Philippines, IIN was quite well informed about 
SwedBio.  SwedBio has a more comprehensive program with Tetebba and IIN has benefitted indirectly 
from this cooperation as well. 

The ET met with Mrs. Lucy Mulekeii (IIN Director) and with representatives from local CSO/com-
mune groups from different parts of  rural Kenya (Edna, Alice, Habiba, George, Catherine, Agnes and 
Rhoda)

The following brief  review is based on these meetings as well as different documents and IIN’s internet 
site.
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While IIN is active on different themes and sector issues, the focus on environmental issues has gradu-
ally increased over the years. IIN follow actively relevant UN-processes (notably the CBD) both at the 
global, regional, national and local levels.  They are part the International Indigenous Forum on 
Biodiversity67 (IIFB), who facilitate coordination of  indigenous strategies in international processes like 
the CBD. This is in case of  IIN and Africa first organized through regional meetings, which then feed 
into international meetings in order to agree on positions and a common strategy in e.g COP and CBD. 
The coordination function (or secretariat) is rotated among IIFBs members, where IIN currently is 
fulfilling this role. Among the responsibilities is the need to raise funds in order for IIN and representa-
tives from local CSO to participate. SwedBio has in this context been a significant donor for COP 9 (in 
May 2008). This enabled IIN to support the participation of  a significant number of  persons in COP 9. 

SwedBio’s	has	been	highly	appreciated	since	they	provide	a	major	part	of 	their	funds	in	advance	(75%)	
and	the	rest	(25%)	upon	completion	of 	final	report	together	with	an	Audit.	The	procedure	include	(i)	
the preparation of  a proposal (in consultation with SwedBio);  (ii) signing the agreement and the first 
disbursement of  the funds; and (iii) reporting and its approval and final disbursement of  funds.  The 
communication with SwedBio is efficient and they are said to respond quickly on any inquiries mad by 
IIN. SwedBio’s share of  the budget for the different activities supported has varied with approximately 
(i)	50%	for	the	training	activities	supported	through	Tebtebba	and	50%	from	IIN;	(ii)	100	%	(or	USD	
50000) for the conference in 2004 on “Women and Environment” and special edition of  Nomadic 
News;	(iii)	29%	for	the	acitivities	related	to	COP	9	of 	CBD	with	additional	support	from	two	other	
donors. 
 
IIN has not had any direct meetings or exchange of  information with Sida or the Swedish Embassy in 
Nairobi, nor with the Help Desks except for a general meeting with several actors in Kenya some years 
back on “environmental issues”. IIN finds generally difficult to develop and maintain relations including 
exchange of  information with many bilateral development cooperation organizations and their Embas-
sies.

The ET made the following observations:

•	 IIN	is	in	many	ways	an	impressive	NGO,	but	as	many	similar	organizations	they	tend	to	depend	on	
a few very dedicated persons. While this is a strength, it can also make these organizations vulner-
able to changes, external as well as internal68. The ET has no evidence suggesting that IIN is vulner-
able in this sense, but provides this as a general reflection.

•	 The	reflection	above,	is	less	problematic	for	the	kind	support	provided	to	IIN	as	it	was	for	a	well	
defined and time-bound result (make it possible for representatives of  indigenous people to partici-
pate in CBD, COP 8. 

•	 The	ET	has	no	evidence	suggesting	that	IIN	is	vulnerable	in	this	sense,	but	provide	this	as	a	general	
reflection as to how systematically SwedBio assess different organizations capacity and resilience to 
changes. This should be particularly relevant for more long-term collaborations with different 
organizations. 

67 IIFB is a collection of  representatives from indigenous governments, indigenous non-governmental organizations and 
indigenous scholars

68 For longer term cooperation, Swedbio may consider a more convincing assessment of  in particular small NGOs and CSOs 
in terms of  their (i) organizational identity and structure; (ii) activities and relevance; (iii) capacity; and (iv) relations 
(members, constituency, other organizations and processes)
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SwedBio may consider a follow up of  the impact of  this kind of  support (short term with well defined 
activities and outputs).

•	 What	are	the	results	beyond	the	support?	

•	 How	are	information	from	these	events	disseminated	and	to	whom?	

•	 Are	there	any	responses	and/or	follow	up	activities?	

•	 What	kind	of 	capacity	has	been	developed?	For	whom?	And	to	what	potential	use?	

The interactions with Sida and the Swedish Embassy has been very limited, where the constraints 
appears to rest more with Sida/Embassy and perhaps also SwedBio.

SwedBio and ABN: ”Strengthening the African Biodiversity Network and its Inter-
national Alliances; Developing and Implementing Biodiversity-Related Policy, 
Legislation and Practice in Africa”

Date: 2008-08-27

Respondents: Mr. Jacob Mburu, Mr. Zachary M. Makanya, and Mr Simon  
Mitambo

Introduction
The African Biodiversity Network (ABN) was first conceived in 1996, in response to growing concern 
about threatened biodiversity and community livelihood in Africa – mainly due to the effects of  indus-
trial commodification – and therefore the need to develop strong African positions and legislation, to 
protect Africa’s heritage. By 2002 it was more established as a network within Genetic Resources Action 
International (GRAIN) and as from 2004 as an independent network from GRAIN.   

There are now 36 members from having previously been 76 some years back. These members repre-
sent a variety of  organizations including NGOs, GOs, Research organizations etc. In addition to the 
members there are also some 300 associated resource persons who receive information regularly from 
ABN and who can be active on specific issues. ABN has collaborated with other networks and NGOs 
such as COMPASS, COPAGEN, PELAM etc. 

ABN focus on four thematic areas: (a) Seed security for sustainable livelihoods; (b) Genetic engineering, 
bio-safety and intellectual property rights; (c) Strengthening cultural biodiversity practices for sustaining 
ecosystem services and; (d) Community and environmental rights for equitable governance.

GAIA and ABN has recently been thoroughly evaluated both through a more traditional review 
focusing on capacity building of  ABN partners and on the achievements in relation to objectives and 
expected results69 as well as “a management audit” focusing on management/administration systems 
and related capacity in GAIA/ABN70.

The network has been a rather “loose” network, but with the ambitions for the near future to have it 
registered as a charity organization (Company by Guarantee). The secretariat has so far been based in 
GAIA, an UK based NGO. More and more of  the responsibilities have and will however be transferred 

69 An Evaluation of  the African Biodiversity Network  – the project ”Strengthening the African Biodiversity Network and its 
International Alliance” (by Milagre Nuvunga and Rodger Mpande). 

70 A Systems-based Audit of  the African Biodiversity Network  (by Ulrika Erkenborn, Inga Britt Sundin and Per Wardham-
mar)
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to the ABN office in Kenya. The ultimate ambition is to transfer the secretariat from GAIAY/UK to 
the ABN office in Kenya. 

Findings
The current SwedBio support has been channeled through the ABN secretariat in GAIA since support 
the current program was first initiated in 2004 initially for a three year period up to the end of  2006 
with SEK 6 million.  It has since then been extended to December 2008 with approximately the same 
annual amount (SEK 1.9 million for 2008).

The specific objectives of  the program supported by SwedBio has been articulated as follows:

•	 Network	development:	to	consolidate	and	expand	a	broad	based,	active	and	informed	network	of 	
concerned Africans engaged in biodiversity issues and common strategies

•	 Capacity	building:	to	build	capacity	in	African	to	protect	biodiversity	through	promoting	sustainable	
practices

•	 Catalyzing	wider	action:	to	catalyze	African	civil	society	and	government	to	take	action	that	will	
protect and enhance biodiversity, diversity based livelihoods and ecosystem services.

The funds from SwedBio has since 2004 been pooled together with three other donors namely from 
HIVOS (an NGO based in Netherlands) and EU. SwedBio’s shares of  the budget for 2008 amounted to 
approximately	29%	(SEK	1.9	millon).	Planning	and	reporting	follows	a	common	format	and	routines	
for HIVOS, EU and SwedBio. It is consequently not possible to attribute specific achievements or lack 
thereof  to SwedBio in particular.

The formal arrangement of  the collaboration with GAIA and ABN is somewhat complicated with first 
a formal agreement between SwedBio and GAIA. GAIA then has a Memorandum of  Understanding71 
with the Institute for Culture and Ecology (ICE), which is the NGO in Kenya hosting ABN. ABN then 
essentially uses the funds in line with their thematic priorities. This can include also be other organiza-
tions receiving support from ABN, hence the chain from Sida to the ultimate activity can be fairly long. 

The interaction between the parties in the program has mainly been between SwedBio (and the other 
co-funders) on one hand and GAIA UK on the other. ABN-Africa was however visited last year (2007) 
by a Program Officer from SwedBio, a visit that was much appreciated. ABN-Africa would like to see 
more frequent interaction with SwedBio in the future. ABN has except for SwedBio had no exchanges 
of  information, communication or interaction with Sida and/or Swedish Embassy in Kenya.

An emerging issue resulting from the ambition to transfer the ABN secretariat from GAIA UK to 
Kenya is that there are no commitments yet from the donors to provide funding for the employment of  
necessary staff  if  and when the secretariat is transferred to Kenya.

The ET was also involved in an interesting field tour visiting some of  the field activities of  ICE. The 
core of  the field tour was the interaction with members of  a Self  Help Group of  disabled people who 
were engaged in tree planting, food security (supplementary farming) and special support for those in 
need.

The ET has made the following observations:

•	 ABN	and	it’s	Kenyan	host	ICE	are	managed	by	motivated	and	committed	persons 

71 Normally a ”weaker” legal document than an agreement or contract.
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•	 The	objectives	of 	the	program	reflect	more	the	type	of 	intervention/activities	ABN	engages	in,	
while the content is determined by their thematic priorities. 

•	 The	assessment	of 	the	activities	in	terms	of 	relevance,	effectiveness,	efficiency	and	selection	of 	
partners is difficult with many actors involved in different levels.  

SwedBio and Birdlife Africa: ”Improving the livelihoods of local communities in 
Africa by promoting sustainable use of renewable natural resources through 
increased participation in biodiversity policy making and implementation”

Date: 2008-08-28

Respondents: Mr. Hazell Thompson and Mrs. Jane Gaithuma

Introduction
Birdlife is a global network of  NGOs in more than 100 countries concerned primarily with conserva-
tion of  threatened birds and their habitats. Birdlife works with people to promote sustainable use of  
natural resources72. In Africa the network include NGOs from 22 countries with 35 projects and a total 
turnover of  USD 10 million. Projects implemented by the secretariat are limited t regional/multina-
tional projects (often including advocacy related to regional policy processes) and/or projects concerned 
with migratory birds with an approximate turnover of  USD 1 million.

BirdLife’s aims are to: 

•	 prevent	the	extinction	of 	any	bird	species,

•	 maintain	and	where	possible	improve	the	conservation	status	of 	all	bird	species,	

•	 conserve	and	where	appropriate	improve	and	enlarge	sites	and	habitats	important	for	birds,	

•	 help,	through	birds,	to	conserve	biodiversity	and	to	improve	the	quality	of 	people’s	lives,	

•	 integrate	bird	conservation	into	sustaining	people’s	livelihoods.	

 
A salient feature of  some projects is the Site Support Concept, which involves the local people often 
with the establishment of  special Site Support Groups (SSG) with members from the communities. 
There are now some 140 SSGs in Africa. Closely related to the success of  failures of  many habitat 
schemes are associated with land use (actual/planned, legal/illegal).

It appears in Kenya as if  the SSG concept is fairly well established as Birdlife and national NGOs are 
informing and sharing experiences through the National Liaison Committee (NLC) who bring together 
relevant government organizations, NGOs, UNDP, and the Forest Service. 

Birdlife participate in several global processes, one of  the more recent being COP 9 of  CBD in May 
2008 and there made a presentation of  the SSG concept and experiences in a special side event from a 
national, regional and international perspective. There were also representatives of  SSG participating 
in this event.

Birdlife and its partners in Africa is also active at the regional “pan African” level e.g. under the frame-
work of  AU in for example the African Minister Conference (AMC), where Birdlife is a recognized 

72 See home page www.birdlife.org 
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partner in their Program of  Work (POW). They are also through AU engaged in NEPAD and the 
African Ministerial Conference on the Environment (AMCEN).

Findings
The overall objective of  the current project phase (end of  2004 – end of  2007, but later extended to the 
end of  2008) funded by SwedBio is “to improve the livelihoods of  local communities in Africa by 
promoting sustainable use of  renewable natural resources through increased participation in biodiver-
sity policy-making and implementation”. 

The SwedBio project has been implemented by BirdLife’s national partners with support from 
BirdLife’s International Secretariat for Africa. The Site Support Groups has been a significant element 
of  the prokject. Birdlife had at the outset of  the project 18 partners in Africa who were eligible for 
support by the SwedBio grant. The Secretariat developed forms for “call for proposal” and “grants 
application”. Proposals were received from 7 countries, namely Kenya, Botswana, Burundi, Burkina 
Faso, South Africa, Sierra Leone and Zimbabwe. The proposals from Kenya, Botswana and Burkina 
Faso were finally selected.

The project has until recently been funded by SwedBio only. A Spanish organization has recently 
engaged in the project and now provides additional funds, which has added South Africa and Ethiopia 
to the three countries supported already through the SwedBio grant. The Spanish funds amounted to 
some EURO 100 000 for 2008, while SwedBio’s allocation was slightly more than EURO 100 000.  

The main activities and outcomes has included:

•	 Workshop	on	Financing	Protected	Areas	of 	Africa

•	 Participation	in	the	the	African	Ministerial	Conference	on	the	Environment	(AMCEN)

The ET made some observations as follows:

•	 Birdlife	is	a	well	established	conservation	NGO,	which	has	engaged	in	policy	processes	effectively	at	
national, regional and international policy processes.

•	 The	contacts	with	SwedBio	have	been	on	a	regular	basis	and	Birdlife	emphasised	the	promptness	
and professional qualities of  the program officers they have interacted with.

•	 In	discussions	about	the	incentives	for	the	members	of 	the	SSGs,	Birdlife	stressed	the	importance	of 	
a personal commitment and interest among those who should be members.

•	 Discussions	revealed	however	that	among	the	benefits	brought	about	through	the	SSG	scheme	were	
schools, office building (something the ET saw in a field-visit with Nature Kenya, one of  Birdlife’s 
national partners), and micro-credit schemes.

•	 The	influence	on	poverty	alleviation	and	reduction	in	relevant	communities	and	to	what	extent	this	
is attributable to the project will require a fairly comprehensive study in case SwedBio, Birdlife and 
their national partners would be interested in this.
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SwedBio and UNEP:  Follow up of the Millennium Ecosystem Assessment.

Date: 2008-08-26

Respondent: Ms. Makiko Yashiro

Introduction
The program “Follow up of  the Millennium Ecosystem Assessment”  (MA) involves two partners 
UNEP and WRI and what one may regard as two components. The Cooperation with UNEP is related 
to UNEPs vision ”Strengthening capacities to assess and manage ecosystem services in support of  
human well-being, sustainable development and poverty reduction” including four strategic areas for 
intervention and support73:

•	 Global	advocacy	and	outreach

•	 Integrating	the	MA	approach	in	national	development	planning

•	 Building	a	learning	network	of 	MA	sub-global	assessments	

•	 A	UNEP	MA	Secretariat	and	Advisory	Board	

The cooperation with WRI is based on a project proposal titled “Mainstreaming Ecosystem Services in 
Socioeconomic Decisions”. Both components were expected to receive support from different sources 
and	not	only	SwedBio.	SwedBio’s	share	of 	the	original	budget	was	approximately	43%	for	the	coopera-
tion	with	UNEP	and	for	WRI	around	29%74.   

Findings
The ET met with Makiko Yashiro, program officer in UNEP’s Division of  Environmental Policy 
Implementation. The following brief  review is based on this meeting and previous meetings with Maria 
Schultz from SwedBio as well as different documents and selected internet sites.

The program was initiated in October 2007 i.e. slightly delayed from what was originally planned. The 
program has primarily been a consequence of  two independent evaluations, one conducted on behalf  
of  UNEP and one by the UK based House of  Commons. They both noted (i) limited impact of  MA on 
policy processes; (ii) limited outreach; and (iii) knowledge “gaps” regarding ecosystem services.  

The first significant result of  the program has been the development and endorsement of  a strategy for 
how to proceed with the work “ The Millennium Ecosystem Assessment (MA) follow-up – A global 
strategy for turning knowledge into action” from February 2008. In response to critque the the strategy 
identifes four objectives (i) Building the knowledge base; (ii) Integration  of  the MA approach into 
decision making at all levels;  (iii) Outreach and dissemination; and (iv) Future global ecosystem assess-
ments.

Among the issues identified under objective (i) were the need to further clarify the linkages between 
eco-systems and human well being, something that is particularly important from a development/ 
livelihood/poverty perspective.  With regard to objective (iv), which essentially is about institutionalisa-
tion of  regular MAs exercises, the current ambition is that the next assessment would be conducted four 
years from now. 

73 UNEP refer to this project/component as “Implementing the Millennium Ecosystem Assessment (MA) findings and 
recommendations”

74 Total budget for the three year (2006 – 2008) period were USD 5.8 million for UNEP and USD 3.8 million for WRI.



92 What is sWedBio and What does sida Want to do With it ? – sida evaluation 2008:42

Means are also being developed to link this program with the French initiated “International Mecha-
nism of  Scientific Expertise on Biodiversity  (IMoSEB)75, as the two processes have  much in common 
and therefore need to be harmonized  with each other.  

While the project has a reasonable well elaborated PD (including a LFA matrix), a Work Plan within the 
UNEP POW framework need yet to be developed, where the strategy together with the PD will provide 
guidance.  A potential concern is that SwedBio is the only source of  external funding so far. Even if  
additional support eventually can be secured, there is a risk that  progress in the UNDP part of  Swed-
Bio’s program “Follow up of  the Millennium Ecosystem Assessment” will be further delayed. 

One important output of  the project is linked to the UNDP-UNEP Poverty – Environment Initiative 
(PEI)76. This is organized as a lesson learned exercise based on experiences from three African coun-
tries, which will feed into other outputs of  the program. One of  these outputs aims at developing a 
manual on how MA recommendations can be mainstreamed into national policies and programs 
(notably the PRS). Another related output focus on the development of  a manual on “Valuation of  
ecosystem services”. These outputs have obvious linkages to the overall goal in Swedish development cooperation, 
namely to alleviate and reduce poverty. 

SwedBio as a partner is appreciated as they respond swiftly when issues are raised. Communications are 
frequent and regular through e-mail and phone calls (approximately once a month) sometime to the 
point of  being “pushy”. This engagement is however viewed as a positive characteristic  compared to 
some other donors/partners.

The ET made the following observations:

•	 While	working	through	an	UN	organisation	sometime	can	be	cumbersome	with	slow	progress,	UN	
organisations offer credability  and can through this have a significant impact.

•	 There	is	a	danger	that	some	of 	the	outputs	may	be	obsolete	or	overlap	with	other	initiatives,	since	
the activties proposed by no means are unique. Other organisations and researchers are addressing 
the same or similar issues, since some time e.g.:

•	 Valuation	of 	ecosystem	services	(where	the	problem	often	are	how	“valuation”	will	generate	
resources/funds/income that benefit the poor i.e. what are mechanims that needed to be in 
place, rather than the “valuation” itself.

•	 How	crosscutting	themes	(like	ecosystem	services)	can	be	more	meaningfully	integrated	into	
national/regional policies and processses such as the PRS, decentralisation programs, sector 
programs, privatasation policies etc.

•	 While	the	ET	assumes	that	all	efforts	will	be	made	to	coordinate	and	harmonise	with	other	
initiatives and actors, the ET highlights this potential issue as some of  these experiences might be 
found within Sida and other partners they cooperate with. 

•	 There	was	an	obvious	risk	already	when	the	MDG	was	launched	in	2000		with	it’s	reasonably	clear	
overall objective regarding poverty reduction with a tight time frame (e.g. reducing poverty with 
50%	till	2015)	that	more	complicated	sectors	(as	in	NRM)	and	diffcicult	mainstreaming	themes	
would capture less attention than more “simple” sectors and interventions that could provide short 
term and more measurable gains. This could be a topic in it’s own right for lessons to be learned 
related to international policy processes, funding modalities, multilateral and bilateral cooperation. 

75 Linked to International Plant Protection Convention (IPPC)
76 It was the ET’s understanding that Sweden actually is funding a UNDP position/expert, who will have his/her office in 

UNEP
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SwedBio and GISP:  Implementing the Global Strategy on Invasive Species

Date: 2008-08-25

Respondents: Dr. Sarah Simons and Dr. Geoffrey Howard

Introduction
The Global Invasive Species Programme (GISP) is an international partnership dedicated to tackling 
the global threat of  invasive species. The secretariat is based in Nairobi since 2007 after having been 
previously located in South Africa. GISP’s mission is to conserve biodiversity and sustain livelihoods by 
minimising the spread and impact of  invasive species. GISP is primarily concerned with Article 8(h) of  
CBD. The objectives are slightly different depending on the source of  information used, but they are all 
essentially about77:

•	 Facilitating	information	exchange;	

•	 Supporting	policy	and	governance	at	a	global	level;	

•	 Promoting	awareness	about	invasive	species

•	 Influence	key	decision	makers

The origin of  SwedBio’s support to GISP was the CBD COP 8 in 2006, when the discussions initiated 
eventually led to the current program. SwedBio supports the programme” Implementing the Global 
Strategy on Invasive Species”, during the period January 2007– December 2008. The objectives of  the 
programme include the (i) Building of  capacity, especially in developing countries, to prevent and 
manage IAS (invasive alien species); the (ii) Raising of  awareness of  the impacts of  IAS to empower 
communities to participate in decision-making concerning the introduction and management of  IAS, 
and the (iii) Promotion of  global co-operation in the prevention and management of  IAS. SwedBio was 
a significant source of  fund for GISP during 2007 (the first year of  cooperation with SwedBio) with 
USD	110	000	budgeted	(constituting	almost	30%	of 	the	total	budget).	Other	major	sources	of 	funds	
were from Bf, Brazil (not disbursed), TNC and CABI. 

Findings
The ET met with Dr. Sarah Simons (GISP Director) and Dr. Geoffrey Howard (IUCN Global Coordi-
nator on invasive species) on 25 August at GISP secretariat hosted by CABI and ICRAF in Nairobi. 
The following brief  review is based on this meeting and meetings held with SwedBio prior to the field 
visit as well as different documents and selected internet sites.

GISP is the only global organization on invasive species and provides technical backstopping to CBD. 
GISP itself  was established in response to an international meeting on invasive alien species in Trond-
heim 199678. The main activities/intervention to contribute and accomplish the objectives include the 
(i) development of  information and promotional material and events; (ii) maintaining a website; (iii) 
organize training courses and workshops; (iv) supporting development of  national IAS strategies; (v) 
institutional development etc. GISP has e.g. published an informative brochure on the links between 
invasive species and poverty. An important initial accomplishment was the development of  the “Global 
Strategy on Invasive Alien Species” from 2001.

77 There were originally 10 objectives that now has been reduced to 3 or 4 depending on your source of  information
78 GISP was founded by CAB International, the World Conservation Union (IUCN), The Nature Conservancy, and the South 

African National Biodiversity Institute (SANBI). There are in addition seven partners/associates  with GISP
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The concept of  “invasive species” is debated in the research community, which among other things 
resulted in the removal of  “alien” that was originally part of  the concept. Invasive species are “non-
native plants, animals or micro-organisms whose introduction threatens biodiversity, food security, 
health and economic development”.  The exact delineation in relation to “normal” pests, pathogens, 
and weeds is not entirely clear in view of  the ET. Moreover, in a context of  climate change one might 
even find species that so far has been “benevolent”, i.e. becoming invasive. This being said, the inherent 
intention of  GISP and the issues addressed should be a real concern. There are several examples in 
Sweden that would seem to qualify as invasive.

The articulations of  the four objectives of  SwedBio’s support to GISP are different in GISP’s progress 
report than those listed on SwedBio’s homepage (see above). The former tend to be lengthy, overly 
ambitious and some include several ambitions that would have gained from separation into different 
objectives. This being said they are similar to the overall objectives mentioned by SwedBio, but it takes 
some effort to sort it out. The activities in support of  these objectives are: 

•	 A	GEF-UNEP-GISP	Project:	“Building	Capacity	and	Raising	Awareness	for	Invasive	Species	
Prevention and Management” (carried out in Chile, Costa Rica, Senegal, Tanzania and Vietnam). 

•	 Training	courses	and	technical	support	for	the	UNEP	Regional	Seas	Programme.	

•	 Technical	support	to	a	regional	African	network	on	IAS.	

•	 Assessment	of 	the	impact	of 	relevant	trade	agreements	within	Africa	and	its	trading	partners.	

•	 Development	of 	best	practice	manuals.	

•	 Development	of 	an	Invasive	Species	Indicator	for	the	2010	Biodiversity	Target.	

•	 Implementation	of 	Target	10	of 	the	Global	Strategy	for	Plant	Conservation.	

•	 Assessment	of 	the	economic	impacts	of 	IAS.	

•	 The	promotion	of 	international	cooperation	through	a	Joint	Global	Work	Programme.	

•	 Communications	and	Information	Sharing.	

GISP now finds itself  in a difficult financial situation as some of  the major sources of  funds either are not 
secured or coming to an end. The “seed funds” supported by GEF was abruptly cancelled in 200779. This is 
also the reason why there were no local partner/activity to visit in Vietnam, something that was originally 
proposed by SwedBio80. Moreover, the last disbursement from SwedBio has not been made as they were still 
waiting for the financial report and audit from GISP at the time of  ET’s visit to GISP. The reason for the 
delay was explained as a result from the transfer of  the GISP secretariat from South Africa to Kenya. 

The ET made the following observations:

•	 The	support	to	GISP	appears	justified.	GISP	address	aspects	of 	bio-diversity	that	appears	if 	not	
neglected at least insufficiently appreciated. 

•	 In	the	absence	of 	the	agreement	–	for	the	ET	–	between	SwedBio	and	GISP	it	appears	from	the	
information available as if  the objectives and activities are overly ambitious if  SwedBio is the only 
source of  support for this.

•	 The	concept	or	definition	of 	“invasive	species”	may	require	further	attention	particularly	in	an	
“ecosystem service context”.

79 As part of  the general overhaul recently made of  GEF’s portfolio. The “seed funds” were used to support national initiatives 
which now have left GISP in a somewhat difficult situation.  

80 There were seven countries – among them Vietnam - on the list for receiving support from  GISP, had GEF honored their 
commitment (they had approved a proposal already in 2006). 
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SwedBio and Nature Kenya: The support to Nature Kenya is indirect and through 
funding of the ”Improving the livelihoods of local communities in Africa by pro-
moting sustainable use of renewable natural resources through increased partici-
pation in biodiversity policy making and implementation”. This project is imple-
mented by Birdlife Africa.

Date: 2008-08-29

Respondents: Jacob Machekele, Sarah Munguti

Introduction
Nature Kenya (NK) can be compared and seen as a sister organization to the Swedish Society for 
Nature Conservation (SSNC). Nature Kenya was founded already in the early 2000 century with its 
first activity being the establishment of  a natural history museum and issuing of  a scientific journal. 
This journal eventually became the Journal of  East African Natural History. The museum was became 
part of  the famous National Museums of  Kenya. NK is a member-based NGO with some 1000 
members.

Conservation is a vital both of  threatened animals, plants and their habitats.  NK’s conservation 
programme uses birds as indicators for identifying, protecting and monitoring critical sites and has for 
this reason developed strong ties with Birdlife Africa. NK’s approach is to work with local community 
groups referred to as Site Support Groups (SSGs). There are currently 14 SSGs in Kenya out of  which 
8 has been in operation for some time now. These SSG can be legally recognized and registered with 
the Ministry of  Culture and Social Services

This approach has been applied in the Kikuyuy Escarpment Forest – among other sites- and the ET 
(one member) was guided to a group of  communities to meet some members of  a SSG, the Kijabe 
Environmental Volunteer’s Organization.

Findings
A visible result of  SwedBio’s support to NK through Birdlife Africa is the employment of  a full time 
policy and advocacy advisor (Ms Sarah Munguti). An important policy related task now is to develop 
guidelines as a result of  the new Forest Act on how the forest authorities (forest commission) should 
engage local communities in forest management. Some forest authority representatives still operate on 
the old forest act in this regard.

Another challenge is the need to improve coordination between the different actors or stakeholders who 
are active in the forest sector. NK has therefore adopted a strategy of  working with the government 
rather that confrontation on issues related to natural resource management, forestry and biodiversity. 
To that end NK has been instrumental in organizing a National Liaison Committee with participants 
from Government organizations, development agencies, NGOs and SSGs.

While the focus at the local level is on biodiversity attention is also given to local livelihood issues as 
these in many cases are fundamental for successful conservation and protection. Various income 
generation activities are tested and introduced ranging from eco-tourism to tree growing, bee keeping, 
silk rearing, wool spinning, mushroom cultivation etc. The monitoring of  these livelihood initiatives are 
however not sufficient but is being improved (it is not done as consistently and convincing as for biodi-
versity).

The community has over the years received support for a variety of  different activities. The SSG, the 
Kijabe Environmental Volunteer’s Organization conveyed an impression of  well- organized and very 
capable CSO. The ET met with eight members of  the SSG, where some had been assigned special 
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tasks (e.g. program officers in charge of  youth empowerment, environmental education, eco-tourism, 
eco-friendly agriculture, forest rehabilitation etc.). A micro finance scheme has also been introduced 
with support from British Petroleum to promote small businesses. A problem with the existing credit 
schemes through the local banks are that these require collateral, something that  is problematic for the 
poor and the young.

NK has been active in Kijabe (the community visited by the ET) since 1998 with support from SwedBio 
and Birdlife Africa since 2006. The support from Birdlife/SwedBio has had its focus on policy issues at 
the local level e.g. (i) awareness/advocacy (familiarize community members with the Forest Act, the 
Environmental Act, bridging gaps between community and Government Forest Officers)) ; (ii) institu-
tional aspects (development and formation of  Community Forest Associations); and (iii) capacity 
building (project planning, management etc.).

A special capacity building effort has been the training of  how to proceed when there are violations 
against the forest act and the environmental act i.e. how to bring issues to the court. This training has 
included the forest guards and has covered different aspects ranging the paperwork needed and the 
procedures that need to be followed in order to enhance your case.  

 A special capacity assessment questionnaire has been circulated in the community group, which will be 
used to enhance conflict resolution capacity and to develop advocacy material to encourage closer work 
with government organization. 

Finally, the support from Birdlife/SwedBio has made it possible for the SSG members to participate in 
CBD COP in Bonn in May this year. 
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Appendix 6. Field Reports from Thailand

SwedBio and Stockholm Environment Institute in Bangkok: “Mangrove ecosys-
tems, communities and conflict-developing knowledge-based approaches to 
reconcile multiple demands” 

Respondents: Ms. Maria Osbeck

Introduction
Stockholm Environment Institute (SEI) was established in 1989 following an initiative by the Swedish 
Government to develop an international environment/development research organisation. SEI’s 
mission is to support decision-making and induce change towards sustainable development around the 
world by providing integrative knowledge that bridges science and policy in the field of  environment 
and development. SEI has research centres in Sweden, Estonia, United Kingdom, US and Thailand. 
SEI works in the areas of: policy analysis, methods development and research on risk, livelihoods and 
vulnerability. Currently the research programme spans the areas of:

•	 Water

•	 Energy	and	climate

•	 Risk

•	 Livelihoods	and	vulnerability

•	 Policy	and	institutions

•	 Atmospheric	environment

•	 Sustainability	science

Findings
The support to SEI is part of  a larger EU funded program with eight major components or applying 
EU terminology “Work Packages” (WP). The overall objective of  the main program on mangroves is to 
address the lack of  knowledge about their status, use and requirements for sustainable management. 
The main program is implemented by a consortium involving: Centre for Environment and Society, 
University of  Essex (UOE), England; Fisheries and Fish Culture Group, Wageningen University 
(WUR), The Netherlands; Mulawarman University (MU), Indonesia; Kasetsart University (KU), 
Thailand; Vietnam National University (VNU), Hanoi, Vietnam; Network of  Aquaculture Centres in 
Asia-Pacific (NACA), Thailand. 

The SwedBio supported program covers the period 01/06/06-31/12/09 with the aim of  “developing 
action plans to reconcile multiple demands placed on mangroves and adjacent coastal zones in South-
east Asia”. The program is implemented in three different places in Indonesia, Thailand and Vietnam 
and could to some extent be characterised as a methods development program.

SEI got involved with this EU program in 2005, when the original consortium partner from Europe was 
substituted with SEI. The original ambitions of  preparing multi stakeholder developed Action Plans, 
followed by their implementation and evaluation has been abandoned as the program in this sense was 
overly ambitious and optimistic. It has not only been the challenge of  reaching consensus among a 
diverse group of  stakeholders, but also the question of  reaching agreements about what these Action 
Plans should include i.e. the most urgent issues to address and where these plans should begin and  end.
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The project therefore changed focus from planning and implementation of  plans to a more process 
oriented work for capacity development and facilitating dialogue. To this end SEI has introduced the 
CATWOE 81method or tool in order to encourage stakeholder participation through a stakeholder 
exercise in which actors, owners and clients are more clearly defined through a consultative process.

The program has so far been easier to implement in Thailand and Vietnam as actual and potential 
conflicts appears to be more contagious in the Indonesian program site. The program has received 
some attention from other programs and initiatives. In Vietnam the Ministry of  Science and Technol-
ogy is involved in a USD 220 million reforestation program (part of  the National Forest Program in 
Vietnam). There are several challenges associated with this ranging from technical issues (selection of  
species and how to propagate them etc.) to institutional issues (current land use, land use rights etc.). In 
Thailand some of  the challenges centre around institutional grey zones between e.g. the Ministry of  
Marine and the Department of  Forestry.

Lessons on a more overall level seem to suggest that development of  regional actions plans based on 
local plans may prove to be difficult as many of  the issues raised are too situation specific. A general 
experience from the different sites clearly indicates how central the questions of  “user rights” in various 
forms are.

In the pipeline are also policy analysis workshops that will address e.g. how to proceed with the develop-
ment of  the action plans. 

The intention of  developing action plans, implement and monitor them was far too optimistic and one 
can perhaps wonder how this was conceived as being possible during the preparation of  the overall EU 
program with it’s eight “work packages”, given the resources allocated for this specific project. This was 
however before SEI got involved in this EU program.

The SEI project cooperates with other initiatives and organisations such as the WWF as well as the 
Mangroves for the Future (MFF) partnership. MFF was  once initiated by IUCN and UNDP and now 
included partners from several other organisations. MFF is supported, among others, by Sida. The 
nature of  cooperation is mostly in the form information exchange.

There are also some expectations that as a spin off  from the project could that can contribute to the 
development of  an EU certification scheme for import of  shrimps from the SE Asia region. 

SwedBio’s	share	of 	the	budget	for	the	“SEI	implemented”	program	were	initially	expected	to	be	50%	
with	the	other	50%	originating	from	EU	and	SEIs	partner	University	of 	Essex.	In	practice	SwedBio’s	
share	has	been	less	than	50%,	with	SEI	making	up	for	the	difference.	SEI	provides	SwedBio	with	three	
type of  reports on an annual basis covering program progress, lessons learned and financial aspects.

SEI reports against the outputs of  the project/program and not against outputs or criteria’s determined 
by SwedBio. While this is a reasonable approach it should have some implications for how SwedBio 
assess progress or lack thereof  in relation to their own agenda and priorities. 

81  CATWOE is tool that facilitates the understanding of  the different elements that constitutes a problem
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Appendix 7. Field Reports from The Philippines

Field visit to SEARICE, Bohol

Aug. 24-25 2008

Respondents at Searice, Bohol:  
Aylwin Darleen M. Arnejo,  
Merigine C. Otara,  
Prosperidao J. Abonette

Respondents at the Cabog Organic Farmers Organization (COFO), Clarin, Bohol: 
Edilberto Yaun 
Mila Yaun 
Sabina Oracion 
Artemio Sambayon 
Florencio Rapas 
Silverio Bacalso 
Rufino Janohan 
Calixto Polinar 
Norman Torrejano (Municipal Agricultural Technician)

Respondents at the Central Visayas State College of  Agriculture, Forestry and Technology (CVS-
CAFT), Bilar: 
Dr. Marina A. Labonite (Director Research & Development; CVSCAFT) 
Prof. Jose G. Labonite  (professor; CVSCAFT) 
Bonifacio Tejada,  a farmer-member of  Campagao Farmer’s Production and Research Association 
(CFPRA) in Campagao, Bilar)   
Artemio C. Cambangay, a farmer-member of  Kapunungan sa mga Mag-uuma para sa Katilingbanong 
Kalambuan (KMKK) or in English “Farmer’s Union for Community Developement, in Riverside, Bilar 
Ruperta Mangaya-ay, a farmer-member of   Zamora Organic Farmer-Researchers Association 
(ZOFRA) in Zamora, Bilar   
Amancia Dando, a farmer-member of   Zamora Organic Farmer-Researchers Association (ZOFRA) in 
Zamora, Bilar 

Web link: www.searice.org.ph

History of Searice Bohol
Activities started in 1994/95 though project implementations, related to training in farmers’ breeding 
of  local varieties and Ecological Pest management (EPM), were initiated a year later, 1996.

Initially, there were 8 staff  working in three communities (including 2 villages in Bilar Commune). 
During the first phase of  CBDC the focus was mainly on enrichment of  plant genetic diversity by 
promoting local varieties of  major agricultural crops, such as rice, yam, and maize. A survey was 
conducted showing that Bohol is rich in genetic diversity but it was also found that usage of  traditional 
varieties had been reduced over time. 

Farmers were approached through collaborative work with Farmers Field Schools (FFS) regarding 
training and techniques in on-farm breeding of  local varieties of  rice. The initial phase was character-
ized by learning through practical experiences. In fact, Searice Bohol represents one of  the oldest 
example of  on-farm breeding work, in association with Farmers Schools, within the regional CBDC 
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programme. Farmers did initially receive external organic fertilizers by Searice Bohol, though input 
costs were to be repaid after harvest. This policy was later on shifted to training activities by which 
farmers received technical knowledge on how to produce organic fertilizers on-farm.

During the second phase of  CBDC implementation, which started in year 2000, Searice Bohol also 
became active in policy matters such as “Farmers Rights to Seeds”. The policy-related advocacy was 
initiated in dialogue with local communes and local government units (LGUs) rather than at the 
provincial level. Later on, advocacy related to Genetically Modified Organisms (GMOs) was initiated. 
At this time Searice Bohol expanded their activities into two more communes (including three villages), 
focusing on plant diversity and usage of  traditional varieties in rice cropping systems (rainfed and 
irrigated rice cultivation). 

Farmers rights to breeding seeds I s stated to have been advocated with success in Bohol at the commune 
and municipality levels, following talks, and discussions between farmers and local public officials. It was 
stated by the respondents that a Provincial Ordinance is yet to be established and approved upon.

Searice has further contributed with inputs as to establish Bohol as the first GMO-free zone in the 
Philippines.

Present Activities
There are presently 9 staff  at Searice Bohol, including one project coordinator, and two admin staff. 
On-farm breeders, receiving training from Searice Bohol, include approx. 30 farmers in 2008. There is 
also a group of  farmers trained in production and multiplication of  traditional crop varieties which 
have undergone on-farm breeding and testing. This group includes some 20–25 farmers in each of  
three communes.

Each staff  member (field technicians) work at 1-2 villages, including both field work and policy advo-
cacy. Staff  members are further associated with four major working groups within Searice.

Searice Bohol is also an associate of  a local NGO network known as BISAD. This local network of  
NGOs focuses on the promotion of  Organic Farming. Searice Bohol views that this represents an 
add-on to the five objectives regulating Searice’s CBDC activities, but “Organic Farming” is considered 
to be coupled to the sustainability criteria.

There is presently no system for certification of  organic farming and derived products. The mechanism 
is rather a build by trust. Respondents stated that there is currently a premium price paid for organic 
rice equivalent to 1-1.50 pesos per kg red rice (a local variety) and 1 peso per kg white rice. It was 
further stated that the demand for organic rice is not met by local production.

It is approximated that some 40 out of  150 farmers receiving training by Searice Bohol practice organic 
farming (2007).

The respondents stated that the term “genetic diversity” is not well understood by farmers – implemen-
tation work rather aims to provide hands-on training and transfer of  knowledge in on-farm plant breed-
ing techniques.

Reporting and Budgeting Routines
Each staff  is reporting activities on a monthly basis. The entire staff  meet once a month. A monthly 
work plan is produced and a budget plan is effectuated at the end of  the year (December). Two major 
sources of  funds are identified: (1) National Searice funding of  Policy Research, and (2) Local Searice 
funding of  implementation work.
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Field Impressions
1. Clarin commune

The consultant and the Searice staff  made field visits to a barangay in Clarin Commune, meeting with 
local farmers trained in on-farm breeding techniques, varietal selection and on-farm production of  
organic fertilizers, the the Cabog Organic Farmers Organization (COFO). A Municipal Agricultural 
Officer (MAO) was also invited and participated during the visit in Clarin Commune.

The training by Searice was initiated in December 2005. It was conducted in partnership with the 
Municipal Agriculture Office. The training was done during a four months period, including lecturers, 
demo field experiments. Currently, there are four on-farm breeders in the Barangay (village) and three 
farmers who are trained in production and multiplication of  selected breeds of  local varieties.

The responding farmers stated that the following factors were considered to be most important in 
varietal selection and on-farm breeding:

•	 yield

•	 taste

•	 resistance	to	pests

•	 maturity

One farmer had initiated both varietal selection of  rainfed rice and on-farm research on approx. 0.5 
ha. The farmer had further initiated on-farm production of  organic fertilizer produced by inoculation 
of 	worms,	30%	cow	dung	and	70%	rice	straw	(or	equivalent	volumes	of 	herbaceous	weeds).

The respondents stated that other Barnagays in the nearby surroundings also wanted to receive training 
and support from Searice-MAO.

2. Bilar commune

The consultant and Searice staff  visited the Central Visayas State College of  Agriculture, Forestry and 
Technology (CVSCAFT), Bilar. On-farm plan breeders and female representatives of  a research 
organization in Zamora Barangay also joined for this meeting.

The Plant Genetic Center hosts seeds of  varieties of  agricultural crops as follows:

•	 Traditional	varieties

•	 Farm-breed	varieties

•	 NGO-local	varieties

•	 Farmers’	selection

The Center provides seed for testing purposes, long-term storage at low temperatures, and for distribu-
tion as to be multiplicated by farmers. In all, the Center keeps 262 varieties of  agricultural crops. The 
Center is a unit within the Agricultural College and does not receive any Government support.

The gene bank includes seeds from rainfed rice, vegetables, coconut, ornamental plants, fruit crops and 
forest timber species.

Seeds from traditional varieties are not distributed on commercial terms. The respondents informed 
that it costs approx. 35,000 pesos only to register a traditional variety as to secure Farmers Rights at the 
national level, irrespective if  the application is approved or not.
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Nearby the Agricultural College a group of  farmers have formed a research organization within the 
Barangay Zamosa, the Zamora Organic Farmer-Researchers Association (ZOFRA). Searice assists in 
conducting on-farm agricultural experiments including vegetables.

Issues on Sustainable Agriculture
The Searice staff  informed that it is perceived that the rainfall pattern in Bohol has become more 
erratic and does not clearly follow seasonal patterns. Water is viewed as the most limiting factor in 
rainfed rice cultivation. Out of  a total of  approx. 45,000 ha of  rice crop land, some 30,000 ha is 
classified as rainfed rice crop land and 15,000 ha is classified as potentially irrigated or semi-irrigated 
rice land. Both acidic and alkaline soils are distributed on the island, the former are reported to sustain 
higher yields. The average yield of  rainfed rice in Bohol is lower than the national average estimate.

There are presently three irrigation projects in Bohol financed by the national budget and under 
implementation by the Department of  Agriculture. Searice staff  stated that these irrigation projects are 
major failures and have not contributed to improved availability of  water for irrigation purposes.

Searice is aware of  the critical role of  water deficits in small-scale farming and are currently looking 
into the issue.

Challenges for the Future
Searice staff  in Bohol stated that the uncertainty if  the young generation of  farming families will have 
any interest to continue with farming in the future is a major challenge. Searice considers to initiate 
work at the primary school level as to inform and motivate the young generation.

The tourism development in Bohol is viewed as a driving force to create an increased and diversified 
market demand in other crops than currently covered by Searice. For instance, vegetables are consid-
ered to have a greater potential than currently met by local production. Searice would then need to 
invest in in-house know-how and/or recruit staff  with complementary technical skills as to be able to 
assist in new areas of  food production.

Field visit to SEARICE Philippines, Quezon City

August 26 2008

Respondents: 

Wilhelmina R. Pelegrina (Ditdit), Programme Coordinator 
Corazon de Jesus (Cheche), Policy Unit 
Golda, Policy Unit1 
Normita G. Ignacio (Nori), Regional Programme Coordinator1 
Vo-Tong An, Vietnam; Board of  Trustee member1 
Location:	Searice	Head-office,	Quezon	City 
Date: August 26, 200882 
Web link: http://searice.org.ph

History of Searice Philippines
The history of  the NGO association Searice, registered as a non-governmental and non-profit organi-
zation in the Philippines, dates back to decisions taken in Macao in 1977, where NGO associates had 
met during a period of  dictatorship in the Philippines.

82 Golda, Searice Policy Unit, was briefed during the flight from Manila to Tagbilaran on August 24), Nori, Searice Regional 
Coordinator was briefed shortly at the Airport, Tagbilaran, on August 25, and the Searice Board of  Trustee member, Mr. 
Vo-Tong An, Vietnam, was interviewed on Sept. 2, 2008
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In 1989 the organization shifted focus to farmers’ seed right issues as part of  a social movement opposing negative impacts 
of  the Green Revolution on small-scale farmers’ livelihood and farming systems. Policy advocacy and implementation 
works focusing on farmers’ rights to seeds became a technical vehicle by which Searice became active.

The activities started at a time when the request to varietal selection, distribution and access to tradi-
tional breeds of  agricultural crops were reviewed to have ceased by small-scale farmers.

A network which developed into a regional collaboration emerged by e.g. on-farm varietal selection and 
breeding in Vietnam which started in 1994.

Provincial Searice work in Bohol initiated an approach in 1996 by which the association worked in 
partnership Agricultural Schools and Farmer Field Schools (FFS) on training of  trainees in on-farm 
breeding and selection techniques.

Searice maintains a standpoint by which experiences and lessons learnt from the implementation work 
at farmer/village/commune levels are used to underpin policy advocacy at the provincial/national/
regional levels.

Present Activities
The vision, mission and goals of  the organization are formulated83 as follows:

Vision: To work for the creation of  a just democratic civil society which upholds peoples’ initiatives 
towards the creative and sustainable utilization of  the earth’s resources.

Mission: To assist in the development of  civil society and contribute to the search for a new development 
paradigm.

Goals:
•	 Empower	farming	and	indigenous	communities	through	agricultural	research	and	development.	

•	 Strengthen	the	control	of 	farming	and	indigenous	communities	over	agricultural	resources	and	
technologies such as plant genetic resources, and pest and soil management.

•	 Work	towards	policy	and	structural	reforms	to	ensure	the	conservation	biodiversity	in	agriculture.	

•	 Assist	in	the	development	of 	policies	at	all	levels	-national,	regional	and	global	–	to	support	farmers’	
control over their resources. 

•	 Strengthen	community	organizing	work	to	facilitate	and	support	peoples’	control	over	their	resourc-
es. 

•	 Facilitate	the	establishment	of 	self-reliant	grassroots	organizations	through	education,	training	and	
linkages. 

•	 Assist	local	and	indigenous	communities,	peoples’	organizations	and	grassroots	development	workers	
in understanding the implications of  global and regional trends in matters affecting plant genetic 
resources conservation and development through information sharing and dissemination, populari-
zation of  information, and education campaigns.

83 http://searice.org.ph/home/
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The CBDC-BUCAP Network
CBDC Network is a global initiative of  partners in Africa (Burkina Faso, Lesotho, Ethiopia, Mali, 
Malawi, Sierra Leone, Zambia and Zimbabwe), Latin America (Argentina, Brazil, Chile, Colombia, 
Cuba, Nicaragua, Peru and Venezuela) and Southeast Asia (Bhutan, Lao PDR, Philippines, Thailand 
and Vietnam) and selected North-based organisations. CBDC Network is working since 1994 to 
strengthen farmer-led conservation and sustainable use of  agricultural biodiversity at community level.

Searice Philippines is presently acting as a coordinator of  the CBDC-BUCAP regional work in South-
east Asia, including Bhutan.

The following countries and number of  regions/provinces/communes are presently included in the 
Regional Southeast Asian CBDC-BUCAP programme:

Country Date of origin of 
implementation

Number of administrative units included

Regions Provinces Communes

lao PdR 2000 4 (Champassak, 
luangprabang, 
savannakhet, 
vientiane)

36 villages

Bhutan 2001 east-Central, 
West-Central, Western 
and eastern Regions

5 25

Philippines visayas & Mindanao, Bohol, sultan 
Kudarat, north 
Cotabato, Bukidnon

thailand 1996 northeast nan & Chiangrai

vietnam 1996 in Mekong 
delta, 2000 in north 
& Central vietnam

Mekong delta area,
northern & Central 
vietnam

13 (Mekong delta 
area)
26 (vietnam)

335 (Mekong delta 
area)
520 (vietnam)

SEARICE is active with implementation work and policy advocacy in the following fields:

•	 Advocacy	on	impacts	of 	economic	liberalization

•	 Advocacy	on	impacts	of 	hybride	rice

•	 Advocacy	and	implementation	work	on	farmers	rights	to	seeds

•	 Advocacy	and	implementation	work	on	organic	agriculture

•	 Assessment	of 	impacts	of 	government-funded	agricultural	infrastructure	investments	at	the	local	
scales

•	 Advocacy	on	the	establishment	of 	GMO-free	zones	(a	pending	case	applied	by	SEARICE	vs.	Bayer	
regarding usage of  GMO products is presently under appeal by the Court in the Philippines)

In the Philippines, SEARICE is networking in partnership with public institutions, such as the Depart-
ment of  Environment and Natural Resources (DENR), local government units (LGUs), and provincial 
agricultural schools. SEARICE is also a representative of  the Philippine NGO network in liaison with 
ADB. SEARICE further acts through networking with other NGOs regarding specific topics such as 
intellectual property rights, economic liberalization and trade, etc.

The organization is stated by the respondents to rather be known at the local levels in the Philippines 
through its implementation work within CBDC-BUCAP rather than being recognized as SEARICE 
activities.
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The present staff  at Searice Philippines include:

•	 28	staff 	in	total

•	 9	staff 	in	Bohol

•	 9	staff 	in	Mindanao

•	 4	staff 	at	the	policy	unit	(covering	national/regional/international	networking)

•	 The	staff 	is	also,	since	2005,	active	in	four	different	working	groups	related	to:

•	 Farmers	rights	to	seed/Indigenous	Peoples	Rights	(IPR)

•	 Hybrid	Rice	(state	to	not	be	presently	active)

•	 GMO

•	 Sustainable	Agriculture

A majority of  the staff  have a background working with technical assistance in implementation work. 
There is further one lawyer and one communication facilitator working with SEARICE.

SEARICEs organization includes a Regional Board of  Trustee having eight members from Indonesia 
(1), Vietnam (1), Thailand (2), Philippines (3), and Malaysia (1). The Board is stated to have a role of  
providing expert backstopping, and meets every year.

Reporting and Budgeting Routines
Within the regional CBDC-BUCAP collaborative programme the reporting and auditing routines differ 
in each participating country due to varying legislative settings. For example, the Vietnamese pro-
gramme has been evaluated by the MARD and is audited by external actors, whereas in Bhutan the 
auditing is effectuated by the Ministry of  Finance.

The progress reporting structure consists of:

•	 Community	assessments	(using	indicators	to	measure	achievements	made	as	a	function	of 	objectives)

•	 External	evaluations	(the	previous	and	separate	BUCAP	programme	was,	for	instance,	evaluated	on	
request by the Norwegian Development Fund in 2005)

The respondents interviewed stated that SEARICE has not prioritized its field and progress reporting 
sufficiently well in previous work.

Internally, each SEARICE staff  is reporting activities on a monthly basis. The local staff  meet once a 
month. A monthly work plan is produced and a budget plan is effectuated at the end of  the year 
(December). Two major sources of  funds are identified: (1) National SEARICE funding of  Policy 
Research, and (2) Local SEARICE funding of  implementation work.

Crossregional and Regional Networking
The CBDC-BUCAP collaborative programme is stated to have promoted implementations and policy 
advocacy regarding farmers’ rights to seed as its most successful activity at the regional scale.

The Farmer Field School (FFS) approach, once introduced in Bohol/Mindanao, is viewed to have been 
transferred to regional participating countries (Thailand, Laos, etc.), and then being re-imported to the 
Philippines building on new experiences gained through the network.

In 2004, a regional network for the first time met including farmer-to-farmer information-sharing, and 
including participants from Latin America, Africa, and Southeast Asia’ – in parallel with the CBD 



106 What is sWedBio and What does sida Want to do With it ? – sida evaluation 2008:42

COP7 in Kuala Lumpur. In 2006 a similar regional information-sharing event was organized in Brazil, 
at CBD COP8 in Curitiba, with a stronger representation by actors in Latin America. In 2008 the 
regional network met in Germany. This meeting resulted in the first formulated document concerning 
farmers’ right issues.

SEARICE has acted as international coordinator in this regional network, but Africa will take over the 
coordinating responsibility.

Challenges to the Future
The SEARICE respondents listed the following actors as being crucial to future performance:

•	 Improved	capacity	to	attract	the	young	generation,	both	in	terms	of 	in-house	staff 	recruitment	and	
to attract the young generation within farming families.

•	 Management	procedures	to	enable	a	creative	in-house	working	environment.

•	 Capacity	to	work	with	implementation	and	policy	advocacy	related	to	water	rights	issues	in	farming	
systems (it was stated that SEARICE considers to set up a working group on water issues dedicated 
to analyze emerging issues with water as a limiting factor to sustain farming systems).

•	 SEARICE	articulates	a	wish	to	reorganize	its	focus	on	activities	as	to	reshape	the	“SEARICE”	
appearance again, and to reduce its role as being an International CBDC coordinator.

Field visit to Marine Science Institute (MSI), Quezon City, and the Kanawan Tribal 
Commune, Morong, Bataan Province

August 27–28, 2008

Respondents:

Mr. Borromeo Motin (Facilitator; Kanawan Tribal Commune) 
Dr. Lourdes Cruz (Researcher; Marine Science Institute) 
Mr. Joseph Salonga (Village leader; Kanawan Tribal Commune)

Location: 
Marine	Science	Institute,	UP,	Quezon	City	(August	27	(pm);	Kanawan	Tribal	Commune,	Morong,	
Bataan Province, August 28 (am)

Date: August 27–28, 2008

Web link: www.msi.upd.edu.ph/web

Bioprospecting Activitities at MSI
In the afternoon on August 27, the author was invited to visit the MSI located at the University of  the 
Philippines	(Quezon	City),	and	to	meet	with	Dr.	Lourdes	J.	Cruz,	research	associates,	and	community	
facilitator, Mr. Borromeo Motin.

The United States National Institute of  Health—International Cooperative Biodiversity Groups 
(USNIH-ICBG), has provided the opportunity for the MSI and the Michigan State University to 
explore a bioprospecting venture involving pharmaceutical drug development. The site is the Bataan 
National Park in Morong, Bataan, and the prospective providers are the Ayta, the indigenous peoples 
residing at the Kanawan Reservation inside the Park. The ICBG has obtained a Free and Prior In-
formed Consent (FPIC) certificate that allows it to collect samples from within the Park, as provided by 
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the Indigenous Peoples Rights Act. Payments to the Ayta, for their role as service providers, will be in 
the form of  non-cash assistance, including educational assistance for high school students, assistance in 
securing their Certificate of  Ancestral Domain Title and others.

The team made a presentation of  results from a two year project regarding bioprospecting research on 
rattan fruits in the Kanawan Tribal Commune, Morong, Bataan Province. The research setup was 
stated to be unique as it (1) represents the first example of  bioprospecting in the Philippines, and (2) was 
developed an implemented in collaboration between MSI researchers and the local indigenous people, 
the Aytas. The research has been co-funded through Governmental support. Outputs so far include the 
identification of  chemical compounds in rattan fruits stated to have promising medical activity and 
human health impacts.

The research activity is part of  an integrated, unique approach to provide assistance in community 
development among the Ayta indigenous people in Moron, Bataan Province. This will be further 
explained below.

Development and Research Works in the Kanawan Tribal Commune,  
Morong, Bataan Province
In the afternoon on August 27, a team including Dr. Cruz, Mr. Motin, a driver, and the author, left 
Manila by car and headed for the Bataan National Park, Morong, Bataan Province. The old UN 
refugee camp located within the National Park Area was reached late in the evening the same day.

Dr. Cruz and Mr. Motin briefed the author about the history of  this on-going development project. Dr. 
Cruz is now renting the old refugee camp from the Government at a rate of  200 USD per month. The 
development project is a combination of  a private initiative lead by Dr. Cruz, and externally funded 
bioprospecting research. A unique approach is developed as it combines advanced bioprospecting 
research based on access to benefit sharing principles, implementation works (post-processing facilities), 
training and education of  Ayta village people, and capacity-building to strengthen the Ayta peoples’ 
rights to access and sustainable use of  resources.

The community facilitator, Mr. Motin, further informed, during a walk from the Refugee camp to the 
Ayta Community in the morning on August 28, that the Ayta villagers now have agreed to stop logging 
and clearing of  dipterocarp forests in the mountainous zones, and to implement a management and 
reforestation plan. The project also tries to assist villagers to terminate costly bank loans signed by 
individual village members due to pressures of  land purchase activities by external actors (external 
actors were reported to try to purchase land within the ancestral domain territory and buy out indig-
enous people).

An interview with the village leader, Mr. Joseph Salonga, informed about his participation in several 
regional/national workshops arranged by Tebtebba related to indigenous peoples’ rights to genetic 
resources. The project had initially also consulted Searice for assistance. Mr. Salonga stated that chal-
lenges for the future include: internal population growth control, capacity to develop and implement 
sustainable resource use principles, and capacity to develop outlets for processed products.

Some five to six village members were witnessed to work (food for work as benefit-sharing) with post-
processing and packaging of  food products within the refugee camp – a result from project works. An 
assortment of  processed and refined products was already stated to have good local marketing opportu-
nities.

Dr. Cruz recurrently brings her MSI students to the area as to introduce them into training and educa-
tion in partnership with Ayta village members.

During the setup of  the collaborative research programme on bioprospecting it was further reviewed 
that the Aytas cultural assets and worldviews should be incorporated into any development works. 
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Therefore, a social-cultural index has been developed as to facilitate processes by which the Ayta 
community can rank and decide upon development proposals.

It is important to note that perceived achievements and outputs at large are the results of  the personal 
engagement by Dr. Cruz, the community facilitator, Mr. Salong, and the Ayta village people, in collabo-
ration with project associates and networking partners. The role played by contributions from SwedBio 
funds through Tebtebba and Searice is in this case perceived to be minimal.

Field visit to GRAIN, Los Baños

Respondent: 

Renée Vellvé

Location: GRAIN office, Los Baños

Date: August 28, 2008

Web link: www.grain.org

History of GRAIN and Present Programme
The international non-governmental organization GRAIN was initiated in the early 1990s and incor-
porated in Spain. On its web site (www.grain.org) it is stated that it started as a small and European-
based unit, which has now grown into an organization with thirteen staff  in nine countries and spread 
across 5 continents, carrying out a programme on local and global management of  genetic diversity 
and the impacts of  biotechnology on world agriculture, particularly in developing countries.

The head office of  GRAIN is, according to its web site, located in Barcelona, Spain. The web site 
further lists that there are regional programme/information officers in the following countries: Argen-
tina, Benin, Chile, India, Philippines, and South Africa. Global programme staff  work from Canada, 
Spain and Philippines. GRAIN’s global publications and information officers are in UK.

GRAIN is presently governed by a Board of  Members including seven representatives from seven 
different countries. Board members are recurrently renewed.

Throughout the evaluation period of  SwedBio (2003–2007), GRAIN was running a multiyear pro-
gramme, “Harnessing Diversity”, stated84 to include four main components: (1) ‘The fight for rights’ 
focuses on the struggle to articulate, strengthen and implement rights of  local communities in relation 
to biodiversity management and traditional knowledge, (2) ‘Agricultural research for whom?’ focuses on 
the promotion of  relevant research for farming communities to help further the development of  locally 
adapted sustainable farming and livelihood systems, (3) ‘Cross-cutting information work’ brings togeth-
er GRAIN’s general information activities and outreach functions, and (4) ‘Programme and organiza-
tional development’ focuses on the further consolidation of  GRAIN’s organizational development gains 
and processes, as to address more efficiently and effectively the challenges posed by the programme.

The respondent mentioned that GRAIN is presently also active dealing with biotoxic and decontami-
nation issues (work has included dialogue with a Norwegian research institute, GenØk85).

The organization was externally evaluated in 2007 – an executive summary can be downloaded and 
read from here: http://www.grain.org/about/grain-eval-2007.pdf

84 http://www.grain.org/about/?id=9
85 http://www.genok.org
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Vision and Programme Objectives
Vision86: “Sustainable management and use of  agricultural biodiversity based on people’s control over 
genetic resources and local knowledge.”

Programme Objectives87: “Protecting and strengthening community control of  agricultural biodiversity: 
GRAIN actively monitors, researches and lobbies against pressures that undermine the rights of  
farmers and other local communities to use, and benefit, from biodiversity. At the same time we work 
with national and local organizations across the world whom are advocating and building up mecha-
nisms which enhance community control over local genetic resources and its associated knowledge. 

•			 Promoting	agriculture	rich	in	biodiversity:	All	over	the	world	there	are	farm	and	livelihood	systems	
rich in biological and cultural diversity. Together with other NGOs, we work to support farmers and 
communities in strengthening sustainable agricultural approaches that are people-driven and serve 
food security first and foremost. GRAIN also explores how agricultural research programmes can 
better serve these approaches. 

•			 Stopping	the	destruction	of 	genetic	diversity:	Agricultural	policies	and	trade	liberalisation	agree-
ments have led to a more industrialised – and more vulnerable – food system. Through research, 
information and strategy work, we aim to help those involved in various activities to stop further 
privatisation and loss of  agricultural biodiversity.” 

The respondent, Renée Vellvé, stated that the organization is obliged to develop a broadened perspec-
tive on issues at stake. Over time GRAIN is seen as moving from an initial interest into plant genetic 
and biodiversity resources into a systems view approach and assessments of  food systems, the food 
crisis, freed trade agreements, and seed aid issues. It was further commented that the organization is 
uniquely organized to deal with cross-regional sharing of  experiences and information spreading, 
having strong priorities set and commitments made by its staff. GRAIN was further stated to include 
networking capacity to bridge between continents (e.g. Latin America and Southeast Asia).

It is, according to the respondent, found difficult to bring forward issues like intellectual property rights 
to the farmers’ field level.

Renée Vellvé said that GRAIN wants to maintain being a small, dedicated organization including some 
15 staff  members at the international level. The organization though currently wans to recruit an 
international-level	consultant.	The	respondent	estimated	that	some	70%	of 	staff 	inputs	are	related	to	
collaborative work including informal networking with other partners.

The Asian GRAIN coordination office is located in Los Baños in the Philippines and was opened in 
1996. Three staff  are currently active at the office: Coordinator (Renée Vellvé), Finance & Administra-
tion Officer (Etchel Del Pilar), and Regional Programme Officer (Vlady Rivera). The division of  work 
tasks among staff  is stated to be clearly defined.

At the national level (Philippines) GRAIN is stated to have been working with awareness and capacity 
sharing activities for about ten years, targeting mainly communities, the research society, and journal-
ists. Much of  this work is now stated to have been taken over by national NGOs (GRAIN has initially 
provided training to e.g. SEARICE, Philippines).

Renée Vellvé viewed that GRAIN had good working relationships with SwedBio, and that SwedBio�s 
staff  were highly qualified.

86 http://www.grain.org/about/
87 http://www.grain.org/about/?id=9
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Challenges for the Future
Renée Vellvé noted that the following may be future challenges for GRAIN to face:

•	 to	stay	focused	on	biodiversity	within	a	broader	systems	view	of 	food	and	agriculture	(e.g.	when	
dealing more with climate change, as GRAIN plans to)

•	 to	develop	a	more	diversified	and	expanded	funding	base

•	 to	continuously	deal	with	major	opponents	against	work	done	by	GRAIN;	i.e.	parts	of 	the	scientific	
community, and the biotech industry

•	 GRAIN’s	interest	into	decontamination	issues	are	viewed	as	being	challenging

Recommendations
The respondent made the following comments on means to improve the efficiency and relationships 
with the funding agencies (though it was stated that GRAIN overall maintains a good working relation-
ship with funding agencies):

•	 more	frequent	meetings	and	more	time	spent	in	dialogue	with	funding	agencies

•	 improved	hands-on	dialogue	with	the	funding	agencies	on	issues	of 	common	responsibilities,	e.g.	
financial management and reporting routines

•	 strong	emphasis	on	what	should	be	expected	outputs	during	evaluation	processes

Field visit to MASIPAG, Los Baños

Respondent: 

Chito P. Medina, National Coordinator

Location: MASIPAG office, Los Baños

Date: August 28, 2008

Web link: www.masipag.org

History of MASIPAG and Present Program
In June 25, 1987, the organization “Farmer-Scientist Partnership for Agricultural Development, Inc.” 
was formally granted registration under the Securities and Exchange Commission (SEC), now known 
popularly as The MASIPAG Project – Magsasaka at Siyentipiko Para sa Pag-unlad ng Agrikultura.

A year later, a farmer-NGO-scientist partnership was formed and its first project was born with prime 
objective to break the control of  local as well as multinational fertilizer and pesticide companies, 
multi-lateral rice research institutes and distribution cartels over the rice industry in the Philippines.

At present, MASIPAG has a total of  635 base PO88s, 42 NGOs, and 15 people in its pool of  scientists 
who composed the General Assembly which serve as the highest policy and decision-making body of  
the network. This body determines the direction/thrusts of  the program. The elected Board of  Direc-
tors acts as an advisory and policy-making body ensuing that decisions in the General Assembly are 
enforced/implemented. A Secretariat based in Los Banos, Laguna assists the coordination of  activities 
in the regions. The Regional Project Management Teams (RPMT) coordinates work at the regional 
level. The RPMTs lead the program implementation in Luzon, Visayas and Mindanao.

88 Peoples’ Organisation
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According to the respondent, MASIPAG is as of  now supporting a total of  630+ organizations, cover-
ing half  of  the provinces in the Philippines and including 35,000 farmers, 64 on-farm rice breeders, 21 
on-farm corn breeders, and 200 farm trainees.

According to information provided by the respondent, MASIPAG as a network has supported the 
establishment of  1,064 traditional rice varieties, developed 1,108 MASIPAG breed-lines, 185 farmers’ 
breed-lines, and 75 corn varieties. The scientific/on-farm breeding work further includes the develop-
ment of  11 salt-tolerant lines of  rice (the latter breeding work was viewed as an important adaptive 
mechanism to cope with changing environmental and climate conditions in the Philippines).

Programs
MASIPAG currently undertakes six different programs:

– Collection, Identification, Multiplication, Maintenance and Evaluation (to ensure that collected species/
varieties are maintained in seedbanks/farms for peasants to have greater access for breeding and 
production).

– Development of  Sustainable Agro-ecosystems (development of  sustainable agro-ecosystems, both in the 
lowland and upland ecosystems of  the Philippines).

– Breeding (designed to breed varieties of  rice and corn that are suitable for particular conditions and to 
maximize genetic diversity. Breeding is done in a participatory way involving not only MASIPAG 
scientists but also farmer breeders).

– Farmer Designed/ Adapted Technologies (the retrieval, reaffirmation, systematization and practical use of  
the body of  knowledge relating to traditional/indigenous agricultural practices used and, over the 
years, improved by the farmers). 

– Marketing and Processing (Efforts by MASIPAG in Marketing and Processing is focused in two areas. 
First is directed at collaborating with other organic practitioners and advocates in establishing the 
Organic Certification Center of  the Philippines (OCCP). The second focus of  Masipag is develop-
ment of  Participatory Guarantee System.

– Education and Training (of  primary concern is to involve the farmers in all aspects of  development that 
will help uplift themselves. The training of  farmer-trainers is emphasized so as to maximize the 
impact of  training and resources used. In the process, the knowledge and skills are transferred from 
one farmer organization to another and from one farmer-trainer to another).

The respondent further stated that the development of  social networks is equally important as to 
establish technical networks as to cope with environmental and climate changes.

MASIPAG rather prefers to call its mode of  networking (farmer-to-farmer mode of  transfer) as “diffu-
sion” rather than “upscaling”.

The organization has established the “MASIPAG Farmers’ Guarantee System”, a seed certification 
system which is the first of  its kind in the Philippines (though not yet recognized by the Department of  
Agriculture).

The respondent stressed that improved livelihood opportunities made available through market oppor-
tunities of  on-farm breeding activities comes second to securing access to food.

MASIPAG is currently considering if  the organization should move into collaborative regional network-
ing activities (a solid base of  national experiences following organizational development and implemen
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tation work is viewed to be conditional before entering into collaborative work at a regional scale). It is 
noted that MASIPAG is stated to have been copied and introduced into Cambodia89.

Notes
It is recognized that MASIPAG has not received any support from SwedBio during the period of  time 
valid for this assessment. However, MASIPAG has received minor funding support from SSNC.

The organization was valued as being of  interest to the author as it has developed an organization and 
conducts implementation works in the same fields as supported by SwedBio (e.g. farmers’ rights to 
seeds).

Field visit to Third World Network (TWN) Philippines, Quezon City

Respondents: 

Atty. Elpidio (Ping) Peria,  
Atty. Lilibeth (Lee) Aruelo

Location: TWN	office,	Quezon	City

Date: August 29, 2008

Web link: http://www.twnside.org.sg/

History and Present Activities
Third World Network (TWN) was formed in November 1984 in Penang, Malaysia at the concluding 
session of  an International Conference on “The Third World: Development or Crisis ?”, organized by 
the Consumers’ Association of  Penang. The conference was attended by more than hundred partici-
pants from 21 countries. At this conference, TWN was formed with the objectives to coordinate and 
consolidate cooperation among development groups in the South.

Its main objectives are building on five pillars: (1) to conduct research on economic, social and environ-
mental issues pertaining to the South; (2) to publish books and magazines; (3) to organize and partici-
pate in meetings and seminars; and (5) to provide a platform representing broadly Southern interests 
and perspectives at international fora such as the UN Conferences and processes.

TWN’s International Secretariat is based in Penang, Malaysia. Its’ regional secretariats are based in 
Montevideo (Uruguay), Accra (Ghana), and it has offices in Goa (India) and Geneva (Switzerland). 
TWN has affiliated organizations in several countries such as: India, Philippines, Bangladesh, Thailand, 
Malaysia, Ghana, South Africa, Uruguay, Mexico, Ethiopia, Peru and Brazil. It also cooperates with 
several organizations in the North. 

TWN Philippines is stated by the respondents to focus on: Biosafety (mainly focusing on issues related 
to Genetically Modified Organisms [GMO]), Intellectual Property Rights (IPR), Access and Benefit 
Sharing (ABS), Indigenous Peoples’ Rights (presently concentrating on conflicts in the Mindanao 
region), Ecological Farming (e.g. developing an association for advocacy of  organic farming in Mind-
anao), and advocacy and influences on multilateral- and bilateral agreements).

Presently, TWN Philippines is stated to have three staff  employed. People involved in implementation 
and/or acting as facilitators are though many more as the organizations works via a network of  net-
working agencies (for example, TWN was described as trying to link up with other organizations 
concerning IPR issues). Two staff  work at the regional level whereas one staff  work at the national level. 

89  later stated to be Bangladesh by the respondent
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Most staff  within TWN have a background in law and jurisdiction.

The national units of  TWN report quarterly to the Penang main office. Team reports are stated to be 
produced annually (in January) by its office in Geneva. From a regional viewpoint, Philippines and 
Indonesia are considered as being strategically liaised partners.

The respondents stated that the organization has a strong research foundation, cooperating with e.g. a 
New Zealand research institute90 on biosafety issues, and with national researchers at Los Banõs and the 
UP	University	(Quezon	City).	TWN	has	further	worked	with	the	Marine	Science	Institute	on	advocacy	
issues related to ocean fertilization.

However, the research society, though at a decreasing rate, are stated to also represent main opponents 
to TWNs work (specifically, the ABS issue was mentioned by the respondents).

TWN is currently the coordinator of  Network Opposed to Genetically Modified Organisms or NO 
GMOs!, which is  an informal network of  environmental  and sustainable agriculture  NGOs  and 
church-based organizations  doing advocacy, awareness raising and research against genetic engineer-
ing in food and agriculture in the Philippines.

TWN associates are reported to have been invited by the Government (Philippines) as to support as 
legal advisors in ABS and Biosafety policy and legal framework formulations. The respondents though 
mentioned that the Government should improve on its recognition of  outputs made by TWNs policy 
and advocacy works. It was further stated that the Government’s reactions versus TWNs work may be 
multifaceted – the Department of  Agriculture (DoA) was identified as an agency opposing TWNs work 
on biosafety.

The respondents further mentioned that TWNs work to empower plantation workers (Dole plantations) 
and to provide them with awareness of  civil and legal rights, including the distribution of  700+ ques-
tionnaire and having received 300+ responses, is an example of  advocacy that has contributed to create 
livelihood opportunities.

Challenges and Pointers to the Future
The respondents listed the following as being challenges faced by the organization:

– improved integration with the Government in advocacy and implementation works (e.g. not just to 
wait for revised WTO agreements)

– improved capacity to integrate advocacy and implementation works with line ministries

– a better integration and representation of  field experiences in advocacy and policy works on bilat-
eral and multilateral agreements

– improved communication and explanation of  world view issues (biodiversity, ecosystem functions, 
etc.) to local levels

– maintaining focus on prioritized issues over time

The respondents also mentioned that the funding agencies could be more active as to facilitate a 
process by which the organization could be integrated with associated international networks.

It was further stated that organized events, with support from the funding agencies, by which e.g. best 
practices of  dealing with biosafety issues could be explored and providing cross-country events of  
sharing of  experiences, are sought-after.

90 Centre for Integrated Research in Biosafety (INBI), Christchurch, New Zealand
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TWN Philippines are also interested in the “open source” development in the North, concerning 
computer programming, software development, and the likes. This is viewed as a base of  experiences 
that NGOs in the South could learn from.

Additionally, improved understanding of  ABS – fair trade linkages, threats and opportunities were 
mentioned as attractive to TWN.

Field visit to WWF Philippines, Quezon City

Respondents: 

Edgardo E. Tongson, Vice president for Corporate Sustainability 
Luz Teresa P. Baskiñas, Vice President for Project Development and Grants Monitoring

Location:	WWF	office,	Quezon	City

Date: August 29, 2008

Web link: http://www.wwf.org.ph/main.php

Present Activities
The respondents stated that WWF Philippines has previously focused on environmental and biodiver-
sity issues related to protected areas. However, as of  lately the organization has decided to engage itself  
in issues related to man-made landscapes (forest, fishery, agriculture). A national assessment of  ecologi-
cal debts was undertaken in 2005 and a new version will be done this year (2008).

It was viewed that the concept of  “ecological footprint assessments” used by ecologists and environmen-
talists in the North has less validity in the Philippines. This is due to the perceived dominance of  real 
loss of  biocapacity taking place and that the country is seen as a net importer of  biocapacity from 
foreign countries. As to maintain options for sustainable development, the rapid processes of  urbaniza-
tion in the Philippines must e.g. be matched by a corresponding increase in biocapacity in the hinter-
lands.

The respondents mentioned, concerning species diversity in the Philippines that some animals have 
positively adopted to changing environmental and habitat conditions, e.g. the Philippine Eagle, where-
as, e.g. the Philippine crocodile in the Mindanao/Sulu regions, is seriously threatened.

It was further stated that WWF Philippines recognizes the importance of  making assessments of  
cross-regional and cross-country environmental impacts and adjoined sharing of  experiences. The case 
of  institutional evolution and development of  legal frameworks in the Philippines is valued as being of  
increasing interest within the region. While the institutions in the region are viewed as being relatively 
young, compared to institutions in the North, it is though perceived that institutions and legal frame-
works are comparatively progressive (right-oriented and people-oriented) in the Philippines. In particu-
lar, the indigenous peoples’ right movement and advocacy in the Philippines are viewed to have been 
very successful. Based on experiences accrued in co-management modes of  natural resources manage-
ment (NRM), Philippines is also considered to be ahead of  many neighboring countries (co-manage-
ment in NRM has been supported by WWF Philippines for more than ten years). However, it is per-
ceived that the national implementation of  aforementioned frameworks lacks in performance and 
effectiveness.

The respondents viewed that each country has to define and develop institutional settings and legal 
frameworks as to deal with right issues. Any change, as to become more effective, has to build from 
within the countries themselves and cannot be transmitted by donor funding.
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It is stated that recipient countries in the South commonly need longer time frames as to be able to 
produce tangible outputs from project-/program works than applied by funding agencies. The experi-
ence is that smaller disbursements of  money over a longer time period are more efficient.

WWF Philippines is presently engaged in conservation projects and implementation works covering 11 
provinces and at least 28 towns. Marine Conservation and Coastal Management are two areas of  
present concern and interest by the organization. A Climate Change Adaptation Project is in the 
pipeline, including six countries in the region. The project is stated to include a ten-year action plan at 
national scales. A meeting will be held in Manila in October (2008) including regional/national stake-
holders. A regional plan of  action is stated to be under consideration.

The organization is further supported by the ADB and US Aid, among others, within a Coral Triangle 
Initiative on Coral Reefs, Fisheries, and Food Security. This triangular shaped region covers all or part 
of  the seas of  six countries: Indonesia, Malaysia, Papua New Guinea, Philippines, Solomon Islands, 
and Timor-Leste. The area is known to the world as the epicenter of  marine life abundance and 
diversity.	For	example,	it	hosts	75%	of 	all	coral	species	known	to	science	and	more	than	3,000	reef 	fish	
and commercially valuable pelagic species. The preparatory phase of  the project is stated to be ap-
proved at the Council-level. National budgets will be used during the implementation phase, including 
possible subcontracts with NGOs.

WWF Philippines is further mentioned to consider project activities focusing on post-harvest resource 
management in man-made landscapes, and agroecosystems within a watershed management context. 
The respondents further stated that the organization wants to contribute with a more educated ecosys-
tem approach through its advocacy and implementation works.

Funding agencies, including SwedBio, are encouraged to link up with research societies in the Philip-
pines, as to (1) influence and motivate young scientists to act in partnership with governmental units 
and civil society organizations, and (2) to yield improved accreditation to modes of  implementation and 
monitoring works. The respondents also mentioned that support to education and training of  project 
staff/stakeholders at the provincial level and below is viewed as being important.

Notes
It is noted that SwedBio’s actual support to the Collaborative Management Learning Network in SE 
Asia (CMLN) under administration by the Asia Indigenous People Pact (AIPP), having direct implica-
tions on co-management natural resources projects in the Philippines, is minimal. Outputs and lessons 
learnt are dominantly the result of  own funding used by WWF Philippines. However, it is viewed that 
the learning processes in other countries in the region can be accelerated through a CMLN sharing of  
experiences from the Philippines at a regional scale. As such it could represent a focal point of  interest 
in the sharing of  experiences in co-management of  biodiversity and natural resources at the cross-
country level.

There may be indirect links between SwedBio’s support to the UNDP/EI/IIED collaboration, Policy 
that Works for Biodiversity and Poverty Alleviation, and findings published by WWF Philippines, 
concerning its experiences in indigenous people and biodiversity conservation in the Sibuyan Islands, 
within the Getting Biodiversity Projects to Work book series.
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Appendix 8. Field Reports from Vietnam

Field visit to Mekong Delta Development Research Insitute (MDI),  
Can Tho University

Respondents at MDI, 

Department of  Crop Resource Management, September 1:
Director. Dr Tran Thanh Be, 
Mr.	Huynh	Quang	Tin,	senior	researcher	and	coordinator,	CBDC	project, 
Ms. Nguyen Hong Cuc, senior researcher, seed testing, 
Respondents during the field visit to Tien Giang province, August 30: 
Huynh Van Nguyen Deputy director, Seed Center 
Đo Thi Nhu Technical staff, Seed Center 
Nguyen	Hoang	Quan	 Technical	staff,	Seed	Center

Name of Seed club Farmer’s Name

tan hoi dong – Chau thanh Pham van nam

ngo van thuyen

tan hoa tay – tan Phuoc do tap Khiem

hau My trinh – Cai Be nguyen van Ro

nguyen thanh son

le van teo

nguyen van thi

dinh van Cuong

Phu Cuong – Cai lay nguyen van hai

ngueyn van thiem

Respondents during the field visit to Bac Lieu Province, August 31:
Phan Van Liem  Deputy director, Seed Center 
Nguyen Tam Dao Technical staff, Seed Center 
Duong Van Ngo Technical staff, Seed Center

name of seed club Farmer’s name

lang Giay – hoa Binh Pham an lac

truong Quoc son

vo van Chien

huynh thanh Phong

truong Quoc van

ta Ben – hong dan Phan van liem

Pham van ut

Location: MDI, Can Tho University, Can Tho

Date: August 28 - September 2, 2008
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Web links: www.ctu.edu.vn/institutes/mdi/english/, 
http://www.cbdcprogram.org/final/firstphase/rcu/vietnam.htm

History and Present Activities
The Department of  Crop Resources, Mekong Delta Development Research Institute91, Can Tho 
University, is co-ordinator of  the regional CBDC-BUCAP programme in the Mekong Delta Area in 
Vietnam.

The first phase of  the CBDC was initiated during the April 1995 – May 1999 period. The main 
activities during this period were Participatory Varietal Selection (PVS) and Plant Genetic Resources 
(PGR) diversity management on rice crops to retain and enhance the cooperation with communities. 
During the first phase four seed clubs co-managed by on-farm breeders were established in the Mekong 
Delta Area. The experiences gained demonstrated that farmers can multiply and make varietal selec-
tions of  seeds for local usage.

Prior to the launch of  the second phase the MDI met with the regional coordinator of  the CBDC-BU-
CAP programme, SEARICE, Philippines, as to outline programme works. Contacts with provincial 
seed centers and extension centers (Local Government Units, LGUs), as to provide capacity-building in 
seed production, were established.

The second phase of  the Mekong Delta CBDC project started in June 2000. Activities of  the project 
focused on four themes, namely: (1) Participatory Plant Breeding/Participatory Varietal Selection  
(PPB/PVS), (2) Seed Supply System (SSS),  (3) Gender, and (4) Policy.

The CBDC project is steered via a Coordinating Board including a total of  six members, out of  whom 
two are MDI representatives and one is an on-farm breeder/Seed Club member. The project is also 
coordinated via a consultancy group including three members. The CBDC project includes six staff  
and 55 local technicians (25 in An Giang Province alone). The CBDC Project network includes links to 
provincial/local government units (DARD92, seven Provincial Seed Centers, six Provincial Agriculture 
Extension Centers, and the National Center for Variety Evaluation and Seed Certification [NCVESC]. 
The project is further linked to village-level units (Farmers’ Associations) and three universities.

The CBDC project can provide financial support to Seed Club members in terms of  subsidized ma-
chinery and drying costs through the associated Provincial Seed Centers. The project further covers fees 
for the national registration process of  promising local varieties (stable lines, resulting from on-farm 
breeding/varietal selection, are distributed by the project to the Provincial Seed Centers and the Can 
Tho University for further testing procedures before sent to the national variety testing programme).

Within the four main themes the following results are stated to have been achieved up until 2008:

1. Capacity Building

Table 1. Capacity building - results

activity amount

training events (FFs93) 389

no. of farmers trained 9,841

no. of female farmers trained 9% (2008)

Follow-up training events 84

training of technicians 113

91 known as the Mekong Delta Farming Systems Research & Development Institute since 1995
92 Department of  Agriculture and Rural Development
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Table 2. Seed club establishment

Year No. of Seed Clubs established

2006 12

2007 44

2008 7

2006–2008 63

in preparation 69

existing (old) seed clubs 248

Total No. of seed clubs 30994

Within the capacity-building component, the project also arranges workshops with sharing of  experi-
ences with other partners as wall as facilitating meetings with farmers every season. Such training 
events and workshops include: Farmer Field School (FFS), Farmer Field Day, follow-up training, and 
study tours. These activities are co-funded by local government units.

2. Seed Supply System
This project component focuses on (1) to diversify the use of  plant genetic resources in the Mekong 
Delta Area and (2) to provide long-term support and maintain on-farm selected varieties.

Table 3. Local rice varieties released.

Year Local varieties 
released

No. of local varieties to 
undergo national testing95

2003 3 –

2004 3 –

2005 11 4

2006 7 2

2007 29 2

2008 na 2

Table 4. Locally adapted rice varieties 

Year Local varieties (supply by 
informal seed systems)

High-Yielding Varieties
(supply by formal seed systems)

1996–2000 25 -

2001–2005 6 50

2006–2007 8 14

2008 4 10

Total 43 74

93 Farmer Field School
94 214 Seed Clubs established in An Giang Province alone
95 the variety, SP1, is considered to be the most promising to undergo national testing
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Table 5. Indicators used to demonstrate biodiversity/seed supply 
diversity-livelihood linkages through the CBDC Project work

indicator outout Remarks by the author

household income +10% (net income) this figure probably reflects 
cumulative and integrated 
management changes over time 
– not only seed diversity

income increase 
opportunity from 
on-farm seed 
production

+2–3 Mvnd/ha see above.

seed usage by 
weight

–50% (by weight) see above.

nitrogen fertilizer 
usage

–20–30 kg n/ha see above.

Yield output + 0.4-0.6 ton/ha 
and season

see above.

It	is	mentioned	by	the	respondents	that	in	year	2004	more	than	80%	of 	rice	seed	demand	in	local	
communities covered by the CBDC Programme was met by local varieties. The An Giang Province 
alone	is	stated	to	contribute	with	75%	of 	seed	supply	of 	local	varieties.	Seeds	from	on-farm	breeding/
varietal	selection	are	estimated	to	cover	10–15%	of 	the	total	seed	demand	in	the	project	area,	whereas	
the	formal	seed	supply	system	only	cover	about	3–5%	of 	the	demand.

The MDI and CBDC project also work with methods to diversify cropping systems in the Mekong 
Delta Area. For example, Rice-Groundnut cropping systems (Tra Vinh Province) and Rice – Taro 
cropping systems (Soc Trang Province) have been introduced. An on-going trend is to shift from two 
rice crops per year to three crops per year, whenever possible, by the introduction of  short duration 
varieties. The respondents stated that this shift in crop management has come at an ecological cost; pest 
control is less favorable in cropping system including three crops per year. It was further stated that in 
areas close to the sea, saltwater intrusion has caused farmers to switch from crop-based management 
systems alone to crop-aquaculture management systems.

MDI is also conducting breeding and varietal selection of  tuber crops. The Gene Bank, MDI, hosts 
more than 2,000 samples of  traditional varieties including 50 stable lines of  farmers’ varieties. Each 
sample is analyzed and recorded including 50 characteristics.

3. Gender 
The project staff  respondents mentioned that the representation by females in the Seed Clubs is still 
low. Recently there have been initiatives to establish female-based Seed Clubs. Three female Seed Clubs 
including 50 members are said to be presently active. Respondents further suggested that it would be 
potentially attractive for female farmers to engage in mixed management systems (crop-livestock-aquac-
ulture; e.g. the VAC farming system model) rather than rice-based management systems. There are 
further articulated efforts to try to involve females through collaboration between MDI/CBDC and the 
Womens’ Associations.

The skewed gender distribution (males grossly outweigh females) in the Seed Clubs was underpinned by 
a field visit to the Mo Lac Seed Club, Bac Lieu Province. In 2008, the Seed Club only reports two 
females whereas there are 46 male members recorded.
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4. Policy
The project strives to strengthen policy support in “On-farm Plant Genetic Resources Conservation, 
Development and Use” (PGR-CGU).  The Vietnamese law on Plant Variety Protection is stated to have 
been modified as a result of  on-farm breeding results from the CBDC-BUCAP Programme demon-
strated for policy-makers. This finding was presented and discussed during a regional conference in 
Hanoi in March, 2008.

Farmers are not allowed to exchange or commercialize seeds from parental material protected by 
Intellectual Property Rights (IPRs)/Plant Breeders’ Rights, without approval by the original plant 
breeder. There is though no recognition accorded to farmers whose indigenous varieties are used by 
plant breeders as parent materials without any restriction. The policy issues following the introduction 
of  commercial seeds ruled by seed legislation, IPRs and Plant Breeders’ Rights, in combination with 
impacts of  international trade agreements, are true challenges to the CBDC Programme. It was stated 
by the MDI respondents that the major concerns by farmers to use farmers’-bred varieties is the 
difficulty to sell on the export markets (the export quota system in Vietnam is currently under revision).

Environmental Issues
The respondents listed the following environmental factors of  concern for the CBDC present and 
future work:

Table 6. Environmental concerns perceived by CBDC-MDI project staff

Priority ranking Environmental factor Remarks

very high Water (quality and 
seasonal availability)

saltwater intrusion, salinity, 
seasonal availability, groundwater 
quality & availability

high Pesticides, 
eutrophication

the present risks and environ-
mental impacts are stated to 
have triggered an articulated 
interest in organic farming 
systems adapted to the Mekong 
delta area

Moderate acid-sulphate soils the distribution of acid-sulphate 
soils with soil-related constraints 
cover approx. 1 million ha in the 
Mekong delta area

Challenges and Pointers to the Future
The respondents listed the following challenges and pointers to the future concerning the CBDC 
programme:

1. Seed Club – Seed Center respondents (Bac Lieu Province)
– Will it be possible to maintain continuity in relationships between Seed Clubs and Seed Centers ?

– Challenges to meet increasing demands from Seed Club Members concerning support in post-har-
vest machinery and drying equipment.

– Follow-up training facilities requested by Seed Club members.

– Follow-up training facilities of  core farmers initially trained by CBDC.

– Access to investment funds for Seed Club farmers.

– Possibility to fund activities in organic farming.
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2. MDI respondents
– Impacts on the on-farm breeding/varietal selection programme by actions taken by foreign seed 

companies and trade liberalization policies.

– How to cope with changes in the formal and commercial seed supply systems?

– Will it be possible to maintain relationships with participating farmers over time?

– How to raise funds for in-house staff  salary96 ?

– How to improve links to the international research community as to build stronger networking 
capacity and competence to the Programme?

The MDI respondents further listed the following as of  importance to the development of  the CBDC 
Programme:

– more frequent meetings with funding agencies as to go through and agree on management issues 
and partners’ relationships.

– development of  indicators for assessments and evaluations of  programme impacts.

– development of  modes to improve the stakeholders’ involvement in evaluation processes.

– improved accountability and reliability in data collection through training of  in-house staff  and 
participating farmers and technicians.

– incorporation of  baseline studies97 at the beginning and end of  programme cycles (i.e. to assess 
impacts with and without the programme over time).

Field visit to Plant Protection Department/

BUCAP field site, Dai Phac Commune, Yen Bai Province 

Respondents:

Hoang Van Lam, Hoang Lien Son Coordinator (FFI)  
Nguyen	Xuan	Quy 
Hoang Trung Kun, Vice Leader of  the Community Office 
Ngo Van Tinh, Agriculture Union 
Mrs. Ngha Thi Hoe, participating farmer (BUCAP) 
Mrs. Loc Thi Dinh, participating farmer (BUCAP) 
Mrs. Hoang Thi Nguyet, participating farmer (BUCAP) 
Mrs. Hoang Thi Hang, participating farmer (BUCAP)

Location: Dai Phac Commune, Yen Bai

Date: September 4, 2008

96  The MDI, Can Tho University, is under direct administration by the Ministry of  Education, whereas the new universities 
in the Mekong Delta Area are administrated by Provincial Authorities. In the latter case, it is stated that it is comparatively 
easier to secure funds for staff  salaries.

97  It was noted that the current CBDC programme does not include baseline studies introduced at the start of  the programme 
cycle
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History and Present Programme Activities
The BUCAP Country Project in Vietnam was initiated in 2000 through the National Integrated Pest 
Management (IPM) Programme, Plant Protection Department, Ministry of  Agricultural and Rural 
Development (MARD), and with administering assistance by Oxfam Solidarity Belgium in Hanoi. 

Main objectives of  the project are to provide farmers with knowledge and methodology to conserve and 
diversify plant genetic resources at community level through FFS and field studies (FS).

During the initial phase project activities were implemented in five provinces in the North and Central 
Vietnam,	namely	Hoa	Binh,	Ha	Noi,	Hue,	Bac	Kan	and	Quang	Nam.

Since 2003 the project has expanded to five other provinces, including Yen Bai (North mountain 
region),	Nghe	An	and	Quang	Binh	(Northern	central	region),	and	Kien	Giang	and	Dong	Thap	
(Mekong	river	delta).	Among	ten	project	provinces,	four	provinces	(Nghe	An,	Quang	Binh,	Kien	Giang	
and Dong Thap) are part of  the IPM component of  the Agricultural Support Program Sector (ASPS) 
with financial support from DANIDA. In Yen Bai support is provided by Oxfam Hong Kong98. In late 
2003 the programme covered 10 provinces and 48 villages.

The main programme activities are:

– Training farmers in farmer field school (FFS) methodologies in management of  plant genetic 
resources (PGR) and improving rice varieties.

– Breeding varieties through participatory plant breeding (PPB) and through selection in breeding 
populations obtained from plant breeding institutions.

– Through participatory variety selection (PVS), testing on-farm potential new varieties adapted to 
local conditions.

– Rehabilitating through selection varieties (both local and improved) which through mixing and/or 
poor seed production practices had deteriorated. 

– Seed production of  selected new varieties or rehabilitated varieties for distribution within communities.

BUCAP Activities at Dai Phac Commune
The respondents from the Plant Protection Station stated that the Integrated pest Management (IPM) 
programme was initially launched in 1994. Activities were started in the commune through initiatives 
taken by the Women’s Union. In 2004, 29 farmers were trained in IPM in 4 communes.

The BUCAP programme, under implementation by the Plant protection Station, is said to have been 
on-going for nine harvest seasons. FFS, PGR and PVS training are targeted to paddy rice cultivation systems.

The training activities are said to include:

– cultivation and seed collection (paddy rice only)

– suitability selection of  seeds

– farmer to farmer training

It was stated that the activities had led to a successful multiplication and varietal selection of  local rice 
varieties. However, it was also mentioned that PPB had not yet been introduced as part of  training 
activities. None of  the local varieties have yet been tested or certified at the national level.

The System of  Rice Intensification (SRI) Programme99 has in parallel been providing support to seed 

98 Evaluation Report of  the BUCAP programme (2005).
99 http://ciifad.cornell.edu/sri/index.html
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supply and seed security in Yen Bai, including soil, nutrient, water and environmental management. 

These activities, which were viewed as being somewhat similar to the BUCAP Programme, have been 
financed by Oxfam US.

The respondents reported that through the programme work several benefits have been achieved:

– reduced pesticide inputs

– improved productivity in paddy rice fields (a change from 4.7 t/h to 6.1 t/h was mentioned; though 
it was stated that the improved productivity was rather an integrated result from improved land and 
water management rather the from improved seed diversity per se)

– reduced labour input

Since 2005 the BUCAP Programme has trained about 30 core farmers. These farmers have further 
provided training of  local trainees, by which 646 households were recorded to have received support. 
The training activities concentrate on seed varietal selection rather than PPB.

Three local rice varieties dominate the paddy rice area in the commune. Local varieties are said to cover 
approx.	40%	of 	the	local	demand.	When	selecting	rice	seeds	the	following	quality	criteria	check-list	is	used:

– flavour

– degree of  “stickyness”

– cooking quality

– seed and panicle size

It was further stated that only three paddy rice varieties fit reasonably well with the local agroecological 
conditions.

The respondents also mentioned that seed companies were interest to buy seeds from on-farm breeding 
and selection sources. This seed supply chain was supported by an intermediary partner, the Agricul-
ture Union100, which provided distributional services between the producers and buyer(s).

Interestingly, almost all core farmers trained are females. This is in contrast to the great dominancy by 
males in Seed Clubs in the Mekong Delta Area (CBDC Programme), as found by this author.

The respondents reported about perceived income benefits at the household level from the BUCAP 
Programme. It was estimated that the net income from sales of  local variety rice crops could average 
some 30.5 MVND/ha, whereas the equivalent average net income from external/improved varieties 
would be approx. 27 MVND/ha. This author notes that the net income estimates probably represent 
lump sums of  integrated impacts of  changes in land, crop and water management over time, rather 
than being estimates of  the impact of  seed/plant biodiversity per se.

The technicians at the Plant Protection Department/Station provide services to Seed Club members as 
follows:

– guidelines on planting and resource management techniques

– guidelines on variety selection and seed collection

The BUCAP training components are stated to include three steps where the first is about training in 
PVS, the second includes seed/field testing, and the final step is about dissemination of  results.

100 an association of  farmers providing services to farmers, membership on a volunteer basis
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The Plant Protection Department does not have any funds to support investments in post-processing 
technology – this has to be applied for at the individual farmer level.

Environmental Issues
The respondents perceived increased irregularities in weather conditions in recent years, including 
recurrent flooding events and periods with cold weather. Many corn fields close to the river embank-
ments have been flooded and impounded during this season. Further, some 200 mammals are reported 
being killed by unusually cold weather. 

Farmers are reported to have replanted paddy rice fields as much as three times this season. The event 
during the summer 2008 is described to have caused the biggest flooding in the area in 20 years.

Challenges and Pointers to the Future
The respondents from the Plant Protection Station rated risks of  natural disaster events as challenges to 
meet.

It was further mentioned that changing socioeconomic conditions represent challenges, such as costs 
increases of  agricultural inputs outweighing the commune’s capacity to increase farm-gate prices. This 
situation is partially caused by the lack of  temporary storage facilities, post-harvest technology and 
grading. Thus, agricultural products are sold to local brokers (middlemen) directly at harvest times.

A third challenge mentioned focused on possible and beneficial interactions between the SRI and 
BUCAP Programmes. It was viewed that there still is a need for programme support to increase and 
diversify production. The BUCAP Programme in the commune is stated to have formally finished but 
will proceed until 2011.

The Seed Club members added that the lack of  storage and post-harvest technology is a real challenge 
to be met. It was further mentioned that an extension of  the programme to cover farmers’ seed supply 
and varietal selection of  other crops (e.g. peanuts and corn) is sought after.

SwedBio,  Stockholm Environment Institute and Mangrove Ecosystem Research 
Centre (MERC) in Vietnam: “Mangrove ecosystems, communities and conflict-
developing knowledge-based approaches to reconcile multiple demands”

Date: 2008-09-05

Respondents:  

Dr.	Le	Xuan	Tuan	and	Ms.	Quan	Thi	Quynh	Dao

Introduction

MERC was established in 1987 under the National University of  Hanoi (which consists of  the National 
University of  Education and the National University of  Science). Later MERC and the Centre for 
Natural Resources and Management Studies (CRES) established the Mangrove Ecosystem Research 
Division.  While MERD is mainly staffed with professionals from MERC, the division has to look for 
external funds for their research and projects. 

The objectives guiding MERC are:

•	 To	train	highly	qualified	scientists	on	mangrove	ecology,	human	ecology	and	biodiversity	of 	coastal	
wetlands for sustainable use of  natural resources and coastal environment,
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•	 To	coordinate	with	national	and	international	institutions	in	researching	the	mangrove	ecosystem,	
coastal wetlands and the life of  coastal communities,

•	 To	provide	planning	and	technical	support	and	education	on	the	restoration	and	development	of 	
mangrove ecosystem and the life of  the coastal communities in Vietnam

MERC and later also MERD has been the lead organisation for several national, ministerial and 
cooperative projects since the early 1990s.

Findings
A significant problem and challenge in the coastal zones of  Vietnam has been the rapid uncoordinated 
expansion of  aquaculture mainly through shrimp farming, but later also clam farming. Many of  these 
shrimp farms are neither viable nor environmentally sustainable and have to be abandoned after some 
years leaving wastelands behind. The funds needed for this type of  land use usually originates from 
wealthy non-resident people who are looking for profitable investments. The local poor who have been 
depending on the mangroves for fishing and crab collection etc for their livelihood often have to pay the 
price. Moreover coastal communities will be more vulnerable to natural disasters like typhoons and 
tsunamis. 

The GoV has launched a very ambitious reforestation program for the coastal areas including the 
re-establishment of  mangrove forests. While there are good intentions with this, it will require careful 
planning and consultations with local stakeholders addressing also difficult institutional issues beside the 
technical requirements in order to be reasonably successful. 

The support from SEI and SwedBio (together with other similar projects) will and has included (i) 
training courses for the communities of  the project site in the Red River delta; (ii) mapping exercises; 
(iii) activities to sort out roles and responsibilities of  different stakeholders; and (iv) preparation of  
posters and flyers.

SEI has provided training for the staff  of  MERC and introduced the CATWOE tool through a video 
conference. CATWOE is method for analysing the different elements that constitute a problem e.g. 
associated with misuse of  natural resources. This will presumably lay the ground reconciliation of  
different stakeholder’s interests in the problem.  While the CATWOE tool has been appreciated, it was 
felt that it should take Vietnamese conditions into account more convincingly. A national workshop is 
planned for early next year.

The planning and reporting procedures follow those established within the overall EU funded program 
of  which SEI and MERC are partners. Progress reports are prepared using a standard format applica-
ble for all the three project sites in Indonesia, Thailand and Vietnam. SEI and University of  Essex will 
then review and rewrite these reports if  needed and aggregate and include them into the main progress 
report submitted to EU. SwedBio will receive copies of  the reviewed reports from the three project sites. 

The future aim is to develop a strategy for the project site and the Red River Delta or demonstrate for 
policy makers how this might be done. 
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Appendix 9. Summary of SwedBio Comments on the  
Evaluation Report  “What is SwedBio and what does Sida 
want to do with it?” 

In summary, SwedBio is of  the opinion that the evaluation process has not accomplished the Terms of  
Reference. As a result, the evaluation report does not reflect a comprehensive view of  SwedBio’s results, 
nor does it provide substantial recommendations on the ways forward. This means it does not provide 
SwedBio and Sida with the expected tools for further progress and planning, and is thus of  limited 
value. This could have been avoided, if  SwedBio comments on the draft report had been properly 
followed up. Some of  the weaknesses at the general level are exemplified below.

1. Conceptual Issues in Biodiversity, Ecosystem Services and Poverty  
Alleviation – Problematization

The assumption that biodiversity and ecosystems are relevant for poverty alleviation was set by Sida 
when SwedBio was created. Most of  the original thoughts for SwedBio’s basic assumptions are found in 
Sida’s documents related to biological diversity from the period around the setup of  SwedBio; “Sida 
and the convention on biological diversity” (updated 2000) and “Integrating Biological Diversity – the 
beginning of  a learning process (Sida 2004). We note that “Sida and the convention on biological 
diversity” is not listed in the evaluators’ reference lists. They are both accessible through SwedBio’s 
webpage and at Sida. This assumption is also presented in the LFA matrix and the SwedBio develop-
ment objective. The Collaborative Programme has worked with the assumptions as a base, which is a 
normal log frame procedure. Our questions have been on how to find the ways for sustainable use of  
biodiversity to go together with poverty alleviation, and how to avoid the situations where actually both 
biodiversity and poor people lose out, which often is the case. The SwedBio mandate during the first 
two phases did not have the task to explore, through e.g. commissioning studies within the collaborative 
programme, if  the assumptions in the log frame are true. We have financed what partner organizations 
prioritize and which is in line with our objectives. We have had dialogues with all our collaborative 
partners on content, objectives, monitoring, budgeting etc but not to the extent that we have decided in 
detail what they should do. In short, SwedBio has had a development support approach rather than a 
research approach which admittedly would be more relevant for a critical discussion on our assump-
tions. We think that what the ET state about our lack of  promblematization is outside our mandate.

The Evaluation Report does not give enough acknowledgements to the fact that many scientists and 
practitioners today use the assumption that biodiversity and ecosystem services contribute to poverty 
alleviation, through e.g. less vulnerability and through resilience101, and also that a rich biodiversity and 
ecosystem services contribute to risk distribution and functions as an insurance asset and contributes to 
food security. This is also very important aspects regarding mitigation of  and adaptation to climate 
change.

Development of  concepts in the program e.g. “Biodiversity” towards “Ecosystems”. The programme 
has adapted and evolved to conceptual framework and language in line with the international develop-
ment concerning biodiversity in development cooperation. This discussion can be followed in the 
Steering documents of  the programme. (Se further below)

101 , i.e. the capacity of  a social-ecological system to withstand perturbations from e.g. climate or economic shocks and to 
rebuild and renew itself  afterwards.
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2. Programme Design – Development of the Program

The programme has been executed over a long period, from 2003 – 2008. It started from scratch, and 
for understandable reasons it has been necessary with changes and clarifications over time. The elabo-
ration of  steering documents, as well as development of  annual reports and work plans etc, has been 
made in accordance with the SwedBio management routines (Projekthanteringsrutiner och besluts- och 
arbetordning	för	SwedBios	verksamhet,	SwedBio/CBM	2006).

The development of  the programme can to a large extent be followed in the proposals, work plans and 
annual reports of  the programme. The Steering Group meetings, up to June 2006 and thereafter the 
Quarterly	Review	meetings	have	been	the	formal	fora	between	Sida	and	SwedBio/CBM	for	discussion	
and approval of  these documents, with meetings 4 – 6 times every year. From each meeting, minutes 
are prepared which notes desired changes in the programme. In addition, SwedBio’s planning meetings 
(normally held twice a year), have minutes that are documenting the discussion of  the development of  
the programme. The most important e-mail conversations are moreover filed electronically in our 
database journal. This is not reflected in the evaluation report102.

3. Collaborative Programme

SwedBio maintains an active relationship with its partners in the Collaborative Programme, and 
SwedBio has the impression that the value of  this constant dialogue in the integration work is underesti-
mated	by	the	ET.	The	Steering	Group	and	later	Quarterly	Review	meetings	have	maintained	a	con-
tinuous strategic discussion on the profile of  the program, including the balance between more “think 
thank organizations”103, and grass roots experiences.  The link from practical experiences, up to global 
policy in the supported initiatives, and the general relevance in international negotiations has been seen 
upon as a crucial value in all support in the CP.  The collaborative programme is interlinked with the 
other components of  the programme, i.e. the integration in Swedish International Development 
Cooperation and the international methods- and policy dialogue104. SwedBio means that the experience 
and interaction with the Collaborative Programme is a key factor for maintaining relevance in the 
integration work at Sida. It has also been witnessed that “on the ground” experience from partners has 
been highly appreciated by Sida staff. This has been manifested for example in that Sida has used cases 
from the CP as positive examples in Sida information work105. In addition, the contacts with partners 
from civil society incl. indigenous groups (of  which some work in close connection with southern 
negotiators) are one of  SwedBio’s added values for Swedish Ministries in the International Dialogue. 

Regarding possible overlap with Swedish actors SwedBio has in some cases found it relevant to support 
a programme if  successfully implemented and useful for SwedBio and partners, although partners have 
other relations to Sweden. Such cases has been analyzed and documented in decision memos, and the 

102  SwedBio provided these comments and information for the draft evaluation report.
103 Regarding support to think tanks SwedBio already has ongoing dialogue with Southern think tanks, incl ACTS, supported 

by Sida, that is mentioned in the evaluation report.
104 An example of  this is the issue of  REDD (Reduced Emissions from Deforestation and Degradation). The Collaborative 

Programme includes organizations and activities analyzing the effects of  REDD on poor people, experiences that in 
addition to SwedBio staffs competences contribute to the dialogue on the international arena and in the integration work at 
Sida. SwedBio has for example been a member of  the PEP (Poverty Environment Partnership) working group on REDD 
that produced the report “Making REDD work for the poor” and participated in the Swedish delegation to the UNFCCC-
meetings on Bali and in Poznan. 

105 Example: Sida press release on sustainable agriculture, World Environment Day 2007; internal seminars at Sida e.g. TWN 
seminar at Sida September 2007, UNEP and WRI seminars in November 2007, CIFO-seminar on health and forests 2008; 
and transfer of  experiences from field visits as well as partners updates directly in the interaction with Sida staff  in the 
integration work e.g. the work with strengthening efforts of  climate adaptation / mitigation in ongoing Sida programmes, 
May – October 2008.    
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SwedBio Steering group. SwedBio has in those cases supported only clearly defined parts of  a pro-
gramme that have had relevance for SwedBio’s mandate.

4. Integration of Biodiversity and Ecosystem Services in Swedish  
International Development Cooperation

The evaluation report expresses too little of  future recommendations regarding how the programme 
could take on the objectives of  e.g. integration at Sida. Since the evaluation puts so much emphasis on 
the documentation of  the programme (which moreover is not described correctly See under 2), the 
actual activities, initiatives, outputs, outcomes and effects are overshadowed.. It would have helped 
SwedBio, if  additional text, findings and recommendations on the actual content would have been 
added to the evaluation.

We believe that the ETs approach when exploring integrations at Sida is somewhat simplistic, and not 
an easy task to perform and therefore one of  the areas we would have hoped for better recommenda-
tions on. ET writes on page 76 “A systematic approach for integration of  biodiversity and ecosystem 
services at the Embassies is missing and need to be addressed.”  SwedBio would like to stress that this 
issue is described in proposals, work plans and reports and frequently discussed at the Steering Commit-
tee meetings and that Swedbio does work with the integration wherever possible though the other 
environmental helpdesk, on commission from Sida in various documents and processes e.g. PGD-devel-
opment, indicator work, environmental assessments, country strategies, through climate coaching 
dialogue with Sida staff, through seminars with cooperating partners at Sida and through the delivery 
of  fact sheets106. Sida does receive and absorb SwedBio experiences although it might be hard to track 
that it is SwedBio who have contributed with the knowledge. The indirect influence can be from within 
Sida, or via the other environment helpdesks, see above, but actually also from the loop SwedBio to 
global policymaking and back to Sida. It is hard to measure these outputs and outcomes. The ET is 
most certainly aware of  the methodological problem with interviews concerning changes in attitudes 
and views and we would appreciate if  this problem was acknowledged in the evaluation.

5. International Methods- and Policy Development

The evaluation report does not acknowledge the thorough strategic thinking and performance regard-
ing the policy dialogue, in accordance with the Swedish Politics for Global Development. SwedBio links 
knowledge from the collaborative programme with international negotiations, commissioned by and in 
dialogue with Sida. This contributes to the possibility for Swedish international development coopera-
tion to successfully contribute to a sustainable development since it contributes to the international 
policy development which comes down to national implementation in Swedish partner countries. It is a 
misconception that Sida has not been engaged in this part of  SwedBio’s work. This engagement and 
the value of  SwedBio’s work on methods- and policy development are e.g. clearly visible. As an example 
over 30 help-desk activities regarding the international policy and methods dialogue September 2007 to 
September 2008, on behalf  of  Sida to the government office was undertaken107.

106 One example is that SwedBio gave support to Sida (actually writing the major part of  the first draft) of  a position paper and 
a report in the Sida study series on the subject “Natural Resource Tenure”. The draft was widely discussed in all depart-
ments in Sida and it can be assumed that the view on natural resource tenures´ importance for sustainable use of  biodiver-
sity and a rights perspective on the same had influence on Sida staff, and eventually the content of  the documents.

107 Exemples is the work of  the follow up to the Millennium Ecosystem Assessment, the REDD- example given above, and 
regarding the work on the International Assessment of  Agricultural Knowledge, Science and Technology for Development 
(IAASTD) where Sida was one of  the main donors to the IAASTD Trust Fund and commissioned to SwedBio to review 
chapters of  IAASTD, and to on behalf  of  the Ministry of  Agriculture participate in the Swedish delegation together with 
Sida in the Final Plenary. 
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6. Further Comments

On page 15 in the evaluation report it says that the 

“The Programme Director of  SwedBio has had the mandate to decide independently about contribu-
tions of  less than SEK 150 000 provided that s/he has not been preparing the proposal. In case of  
project support beyond SEK 150 000 or if  the Programme Director has been involved in the proposal, 
the Director of  CBM has had the mandate to decide about the support.” 

Please note that this is incorrect, as pointed out by SwedBio also for the draft evaluation report. The 
amount should for project contributions be 1 000 0000 SEK in accordance with “Projekthanteringsru-
tiner	och	besluts-	och	arbetsordning	för	SwedBio´s	verksamhet”.

On page 75 the ET writes that:

 “It is further recommended that SwedBio strengthen its management routines as to provide guidelines 
and information on the relative rate of  financial contribution prior to decision-making.” 

Please note that SwedBio always asks for information regarding income and expenses to projects or 
programmes, and uses the same principles for co-financing as other donors. 
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