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 Preface 

This report, which has been commissioned by the Swedish Embassy in Lusaka, pre-

sents the Mid-term Review of the Indaba Agricultural Policy Research Institute in 

Zambia. The review assesses relevance, effectiveness and efficiency and provides 

recommendations.  

 

The review was undertaken between February 2015 to May 2015 by an independent 

evaluation team consisting of: 

 

 Cecilia Ljungman (Team Leader) 

 Tadeyo Lungu (Agricultural Research Specialist) 

 Ian Christoplos (Technical Expert and Quality Assurance Advisor) 

 

Anna Liljelund Hedqvist managed the review process at Indevelop, which was imple-

mented jointly with Tana Copenhagen. It was commissioned through Sida’s Frame-

work Agreement for Reviews and Evaluations with Indevelop.  Zoole Newa managed 

the review at the Embassy of Sweden in Zambia.  
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 Executive Summary 

The Indaba Agricultural Policy Research Institute (IAPRI), which has non-profit sta-

tus, was officially launched in February 2012.  It has its roots in the Food Security 

Research Project (FSRP) that ran from 1999 to 2011.  IAPRI’s goal is to provide evi-

dence-based advice on the agricultural sector at large. The Government of the Repub-

lic of Zambia is the principal beneficiary of the advice. IAPRI’s mission is to conduct 

agricultural policy research, capacity development and outreach, serving the agricul-

tural sector in Zambia so as to contribute to sustainable pro-poor agricultural develop-

ment.  

 

In 2013, IAPRI signed a five-year funding agreement with the Embassy of Sweden in 

Zambia amounting to 48 MSEK. The agreement includes undertaking an independent 

mid-term review of IAPRI in 2015.  This report is the mid-term review of IAPRI. It 

assesses effectiveness, relevance and efficiency.   

 

EFFECTIVENESS  

IAPRI has made impressive progress in the short span of its existence. Thanks to the 

legacy of the FSRP, IAPRI could hit the ground running with its research effort. It 

has since produced a sizable amount of quality research that stakeholders have found 

both reliable and useful. While it has not met its own annual research output targets, it 

has produced more outputs in total than in the last three years of the FSRP. Ensuring 

from the start that the research work met high standards of productivity and quality – 

with some support from MSU – was a sound priority given the centrality of research 

for an institute like IAPRI.  

 

Recognising that quality research alone will not lead to desired results, IAPRI has 

conscientiously stepped up its outreach work in the last year. It is diversifying its 

channels and means of communication and identifying new strategies to reach more 

stakeholders. There are indications that the policy discourse is moving into the public 

domain. As IAPRI develops its outreach activities, it will be critical to identify actors 

that can leverage IAPRI's research in their advocacy efforts. This has taken place to 

some extent already. There is, however, scope to broaden and deepen strategic alli-

ances with this objective in mind.  

 

IAPRI has aimed to be strategic in its capacity development efforts to serve its own 

objectives – including its more long-term goals. The training conducted has been 

highly appreciated. IAPRI's intention to give priority to its research and outreach 

work while being more discerning and restrictive about its capacity building work is a 

sound approach.  
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E X E C U T I V E  S U M M A R Y  

The credibility and respect gained from both its work and from being recognised as 

an indigenous and independent organisation has allowed IAPRI to play a significant 

role in the national policy arena. It has developed good relations based on trust with 

the government – but is equally appreciated by the private sector, civil society actors, 

legislators, international organisations and donors. It has thus earned the authority to 

convene the different parties and provide a platform for dialogue.  

 

There is already evidence of IAPRI contributing to an improved agricultural policy 

environment – although this is mostly taking place in Lusaka. A demand for quality 

statistics and evidence based analyses has been created and the agricultural debate has 

become more focused. The platforms that IAPRI provides allows stakeholders to en-

gage more actively than before. The general public has more access to analytical in-

formation about agricultural policy concerns than before. 

 

The achievement of actual policy shifts has been relatively small compared to what 

stakeholders had hoped for by now. Nevertheless, maize meal subsidies have been 

dropped, respectable progress has been achieved in relation to operationalising the 

Agricultural Credit Act and there is at least a promise of introducing a voucher sys-

tem for input subsidies in the coming year. Prospects of making more headway in the 

near future are deemed relatively good. On the other hand, if no significant progress 

is made in the upcoming period, stakeholders risk losing interest and faith.  

 

RELEVANCE 

IAPRI's research work is relevant to pro-poor agricultural growth in Zambia. The top-

ics are chosen with the production of a public good in mind. IAPRI is also conscious 

of ensuring relevance in relation to emerging issues and has organised itself internally 

in this regard. IAPRI's work is also relevant to the Swedish development strategy for 

Zambia and is responsive to the government's needs and requests as well as those of 

other stakeholders.  

 

IAPRI is aware that maintaining a high level of relevance will constitute a careful bal-

ancing act. It will involve balancing:  

 Taking strategic decisions on how to develop capacities in different research ar-

eas – climate change, nutrition, gender and agriculture while maintaining qual-

ity standards and with only modest expansion of senior staff; 

 Its own public good priorities with responding to external demands and oppor-

tunities to earn income (e.g., through consultancies) without becoming over-

stretched; 

 Close and trusting dialogue with government while retaining independence; 

 Current research efforts with forward-thinking work to identify tomorrow's is-

sues and what is currently below the radar; and, 

 Expanding and deepening partnerships at the national level while also building 

relations at the sub-national, regional and international level. 
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E X E C U T I V E  S U M M A R Y  

While some stakeholders would like to see a more visible IAPRI, too much exposure 

of the organisation itself (as opposed to its products) could be counter-productive. Its 

brand is best nurtured through reaching out with its work. Nevertheless, modest pub-

lic relations efforts that showcase IAPRI's capacities and highlight its independence 

are likely to be useful and would promote transparency. IAPRI's ambition to hold an-

nual open days is a good initiative.  

 

EFFICIENCY 

When viewed in relation to the quantity and quality of outputs, the effects achieved 

and the likelihood of outcomes, the Swedish Embassy is obtaining good value from 

its contribution. 

 

In a short time span IAPRI has built organisational structures and systems and transi-

tioned from a project to an independent indigenous institute. A proficient M&E sys-

tem has been set up – including a strategic plan, detailed annual work plans and a 

monitoring framework. It has established a supportive working environment and de-

veloped a committed, proud and competent staff. The institute has benefitted from 

competent leadership and a functioning board with broad representation. An indica-

tion of its organisational strength was its ability to deal with the harsh critique from 

USAID and weather a potentially damaging crisis without affecting its performance.  

Moving forward, challenges that lie ahead include: 

 

 developing an adequate and realistic succession strategy;  

 attracting and retaining qualified and suitable staff;  

 ensuring that the staff body has sufficient expertise in all the issues at hand;  

 obtaining a critical mass of senior research fellows;  

 providing young researchers opportunities for a career path;  

 accessing funding through joint international research programmes; and 

 improving the organisation's financial sustainability by establishing a diversi-

fied funding base.   

 

RECOMMENDATIONS  

1. IAPRI should consider adjusting its results framework to ensure that its targets 

are realistically attainable within the given timeframe. 

 

2. As IAPRI expands the channels and targets of its outreach, providing easy access 

to its products becomes even more critical. As a matter of priority, IAPRI should 

ensure that its website is fully functional, up-to-date and user-friendly.  

 

3. IAPRI should continue to explore means of reaching the meso level (especially 

districts). Although undertaking such outreach alone is beyond IAPRI's resources 

and current capacity, IAPRI could support sub-national stakeholders that are in-

terested in involving their constituencies in the national discourse.  
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E X E C U T I V E  S U M M A R Y  

4. IAPRI should continue to explore modest public relations efforts. Such efforts 

should showcase its brand as an independent institute with strong capacity.  

 

5. IAPRI should continue its active pursuit of new funding sources outside of tradi-

tional bilateral donors. As IAPRI diversifies its funding, the institute should ex-

amine reporting requirements carefully and weigh in the costs of administering 

small grants. 

 

6. In order to ensure that IAPRI both remains relevant and also maintains its re-

search quality standards, a clear and explicit focus is needed on raising funds and 

recruiting for senior researchers in gender, climate change and nutrition. 

 

7. Sweden should continue providing core support to IAPRI while engaging in a 

discussion, together with other potential donors, of how to enhance senior re-

search capacities in gender, climate change and nutrition. 

 

8. The Swedish embassy in Zambia should inform the Sida research division in 

Stockholm of its support for IAPRI and request that they encourage contacts with 

relevant CGIAR institutions receiving Swedish support and with relevant Swe-

dish institutions as well. 
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 1 Introduction 

1.1  BACKGROUND 

The Indaba Agricultural Policy Research Institute (IAPRI), which has non-profit sta-

tus, was officially launched in February 2012. It has its roots in the Food Security Re-

search Project (FSRP).  

 

IAPRI’s goal is to provide evidence-based advice on the agricultural sector at large. 

The Government of the Republic of Zambia is the principal beneficiary of the advice. 

IAPRI’s mission is to conduct agricultural policy research, capacity development and 

outreach, serving the agricultural sector in Zambia so as to contribute to sustainable 

pro-poor agricultural development. The mandate of IAPRI is to advise and guide the 

Government of the Republic of Zambia on agricultural policy issues based on nation-

ally representative evidence-based-research.  

 

In 2013, IAPRI signed a five-year funding agreement with the Embassy of Sweden in 

Zambia amounting to 48 MSEK. The agreement includes undertaking an independent 

mid-term review of IAPRI in 2015. 

 

This report is the mid-term review of IAPRI. It assesses effectiveness, relevance and 

efficiency.  Following a brief overview of the Zambian agricultural policy context 

and the background to IAPRI, this chapter presents the objectives of the review, out-

lines the methodology applied and provides a summary of the structure of the remain-

der of the report. 

 

1.2  OVERVIEW 

Compared to other countries in the region, Zambia has an abundance of fertile land, 

water, and a generally favourable climate for agricultural production. Moreover, 

Zambia has a large and rapidly growing urban population, which creates opportunities 

for rural-urban development synergies that may not exist in other countries. However, 

agricultural growth in Zambia remains stagnant, poverty rates in rural Zambia are 

stubbornly high, at 77.91 per cent of the population, and incidences of stunting, mal-

nutrition, and wasting continue to disproportionately affect rural Zambians. Evidence 

shows that agricultural growth reduces poverty by twice the rate of growth in non-ag-

ricultural sectors (World Bank 2007; Diao et al. 2007).  Thus for Zambia, leveraging 

 
                                                                                                                                           

 

 
1 LCMS (2012) for the 2010 survey.  
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1  I N T R O D U C T I O N  

agriculture as an engine for poverty reduction and improved nutrition is considered a 

viable way forward, and many foresee the potential for the country to become the 

breadbasket of southern Africa.  

 

The need for agricultural policy advice to help authorities and other actors to bridge 

this gap between potential and current agricultural development is clear. In response 

to these needs FSRP was established in 1999 as a collaborative effort between the 

Ministry of Agriculture and Livestock (MAL), the Agricultural Consultative Forum 

(ACF) and Michigan State University (MSU). FSRP began with the initial funding 

from USAID/Zambia and from 2007, Embassy of Sweden contributed funds. FSRP 

undertook work in applied agricultural policy research, capacity building and out-

reach activities.  Over the years, FSRP built important capacity within MAL and the 

Central Statistics Office (CSO). It set the foundations for evidence based agricultural 

policy dialogue in Zambia. 

 

Drawing on the capacities of FSRP and building on its structures, IAPRI became op-

erational in 2012. Initially it received bridge funding from Sweden. After conditions 

set by a programme health audit, IAPRI received a five-year core funding grant from 

the Swedish Embassy. MSU has had the role of supporting IAPRI to establish itself 

and build its research and outreach capacity. 

 

IAPRI's mission is “to carry out agricultural policy research and outreach, serving the 

agricultural sector in Zambia so as to contribute to sustainable pro-poor agricultural 

development”. Its mandate is to utilise empirical evidence to advise and guide the 

Government of Zambia and other stakeholders on agricultural investments and poli-

cies. The overarching goal of IAPRI’s policy analysis and outreach efforts is to iden-

tify policies and investments in the agricultural sector that can effectively stimulate 

inclusive economic growth and poverty reduction. This is to be achieved through 

three core operational activities:  

1. Producing trusted, impartial, and high-quality research on agricultural, food, and 

natural resource policy issues in Zambia and the wider southern Africa region; 

2. Integrating research findings into national, regional, and international pro-

grammes and policy strategies to promote sustainable agricultural growth and cut 

hunger and poverty in Zambia; and  

3. Supporting the development and strengthening of capacity for policy research, 

analysis and outreach of public and private institutions in Zambia 

 

1.3  OBJECTIVES OF THE REVIEW 

According to the Terms of Reference (ToR), the overarching objective of the evalua-

tion is to identify areas for improvement for the remainder of the agreement period, 

with regard to effectiveness, relevance and efficiency. Key issues for the review are 

the extent IAPRI is meeting its objectives; whether IAPRI is conforming to the needs 

and priorities of the target beneficiaries – especially policy makers; and, the opera-

tional and managerial lessons – including those related to transforming a project into 
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a locally registered independent research institution. The mid-term review covers the 

years 2012 to the first quarter of 2015.  

 

1.4  METHODOLOGICAL APPROACH 

The review was undertaken between February 22 and May 2015. The analysis was 

based on three main sources of data: i) review of programme-related documentation; 

ii) review of research and outreach outputs; and iii) interviews/group discussions with 

stakeholders in Lusaka.  

i. Document review 

The team undertook desk studies of documentation from IAPRI (planning and man-

agement documents, audits, annual reports, board documents and IAPRI's website) 

and the Swedish Embassy. In addition, the team studied 20 research papers, five 

presentations, two infographics and two documentaries. The research and outreach 

products were sampled purposively. The sample represented a mix of different types 

of research/outreach products; research/outreach products from different years; re-

search products from different authors; and research/outreach products covering dif-

ferent topics. Annex 3 contains a list of documents reviewed. 

 

The team had initially intended to undertake a typology of the research outputs to as-

sess their relevance in relation to a poverty reduction perspective. The quality of the 

research work and the centrality of a poverty focus made this exercise less relevant. 

Instead, the team undertook a quantitative analysis of the research outputs of IAPRI 

and its forerunner FSRP. 

ii. Interviews and group discussion 

The team undertook a visit to Zambia between March 22 and March 28. In total, the 

team met with 41 informants including representatives from government, academia, 

the private sector, civil society organisations (CSOs) and donor representatives. The 

team also met with nine board members. Focused conversations were conducted with 

IAPRI staff and interviews were held with management. Skype calls, phone calls and 

email correspondence were used to gather supplementary information. The list of in-

formants is provided in Annex 4.  

iii. Verification and validation 

Data gathered from interviews, discussions and documentation was to the extent pos-

sible verified and triangulated. A debriefing presentation and discussion on March 27 

with IAPRI and the Swedish Embassy provided an opportunity for validation.  

1.4.1 Limitations  

A mid-term review has an inherent limitation: by being a mid-term assessment, by 

definition not all processes have been completed or undertaken; thus not all outputs 

and outcomes have been achieved. However, the team uncovered quite a few out-

comes that stakeholders unanimously agree that IAPRI played a significant role in 
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bringing about. It was beyond the scope for this assignment, however, for the team to 

determine the extent that other actors also contributed to these results.  

 

Second, the short timeframe and level of resources dedicated to the review set limita-

tions to the breadth of data collection and depth of analysis. Visits outside of Lusaka 

were not conducted. The number and types of stakeholders interviewed was limited. 

For instance, the team did not meet with representatives from the media or university 

students. It only met with one multilateral organisation and three former trainees. 

IAPRI's work with ReNAPRI was not covered. 

 

1.5  STRUCTURE OF THE REPORT 

This report consists of five chapters. The subsequent chapter analyses effectiveness. 

This is followed by chapters that assess relevance and efficiency respectively. The 

ToR questions (included in the beginning of each chapter and in Annex 2) have 

guided the content of each chapter. The final chapter provides the team's overall con-

clusions and recommendations for IAPRI. 
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 2 Effectiveness 

1. To what extent has IAPRI achieved its key results in relation to its results framework 

and its operational objectives? 

2. To what extent has IAPRI’s work contributed to changes in policies and policy imple-

mentation, taking into account the influence of other institutions and/or contextual fac-

tors? 

3. What are the reasons for the achievement or non-achievement of the results frame work 

and its operational objectives? 

What can be done to make the intervention more effective? 

 

This chapter assesses IAPRI's effectiveness by examining outputs in relation to its 

three core areas of work and by assessing the extent to which outcomes have been 

achieved. 

 

2.1  IAPRI'S ACTIVITIES AND OUTPUTS 

The following sections present and assess IAPRI's main functions, the activities it has 

undertaken and the outputs it has produced.  

 

Box1: IAPRI Objectives 

Overall objective: To facilitate national pro-poor agricultural policy change necessary for pro-poor agri-
cultural growth and broad-based poverty reduction. 

Strategic objectives 
1) To provide quality research for pro-poor agricultural policy dialogue and formulation. 
2) To facilitate research based stakeholder pro-poor agricultural policy dialogue on key Issues.  
3) To facilitate building of collaborative partnerships with other organisations. 
 
Internal strategic objective 
1) To facilitate institutional governance, management and coordination. 

2.1.1 Research 

Undertaking quality agricultural research has been central to IAPRI, as to its prede-

cessor FSRP. The research work compromises between 57 to 67 per cent of the an-

nual budget. IAPRI's research work is produced by three senior researchers with doc-

torates and seven junior researchers. Foreign researchers, who mostly are affiliated 

with MSU, have been involved in most of the research outputs over the years, though 

less so in recent years. Indeed, IAPRI staff have increasingly become the lead re-

searcher(s) in most studies.  
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IAPRI produces four main types of research outputs: working papers, policy briefs, 

presentations and peer-reviewed publications. In addition it sometimes prepares ad 

hoc technical papers or reports. While working papers are final products in them-

selves (and are published on IAPRI's website), they do, however, form the basis for 

the other research products produced. Since 2012 IAPRI has prepared 32 working pa-

pers. They typically take a few months to produce. In the period under review, 19 pol-

icy briefs targeting decision-makers have been completed. Eight-two presentations 

have been held and 20 peer-reviewed articles have been published in academic jour-

nals.  

 

IAPRI places considerable emphasis on accuracy and quality. Although its number of 

senior researchers is few, IAPRI applies systematic internal quality control to keep a 

high standard of outputs. Concept notes and working papers are shared with peers for 

comments and staff make time to attend "dry runs" of their colleagues' presentations. 

MSU technical assistance staff has, according to IAPRI, been invaluable to maintain 

and improve quality.  

 

IAPRI's research outputs are well-written and well-structured, clear in presentation, 

evidence-based, analytical and provide sound conclusions. Compared to many other 

similar research centres in developing countries, IAPRI's outputs are of high standard, 

which is particularly notable in relation to the brief period that IAPRI has existed and 

been able to build capacities. A solid indicator of the quality of the research effort is 

the number of peer reviewed publications produced. From 2012 to 2014, an average 

of seven articles was published annually. This is an impressive amount for a relatively 

new institute, particularly compared with other think tank-like institutions in develop-

ing countries.  

 

In addition to quality, the value of research work should also be assessed in relation to 

credibility and utility. The level of credibility of IAPRI's products – including the fig-

ures, analyses and conclusions provided –is high among its range of stakeholders. For 

instance, representatives from MAL, Ministry of Finance, the Central Statistical Of-

fice, private sector actors, non-governmental actors, academic institutions and donor 

governments interviewed express a high level of confidence in IAPRI's work. Several 

stakeholders recalled a time when there were frequent disputes in Zambia among the 

stakeholders about agricultural data due to lack of confidence in the quality of the 

data and the impartiality of the research institutions. This subsided during the period 

of FSRP as capacities were built and analyses were improved. A majority of stake-

holders felt that the level of credibility has increased even further since IAPRI was es-

tablished as an independent domestic organisation. Several described that IAPRI, un-

like its predecessor, is perceived to be independent, objective and Zambian. The in-

creased visibility of Zambian researchers and greater  
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number of Zambian-led research papers in recent years in relation to those led by 

non-Zambians2 has enhanced credibility further. The utility of the research products is 

also high among the stakeholders. MAL representatives interviewed regard all of 

IAPRI's products as "very useful". Other stakeholders mention that the policy briefs 

are particularly useful for understanding the situation, undertaking advocacy or mak-

ing decisions. The recent infographics have been popular among many of the stake-

holders. The team was informed that several high level government officials refer to 

these regularly. Presentations are generally in high demand and well subscribed to. 

 

 

 

One notable caveat to the generally recognised usefulness has been a degree of con-

cerns over what a few stakeholders described as an undue focus on maize and subsidy 

related issues. These complaints may, however, partially reflect desires to steer away 

from research that questions the political agendas of some users. The number of out-

puts has varied from year to year, as illustrated in the graph below. There are no clear 

trends except that the number of working papers has declined each year since IAPRI 

was established. In addition, total outputs in 2014 seem less. There are several expla-

nations for this. First, IAPRI produced two technical papers in 2014 that are not in-

cluded in the table as they are another category of publication. Second, IAPRI pro-

duced research studies for the World Bank, IDE, CTPD and ILO (two reports) as part 

of its consultancy work. Third, three working papers undertaken in 2014 were not 

published until January-February 2015.3 The addition of these reports would increase 

the number of working paper-like products in 2014 to 18 – which makes 2014 the 

most productive year so far.  

 

 

 
                                                                                                                                           

 

 
2 Zambian-led research outputs may include non-Zambians, but in supporting roles; and vice versa. 

Most of the non-Zambian researchers are from MSU. 
3 The team has not examined if there was a carry over of working papers in previous years.  
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Zambian led Policy Brief
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Figure 1: Leading of Research Work 2009-2014 
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IAPRI has set targets for its research outputs. These are illustrated for 2014 in the ta-

ble below. (There is discrepancy between the targets set in the results framework and  

those outlined in the work plan for 2014, so both have been included). Although IAP-

RI's research output was high in 2014, it did not meet its targets (except for the results 

framework target for articles - which, since its achievement is ultimately beyond IAP-

RI's direct sphere of control, is discussed under effects below). In 2014 it did, none-

theless, surpass the average research output for 2009-13, which offers a realistic 

benchmark. 

 
Table 1: Research targets and achievements  

 Average 

2009-13 

Results 

Framework 

Targets 2014 

Work Plan 2014 Achieved 

2014 

Work Plan 

2015 Type of Output  Core fi-

nanced 

Alternatively 

financed 

Total 

Working Papers 10 20 28 10 38 8+3 18 

Policy Briefs 7 25 20 4 24 7 11 

Other Papers4 - - - - - 7 6 

Articles 7 5 18 5 23 6 4 

 

IAPRI has also not been able to meet its annual target of 3 gender dynamics in agri-

culture analyses. It has so far produced one. It does not yet have a fulltime gender re-

searcher on board. Since the end of 2014, one junior researcher is part-time working 

on gender-related areas. It would therefore appear that this target was set without due 

consideration to available human resource capacities. 

 

 
                                                                                                                                           

 

 
4 This includes the 5 consultancy reports and the 2 technical papers. 
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With 42 working paper-type outputs and 19 policy briefs produced in 3 years, stake-

holders interviewed viewed IAPRI as a productive, hard-working and professional or-

ganisation. The team found no evidence that the setting of high targets have raised ex-

pectations or compromised the quality of outputs. No stakeholder raised the issue of 

work being underperformed or deadlines being missed.  

 

Given the number of working papers and briefs produced during FSRP (an average of 

9 working papers and 7 briefs were produced in 2009 to 2011), it would seem that the 

targets for 2012 to 2014 were overly optimistic. For 2015 IAPRI has reduced most of 

the targets compared to 2014. They nevertheless remain high compared to outputs 

produced annually so far.  

 

In 2015 the Research Directorate plans to produce a book about Zambia’s agriculture 

and prepare an Agricultural Atlas for Zambia, which it intends to publish annually. 

The launch of these publications is expected to coincide with the IAPRI’s Open Day 

planned for December 2015. Another key initiative in 2015 – subject to the availabil-

ity of funds – will be supporting the Second Rural Agricultural Livelihood Survey 

(RALS). 

2.1.2 Outreach 

IAPPRI's outreach effort initially carried out many of the same activities that FSRP 

undertook in the past with the support of ACF. Typically presentations/meetings held 

each year have included: 

 

 High level policy meetings (with senior government officials and members of par-

liament)  

 Ordinary policy meetings (with other stakeholders in the agricultural sector)  

 Annual and mid-year national budget review meetings  

 International and regional agricultural research-related meetings 

 Ad hoc policy meetings with agricultural stakeholders, often by demand.  

 

For most of these meetings, IAPRI prepares presentations based on its research. The 

PowerPoint presentations are available on IAPRI's website. 

 

IAPRI's outreach work also involves addressing media requests, which amount to 

about one a week. These requests have been more intense when the government 

budget is being discussed. IAPRI typically responds by referring the inquiry to writ-

ten material from IAPRI. It also grants interviews for radio, print media and televi-

sion. According to IAPRI, media requests increased during 2014 and by the end of 

the year it received an average of about two per week. At least once a quarter, IAPRI 

participates in television panels concerned with agricultural policy issues. In 2014, 

IAPRI made seven television appearances.  

 

According to its own accounts from 2012, IAPRI inherited the weakness from FSRP 

of not being proactive enough in disseminating its research findings to stakeholders, 
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especially to Zambian mainstream audiences. In 2013 the organisation decided to 

make 2014 the year of outreach. By then IAPRI had filled the position of Outreach 

Director.  

 

The resolve to improve the outreach effort coincided with establishing relations with 

the newly launched (and DfID-funded) Zambian Economic Advocacy Project 

(ZEAP) which aims at raising the level of informed public debate in Zambia on eco-

nomic policy issues, with a view to influencing better policy results. ZEAP provided 

advice and support for outreach - particularly in relation to two new products - in-

fographics and television documentaries. The infographics are A3-sized glossy 

presentations with focused text and colourful graphics to provide an informed over-

view. The three produced so far concern maize bumper harvest and crop forecast esti-

mates, Zambia's land situation and an analysis of the 2015 agricultural budget. These 

have been distributed to the public in daily newspapers and sent to stakeholders. The 

email address at the bottom of the graphics and the cell number has resulted in a fair 

share of emails and SMS/calls to IAPRI from the public, some requesting more infor-

mation.  

 

Two television documentaries have been produced: The Maize Puzzle: What's The 

Story and The Paradox of Smallholder Land Scarcity (complementing the infographic 

covering the same topic). These are well-produced with information being clearly 

conveyed. They exist in different versions for different audiences and are available on 

YouTube. Both public and private television stations have aired the documentaries.5 

Since the reach of the documentaries is limited to those who are watching when they 

are aired, a greater effect will be achieved over time as the documentaries are ac-

cessed from online sources. 

 

The presentations in 2014 include the categories listed above. While the total number 

of events were fewer in 2014 compared to 2012 and 2013, ten events were packed 

with two to five different presentations.6 Thus the work that went into the 2014 

presentations was considerably larger.  

 

Giving outreach extra effort and attention has paid off. Stakeholders interviewed 

comment on IAPRI's "dynamism", "greater drive" and "more proactive" approach. A 

couple of NGOs mentioned that IAPRI is creating a platform that is helping them to 

engage with other stakeholders - both in the private and in the public sector. Other 

stakeholders commented on the high professionalism; and the quality, utility and 

credibility of presentations. The reaction to the infographics has been very positive. 

 
                                                                                                                                           

 

 
5 However, public television have so far refrained from airing the land documentary due to it being 

viewed as potentially critical to government actions. It has asked IAPRI to make some slight edits that 
will feature government perspectives, which IAPRI has agreed to do, time permitting. 

6 The presentations include both those undertaken in Zambia and abroad.  
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The team found copies of these posted on walls in stakeholders' offices and were in-

formed that high level officials regularly referred to them.  

 

Stakeholders held that IAPRI's growing successes in outreach efforts was also due to 

the organisation's networking and interaction skills. Apart from being able to contact 

and invite a large number of relevant stakeholders, IAPRI has maintained good rela-

tions with them – which often has required a skilful balancing act. It has been able to 

seize opportunities and engage proactively in a tactful way that has not compromised 

its impartiality. The Executive Director's skills, knowledge and experience have been 

a valuable resource in this regard. (This is discussed further in section 4.3.2)  

 

Nevertheless, a number of stakeholders interviewed felt that there was scope to fur-

ther improve IAPRI's visibility and reach. In some cases, these stakeholders were not 

yet aware of recent IAPRI initiatives directed at the general public, which is under-

standable since many are relatively new. A couple of stakeholders had the impression 

that IAPRI was "closed up" and a few others were concerned about misconceptions 

held about IAPRI due to people's lack of understanding (this is discussed further in 

section 3.3.3). One commented that he had not consistently received new research 

products. Some were not aware that IAPRI's website contained research papers and 

presentations. The website, which has been under construction for some time as data 

has migrated to a new operator, is thus far insufficiently up-to-date and not always 

fully functioning. Despite current glitches, it is nevertheless surpassing its monthly 

targets for hits per publication (40 hits in 2013; 31 in 2014 compared to a target of 

10). 

 

While IAPRI has been more successful in reaching key players at the Lusaka and cen-

tral levels, its outreach into the provinces has so far been limited due to the considera-

ble amount of time and resources required for these events. In 2013 and 2014 IAPRI 

undertook workshops in two provinces – Chipata in Eastern Province and Mansa in 

Luapula Province. These were geared to the local agricultural issues and were well at-

tended. 

 

Most stakeholders maintained that sustainable policy change would require a con-

certed effort to bring the policy debate to the rural areas and inform provincial and 

grassroots levels of why policy changes are needed and how this would benefit small-

holders. Engaging at these levels could also be a way of bringing voices from the ru-

ral areas into central level policy discussions and could raise awareness about the ex-

tent to which new programming being rolled out from central levels (e.g., climate 

change initiatives) would need to reflect local priorities, concerns and capacities. 

With its current set-up, conducting effective and systematic information campaigns at 

decentralised levels would be beyond IAPRI's capacity as at the current rate, it would 

take 10 years to cover 10 provinces. 
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In 2015, IAPRI's outreach efforts aim to raise the bar further. Together with ZEAP, it 

is analysing power dynamics and change agents groups with different interests in re-

lation to agricultural policy issues so that it can identify appropriate strategies for 

change. It is furthermore working with media consultants to understand the Zambian 

mass communications market and media consumption patterns to identify effective 

channels to target different types of stakeholders with relevant information. In addi-

tion to its presentations at meetings and workshops; its infographics; and documen-

taries; IAPRI is looking into use of radio – including "infotainment dramas".  

2.1.3 Collaborative partnerships 

In its Strategic Plan, IAPRI sets out its approach to collaborative partnerships. In 

principle it consists of both capacity building and strategic alliances, although the for-

mer has constituted a more consistent focus. IAPRI has three main types of targets: 

government (MAL/CSO); academia (UNZA) and others (mainly civil society/farm-

ers’ organisations such as ZNFU, Cotton Association of Zambia, Grain Traders of 

Zambia, etc.). In total, IAPRI has intended to assist eight organisations a year. It has 

roughly met this target.7 

 

IAPRI's capacity building of government stakeholders has consisted of technical 

and methodological support to MAL’s Stocks Committee; backstopping MAL/CSO 

staff during the Crop Forecast Survey (CFS) and Post-Harvest Survey (PHS) by sup-

porting data checking, cleaning routines, and procedures for producing accurate crop 

production estimates; and, annually providing data-related training to MAL/CSO staff 

members. It is also supporting the government in the CAADP process. In 2012 it pro-

vided US$300,000 for technical and analytical support to MAL’s National Agricul-

tural Investment Plan (NAIP). According to MAL, this was the most significant and 

substantial support it received from any donor for CAADP and it was critical for the 

preparation of the NAIP. IAPRI is currently involved in training MAL staff in the 

preparation of analytical briefs on issues, which according to MAL has been very use-

ful. CSO is also highly appreciative of the support it has received. Both institutions 

claimed that the training received has been put to good use by staff.  This includes ap-

plying advanced technical approaches to data analysis and data cleansing of, for in-

stance, the agricultural surveys (Crop Forecast and Post-Harvest Surveys) that are un-

dertaken annually by CSO and MAL. 

 

IAPRI has also supported the government by providing analyses and platforms for di-

alogue with the different stakeholders of the sector. Of particular note was a recent 

White Paper Opportunities and Challenges in Enhancing Agricultural Development 

 
                                                                                                                                           

 

 
7 Some organisations, such as the World Bank, have been included among these because IAPRI has 

provided support in the form of research. To a degree, this makes sense, as there is no other target it 
easily can be included in. However, providing research papers for the World Bank is arguably not ca-
pacity building support.  
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in Zambia and the Indaba organised by IAPRI in March, 2015 on request from the 

new Minster of Agriculture. Around one hundred people were invited and 170 at-

tended. The meeting, which included four presentations by IAPRI and group sessions, 

lasted 12 hours and discussions were described as remarkably frank, intense and con-

structive. The event was hailed as a success by all informants who attended. One ex-

ternal stakeholder with considerable experience interviewed by the team especially 

commented on the high standard of IAPRI's presentations.  

 

The support to academia has been based on the desire to improve the quantity and 

quality of agricultural specialists able to conduct policy analysis and outreach in Zam-

bia. UNZA's School of Agricultural Sciences has been IAPRI's main academic part-

ner. Interaction with UNZA was more frequent at the start of the programme period. 

In the first couple of years IAPRI staff members assisted in curriculum development; 

lectured in a graduate course (“Issues in Agricultural and Applied Economics”); and, 

contributed hardware to the computer centre. IAPRI also provided research scholar-

ships and mentored two outstanding MSc students. Since 2014, the collaboration has 

been less active. While IAPRI has regularly invited UNZA students to events and has 

collaborated with UNZA in the area of climate change effects on rural livelihoods, it 

has not been much involved in lecturing at the University or mentoring students. This 

seems to be due to organisational challenges at UNZA. 

 

Starting in 2015, IAPRI would like to broaden its tertiary education focus by intro-

ducing a Masters research completion scholarship that students from other universi-

ties in Zambia may also benefit from. At least 10 policy relevant student research pro-

posals that are aligned with IAPRI thematic areas will be selected and funded. 

 

The support to civil society/farmers’ organisations has included organisational sup-

port to the Horticultural Association of Zambia, ReNAPRI, the Cotton Association of 

Zambia, the Grain Traders Association of Zambia, the Fertiliser Association of Zam-

bia, the Zambia National Farmers' Union, IDE and MUSIKA. The latter three organi-

sations have paid IAPRI for the assistance under IAPRI's consultancy arm.  

 

Given the high capacity of IAPRI in the areas of research, analysis, communications 

and organisation in relation to most of its stakeholders, IAPRI could potentially spend 

a large portion of its time building capacities of others. However, such efforts would 

not necessarily further IAPRI's objectives in the most direct way. IAPRI states that in 

the future it plans to be more discerning about its capacity building effort to ensure 

that efforts as much as possible are strategic in contributing to IAPRI's overall policy 

goals. It thus expects a narrowed capacity building effort going forward.  

 



 

24 

2  E F F E C T I V E N E S S  

2.2  EFFECTS 

2.2.1 Meeting objectives and targets 

IAPRI's outcome indicator for its overall objective of facilitating "national pro-poor 

agricultural policy change necessary for pro-poor agricultural growth and broad-

based poverty reduction" is an "improved agricultural policy environment". If an im-

proved agricultural policy environment is one in which relevant stakeholders, includ-

ing the general public, are engaged in constructive and evidence-based policy dia-

logue, there is significant evidence that IAPRI is contributing to such an environment: 

 

 IAPRI is contributing evidenced based analyses – which are considered to be of 

high quality, credible and useful – to Zambia's agricultural policy debates. Stake-

holders from public sector, private sector and civil society organisations are in-

creasingly referring to findings, conclusions and figures produced by IAPRI anal-

yses in their debates, interviews and advocacy efforts ("People are now quoting 

correct figures!"). It is thus creating a demand for quality statistics and evidenced 

based analyses. Some stakeholders maintain that the agricultural debate has be-

come more focused and those engaged have become "used to having good evi-

dence" at their disposal.  

 IAPRI is able to convene a broad range of stakeholders – even at short notice – to 

a number of different policy-related fora. Attendance at these events has generally 

been both good and relatively diverse. Some say that the reputation of IAPRI is 

such that other organisations want to be associated with them. Stakeholders main-

tain that they are engaging with one another more actively than before through the 

platforms that IAPRI creates. 

 IAPRI has supported government institutions to generate accurate and relevant 

statistics, which is improving the policy environment. 

 IAPRI has gained trust and respect from the public sector. According to stake-

holders, FSRP did not achieve the full collaboration with Zambian public institu-

tions, such as MAL and CSO; as IAPRI has presumably largely due to its growing 

track record and the diminished role of non-Zambian researchers. 

 IAPRI is making progress in engaging the general public in the agricultural pol-

icy debate through infographics, documentaries and through increased engage-

ment with the media.  

 

These changes in the national policy discourse have been centred on Lusaka. As 

noted above, IAPRI’s capacity to engage with stakeholders in rural areas and bring 

local agricultural authorities, private sector actors and farmers (i.e. not just farmer 

‘representatives’) into the national agricultural policy discourse has been limited. 

 

IAPRI has set itself policy shifts – including legislation, policies/regulations/ admin-

istrative procedures being passed – as objectively verifiable indicators of its success. 

This is ambitious given that such changes are beyond IAPRI's sphere of influence. 
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Many stakeholders, including IAPRI staff, convey a level of frustration with the per-

ceived lack of progress in this regard. Nevertheless, some steps forward have been 

achieved: 

 

 In line with IAPRI's analysis of evidence that the benefit from maize meal subsi-

dies were not being passed on to the consumer, the Zambian Government re-

moved the subsidies in 2013 in line with IAPRI's recommendation. This consti-

tutes the clearest policy change implementation so far.  

 In 2013 the government agreed to limit its purchase of maize to 500,000 metric 

tonnes by the Food Reserve Agency in line with sound economic and food secu-

rity policy as evidenced by IAPRI's research. However, the government reneged 

on this in 2014 and FRA ended up purchasing over 1,000,000 metric tonnes. This 

reversal was considered a result of numerous parliamentary by-elections and the 

pending presidential by-elections during the 2014 marketing season in which the 

promise of government purchases served political expediency.  

 Stakeholders maintain that IAPRI played an instrumental role in moving the pro-

cess forward to operationalise the Agricultural Credits Act. As a result, in No-

vember 2014 the Minister of Agriculture signed a long awaited Statutory Instru-

ment giving authority to ZAMACE to certify warehouses, guarantee issued ware-

house receipts and operate a commodity exchange. The warehouse receipts sys-

tem is expected to provide smallholder farmers with another marketing oppor-

tunity for their crops (e.g. maize, soybeans and groundnuts) and access to credit 

using the issued receipts as collateral. It is predicted that this will lead to more pri-

vate sector investment in storage facilities around the country, which is expected 

to change the way agricultural commodities are traded in Zambia. 

 After  consistent advocacy efforts by IAPRI, the government decided to pilot an 

E-voucher system for agricultural inputs this year – an initiative the government 

has budgeted for three years but not yet implemented. This development will al-

low farmers the choice of type of input support from FISP. It is also likely to in-

crease the participation of agro-dealers and reduce government expenditure on 

transporting inputs to the farmers. Whether the IAPRI target of at least 60% FISP 

inputs being distributed through E-voucher by 2018 remains to be seen.  

Smaller or less visible results haves been achieved in relation to the following out-

comes: 

 IAPRI has worked to move the Cotton Act forward. It is now considered to be in 

an advanced stage.  

 IAPRI is currently developing a strategic plan aimed at building an advocacy con-

sortium consisting of private traders, ZNFU and ZAMACE that will push the Ag-

ricultural Marketing Bill to be brought before Parliament. 

 IAPRI set the target of achieving an increase of the agricultural sector's share of 

national budget to 10 percent (in line with the CAADP goal). In 2014, the Zam-

bian government allocated approximately 7.2% of its total national budget to the 

sector, up from 5.8 percent the previous year. Moreover, MAL informants held 
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that the budget analyses undertaken by IAPRI have influenced the following 

budget cycle so that livestock and fisheries have received relative increases in al-

locations.  

 IAPRI set the target of at least 60 percent of the maize production being bought 

by private sector. However the reigning political environment continues to result 

in ad hoc maize marketing policies and thus has a discouraging effect on the pri-

vate sector's willingness to purchase maize. The private sector ended up buying 

58 percent of the maize in both 2013 and 2014. 

Meanwhile, there has been no progress in relation to IAPRI's target of achieving less 

than 50 percent of the national agricultural budget being spent on subsidy pro-

grammes. Indeed, between 2013 and 2014 the subsidy share rose from 49 percent to 

52 percent.  

A key obstacle to agricultural policy change is the complicated web of vested politi-

cal and economic interests that have long favoured the status quo. Second, the turno-

ver of staff at the Ministry of Agriculture has also slowed progress. Nevertheless, 

most stakeholders conveyed cautious optimism regarding the arrival of the new Min-

ister for Agriculture, who is a seen as a pragmatic reformer with a solid understanding 

of agricultural issues. The increasing interest at the Ministry of Finance for a reduc-

tion in agricultural subsidy costs may also contribute momentum. At the same time, 

some stakeholders pointed to the limited window of opportunity with election coming 

up in the next 18 months.  

2.2.2 Other effects 

While not recognised as such in the IAPRI results framework, having peer-reviewed 

articles accepted by academic journals can be regarded as outcomes, since IAPRI 

does not have direct control over this process. During the period under review, 22 ar-

ticles were published, compared to 17 articles for the previous 3 years and compared 

to its target of 15. 
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 3 Relevance 

4. To what extent is IAPRI's research work relevant in relation to the prevailing discourse on 

paths towards broad-based poverty reduction and pro-poor agricultural growth in Zam-

bia? 

5. To what extent is IAPRI's work relevant to the Swedish development strategy for Zambia, 

including climate change and gender equality concerns? 

6. To what extent is IAPRI’s work responsive to the government needs and requests? 

7. Is IAPRI’s work consistent with stakeholder (ZNFU, CSOs, private sector, academia, 

other donors, other Swedish-funded organisations) priorities, needs and requests?  

8. To what extent is IAPRI's work responsive to emerging agricultural issues and needs in 

the Zambian agricultural sector (including climate change adaptation and mitigation) 

9. What can be done to make IAPRI's work more relevant? 

 

 

This chapter examines the relevance of IAPRI's efforts in relation to pro-poor agricul-

tural development, Zambian government priorities and the Swedish development 

strategy for Zambia. It also assesses IAPRI's responsiveness to stakeholder needs and 

the relevance of IAPRI's role.  

 

3.1  PRO-POOR FOCUS AND ALIGNMENT WITH 
ZAMBIAN PRIOIRITIES 

The Zambian National Agricultural Investment Plan (NAIP), under the Comprehen-

sive African Agricultural Development Programme (CAADP)8, centres around six fo-

cal investment areas. These investment areas are considered important for pro-poor 

growth. As seen from the table below, IAPRI's thematic research areas are aligned 

with the NAIP focal areas: 

 

 

 

 
                                                                                                                                           

 

 
8 The Comprehensive Africa Agriculture Development Programme (CAADP) is Africa’s policy frame-

work for agricultural transformation, wealth creation, food security and nutrition, economic growth and 
prosperity for all. CAADP champions reform in the agricultural sector. It aims to catalyse transformation 
of Africa’s agricultural systems and stimulate increased and sustainable agriculture performance in 
member states to achieve economic growth and inclusive development. The African Union (AU) Summit 
made the first declaration on CAADP as an integral part of the New Partnership for Africa’s Develop-
ment (NEPAD) in 2003. NEPAD aims to address critical challenges facing the continent: poverty, devel-
opment and its marginalisation internationally. 
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IAPRI Research Areas NAIP Focal Area  

 
1. Market development and trade 

(formerly Agricultural Markets and Prices) 

1. Market Access and Service Delivery 

2. Public Policy and Spending 

3. Agriculture, food and nutrition 

2. Food and Nutrition Security and Disas-

ter Management 

4. Productivity and poverty reduction 3. Crop Production and Productivity  

4. Livestock Production and Productivity  

5. Aquaculture Production 

5. Natural resources and climate change ad-

aptation and mitigation  

6. Sustainable Natural Resource Manage-

ment 

 

3.2  SWEDISH DEVELOPMENT STRATEGY FOR 
ZAMBIA 

The Swedish Development Strategy for 

Zambia (see Box 2) considers the agricul-

tural sector as critical for income growth 

and employment. Sustainable use of natural 

resources, input and markets for smallhold-

ers, improved production, climate change 

adaptation and mitigation, environmental 

sustainability and gender equality are prior-

ity areas for Sweden. These areas are ad-

dressed by IAPRI's research work, papers 

and presentations as evidenced by the sam-

ple papers below:  

 

Smallholder farmers and poverty 

 Child Malnutrition, Agricultural Diversification 

and Commercialization among Smallholders in 

Eastern Zambia. Rhoda Mofya-Mukuka and 

Christian H. Kuhlgatz. Working Paper 90. Janu-

ary, 2015. 

 Assessing the Feasibility of Implementing the 

Farmer Input Support Programme (FISP) 

Through an Electronic Voucher System in Zambia. Nicholas J. Sitko, Richard Bwalya, Jolly Kam-

wanga, and Mukata Wamulume. Indaba Agricultural Policy Research Institute Policy Brief Num-

ber 53. Lusaka, Zambia. April 2012. 

 Non-Timber Forest Products and Rural Poverty Alleviation in Zambia. Brian P. Mulenga, Robert 

B. Richardson, and Gelson Tembo. IAPRI Working Paper 62. April 2012. 

Gender equality and women  

 Does Gender Matter when Evaluating the Economic Impacts of Smallholder Land Titling in Zam-

bia? Munguzwe Hichaambwa, Jordan Chamberlin, and Nicholas Sitko. No. 70. January, 2015. 

 Gender Control and Labour Input: Who Controls the Proceeds from Staple Crop Production 

among Zambian Farmers? Arthur M. Shipekesa and T.S. Jayne. IAPRI Working Paper 68. Sep-

tember 2012. 

Climate change 

 Climate Trends and Farmers’ Perceptions of Climate Change in Zambia. Brian P. Mulenga and 

Ayala Wineman. No. 68. December, 2014. 

 

Box 2: The Swedish Development Strategy for Zambia re-
gards the agricultural sector as having potential for creating 
increased income and employment opportunity. Insufficient 
energy, poor access to financial services, underdeveloped 
markets an unsustainable use of natural resources hamper 
poor people's opportunities for productive employment in ag-
riculture.  
The Swedish support to Zambia focuses on creating im-
proved opportunities for women's and youth's employment by 
i.e. increased access to clean and renewable 
energy with as low climate impact as possible; and a more 
productive, market-oriented and sustainable agriculture. 
Sweden will contribute to increasing access to services, input 
and markets for smallholder farmers, entrepreneurs and 
firms.  
The Swedish development assistance shall be catalytic and 
promote private and non-state actors that can contribute to 
developing local markets, value chains focused on sustaina-
ble production and production/services that can contribute to 
increased employment opportunities, especially for women 
and youth. Improved sustainable agricultural production and 
energy supplies requires clear improved infrastructure, mar-
kets, policies and the rule of law regarding land rights.  

(Translated from Swedish by the team) 

http://fsg.afre.msu.edu/zambia/wp90_rev.pdf
http://fsg.afre.msu.edu/zambia/wp90_rev.pdf
http://fsg.afre.msu.edu/zambia/wp90_rev.pdf
http://fsg.afre.msu.edu/zambia/ps_53.pdf
http://fsg.afre.msu.edu/zambia/ps_53.pdf
http://fsg.afre.msu.edu/zambia/ps_53.pdf
http://fsg.afre.msu.edu/zambia/wp62.pdf
http://fsg.afre.msu.edu/zambia/ps_70.pdf
http://fsg.afre.msu.edu/zambia/ps_70.pdf
http://fsg.afre.msu.edu/zambia/wp68.pdf
http://fsg.afre.msu.edu/zambia/wp68.pdf
http://fsg.afre.msu.edu/zambia/ps_68.pdf
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Sustainable use of resources 

 Conservation Farming Adoption among Smallholder Cotton Farmers in Zambia, 2002 to 2011. 

Stephen Kabwe, Philip P. Grabowski, Steven Haggblade, and Gelson Tembo. No. 64. March, 

2014. 

 Conservation Farming Adoption and Impact among First Year Adopters in Central Zambia. Jo-

seph Goeb. IAPRI Working Paper 80. October 2013. 

Land issues 

 Poverty Reduction Potential of Increasing Smallholder Access to Land. Munguzwe Hichaambwa 

and T. S. Jayne. IAPRI Working Paper No. 83. March 2014. 

 Can Increasing Smallholder Farm Size Broadly Reduce Rural Poverty in Zambia? Munguzwe 

Hichaambwa and T. S. Jayne. No. 66. May, 2014. 

 Does Land Titling Increase Smallholder Agricultural Productivity in Zambia? Munguzwe 

Hichaambwa, Nicholas Sitko, and Jordan Chamberlin. No. 63. February, 2014. 

Markets and value chains 

 Challenges of Smallholder Soybean Production and Commercialization in Eastern Province of 

Zambia. Mary Lubungu, William Burke, and Nicholas J. Sitko. No. 62. November, 2013. 

 Value Chain Analysis of the Groundnuts Sector in the Eastern Province of Zambia. Rhoda Mofya-

Mukuka and Arthur M. Shipekesa. IAPRI Working Paper 78. September 2013. 

 Analysis of the Sunflower Value Chain in Zambia’s Eastern Province. Mary Lubungu, William J. 

Burke and Nicholas J. Sitko. Working Paper No. 85. September 2014. 

 

Review of these publications demonstrates relevance with Swedish objectives, but 

with relatively less attention given to climate, environment and gender issues. The 

work plan for 2015, however, aims to cover two gender-related topics and climate 

and the environment will be addressed in a thematic area consisting of three different 

research topics. 
 

3.3  RESPONSIVENESS  

The extent to which IAPRI responds to its different stakeholders is an indication of its 

relevance in the Zambian agricultural policy context. The following two sections ex-

amine how IAPRI interacts with government and non-government stakeholders.  

3.3.1 Government needs and requests 

According to IAPRI's mandate, it should advise and guide the government of Zambia. 

Government sources have found IAPRI's findings to be reliable and recommendations 

to be clear and transparent. IAPRI is viewed as impartial. While the government rec-

ognises the pressure IAPRI's work puts on it, this is not viewed as a problem. Indeed, 

MAL has sometimes referred the Zambian Broadcasting Corporation to IAPRI for 

comments rather than presenting their own, particularly when the unbiased perspec-

tive that IAPRI offers has served the government's purposes.  

 

IAPRI seems to be well attuned to its main stakeholders’ needs and priorities. IAP-

RI's research, outreach work and capacity building are greatly appreciated by all pub-

lic sector officials interviewed. IAPRI's support to make national agricultural surveys 

more reliable and accurate is considered very important.  

"We do not know how we would manage without them."  

"IAPRI is very helpful, especially for civil servants." 

 

http://fsg.afre.msu.edu/zambia/ps_64.pdf
http://fsg.afre.msu.edu/zambia/wp80.pdf
http://fsg.afre.msu.edu/zambia/wp83.pdf
http://fsg.afre.msu.edu/zambia/ps_66.pdf
http://fsg.afre.msu.edu/zambia/ps_63.pdf
http://fsg.afre.msu.edu/zambia/ps_62.pdf
http://fsg.afre.msu.edu/zambia/ps_62.pdf
http://fsg.afre.msu.edu/zambia/wp78.pdf
http://fsg.afre.msu.edu/zambia/wp85.pdf


 

30 

3  R E L E V A N C E  

IAPRI also briefs MAL after attending international or regional seminars and confer-

ences. This is considered very helpful. The ties that have been forged with govern-

ment appear to be based on trust. The ministers for agriculture and permanent secre-

taries have regularly interacted with IAPRI. Ministers have even been known to call 

IAPRI from abroad when travelling to international meetings.  

"All Ministers want to talk to IAPRI."  

 

The prominence of IAPRI in the agricultural sector is reflected by the fact that IAPRI 

was granted an audience (for several hours on a Saturday) with the current minister 

within three days of his appointment. The recent Indaba organised by IAPRI (with 

some support from ACF) directly responded to the new minister's request (see section 

2.1.3). Its success led some government stakeholders interviewed to suggest that it be 

held annually from now on.  

 

The Ministry of Finance has found IAPRI's analyses particularly useful as IAPRI's 

conclusions and recommendations are in line with the ministry's interests of finding 

ways to make the government budget more effective in generating poverty reducing 

economic growth. 

3.3.2 Other stakeholders 

IAPRI's non-government stakeholders are many – private sector actors, civil society 

and farmers’ organisations, academic institutions, legislators, international organisa-

tions, regional organisations, media and donor agencies.  

 

At an overall level, key stakeholders interviewed found that IAPRI is playing an im-

portant role for the different stakeholders of the agricultural sector. This role has be-

come more significant and has broadened since IAPRI became an indigenous inde-

pendent institution. IAPRI was described as having more drive, being more pro-active 

and becoming more known since then. 

"Since IAPRI has become indigenous, it has become stronger and more relevant".  

"IAPRI is incredibly valuable to the agricultural sector". 

 

Stakeholders commented that IAPRI has brought actors up to speed so they can have 

an effective dialogue.  

"IAPRI is creating a platform that is helping us to engage with other stakeholders - both in the 

private in public sector."  

"IAPRI is raising the level of debate. People are getting used to having evidence."  

 

At the same time, one stakeholder was concerned about the threat of "participation fa-

tigue" setting in among private sector actors. Because policy change has been per-

ceived as moving exceedingly slowly and because virtually the same topics continue 

to be debated, non-government actors are starting to lose hope of reform. There is a 

risk of gradual disengagement if visible results are not achieved.  

 

IAPRI is viewed as bringing to the fore the private sector's views. It has engaged 

"very well" with Grain Traders Association and provided organisational and technical 
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support to the Cotton Association of Zambia. Upon request it has built survey capac-

ity at the ZNFU. It has also engaged with and undertaken specific assignments for the 

civil society organisations Musika and iDE. All these organisations purport to be us-

ing IARPI's research to guide their work.  

 

IAPRI is also in demand among regional (e.g. SADC) and multilateral agencies 

(e.g. World Bank, ILO) from which it has received several requests. Generally IAPRI 

responds to requests that correspond to its own priorities – such as the drafting of a 

report on the political economy of maize for the World Bank. IAPRI is sometimes re-

quested to make presentations or brief these stakeholders and some donor govern-

ments. For instance, IMF representatives asked to meet with IAPRI when they visited 

Lusaka. IAPRI has held one or several presentations for British, Swedish and German 

donor agencies.  

 

IAPRI has had regular contact with the committee on agriculture and lands of parlia-

ment. It has been invited to the committee sessions and requested to provide empiri-

cal information on different topical issues in the agriculture sector. Committee mem-

bers have also participated in IAPRI-organised indabas and budget analysis presenta-

tions. The information presented has helped the committee members to make in-

formed recommendations on agricultural policy to the parliament and government. It 

appears that the legislators are pleased with the briefs, dialogue and support received 

from IAPRI and is considered an important resource.9  

 

In the last two years, IAPRI has undertaken meetings at the provincial level – 

Chipata in Eastern Province and Mansa in Luapula Province. According to IAPRI, 

these meetings have required considerable preparations. IAPRI made an effort to pre-

sent research and analyses that were relevant to the specific provinces – such as cas-

sava cultivation and perspectives on conservation farming. The provincial events 

have also allowed for the decentralised levels to feed back to IAPRI and highlight is-

sues of concern.  

 

Nevertheless, some stakeholders interviewed held that IAPRI needs to become more 

visible. One stakeholder found IAPRI to be "closed" in its approach and did not inter-

act enough with others. Another suggested that IAPRI "improve its packaging". A 

handful of stakeholders strongly believed that IAPRI should become more known on 

the ground and influence from below.  

“IAPRI needs to educate the masses, especially for the removal of subsidies since there is too 

much asymmetric information.” 

 

 
                                                                                                                                           

 

 
9 While the team did not meet with any legislators due to the sitting fee that was required, four different 

sources mentioned the high level satisfaction on the part of the parlimentarians who have interacted 
with IAPRI.  
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In terms of whether IAPRI is raising the most relevant issues, there was general con-

sensus that the topics it addressed were pertinent. It was also regarded as effective in 

responding to arising issues. A few felt there was too much focus on maize, others 

held that this was such a key topic that required a continued spotlight. A number of 

stakeholders specifically mentioned the importance of the fact that IAPRI is raising 

land issues in a more concerted way. A couple of stakeholders suggested that IAPRI 

diversify more and look into, for instance, poultry and dairy.  

3.3.3 Relevance of role 

Stakeholders had different views on the relevance of IAPRI's functions and the role it 

should play. More informed stakeholders were generally very satisfied with the role 

IAPRI plays. They felt it combined the role of research institute with policy ad-

vice/think tank well – conducting research, presenting the evidence, convening part-

ners – but not engaging in outright lobby work. As one civil society organisation de-

scribed it:  

"Let us do the fighting, IAPRI should stay over and above it all and should keep its eye on 

the ball." 

 

Stakeholders that were the most familiar with IAPRI's work also found IAPRI to be 

independent, impartial, rigorous and professional in its work.  

 

Meanwhile, the team found that the stakeholder informants with less knowledge of 

the institute sometimes had less favourable and/or misinformed views of IAPRI. One 

stakeholder expected IAPRI to be more vociferous, advocate more forcefully and use 

the press to condemn government actions. Another regarded IAPRI as a quasi-gov-

ernment organisation that could not advocate against government positions. Yet an-

other regarded the non-Zambian names on many of the research papers as evidence of 

foreign influence and "dominance of MSU". Others maintained that there were con-

ceptions that IAPRI was controlled by American agribusiness – a view that was also 

often held in relation to FSRP.  

 

The team found that several organisations felt that IAPRI should do more to build re-

search capacities and statistical competence among other organisations in Zambia. It 

appears that the more IAPRI raises its profile, the greater the expectations among 

CSOs and others will be in this regard.  
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 4 Organisational Efficiency 

10. Has IAPRI work been managed with reasonable regard for efficiency? What measures 

have been taken during planning and implementation to ensure that resources are effi-

ciently used? 

11. Do owners of IAPRI/stakeholders participate in the planning and implementation of 

the work plan? 

12. Could IAPRI’s work have been implemented with fewer resources without reducing the 

quality and quantity of the results? Could more of the same results/outputs have been 

produced with the same resources? 

13. Is IAPRI characterised by good governance, including effective management and organ-

isation?  

 

4.1  ORGANISATIONAL SYSTEMS & ADMINISTRA-
TION 

In its first year IAPRI was able to draft and institutionalise a number of administra-

tive and organisational tools and systems to ensure efficiency and smooth operations. 

These included the Board Charter, Strategic Plan, the Administration Manual, Fi-

nance and Accounting Manual, Procurement Manual, Disciplinary Code, Grievance 

Procedures Manual and travel and vehicle policies.  

 

Monitoring of expenditures is undertaken through quarterly financial statements to 

the board, internal dialogue and oversight and management team meetings. IAPRI has 

developed a Performance Monitoring Plan (PMP) for planning, managing and report-

ing on performance data. External audits are carried out annually as provided for in 

the Articles of Association. Risk management is undertaken with the support of a 

quarterly Risk Status Report produced by management and discussed by the Risk and 

Audit Committee of the board.  

 

The Swedish Embassy hired Moore Stephens to conduct a pre-award assessment that 

was followed by a Project Health Review by EMM in July 2014. The latter concluded 

that on the whole, IAPRI has a satisfactory system of management, financial and re-

porting systems, procedures and controls. It identified some scope for improvement in 

some of the areas reviewed but these were not regarded as areas of high risk for Swe-

den.  
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4.2  RESULTS BASED MANAGEMENT 

IAPRI set out its work and vision in its Strategic Plan for 2013-2018. The log frame 

in the plan has been updated a few times to include – in its current version – indica-

tors, targets, sources and means of verification and risks and assumptions. Since 

2013, IAPRI has tracked the targets set and has prepared clear and detailed monitor-

ing reports in matrix form with explanatory notes. There is currently a staff member 

who is dedicated to M&E. 

 

The results framework is overall well-presented, generally logical and well structured. 

The reporting matrix is clear and methodical. However, as discussed in section 2.1.1, 

several targets are outside of IAPRI's sphere of direct influence and others are too 

ambitious in relation to past performance. To be a useful management instrument, ob-

jectives and targets would need to be realigned with what is feasible given IAPRI's 

resources and the prevailing context.  

 

Work plans have been produced every year. The board has been involved in com-

menting on and approving these. For the first years, the work plans consisted of de-

tailed tables with itemised activities and budget lines. The work plan for 2015 repre-

sents a much more thoughtful document, with more detail and useful analysis that 

justifies the structure of the plan. There does not appear to be space in the work plan 

for unplanned demand-driven work.  

 

In 2013 the Research Directorate split into two units including a “Rapid Response 

Team” and a “Long-terms Analytical Team” to allow IAPRI’s research staff to re-

spond quickly to emergent agricultural policy issues, while at the same time continu-

ing to produce the in-depth, long-term research outputs. For 2015 the Research & 

Outreach Committee has directed IAPRI to identify three priority research and out-

reach areas that will be considered and discussed by the Committee each quarter. 

Once agreed upon, these areas will be regarded as "non-negotiable". Providing some 

form of projections of demand-driven work in the work plan would, however, facili-

tate its planning and monitoring work.   

 

4.3  HUMAN RESOURCE MANAGEMENT 

4.3.1 Staff 

Building analytical capacities in research institutions requires highly qualified and 

able staff. IAPRI has recruited competent and committed staff. Informants praise 

IAPRI's staff for their knowledge, energy and professionalism. They are considered 

goal-oriented and focused. Most of IAPRI's staff are relatively young. Many have 

gained significant practical experience of both research and outreach work during the 

few years of IAPRI's existence.  
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IAPRI seems to offer a supportive working environment. Employees are encouraged 

to interact freely with one another and staff describe a congenial atmosphere. Staff 

point to the importance that teamwork is given within the organisation. 

"At IAPRI you never walk alone" 

 

Internal exchanges and keeping colleagues informed of research work are encour-

aged. Cohesion is further promoted by having communal lunches in the kitchen. In 

this way it is considered an unusual workplace for Zambia. Some staff seem to work 

hard and long hours. The continuously growing demand from external stakeholders 

combined with ambitious internal objectives risks becoming overwhelming for some 

staff.  

 

IAPRI offers relatively high salaries to retain staff. This is important for a small insti-

tute such as this to compensate for the somewhat weaker job security in comparison 

with public or university employment and the fewer opportunities that exist for mid-

level staff to access doctoral fellowships. Along with the apparently rewarding work 

environment, IAPRI has a high retention rate so far. By January 2015, IAPRI com-

pleted its first round of staff performance assessments. 

 

Only two out of its research cadre of 9 researchers hold PhDs. The remainder have 

Masters degrees. IAPRI is justifiably concerned providing a career path for young re-

searchers and giving staff the opportunity to develop professionally. The junior staff 

have ample opportunities to develop their research skills, but it appears more difficult 

to find ways to pursue doctorates, which in the long-term is essential for a career in 

research. A large proportion of staff with Masters degrees could tip the balance of 

support to IAPRI in the future towards consultancies (where a Masters is generally 

judged to be sufficient) rather than research (where international funding requires ac-

tive engagement of more senior researchers).  

 

At the moment, funds for training amount to around $US 10,000 a year for all staff. 

Training is ad hoc and on-the-job – mostly through technical assistance support from 

MSU staff. IAPRI does not have a budget to subsidise its staff while attaining a doc-

torate. It believes (and the evaluation team strongly concurs) that having access to 

funds to support PhD candidates and their families during their studies abroad is criti-

cal for the healthy long-term development and sustainability of its human resources. 

 

Having a critical mass of senior research fellows is crucial for a research body's insti-

tutional sustainability and for publishing in peer-reviewed academic journals and for 

credibility in academic fora. IAPRI and external observers see the lack of a sufficient 

number of senior researchers as a risk and a serious constraint going forward. 

 

IAPRI is looking into creative ways to compensate for this, enhance its internal ca-

pacity and improve its prospects of institutional sustainability. On the one hand, 

IAPRI has identified a couple of Zambian doctorate candidates studying abroad 
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which it hopes to lure to IAPRI. Second, the Board has approved the principle of ap-

pointing adjunct professors (APs) from recognised universities abroad to work with 

IAPRI researchers. These APs will represent key intellectual resources for the insti-

tute to draw as needed. Typically, the APs will not be paid any salary or other emolu-

ments. Among other activities, they may assist with mentoring of staff, reviewing 

IAPRI’s research papers and/or carry-out joint research with IAPRI researchers. To 

date IAPRI has two APs, Professor Thom Jayne from Michigan State University and 

Professor Regina Birner from Germany (formerly with IFPRI). IAPRI is looking to 

identify additional APs from Sweden. It has requested support from the Embassy in 

this regard but so far no progress has been made on this front.  

4.3.2 Management 

IAPRI has a dynamic and dedicated management team that according to staff operates 

an " open-door" policy. The Executive Director, who has broad and highly relevant 

experience, is held in esteem by many stakeholders. Stakeholders point to that his net-

works, political savvy and leadership skills makes him uniquely qualified to run 

IAPRI. His management team includes a highly qualified Research Director, a dy-

namic Outreach Director and a Director of Finance and Administration that is a Char-

tered Accountant (fellow of ACCA-UK), has a Master of Philosophy in Development 

Finance,  an MBA in Financial Services and previous experience of administering the 

Swedish embassy's entire support to Zambia.  

 

IAPRI and its board are aware that these staff members too can easily be lured by job 

opportunities elsewhere. The ED has been offered other jobs already. The organisa-

tion is discussing the importance of a leadership transition and succession plan for the 

future.  

 

IAPRI's leadership was a main target in a strongly critical memorandum from USAID 

in October 2014 in which it announced it would withhold funding. The critique was 

considered largely unjust by most stakeholders interviewed. This generated a crisis 

for IAPRI's management, but by calmly discussing and refuting the claims made in 

the memorandum the organisation managed to handle the affair and move on.   

 

4.4  GOVERNANCE 

IAPRI was incorporated on 5 October 2011 under the Companies Act of Laws of 

Zambia as a private company limited by guarantee. Guarantors – who each guaran-

teed K1,500,000 – included INESOR, UNZA School of Agricultural Sciences, ACF, 

ZNFU and two private individuals.  

 

The Articles of the Institute provides for a minimum of seven and a maximum of 

eleven members of the Board of Directors. It currently has 11 with UNZA (chair) 

MCTI (vice chair), MAL, MoF, CSO, UNZA, INESOR, ZNFU, GTAZ, ACF and 
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MSU being represented on the board. The broad representation on IAPRI's board is 

strength for the organisation.  

 

The board meets on a quarterly basis, but two extraordinary meetings have also been 

held. There are three standing committees: the Research & Outreach Committee (the 

"technical committee"); the Finance & Administration Committee and the Audit & 

Risk Committee. IAPRI provides comprehensive reports to each committee. The 

board members receive stipends (equivalent to less than $US 1250 annually per board 

member) for each sitting that amount to just under stipends granted to members of 

government boards. 

 

The board appears to be functioning relatively well. Minutes from meetings reveal 

sound discussions. The board – and in particular the Research & Outreach Committee 

– monitor progress and are involved in the annual planning process. IAPRI finds the 

board inputs to be constructive and useful. While quite a few board members send al-

ternates from time to time, some board members are very active and dedicate hours 

(in-kind) on a weekly basis to IAPRI. The team was not able to confirm the extent to 

which board members act as ambassadors and/or fundraisers for the organisation. 

Some stakeholders interviewed had little or no knowledge of who was represented on 

IAPRI's board. 

 

There are some unclear issues in the board charter that IAPRI may find pertinent to 

address to avoid future uncertainty. First, the Board Charter states that "a member of 

the Board representing a public institution may not be eligible for election or appoint-

ment as chairperson". Currently, the chairperson is from UNZA. As a public univer-

sity, it would logically be considered a public institution. A clearer formulation would 

be to specify that a member from a government institution would not be eligible, if 

this is what the Charter is trying to convey. Second, if IAPRI's membership were to 

grow, it is theoretically possible to have board without government representatives. 

Given that IAPRI's mandate is to guide and advise the government, it would be pru-

dent to include a clause that a seat or more is reserved for a board member from a 

government institution.  

 

While it seems that the board contains a relevant cross section of representatives from 

agricultural policy stakeholder organisations, as the term of its first board comes to an 

end in the coming months, the board may wish to consider whether IAPRI could ben-

efit from other organisations becoming members such as, for example, the Zambia 

Land Alliance.  

 

4.5  FINANCIAL SUSTAINABILITY 

IAPRI's budget for 2014 to 2018 is MUSD 15.2. The main source of income is Swe-

den's grant of MSEK 48 (roughly MUSD 8) for five years covers just over half the 

proposed budget. Initially it was expected that USAID would co-finance IAPRI with 
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Sweden. This support has yet to materialise, but is expected during the course of 

2015.  

 

Roughly half of IAPRI's budget is dedicated to staff costs. IAPRI has consciously set 

salaries at levels that are competitive with international organisations in the region. 

Since building analytical capacity is a long-term undertaking, a high level of staff re-

tention is critical for a research institution's success – particularly a nascent one like 

IAPRI. According to informants, experience from the region shows that research or-

ganisations that have lower salary levels in line with the public sector or universities 

have resulted in "brain-drain" tendencies that negatively affect productivity and insti-

tutional sustainability.  

 

The vulnerability experienced by the strong dependency on a single donor has firmly 

motivated IAPRI and its board to dedicate 2015 to establishing a diverse funding base 

and stake out options to ensure long-term financial sustainability.  

 

In response IAPRI has in recent months established a consultancy wing – the Busi-

ness Development Unit. Currently the plan is that consultancy fees will be used to ad-

dress funding gaps. In 2013 IAPRI earned around $US 125,000 in consulting fees. In 

2014 it was estimated to be around $US 250,000. IAPRI aims to gear up for more 

consultancy work by enhancing its proposal-writing capacity. According to IAPRI, 

there are enough requests and potential consultancy assignments that it could revert to 

consulting fulltime in times of extreme funding scarcity.  

 

In line with the board's decision, IAPRI's policy for taking on consultancy assign-

ments is that the assignments must be in line with current priority areas of the organi-

sation. For instance, the assignment on behalf of the World Bank concerns the politi-

cal economy of maize which is strongly in line with the work plan of 2015.  

 

IAPRI is also seeking funds from different donors. It is engaged in dialogue with/has 

secured funding from FAO, MUSIKA, the DfiD project ZEAP, the commercial firm 

SEEDCO and GIZ. It also hopes that future ties with new academic institutions 

abroad will provide opportunities for new funding sources.  

 

Funding from the Zambian government sources could in theory be a way forward to 

obtain greater sustainability. However, there was consensus among informants – in-

cluding government stakeholders – that this would be a highly undesirable option in 

the medium term. It was felt that IAPRI's independence and impartiality are critical 

and the risk of political interference and/or perceived bias would be too high.  

 

A couple of stakeholders believe that there is scope for donations from the commer-

cial agricultural sector. In South Africa private companies play this role. While there 

is scope for tax breaks on corporate donations,  there is no tradition among companies 

to engage in philanthropy towards research institutes.  Nevertheless, since IAPRI is in 
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frequent contact with the private sector and the latter stands to gain from a well-func-

tioning impartial research outfit, raising the issue with the private sector would be 

worthwhile. 

 

It was noted that the data that IAPRI has at its disposal is considerably larger than it 

actually uses. Much of this data could be of great value to the agricultural commercial 

sector. A possibility in the future would be to establish an enterprise that would sell 

analytical products and services to the private sector and use profits to fund IAPRI's 

public service goods. Such a set-up would require a tight firewall between the two or-

ganisations. 
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 5 Conclusions and Recommendations 

This chapter presents the review's conclusions regarding IAPRI's effectiveness, rele-

vance and efficiency. The final section includes recommendations for IAPRI and the 

Swedish Embassy.  

 

5.1  EFFECTIVENESS 

IAPRI has made impressive progress in the short span of its existence. Thanks to the 

legacy of the FSRP, IAPRI could hit the ground running with its research effort. It 

has since produced a sizable amount of quality research that stakeholders have found 

both reliable and useful. While it has not met its own annual research output targets, it 

has produced more outputs in total than in the last three years of the FSRP. Ensuring 

from the start that the research work met high standards of productivity and quality – 

with some support from MSU – was a sound priority given the centrality of research 

for an institute like IAPRI.  

 

Recognising that quality research alone will not lead to desired results, IAPRI has 

conscientiously stepped up its outreach work in the last year. It is diversifying its 

channels and means of communication and identifying new strategies to reach more 

stakeholders. There are indications that the policy discourse is moving into the public 

domain.  

 

As IAPRI develops its outreach activities, it will be critical to identify actors that can 

leverage IAPRI's research in their advocacy efforts. This has taken place to some ex-

tent already. There is, however, scope to broaden and deepen strategic alliances with 

this objective in mind.  

 

Observers agree that agricultural policy change in Zambia stands a much better 

chance of being realised if efforts are also made to influence from below. Rural popu-

lations need information to understand how policy reform can benefit them and they 

need a voice in how these policies are formulated. The two provincial workshops 

were important steps in this direction, but generally the outreach activities directed at 

rural areas have been limited. IAPRI is examining media channels and infotainment 

on radio as potential means to reach the grassroots. Another alternative would be for 

IAPRI to make itself available on a demand-driven basis to district government, 

CSOs and farmers' organisations at sub-national level that express interest in joining 

and contributing to the national discourse on agricultural policy. This is an important 

area for future engagement, but the massive scale of these needs is such that IAPRI 
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will need to be selective and identify viable entry points where other actors are pre-

pared to take on major roles.  

 

IAPRI has aimed to be strategic in its capacity development efforts to serve its own 

objectives – including its more long-term goals. The training conducted has been 

highly appreciated. As knowledge of its research competence spreads among stake-

holders, and as the demand for evidence-based analysis increases, the desire for ca-

pacity building support among partners is likely to intensify. IAPRI's intention to give 

priority to its research and outreach work while being more discerning and restrictive 

about its capacity building work is a sound approach.  

 

The credibility and respect gained from both its work and from being recognised as an 

indigenous and independent organisation has allowed IAPRI to play a significant 

role in the national policy arena. It has developed good relations based on trust with 

the government – but is equally appreciated by the private sector, civil society actors, 

legislators, international organisations and donors. It has thus earned the authority to 

convene the different parties and provide a platform for dialogue.  

 

There is already evidence of IAPRI contributing to an improved agricultural policy 

environment – although this is mostly taking place in Lusaka. Stakeholders are in-

creasingly referring to findings, conclusions and figures produced by IAPRI. A de-

mand for quality statistics and evidence based analyses has been created and the agri-

cultural debate has become more focused. The platforms that IAPRI provides allows 

stakeholders to engage more actively than before. The general public has more access 

to analytical information about agricultural policy concerns than before. 

 

The achievement of actual policy shifts has been relatively small compared to what 

stakeholders had hoped for by now. Nevertheless, maize meal subsidies have been 

dropped, respectable progress has been achieved in relation to operationalising the 

Agricultural Credit Act and there is at least a promise of introducing a voucher system 

for input subsidies in the coming year. Prospects of making more headway in the near 

future are deemed relatively good. With the new agricultural minister, the scope for 

moving several of the key agricultural policy issues forward has never been better. 

IAPRI is thus hitting its stride at an opportune point in time. On the other hand, if no 

significant progress is made in the upcoming period, stakeholders risk losing interest 

and faith. Already some fatigue is setting in among private sector actors who partici-

pate in processes without seeing discernible results.  

 

5.2  RELEVANCE 

IAPRI's research work is relevant to pro-poor agricultural growth in Zambia. The top-

ics are chosen with the production of a public good in mind. IAPRI is also conscious 

of ensuring relevance in relation to emerging issues and has organised itself internally 

to this regard. IAPRI's work is also relevant to the Swedish development strategy for 
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Zambia and is responsive to the government's needs and requests as well as those of 

other stakeholders.  

 

IAPRI is aware that maintaining a high level of relevance will constitute a careful bal-

ancing act. It will involve balancing:  

 Taking strategic decisions on how to develop capacities in different research areas 

– climate change, nutrition, gender and agriculture while maintaining quality 

standards and with only modest expansion of senior staff; 

 Its own public good priorities with responding to external demands and opportuni-

ties to earn income (e.g., through consultancies) without becoming overstretched; 

 Close and trusting dialogue with government while retaining independence; 

 Current research efforts with forward-thinking work to identify tomorrow's issues 

and what is currently below the radar; and, 

 Expanding and deepening partnerships at the national level while also building re-

lations at the sub-national, regional and international level. 

 

While some stakeholders would like to see a more visible IAPRI, too much exposure 

of the organisation itself (as opposed to its products) could be counter-productive. Its 

brand is best nurtured through reaching out with its work. Nevertheless, modest pub-

lic relations efforts that showcase IAPRI's capacities and highlight its independence 

are likely to be useful and would promote transparency. IAPRI's ambition to hold an-

nual open days is a good initiative.  

 

5.3  EFFICIENCY 

When viewed in relation to the quantity and quality of outputs, the effects achieved 

and the likelihood of outcomes, the Swedish Embassy is obtaining good value from 

its contribution. 

 

In a short time span IAPRI has built organisational structures and systems and transi-

tioned from a project to an independent indigenous institute. A proficient M&E sys-

tem has been set up – including a strategic plan, detailed annual work plans and a 

monitoring framework. It has established a supportive working environment and de-

veloped a committed, proud and competent staff. The institute has benefitted from 

competent leadership and a functioning board with broad representation. An indica-

tion of its organisational strength was its ability to deal with the harsh critique from 

USAID and weather a potentially damaging crisis without affecting its performance. 

 

New organisations tend to focus on more immediate challenges in their first years. 

Because IAPRI has travelled so far in its first years, it is able to raise its head and see 

potential challenges that are on the horizon – namely institutional and financial sus-

tainability and the balancing acts it needs to achieve to continue to remain relevant 

and maintain research quality. The successes so far create higher expectations and 

greater demand, which makes the threat of failure seem more acute as there is a 

longer distance to fall.  
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Developing an adequate and realistic succession strategy for the institute is of im-

portance. The organisation will need to be structured so that the momentum and effec-

tiveness can continue in the face of leadership changes. The executive director is 

aware of this and is committed to working towards a plan.  

 

Attracting and retaining qualified and suitable staff; ensuring that the staff body has 

sufficient expertise in all the issues at hand; and, obtaining a critical mass of senior re-

search fellows are challenges IAPRI faces to operate optimally. Providing young re-

searchers opportunities for a career path will also develop internal competences and 

contribute to institutional sustainability.  

 

Related to this, connecting with other academic institutions and undertaking joint ini-

tiatives has the potential of enhancing research capacities and scope, but also carries 

with it transaction costs and dangers of being distracted from Zambian priorities. 

Nonetheless, as bilateral development cooperation with Zambia shrinks along with 

middle income status, this will affect the landscape for research funding. In the future 

it may be increasingly essential to access more ‘conventional’ funding (and staff 

training opportunities) through joint international research programmes financed by 

research councils or through the CGIAR system, rather than the existing bilateral rela-

tionships. 

 

Providing relatively high salaries is a good strategy to ensure staff retention and thus 

contribute to institutional sustainability. Such a strategy makes regularly gauging staff 

performance particularly critical to ensure staff accountability and efficiency. 

 

The reliance on one main donor is a great concern for IAPRI. It is actively working to 

improve the organisation's financial sustainability and exploring different possibili-

ties. In addition to identifying future core donors, this includes obtaining smaller pro-

ject support from new donors, taking on consultancy work and partnering with for-

eign academic institutions. While diversification of the funding base is critical, it will 

be important to examine the full cost of each new potential contribution. Reporting re-

quirements of donations of as little as $US 10,000 from exigent donors have been 

known to take as much or more than the core funding from Sweden.  

 

5.4  RECOMMENDATIONS  

9. IAPRI should consider adjusting its results framework in line with the pointers 

provided in annex 5. In particular it should ensure that its targets are realistically 

attainable within the given timeframe. 

 

10. As IAPRI expands the channels and targets of its outreach, providing easy access 

to its products becomes even more critical. As a matter of priority, IAPRI should 

ensure that its website is fully functional, up-to-date and user-friendly.  
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11. IAPRI should continue to explore means of reaching the meso level (especially 

districts). Although undertaking such outreach alone is beyond IAPRI's resources 

and current capacity, IAPRI could support sub-national stakeholders that are in-

terested in involving their constituencies in the national discourse. IAPRI could 

publicise such an offer of support in relevant media. Efforts could be jointly 

funded or funded by local partners or projects.  

 

12. IAPRI should continue to explore modest public relations efforts. Such efforts 

should showcase its brand as an independent institute with strong capacity.  

 

13. IAPRI should continue its active pursuit of new funding sources outside of tradi-

tional bilateral donors. As IAPRI diversifies its funding, IAPRI should examine 

reporting requirement carefully and weigh in the costs of administer small grants. 

 

14. In order to ensure that IAPRI both remains relevant and also maintains its re-

search quality standards, a clear and explicit focus is needed on raising funds and 

recruiting for senior researchers in gender, climate change and nutrition. 

 

15. Sweden should continue providing core support to IAPRI while engaging in a 

discussion, together with other potential donors, of how to enhance senior re-

search capacities in gender, climate change and nutrition. 

 

16. The Swedish embassy in Zambia should inform the Sida research division in 

Stockholm of its support for IAPRI and request that they encourage contacts with 

relevant CGIAR institutions receiving Swedish support and with relevant Swe-

dish institutions as well (e.g., the AFRINT group at Lund University). 
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 Annex 1: Terms of reference 

Terms of Reference for the Mid Term Evaluation of 

Indaba Agricultural Policy Research Institute 

(IAPRI)  

Date: 2015-01-29 

Case number:51190061 

1. Background 

Indaba Agricultural Policy Research Institute (IAPRI) is a nonprofit company limited by guar-

antee with its roots in the project known as Food Security Research Project (FSRP). FSRP was 

established in 1999 as a collaborative effort between the Ministry of Agriculture and Livestock 

(MAL), the Agricultural Consultative Forum (ACF) and Michigan State University (MSU). 

FSRP began with the initial funding from USAID/Zambia and beginning 2007, Sida started 

funding it also. FSRP during this period did a lot of work in applied agricultural policy research, 

capacity building and outreach activities. The FSRP work was mostly used as insights to gov-

ernment and private stakeholders’ on agricultural policies. However, as a donor funded project, 

FSRP did not provide an exit strategy after the project life despite its work being appreciated 

and needed in Zambia. It was thus suggested by stakeholders in the agricultural sector to trans-

form FSRP project into a local institution in order continue the work that FSRP was doing and 

also build local capacity for sustainability purposes. FSRP was converted into a local institution 

that was launched in October 2011 as the Indaba Agricultural Policy Research Institute 

(IAPRI). The board of IAPRI is drawn from; the University of Zambia, Ministry of Agriculture, 

The Zambia National Farmers Union, The Institute for Economic and Social Research 

(INESOR), ACF, two independent individuals, the Ministry of Finance, one international Uni-

versity currently represented by MSU, the Ministry of Commerce, Trade and Industry and The 

Grain Traders Association of Zambia 

IAPRI’s mandate (which is similar to FSRP) is to utilize empirical evidence to advise and guide 

the Government of Zambia and other stakeholders on agricultural investments and policies. 

The overarching goal of IAPRI’s policy analysis and outreach efforts is to identify policies and 

investments in the agricultural sector that can effectively stimulate inclusive economic growth 

and poverty reduction. This is to be achieved through three core operational activities:  

1) Producing trusted, impartial, and high-quality research on agricultural, food, and 

natural resource policy issues in Zambia and the wider southern Africa region; 
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2) Integrating research findings into national, regional, and international programs 

and policy strategies to promote sustainable agricultural growth and cut hunger 

and poverty in Zambia; and  

3) Supporting the development and strengthening of capacity for policy research, 

analysis and outreach of public and private institutions in Zambia 

To continue with its work, IAPRI approached the Embassy of Sweden and USAID for con-

tinued financial support. In 2013, IAPRI signed an agreement with Sida amounting to 48 

MSEK for a period of five years. Sida has so far disbursed the grant for two years ie 2013 and 

2014. USAID is still finalising its financial assessment processes.  

According to the bilateral agreement between Sida and IAPRI, a midterm evaluation is to be 

undertaken after 2 years, which would be mid-2015. However, due to the findings of a few 

weaknesses in USAID’s pre-award assessment it has been decided that the midterm evaluation 

should be done early 2015 instead. The pre-award assessment will be discussed with the eval-

uators upon commencement of the work.  

Due to the significance of these concerns the Embassy sees the need to verify their accuracy 

through an evaluation that also include an analysis of the evidence as to whether IAPRI is at-

taining its objectives as stipulated in the results framework.  

2. Evaluation Purpose and Objective 

The midterm evaluation of IAPRI will be important to examine the efficiency of the programme 

in achieving its intended objectives, its relevance to agricultural stakeholders who are involved 

in agricultural policy activities. This evaluation will also identify areas of improvement for the 

remainder of the agreement period. The evaluators will be external to ensure that analysis and 

findings (particularly the assessment of IAPRI’s contributions to its key result areas ) are ob-

jective. The intended users of the evaluation findings will be the Embassy of Sweden (Sida), 

USAID and IAPRI. The evaluation should prioritise recommendation for IAPRI.  

The specific objectives of the evaluation are to: 

 assess performance of IAPRI in terms of relevance (the extent to which the IAPRI 

works conforms to the needs and priorities of the target beneficiaries/including policy 

makers), efficiency (with regards to attaining results in relation to the agreed results 

frame work and the IAPRI core operational objectives).  

 identify operational and managerial lessons learned and recommendations that will 

help IAPRI manage funding streams and relationships from multiple donors  

 identify lessons learned from the experiences of transforming a project to a locally 

registered independent research institution such as IAPRI 

 provide recommendation on how to improve implementation of the programme and 

apply lessons learnt 
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3. Scope and Delimitations 

The mid-term evaluation will cover IAPRI’s activities from January 2012 to December 2014. 

The evaluation will focus on the activities that were agreed with the Embassy of Sweden as 

indicated in the results framework and operational objectives of IAPRI. The evaluation will 

also look at the transformation process of FSRP into IAPRI and document lessons learnt and 

areas of improvement. 

The stakeholders to be selected for interviews during the evaluation will include IAPRI board 

members (which include government officials), IAPRI staff, SIDA and USAID staff as donors, 

MAL key stakeholders, and some Sida funded projects such as iDE, Musika and ZNFU man-

agement staff and private sector users of IAPRI policy output works. 

4. Organisation, Management and Stakeholders 

The Evaluation team will report and coordinate directly with IAPRI with regular reporting to 

the Embassy during the evaluation and report writing. The Embassy of Sweden’s primary point 

of contact will be the National Programme Officer in charge of IAPRI.  

To safeguard independence, the Embassy will play an ongoing advisory and at a minimum 

reviewing the choice of the stakeholders to interview. The Embassy will reserve the right to 

contact the evaluation team independently for a progress update at any point during the evalu-

ation period. 

In line with Sida’s standard approach, this evaluation will be carried out in a spirit of partner-

ship and participation.10 The Embassy of Sweden, USAID and IAPRI will be given the oppor-

tunity to comment on the inception and draft reports before final reports are submitted; ensuring 

reports are as accurate, relevant and useful as possible. The Embassy of Sweden will provide a 

management response for the evaluation, per Sida’s standard evaluation protocol.  

Bidders will be expected to explicitly address how they intend to maintain objectivity and in-

dependence while conducting this evaluation. Bidders should also propose project quality per-

formance measures that will be finalized and agreed upon before the start of the contract and 

refined during the inception phase if needed. Examples include measurements of the extent to 

which the evaluation meets ethical standards, as well as feasibility, relevancy and accuracy.  

5. Evaluation Questions and Criteria 

The proposed evaluation questions are indicated below. Additions or amendments to the ques-

tions are welcome. The final list will be agreed upon before the signing of the contract and may 

continue to be interpreted and refined during the inception phase. 

 
                                                                                                                                           

 

 
10 Sida, 2007. Sida Evaluation Manual – Looking Back, Moving Forward. 2nd Revised Edition.  

http://www.sida.se/globalassets/publications/import/pdf/en/looking-back-moving-forward_2561.pdf.  

http://www.sida.se/globalassets/publications/import/pdf/en/looking-back-moving-forward_2561.pdf
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 To what extent has IAPRI achieved its key results areas with reference to the results 

framework and its operational objectives? 

  To what extent can we say that the changes in the agricultural sector with regard to 

policy implementation are as a result of IAPRI’s work rather than other institutions 

and or extraneous factors? 

  What are the reasons for the achievement or non-achievement of the results frame 

work and its operational objectives? 

  What can be done to make the intervention more effective? 

 Is IAPRI’s work consistent with the results frame work, the donors and the policies of 

other agricultural stakeholders such as the government  

 Has IAPRI been consistent with agricultural policy issues in support to the government 

and other like minded organisations? 

 How can IAPRI’s work be more relevant to the agricultural sector and other agricul-

tural stakeholders 

  Has IAPRI work been managed with reasonable regard for efficiency? What measures 

have been taken during planning and implementation to ensure that resources are effi-

ciently used? 

  Could IAPRI’s work have been implemented with fewer resources without reducing 

the quality and quantity of the results? Could more of the same results/outputs have 

been produced with the same resources? 

 Is IAPRI’s work consistent with partners’ priorities and effective demand? Is it sup-

ported by government and other Sida funded organization in the agricultural sector? 

 Do owners of IAPRI/stakeholders participate in the planning and implementation of 

the workplan? 

 is IAPRI characterized by good governance, including effective management and or-

ganisation? 

6. Conclusions, Recommendation and Lessons Learned  

The evaluation team will be required to provide conclusions, recommendations and lessons 

learnt in areas of efficiency, relevance, operation and managerial experiences of handling and 

transforming FSRP to a local institution - IAPRI. In addition, any other experiences regarding 

IAPRI discovered during the assignment should be documented.  

7. Approach and Methodology 

Bidders are expected to propose a more detailed approach and methodology, but some param-

eters are provided below. 

The evaluation team will take a look at IAPRI’s results frame work, work plan, operational 

objectives and analyse the theory of change. They will look at the assumptions or causal links 

and external risks or influencers in achieving programme objectives during the Inception Phase, 

suggesting revisions as needed.  

The Embassy welcomes bids that will include a broad, robust and appropriate range of quali-

tative and quantitative methods. The methodology should take into account the presence of 

many confounding factors and the lack of a valid counterfactual, which may make it difficult 
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to establish causality between IAPRI’s outputs and observed changes in the agricultural poli-

cies in the country. IAPRI’s contribution to the changes in the agricultural sector policies will 

likely be assessed through qualitative contribution analysis or process tracing techniques.  

IAPRI will provide relevant data to the evaluation team to help them assess trends in key out-

puts. The evaluation team will also need to conduct interviews and potentially collect relevant 

primary sources (e.g., for validation of activities and outputs). The bid should include a detailed 

description of the data sources, methods and rationale for additional data that need to be col-

lected, illustrating understanding of how to best approach sensitive and confidential areas of 

work. The data collection and evaluation must conform to the quality standards of OECD De-

velopment Assistance Committee (DAC).  

The bid should outline the sampling rationale and methodology for selecting and recruiting 

those to be interviewed. The engagement of stakeholders, especially but not limited to senior 

government officials, should not unduly disrupt their normal activities and should yield greater 

benefit than burden. 

8. Time Schedule 

The time schedule and work plan required should be included in the bid and refined in the 

inception report. It should include timeline for meetings with IAPRI, the Embassy of Sweden 

and USAID, field visits and deliverables.  

The mid term evaluation will be conducted over a period not exceeding 30 days starting in 

Mid-February 2015.  

9. Reporting and Communication 

The reports must be written in clear and concise English language and consist of a maximum 

of 25 pages excluding annexes.  

Deliverables  

Final Deliverables Drafts Final 

Inception report 9th March 13th March 

Midterm evaluation re-

port 

3rd April 22nd April 

Presentation of results   

 

 

i. Inception report 

The Inception report must include detailed work methodologies, a work plan and, list of major 

meetings and interviews, detailed evaluation questions, draft and final inception report. The 
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evaluators will set out how data (whether it is quantitative or qualitative) will be collected and 

validated, how assumptions will be tested at relevant time periods required, and how data from 

multiple sources will be triangulated 

To support the delivery of this output the evaluation team will be provided access to qualita-

tive data, such as routine reports and updates produced by IAPRI to the extent that it does not 

compromise confidentiality agreements and/or jeopardize working partnerships held by 

IAPRI 

ii. Draft final report 

The evaluation report should present findings, conclusions, recommendations and lessons sep-

arately and with a clear logical distinction between them.  

The Embassy of Sweden and the relevant stakeholders ( USAID/IAPRI) will submit comments 

on the draft final report to the consultant one week after receiving the draft report. The draft 

final report will be commented only once. The commentary round is only to correct misunder-

standings and possible mistakes, not to rewrite the report.  

iii. Final report 

The final report must be submitted one week after receiving the comments. The final report 

must follow the report outline agreed on during the inception phase.  

iv. Presentation on the appraisal findings 

The evaluation team is expected to give a presentation on the findings to the Embassy of 

Sweden, IAPRI and USAID 

10. Resources 

The budget range for the mid-term evaluation is expected to be under SEK…….. Bidders are 

reminded that they should demonstrate good value for money as part of their bid. This should 

cover time, travel and other expenses for the inception phase, field visits and reporting phases, 

as well as at least one meeting in Lusaka (?) 

Due to the relatively short duration of this contract, the technical bid must include a detailed 

work plan for the entire contract duration, though there will be opportunities to revise the work 

plan during the project, and a formal opportunity to revise the inception report before the final 

evaluation.  

The Evaluator is expected to supply their own logistic plans including travel, transport, com-

munications and work space. This will include independently recruiting staff, designing the 

evaluation, collecting evidence and producing outputs as required. IAPRI (with the Embassy) 

will provide information, contacts and program data. Some in-country support from IAPRI 

may be provided during field visits if arranged during the inception phase. However, this can-

not be relied upon.  



 

 

51 

A N N E X  1  –  T E R M S  O F  R E F E R E N C E  

11. Evaluation Team Qualification  

The bidder is expected to demonstrate the following qualifications through inclusion of 

CVs in the bid: 

1. A lead evaluator should have least 5 years experience with strong evaluating exper-

tise policy oriented programmes particularly agricultural policy  

2. Expertise in the design and conduct of theory-based evaluation studies and/or contri-

bution analysis techniques. 

3. Extensive experience in conducting mixed methods research and analysis. 

4. Experience working with relevant donors and partners, and/or in relevant country 

contexts.  

5. Experience and/or academic background in agricultural economics and or agricultural 

policy . 

6. Demonstrated ability to function in a team setting, to lead or facilitate meetings, and 

to communicate effectively and sensitively with high-level government and stake-

holder staff. 

7. Knowledge about the context of Zambian agricultural politics.  
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 Annex 2: Evaluation matrix 

Evaluation questions Indicators Methods and sources 

Effectiveness   

1. To what extent has IAPRI achieved its key re-
sults in relation to its results framework and its 
operational objectives? 

2. To what extent has IAPRI’s work contributed to 
changes in policies and policy implementation, 
taking into account the influence of other insti-
tutions and/or contextual factors?* 

3. What are the reasons for the achievement or 
non-achievement of the results frame work 
and its operational objectives? 

4. What can be done to make the intervention 
more effective? 

 Greater emphasis on implications for poverty reduction in 
agricultural policies and the public discourse on agricultural 
policy.  

 Evidence of IAPRI influence in agricultural bills proposed 
and acts passed. 

 Evidence of increased private sector participation in agricul-
tural extension, input and output agricultural marketing re-
lated to changes in policies and their implementation to 
which IAPRI has contributed. 

 Evidence of public sector spending that may facilitate pro-
poor agricultural growth (typology to be developed)/evi-
dence of IAPRI influence on public sector spending priori-
ties  

 Number, types and subjects areas of research outputs 
 Research outputs provide a basis for pro-poor policy direc-

tion (based on typology) 

 Evidence of communication, collaborative partnerships and 
strategic alliances with other organisations including gov-

 Document review 

 Analysis of a sample of the re-
search work in relation to utility, 
quality and credibility 

 Discussions with capacity building 
partners  

 Interviews with stakeholders 
 Interviews with (potential and ac-

tual) strategic partners 
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ernment departments, agencies, policy makers, farmer or-
ganisations, CSOs and other policy/research actors leading 
to a more informed public discourse on agricultural policy 
and implications for poverty reduction. 

 Number, length and content of training sessions to 
MAL/CSO staff in data collection, validation, analysis and 
presentation 

 Evidence of improved awareness and capacity of MAL/CSO 
staff to undertake demand-driven pro-poor evidence-based 
policy analysis 

 Number of local policy presentations/ stakeholder dia-
logue/media engagements made to target various sets of 
stakeholders (government, politicians, civil society, private 
sector, farmer organisations, agricultural extension ser-
vices, academics, media)  

Relevance 
  

1. To what extent is IAPRI's research work relevant 
in relation to the prevailing discourse on paths 
towards broad based poverty reduction and 
pro-poor agricultural growth in Zambia? 

2. To what extent is IAPRI's work relevant to the 
Swedish development strategy for Zambia, in-
cluding climate change and gender equality con-
cerns? 

3. To what extent is IAPRI’s work responsive to the 
government needs and requests? 

 Evidence of IAPRI's research work aligning with and/or in-
forming the public discourse on paths towards broad based 
poverty reduction and pro-poor agricultural growth in Zam-
bia. 

 Evidence of IAPRI research, capacity and outreach efforts 
taking into consideration gender equality and poor wom-
en's strategic and practical agricultural needs and access to 
services.  

 Evidence of the IAPRI research, outreach and capacity 
building activities are perceived by stakeholders as being 
credible and in a form that directly contributes to their own 
decision-making processes. 

 Analysis of a sample of research 
products in relation to pro-poor 
typology 

 Analysis of Swedish, government 
and other stakeholder pro-poor 
priorities/strategies and the ex-
tent to which IAPRI's work aligns 
with these 

 Discussions with stakeholders on 
needs and the extent IAPRI are 
able to meet these 
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4. Is IAPRI’s work consistent with stakeholder 
(ZNFU, CSOs, private sector, academia, other do-
nors, other Swedish-funded organisations) pri-
orities, needs and requests?  

5. To what extent is IAPRI's work responsive to 
emerging agricultural issues and needs in the 
Zambian agricultural sector (including climate 
change adaptation and mitigation)? 

6. What can be done to make IAPRI's work more 
relevant? 

 Evidence of responsiveness to government and other stake-
holder queries and needs. 

 Evidence of IAPRI activities that respond to emerging issues 
and current events. 

 Analysis of IAPRI reports, IAPRI re-
search 

 Interviews with  
 IAPRI stakeholders 
 Media reports 

Efficiency   
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1. Has IAPRI work been managed with reasonable 
regard for efficiency? What measures have 
been taken during planning and implementa-
tion to ensure that resources are efficiently 
used? 

2. Do owners of IAPRI/stakeholders participate in 
the planning and implementation of the work-
plan? 

3. Could IAPRI’s work have been implemented 
with fewer resources without reducing the 
quality and quantity of the results? Could more 
of the same results/outputs have been pro-
duced with the same resources? 

4. Is IAPRI characterized by good governance, in-
cluding effective management and organisa-
tion? 

 Evidence, number and relevance of internal capacity devel-
opment activities 

 Effective and efficient IAPRI governance and management 
system in place 

 Evidence of cost consciousness 

 Evidence of active regular or ad hoc participation of IAPRI 
stakeholders (government, CSOs, private sector, academia) 
in IAPRI planning and implementation processes 

 Extent of board member engagement in the planning and 
implementation of work plan 

 Extent of stakeholder ownership for IAPRI 

 Effective and efficient governance and management struc-
ture and system in place 

 The extent there are Quarterly Executive Board meetings 
(that include review of cost efficiency issues), Monthly 
Management Meetings, Quarterly Staff Meetings, Annual 
Audit, Quarterly monitoring and evaluation, Annual Staff 
performance appraisal, Annual training of staff. 

 Interviews with IAPRI and board 
members 

 Review of audited accounts, Pro-
gramme health check, Audited ac-
counts, Governance documents, 
Board reports, Board agendas 

 Meeting minutes, Budget and cost 
structure review 

 Interviews of stakeholders, IAPRI 
and board members 

 Document review 
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 Annex 3: List of documents reviewed 

 

To be completed 

1. Beach et al What is process tracing actually tracing? The three variants of process tracing meth-

ods and their uses and limitations, 2011. 

2. Collier, Understanding Process Tracing, Political Science and Politics 44, No. 4 (2011). 

3. Diao, X., P. Hazell, D. Resnick, and J. Thurlow. 2007. The role of agriculture in development: Im-

plications for SubSaharan Af World Bank. 2007. World Development Report: Agriculture for De-

velopment. Washington, DC: World Bankrica. IFPRI Research Report 153. Washington, DC: In-

ternational Food Policy Research Institute. 

4. Embassy of Sweden, Lusaka, “Comments on the IAPRI work plan and budget 2014”. 

5. Embassy of Sweden, Lusaka, “Minutes of the meeting between the Embassy of Sweden and In-

daba Agricultural Policy Research Institute (IAPRI) held on 20130615”. 

6. Embassy of Sweden, Lusaka, “Programme for Broadening Autonomous and Indigenous Agricul-

tural Policy Research and Outreach in Zambia 20130605”. 

7. Embassy of Sweden, Lusaka, “Programme Health Audit of Indaba Agricultural Policy Research 

Institute (“IAPRI”) With Regards To Implementation Of Pre-Award Audit Recommendations” 

issue date:22nd July 2014. 

8. Embassy of Sweden, Lusaka, “Risk Analysis Register”. 

9. Embassy of Sweden, Lusaka, “Terms of Reference for the Mid Term Evaluation of Indaba Agri-

cultural Policy Research Institute (IAPRI) 20150129”. 

10. Embassy of Sweden, Lusaka, Swedish Results Strategy for Zambia 2013 – 2017. 

11. EMM Corporate Partners "Programme Health Audit of IAPRI Final Report", 22 July 2014. 

12. Government Republic of Zambia, Lusaka, “Living Conditions Monitoring Survey Report 2006 

and 2010”, Central Statistical Office, 2011. 

13. IAPRI, Lusaka “2012 Annual Report”. 

14. IAPRI, Lusaka “2013 Annual Report”. 

15. IAPRI, Lusaka, "2015 Work Plans and Annexures" 

16. IAPRI, Lusaka, “2013 Annual Review & 2014 Progress Report Presentation 20141120”. 

17. IAPRI, Lusaka, “2013 Work Plans”. 

18. IAPRI, Lusaka, “2014 Work Plan and Budget”. 

19. IAPRI, Lusaka, “Amended Articles of Association of Indaba Agricultural Policy Research Insti-

tute (“IAPRI”), 20131219” 

20. IAPRI, Lusaka, “Annual Report and Financial Statements for the Period January To December 

2013” 

21. IAPRI, Lusaka, “Cash flow Statement-Sept-Dec 2013”. 

22. IAPRI, Lusaka, “IAPRI 2014 Performance 20150323”. 
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23. IAPRI, Lusaka, “IAPRI Board Charter”. 

24. IAPRI, Lusaka, “IAPRI Revised Log Frame, 20130717”. 

25. IAPRI, Lusaka, “Minutes 2013 Annual Review, 2014 Progress Report and 2015 Work Plan 

Presentation, 20th Nov, 2014”. 

26. IAPRI, Lusaka, “Minutes of Sida End of Year Annual Review Meeting, 19th December 2013”. 

27. IAPRI, Lusaka, “Minutes of the Board Meeting held on 30 April 2014 held in the IAPRI Board-

room, 1st Quarter 2014”. 

28. IAPRI, Lusaka, “Minutes of the Board Meeting held on 31st July 2014 held in the IAPRI Board-

room, 2nd Quarter 2014”. 

29. IAPRI, Lusaka, “Minutes of the Board Meeting held on 31st October 2014 held in the IAPRI 

Boardroom, 3rd Quarter 2014”. 

30. IAPRI, Lusaka, “Research Thematic Areas 2012-2017, Revised September 31, 2013”. 

31. IAPRI, Lusaka, “Results Framework and Monitoring Plan”. 

32. IAPRI, Lusaka, “Strategic Plan Budget”. 

33. IAPRI, Lusaka, “Strategic Plan for the Indaba Agricultural Policy Research Institute". 

34. USAID/Zambia, "Concerns Regarding the Management of IAPRI, October 28, 2014. 

Research and Outreach Products 

1. Child Malnutrition, Agricultural Diversification and Commercialization among Smallholders 

in Eastern Zambia. Rhoda Mofya-Mukuka and Christian H. Kuhlgatz. Working Paper 90. Jan-

uary, 2015. 

2. Do Input Subsidy Programs Raise Incomes and Reduce Poverty among Smallholder Farm 

Households? Evidence from Zambia. Nicole M. Mason and Solomon T. Tembo. Working Pa-

per 92. February 2015. 

3. Creating Scarcity From Abundance: Bumper Harvests, High Prices, And The Role Of State 

Interventions In Zambian Maize Markets. Auckland N. Kuteya and Nicholas J. Sitko. No. 67. 

May, 2014. 

4. How Can the Zambian Government Improve the Targeting of the Farmer Input Support Pro-

gram? Rhoda Mofya-Mukuka, Stephen Kabwe, Auckland Kuteya, and Nicole M. Mason. No. 

59. February, 2013. 

5. Zambian Smallholder Behavioural Responses To Food Reserve Agency Activities (Revised 

Version). Nicole M. Mason, T. S. Jayne, and Robert J. Myers. No. 57. November 2012. 

6. Fertilizer Subsidies and Smallholder Commercial Fertilizer Purchases: Crowding out, Leak-

age, and Policy Implications for Zambia. Nicole M. Mason and T. S. Jayne. No. 58. Decem-

ber 2012. 

7. Assessing the Feasibility of Implementing the Farmer Input Support Programme (FISP) 

Through an Electronic Voucher System in Zambia. Nicholas J. Sitko, Richard Bwalya, Jolly 

Kamwanga, and Mukata Wamulume. Indaba Agricultural Policy Research Institute Policy 

Brief Number 53. Lusaka, Zambia. April 2012. 

8. Non-Timber Forest Products and Rural Poverty Alleviation in Zambia. Brian P. Mulenga, 

Robert B. Richardson, and Gelson Tembo. IAPRI Working Paper 62. April 2012. 

9. The Political Economy of Food Price Policy: The Case of Zambia. Antony Chapoto. WIDER 

Working Paper 100. December 2012. 

10. Hybrid Seed, Income, and Inequality among Smallholder Maize Farmers in Zambia. Melinda 

Smale and Nicole Mason. IAPRI Working Paper 72. March 2013. 

11. Does Gender Matter when Evaluating the Economic Impacts of Smallholder Land Titling in 

Zambia? Munguzwe Hichaambwa, Jordan Chamberlin, and Nicholas Sitko. No. 70. January, 

2015. 
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http://fsg.afre.msu.edu/zambia/wp72.pdf
http://fsg.afre.msu.edu/zambia/ps_70.pdf
http://fsg.afre.msu.edu/zambia/ps_70.pdf
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12. Gender Control and Labour Input: Who Controls the Proceeds from Staple Crop Production 

among Zambian Farmers? Arthur M. Shipekesa and T.S. Jayne. IAPRI Working Paper 68. 

September 2012. 

13. Climate Trends and Farmers’ Perceptions of Climate Change in Zambia. Brian P. Mulenga 

and Ayala Wineman. No. 68. December, 2014. 

14. Conservation Farming Adoption among Smallholder Cotton Farmers in Zambia, 2002 to 

2011. Stephen Kabwe, Philip P. Grabowski, Steven Haggblade, and Gelson Tembo. No. 64. 

March, 2014. 

15. Conservation Farming Adoption and Impact among First Year Adopters in Central Zam-

bia. Joseph Goeb. IAPRI Working Paper 80. October 2013. 

16. Poverty Reduction Potential of Increasing Smallholder Access to Land. Munguzwe 

Hichaambwa and T. S. Jayne. IAPRI Working Paper No. 83. March 2014. 

17. Can Increasing Smallholder Farm Size Broadly Reduce Rural Poverty in Zambia? Munguzwe 

Hichaambwa and T. S. Jayne. No. 66. May, 2014. 

18. Smallholder Commercialization Trends as Affected by Land Constraints in Zambia: What 

Are the Policy Implications? Munguzwe Hichaambwa and T. S. Jayne. Indaba Agricultural 

Policy Research Institute Policy Brief Number 54. Lusaka, Zambia. April 2012. 

19. Does Gender Matter when Evaluating the Economic Impacts of Smallholder Land Titling in 

Zambia? Munguzwe Hichaambwa, Jordan Chamberlin, and Nicholas Sitko. No. 70. January, 

2015. 

20. Does Land Titling Increase Smallholder Agricultural Productivity in Zambia? Munguzwe 

Hichaambwa, Nicholas Sitko, and Jordan Chamberlin. No. 63. February, 2014. 

21. Challenges of Smallholder Soybean Production and Commercialization in Eastern Province of 

Zambia. Mary Lubungu, William Burke, and Nicholas J. Sitko. No. 62. November, 2013. 

22. Institutional Models for Accelerating Agricultural Commercialization: Evidence from Maize, 

Cotton and Horticulture. Antony Chapoto, Steven Haggblade, Munguzwe Hichaambwa, Ste-

phen Kabwe, Steven Longabaugh, Nicholas Sitko and David Tschirley. No. 60. May, 2013. 

23. Value Chain Analysis of the Groundnuts Sector in the Eastern Province of Zambia. Rhoda 

Mofya-Mukuka and Arthur M. Shipekesa. IAPRI Working Paper 78. September 2013. 

24. Demystifying the Role of Grain Assemblers in the Rural Maize Markets of Eastern and 

Southern Africa. Nicholas Sitko and T.S. Jayne. Working Paper No. 84. June 2014. 

25. Technical Compendium: Descriptive Agricultural Statistics and Analysis for Zambia. Solo-

mon Tembo and Nicholas Sitko. Working Paper 76. August 2013. 

26. IAPRI infographic: 2015 Zambia Agricultural Budget Analysis. 
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28. IAPRI documentary: The Maize Puzzle: What’s The Story? (7 minute version).  

29. IAPRI Documentary: The Paradox of Smallholder Land Scarcity. 

 

Presentations 

30. Gendered Impacts Of Smallholder Land Titling: A Plot-Level Analysis In Rural Zambia. Jordan 

Chamberlin, Munguzwe Hichaambwa, and Nicholas Sitko. 

31. Provincial Outreach Workshop. Luapula, Zambia. December 5, 2014. 

Facts About Zambia Agriculture Sector. Antony Chapoto & IAPRI Outreach Team. 

Opportunities And Challenges In Zambia’s Livestock Sector: Focus On Luapula Province. 

Mary Lubungu and IAPRI Team. 

Fisheries In Zambia And Luapula Province. Dr Alexander Shula Kefi, Dr Rhoda Mofya-

Mukuka. 

Nutrition And Hunger Situation In Zambia And Luapula Province. Rhoda Mofya-Mukuka. 

Opportunities And Challenges Of The Cassava Sector In Zambia. Stephen Kabwe and Outreach 

Team. 

32. Why Is Charcoal Consumption High In Urban Zambia? Brian P. Mulenga, Solomon Tembo, & 

Nicholas Sitko. Brownbag Seminar Series. Department of Agricultural, Food, & Resource Econom-

ics. MSU. December 3, 2013. 

33. Zambia's Maize Market Outlook 2013/14. Lusaka, Zambia. 30 August 2013. 
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http://www.iapri.org.zm/images/Presentations/Mansa_Nutrition_Presentation_Rhoda.pdf
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34. Understanding The Causes Of The 2012/13 Mealie Meal Price Spike In Zambia. Nicholas Sitko and 

Auckland Kuteya. 

35. Conservation Agriculture In Sub-Saharan Africa: Hopes And Realities. Hambulo Ngoma, Arild An-

gelsen, Davison Gumbo & Brian Mulenga. The Global Landscapes Forum 2014: UNFCCC COP20. 

Session: Will climate smart agriculture help realise REDD? Lima, Peru. December 7, 2014. 

36. Stakeholders Consultative Meeting. Lusaka, Zambia. March 18, 2015. 

Under Appreciated Facts In The Zambian Agriculture Sector. Ballard Zulu, IAPRI. 

Fertiliser Input Support Programme, Electronic Voucher, And Others. Rhoda Mofya-Mukuka, 

IAPRI. 

Overview Of The 2014/15 Maize Marketing Experiences. Antony Chapoto, Indaba Agricultural 

Policy Research Institute. 

37. Stakeholders’ Meeting on Evidence-Based Agricultural Policy Decisions to Shape Agricultural De-

velopment for Poverty Reduction. Lusaka, Zambia. 5 December 2012: Update On The Formulation 

Of The National Agricultural Investment Plan (NAIP) Under CAADP. 

http://www.iapri.org.zm/images/Presentations/Sitko_Kuteya_Price_spike.pdf
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http://www.iapri.org.zm/images/Presentations/Indaba_fisp_presentation%20revised.pdf
http://www.iapri.org.zm/images/Presentations/Maize_market_situation_Antony_final.pdf
http://www.iapri.org.zm/images/Presentations/1_Update_on_NAIP_Formulation_051212.pdf
http://www.iapri.org.zm/images/Presentations/1_Update_on_NAIP_Formulation_051212.pdf


 

 

60 

 Annex 4: List of informants 

Name Position 

1. Banda Reuben Chief Executive Officer, Musika Development Initiatives, 

Lusaka 

2. Chapoto, Antony Research Director, Indaba Agricultural Policy Research In-

stitute (IAPRI), Lusaka 

3. Chikolwa Nsama Executive Director, Zambia Land Alliance, Lusaka 

4. Chisanga, Brian Research Associate I, Indaba Agricultural Policy Research 

Institute (IAPRI), Lusaka 

5. Chishimba, Mwamba Data and Information Technology Manager, Indaba Agricul-

tural Policy Research Institute (IAPRI), Lusaka 

6. Daka Daniel Board Member/Assistant Director, Agriculture Division, 

Central Statistical Office, Lusaka 

7. Elias, Kuntashula Head of Department, Agricultural Economics and Extension 

Department, School of Agriculture, University of Zambia, 

Lusaka 

8. Flygare, Ulväng Sara  First Secretary Bilateral Section, Swedish Embassy, Lusaka 

9. Hichaambwa, Munguzwe Senior Research Associate/Head - Consultancy and Training, 

Indaba Agricultural Policy Research Institute (IAPRI), Lu-

saka 

10. Jayne, Thom  Board member/Principal Investigator - FSRP, Indaba Agri-

cultural Policy Research Institute (IAPRI), Lusaka 

11. Kabaghe, Chance Executive Director, Indaba Agricultural Policy Research In-

stitute (IAPRI), Lusaka 

12. Kabwe, Stephen Research Associate II, Indaba Agricultural Policy Research 

Institute (IAPRI), Lusaka 

13. Kuteya Auckland Research Associate II, Indaba Agricultural Policy Research 

Institute (IAPRI), Lusaka 

14. Machina, Kenneth National Coordinator, International Development Enter-

prises (IDE), Lusaka 

15. Mahove, Golden International Labour Organisation, Lusaka 

16. Malawo, Emma  Board member/Director, Policy and Planning Department, 

Ministry of Agriculture and Livestock, Lusaka 

17. Mbinji, Joseph  Board Member/Executive Director, Agriculture Consultative 

Forum, Lusaka 

18. Mofya – Mukuka, Rhoda Research Fellow, Indaba Agricultural Policy Research Insti-

tute (IAPRI), Lusaka 

19. Moyo, Medison Board Member/Budget Analyst, Budget Office, Ministry of 

Finance, Lusaka 

20. Mulimbika, Tobias Board Member/Director of Industry, Ministry of Commerce, 

Trade and Industry, Lusaka 
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Name Position 

21. Munsaka, Eustansia Monitoring and Evaluation Officer, Indaba Agricultural Pol-

icy Research Institute (IAPRI), Lusaka 

22. Mwaanga, Cosmore  Chief Policy Analyst, Policy and Planning Department, Min-

istry of Agriculture and Livestock, Lusaka 

23. Mwala, Mick Board Chairman/Dean of School of Agricultural Science, 

University of Zambia, Lusaka 

24. Mwale Jacob  Board Member/Executive Director, Grain Traders Associa-

tion, Fertiliser Association of Zambia and ZAMACE, Lusaka 

25. Mweemba, Bruno  Director of Finance & Administration, Indaba Agricultural 

Policy Research Institute (IAPRI), Lusaka 

26. Namonje, Thelma Research Associate I, Indaba Agricultural Policy Research 

Institute (IAPRI), Lusaka 

27. Ndambo, Ndambo  Board Member/Executive Director, Zambia National Farm-

ers Union, Lusaka 

28. Newa, Zoole  National Programme Officer – Agriculture, Embassy of Swe-

den, Lusaka 

29. Nkole, Joseph National Coordinator, Cotton Association of Zambia, Lusaka 

30. Samuwika, Sage Assistant Committee Clerk, Committee on Agriculture and 

Lands of Parliament, Lusaka 

31. Shawa, Julius  Permanent Secretary, Ministry of Agriculture and Livestock, 

Lusaka 

32. Sikombe, Derrick  Chief Agriculture Economist/CAADP Coordinator, Policy 

and Planning Department, Ministry of Agriculture and Live-

stock, Lusaka 

33. Sitko, Nicholas Research Fellow/Chief of Party - FSRP, Indaba Agricultural 

Policy Research Institute (IAPRI), Lusaka 

34. Sooka, Masiliso Senior Statistician, Agriculture Division, Central Statistical 

Office, Lusaka 

35. Tembo, Solomon Senior Research Associate, Indaba Agricultural Policy Re-

search Institute (IAPRI), Lusaka 

36. Toness, Anna  Economic Growth Team Leader, US Embassy, Lusaka 

37. Viking, David  Head of Development Cooperation, Swedish Embassy, Lu-

saka 

38. Wood, Dennis Independent Board Member, Private sector user of IAPRI 

policy outputs, Free Lancer Consultant, Lusaka 

39. Zulu, Ballard Outreach Director, Indaba Agricultural Policy Research In-

stitute (IAPRI), Lusaka 

40. Zulu, Chipego ReNAPRI Coordinator, Indaba Agricultural Policy Research 

Institute (IAPRI), Lusaka 

41. Zulu, Olipa Research Assistant to Research Director, Indaba Agricultural 

Policy Research Institute (IAPRI), Lusaka 
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 Annex 5: Notes on IAPRI's results 
framework 

IAPRI's vision is too easy - to be the centre of excellence in agricultural policy re-

search - it already is as there is no real competition. It would make more sense to have 

a vision of a future state for Zambia, perhaps along the lines of a prosperous agricul-

tural sector/prosperous rural economy/reduction in rural poverty/reduction in malnu-

trition etc.  

 

The results framework states that the baseline for policy briefs is 20 and working pa-

pers is 20. This does not match the information from the internet. 20 papers have 

never been produced in any category in any year. In fact, the concept of "baseline" 

seems to be used unconventionally. For instance, the baseline for FISP inputs distrib-

uted through the E-voucher system is 90% - even though the e-voucher system has 

yet to begin and is actually 0.  

 

If not all working papers result in policy briefs and if sometimes several working pa-

pers contribute to a policy brief; the target number for policy briefs should be less 

than for working papers. Now IAPRI has a target of 20 WPs and 25 PBs. 

 

The outcome "improved agricultural policy environment for pro-poor agricultural 

growth and broad based poverty reduction" makes sense. However, this objective 

should not have targets that are beyond what IAPRI can deliver . Currently the targets 

specified are different major policy shifts. This would seem to be beyond the outcome 

in terms of ambition. The policy environment can actually improve (i.e. there is dia-

logue, interaction among stakeholders, use of evidence based material etc.) without 

policy shifts taking place (yet). 

 

IAPRI does not yet have a fulltime gender researcher on board. Since the end of 

2014, one junior researcher is working part-time on gender-related areas. It would 

therefore appear that its annual target of 3 gender dynamics in agriculture analyses 

was set without due consideration to available human resource capacities. 

 

Given the number of working papers and briefs produced during FSRP (an average of 

9 working papers and 7 briefs were produced in 2009 to 2011), it would seem that the 

targets for 2012 to 2014 have been over-optimistic. For 2015 IAPRI has reduced most 

of the targets compared to 2014. They nevertheless remain high compared to outputs 

produced annually so far.  

 

Consultancy assignments does not equal capacity building. Providing research work 

for the World Bank is not capacity building.  
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Strategic partnerships in the results framework among just a numerical target, a num-

ber for the total programme period. Strategic partnerships are all about quality of the 

relationships. The results framework does not capture this.  

 



 

 

64 

 Annex 6 – Inception report 

1. Introduction 

The Indaba Agricultural Policy Research Institute (IAPRI) sprung out of the Food Security 

Research Project11 at the end of 2011. IAPRI’s goal is to provide evidence-based advice on the 

agricultural sector at large. The Government of the Republic of Zambia shall be the principal 

beneficiary of the advice. Its mission is to conduct agricultural policy research and outreach, 

serving the agricultural sector in Zambia so as to contribute to sustainable pro-poor agricul-

tural development. In 2013, IAPRI signed a five-year funding agreement with the Embassy of 

Sweden in Zambia amounting to 48 MSEK. The agreement includes undertaking an independ-

ent mid-term review of IAPRI in 2015. 

This Inception Report aims to further elaborate the approach set out in Indevelop’s proposal 

for the Mid-Term Review of IAPRI. The purpose of this document is to reflect on the implica-

tions of the evaluation questions and scope provided in the ToR, elaborate the methodology, 

devise a realistic work plan and serve as a tool for the future management of the evaluation 

process – for both the Embassy of Sweden and the evaluation team. The report has been pre-

pared based on preliminary discussions with the Embassy of Sweden and through an initial 

document review.  

The report consists of 7 sections. The following section discusses the scope of the evaluation. 

Section 3 discusses the evaluation questions, the evaluation approach and evaluability. Section 

4 addresses data availability and limitations. Section 5 presents the proposed methodology. 

Section 6 outlines the review's performance measures and the final section presents the work 

plan. Annex 1 contains the evaluation matrix, including the revised evaluation questions, 

which the team intends to apply throughout the review process.  

 

2. The Evaluation's Scope 

2 .1  OVERVIEW OF THE ASSI GNMENT 

According to the Terms of Reference (ToR), the overarching objective of the evaluation is to 

identify areas for improvement for the remainder of the agreement period, particularly with re-

gard to effectiveness and relevance. It also mentions identifying operational and managerial 

 
                                                                                                                                                

 

 
11 A joint project including MAL, ACF, MSU with funding from USAID and Sweden.  
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lessons, including in relation to transforming a project into a locally registered independent re-

search institution.  

The mid-term review covers the years 2012 to 2014. The focus will be on the "results frame-

work and operational objectives of IAPRI".  

2 .2  STAKEHOLDERS  

The team has preliminarily analysed the different stakeholders of IAPRI. The table below pro-

vides a summary of this analysis. 

Table 1  –  Stakeholders  
Name Type Board mem-

ber repre-
sentative 

Priority for 
review 

Accessibility 

1. Industry, Ministry of Commerce Trade 
and Industry 

Government Yes High Accessible 

2. Ministry of Agriculture and Livestock – 
Cabinet Minister 

Government Yes High Difficult 

3. Ministry of Agriculture and Livestock – 
Permanent Secretary 

Government Yes High Difficult 

4. Department of Policy and Planning, Min-
istry of Agriculture and Livestock 

Government Yes High Accessible 

5. Department of Policy and Planning, Min-
istry of Agriculture and Livestock 

Director or Chief 
Economist - Gov-
ernment 

No High Accessible 

6. Department of Budget, Ministry of Fi-
nance 

Government Yes High Accessible 

7. Department of Budget, Ministry of Fi-
nance 

Director or Chief 
Budget Analyst - 
Government 

No High Accessible 

8. Central Statistical Office Government 
agency 

Yes High Accessible 

9. Zambia National Farmers Union (ZNFU) Civil society asso-
ciation 

Yes High Accessible 

10. Grain Traders Association of Zambia Civil society asso-
ciation 

Yes High Accessible 

11. Agricultural Consultative Forum Non-governmen-
tal 

Yes High Accessible 

12. Institute of Economic and Social Re-
search, UNZA 

Academic institu-
tion 

Yes High Accessible 

13. Michigan State University Academic institu-
tion 

Yes High TBD 

14. School of Agricultural Sciences, UNZA Academic institu-
tion 

Yes High Accessible 

15. School of Agriculture, Department of 
Agric. Economics 

Academic institu-
tion 

No Medium Accessible 

16. iDE International NGO No High TBD 

17. MUSIKA Development Initiatives  NGO No High Accessible 

18. Private sector users of IAPRI policy out-
put works 

Commercial Independent 
member 

High Accessible 

19. Lands and Agricultural Committee of Par-
liament 

Legislative branch No High Difficult 

20. Ministry of Lands Government No Medium Accessible 

21. USAID Donor No High Accessible 

22. Embassy of Sweden Donor No High Accessible 

23. Economic Association of Zambia Association No Medium Accessible 

24. Poultry Association of Zambia Association No Medium TBD 
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25. Cotton Association of Zambia Association No High TBD 

26. Food Reserve Agency Government 
Agency 

No Low Accessible 

27. Jesuit Centre for Theological Reflection 
(JCTR) 

Civil society asso-
ciation 

No Low Accessible 

28. Civil Society Organizations for Scaling Up 
Nutrition (CSO-SUN) 

NGO No Low TBD 

29. National Food and Nutrition Commission 
(NFNC) 

Government No Low Accessible 

30. Zambia Land Alliance (ZLA) NGO No High Accessible 

31. Millers Association of Zambia (MAZ) Association No Medium Accessible 

32. Manufacturers Association of Zam-
bia (MAZ) 

Association No Low TBD 

33. Fertilizer Association of Zambia (FAZ) Association No High Accessible 

34. Centre for Trade Policy Development (CTPD)   No Low TBD 

35. Zambia Economic Advocacy Project (ZEAP)  No Low TBD 

36. Famine Early Warning System-Network (FEW-
Snet) 

USAID Project No Low Accessible 

37. Zambia Marketing Commodity Exchange (ZA-
MACE) 

 No Low TBD 

38. Zambia Institute Policy Analysis and Research (ZI-
PAR) 

Research Institution No Medium Accessible 

39. ILO Rural enterprise project No Medium TBD 

 

3. Evaluation Approach and Evaluability 

3 .1  EFFECTIVENESS  

Effectiveness, or the extent to which IAPRI's objectives have been achieved as a result of the 

implementation of planned activities, is according to the ToR, a central evaluation criterion for 

the review. Four questions in the ToR relate to effectiveness. The team proposes a slight re-

wording of the first two for the sake of clarity: 

1) To what extent has IAPRI achieved its key results in relation to its results framework 

and its operational objectives? 

2) To what extent has IAPRI’s work contributed to changes in policies, taking into ac-

count the influence of other institutions and/or contextual factors? 

3) What are the reasons for the achievement or non-achievement of the results frame 

work and its operational objectives?  

4) What can be done to make the intervention more effective? 

As outlined in the box below, IAPRI has defined three main areas of external results for 

its work: i) research-related outputs; ii) research-based policy dialogue among stake-

holders iii) building the capacity of partners and developing collaborative partnerships. 

These results are expected to achieve higher level outcomes in the areas of agricultural 

policy-level influence. (IAPRI's internal strategic objective, to facilitate institutional 

governance, management and coordination, is discussed under efficiency below.) 

 

 Box1: IAPRI Objectives 

Overall objective: To facilitate national pro-poor agricultural policy change necessary for pro-poor agricultural 

growth and broad-based poverty reduction 
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External strategic objectives 

4) To provide quality research for pro-poor agricultural policy dialogue and formulation 
5) To facilitate research based stakeholder pro-poor agricultural policy dialogue on key Issues  
6) To facilitate building of collaborative partnerships with other organisations 

 
Internal strategic objective 
1) To facilitate institutional governance, management and coordination 
 

 

The following sections discuss the evaluability and proposed approach in relation to IAPRI's 

overall objective and its three main outputs. 

3.1.1 Policy influence results 

Assessing effects at outcome level is usually problematic before a programme period has run 

its full course. Not enough time has passed to detect and measure the extent to which efforts in 

the last couple of years have yielded effects on poverty and pro-poor agricultural growth.  

In addition, assessing the extent an organisation has influenced policy change is generally 

complex and difficult. An organisation can have undertaken excellent advocacy work (in 

terms of being backed by solid research, broad outreach, capacity development of key part-

ners, strategic media usage, generation of opportunities to dialogue with key stakeholders, 

etc.) without actually achieving measurable policy influence for many years as it is important 

to first build trust, credibility and even influence the attitudes of key stakeholders directly or 

through influence on the broader public discourse. An organisation can also enter on to the 

scene just when a number of favourable circumstances are in place, and thus only having to 

exert minimal effort to contribute to results. Moreover, other stakeholders may or may not be 

aware of and/or recognise the influencing and advocacy efforts of an actor like IAPRI. 

Nevertheless, IAPRI reports on certain outcomes that it claims to have contributed to. Some of 

these are presented in the table below. The team will seek to establish whether IAPRI has in-

deed contributed to these outcomes and the extent it is been one of many factors, a critical fac-

tor or the main factor leading to this outcome.  

Table 2 –  reported Outcomes of IAPRI  
Policy change IAPRI Input Effect/Expected effect 

Enactment of Zambia’s Cot-

ton Act  

technical guidance enables use of warehouse re-

ceipts 

Enactment of the Credit Act   

Agricultural Marketing Bill 

 

 provide more clarity on pub-

lic sector action in food mar-

kets and will promote greater 

private sector participation in 

key food value chains 
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Commodity Exchange Bill 

 

IAPRI chaired the discus-

sions that led to the signing 

of the Statutory Instrument 

that operationalises the Agri-

cultural Credits Act on No-

vember 4, 2014 

will enhance the performance 

of the agricultural commodity 

exchange in Zambia 

Mealie/maize Meal Subsidies IAPRI engaged government 

to remove mealie/maize meal 

subsidies. In turn government 

used IAPRI analysis to justify 

the removal of mealie/maize 

meal subsidies that were not 

being passed on to the con-

sumer and a drain to public 

resources. 

 

 

Further, the team will seek to assess if these outcomes can indeed be considered relevant to 

the prevailing discourse on paths towards pro-poor agricultural growth and broad-based pov-

erty reduction in Zambia. It is beyond the scope of the assignment to judge the relative plausi-

bility of different potential paths towards pro-poor agricultural growth in the Zambian context. 

Therefore a stylised typology based on generally held assumptions of what might contribute to 

poverty reduction will be devised and used to provide an overall mapping of IAPRI’s different 

potential channels to influence agricultural policies in relation to relevance to poverty. This is 

discussed further under relevance. 

3.1.2 Research-related outputs  

IAPRI's research work relates to undertaking research, generating reports, papers and publica-

tions. The evaluability of effectiveness in relation to these outputs is generally fairly good, can 

be measured by assessing the overall quality, utility and credibility of the research output: 

 Utility of research depends on how useful it has been/will be for its stakeholders. This 

includes specifically the government and relevant government agencies, but also agri-

culturally related associations, NGOs, donors and private sector actors working in agri-

culture.  

 Quality research would entail the scientific process encompassing all aspects of study 

design; in particular, the rigour of data collection, it pertains to the judgment regarding 

the match between the methods and questions, measurement of outcomes, and protec-

tion against biases and inferential error.  
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 Credibility is the extent to which stakeholders deem the research process and results to 

be believable. It is determined by the extent that i) the research is perceived as being in-

dependent, impartial and/or lacking conflict of interest; ii) the research is perceived as 

being familiar with the context and has expertise in research and the subject matter un-

der investigation; and iii) the extent to which the research is judged to be of high quality 

(as described above). Research of high quality is thus likely to be useful and credible. 

However, high quality does not necessarily guarantee credibility and utility. 

While the relatively short time allotted to the review will limit the depth and breadth of 

the assessment in relation to the three criteria above, the team is confident that sampling 

research outputs and collecting perspectives from key stakeholders will provide enough 

data to draw basic conclusions. 

3.1.3 Research-based policy dialogue among stakeholders 

The outputs in this area have included presenting research results and engaging various sets of 

stakeholders in dialogue on pro-poor agricultural growth and broad based poverty reduction. 

Assessing results in this area will involve determining who and how many have attended the 

different fora; whether interest in these events has grown/stayed the same/decreased; the ex-

tent to which the dialogue has been interactive; the extent to which the presentations/sessions 

have been useful to different sets of stakeholders. This would mean gathering data on: 

 Number and types of events 

 Composition of participants - sets of stakeholders, sex disaggregation,  

 Engagement of participants  

 Participant reactions to the events 

 Quality of presentation material and facilitation 

The above indicators would be reliant on the extent to which IAPRI has kept corresponding 

data (minutes, participant lists, participant evaluations of major events and copies of presenta-

tions). Interviews with participants can provide additional qualitative data on the effectiveness 

of dissemination and dialogue. 

3.1.4 Capacity building and partnership results 

According to its plans and annual reports, the capacity building efforts of IAPRI include train-

ing sessions and mentoring of students. The main beneficiaries appear to be CSO, MAL and 

UNZA. Assessing capacity development efforts involves feedback from participants in train-

ing efforts after such events have taken place to find out the extent to which the training was 

useful and relevant. It also requires follow-up feedback after a certain amount of time has 

passed to assess the extent to which participants have applied any learning from training and 

whether such training is leading to effects at individual, organisational or institutional levels. 

From the documentation received so far, the extent to which IAPRI monitors capacity devel-

opment efforts in a systematic way is unclear. Should the amount of readily available data be 

sparse, the team will assess the capacity building efforts through focus group sessions with 
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beneficiary organisations, review of training material and discussions with IAPRI.  

With regards to strategic alliances, IAPRI’s stated targets include public, private, civil society 

and regional organisations. The team will analyse what alliances IAPRI considers strategic 

and why; what alliances its stakeholders consider strategic and why; and the number and na-

ture of alliances actually established. 

3 .2   RELEVANCE  

Assessing relevance involves determining the value and usefulness of the evaluated interven-

tion in the perspectives of key stakeholders. More precisely, a development cooperation inter-

vention is considered relevant if it matches the needs and priorities of its target group, as well 

as the policies of partner country governments and donor organisations (though in this case 

the latter has more to do with relevance in relation to policy formation processes rather than 

existing policies, as IAPRI may have an important role in questioning these). Relevance is 

strongly emphasised in the terms of reference. There are four questions relating to relevance in 

the ToR. The team has suggested the rewording of these to ensure clarity. Furthermore, taking 

into account the initial dialogue with the Embassy of Sweden, the team has also added the first 

and fifth questions to the list below to cover relevance in relation to both pro-poor agricultural 

growth and emerging issues: 

1) To what extent is IAPRI's research work relevant in relation to the prevailing dis-

course on paths towards broad based poverty reduction and pro-poor agricultural 

growth in Zambia? 

2) To what extent is IAPRI's work relevant to the Swedish development strategy for 

Zambia, including climate change and gender equality concerns? 

3) To what extent is IAPRI’s work responsive to the government needs and requests? 

4) Is IAPRI’s work consistent with stakeholder (ZNFU, CSOs, private sector, academia, 

other donors, other Swedish-funded organisations) priorities, needs and requests?  

5) To what extent is IAPRI's work responsive to emerging agricultural issues and needs 

in the Zambian agricultural sector (including climate change adaptation and mitiga-

tion)? 

6) What can be done to make IAPRI's work more relevant? 

A key aspect of IAPRI’s overall goal is to provide support to Zambia in its pursuit of pro-poor 

agricultural growth and broad based poverty reduction, which would require the team to con-

sider the relevance of IAPRI’s efforts in relation to pro-poor agricultural growth. It is, how-

ever, beyond the scope of the assignment to determine what pro-poor agricultural growth in 

the Zambian context would consist of. On the other hand, the following tentative stylised ty-

pology based on generally held assumptions of what might contribute to pro-poor agricultural 

growth will be used to provide an overall sense relevance to poverty. This typology will be 

adapted by the team in the course of the evaluation. 

Topics 0 1 2 3 

file:///C:/Users/cecilia/Dropbox/ITP%20ipr/inception/RE%20124%20Inception%20Report%20ITP%20PRV%20IPR.docx%23_Toc383429953
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Impacts of policies for subsidies and other support on smallholder 

production and profitability 

    

Factors determining the resilience of smallholders to climate and 

market volatility 

    

Labour opportunities on larger farms for the rural poor     

Women’s agricultural activity and women’s crops     

Inclusion of smallholders in markets     

Employment opportunities for rural poor in processing activities     

Access to financial services for rural poor     

Access to extension services for the rural poor     

Land rights and land tenure for rural poor     

Inclusion of the poor in institutions for collective action (including 

but not restricted to ZNFU) 

    

 

The extent the research addresses these topics will be assessed on a scale of 0 to 3.  

Relevance will also be assessed in relation to Sweden’s overall policies and strategies for 

Zambia. This will involve examining the extent to which IAPRI’s research, outreach and ca-

pacity development takes into consideration gender equality and poor women's strategic and 

practical agricultural needs and access to services.  

Relevance of IAPRI’s efforts in relation to the needs and priorities of its key stakeholders re-

quires assessing its responsiveness to government and other stakeholder queries and needs. 

This will involve gathering data on the extent to which IAPRI research, outreach and capacity 

building activities are perceived by stakeholders as being credible and in a form that directly 

contributes to their own decision-making processes. Likewise, IAPRI’s responsiveness and ca-

pacity to address emerging issues and current events will be assessed to determine relevance.  

3 .3  EFFICIENCY   

Efficiency is the relationship between the means and the end and concerns the use of re-

sources. Management, administration, governance and internal capacity development are usu-

ally viewed as aspects of efficiency as they each determine a dimension of an organisation’s 

efficient use of resources. There are four questions in the terms of reference related to effi-

ciency: 

1) Has IAPRI work been managed with reasonable regard for efficiency? What measures 

have been taken during planning and implementation to ensure that resources are effi-

ciently used? 

file:///C:/Users/cecilia/Dropbox/ITP%20ipr/inception/RE%20124%20Inception%20Report%20ITP%20PRV%20IPR.docx%23_Toc383429954
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2) Do owners of IAPRI/stakeholders participate in the planning and implementation of 

the work plan? 

3) Could IAPRI’s work have been implemented with fewer resources without reducing 

the quality and quantity of the results? Could more of the same results/outputs have been 

produced with the same resources? 

4) Is IAPRI characterized by good governance, including effective management and or-

ganisation? 

The team will conclude regarding IAPRI's operational and managerial experiences of handling 

and transforming FSRP to a local institution. 

Challenges to evaluating the efficiency questions presented in the ToR include determining 

what can be regarded as “a reasonable regard for efficiency” and addressing the hypothetical 

nature of question 3 above. While the team would be able to gather data to provide indication 

of IAPRI’s efficiency in relation to these questions, an in-depth treatment of these questions 

will be not be possible given the time and resources available.  

Assessing efficiency will rely on interviews with both IAPRI’s staff and board. It will also re-

quire the review of documents such as the minutes of the quarterly executive board meetings 

(that include the review of cost efficiency issues), monthly management meetings and quar-

terly staff meetings. It will also involve reviewing the health check from 2014, annual audits, 

quarterly monitoring and evaluation, and documentation related to annual training of staff. 

 

4. Data Availability and Limitations 

A mid-term review such as this one has a few inherent limitations: by being a mid-term as-

sessment, by definition not all processes have been completed or undertaken; thus not all out-

puts and outcomes have been achieved. Second, the short timeframe and level of resources 

dedicated to the process sets limitations to the breadth of data collection and depth of analysis 

that can be expected of the team. As mentioned above, while the review of the research out-

puts (in relation to utility, quality, credibility and relevance in relation to pro-poor agricultural 

growth) can be systematic, it will need to be "light touch". Likewise, the analysis of efficiency 

will be cursory.  

The extent that there is easy availability of data also determines the limitations of the review. 

So far, the review team has received the following material: 

 Annual reports from 2012 and 2013 - including audited accounts 

 Progress reports from 2013 and part of 2014, in relation to the Results Framework/Log 

frame 

 IAPRI's results framework and budget and work plans for 2013, 14 and 15 

 The Board Charter, Articles of Association, certificate of incorporation 

 Sweden's Audit/Health check of IAPRI from 2014 

 Minutes of meetings between IAPRI and the Embassy of Sweden 

Through IAPRI's website, the team has access to IAPRI's full set of research papers, 
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presentations and publications.  

The team expects to be able to meet with a significant number of stakeholders (see table 1 

above) that will provide information on IAPRI's work, which can be used to triangulate data. 

The annual reports and the 2013 progress matrix state specific results achieved. This data will 

allow the team to verify achievements. There is only partial data for 2014. However, the team 

expects to be able to gather this data through discussions with IAPRI. It is hoped that IAPRI is 

able to complete the progress matrix for 2014 during the course of the review and thus provide 

additional valuable data to the review.  

Meanwhile, the team does not have detailed data on who have attended outreach and capacity 

building activities. Nor does the team currently have all the documentation on internal activi-

ties (minutes management meetings, minutes of board documents, post-training evaluations, 

etc.) for assessing efficiency. It is hoped that this types of data exists at IAPRI and can be 

shared with the team. 

 

5. Proposed Methodology 

The team expects to be able to gather both quantitative and qualitative data. Quantitative data 

is likely to include i.a. the number of different types of outputs and the extent that the quanti-

tative targets set out in the results framework has been reached. The qualitative data will be 

collected from reports, documents, interviews and observation. The team anticipates that a sig-

nificant part of the data gathered will be qualitative. Triangulation will constitute an important 

means of verifying data.  

5 .1  SAMPLING 

The team will aim to meet with as many stakeholders as possible. Priority will be given to 

those considered of greater importance (see table 1). 

Research outputs will also be sampled purposively. The team will aim to review a mix of dif-

ferent types of research products; research products from different years; research products 

from different authors; research products covering different themes; agricultural areas. The 

team intends to undertake a cursory review of around 15-20 research products; and a more in-

depth review of 5-7 products. 

5 .2  DESK STUDIES  

The team will undertake desk studies of documentation from IAPRI (planning and manage-

ment documents, audits, annual reports, etc), IAPRI's research products, IAPRI's website and 

other relevant reports.  

5 .3  INTERVIEWS AND FOCUS ED CONVERSATIONS   

The team aims to conducted interviews and focus groups using focussed conversation tech-

niques (drawing on the Technology of Participation or ToP methodology) with IAPRI staff, 

file:///C:/Users/cecilia/Dropbox/ITP%20ipr/inception/RE%20124%20Inception%20Report%20ITP%20PRV%20IPR.docx%23_Toc383429956
file:///C:/Users/cecilia/Dropbox/ITP%20ipr/inception/RE%20124%20Inception%20Report%20ITP%20PRV%20IPR.docx%23_Toc383429957
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board members and stakeholders. Interview protocols will guide the discussions. Depending 

on the type of stakeholder, questions will be structured to draw out IAPRI's strengths and at-

tention points; as well as opportunities and threats in its external environment.  

 

6. Performance Measures for the Review 

In line with the ToR, the team has set the project performance standards below that relate to 

utility; relevance; objectivity, impartiality and accuracy; and ethics. 

Utility and relevance 

Evaluations and reviews are valuable to the extent to which they serve the information and de-

cision-making needs of intended users, including answering the evaluation questions posed by 

the commissioner.  

Objectivity, impartiality and accuracy  

The review team is responsible for ensuring that independence of judgment is maintained. 

Where external pressures may endanger the completion or integrity of the review, the issue 

will be referred to the evaluation manager. 

 The team will ensure impartiality by giving a comprehensive and balanced presentation of 

strengths and weaknesses of IAPRI, taking due account of the views of a diverse cross-section 

of stakeholders. The team will operate in an impartial and unbiased manner at all stages and 

collect diverse perspectives. The review will be based on reliable data (to the extent this is 

available) and observations. The review report will provide a clear, concise and balanced 

presentation of the evidence, findings, issues, lessons learnt conclusions and recommenda-

tions.  

One review member is employed by the Ministry of Agriculture and Livestock. As such, this 

team member brings important local practical and technical knowledge that is invaluable to 

the team, but could also be considered an indirect stakeholder of the evaluation. There is how-

ever, no conflict of interest. Through internal processes of assessing data and open and frank 

intra-team dialogue, the team will ensure balance and impartiality. 

Ethical standards 

The review team will respect people’s right to provide information in confidence and make 

participants aware of the scope and limits of confidentiality. It will ensure that sensitive infor-

mation cannot be traced to its source so that the relevant individuals are protected from repris-

als. The team will respect dignity and diversity and be mindful of this throughout the review 

process and apply evaluation instruments appropriate to the cultural setting. It will keep dis-

ruption to a minimum while needed information is obtained, provide the maximum notice to 

individuals or institutions they wish to engage in the evaluation; optimise demands on their 

time, and respect people’s right to privacy.  
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The review team will select participants fairly in relation to the aims of the evaluation. Care 

will be taken to ensure that relatively powerless, ‘hidden’, or otherwise excluded groups are 

represented. The review team have no conflict of interest with IAPRI. No one has worked for 

or been directly engaged with IAPRI.  
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