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Preface 

 

This in-depth review of support to Local Governments in Serbia in the EU integration 

process was commissioned by the Embassy of Sweden in Belgrade, Serbia, through 

Sida’s framework agreement for reviews and evaluations. 

 

Indevelop carried out the evaluation in April - June of 2014. The independent evalua-

tion team included Joakim Anger, Team Leader and member of Indevelop’s Core 

Team of Professional Evaluators, Dragisa Mijacic, National Expert from the Institute 

for Territorial Economic Development (InTER), and Ian Christoplos who provided 

Quality Assurance. Sarah Gharbi was the Project Manager with overall responsibility 

for managing implementation and the evaluation process. 
 

This report was circulated in draft form to the Embassy of Sweden in Belgrade, 

SCTM and SALAR and their comments have been incorporated in the final report.  
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Executive Summary 

Introduction  

In May, 2014 the Swedish Embassy commissioned Indevelop to carry out an “In 

depth review” of the Swedish “support to local governments in Serbia in the EU inte-

gration process”. The programme has been implemented by Standing Conference of 

Towns and Municipalities (SCTM) together with technical support from Swedish 

Association of Local Authorities (SALAR).  The assignment has been performed by 

Joakim Anger (team-leader) and Dragisa Mijacic (Serbian local government expert).  

 

The assignment and methodology  

The team has according to the Terms of Reference (ToR) made an assessment and 

analysis of the achievements of the programme, a results analysis of the relevance of 

the programme in relation to Serbia’s EU accession and the ongoing negotiation pro-

cess and an efficiency/cost-efficiency analysis of the implementation of the pro-

gramme. Furthermore, the team has made an assessment of whether the methods of 

capacity development and transfer of knowledge could be considered as promoting 

sustainability.  

 

The team has had an utilisation focused approach, and have considered the intended 

use and intended users of the review throughout the process. The ambition has been 

to have an open process giving the stakeholders an opportunity to comment on initial 

findings and conclusions.  

 

The team analysed available documentation from the project (annual reports, publica-

tions, strategic plans, training material, etc.). Interviews have been carried out with 

key informants such as personnel from the SCTM secretariat, members of the SCTM 

component coordinators, a number of experts in both Serbia and Sweden, staff at the 

Embassy of Sweden and other key partners.  In order to get feedback from a larger 

number of target groups, the evaluation team designed separate surveys on environ-

mental protection, business enabling environment, gender equality and EU integra-

tion.  

 

The context and programme in brief 

Sida has supported SCTM for altogether 11 years. Between 2003-2010 the support 

was channelled through the UNDP office in Serbia. The focus of the first two phases 

of the support was to strengthen the SCTM as an organisation. In 2010, an independ-

ent review of the programme concluded that the previous phases had been rather ben-

eficial to enhancing the capacity of SCTM. However it was also recommended that in 

the next phase the Swedish support should focus more on strengthening local gov-

ernments in relation to Serbia´s EU accession. SCTM proposed the new phase to be 
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implemented in partnership with the Swedish Association of Local Authorities and 

Regions (SALAR). The main reasons for this were, according to the assessment 

memo from Sida, the in-house knowledge and competences and SALAR’s own expe-

riences from Sweden’s accession into the EU. During the negotiation process, a can-

didate country has to harmonise with Acquis Communautaire that is comprised of a 

very large number of legal acts, court verdicts and international standards. According 

to figures provided by SCTM, about 70% of all EU Acquis will be implemented (di-

rectly or via national legislation) at the local and regional level. In sum, the EU acces-

sion process will have a significant effect on LSG (local self-government) operations 

and their functionality; the current capacities of LSGs to deal with EU integrations 

are insufficient; allocation of resources and division of labour at the local level does 

not correspond with the needs associated with the EU accession process. 

 

The programme was initially designed to last 36 months (6 months of inception peri-

od and 30 months of implementation). The overall budget amounts about SEK 32,6 

million (about to EUR 3,52 million
1
).  

 

Hence the overall aim of the programme is to prepare local governments for the com-

ing EU integration process. Principally, 3 strategies have been employed to prepare 

the local governments for EU accession. a) Enhance the capacities of the local gov-

ernments; b) Articulate the needs of the municipality vis-à-vis the central govern-

ment/public/EU Level; and c) strengthen the capacity of SCTM to perform its role as 

channel between the state and the municipalities. The programme implements activi-

ties in the following thematic areas.  

 

These thematic areas are also equivalent to the components according to which the 

programme is managed. EU-Integration which is the component which has the high-

est priority and cuts across all components. The second component is covering envi-

ronmental protection with a focus on enhancing capacities of local self-government 

within this sector. A somewhat separate set of activities within this component has 

been conducted in thematic clusters between Swedish and Serbian municipalities. The 

third component has been gender equality; the main focus of activities within this 

component were threefold, enhancing both internal and external capacity, and raising 

public awareness on issues related to gender equality. The fourth component has been 

focused on “enhanced business climate at local level. The fifth component is about 

internal capacity focusing on the institutional, organizational and financial sustaina-

bility of SCTM.  

 

 

 
                                                                                                                                           

 

 
1
 As for exchange rate June 13, 2014.  
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Key findings and conclusions  

 

Relevance  

Relevance in supporting SCTM and LSGs in Serbia on issues related to EU integra-

tions is strong. Therefore, one of the most important roles of SCTM is to provide 

support to local self-government units in the process of their preparing for the acces-

sion of Serbia to the EU and the period following the accession. More specifically, 

these is an urgent need to strengthen the capacity of local self-governments to assume 

obligations under EU acquis as well as building and strengthening the capacity of 

local authorities in Serbia to effectively use EU funds (under IPA II). The programme 

started at an opportune moment, when Serbia received the status of the candidate 

country to EU, which was very important for SCTM to position themselves within the 

national structures for EU negotiation. Also, the selection of thematic areas has been 

assessed as largely relevant.  

 

The current peer to peer cooperation is the first and only direct cooperation that 

SCTM has had. One of the main reasons for cooperating with SALAR has been that 

Swedish counterparts went through similar processes during the Swedish EU integra-

tion. Although it is highly relevant for the SCTM and its members to understand how 

the  acquis will impact the realities of local governments  in the long run , according 

to informants, some of SALAR´s the Swedish municipalities’ experiences of the EU 

accession process becomes less relevant with the passing of time. Therefore, SALAR 

have rightly also included experiences and lesson learnt from the accession of Bulgar-

ia and Croatia. During the implementation of the programme is has sometimes been 

difficult to ensure that recruited experts from SALAR had the required competence, 

experience and time. Although a large share (8 out of 21) of the consultants used have 

been employed either by SALAR, SKL International or Swedish municipalities most 

experts contracted have presently no or little formal connection with SALAR.  

 

Also the  municipal clusters where there is direct contact with the Swedish and Serbi-

an municipality is considered as very valuable and relevant, particularly within the 

areas a of environmental protection (which is the areas they were set up.  Moreover 

the cooperation between the municipalities has been relevant to gender equality chal-

lenges and as well as EU accession process. 

 

Achievements so far  

Overall, as shown in the report, this programme has led to and is about to lead to 

many interesting and rather important results. The partnership and the trust that has 

been built between SALAR and SCTM is in itself an important factor and many 

achievements can be attributed to the easy access to qualified  municipal expertise 

within SALAR and Swedish municipalities. The many contact points with SALAR 

has led to a considerable/ change in mind-set both among civil servants and politi-

cians on the magnitude of change and reform that has to been done (also) on the local 

level in order for Serbia to become members of EU. 
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Currently, about 1/3 of the medium term outcomes have been achieved so far in the 

project. Most of them relate to effects of implementing new strategies, work methods 

and tools etc.
 2

 However 2/3 of the expected outcomes are still to be achieved. Under-

standably and not surprisingly the more long term effects, which should have an ef-

fect on the beneficiaries or/and stakeholders have not been achieved two years into 

the project. In this summary there is only room to mention a handful of them. For 

example;   

 

 The SCTM and SALAR financed and implemented impact analyses of the 

consequences of EU membership for the municipalities. SCTM selected rele-

vant sectors to assess/analyse which has substantially helped SCTM to gain 

credibility which in turn has given them a better chance to advocate for mu-

nicipal issues in the EU accession negotiations. The Impact Analysis and re-

lated research  also formed the basis for SCTM EU strategic and policy 

framework, adopted at the General Assembly in December 2013, now guiding 

SCTM and LSGs in the negotiation and the integration process.  

 

 The many activities within the thematic area of gender has led to that SCTM 

is considered as one of the few ( not to say only official or semi-official or-

ganisation that speak out on gender equality issues.  Their work has attracted 

attention of relevant national institutions (i.e. Gender Equality Directorate and 

the Commissioner for Protection of Equality) and other development actors 

working in this field, such as UN-Women, OSCE and different NGOs.  SCTM 

has established the Network of Environmental Officers (ECO Network) that is 

gathering 250 representatives from 135 LSGs. Our findings clearly show that 

ECO Network is an important platform for networking and sharing experienc-

es among LSG representatives, as well as for capacity building of environ-

mental officers on various topics related to this sector. 

 

 The fourth component focusing on promoting a more favourable Business 

Climate. Two types of networks have been created under this component: 

Network of Heads of Municipal Administrations; and the Local Economic 

Development Network (LED Network). Both networks have regular meetings, 

usually 2-3 times a year. The LED network is considered very useful by the 

(about 70) participants while the benefits of the networks among the heads of 

municipal administrations is more unclear.  

 

 The final component of the Programme focuses on advancing capacity of 

SCTM and their members through enhancing their ability to generate initia-

tives, ownership and buy-in of development activities on local level, as well 

 
                                                                                                                                           

 

 
2
 These refer to “medium term outcomes” in the results framework 
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as strengthening institutional and organisational capacity and financial sus-

tainability of SCTM.  

 The main achievements within this component include development of a stra-

tegic plan (2014-2017) that has enhanced SCTM’s understanding of their role 

and what the organisation intends to achieve in the coming years. Also, the 

perspective of the new strategic plan has shifted to become much more mem-

ber-oriented, i.e. what SCTM can do for its members rather than focusing on 

development SCTM itself ( as the previous plan did)   

Efficiency of programme implementation  

 

The SALAR and SCTM cooperation has been a  peer-to-peer partnership based on 

trust at  the top level of the organisations as well as on programme management level. 

One of the main reasons for this is that the sister organisations speak the “same lan-

guage”. Furthermore, as stated in the findings, the regular (informal) contacts and 

discussions between the partners on both big and small issues makes this cooperation 

a key factor for a responsible, effective and efficient programme management.  

 

Another conclusion is that programme management has created a clear ownership 

within SCTM and also has enabled SALAR to provide expert support on specific 

challenges within SCTM and Serbian municipalities.  Also, the joint programme 

management have had a clear division of roles and been conducted in a flexible way 

taking into account risks and changes in the context.  

 

From an efficiency perspective, when Swedish consultants are hired as experts, costs 

of the training sessions normally becomes rather high, creating a high pressure that 

activities are efficiently performed. According to our findings the consultancy input 

(particular from international experts) would be more efficient if SCTM would make 

better preparations, including clarifying how the expert’s input would achieve par-

ticular results. Furthermore the methodologies used to carry out trainings and semi-

nars are often rather traditional and would benefit of using more inclusive and partic-

ipatory approaches. 

 

Efficiency is also about making clear priorities. As with many organisations, the 

SCTM priorities reflect the minds of its leaders.  Hence, one conclusion in this review 

is that both effectiveness and efficiency of  SCTM activities to large extent is depend-

ant of the support from the top management. For example within the  thematic areas 

such as EU accession there is a clear support and thus also value for money. In other 

thematic sectors such as gender equality the interest could preferably be higher 

among the top management. The presence of the top management (for example at key 

trainings, seminars or workshops) is essential since it gives further legitimacy and 

priority to these particularly goals.  

 

Another important tool for making priorities is the results framework, however the 

many expected outcomes on different levels have apparently not been helpful in this 

regard. Also progress in the current results framework is to a rather high extent based 
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on judgements of the implementing partners and it is sometimes in the reporting diffi-

cult to see a clear link of what has been done and what has been achieved.  

 

Sustainability  

In general SCTM has, according to all our interlocutors, been significantly advanced 

in last decade, which can largely be attributed to Sida support dating back to 2003. 

During the last 15 years, SCTM  staff has increased from about five to more than 50.  

 

SCTM is in general known for provision of good quality services to its members, and 

represents a reliable partner to national (and provincial) government. SCTM is also 

perceived as reliable institution among multilateral and bilateral development agen-

cies that are active in Serbia.  

 

The issue of financial and organisational long term sustainability has been discussed 

for many years in previous phases of this support and is also one of the key issues in 

this project. A process been initiated through the establishment of a working group on 

revenue generation However, so far no concrete results have come out from these 

discussions.   

 

Recommendations for SCTM /SALAR for the last year of implementation 

 

We recommend that  

 SCTM and SALAR, for the last year, make clear priorities on which out-

comes are to be specifically targeted (1-2) within each component. 

 that the programme should focus more strategic results which have direct 

effect for their beneficiaries (e.g. the members of SCTM) or/and other 

stakeholders (e.g. strategic functions in the central governments).  

 top management more clearly endorse key activities within all components 

of the programme.  

 SCTM with assistance from Swedish partner (or other experts) try new 

more innovative methodologies of  conducting seminars and trainings 

 SCTM and SALAR in a more distinct way use the gender equality acquis 

and CEMR as an entry points and leverages to connect gender work to 

overall municipality reform, and obligations.   

 instead of working with gender equality as a separate component, rather in-

tegrating a specific gender perspective into other main topics in a more 

pragmatic and innovative way.  

 that SCTM and SALAR in a systematic way collect lessons learnt from 

municipal cooperation to be included the learnings in future relations 

 SCTM and SALAR explain further and discuss with both Serbian and 

Swedish municipalities how their cooperation fits into the bigger picture 

and give concrete advice on how to organise an efficient results oriented 

study visits. 
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Preliminary recommendations for Sida and implementing partners post 2015 

 

We recommend that  

 Sida and Swedish embassy consider to continuing support to Local govern-

ments to prepare for the EU accession. The Swedish strategy to the Balkan 

region also opens up for support to local government sector being key play-

ers in the EU accession process.  

 that Sida further investigate how to make use of the Swedish expertise in the 

best possible way. Although there are apparent risks (of further complexity) 

to formally involve an additional partner, we recommend that the Sida con-

sider more systematically involving other associations for local authorities 

from neighbouring countries.  The Swedish experiences and competencies 

should thus be used primarily when it clearly brings added value (and is cost 

efficient)   

 that SCTM with its partners thoroughly discuss and come up with viable op-

tions for long term financing of the organisation.  
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1  Introduction   

1.1  THE ASSIGNMENT  

In May, 2014 Swedish Embassy commissioned Indevelop to carry out an “In depth 

review” of the Swedish “support to local governments in Serbia in the EU integration 

process”. The programme has been implemented by Standing Conference of Towns 

and Municipalities (SCTM) together with technical support from Swedish Associa-

tion of Local Authorities (SALAR).  The assignment has been performed by Joakim 

Anger (team-leader) and Dragisa Mijacic (Serbian local government expert).  

 

According to the contract with Sida, a review was supposed to take place mid-way 

through the project. Postponement of the review, now with less than a year left of the 

programme,  has somewhat shifted to focus  to not only including an analysis and 

recommendations for the last year of implementation but also give preliminary ideas 

about Sida´s engagement in the sector of local governance beyond this particular in-

tervention. Hence according to the ToR the review has four main objectives/purposes:  

 

1) Assessing progress towards outcomes and sustainable results 

2) To make an assessment of the relevance, effectiveness, efficiency and pro-

gress so far which could provide Programme Management (SCTM and 

SALAR) with input for the last year of implementation 

3) Given the current context in Serbia, provide SCTM and SALAR with more 

long-term ideas and recommendations on how to develop their partnership.  

4) To provide Sida with recommendations regarding needs and modalities for 

possible future support within local governance and possible ways and areas 

of future cooperation with SCTM (after finalizing this particular intervention). 

 

In agreement with the Swedish embassy in Belgrade and the implementing partners, 

the following  tasks have been performed in this review;  

 

Effectiveness  

 Assessment of the achievements of the programme results. This review has  

covered only the third phase of the Sida financed support to SCMT, i.e. the 

cooperation between SCTM and SALAR (2011-2014); 

 Identification and analysis of the major management aspects influencing the 

achievements .  

 

Relevance  

 Analysis of the relevance of the programme in relation to Serbia’s EU acces-

sion and the ongoing negotiation process.  
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Efficiency  

 Analysis of the efficiency/cost-efficiency of the Project, i.e. assessment wheth-

er there are more cost-efficient methods of achieving the same results.  

 Assessment if the Programme management model had been cost-efficient 

compared to possible alternatives. 

 

Sustainability  

 Analysis the sustainability of Programme outputs and outcomes from an or-

ganizational and financial perspective; 

 Assessment whether the methods of capacity development and transfer of 

knowledge could be considered as promoting sustainability; 

 

1.2  THE METHODOLOGY 

As a general approach the team has had a utilisation focused approach, considering 

intended users and intended use throughout the review. The ambition has been to 

have an open process giving the stakeholders comment on initial findings and conclu-

sions. The team has used different approaches and data collection methods and as 

general rule tried to verify claims or statements from at least one external source. The 

team has analysed the available documentation from the project (annual reports, pub-

lications, strategic plans, training material etc.), as well as additional  information  

analysis of documents provided by SCTM-SALAR’s partners or other stakeholders in 

Serbia. Interviews have been carried out with. 

 

Key informants such as personnel SCTM secretariat, members of the Joint Executive 

Committee, SCTM Members, component coordinators, a number of experts in both 

Serbia and Sweden, staff at the Embassy of Sweden and other key partners and do-

nors. The evaluation team participated at meetings of the LED network and ECO-

network where, of these two events, a number of meetings were organised with par-

ticipants. In addition, a field visit was organised to the City of Zrenjanin, where inter-

views were held with representatives of local authorities and relevant municipal ad-

ministration officers.  

 

In order to get feedback from a larger number of target groups, the evaluation team 

designed separate surveys on environmental protection, business enabling environ-

ment, gender equality and EU integration. An additional survey was designed for 

mayors, who also got opportunity to provide their input on issues that are important to 
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the evaluation.. Surveys were placed on the online platform Survey Monkey.
3
 Links 

with questionnaires were sent out by SCTM to relevant respondents within municipal 

administrations that participated in project activities, as well as to mayors.  

 

1.2.1 Limitations  
As indicated  in the inception report, for the third and fourth purposes of this review, 

the team have only been able to provide some initial ideas of possible future direc-

tions of the Swedish support. A more thorough assessment would have required  in-

depth assessment of the context and the different actors active in this area. It should 

therefore be noted these conclusions and recommendations are somewhat beyond 

what would be directly suggested by the evidence. 

 

More comprehensive analysis of future Swedish support would have required a more 

thorough analysis of different types of modalities and options, than what has been 

possible within the framework of this review.  

 

Also, an in depth analysis of management aspects influencing the achievements of the 

programme has been more difficult to carry out than anticipated at the outset. Such 

(evidence-based) findings and conclusions would, according to our view,  required, 

that the consultants would have spent much more time making observations of the 

actual implementation of the activities carried out by SCTM and SALAR.  

 

Furthermore, the unexpected event of the flooding that hit Serbia in May 2014 did, 

for at least two weeks’ time, slow down the possibility to carry out some of the addi-

tional interviews.  Also, floods that severely affected Serbia during the evaluation 

mission, meant that time available for responding to the surveys was rather short. 

Nevertheless, the response rate is sufficient and the findings from the survey have to a 

large extent supported and enriched the conclusions of this review.  

 

1.2.2 The structure of the report  

This report is divided into the following sections. First a background to the Sida fi-

nanced programme is provided including a brief description of the main components 

of the programme. This section also gives the reader some guidance on the interven-

tion logic of the programme as well as some information about the key financiers of 

SCTM and brief information on SCTM and the division of labour between SALAR 

and SCTM. 

 
                                                                                                                                           

 

 
3
 The survey questions are attached in annex 5. The approach and methodology is further explained in 
inception report attached in annex 2. 
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The following section provides key findings on relevance, effectiveness, efficiency 

and sustainability. Based on these findings main conclusions and recommendations 

are provided. The report is then concluded by a section on preliminary ideas and pos-

sible paths for future cooperation with SCTM and SALAR.   
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2  The programme  

2.1  BACKGROUND  

The Standing Conference of Towns and Municipalities (SCTM) is the national asso-

ciation of local self-governance units in Serbia founded in already during the Yugo-

slav era, in 1953. Hence, the  members of the organisations are municipalities of Ser-

bia. The main mission of SCTM is advocating the interest of local authorities and 

strengthening their capacities to provide municipal services to citizens.  

 

Sida has supported SCTM since 2003.  During the first phase, Sweden supported the  

establishment of SCTM’s training centre as well as a number of capacity building 

activities at the local level. Building on the lessons learnt, experiences and achieve-

ments of the first phase, a new phase of the project was launched in autumn 2006. 

The main focus of the second phase was on internal reorganisation and capacity 

building of SCTM. Between 2003 and 2010 the Swedish support was channelled 

through UNDP’s office in Serbia. In 2010, Sida commissioned a monitoring mission 

that concluded that the Swedish support had contributed to SCTM recognition as a 

professional, well organised and representative association of local governments in 

Serbia. The monitoring mission also proposed that the support in a third phase would 

be more focused on strengthening local governments in relation to Serbia´s EU acces-

sion.
 4
   

  

Based on the lessons from the previous two phases, Sida responded positively to 

SCTM’s initiative to develop a project proposal for the new phase that would be more 

focused on the challenges for SCTM and local governments in the Serbia’s EU acces-

sion process.  

 

The SCTM proposed the new phase to be implemented in partnership with the Swe-

dish Association of Local Authorities and Regions (SALAR). The main reasons for 

this were, according to the assessment memo from Sida, the in-house knowledge and 

competences and SALAR’s  own experiences from Sweden’s accession into the EU.  

 

 
                                                                                                                                           

 

 
4
 Monitoring the implementation of capacity development of SCTM II, SKL International, 2010  
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Extensive discussions between partner organizations (SCTM and SALAR) resulted in 

a project proposal that was presented to Sida in autumn 2011. The programme was 

initially designed to last 36 months (6 months of inception period and 30 months of 

implementation). The overall budget amounts about SEK 32,6 million (about to EUR 

3,52 million
5
).  

 

The budget was separated between SCTM and SALAR, making two separate con-

tracts between Sida and SALAR and between Sida and SCTM . SCTM's budget is 

SEK12.6 million, which covers operations (project management) and programme 

expenses in Serbia (including the cost of events, engagement of various experts, trav-

el expenses, etc.). SALAR's budget is a bit higher, at SEK19.9 million
6
. This amount 

covers all activities implemented by the Swedish experts and project management as 

well as activities that take place outside Serbia (such as study tours internship or simi-

lar). After the inception period of 6 months, the resources allocated so far for SALAR 

are about SEK 8,7 million7 (SEK 6,3 million on fees and  about SEK 2,4 million on 

reimbursable costs ). SCTM has according to their own financial record (until May 

2014) spent about SEK 2,3 million (EUR 256 000) on salaries and experts fees.
8
  

 

2.2  THE PROGRAMME IN BRIEF 

2.2.1 The organisational set up 

The current programme is divided into five components , i.e. EU–accession, Envi-

ronmental Protection, Gender Equality, Business Climate and SCTM Capacity Build-

ing. In the  selection of the five components were, according to implementing part-

ners and the financiers, based on the following considerations: a) the needs of the 

SCTM and Serbian Local Self-Governments LSGs b) the Swedish strategy for devel-

opment cooperation to Serbia and  c) the SALAR´s comparative advantages.  

 

The programme is implemented in partnership between two sister organizations, 

SCTM and SALAR. SCTM is responsible for the implementation of activities in Ser-

bia, including financial management for that segment. SALAR is responsible for the 

expert support/input, organization of study tours and training outside Serbia, intern-

ships and the like.  

The Programme management model includes the following entities : 

 
                                                                                                                                           

 

 
5
 As for exchange rate June 13, 2014.  

6
 This includes 3.9 million SEK in Swedish VAT. 

7
 The period is 2012-06-01 to 2014-05-30  

8
 Please note, since the total amount spent on each component is difficult to acquire in the SCTM ac-
counting system, the calculations on the percentage of money spent on each of the components are 
based on  salaries and expert fees only (and other costs) 
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The main engine for implementation of the programmes is the Programme Manage-

ment Coordination Team (PMCT), which has the overall responsibility to manage and 

coordinate the activities of the programme.  The Programme has one Swedish and one 

Serbian programme manager. The Serbian programme manager worked full time with 

the programme while the Swedish programme manager allocated in average 4 

days/month on the programme.  

 

A SCTM-SALAR Joint Executive Committee (JEC) represents the cooperation partners 

and has joint responsibility for achievement of the overall Programme purpose and 

planned results. The JEC consists of the top managers at SALAR and SCTM  and 

functions more or less a as the  board of directors of the programme as a whole. 

 

Component coordinators (CC) are responsible for implementing activities carried out 

within the five/thematic areas of the Programme. Activities within the different com-

ponents are coordinated by one Swedish and one Serbian CC. The Serbian counter-

part takes a lead role in this work since they allocate more or less 1-1.5 full time per-

sons per component  while the Swedish CC allocate two days per month of work to 

this programme.  

 

Programme Advisory Committee (PAC) provides guidance, advice and input to the 

Programme. PAC has no decision making role, but functions mainly as a sounding 

board to the programme management. 

 

The relation between SALAR and SKL-International  

The Swedish partner SALAR has a call-off agreement with SKL-International (a con-

sultancy/daughter company fully owned by SALAR). According to this call of 

agreement SALAR has made call-off to SKL-International to implement the project 

activities with the framework of the project agreed with Sida, SKL also has full re-

sponsibility of managing the budget and are preparing draft narrative and financial 

reports to be approved by SALAR. However, SALAR is the contracting party in this 

arrangement and have all formal communications with Sida. In this review the Swe-

dish partner is mainly referred to as SALAR, however, when there is need to make 

distinction between the two organisations this has been done.   

 

2.2.2 The components of the programme  

This section provides a brief overview of programme components and activities 

where SALAR and SCTM have allocated their resources and where they implement 

their activities. By no means does this present a complete description of the pro-

gramme operations since the programme action contains a large amount of different 

activities that will not be presented here.  

 

According to the involved parties (Sida; SCTM and SALAR) the thematic sectors 

have been selected based on the following criteria a) the needs of Serbian municipali-

ties b) the needs of SCTM, b) the priorities of Swedish development cooperation to 
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Serbia and the c) skills and comparative advantages of SALAR (and SKL-

International).   

 

EU Accession of Serbia and its implications for Local Level Governments 

The goal of this component is “strengthened involvement of local self-governments 

(and capacity of SCTM to support them) in the EU integration process and raised 

awareness of EU integrations at the local level”.  

 

One of the main activities within this component has been to organise, structure and 

carry out impact analysis, i.e. how the EU accession process will affect the LSG with-

in key sectors, in order to present the interest of LSGs in the negotiation chapters.   

Another main activity has been the establishment of internal supporting structures for 

SCTM participation in the negotiation process in order to secure that positions chosen 

are well anchored and consulted with Local Governments 

 

Also, more than 200 people (mainly civil servants) participated in regional trainings 

on negotiations and EU funds, regional meetings on establishing EU officers and of-

fices, regional meetings on the Framework document on impact on EU integration 

and membership on LSGs. Among other things a draft feasibility study on SCTM 

Brussels presence was elaborated.  Additional activities within this component have 

been the development and adoption of the Framework Document (e.g. the strategic 

and policy framework for action) to guide LSG and the SCTM in the process of the 

accession of Serbia to the EU. 

 

This component is managed by 1.5 staff from the SCTM. Out of the total  funds spent 

on staff and expert, about 1/3 of the budget  has been spent on this component. The 

Swedish partner assigned one component coordinator spending 2 days/months work-

ing on these issues. Until May 2014 about 38% of SALAR´s budget was allocated to 

this component, which also includes costs of the programme manager. 

 

Environmental protection   

The goals of this component are  

a) to enhance capacities of local self-government to implement environmental 

laws, establishment of Serbian-Swedish partnerships on thematic cooperation 

to support enhanced capacities and policy dialogue of LSGs and improvement 

of public involvement in environment-related topics.  

b) to strengthen SCTM capacity to represent LSGs in field of environment in 

preparation of negotiating position for Chapter 27 

 

The activities in these areas could be summarised as following: 

 

One group of activities has been related to the analysis of law enforcement in the field 

of environmental protection at the local level, more specifically possible effects of 

accession on LSGs and research of current resources at local level. This provided the 

basis for SCTM environment policy adopted at by the SCTM Presidency December 

2013. 



 

21 

T H E  P R O G R A M M E   

Another group of activities has been focused on topics related to raising citizens' 

awareness and cooperation of local entities, and citizens' participation in planning and 

decision-making in the field of environmental protection. 

 

A somewhat separated set of activities within this component has been conducted in 

thematic clusters between Swedish and Serbian municipalities. In this there are three 

thematic partnerships: solid waste management that is coordinated by Zrenjanin and 

Gävle; noise reduction coordinated by Belgrade and Malmö; and energy management 

coordinated by Niš and Växjö. Altogether 9 Serbian and 3 Swedish municipalities are 

involved in this partnership.  

 

The cooperation with the Swedish municipalities functions to a large extent as sepa-

rate projects within the programme. The Swedish municipalities will for the entire 

project period allocate roughly 95 working days/per municipality for implementing 

the projects, excluding travel expenses and cost for study visits in Sweden. In May 

2014, about 18% of SALARs budget had been allocated to this component. 

 

Altogether, the environmental component constitutes about 31% of SALAR´s  budget 

For SCTM the budget allocated to environmental protection constitutes about 22% of 

their expenditures on staff and experts costs.  

 

Gender equality  

The overall goal of this component has been to “increase capacities of SCTM and 

local self-government and increased public awareness regarding gender equality 

issues”. 

 

The main focus of activities within this component have mainly been enhance the 

internal capacity of gender equality issues and develop a gender equality policy paper 

to be used internally at SCTM and as a dialogue instrument towards  the municipali-

ties. Additional focus was put on strengthening LSGs competence and awareness 

through trainings organised by SCTM.  

The SCTM has also established a Gender Working Group (GWG). The Working 

Group is composed of 16 representatives from the SCTM, municipalities, central 

government, NGOs and has broad expertise in gender issues.  

 

About 1 million SEK has been allocated to this component. Until May 2014 this con-

stituted about 12% of SALAR´s budget. SCTM has 1 person working 90% on this 

component and together with experts about 21% of the total budget on fees and sala-

ries has been spent on this component.  

 

Business Climate  

The main aim of this component is to have an “enhanced dialogue between private 

sector and local self-governance regarding improvement of relevant factors which 

may influence the business climate at local level, as well as increased awareness and 

capacities improved in this area both within municipalities and SCTM”. 
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SCTM has also elaborated a comprehensive database on the business environment 

that comprises more than 120 LSGs. Besides, SCTM has established a local econom-

ic development (LED) Network that includes LED offices from majority of LSGs in 

Serbia. Lobbying towards the central governments on issues of business climate has 

also been conducted. Furthermore, in cooperation with 5 LSGs, SCTM has initiated 

activities on (re-)establishing business councils and making them fully operational. 

 

For SALAR this is the smallest component. So far (May 2014) less than 4% of 

SALAR's budget has been allocated to this component. SCTM has one advisor work-

ing 50% on this component, and about 16% of the total budget on expert fees and 

salaries is spent on this component.  

 

Internal capacity building 

The main focus of this component is to enhance capacities, as well as the institutional, 

organizational and financial sustainability of SCTM. The main activities have been 

focused around the following; the elaboration of new strategic plan (2014-2017), 

models for financial sustainability and development of SCTM as an employer organi-

sation for municipalities around Serbia (according to the Swedish model)
9
. Activities 

include both capacity building sessions in Serbia as well as study visits to Sweden. 

Furthermore communication strategy has been elaborated and internal trainings on 

Results Based Management Management, leadership development, procurement rules 

and financial procedures were conducted.  

 

In May about 15% (including a large bulk of reimbursable funds which mainly have 

been used for study visits) of the SALAR´s funds have been allocated to this compo-

nent. Working with this component constitutes core work of SCTM. About 10% of 

the total budget has been used to hire experts. Furthermore, although the salary of the 

programme manager is put as programme management costs, he works a large part of 

his time on this component.   

 

 
                                                                                                                                           

 

 
9
 Being an employer organisation means for example that SALAR represents all Swedish municipalities 
in the negotiations on salaries with the trade unions. In Sweden, particularly for the smaller municipali-
ties, with little capacity this set up has relived them from a heavy work burden.  
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2.3  INTERVENTION LOGIC OF THE PROGRAMME  

According to the programme document, the overall objective is 
10

 “to contribute to 

strengthening democracy, equitable and sustainable development in relation to local 

governance and closer ties between Serbia and EU”  

 

As described above, the programme is rather comprehensive and constitutes activities 

within many different type of thematic sectors. For many persons working with dif-

ferent activities in the programme the links between what the different component 

would achieve and what the programme as whole would achieve have been somewhat 

unclear.  

 

In fact, the five components of the Programme can be perceived as five different pro-

jects within one Programme.  

 

In discussions with the programme management and with management structures of 

SCTM/SALAR, the evaluation team understand that the long term goal of the pro-

gramme as a whole could be simplified and summarised as being, to prepare local 

governments for the coming EU integration process. 

 

According to key staff at SCTM and the programme manager of SKL-International 

the following main 3 strategies have been employed to prepare the local governments 

for the EU accession process.  

 

 a) Enhance the capacities of the local governments; 

 b) Articulate the needs of the municipality vis-à-vis the central govern-

ment/public; and  

 c) Strengthen the capacity of SCTM to perform its role as channel between the 

EU, state and the municipalities.  

 

2.4  THE ROLE AND STRUCTURE OF SCTM  

SCTM is an association that gathers all cities and municipalities in the Republic of 

Serbia.
11

 It was established in 1953 as the association of local self-government units 

from Yugoslavia.
12

 SCTM has a mission to “advocate the interests, provide high-

 
                                                                                                                                           

 

 
10

 The goals was reaffirmed in the Inception report of SALAR/SCTM 
11

 Although Republic of Serbia considers Kosovo as its own territory, in their membership SCTM does 
not include local self-government units from this territory. 

12
 LSG from other Yugoslav federative units stepped out from membership after dissolution of the coun-
try during 1990s. This process has finished in 2006 when Montenegro declared independence. 
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quality services and supports development and advancements of LSG in Serbia 

through joint efforts of its members and in accordance with European standards”. 

 

SCTM is a platform that articulates joint interests of local authorities no matter their 

political colour, and advocates for better status of LSG to national authorities. There-

fore, SCTM is active in policy making and legislative process, providing inputs and 

raising awareness on the local level. 

 

SCTM has a strong reputation within the government and its ministries, agencies and 

other public sector entities. There are numerous examples when national authorities, 

including the line ministry in charge of LSG affairs, have asked SCTM for assistance 

in communication and consultation with LSGs. SCTM is also asked to participate in 

numerous working groups for drafting legislations, programmes or other policy in-

struments that have influence on LSGs. 

 

SCTM is also active in providing assistance to LSGs on numerous issues, including 

capacity building of local servants, preparation of development strategies and pro-

grams, creating different local bodies (i.e. Business Councils or Gender Equality 

Councils), etc. SCTM is also active in creating mechanisms for sharing experience 

between LSGs and transferring knowledge and best practices from EU countries.  

 

The highest SCTM body is the Assembly, comprising representatives of all munici-

palities. The Assembly sits at least once a year and makes major decisions relevant to 

the SCTM. The Assembly elects SCTM bodies and defines strategic objectives and 

priority tasks of the organisation.  

 

The Presidency is the executive body that governs the SCTM between the sessions of 

the Assembly. It consists of 24 members – representatives of towns and municipali-

ties elected at the Assembly and the SCTM Secretary General, who is ex officio a 

member of the Presidency.  

 

SCTM has eight policy committees covering different areas of importance for the lo-

cal self-government –economic development, finance and public property; communal 

service and energy; education, culture, youth and sport; system of local self-

government; urban planning, housing and construction; health care and social policy; 

environment and emergency management. The committees discuss problems in the 

areas under their competence, give opinions and suggest proposals aimed at improv-

ing the legal framework and conditions in respective areas they are in charge of.  
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The secretariat of SCTM consists now of about 50 fully employed persons and have 

grown from about a handful in last 15 years. SCTM is currently organised according 

to the following structure.  

 

 

Sources of financial and technical support  

Revenues  2012-1313 

 

Membership revenues 1 105 556  
Grants Sida) 701 120  
Grants (EU) 1 077 504  
Grants (Swiss Embassy) 935 707  
Other revenues 651 697  

Total  4 471 584  

 

 
                                                                                                                                           

 

 
13

 Based on the financial records from SCTM  
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As shown in the table below in average about 25% of the revenues derive from mem-

bership fees. About 16 % of the revenues came 2012-13 from Sida. The projects fi-

nanced by EU and Swiss cooperation during 2012-2013 constituted about 24 and 21 

% of the total revenues respectively. Other revenues, not included in this table come 

from other international donor financed projects.  All in all, this entire chart clearly 

shows that SCTM is heavily dependent on donors financing the organisation.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

As explained above SCTM formally is mainly accountable to its members. However, 

the financial dependence on donors means that the SCTM also is accountable to carry 

out activities according to agreed plans (and results framework) agreed with the do-

nors.   

25%

16%

24%

21%

14%

Total revenues (EUR) Membership revenues

Donations (Sida)

Donations (EU)

Donations (Swiss 
Embassy)

Other revenues
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3 The context of local governments in 
Serbia  

3.1  CHALLENGES AND NEEDS OF LOCAL GOV-
ERNMENTS  

The Local Self-Government (LSG) system is Serbia is guaranteed by the Constitution 

and regulated by the Law on LSG, the Law on LSG finance, the Law on Territorial 

Organisation, as well as by several other laws that regulate specific issues such as 

local elections, communal police, communal affairs, etc. There are a number of laws 

that regulate issues across political jurisdictions, including the local level (such as the 

law on public property, law on environmental protection, law on education system 

and many others). Issues related to the Capital City of Belgrade are regulated by a 

separate legislation. It is important to mention that Serbia also adopted the European 

Charter on Local Self-government. 

 

Although the LSG system has been advanced since democratic changes in 2000, there 

is still room for improvement. Among the biggest challenges of the LSG system in 

Serbia is the lack of a decentralisation strategy that should provide a systematic ap-

proach in solving overlaps in vertical division of power between different tiers of 

government. There were several attempts to initiate work on the decentralisation 

strategy but that issue was politically volatile across several governments.  

 

LSG are also having problems with instability of the legislative framework, especially 

in terms of regulation of their finances (the Law on LSG finance was adopted in 2006 

and changed in 2011, 2012 and 2013). Fiscal decentralization often does not follow 

the transfer of competencies from the national level (and, in case of Vojvodina, pro-

vincial level), which affects effective operations of cities and especially (smaller) 

municipalities in Serbia.  

 

Shifting competencies to LSGs, which will happen during the EU approximation pro-

cess might create a burden at the local level. At this moment, LSGs in Serbia do not 

have capacity to implement such a huge number of tasks and duties that will be trans-

ferred to them within this process. Therefore, besides issues related to decentralisa-

tion, the key issues related to LSGs will be strengthening their role in the process of 

EU integration of the Republic of Serbia. 
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3.2  THE ROLE OF LOCAL GOVERNMENTS AND 
SCTM IN EU ACCESSION PROCESS 

EU accession is probably the largest government transforming process that can hap-

pen in a country. During the negotiation process, a candidate country has to harmo-

nise with Acquis Communautaire that is comprised of more than 37,000 legal acts, 

13,000 court verdicts and 52,000 international standards.
14

  

 

According to figures provided by SCTM, about 70% of all EU Acquis will be imple-

mented at the local level or regional level either directly or through national legisla-

tion. The other figures, also presented by SCTM, says that 30% of all Acquis are fo-

cusing on environmental protection, 60% of those provisions should be implemented 

at the local level and that only 1-3% of local administration works on issues related to 

environmental protection.
15

 The above figures clearly show the following: 

 

 EU accession process will have a significant effect on LSG operations and 

their functionality; 

 Current capacities of LSGs to deal with EU integrations are insufficient; 

 Allocation of resources and division of labour at the local level does not 

correspond with the needs associated with the EU accession process. 

 

SCTM has been recognised by the Government of Serbia to be an important actor in 

the process of EU negotiations. SCTM has been included in working groups for nego-

tiation of chapters 19, 22 and 27, while 21 out of 35 chapters are important for LSGs.  

. Importance of including SCTM in the EU negotiation process has been recognised 

by LSG authorities as well, which was also confirmed by their answers on survey 

(that will be presented later in the report). 

 

 

 

 

 
                                                                                                                                           

 

 
14

 It is very difficult to define the exact number of valid legal acts in the European Union. No institution 
publishes official tables. These figures are taken from the website EU ABC, see 
http://en.euabc.com/word/2152 

15
 Those figures were presented by Ljubinka Kaluđerovic, SCTM staff, at the meeting of the ECO Net-
work held on 12 June 2014 in Belgrade. 
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4  Key findings  

4.1  RELEVANCE  

According to the Swedish development cooperation strategy 2009-2012 (that was 

prolonged until 2013) the objective is “strengthen democracy and promote sustainable 

development in a way that improves the prospects for EU membership”. Democratic 

governance being a key sector for Serbia’s own national Plan for Integration with EU 

and thus Swedish support, the strategy states that Sweden support “an effective and 

democratic national government administration in the service of citizens at both the 

central and local level”.
16

  

 

The thematic areas targeted in this support are also in line with Swedish priorities.  

Gender equality and natural resource management were key areas within the previous 

Swedish development strategy to Serbia. Although a key issue in this strategy,  im-

proved business climate was not a clear priority of the previous Swedish strategy to 

Serbia. However in the current Swedish strategy for Western Balkans, development 

of a market economy is one of the key areas. 

 

Relevance in supporting SCTM and LSGs in Serbia on issues related to EU integra-

tions is strong. Therefore, one of the most important roles of SCTM is to provide 

support to local self-government units in the process of their preparing for the acces-

sion of Serbia to EU and the period following the accession. More specifically, these 

is a urgent need to strengthen the capacity of local self-governments to assume obli-

gations under EU acquis as well as building and strengthening the capacity of local 

authorities in Serbia to effectively use EU funds (under IPA II). This programme sys-

tematically approaches those issues, aiming on increasing capacities at two levels, at 

the level of SCTM Secretariat and among SCTM members. The programme also 

came at the right moment, when Serbia was granted candidate status to become mem-

bers of EU. It was very important for SCTM to position themselves within the nation-

al structures for EU negotiation.  

 

High relevance on issues related to EU integrations is confirmed by all informants 

interviewed during the evaluation mission, as well as by results of the surveys with 

mayors and LSG staff. The mayors see SCTM support as most useful in the field of 

 
                                                                                                                                           

 

 
16

 See Strategy for development coopration with Serbia, p 2-3 
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EU integration (see chart below). On the other hand, the survey on EU integration 

showed that all respondents consider SCTM involvement in EU negotiation processes 

as highly relevant. 

 

Chart 1: Question: In which sector SCTM support is most useful? 

Source: Results of the Survey with Mayors  

 

Programme intervention related to environmental protection is also high. Environ-

mental protection is an important segment of the EU accession process, and the ma-

jority of EU provisions in this field will be implemented at the local level. To share 

knowledge and best practices from EU member states, as well as interaction between 

LSGs, is therefore of great importance. In addition, solving environmental protection 

issues at the local level requires significant investments that exceed financial abilities 

of LSGs in Serbia. By this programme intervention SCTM tries to advance LSG ca-

pacities in absorbing EU funds and attracting affordable credit lines, as well as to 

establish structures that will work on solving environmental issues in selected themat-

ic clusters, which are both relevant to the needs of LSGs.  

 

Although Mayors of the local authorities usually do not consider gender equality as a 

hot topic, relevance of the gender equality component can also be considered as rather 

strong. Relevance of this component was confirmed by results of the survey on gen-

der equality where all respondents claimed that SCTM contributed to solving issues 

related to gender quality in their municipality (67% responses said the contribution 

was high, while remaining 33% said it contributed to some extent). 

 

An enabling business environment is one of the most pressing issues for development 

of private sector and job creation in Serbia, both at the national and at the local level. 

With the law on LSG from 2007, cities and municipalities in Serbia were in charge of 

creating an enabling business environment and planning and implementation of local 

economic development projects. This is the first time for LSGs to get competencies 
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related to economic development; therefore, there was a need for SCTM to support 

LSGs in this field. The relevance of SCTM support to issues related to business ena-

bling and local economic development has been confirmed by results of the Survey 

with Mayors, who ranked this type of support in third place, right behind the support 

in the field of EU integrations and finance & public property (see above the chart 1). 

 

Capacity building of the SCTM Secretariat is certainly relevant component of the 

Programme. There is a constant need for the SCTM Secretariat to advance their ca-

pacities in line with contemporary needs of their members for better services. There 

are so many transitional processes that are going on in Serbia, not only related to EU 

accession but to other issues such as state building, decentralization, economic trans-

formation, etc., that highly affect the local level, therefore it is very important to have 

a strong organisation that will fight for interests of LSGs. 

 

4.1.1 Relevance/Value added of the cooperation with SALAR  

As mentioned in section 2, Swedish support has previously been channelled through 

UNDP. The current peer to peer cooperation is the first and only direct cooperation 

that SCTM has had, and other donors have used other modalities for their support to 

the organisation. According to interviews mainly with SCTM and SALAR staff the 

advantages with this modality are mainly the following
17

:   

 

 Having gone through similar processes during the Swedish EU integration 

and having had responsibilities for implementing legislation gives a special 

legitimacy to their contribution and cooperation.  

 There is a solid knowledge on issues of cooperation and a natural respect 

between civil servants from equivalent organisations, and the organisations 

to a significant extent “speak the same language”.   

 If the conditions are right, these forms of cooperation can create situations 

where both partners have a mutual interest to cooperate in the future and 

provide a possible base for actor driven cooperation (without aid funds). 

 

Furthermore, according to Swedish experts involved in the long history of SALAR, 

they function as a channel between the state and the municipalities as well being a 

hub for capacity building since 1950- and 60. They have therefore functioned as a 

relevant role model for SCTM.  Yet the requirements look rather different today in 

comparison to when Sweden joined the EU. Therefore, regarding EU integration is-

sues, SCTM rightly combines experience from SALAR with more recent experiences 

from Bulgaria and Croatia 

 
                                                                                                                                           

 

 
17

 The claimed benefits are similar to the ones that ones identified in the study Central Governments 
authorities in development cooperation, SADEV 2010:3  
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EU-integration and the realisation of the single market (which strongly affects the 

Local Authorities) is an ongoing process for all parts of society. Given that passed 

since the Swedish EU accession-process, SALAR and the Swedish municipalities and 

regions have matured in their understanding of the European Union and its institu-

tions. Also, the Swedish Municipalities and SALAR itself has now a better under-

standing of how the present acquis affects the reality in which town and municipali-

ties are active, and of how the advocacy towards the EU-institutions can be carried 

out.  Yet, according to informants some of the Swedish municipalities’ experiences of 

the EU accession process itself is about to become less relevant with the passing of 

time.  

 

Furthermore, according SKL-International (having the responsibility to manage activ-

ities within the programme), they try where possible to use either personnel employed 

by SALAR or experts employed by the Swedish municipalities. However, most of the 

Swedish experts have been recruited externally. Out of the 21 external international 

experts used on the project, 8 have been employed either in SALAR, Swedish Munic-

ipalities or SKL International. A further 8 were recruited from other countries based 

on the relevance of their experience for the concerned subject. Of the remaining 5 

Swedish experts, 3 were used specifically towards support enhanced project man-

agement capacity (e.g. RBM).
18

  

 

It should however be noted that, about 1/3 of the consultants recruited externally have 

recently been employed by SALAR and are now working as freelance consultants. 

Having a background in the organization has, according to both SALAR and SCTM, 

been a valuable asset giving better access relevant networks and sources of infor-

mation within SALAR   

 

One reason for this rather low involvement of SALAR staff is that the involvement 

requires a lot of work which could make it hard for SALAR and municipality experts 

to balance a ‘day job’ in Sweden, whilst also effectively performing a role as an in-

ternational consultant. Also, working internationally with capacity development is-

sues requires in itself expertise and competencies that, according to our interlocutors, 

sometimes could be difficult to find.  

 

 Within some specific areas for example RBM, leadership, environment, pricing is-

sues, outside expertise have been contracted. In some cases Swedish experts have 

 
                                                                                                                                           

 

 
18

 The figures presented do not include all the SALAR and municipality expertise used during the study 

visits of the project. 
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worked in partnership with consultants from Croatia and Bulgaria as they have specif-

ic competences in the EU accession process.  

 

According to the surveys, the best results in transferring experience from Sweden to 

Serbia were within components on gender equality and environmental protection. All 

respondents in the survey on gender equality claim either a very positive (83.3%) or 

somewhat positive (16.7%) experience received through cooperation with Swedish 

partners. In particular, the Serbian partners considered the practical application of 

gender equality mechanisms they saw in Swedish examples as “priceless”.  

 

There are similar results in the survey on environmental protection where 70.6% of 

respondents claim very positive and 23.5% claim somewhat positive experience in 

cooperation with Swedish municipalities within thematic clusters.  

 

 Among comments provided to the question on usefulness of cooperation with Swe-

dish municipalities, most emphasise transfer of knowledge on new technologies, pro-

cedures and examples in the field of thematic clusters. There is also added value re-

flected in initiatives of Swedish and Serbian municipalities for developing joint pro-

jects. 

 

4.2  MAJOR ACHIEVEMENTS OF THE PROGRAMME 
SO FAR (EFFECTIVENESS) 

All in all about 1/3 of the medium term outcomes have been achieved so far in the 

project. Most relate to effects of implementing new strategies, work methods and 

tools etc. The other 2/3 of the expected outcomes (medium term level) is still to sur-

face. More long term effects relating to changes for the beneficiary groups e.g., LSGs 

and other stakeholders (e.g. central governments) have yet to emerge.  

 

In this section, the highlights of achievements (outcomes) are presented. All of the 

achievements presented in this section have been verified by external sources
19

.   

 

4.2.1 The EU accession  

European integrations are definitely the most important topic in the forthcoming 

years, and it is very important for SCTM and LSGs to position themselves in the cen-

 
                                                                                                                                           

 

 
19

 SCTM and SALAR has in their annual and progress reports described many other results. The focus 
of this section is however to focus on what has been achieved (outcomes) and not what has been 
done activities and outputs). They have also been restricted to achievements that have been verified 
by external sources such as governmental actors, external experts, and representatives of municipali-
ties.  
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tre of happenings where important decisions are made. This Programme was designed 

to strengthen involvement of SCTM and LSG in the process of EU integrations, to 

enhance capacity of SCTM to assist its members on issues related to EU integrations, 

to enhance capacity of LSG to address requirements and benefits in relation to Ser-

bia’s approximation to EU and to raise awareness related to EU integration of Serbia 

at local level.  

 

The main vehicle for creating a positive change in the component on EU integration 

was carrying out impact analysis of EU accession process on local authorities in Ser-

bia in five chapters (public procurements, state aids, energy efficiency, rural devel-

opment and employment and social policy
20

). The aim of those analyses has been to 

make an assessment of the impact of EU accession on local authorities in 7 policy 

areas. The analysis showed that challenges are enormous, especially when it comes to 

the scale of public investments for meeting EU requirements the coming years. These 

types of analysis are very beneficial for LSG, and have firmly contributed to 

achievement of the Programme objectives and results. 

 

Investing in these impact analyses was a clear success since they opened a door to 

SCTM to get a seat in all working groups of chapters that are relevant to LSGs. So 

far, SCTM has a seat in three negotiation chapters (SCTM has identified 21 chapters 

in total to be important for the local level). Serbia's Chief Negotiator was also satis-

fied with the quality of the analyses, as well as other government structures (i.e. the 

Serbian EU Integration Office, Minister in charge for EU Integration, State Procure-

ment Office) and LSGs. Based on those analyses the Presidency will prepare different 

position papers The Presidency will prepare different position papers related to dif-

ferent chapters that will be used as a SCTM platform during the EU negotiation pro-

cess. SCTM has also been recognised as an important actor in the IPA programming 

process. 

 

SCTM will also carry out a serial of other activities related to EU integrations, from 

capacity building of LSG staff, through transfer of best practices from other EU coun-

tries to providing support in absorbing EU funds. According to the results from the 

survey with mayors, the most useful contribution of SCTM to LSGs are in the field of 

capacity building of LSG staff on EU affairs and on preparing LSGs for absorption of 

EU funds, followed by the advocacy initiatives toward the national level (see the 

Chart below). Besides, mayors that participated in the survey consider the role of 

SCTM in providing support to LSG during the EU integration process is seen as use-

ful, which can also be an evidence of good SCTM performance on EU affairs.   

 
                                                                                                                                           

 

 
20

 Also environmental issues have been analysed according to a similar methodology, but that has been 
done under the environment component in this programme.  
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Chart 2: What are the most useful activities of SCTM in regard to EU integrations? 

(Choose up to 3 options)? 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Source: Results of the Survey with Mayors 

 

 

The Survey on EU integrations that was filled in by various LSG workers also con-

firmed significance of SCTM performance in this field. Among the key results that 

SCTM achieved through the Programme, highlights were achievements in raising 

awareness and capacity building within LSGs on EU negotiation process and success 

in getting included into the structures for negotiation. 

 

Increased capacity of SCTM for working on EU negotiation issues were also con-

firmed by interviewed interlocutors from the government and by independent experts. 

They all claimed visible advancement of SCTM staff to deal with EU related affairs 

and to represent LSG interests in that process. This would be very important during 

the EU integration where the role of SCTM is seen as crucial, especially when it 

comes to coordination between national and local level. It should also be noted that 

SCTM thanks to the programme has supported SCTM employees to take part in dif-

ferent EU structures, such as Council of European Municipalities and Regions 

(CEMR). 
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4.2.2 Gender equality  

 

The Programme intervention is within gender equality is mainly aiming to enhance 

capacities of SCTM, to strengthen capacity of LSGs and to raise public awareness on 

issues related to gender equality at the local level.  

 

There is a body of evidence that shows a success of the Programme in regard to gen-

der equality issues. Within the scope of the Programme, in relatively short period of 

time, SCTM became an organisation known for their good work on gender equality 

issues, which attracted attention of relevant national institutions (i.e. Gender Equality 

Directorate and the Commissioner for Protection of Equality) and other development 

actors working in this field, such as UN-Women, OSCE and different NGOs. 

SCTM’s work on gender equality was also recognised by the Network of Associa-

tions of Local Authorities of South-East Europe (NALAS), which gave them a lead-

ing role in their working group on gender equality. 

 

In principle, SCTM has worked on improving capacities of LSGs to meet require-

ments, in different parts of Serbia. However SCTM did not cover all municipalities 

with technical assistance, due to limited resources.  

 

The success of SCTM work can be found in demand-driven and tailor-made ap-

proaches, which provided support based on the needs of LSGs. There is a legal re-

quirement on gender equality that should be achieved by LSG. On the other side, 

LSGs in Serbia have limited understanding and technical knowledge to work on gen-

der equality. Under these circumstances SCTM worked with local champions, LSGs 

that showed desire to make a positive change on gender equality issues, which was a 

very good approach in generating best practices.  

 

As a direct result, SCTM has contributed to establishing Gender Equality Councils at 

LSGs, which acts as advisory bodies either to the Assembly or to the Executive Of-

fice, in some cases as advisory body to the Mayor as well. Besides, SCTM supported 

LSGs to adopt the EU Charter on Gender Equality or to prepare Local Action Plans 

for gender equality. SCTM also organised workshops for increasing analytical capaci-

ties for assessing impacts of local policies on gender equality by using 3R methodol-

ogy. This methodology was applied within the areas of for example public admin-

istration health, social service and local economy, public procurement, legal aid and 

noise pollution. The Programme results in capacity building of LSG in regard to gen-

der equality has been recorded by the survey as well, where 87.5% of respondents 

claimed positive influence of the Programme to LSG human resource. 

 

Among the outputs, it should be mentioned that SCTM has a set up a gender equality 

database, which helps LSG professionals and all interested organisations to find data, 

information and contacts of LSGs. SCTM succeeded in explaining that gender equali-

ty is a horizontal issue, showing on practical examples on how to make local policy 

more gender sensitive. Swedish experience transferred through cooperation with 
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SALAR was very useful in this regard. This finding was confirmed by the results of 

the survey on gender equality (see the chart below). 

 

Chart 3: To what extent it was useful to get Swedish experience on gender equality? 

 

 

 

 

 

 

 

 

 

 

 

 

 

Source: Results of the Survey on Gender Equality 
 

SCTM organised a gender equality workshops for LSG representatives that partici-

pate in three environmental clusters and has continued to support mainstreaming of 

gender in the clusters.  

 

Based on the results from the Survey on environmental protection, 88.9% of respond-

ents from three clusters said this workshop was useful for them, especially in terms of 

explaining horizontal aspect of gender equality and sharing best practices from Swe-

den in that regard.  

 

Through the Programme intervention SCTM has adopted an internal gender equality 

policy and incorporated gender equality within the SCTM strategic and action plan. 

However, although gender equality issues formally are prioritised within the organi-

sation it remains to be seen to which extent these policies and manuals will be im-

plemented.  

 

Yet, promoting gender equality issues in Serbia is challenging since it has not been 

considered as a priority among other policy and development issues. As mentioned 

above gender equality is not currently seen as a politically hot topic in Serbia, there-

fore there is a lack of support from many local authorities and central governments. 

For instance, the new Government has abolished the Gender Equality Directorate, 

which was established back in 2006 with a mission to promote gender equality issues 

within the public administration at all levels. Those challenges are also reflected on 

the SCTM intervention to promote gender equality, both internally at the SCTM sec-

retariat and externally, to their members.  Hence, one of the main reasons why SCTM 

is perceived as champions within this area and that the results stand out is that there 

currently are very few actors in Serbia (beside NGOs and the International communi-

ty) who are promoting these issues.   
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4.2.3 Environmental Protection  

Environmental protection is probably the most demanding area when it comes to the 

EU accession process, since about 30% of all Acquis will focus on this subject. How-

ever, it can be clearly stated that vast majority of LSGs in Serbia do not have ade-

quate financial strength or sufficient human resources to deal with overwhelming 

issues in the field of environmental protection.  

 

Within the Programme SCTM and SALAR tries to enhance capacities of LSG to im-

plement environment-related laws and improved capacities at SCTM to support LSGs 

in those processes; to establish Serbian – Swedish municipal partnership on thematic 

cooperation that will lead to enhanced capacity and policy dialogue, and to improve 

mechanisms at the local level for public investment in environmental protection.  

 

The main achievements within this component include:   

 

 SCTM conducted an analysis on impact of implementation of main EU provi-

sions in the environmental sector to the local level in Serbia. This impact 

analysis was well accepted by the Serbia’s Chief Negotiator for EU accession, 

which further led to inclusion of SCTM to the Working Group for Chapter 27: 

Environment. According to SALAR and SCTM the research at local level 

formed an evidence based analysis later used for development of a capacity 

development plan for all municipalities in the field of environment. After con-

sultations through the ECO-network and committees it also formed the basis 

for SCTM Environment Policy Paper adopted by the SCTM Presidency (in 

December 2013).  

 

 As a part of the programme activities, SCTM has established the Network of 

Environmental Officers (ECO Network) that is gathering 250 representatives 

from 135 LSG. The ECO Network is an important platform for networking 

and sharing experience among LSG representatives, as well as for capacity 

building of environmental officers on various topics related to this sector. 

 

 The programme also established environmental clusters that are consisted of 

LSG from Serbia and Sweden. Three clusters have been established: cluster 

on noise reduction in a form of partnership between Malmö and Belgrade; 

cluster on energy efficiency in a form of partnership between Växjö, Niš, 

Varvarin and Kula; and cluster on solid waste management in a form of part-

nership between Gävle, Zrenjanin, Žitište and Sečanj.  
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 In the end, it is also possible to confirm that the Programme activities have led 

to increased capacity of SCTM to support and represent LSGs in the field of 

environment. 

 

Positive results in the field of environmental protection were also be confirmed by the 

feedback received through the Survey.
21

 The survey has shown all respondents con-

sider that their participation in meetings of ECO Network is useful for their work. 

The evaluation team participated in one meeting of the ECO Network and they could 

also hear different arguments on the importance and the usefulness of the ECO Net-

work from the participants.  

 

Chart 4: What you consider as the most useful benefit from the ECO Network meet-

ings (choose up to 3 options)? 

 

  

 

 

  

  

 

 

 

 

 

 

 

 

 

 

 

 

Source: Results of the Survey on Environmental Protection 

The Survey shows that the most useful result of the ECO Network is in sharing expe-

rience between environmental officers from other LSGs, followed by acquiring in-

formation on legislation and policy research, as well as getting case studies from oth-

er municipalities. The survey also captured numerous examples how interactions be-

 
                                                                                                                                           

 

 
21

 This survey was filled by 101 representatives of cities and municipalities in Serbia, mostly environ-
mental officers yet also assistants to the Mayors, members of the executive office and many others. 
The survey was structured in a way to provide information on overall cooperation with SCTM in regard 
to issues related to environmental protection, yet also to the issues of thematic clusters and the work 
of the ECO Network. 
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tween environmental officers contributed to solving concrete issues at the local level, 

which is certainly contribution to outcomes of this Programme.  

 

Participation in the ECO Network has contributed to the advancement of human re-

sources at the local level, which was claimed by majority of Survey respondents 

(77.3%). SCTM/SALAR support in establishing thematic clusters produced good 

intermediate results. The results of the survey shows a high satisfaction on partner-

ships created within thematic clusters (see chart below). 

 

Chart 5: Results on satisfaction in cooperation with Swedish and Serbian partners 

within thematic clusters
22

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Source: Results of the Survey on Environmental Protection 

 

By cooperation with Swedish partners, Serbian LSGs have increased their awareness 

and knowledge on solving particular environmental protection issues. This coopera-

tion was useful for creating new policy documents such as energy roadmaps, energy 

action plans, creating mechanisms for monitoring environmental indicators, establish-

ing management procedures within public utilities, etc. Majority of respondents 

(86.7%) claim positive effects of cluster cooperation on human resource development 

within participating municipalities.  

 
                                                                                                                                           

 

 
22

 Answers are filtered in a way that only representatives of municipalities that participate in the clusters 
could provide feedback on these two questions. 
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LSGs in Serbia participating in thematic clusters are satisfied by cooperation with 

SCTM, emphasising the usefulness of received technical support on thematic issues, 

as well as support in event management, project coordination and sharing best prac-

tices and case studies. LSGs are also grateful to SCTM for creating such an oppor-

tunity to cooperate with Swedish cities and municipalities. 

 

It should also be emphasised that many LSGs that participate in thematic clusters 

claims they will continue cooperation with Swedish municipalities beyond the Pro-

gramme intervention. In other words, new ideas for joint project initiatives were ex-

plored between the Swedish and Serbian partners, which can definitely create spin 

offs and added value to the Programme. An example of this is that Swedish Interna-

tional Centre of Local Democracy (ICLD) recently (June 2014) approved an applica-

tion for inception phase for municipal partnership between Växjö, Nis, Varvarin and 

Kula. 

 

4.2.4 Improvement of Business Climate 

The fourth component of the Programme focuses on improvement of business climate 

at the local level. In particular, the Programme tries to enhance dialogue and interac-

tion between the public sector and the private sector in order to improve business en-

vironment regulatory framework, to increase capacities of SCTM and LSGs to work 

on improvement of the business environment and raise awareness on these important 

issues. 

 

The main achievements within this component include:   

 

 Within the scope of the Programme activities two types of networks have been 

created: Network of Heads of Municipal Administrations; and the Local Eco-

nomic Development Network (LED Network). Both networks have regular 

meetings, usually 2-3 times a year.  

 

 The Programme has supported the development of a database on the business 

climate at the local level. This is a unique database in Serbia that has collected 

important data on well-defined indicators related to business environment at 

the local level. 

 

 With the objective to establish sustainable and institutional cooperation be-

tween public and private sector at the local level, SCTM carried out a research 

on existing practices of such cooperation models in Serbia, created a guide-

lines how to establish effective business council at the local level and selected 

five pilot municipalities where business councils will be established with the 

technical assistance received through the Programme. 

 

LED Network gathers civil servants from cities and municipalities in Serbia that 

works in the field of local economic development, including issues related to creation 

of a favourable business environment. There is a similar network established by the 

National Alliance for Local Economic Development (NALED), a member-based 
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NGO that gathers public and private actors including 86 municipalities, called the 

Network of LED professionals. Nevertheless, these two networks have different set-

tings since the SCTMs' LED Network is primarily focused on advancing capacities of 

LSG to work on business enabling environment, while the NALEDs' Network gives 

more attention to cooperation between public and private actors.  

 

The majority of LSG representatives that participated in the survey consider that their 

participation at the LED Network is useful for their work (95.5%). Sharing experi-

ence between municipal LED professionals and getting case studies and best practices 

are seen as the most beneficial contributions from participation in the LED Network 

(see Chart below). Besides, 72.3% of respondents claimed a positive influence of the 

LED Network on advancing the capacity of human resources within LSG. 

 

Chart 6: What you consider as the most useful benefit from the LED Network meet-

ings (choose up to 3 options)? 

 

  

 

 

  

  

 

 

 

 

 

 

 

 

 

 

 

 

Source: Results of the Survey on Environmental Protection 

 

Nevertheless, interaction during the LED Network meetings were not structured since 

it is left up to participants to approach each other and discuss about issues of mutual 

concern. Therefore, interaction between participants will be much more effective if it 

is organised within small (thematic) panels.
23

 As already planned by SCTM, interac-

 
                                                                                                                                           

 

 
23

 Using various interaction tools that enhance communication between participants  
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tion between LED officers should also be enhanced through online forum discus-

sions. 

 

LSGs also participated in a business database, either with the process of defining in-

dicators or with collecting the required data and sending it to SCTM. Although the 

database is not finished yet since all collected data should be presented in a systemat-

ic way, there are examples where LSGs or public institutions, as well as NGOs, used 

the database in the process of attracting foreign direct investments or creating evi-

dence-based policy. However, the real benefit of the database will be once it becomes 

publicly available, either on the SCTM website or on other portals.  

 

As mentioned before, SCTM has worked a lot on establishing institutional mecha-

nisms for cooperation between LSGs and business community at the local level. Alt-

hough this process had not been completed when the evaluation mission was carried 

out, there is a positive trajectory of outputs which can lead us to believe that  the Pro-

gramme will succeed in creating sustainable Business Councils within five selected 

(pilot) LSGs. SCTM approached this issue carefully and systematically, working first 

on the assessment of the current mechanisms for cooperation between LSGs and pri-

vate sector, and by writing a policy paper with recommendation on how to establish 

the Business Council. It was an appropriate approach since there are no prompt solu-

tions when it comes to full-fledged cooperation between LSGs and private sector and, 

since there are a lot of animosities between them.  

 

4.2.5 Internal Capacity  

The final component of the Programme focuses on advancing the capacity of SCTM 

and their members through enhancing their ability to generate initiatives, ownership 

and buy-in of development activities on local level, as well as strengthening institu-

tional and organisational capacity and financial sustainability of SCTM. 

 

The main achievements within this component include the development of a strategic 

plan (2014-2017) which has enhanced SCTM understanding of their role and what the 

organisation intends to achieve the coming years. Also, the perspective of the new 

strategic plan has shifted to becoming much more member-oriented then focused on 

the development of SCTM itself. Furthermore, the strategic plans have also been 

transformed into different action plans which indicate that SCTM also has started to 

think about not only what to do but also how to do it.
24

  

 
                                                                                                                                           

 

 
24

 The communication strategy including several substrategies (online communication, crisis communi-

cation are examples on how the strategic plan is put into practice.  
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The idea is that the development of strategic plan will contribute to the strengthening 

of SCTM’s institutional and organisational capacity during 2014.  

Although the current strategic plan is a clear step forward in comparison to the pre-

ceding plan it is rather complex. For example, the strategic plan contains 5 principles, 

18 strategic goals and 4 strategic courses of actions, with some overlapping in-

between. Besides, the 18 overall goals are not prioritised well, and include rather spe-

cific sub-goals/indicators not allowing for flexibility to deal with unforeseen changes 

the context (e.g. political changes or for example the flooding which most likely will 

affect the priorities for some of the members the coming years).  

 

According to internal SCTM and SALAR sources there have been on-going internal 

discussions about a future SCTM role as an employers’ organization, like the model 

of SALAR, which represents the Swedish LSGs in negotiations with the trade unions 

representing the personnel. 

 

The programme has also supported a development of a communication strategy that 

include segments for online communications, crisis communication and similar. The 

communication strategy has, according to our findings, to some extent increased the 

visibility of SCTM, both towards its members and key partners as well as the general 

public.    

 

4.3  EFFICIENCY OF IMPLEMENTATION OF THE 
SUPPORT  

4.3.1 The cooperation between SALAR and SCTM  

According to our observations and interviews with staff at both SALAR and SCTM, 

the partnership between the two is to a large extent perceived as cooperation between 

peers and as being built on trust. Although it has not been possible to make a detailed 

assessment of all the management aspects, the cooperation is generally characterised 

by the following features (all essential for the efficiency of the implementation of the 

programme);  

 

 According to our interviews and discussions with the key staff there is 

generally an open, frank and honest communication between the partners 

on all levels of the partnership, i.e. top management, programme managers 

and between the component coordinators. Also the municipal cluster co-

operation is generally characterised by the same traits. For instance the 

programme managers and component coordinators have regular contacts 

(sometimes many times a day) and discussions with their counterparts on 

all sorts of issues that come up during the implementation of the pro-

gramme.  

 

 The SCTM leadership is, according to our findings, in the driving seat and 

clearly understanding the needs and possible room to manoeuvre in the 
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Serbian (highly political and volatile) context. According to our findings 

the programme management has in general been able to formulate the 

needs and challenges of the organisation and how SALAR could assist in 

meeting these challenges. According to discussions with programme man-

agement at both SCTM and SALAR the division of roles and responsibil-

ity has been clear and appropriate.  SCTM is the main beneficiary and im-

plementer of project activities whereas SALAR´s (with assistance of SKL 

International) role has been to provide new concepts and methods based 

on the demands of the organisations. Furthermore, SALAR has through its  

network within the organisation and among Swedish municipalities, as 

well as internationally, possibilities to identify key experts having the spe-

cific competencies and experiences geared towards local governments and 

federations of municipalities.  

 

 The narrative reporting to Sida is generally done in cooperation between 

the partners. Conclusions on progress are agreed in annual and semi-annual 

planning workshops where all component coordinators are involved. How-

ever according to our findings the results framework (that should ideally be 

a common platform for the discussion between the partners) is not fully 

understood by all key staff of SCTM (see also below).  Hence, SALAR has 

taken on a key role elaborating and coordinating the narrative reports to 

Sida. 

4.4.3 Efficiency of working methods of trainings and seminars 

 

According to interviews with participants at activities performed by the SCTM, most 

of the meetings consist of presentations in plenum and then questions and answers. 

According to the interviews and survey there are more efficient methodologies to 

exchange ideas and capacitate staff and members.  Some of our informants claim that 

the traditional way of having a presentation with questions in plenum makes the same 

group of people (middle aged often men) take a leading role in the discussions, not 

allowing for other perspectives to emerge.  

 

Furthermore, as mentioned above SCTM has contracted over 90 consultants within 

the programme. Many of them have been involved in producing a large number of 

outputs in the form of databases, studies, policy documents, strategies and other 

working tools/manuals. Yet, according to our interviews with key staff at SCTM the 

next step on who will use the information and how appears in in some cases to be 

rather unclear, as expressed in interviews SCTM staff.   

 

The municipality clusters  

The main activities performed in the municipal clusters have been study visits to 

Sweden and vice versa. The study visits to Sweden have according to both Swedish 

and Serbian participants been rather helpful and have as mentioned above given many 

new ideas on how to deal with various issues.  
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The Serbian counterparts have visited the three Swedish municipalities 2-3 times and 

the Swedish partners visited Serbia 1-2 times.  According to the Swedish municipali-

ties the study visits to Serbia, during which the Serbian counterpart is responsible for 

organising the study visits, tend to be less results oriented, without clear goals for 

how the study visits will benefit the cooperation. 

 

Another issue that has been brought up by the Swedish partners is that they have low 

understanding of how their municipal cooperation projects fits into the bigger picture, 

i.e. the partnership programme as such and the overall aim with partnership between 

SCTM and SALAR  

 

Also, the bureaucracy within the Serbian municipalities have sometimes made it dif-

ficult for civil servants to have direct contact, slowing down the process with fewer 

exchange of experiences as a result 

 

4.3.2 The relation between costs and time spent 

SALAR (through SKL international as explained above) is allocating approximately 

14 days per month on administration and technical support of the programme.  The 

Swedish component coordinator has, according to the budget, been allocated 2 

days/months while the Swedish programme manager has 4 days/months for this pro-

gramme.   

 

For the project coordinator and programme managers SCTM has about 5-6 full term 

employed, i.e. about 100-120 man days are spent per month on managing and imple-

menting the project. The programme manager works full time managing activities 

within the programme.  

 

Additionally, SALAR has used about 20 external experts for the programme and 

about 10 persons working in municipalities.
25

 SCTM has used about 95 different ex-

perts (from SALAR and external Serbian consultants) so far in the programme.
26

  

Naturally, as main implementers of the programme activities, the great majority of the 

time spent on this programme has been allocated by SCTM staff and Serbian experts.  

 

 
                                                                                                                                           

 

 
25

 The costs for the external experts are between SEK 5000-8000/day (EUR 550-880) all taxes includ-

ed.  SKL-International project managers and coordinators are, as a consultancy company, paid rates 

which are standard within the Swedish consultancy market.  
26

 They are paid on average EUR 150/ day included taxes.  The average cost per day for Swedish ex-

perts are about 4-6 times higher than for the Serbian experts.   
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From efficiency perspective, when Swedish consultants are hired as experts costs of 

the training sessions, normally becomes rather high putting pressure that activities are 

performed efficiently.
27

According to both SCTM and SALAR, the limited time allo-

cated (for Swedish experts) has made SALAR and SCTM to develop routines for how 

external experts are engaged in the programme. For example are terms of references 

always elaborated for each consultancy mission clarifying the expectations and the 

time allocated. Also, according to SALAR most of the external experts and compo-

nent coordinators have rather good knowledge about the context or/and needs of au-

thorities such as SCTM and some experts also claim they work more than time allo-

cated in the budget.  

 

However, according to interviews with Swedish experts there is some room for im-

provement. Some of the Swedish experts stated that if the planning and preparation 

by the Serbian counterpart would be better, the efficiency of the trainings and other 

activities could be further improved.  

 

Efficiency of implementing activities is also about making prioritisations in relation 

to costs.  Activities promoting gender equality issues have been prioritised in the 

budget for input. However according to several informants, gender issues have not 

been a priority by the top management of SCTM, which in turn has led to a lower 

level of efficiency (than could be expected) within this particular thematic area.  Ac-

cording to our informants there are several examples where gender equality issues 

have not been properly prioritised. In regards, for example, to the 2 day internal train-

ing session that was planned to take place early 2013, only 2 persons participated in 

the full training session since many of the key staff instead had to attend another 

meeting called by the top management. Also, other training sessions, e.g. on leader-

ship and strategic planning which really requires the presence of the key staff to be 

efficient and effective (at least some part of the training) have in some cases had very 

few participants.  

 

4.3.3 Follow up and reporting of results framework 

The results framework of the project was developed with assistance of external con-

sultants and follows a model where outcomes are separated into three levels.  

 

First, 15 long term outcomes are divided among the different components. These long 

term outcomes are mainly about changes for the beneficiaries and stakeholders out-

side the sphere of control of the programme as such.  

 
                                                                                                                                           

 

 
27

 The cost per day for SALAR is roughly 10 times higher than the cost per day for SCTM.  
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The second level of outcomes (which constitute the main focus of the programme) 

consists of 34 outcomes which mainly refer changes that are a “consequence of new 

methods, tools and strategies elaborated within the framework of the programme”. It 

is, for example, on this level where SALAR and SCTM focusing their reporting to the 

financier.  

 

Furthermore, in the results framework the inception report, there are an additional 47 

short term outcomes related to 55 outputs of the programme. 

 

One overall advantage of a results framework and the introduction of a RBM system , 

according to several of SCTM staff, have been that staff now are focused more on 

what change they like to see  rather than just carrying out activities. Also the discus-

sions and reports of the last two years s have been more focused on what has been 

achieved (outcomes) rather than what has been done (activities). It is therefore likely 

that the introduction of RBM has somewhat increased the efficiency of the implemen-

tation in comparison to previous phases. Also, this way of thinking has also affected 

the SCTM work with their own strategic plan that has been inspired by RBM princi-

ples.  

 

Still, the current results framework as such is perceived as overly complicated and not 

fully understood by the some of the key staff SCTM. It has for example been men-

tioned that outcomes should be fewer and more focused; some key expected out-

comes would require clearer (and preferably) quantifiable indicators. As in most simi-

lar development cooperation projects, progress in the current results framework is to a 

rather high extent based on judgements of the implementing partners.  

 

4.4  SUSTAINABILITY OF THE ORGANISATION 
AND RESULTS 

In general SCTM has, according to all our interlocutors, significantly advanced in the 

last decade, which can largely be attributed to Sida support dating back to 2003. As 

mentioned above, during the last 15 years, SCTM staff has increased from about to 5 

to 52 fully employed today.   

 

SCTM is in general known for provision of good quality services to its members, and 

represents a reliable partner to national (and provincial) government. SCTM is also 

perceived as a reliable institution among multilateral and bilateral development agen-

cies active in Serbia.  

 

The issue of financial and organisational long term sustainability has been discussed 

for many years and was one of the hot topics during the last phase of the Swedish 

support that was channelled through UNDP.   One of the expected outcomes in this 

project is also that SCTM becomes “increasingly financially self-sustainable” and 
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SCTM and Swedish experts have had lengthy discussions on how to increase the own 

funding of the organisation.  

 

Although members to a large extent pay their membership fees to SCTM as shown 

above, only about ¼ of the revenues derive from the members, the rest are incomes 

from international donors.   For many years (in previous phases) and also within this 

programme, there have been many discussions with staff in SCTM and SALAR on 

the establishment of an SCTM daughter company and exposure to other forms of in-

come-generating activities at SALAR. However, so far no concrete results have come 

out from these discussions. SCTM claim that they need more time to review and dis-

cuss options with its members.  Although considered as a key issue for the future fi-

nancial sustainability of SCTM, for unclear reasons, it has been left out in the new 

strategic plan. 

 

The sustainability of results is difficult to assess at this point. Nevertheless, according 

to all our interviews with key staff at SCTM, the many contact points with SALAR 

has led to a considerable/ change in mind-set both among civil servants and politi-

cians on the magnitude of change and reform that has to been done (also) on the local 

level in order for Serbia to become members of EU. It should also be underscored that 

many results are rather vulnerable, particularly within the gender component and 

some results also very much depend on the political winds that are currently blowing 

in the country.  
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5  Conclusions and recommendations  

This section contains two parts. Based on findings the first part is focused on conclu-

sions and recommendations directed towards SCTM and SALAR to be implemented 

in the last year of the programme, i.e. until June 2015. The second part we provide 

some initial ideas on how the support to local governments could be developed after 

the contract between Sida, SALAR and SCTM has been concluded. These ideas are 

mainly based on: a) current political, social and economic context in Serbia, b) find-

ings and conclusions from the cooperation between SALAR and SCTM as well as the 

c) current Swedish strategy to Western Balkans (2014-2020). Needless to say, these 

preliminary ideas need to be further discussed and assessed before any decisions are 

taken.   

  

5.1  CONCLUSIONS AND RECOMMENDATIONS DI-
RECTED TOWARDS SCTM AND SALAR 

The cooperation between SCTM and SALAR is based on trust and is generally effi-

ciently implemented  

As a general rule, an honest and open communication and working relation is the best 

prescription to achieve efficient use of funds. Also an adequate level of trust between 

partners is often an indispensable component of efficient implementation of any de-

velopment project.   

 

One overall conclusion of this cooperation is that the SALAR and SCTM cooperation 

has been a peer-to-peer partnership based on trust at the top level of the organisations 

as well as on programme management level.  As mentioned in the report the main 

reasons for this is that the sister organisations speak the “same language” and under-

stand each other better than what would be the case with other types of partners.  Al-

so, the fact that the Swedish partners have their own experiences of EU accession and 

experiences of how to relate with EU institutions gives this partnership a particular 

legitimacy. Furthermore, as stated in the findings, the regular (informal) contacts and 

discussions between the partners on both big and small issues make it a key factor for 

a responsible and efficient programme management.  

 

Another conclusion is that programme management has created a clear ownership 

within SCTM and also has enabled SALAR to provide expert support on specific 

challenges within SCTM and Serbian municipalities.  Also the programme manage-

ment (particularly on the SALAR side) has been conducted in a flexible way, taking 

into account risks and changes in the context. Hence, the map (i.e. strategies) to reach 

the goal has in several cases been changed according to the context and challenges the 

programme have faced rather than opposite (i.e. trying to match the realities  to the 
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map). These are signs that the programme management has a  mature way  in dealing 

with risks and contextual factors (as well as inherent challenges of Results Based 

Management) that most programme managers are facing in development pro-

grammes.  

 

 

Yet some work methods on capacity development could be more efficient.  

Although we can conclude that the cooperation largely is carried out in an efficient 

way there is room for improvements when it comes to efficiency of implementing 

trainings and seminars. As shown above, the methodology is rather traditional. We 

recommend that SCTM/SALAR, with assistance of SKL-International (or other ex-

perts), try to apply more innovative methodologies for capacity development. More 

specifically, using tools that improve exchanges of experiences could for example be 

more goal oriented discussions in smaller groups.
28

 This will most likely be perceived 

as more inclusive, and give more people the chance to give their input to different 

processes. 

 

 

The relevance of the Swedish financed Programme is high, but for the last year of 

implementation it needs to more focused on some key outcomes 

 

One overall conclusion of this review is that the programme has very clearly put EU 

accession as top priority for SCTM the coming years. Although the EU accession 

agenda has been promoted for many years, the involvement of SALAR and the activi-

ties carried out together have further emphasised the importance of the EU accession 

agenda overriding all of the activities. We can also conclude that the Sida funded 

Programme is in line with the current strategic plan. 

 

Overall, as shown in the report, this Programme has led to and is about to lead to 

many interesting and rather important results. Yes, as also mentioned about 1/3 of the 

medium-term outcomes have been achieved so far. Most of them relate to short-term 

effects of implementing new strategies, work methods and tools etc. However 2/3 of 

the expected outcomes are still to be achieved. Understandably and not surprisingly 

the more long-term effects on the beneficiaries or/and stakeholders have not been 

achieved 2 years of project implementation.  

 

 
                                                                                                                                           

 

 
28

 There are many types of methods to use to create more inclusive process, for example world café, 
speed dating, ability spotting, 4 corners, Delfi  etc.  
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The programme is a very large and complex intervention, encompassing many differ-

ent sorts of activities involving several hundred civil servants and politicians at 

SCTM and at LSG.  

 

Since the Programme is so broad and include numerous different expected outcomes 

within each component area, we recommend that SCTM and SALAR make clear 

priorities on which outcomes are to be specifically targeted (1-2) during the last year 

within each component. We further recommend that the programme should focus 

more on strategic results which have direct effect for their beneficiaries (e.g. the 

members of SCTM) or/and other stakeholders (e.g. strategic functions in the central 

governments). Although somewhat outside the current results framework another 

option could be to divide the results into the three main strategies
29

 mentioned in the 

section 2 and identify few easy accessible (2-3) indicators for each of the five differ-

ent components.  

 

Clarifying the links between what is done in components and how it will support the 

programme to contribute to the overall aim will help SCTM and SALAR to make the 

prioritisations as well as report to Sida and other stakeholders. The principle of “more 

for more and less for less” could be applied making prioritisations, i.e. more resources 

on areas that have been successful and where the likelihood for sustainable change 

are large and less or no resources where the expectations for changes are less. The 

updated list of priorities in the last year of the Programme of course needs be dis-

cussed also with the financier of the programme.  

 

Some of the components need clearer support from the top leadership of the SCTM 

As with many organisations, priorities of SCTM reflect the minds of its leaders. 

Hence, one conclusion of this review is that both effectiveness and efficiency for 

SCTM activities, to a large extent, coincide with the support from the top manage-

ment. For example, within a sector such as EU accession, promoting the interests of 

LSGs towards the central governments should be promoted as there is clear support 

and thus also value for money. In other thematic sectors such as gender and internal 

capacity development, the interest could preferably higher among the top manage-

ment. The presence of the top management (at least to some parts of key trainings or 

workshops) is essential since it gives further legitimacy and priority to these particu-

larly goals. The evaluation mission could confirm from various sources that although 

 
                                                                                                                                           

 

 
29

 Enhance the capacities of the local governments  b) Articulate the needs of the municipality vis-à-vis 

the central government/public; and  c) Strengthen the capacity of SCTM to perform its role as channel 

between the state and the municipalities  
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the policies have been formally approved, gender equality is not considered as a top 

priority issue within SCTM.   

 

Furthermore, given the relative high costs of using international experts, it is essential 

that different types of study visits and training are more clearly endorsed by top man-

agement as they are key activities of the Programme.  

 

This also applies at the local level. There is a need for stronger support of local au-

thorities to the Programme activities, especially in the field of gender equality. 

 

Although gender equality issues are currently not prioritised politically in Serbia, 

SCTM has not taken full advantage of using the gender equality acquis as leverage 

to promote the issues  

Although about 15-20 % of the total budget has been invested into gender equality, 

the results that have been achieved are rather vulnerable. One overall conclusion is 

there is currently a low understanding in the organisation of how a gender perspective 

is applicable. A better understanding would provide better insight to how to achieve 

the overall goals and strategies of the municipal development/services. Based on in-

terviews and contextual understanding of Serbia, one conclusion is that gender equali-

ty is understood by particularly the older generation as a discrimination issue, and 

mostly related to equal laws, etc. Although we understand that a more active and 

challenging approach to gender issues also evokes resistance at SCTM itself and in 

the municipalities, there is an urgent need for a more manifest and distinct support for 

gender  at local decision making levels and also within the SCTM. 

 

As in many other candidate countries, gender equality has not been a prioritised issue 

in Serbia.  The “Acquis Communitaire” comprising all Treaties of the European Un-

ion to be implemented as a full EU member, also covers equal opportunity and equal 

treatment legislation. It is especially strong on employment. In order to reach full 

membership EU candidate states are therefore also obliged to adopt the EU Acquis on 

gender equality. The Equal Opportunity Acquis basically requests EU candidate 

countries to adopt “the existing body of Treaty provisions, directives, and European 

Court of Justice Decisions on equal pay, equal treatment, and maternity and parental 

leave”.  

 

One conclusion in this review is that the programme has not fully taken advantage of 

using the gender equality Acquis as entry point in the Gender equality policy paper, 

the Acquis is the law on which the mandate and responsibility of the municipalities in 

relation to national gender equality laws lays. A large number of municipalities in the 

EU member states have endorsed a gender strategy (CEMR), SCTM has started to use 

this as a base for developing their own gender action plan, and this is very relevant 

and should be further strengthened.  

 

We therefore recommend that SCTM and SKL in a more distinct way use the gender 

equality Acquis and CEMR as an entry points and leverages to connect gender work 

to overall municipality reform, and obligations. In addition, experience of introducing 
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gender perspectives in organisations, shows that using practical examples, based on 

organisational context issues provides a useful bases for discussing and concertizing 

what gender perspective can add in better decision making material, new information 

and solutions to general development. Other donors have supported gender analytical 

work at municipal level (e.g. UN Women .) for example in Voijvodina, cooperating 

with them and also using their analytical work can be useful in discussing the rele-

vance of gender equality in relation to municipality services, and by so building 

commitment and understanding of the relevance of gender perspectives on municipal-

ity services. We also suggest that instead of working with gender equality as a sepa-

rate component, to integrate a specific gender perspective into other main topics in a 

more pragmatic way. Not treating it as a separate issue, instead describing what issues 

to work with and letting them be part of the work under other areas.        

 

The clusters of Swedish –Serbian municipalities have had a tough start and need 

more support from experts on development 
The idea of including Swedish municipalities in this programme is generally inter-

esting and gives some real flesh to the programme as such. Yet, the cost of their 

involvement is considerable and constitutes about 18% of the total SALAR budget.   

 

However, the municipalities are not specialists in development and Swedish mu-

nicipalities have some but limited experience to working in a different cultural 

context. Implementing Sida support often requires that the support should be de-

signed according to the policies and modalities of Swedish development coopera-

tion. Nevertheless, as clearly shown in the survey, the cooperation has been very 

much appreciated showing leading to concrete achievements at the municipality 

level.  

 

One conclusion is that municipal clusters have been perceived (at least by the 

Swedish and Serbian municipalities) as separate projects within the programme. 

The municipalities have been told and read about the other components but their 

work has not been integrated in other components and not so much even in other 

activities of the environmental component.  

 

We recommend that SALAR and SCTM support the involved municipalities on how 

to make the municipal cooperation more efficient, for example when carrying out 

study visits. Hence, we recommend that SCTM and SALAR more clearly explain to 

both Serbian and Swedish LSGs how their cooperation fits into the bigger picture and 

give concrete advice on how to organise an efficient results oriented study visits. We 

also, recommend that SCTM and SALAR in a systematic way collect lessons learnt 

from municipal cooperation to be included the learning in future relations.  

   

5.2   CONCLUSIONS AND PRELIMINARY RECOM-
MENDATIONS POST 2015   

In comparison with the countries joining the EU during mid-00 (e.g. Romania and 

Bulgaria), the requirements for Serbia (such it was also for Croatia) are much stricter. 

This means for example that the regulations (Acquis) need to be implemented before 
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membership could be accepted (it is thus not good enough that the laws have been 

adopted). 

 

According to both external experts and representatives from the central government, 

there is still a rather low knowledge level about the needs and challenges for the Lo-

cal Governments in this process, i.e. many of key stakeholders understand that the 

accession process will be challenging for the local level but very few decision makers 

have an overview and knowledge of what will be the actual and concrete consequenc-

es. The impact analysis which SCTM started to carry out in some key sectors is in 

this sense a very important tool to reveal the true challenges.  

 

If the EU-accession goes according to plans (and Serbia becomes a member of EU 

2020), the pressure and strain on municipalities will be huge in the coming years. 

Particularly the years 2016-2019 will be crucial in this respect. The overall relevance 

of this project is hence extremely high and will most likely increase the coming years. 

Although support to SCTM is not and end it itself, our overall conclusion is that 

SCTM or equivalent organisations will be even more crucial the coming years to pre-

pare and capacitate local governments for the EU accession process. One underlying 

assumption of the Swedish support to all Western Balkan countries including Serbia 

is that the EU accession continues. 

 

Given that the EU -accession continues according to plans we recommend that Sida 

and Embassy of Sweden consider the continuation of support to SCTM and local 

governments to prepare for the EU accession. The Swedish strategy to the Balkan 

region opens also up for support to local government sector being key players in the 

EU accession process.  

 

Regardless of the fact that SCTM has significant results in increasing their internal 

capacity, which can largely be ascribed to this and previous Sida interventions, there 

is a need to continue with investments in human resources, both at managerial and 

technical level. Nevertheless, Serbia is a country under economic and political trans-

formation with unfinished process of state building, where SCTM has an important 

role to play. All surveys and interviews with LSGs and external actors have shown 

that SCTM should continue working on improvement of their technical knowledge on 

specific issues, including topics covered by this project (EU integration, environmen-

tal protection, and business climate and gender equality). Therefore continuous ad-

vancement of SCTM capacity is both necessary and desirable. 

 

SCTM will most likely, as a natural hub of LSGs, have a key role in this process also 

after the Swedish support has ended has ended. Although enhanced competencies and 

capacity of local governments also is a responsibility of the central government, it is 

not unlikely that SCTM at least, temporarily and partly will take on more of an active 

role training of civil servants and politicians on the changes that need to be done in 

order to implement the relevant acquis.  
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Swedish experiences needs to be complemented with more recent experiences of EU 

accession 

This programme has shown that Swedish experiences of running a sustainable associ-

ation/federation for local authorities are still valid in the Western Balkans. However, 

considering that Sweden became member of EU in 1995 the direct experiences of 

challenges for the municipalities are starting to become somewhat obsolete. In the 

future SCTM and particularly the LSG themselves need to be more exposed by more 

recent experiences from for example, Croatia, Slovenia, Slovakia, Bulgaria or Roma-

nia, and perhaps the Baltic countries.  

 

As described above, per working hour, the cost for involving a Swedish partner is 

rather high. Hence, in order to be justified it really needs the Swedish support to bring 

an added value to the programme.    

 

Sida has over the last years involved and recruited more expertise also from the re-

gion; however it appears to still be difficult to find the adequate resources in neigh-

bouring countries that could work and manage a development programme according 

to Sida standards. Also SCTM claims that the Swedish experiences are relevant and 

there are still many things to learn from both the work of the municipalities and 

SALAR itself.   

 

Yet, if Sida decide to carry on supporting in accordance with the current set-up we 

recommend that Sida further investigate how to make use of the Swedish expertise in 

the best possible way. Although there are risks (i.e. that the programme becomes even 

more complex) to formally involve an additional partner, we recommend that Sida 

and the implementing partners to consider to more systematically involving other 

associations for local authorities from neighbouring countries.  As a general rule the 

Swedish experiences and competencies should be used mainly when it clearly brings 

added value (and is cost efficient).   

 

Financial sustainability of the organisation will be a crucial issue the coming years 

If the challenges of the municipalities are taken seriously, most likely EU (under IPA 

II) and perhaps other donors will consider SCTM as one of the key players for the EU 

accession process which is not unlikely to lead to increased external funding. In fact 

one risk that both Sida and SCTM already are aware of, is that SCTM risks expand-

ing too much the coming years and will have difficulties to find its proper/true size 

and functions after becoming members of the EU.  

 

Yet in the long run financial sustainability of the SCTM will be a key issue and abso-

lutely crucial for the both SCTM and for the donors that are funding the organisation. 

Even now, SCTM is grossly over dimensioned in relation to the capacity of the mem-

bers to finance. 

 

As a consequence, the legitimacy of the SCTM is very much depended on that they 

provide services dependent on donors’ funding. Most likely, the members would not 
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pay their membership fee to such extent if it would not be for the services they get 

(with donors funds). 

 

This could then be a vicious circle where new funds could hurt the sustainability of 

the SCTM in the long run. There is a huge risk that the members start to consider the 

services provided by SCTM as “free of charge” since someone else is paying which 

will create more difficult problems further ahead. Therefore it is important that 

SCTM start to foster a culture where the members are paying at least symbolic fees 

for the services and when the economy grows stronger steadily increase the charges.  

 

If SCTM temporally take on or is given a more active role in the training of civil 

servants on the implementation of the EU legislation, it will be crucial to separate 

between the core functions of the SCTM and activities which specifically are about 

capacity building of civil servants within LSG. Preferable these activities should 

managed by a temporal flexible organisation (e.g. consultancy company) that easily 

could grow and shrink (or even be dismantled) according to the demands and needs. 
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6  Annexes 

 

6.1  ANNEX 1 –  TERMS OF REFERENCE 

6.1.1 Background 
Standing Conference of Towns and Municipalities (SCTM) is the national association 

of local self-governance units in Serbia. Founded in 1953, SCTM is an organization 

dedicated to developing local self-government, advocating the interests of local au-

thorities, strengthening their capacities to provide services to citizens and their mutual 

cooperation. As defined in the strategic plan for the period 2011-2013, vision of 

SCTM is “institutionally strong and viable association of towns and municipalities 

that contributes to a reasonable and effective local self-government in democratic and 

European Serbia”. SCTM promotes dialogue between local and central government, 

supports international cooperation of towns and municipalities and serves as a key 

point in flow of information on issues of importance to local self-government. 

 

Sweden started to support SCTM back in 2003. Our previous cooperation was divid-

ed in two phases and focused on capacity building of SCTM, and more specifically its 

Secretariat. During the first phase, Sweden supported establishment of SCTM’s train-

ing centre as well number of capacity building activities at the local level. Building 

on positive experiences and significant achievements of the first phase, a new project 

was launched in autumn 2006 with the main focus on internal reorganization and ca-

pacity building of SCTM, drafting of several strategic documents and implementation 

of certain components of the Public Administration Reform Strategy at the local lev-

el. This project was finalizes in July 2010. Towards the end of the project, a monitor-

ing mission was commissioned by Sida with the main task to assess achievements of 

project goals and outcomes and to provide forward-looking perspective and give rec-

ommendations on possible continued support. Monitoring mission concluded that 

previous phases of Swedish support have contributes to SCTM’s recognition as pro-

fessional, well organized and representative association of local governments. Within 

the second phase of support, following key outcomes have been reached: 1) Capaci-

ties of SCTM strengthened, new functions developed and institutionalizes and 2) 

through capacity development assessment and specific training programs, several 

components of the Serbian Public Administration Reform Strategy were implemented 

(within the area of decentralization). The monitoring mission proposed continues 

support to the SCTM (third phase) that would be more focused on strengthening the 

local governance sector in terms of Serbia’s EU accession process. Starting from 

these proposals and the overall positive experience from previous two phases, Sida 

responded positively on SCTM’s initiative to develop a project proposal for the new 

phase that would contribute to Serbia’s EU approximation through stronger democra-

cy on local level and equitable and sustainable development within the local govern-

ance sector. The SCTM proposed new phase to be implemented in partnership with 

the Swedish Association of Local Authorities and Regions (SALAR) mostly because 
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of in-house knowledge and competences and its own experiences from Sweden’s ac-

cession into the EU. Extensive discussions between partner organizations (SCTM and 

SALAR) resulted in a project proposal that was presented to Sida in autumn 2011.  

 

Following results were envisaged in the project proposal: 

 

1) Strengthened involvement of local self-governments (and capacity of SCTM 

to support them) in the EU integration process and raised awareness of EU in-

tegrations at the local level.  

2) Enhanced capacities of local self-governance to implement environmental 

laws, establishment of Serbian Swedish partnerships on thematic cooperation 

to support enhanced capacities and policy dialogue of LSGs and improvement 

of public involvement in environment-related topics  

3) Increased capacities of SCTM and local self-governance and increased public 

awareness regarding gender equality issues.  

4) Enhanced dialogue between private sector and local self-governance regarding 

improvement of relevant factors which may influence business climate at local 

level, as well as increased awareness and capacities improved in this area both 

within municipalities and SCTM. 

5) Enhanced capacities, as well as institutional, organizational and financial sus-

tainability of SCTM. 

 

The project was designed to last 36 months (6 months of inception period and 30 

months of implementation). The overall budget amounts 32 653 250 SEK. SCTM is 

responsible for the implementation of project activities in Serbia whilst SALAR as-

sists in knowledge transfer, organization of ‘external activities’ such as study tours 

and internships. 

 

The implementation of the project started in December 2011 after signing of agree-

ments with SCTM and SALAR respectively. First six months of the project’s activity 

period were used for development of detailed activity plans, setting the implementa-

tion structure, adjustments of the results matrix and clarifications in terms of division 

of roles and responsibilities – fine-tuning of the management model. Towards the end 

of the Inception Phase, general elections took place in Serbia (May 2012). Elections 

were then followed up by number of ‘adjustments’ of coalitions at the municipal level 

(in order to make them follow ‘pattern’ agreed at the level of the Republic). This had 

rather negative effects on the functioning of local governance and pace of implemen-

tation of activities (regular work of municipalities and project activities). First Annual 

Progress Report was submitted to Sida in January 2013. Having in mind above men-

tioned circumstances, first of all the fact that it actually covered period of six months 

of effective implementation (after the finalization of the inception phase), project 

partners were able to report only at the level of outputs and short-term outcomes. At 

the Annual Review Meeting all three partners concluded that the implementation 

mechanism functions well and that time during the first year was spent on analyses, 

preparations, building and strengthening of networks and beginning of implementa-

tion of activities that were ready to be launched.  

 

The Second Annual Progress Report provides information on significant progress of 

the project during 2013. Large number of short-term objectives has been achieved in 

all five project components. SCTM and SALAR report that ‘all components have 
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progressed well towards reaching medium-term objectives whereby approximately 

1/3 of the medium term objectives have been reached and many more are well on 

their way to achievement’. Sida’s comments on the report but also overall progress of 

the project were very positive. As the project enters into its final (third) year of pro-

ject implementation and having in mind that already two cycles of elections took 

place during its activity period (May 2012 and March 2014) a need and possibility of 

extending the project (no-cost extension) was discussed during the Annual Meeting. 

SCTM and SALAR proposed a period of additional six months to be approved in 

order to allow sufficient time for the implementation of all activities and reaching 

sustainable results. In principle, Sida agreed with this proposal, final decision to be 

taken after receiving official request and justifications from agreement partners.  

 

At the beginning of the cooperation, all three parties have agreed that an In-Depth 

Review of the project shall be carried out during 2013. The Review shall summarize 

obtained and expected results in relation to the results matrix, and contain an analysis 

of any deviation there from. Having in mind the overall development of the project, 

positive assessments of performance of project partners as well as broader context 

(political processes, turmoil) Sida’s view was that the in-depth review should be car-

ried out in the final year of project implementation so the purpose would be two-fold: 

1) assessment of the progress and 2) forward looking approach - presenting recom-

mendations to Sida regarding needs and modalities for possible future support (after 

the finalization of this contribution). 

6.1.2  Purpose and Objective of the Review 
Purpose of the review is to safeguard the use of Swedish Government funding and 

ensure efficient implementation of the project. The Assignment is expected to assess 

progress towards projected outputs and outcomes and probability of reaching sustain-

able results once the project is finalized.  

 

The review has following main objectives: 

 

 Provide an in-depth assessment of the achievements of the project results as 

outlined through the inception report. 

 Analyse relevance, effectiveness and efficiency. Special emphasis shall be put 

on project’s relevance for Serbia’s EU accession and the ongoing negotiations 

process.     

 Evaluate sustainability of outputs and outcomes reached so far and give rec-

ommendations regarding possible improvements to be incorporated in the last 

year of project implementation (providing that the no-cost extension is ap-

proved, the project will last until the end of June 2015).  

 Based on the assessment of project achievements, appraisal of SCTM’s capac-

ities and assessment of needs that will arise from and during the EU negotia-

tion process, give recommendations to Sida on needs and possible ways and 

areas of future cooperation with the association.  
 

6.1.3 Scope and Delimitations 
The review mission shall collect and analyse reports and documents with the main 

focus on project documentation and reports produces by SCTM and SALAR. The 

consultant is expected to visit Belgrade to discuss the project with the representatives 



 

62 

A N N E X E S   

of the SCTM, selected municipalities, SALAR (interviews with SALAR representa-

tives may also be organized in Stockholm) and Embassy of Sweden. Meetings and 

interviews shall cover other stakeholders such as other donors and international or-

ganizations (EU, SDC/SECO, GIZ), Serbian organizations and institutions (e.g. Gen-

der Equality Directorate, Serbian European Integration Office). The information 

gathered and analysed shall cover: 

 

 Relevance of the project vis-à-vis the needs and priorities of the local govern-

ance in Serbia, with the main focus on EU integrations. 

 Organizational aspects and institutional development within SCTM. 

 Achievements as compared to overall and annual targets.  

 Transfer of knowledge and development of competence within SCTM. 

 Efficiency and cost effectiveness – are there more cost effective methods of 

achieving the same results? Could the same results be produced with smaller 

amounts of inputs/resources or could the same input/resources produce a larg-

er output? 

 The sustainability of project outputs and outcomes, both from an organiza-

tional and financial perspective.  

 Assess the programme management model with emphasis on its effectiveness 

and efficiency.   

 The degree to which extent the project has taken into consideration possible 

external and internal risks. What efforts are being made to minimize the effect 

of unforeseen risks that have arisen during implementation? 

6.1.4 Organisation, Management and Stakeholders 
SCTM gathers all cities and municipalities in Serbia – it is a member-based organiza-

tion. The highest SCTM body is the Assembly, comprising representatives of all 

towns and municipalities. The Assembly sits at least once a year and makes major 

decisions relevant to the SCTM. The Assembly elects SCTM bodies and defines stra-

tegic objectives and priority tasks of the organisation. The Presidency is the executive 

body that manages the SCTM between two sessions of the Assembly. It consists of 24 

members – representatives of towns and municipalities elected at the Assembly and 

the SCTM Secretary General, who is ex officio a member of the Presidency. SCTM 

has eight policy committees covering different areas of importance for the local self-

government –economic development, finance and public property; communal service 

and energy; education, culture, youth and sport; system of local self-government; 

urban planning, housing and construction; health care and social policy; environment 

and emergency management. The committees discuss problems in the areas under 

their competence, give opinions and suggest proposals aimed at improving the legal 

framework and conditions in respective areas they are in charge of.  

 

SALAR represents all of Sweden's 290 Municipalities, 18 County Councils and two 

Regions. The Association strives to promote and strengthen local self-government 

and the development of regional and local democracy. SALAR advocates the interests 

of its members and offers them support and services. It raises issues, acts vigorously 

and works to shape public opinion. Its mission is to provide Municipalities and Coun-

ty Councils with better conditions for local and regional self-government, and its vi-

sion is to develop the welfare services and quality of life. SALAR has established 

forums and work methods that develop the commitment, interest and participation of 

its members and the general public with respect to a wide range of social issues. 
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Project is implemented in partnership between two sister organizations. After as-

sessing possible implementation modalities Sida, in consultation with SCTM and 

SALAR, concluded that the most adequate one is to have SCTM responsible for the 

implementation of activities in Serbia, including financial management for that part 

and SALAR responsible for the expert support/input, organization of study tours and 

training outside Serbia, internships and similar.  

 

The Programme management model includes the following components: 

 

 A SCTM-SALAR Joint Executive Committee (JEC) representing the co-

operation partners and with joint responsibility for achievement of the 

overall Programme purpose and planned results. 

 A Programme Management Coordination Team (PMCT) with the respon-

sibility to coordinate the management of the Programme activities as de-

fined in the Programme Activity plans. 

 Component coordination by focal points/coordinators for the thematic ar-

eas of the Programme – through pairs of coordinators  per each compo-

nent nominated from both sides 

 Programme Advisory Committee (PAC) providing guidance, advice and 

input to the Programme. 

6.1.5 Approach and Methodology 
When carrying out the assignment, the consultant shall be guided by objectives of the 

Swedish Development Cooperation Strategy and relevant SCTM’s strategic docu-

ments such as SCTM’s Strategic Plan, Business Plan and Roadmap for the prepara-

tion of local self-government units for the EU integration process and other policy 

documents. The review will use methodologies and techniques as determined by the 

specific needs for information required for the fulfilment of assignment objectives. 

Consultants are expected to analyse all relevant information sources, such as project 

document, reports, strategic documents produced within the project as well as docu-

ments that may provide evidence on which to form opinion. Interviews with key per-

sonnel from participating organizations, local and central government officials shall 

be used in collecting relevant data for the review.   
 

6.1.6 Time Schedule 
The assignment is planned to start at the beginning of May. Dates for the visit to Bel-

grade (one week) shall be coordinated with the Embassy in Belgrade SCTM and 

SALAR.  

6.1.7 Reporting and Communication 
Draft report shall be submitted to the Embassy of Sweden, SCTM and SALAR for 

comments. The report shall include an executive summary, which should be self-

explanatory and should include summary of findings, conclusions and recommenda-

tions. A draft report shall be submitted within 15 days after the mission has been car-

ried out. Within two weeks of receiving comments on the draft report, a final version 

of the document shall be submitted to all stakeholders – printed and electronic ver-

sions.  
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Contact person at the Embassy of Sweden in Belgrade is Ms. Snezana Vojcic, pro-

gramme officer (snezana.vojcic@gov.se). 

6.1.8 Resources 
The review shall be carried out by a team consisting of two consultants. In total, 20 

days are planned (per consultant) for the review.  

 

The assignment will be offered to Sida’s framework consulting company who is ex-

pected to submit a proposal and estimation of assignment costs. 

6.1.9 Team Qualification   
Consultants are expected to be experienced in performing evaluations and project 

reviews of various types. It is preferred that the consultant is familiar with implemen-

tation of policies at the local level and role of local governments in the EU accession 

process.  

 

The consultant is expected to have the following skills and experiences: 

 

 At least 5 years’ experience in the monitoring and evaluation of development 

assistance projects and programmes.  

 At least 5 years working in or with EU accession or candidate countries. 

 Experience in providing technical assistance in the area of change manage-

ment is preferable. 

 Very good knowledge of written and spoken English. 
 

6.1.10 References 

 Strategy for Development Cooperation with Serbia, January 2009 – December 

2012 

 Support to Local Governance in Serbia in the EU Integration Process (Project 

Document) 

 Inception report, July 2012 

 The First Annual Progress Report, February 2013 

 The Second Annual Results Progress Report, December 2013 

 The EU Progress Report for Serbia 2013 

 Europeanization revisited- Master thesis, January 2014 

  

(Additional documents and further references shall be provided by Sida programme 

officer in agreement with the consultant.)

mailto:snezana.vojcic@gov.se
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6.2  ANNEX 2 –  INCEPTION REPORT 

 

Assessment of scope of the evaluation 

 

INTRODUCTION 
The purpose of the inception report is to clarify the purpose of the assignment, pro-

pose an approach to focus the in-depth review and suggest methods and concrete data 

collection tasks required to answer the review questions.   

 

This inception report is based upon initial review of documentation (for a list of re-

viewed documents see annex 2). It is also based on introductory discussions (by tele-

phone and Skype) with Snezana Vojsic, the responsible programme officer at the 

Embassy of Sweden, Vladimir Jovanovic, Program Manager at Standing Conference 

of Towns and Municipalities (SCTM), Annakarin Lindberg, responsible programme 

manager at SKL-International, as well as Gabriel Werner, contact person at the Inter-

national Office of SALAR.  

 

As stated in the first response to the ToR of the review, we consider this assignment 

to be straightforward. The inception report is therefore rather brief and covers the 

following sections: 

 

 Very brief background information on the programme and the intervention 

logic of the project. This section also includes the main findings from other 

studies and evaluations.  

 A brief discussion on our understanding of the scope of the assignment and 

the evaluability of the questions in the ToR. 

 A proposed methodology including how we propose to collect data as well as 

a list of informants to be interviewed by the evaluators. 

 In annexes we include a list of people that we plan to meet, a draft outline of 

the draft report, type of questions to different respondents and draft questions 

for the planned survey.   

 

The assignment will be performed by Joakim Anger (Team Leader) and Dragisa Mi-

jacic (Serbian Local Government Expert). The evaluation team welcomes any com-

ments and suggestions that can improve the focus and particularly the usability of the 

evaluation. 
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BACKGROUND 

Sida has supported SCTM in three phases since 2003, two completed and one on-

going. Between 2003 and 2010 the Swedish support was channelled through UNDP’s 

office in Serbia. In 2010, Sida commissioned a monitoring mission
30

 that concluded 

that the Swedish support had contributed to SCTM being recognised as a profession-

al, well organised and representative association of local governments. However, the 

monitoring mission also proposed that the support in a third phase would be more 

focused on strengthening local governance in relation to Serbia´s EU accession pro-

cess, and that SALAR would be a natural partner for the third phase of the support.   

 

Thorough discussions between Sida and the partner organizations (SCTM and 

SALAR) resulted in a programme proposal that was presented to Sida in autumn 

2011.  

 

The following results were envisaged in the programme proposal: 

 

6) Strengthened involvement of local self-governments (and capacity of SCTM 

to support them) in the EU integration process and raised awareness of EU 

integrations at the local level;  

7) Enhanced capacities of local self-government to implement environmental 

laws, establishment of Serbian-Swedish partnerships on thematic cooperation 

to support enhanced capacities and policy dialogue of LSGs and improvement 

of public involvement in environment-related topics; 

8) Increased capacities of SCTM and local self-government and increased public 

awareness regarding gender equality issues; 

9) Enhanced dialogue between private sector and local self-governance regarding 

improvement of relevant factors which may influence business climate at lo-

cal level, as well as increased awareness and capacities improved in this area 

both within municipalities and SCTM; 

10) Enhanced capacities, as well as institutional, organizational and financial sus-

tainability of SCTM. 

 

The 5 projected results are divided into equivalent components (EU –accession, 

environmental protection, gender equality, business climate and SCTM capacity 

building) with two managers (one Swedish and one Serbian) responsible for im-

plementing activities carried out within the five components.    

 
                                                                                                                                           

 

 
30

 Monitoring the implementation of capacity development of SCTM II, SKL International, 2010  
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The programme was initially designed to last 36 months (6 months of inception 

period and 30 months of implementation). The overall budget amounts about SEK 

32,6 million.   

 

SCTM is responsible for the implementation of activities in Serbia whilst SALAR 

assists in knowledge transfer, organization of ‘external activities’ such as study 

tours and internships.  

 

UNDERSTANDI NG OF THE INTENDED U SE AND USERS  

As a general rule, Indevelop always strives to have a utilization focused approach in 

our evaluations and reviews. An essential component of such approach is to under-

stand the expectations as well as the intended use and users of the in-depth re-

view/evaluation. In the contract between Sida and SALAR an “in-depth review 

should have been carried out during 2013”. In communication (e.g. minutes from 

annual meeting) between the parties this review is referred to as a Mid-Term Review 

(MTR). Yet, the postponement of the review, with less than a year left of the Pro-

gramme has somewhat shifted expectations to also include an analysis and recom-

mendations beyond this particular intervention.  

 

Based on the ToR and initial interviews with key stakeholders we understand that the 

assignment has four main objectives/purposes:  

 

5)  Assessing progress towards outcomes and sustainable results as well as en-

sure the efficient implementation of the programme (the accountability per-

spective); 

6) To make an assessment of the relevance, effectiveness, efficiency and pro-

gress so far which could provide Programme Management (SCTM and 

SALAR) with input for the last year of implementation, i.e. analysis of wheth-

er the programme is focusing on the right issues and if they are been imple-

mented in the right (most efficient) way (a learning perspective); 

7) Given the current context, provide SCTM and SALAR with more long-term 

ideas and recommendations on how to develop their partnership. Since few 

independent reviews have been carried out of equivalent partnerships, SALAR 

and SCTM also anticipate that the review could provide lessons learnt on ap-

proaches and working methods to be used also in other partnerships; 

8) To provide Sida with recommendations regarding needs and modalities for 

possible future support within local governance and possible ways and areas 

of future cooperation with SCTM (after finalizing this particular intervention). 
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Limitations  
Conclusions and recommendations related to the first and second objectives will be 

firmly based on analysing the partnership between SCTM and SALAR and answering 

the questions of the ToR anchored in a contextual analysis of needs and priorities of 

the EU integration process, current trends of the reform process of local government 

and the decentralisation process in the country including the recent Swedish strategy 

for the Western Balkans. 

 

For the third and fourth purposes the team will be able to provide some initial ideas 

of possible future directions of the Swedish support, as well as SCTM and SALAR’s 

possible role and contribution in such endeavour.  However, it should be underscored 

that a more comprehensive strategic review and needs assessment of Swedish support 

looking at the future within the sector of local governance, would require a more 

thorough analysis of the context and different types of modalities, than will be possi-

ble within the framework of this review.  

 

UNDERSTANING THE SCO PE OF THE ASSIGNMENT    

As stated in the first proposal, in general we find the evaluation questions of the 

ToR to be clear and feasible to a large extent. To clarify expectations of the as-

signment, the objectives (in section 2) and scope and delimitations (in section 3 of 

the ToR) have been merged and reformulated into specific tasks. Please note that 

the proposed evaluation tasks have been slightly rephrased and merged to fit with-

in the OECD/DAC
31

 criteria:  

 

Effectiveness  

 Assess the achievements of the programme results. This analysis will focus on 

achievements in relation to overall and annual targets. This review will cover 

only the third phase of the Sida financed support to SCMT, i.e. the coopera-

tion between SCTM and SALAR (2011-2014); 

 Identify and analyse the major management aspects influencing the achieve-

ment or non-achievement of the objectives of the Project.  

 

Relevance  

 Analyse the relevance of the programme in relation to Serbia’s EU accession 

and the ongoing negotiation process. The assessment of the programme will 

 
                                                                                                                                           

 

 
31

 In accordance to the framework agreement with Sida on evaluations and results framework 
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focus on relevance vis-à-vis the needs and priorities of the local governance in 

Serbia (with the main focus on EU integration). 

 

Efficiency  

 Analyse the efficiency/cost-efficiency of the Project, i.e. assess whether there 

are more cost-efficient methods of achieving the same results.  

 Assess the programme management model had been cost-efficient compared 

to possible alternatives. 

 

Sustainability  

 Analyse the sustainability of programme outputs and outcomes from an or-

ganizational perspective; 

 Analyse the sustainability of programme outputs and outcomes from an finan-

cial perspective; 

 Assess whether the methods capacity development and transfer of knowledge 

could be considered as promoting sustainability; 

 Analyse to which extent the programme has taken into consideration possible 

external and internal (management and organisational related) risks. Assess 

whether efforts have been made to minimize the effect of unforeseen risks that 

have arisen during implementation? 

 

See proposed action plan in the Section 4 for further information on how these tasks 

will be carried out.  
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Relevance and evaluability of evaluation questions 

 

EVALUABIL ITY:  KEY CO NCERNS 

As pointed out in the initial proposal, the most challenging part of this assignment 

will be to make an adequate assessment of effects (on the outcome level) and of 

cost efficiency. Other issues in the ToR are perceived as relatively straightforward. 

When assessing achievements (effectiveness)  

As stated in the initial proposal assessment of effectiveness and outcomes is inherent-

ly difficult. After reviewing the programme documents we foresee three fundamental 

and generic challenges, the so called “effect problem”, “the attribution problem”, and 

“lack of proper baseline data”. The Effect problem refers to the difficulty to assess the 

counterfactual reality (what would have happened if the interventions had not been 

implemented). The attribution problem refers to the difficulty to be certain to what 

extent the intervention contributed to the measured changes. Most interventions do 

not have clear-cut baseline data (reference situation) that makes it rather challenging 

to measure change and carry out an outcome or impact assessment. Yet, some guid-

ance baseline data would be accessible, the survey that SCTM carried out in 2010 on 

topics survey to topics of EU, environmental protection and gender equality. Also, 

some of the expected and reported outcomes of the Program are, as in many capacity 

development projects, based on judgment of the programme partners. Evidence 

or/and objectively verifiable indicators are, as often in this type of projects, missing. 

Yet, with these methodological constraints in mind, we need to find a meaningful 

way to assess which effects the programme has had on the surrounding environment. 

See section 3.3 on specific questions to be answered.  

 

Understanding a Theory of Change (intervention logic of the Project)  
When reviewing the Programme Document, as well as the Inception Report of the 

Project, there are some sentences that need to be further clarified in order for us to 

fully understand the intervention logic of the Project.  For example, according to the 

Programme Document, the overall objective is formulated as follows: “to contribute 

to strengthened democracy, equitable and sustainable development in relation to lo-

cal governance and closer ties between Serbia and EU”. The objective seems rather 

vaguely formulated and it is also a bit difficult to understand exactly how the pro-

gramme can contribute to strengthen democracy in relation to local governance and 

closer ties between Serbia and EU. 

 

Furthermore, under the section for intervention logic in the Inception Report of the 

Programme it is stated “SCTM is expected to improve its outputs (strategic and policy 



 

71 

A N N E X E S   

documents, publications, analytical systems, tools, information material, etc.) to such 

extent that the role of Local Self-Governments and SCTM in the EU integration pro-

cess are strengthened, and that SCTM work regarding EU integration, environmental 

protection, gender equality, business climate and its own capacity building results in 

better outcomes at a local level, and in national policy dialogue and enhanced inter-

national relations; thus contributing to the overall objective through increased or-

ganisational effectiveness”. This rather long sentence also needs to be clarified and 

broken up into pieces in order to be fully understandable.  

 

Hence, we suggest clarifying the intervention logic of the programme together with 

the partners during the first field meetings. It will also be necessary to better under-

stand how the main five components were selected, and how they complement each 

other.  
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Proposed approach and methodology 

 

OUR GENERAL APPROACH  

In order to strengthen the utilization of this evaluation we will work in a participatory 

manner, meaning that we will engage in dialogue with SCTM-SALAR, the Embassy 

of Sweden and other stakeholders. The inception report should be used as a basis for 

this dialogue.  

The approach of this evaluation is to seek to triangulate findings and analysis wher-

ever possible, so as to provide an evidence base as robust as is feasible. This will be 

addressed through literature review, mapping of potential stakeholder interviewees 

and use of appropriate tools.
32

 Thus, points raised in one discussion or document will 

be discussed in other interviews and checked in other documentation. For instance, 

the views and conclusions of SCTM interviewees regarding contribution to results 

will be checked against those of other stakeholders (triangulation and methods will 

always be done with due attention to confidentiality and appropriateness). Individual 

views and statements will not be attributed in the report.  

DATA COLLECTION AND REVIEW 

This assignment integrates different approaches and data collection resources. They 

are adapted to the various types of informants and data and are selected on the basis 

of what the review team believes is necessary to approach the assignment and to col-

lect adequate information. The team proposes to incorporate a mix of data collection 

methods.  

 

 Analysis of the available documentation. Further analysis of relevant docu-

ments provided by the Embassy of Sweden, SCTM and SALAR (annual re-

ports, publications, strategic plans, training material etc.), analysis of docu-

ments provided by SCTM- SALAR’s partners or other stakeholders in Serbia.   

 Interviews. Interviews with Key informants will constitute a major source of 

information for this evaluation. We will interview persons working at SCTM 

 
                                                                                                                                           

 

 
32

 The OECD-DAC definition of triangulation is: “The use of three or more theories, sources or types 

of information, or types of analysis to verify and substantiate an assessment. Note: by combining mul-

tiple data sources, methods, analyses or theories, evaluators seek to overcome the bias that comes from 

single informants, single methods, single observer or single theory studies.” 
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secretariat, members of the Joint Executive Committee, SCTM Members, 

staff at the Embassy of Sweden and other key partners and donors. We will al-

so organise a study visit to at least 2 municipalities where we are going to dis-

cuss the results of the Project. We also plan to meet independent experts in the 

fields covered by this intervention, as well as auditors and consultants that 

have been working with SCTM in the recent past. The interviews will be 

semi-structured and at least covering the themes indicated in Annex 2.  

 

The team intends to use different interview techniques, depending on the type 

of information that needs to be collected.  

 

 Tête-à-tête interviews with key staff. This method will be used primarily 

with TGNP leadership; 

 Tête-à-tête interviews with key stakeholders/boundary partners. This 

includes e.g. duty bearers such as representatives from 

institutions/organisations that SCTM tries to influence or works with 

(such as Ministry of Public Administration and Local Self-Government, 

Ministry of Agriculture and Environment, Serbian Agency for European 

Integration, Gender Directorate, Local Governments, Donors etc.). 

Selection of municipalities to be visited / meeting municipal representa-

tives in Belgrade 

The team proposes either to conduct a field visit to at least one municipality, 

or to visit municipal representatives in Belgrade, at the Local Economic De-

velopment Network Meeting. In case the Embassy/SCTM-SALAR prefers 

that we carry out the field trip to the local self-government, here are the pro-

posed criteria for selecting municipality:  

 That the interventions have been implemented during the whole period; 

 That the municipalities have been involved in activities with the differ-

ent components; 

 Practical/logistic considerations. 

 

See Annex 2 for a list of possible persons to meet.  

 

Survey We will also plan to send out a web-based survey to representatives 

from all municipalities in Serbia. The survey will be designed and tested dur-

ing the field mission to Serbia and discussed in details with representatives of 

SCTM-SALAR. In order to get an acceptable response rate, it will be crucial 

that the questions are few, clearly formulated and that we target the correct 

persons at the Municipalities. The specific questions and methods for carrying 

out the survey need to be further discussed with the responsible SCTM-

SALAR staff.  Most likely, we will send out two sets of questions; one for 9 

municipalities that have been largely involved and benefited directly from 
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programme and one for the others that indirectly been involved in the pro-

gramme  

 

PROPOSED EVALUATION MATRIX (WHAT AND HOW )  

 

Evaluation questions/tasks Data collection (methods and sources) 

 
Effectiveness  
Assess and analyse the achieve-

ments of the programme with 

focus on results on outcome level  

The assessment will take its departure from the Inception 

Report of the programme (2011) which specifies ex-

pected outcomes and outputs within each of the five 

components of the project. The assessment will be made 

by comparing expected and reported achievements (by 

SCMT-SALAR) with our findings.  
 
We foresee that our findings on this question will mainly 

originate from a) the proposed survey to municipalities 

and b) interviews with personnel working at SCTM and 

SALAR as well interviews with representatives from the 

3 Swedish and 9 Serbian municipalities specifically in-

volved this Project.  
 
To further substantiate the answers from the personal 

interviews and survey we will interview independent 

actors/researchers and representatives from the Serbian 

government and international community 
 
The team anticipate that the following specific questions 

will be answered 
 

 Progress toward achievement of the stated 

objectives, desired results and planned activi-

ties  

 How have outputs and activities to date un-

derpinned progress toward the ‘programme 

purpose’ and objectives?  

 What have been the outcomes to date – both 

positive and negative?  

 How do these compare to the original desired 

results and outcomes?  

 What lessons have been learned and applied? 

 What activities – to date and planned – will 

underpin desired changes relating to EU in-

tegration,   gender equality, environment pro-

tection, business climate and SCTM capacity 

building?  

 What are the major factors influencing the 

achievement or non-achievement of objec-

tives and milestones 
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 How does this bode for completion of the 

rest of the programme against objectives and 

desired outcomes?  
 

Identify and analyse how the 

management model  influences 

the achievement (or non-

achievement of the objectives) 

This will be assessed mainly through interviews with the 

representatives from the Programme management team 

(PCMT) well as focal point/coordinators for thematic 

areas.  Also the Joint executive committee (JEC) as well 

as the Programme Advisory Committee (PAC) will be 

consulted. The survey is also expected to provide input 

on this question.   
Relevance  
Analyse the relevance of the 

programme in relation to Ser-

bia’s EU accession and the on-

going negotiation process. The 

assessment of the programme 

will focus on relevance vis-à-vis 

the needs and priorities of the 

local governance in Serbia (with 

the main focus on EU integra-

tions). 
 

This analysis will take its departure from the Swedish 

strategy for development cooperation with Serbia (2009-

2012) and analyse the relevance in relation to actual 

needs of local governance in Serbia to continue with the 

EU integration process.  This assessment will be based 

on existing literature as well as interviews with stake-

holders, donors and independent experts on local govern-

ance reform and decentralisation.   
 
Specific questions to answered will for example be  

 Relevance and accuracy of projects’ ‘theory of 

change’ 

 Do programme objectives adequately address 

the problems to be solved? 

 Are programme objectives and the raison d’être 

of the programme still valid given contextual 

changes?  

 Does this programme fill gaps/meet needs that 

other programmes do not address adequately? 
 Efficiency  
Analyse the efficiency/cost effi-

ciency of the Project, i.e. assess 

whether there are more cost-

effective methods of achieving 

the same results. 
 
Assess the Programme manage-

ment model had been efficient 

compared to alternatives 
 

 

We have a rather patchy picture of the specific costs re-

lated to the different clusters of activities. Yet, based on 

the material we have, we propose (as explained above) 

that the analysis of cost will mainly focus on manage-

ment and operational efficiency. This task will mainly be 

assessed through interviews and discussions with repre-

sentatives from the JEC, PMCT and PAC as to what ex-

tent the management of these or other responsible institu-

tions are acting to make their work more efficient. Also, 

the current management models would be compared to 

other possible set ups. 

 
We foresee that the review will focus on the following 

set of questions:   

 Has implementation been carried out in a time-

ly, streamlined and cost-effective manner?  

 Has management been professional, thorough 

and accountable?  

 Has budget execution and channelling of funds 

been efficient and timely? 
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 Have procurement processes delivered the best 

‘value for money’? 

 How has actual delivery compared to original 

timelines?  

 Have efficiency controls and indicators been 

adequate? 

 Could the same or similar results have been 

achieved more quickly and at less cost using 

other approaches?  

 Do managers have sufficient flexibility, within 

programme design, to adopt more cost-effective 

approaches? 
 

 

- Sustainability   
Analyse the sustainability of 

programme outputs and out-

comes from an organizational  

and financial perspective  

This assessment will mainly be based on interviews with 

the members of the SCTM as well as the survey send out 

to all the members. Also, discussions and interviews with 

the Ministry of Local Governance and International 

Community will provide input to this assessment. 
 
Specific questions to be answered will for example be   

 

 What are prospects and conditions for successful 

delivery of the planned activities and achieve-

ment of the desired results given? 

 Identifying factors of sustainability of the pro-

ject’s activities, results and delivery mechanisms  

 Longer-term financial sustainability of  SCTM 

(assessing collection rate from members and pro-

spects of financing from other sources)  

 
Assess whether the methods of 

capacity development could be 

considered as promoting sustain-

ability.  

This task will mainly be based on a discussion with 

SALAR on choice of their methods and activities as well 

as discussions with SCMT and questions to LGA of the 

appropriateness of the methods of transfer of knowledge 

and capacity building activities.  
 
More specifically the following questions will be an-

swered; 

 Are approaches and specific methods of transfer 

of knowledge/capacity development up-date 

given experiences and lessons learnt from other 

studies/research?  
Analyse to which extent the pro-

gramme has taken into consid-

eration possible external and 

internal (management and organ-

isational related) risks.  Assess 

how management has dealt with 

unexpected events. 

Taking into consideration that it is “easy to be wise in 

hindsight” this task will carried through interviews with 

the management of SCTM and SALAR as well as exter-

nal stakeholders.  Focus will be to analysing how SCMT 

and SALAR have worked to minimize the effects to min-

imize the effects of unforeseen risks during the imple-

mentation of the Project.  
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For example the following questions will be answered  

 How has the team managed challenges during the im-

plementation of the project?  

 What options and approaches have proved to be most 

appropriate and effective? 
 

 

THE PROCESS AHEAD   

 

1. Conclusion of the inception period 

Based on feed-back from the Embassy of Sweden, SCTM and SALAR on this in-

ception report we will make the last adjustments for the field visit.  

 

2. Proposed preliminary schedule for the field visit (12-16 May) in Serbia  

Date  Location  Activity  

Sunday   Arrival to Belgrade  

Monday  Belgrade 10:00 – 12:00 Embassy of Sweden 

12:00 – 13:30 Break 

13:30 – 15:30 SCTM Meetings with: 

 Đorđe Staničić- SCTM Secretary General 

 Zorica Vukelić- Deputy Secretary General- The 

National Program Director 

 Vladimir Jovanović- Program Manager 

15:30 – 16:30 Nikola Tarbuk- Assistant to Secretary General 

for Advocacy 

 Aleksandar Bućić- Assistant to Secretary Gen-

eral for Finance 

 Ivan Milivojević- Assistant to Secretary Gen-

eral for Services, Manager of Training Center 

Tuesday   09:30- 11:00 Component 4- Slađana Grujić, Ružica Aranđe-

lović Ilić, Jelena Mihajlović Tanasijević 

11:00 – 12:30 Component 3- Rozeta Aleksov 

12:30- 14:00 Break 

14:00- 15:30 Component 2- Miodrag Gluščević 

15:30 – 17:00 Council of the Government for Gender Equality 

(GE Directorate does not exist as of the recent 

formation of the Government)- Jasna Vujacic 

Wednesday  Belgrade  10:00 – 11:30 Serbian office for EU integration 

12:00 - 13:30 Component 5- Aleksandar Popović, Vladimir 

Jovanović 

13:30 – 14:30 Break 

14:30 – 16:30 Component 1- Aleksandra Milić, Ivan Božović, 

Igor Pucarević 

Thursday  Belgrade or field 

trip to inner 

Serbia 

10:00 – 13:00 Network of LED (interviews with some munici-

palities representatives) 

 or  
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 field visit to a Municipality in Serbia  

15:00 – 16:00 Possible meeting with representative of one line 

Ministry 

Friday  Belgrade 9:30- 10:30 Meetings with representatives of donors (EU or 

SDC/SECO) 

11:00- 12:30 Meeting with independent expert on EU 

12:30 – 13:30 Break 

13:30- 15:00 Wrap up- SCTM and/or Embassy of Sweden 

Saturday   Departure to Sweden  

 
  

3. Additional interviews Also, the team foresee that Dragisa Mijacic will be able 

to make additional and complementary interviews with key local government 

representatives outside of Belgrade; which municipalities that will be targeted 

will be decided during the field visit.  

As noted in annex 3, the team will make additional interviews with repre-

sentatives of Swedish municipalities (Gävle, Malmö and Växjö) that have 

been involved in the programme. Furthermore, consultants based in Stock-

holm and elsewhere working with the different components will be inter-

viewed on the phone or in person.  

 

4. Conducting a survey  

The proposed survey (covering all the municipalities) will be tested during the 

field mission and send out to the municipalities the following week, i.e. after 

May 19. 

 

5. Reporting and presentation   

 

A draft report will be delivered to the Embassy of Sweden (electronically) by June 

16. There is an option that the draft of the report could be presented by using Video 

Conference System, at the Embassy of Sweden and at Indevelop in Stockholm. Writ-

ten feedback from the Embassy of Sweden, SCTM-SALAR on the draft report is ex-

pected not later than June 23. The final report will be submitted not later than 30 June 

2014.
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6.3  ANNEX 3 –  DOCUMENTS REVIEWED 

 

Sida Development Cooperation Strategies: 

 Results Strategy for Sweden's Reform Cooperation with Eastern Europe, the 

Western Balkans and Turkey 

 Strategy for Development Cooperation with Serbia, January 2009 - December 

2012 (extended for 2013) 

 

Monitoring the Implementation of Capacity Development of Standing Conference of 

Towns and Municipalities (SCTM) II, August 2010 

 

Project related Documents; 

Agreements (contracts): 

 Agreement between Sida and SALAR 

 Agreement between Sida and SCTM 

 

Project Reports: 

 Inception Report  

 2012 Annual Progress Activities Report 

 2013 Annual Progress Activities Report 

 1st Annual Review Meeting (2014) 

 2nd Annual Review Meeting (2014) 

 

SCTM Annual Reports 

 2012 Annual Report 

 2013 Annual Report 

 

SCTM Strategic Plans 

 2003-2008 Strategic Plan 

 2008-2010 Strategic Plan 

 2011-2013 Strategic Plan 

 2014-2017 Strategic Plan 

 

SCTM Action Plans 

 2011 Action Plan 

 2012 Action Plan 

 2013 Action Plan 

 2014 Action Plan 

 

List of SCTM Projects; 

 

Internal decision to have a secured seat for the less represented sex on the SCTM 

Presidency 
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A table with share of grants in SCTM revenues; 

 

A number of SCTM publications in the field of Gender Equality, produced by the 

project; 

 

A number of SCTM publications in the field of Environmental Protection, produced 

by the project; 

 

A number of SCTM publications in the field of Business Environment, produced by 

the project; 

 

A number of SCTM publications in the field of EU integrations, produced by the pro-

ject; 

 

Helena Lagerholm, Europeanization revisited - Master Thesis, January 2014 
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6.4  ANNEX 4 –  INFORMANTS INTERVIEWED 

 

People interviewed  

 

The Embassy of Sweden: 

Torgny Svenungsson, Head of Development Cooperation,  

Snezana Vojcic, Programme Officer  

Thomas Nyström, Programme Officer  

 

SCTM:  

Đorđe Staničić- SCTM Secretary General 

Zorica Vukelić- Deputy Secretary General- The National Program Director 

Vladimir Jovanović- Program Manager 

Nikola Tarbuk- Assistant to Secretary General for Advocacy 

Aleksandar Bućić- Assistant to Secretary General for Finance 

Ivan Milivojević- Assistant to Secretary General for Services, Manager of Training 

Center 

Aleksandra Milić, Component 1:  

Ivan Božović, Component 1:  

Igor Pucarević Component 1: 

Miodrag Gluščević, Component 2: 

Rozeta Aleksov, Component 3: 

Slađana Grujić, Component 4:  

Ružica Aranđelović Ilić, Component 4:   

Jelena Mihajlović Tanasijević, Component 4:   

Aleksandar Popović, Component 5:  

Vladimir Jovanović, Component 5 

 

Ministries / Public Agencies  

Jelena Spasić, Ministry of Public Administration and Local Self-Government 
Saša Mogić, Ministry of Public Administration and Local Self-Government, 

Jasna Vujacic, Council of the Government for Gender Equality 

 

Component Coordinators and Swedish experts 

Tommy Holm, component 1,  

Fredrik Lundqvist, component 3, 

Ryan Knox, component 5,  

Marie Kaufman, expert component 5   

 

Represenatatives from Serbian municipalities  

Filip Mitrović, Chairman of the Municipal Assembly, Pančevo, 
Duško Radišić, , Deputy Mayor, Zrenjanin 
Radivoj Milošević, Deputy Director, Pećinci Development Agency 
Branislav MIlosav, RRC Banat, City of Zrenjanin 
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Ana Vijatov, RRC Banat, City of Zrenjanin 
Jelena Rikalo, City of Zrenjanin 
Olivera Radić, City of Zrenjanin 
Bojana Božić - ECO Network, Bečej 
 

Swedish municipalities  

Annika Lundqvist, Director international dept., Municipality of Gävle  

Roland Zinkernagel, Environment Dept., Unit for city Municipality of Malmö, devel-

opment and  

Anders Lundgren, environmental coordinator Municipality of Växjö  

 

Others  

Jelena Bojović, NALED 
Petar Vasilev, Swiss Development Cooperation 
Vladimir Pavlović, Belgrade Open School - Expert on EU affairs 

 
 

6.5  ANNEX 5 –  SURVEY QUESTIONS 

 

Mayors  

Municipality: 

Sex: 

 

 How often you cooperate with SCTM? Please explain. 

 

 What are the most important contributions received by SCTM (up to 3 options)? 

 

 In which sector you find SCTM support most useful (up to 3 options) 

 

 How important is the role of SCTM in supporting municipalities for transitional 

processes of EU integrations? Please explain. 

 

 What are the most useful activities of SCTM in regard to EU integrations (up to 3 

options)? 

 

 

Business Climate  

Municipality: 

Sex: 

 

 What is the nature of your cooperation with SCTM in regard to building business 

enabling environment in your municipality? 

 

 Do you participate in the work of the Local Economic Development Network (LED 

Network) that is established by SCTM? 
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 How useful you find participation at the LED Network meetings? 

 

 What you consider as the most useful benefit from the LED Network Meetings (up to 

3 options): 

 

 To what extent the participation of the LED network contributed to capacity 

building of human resources in your municipality related to issues of business ena-

bling? 

 

 Please note this question does not reflect only on advancement of your personal ca-

pacities yet to capacities of other municipal officers engaged on issues related to 

business environment. 

 

 Is there an example where participation at the LED Network contributed to the busi-

ness enabling in your municipality (i.e. when you have used knowledge gained or es-

tablished contacts to generate a development change in your municipality)? Please 

explain. 

 

 Please recommend how to improve the SCTM work of the LED Network  

 

 Do you participate in creation of the database on business environment at the local 

level, which is initiated by SCTM? In which way you have contributed to establish-

ing of the database? What will be the key benefit of this database? Please explain. 

 

 What would you recommend SCTM to improve its performance on the database? 

 

 Does SCTM supports your municipality in creation of a Business Council? 

 

 Did your municipality have the business council in the past? If yes, please explain 

why there is a need to re-establish the business council at your municipality? 

 

 What goal your municipality would like to achieve by establishing the Business 

council? Please provide a brief explanation. 

 

 To what extent you find useful the SCTM support in establishing the business coun-

cil at your municipality? 

 

 What would you recommend SCTM to improve its performance on providing 

technical assistance in establishing sustainable business councils in Serbian munici-

palities?  

 

 Please describe the most significant results achieved by the support received by 

SCTM in regard to business enabling environment. 

 

 What would you recommend SCTM to improve its performance on business 
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enabling environment at the local level? 

 

 What would you recommend SCTM to improve its performance on European 

integration issues? 

 

 

Gender equality  

Job title: 

Sex: 

Municipality: 

 

 What is the nature of your cooperation with SCTM in regard to gender equality? 

 

 Please provide titles of all activities organized by SCTM related to gender equality 

you/your municipality participated in? 

 

 What are the key issues related to gender equality in your municipality? Please ex-

plain. 

 

 To what extent the project action contributed to capacity building of human 

resources related to issues of gender equality? 

 

 To what extent it was useful to get Swedish experience on gender equality that was 

provided by SCTM/SALAR? 

 

 Please describe the most significant results achieved by the support received by 

SCTM. Please explain. 

 

 What would you recommend SCTM to improve its performance on gender equality? 

 

 

Environmental protection  

Job title: 

Sex: 

Municipality: 

 

 What is the nature of your cooperation with SCTM in regard to environmental 

protection in your municipality? 

 

 Does your municipality participate at the Environmental Clusters established 

through the work of the project implemented by SCTM? 

 

 In which Cluster your municipality participate in? 

 

 Please provide titles of all activities that your municipality participated within the 

thematic cluster. 
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 To what extent it was useful the workshop on links between gender equality and 

environmental protection? 

 

 How do you assess cooperation with other municipalities within your cluster? 

 

 To what extent you find useful a cooperation with the Swedish partner related to 

the issues of the thematic cluster? 

 

 Please list the key benefits from cooperation with Swedish partners 

 

 Did cooperation with Swedish partners create opportunities for spin offs / addi-

tional cooperation beyond the project action of SCTM. Please explain. 

 

 To what extent you find useful cooperation with SCTM related to the professional 

issues of the thematic cluster? 

 

 To what extent SCTM activities contributed to capacity building of human 

resources related to issues of your thematic cluster. Please note this question does 

not refer only to your capacity advancement, yet 

 

 What are the most important benefits received by SCTM regarding the issues of 

the thematic cluster? (choose maximum 3 options)? 

 

 What are the key results achieved within SCTM support to thematic clusters in the 

field of environmental protection? 

 

 Please recommend how to improve performance on work of the thematic clus-

ters?Do you participate in the work of the SCTM Eco Network? 

 

 To what extent you find useful participation at the Eco network meetings? 

 

 What you consider as the most useful benefit from the Eco Network meetings (up 

to three options): 

 

 To what extent participation in the ECO Network contributed to capacity building 

of human resources in your municipality in the field of environmental protection? 

 

 Please note this question does not refer only to your capacity advancement, yet 

also of other municipal employees that are working in the field of environmental 

protection. 

 

 Is there an example where participation at the ECO Network contributed to the 

business enabling in your municipality (i.e. when you have used knowledge gained 

or established contacts to generate a development change in your municipality)? 

Please explain. 
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 Please recommend how to improve work of the ECO Network. 

 

 Please describe the most significant results achieved by the support received by 

SCTM in regard to environmental protection. 

 

 What would you recommend SCTM to improve its performance on environmental 

issues? 

 

 

EU Integration  

Job title: 

Sex: 

Municipality: 

 

 What is the nature of your cooperation with SCTM in regard to impact of EUac-

cession to the local level? 

 

 What do you think about SCTM initiative towards national authorities to beinclud-

ed in negotiation process for EU accession? 

 

 To what extent you consider it is important for SCTM to participate in the work of 

EU organisations that gathers local authorities: Council of European Municipali-

ties and Regions and the European Committee of Regions? 

 

 To what extent you consider important for SCTM to organise training courses on 

topics that are important for the EU accession process? 

 

 To what extent you consider important for SCTM to organise training courses on 

topics that are important for absorption of EU funds and programs? 

 

 What do you think about SCTM initiative towards municipalities to establish 

institutional mechanisms 

 

 What is your attitude on initiative that SCTM and municipalities jointly establish 

an office in Brussels? 

 

 Please describe the most significant results achieved by the support received by 

SCTM in regard to EU Integrations. Please explain. 

 

 What would you recommend SCTM to improve its performance on EU integra-

tions and impact of the EU accession process to municipalities in Serbia?



SWEDISH INTERNATIONAL DEVELOPMENT COOPERATION AGENCY 

Address: S-105 25 Stockholm, Sweden. Office: Valhallavägen 199, Stockholm
Telephone: +46 (0)8-698 50 00. Telefax: +46 (0)8-20 88 64
E-mail: info@sida.se. Homepage: http://www.sida.se

In depth review of support to Local Governments in 
Serbia in the EU integration process
In May 2014 the Embassy of Sweden in Belgrade commissioned Indevelop to carry out an “In depth review” of Sweden’s “Support to 
local governments in Serbia in the EU integration process”. The programme has been implemented by Standing Conference of Towns 
and Municipalities (SCTM) together with technical support from Swedish Association of Local Authorities (SALAR). The assignment 
has been performed by Joakim Anger (Team Leader) and Dragisa Mijacic (Serbian local government expert). The overall aim of the 
programme is to prepare local governments for the coming EU integration process. Overall, the relevance in supporting SCTM and 
LSGs in Serbia on issues related to EU integrations is strong. Also, the selection of thematic areas has been assessed as largely 
relevant. Furthermore, the programme has so far resulted in many valuable outcomes that are potentially valuable for SCTM itself 
and for Serbian municipalities. The programme has largely been implemented efficiently but would benefit from stronger focus on 
some key objectives of the support. One of the main challenges ahead for SCTM and its partners/donors is the financial sustainability 
of the organisation, i.e. how to increase SCTM ś own incomes (through membership fees from its members or in other ways) to be 
able to finance the services of the organisation.


