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 Preface 

This is an evaluation of the “Development Programme for the Turkish Judiciary”, 

which originally started in 2007. The evaluation covers only the second phase of the 

programme from 2011–2014, but when necessary it takes into consideration what 

happened during the first phase.  

We want to emphasise that the presentation of facts and the judgements and as-

sessments put forward in the report are entirely those of the two authors. The report 

should not be interpreted as representing the views of the Swedish government insti-

tutions involved with the programme.  

It was carried out by Indevelop under Sida’s Framework Agreement for Reviews 

and Evaluations. The members of the evaluation team were Stefan Dahlgren (team 

leader) and Pia Sassarsson Cameron, Swedish legal expert. Quality Assurance was 

conducted by Ian Christoplos and Anna Liljelund Hedqvist was the appointed Project 

Manager at Indevelop. 

The team would like to thank everyone we interviewed or otherwise contacted in 

Turkey and in Sweden in connection with the evaluation for generously giving their 

time and assistance and in sharing their experiences from the programme. In particu-

lar we would like to thank the Turkish legal expert professor Müslüm Akinci, who 

provided invaluable advice to the team regarding judicial matters, and our interpreter 

during the fieldwork in Turkey, Ms. Caglayan Sayhan, for outstanding work. 
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 Executive Summary 

This is an evaluation of the “Development Programme for the Turkish Judiciary”, 

which originally started in 2007, and is executed jointly by the Turkish Ministry of 

Justice (MoJ) and Swedish National Courts Administration (SNCA). The evaluation 

covers only the second phase of the programme from 2011–2014.  

As part of the long-term reforms that would facilitate Turkey’s membership in the 

EU, reforms in the legislation and within the judiciary are underway. The judicial 

reform strategy is crucial to the EU accession process and the efforts to comply with 

the European convention on human rights requirements. This reform strategy, in its 

different versions, together with the Swedish strategy for cooperation with Turkey are 

the primary guiding documents for the judiciary cooperation between Sweden and 

Turkey. 

The objective of the evaluation is to assess the relevance, sustainability and effec-

tiveness of the cooperation program and the main rationale and purpose are to justify 

and structure the next phase of the cooperation. The evaluation has used three – rele-

vance, sustainability and effectiveness – of the usual DAC evaluation criteria, omit-

ting efficiency and impact.  

The evaluation was carried out during a period of some political tension in Turkey 

and it has been suggested to the team that this has affected the judicial reform process 

and thus also the SNCA-MoJ programme. The team has in conclusions and recom-

mendations taken this information into consideration. 

The main data sources were reports produced within the programme, documents 

from other sources and interviews in Turkey and in Sweden, and the evaluation was 

largely carried out during September 2014. All interviews in Turkey – in Ankara, 

Eskisehir, Izmir, Aydin and Istanbul – were made during the third week of September 

2014. 

 

The cooperation programme concentrated on five areas: 

 Establishment of Court of Appeals in Administrative Judiciary (area 1) 

 Strengthening the confidence in the Judiciary (area 2) 

 Support to the Courts of Appeal Reform (area 3) 

 Restructuring of tasks and court management (area 4) 

 Juvenile justice, later also Domestic violence (area 5) 

  

The modes of cooperation were largely study trips and seminars covering specific 

topics, with different participants each time, and sister court (or twinning) arrange-

ments with a continued cooperation between a Turkish and a Swedish court about a 

defined theme, e.g. juvenile justice. 

The overall, general conclusion is that the programme in line with the Swedish ob-

jective of supporting Turkey's EU accession process and has supported improvements 
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of the principle of rule of law by making positive contributions to the Turkish strate-

gy for judicial reform.  

The programme has in its planning and reporting been largely activity- and output-

oriented with only limited analyses of its contributions to the larger picture. The con-

clusion on its relevance is that it nevertheless kept its focus on themes that are im-

portant for the overall objective. 

In its planning and execution the programme should have been more clearly and 

consistently based on the principles of results based management.  

Comparing work plans with reports about implemented activities shows that most 

of the programme plans have been carried out more or less according to schedule. 

The obvious exceptions are areas 1 and 3 regarding appeal courts, where delays in the 

making these courts operative and which were outside the control of the programme, 

caused a standstill of the planned activities. 

Two features should be highlighted as contributing to the programme’s effective-

ness in executing the work plans. One is the role and operation of the joint Steering 

Committee, which was the main instrument for determining the content of the pro-

gramme and coordination of its activities. Another is the development of sister courts 

(or twinning) as a mode of cooperation in selected areas. The continued contacts be-

tween a limited number of professional judges (and prosecutors in the case of juvenile 

justice) increased mutual understanding and built a foundation of trust and respect 

that facilitated discussions. 

In terms of the number of Turkish staff reached and geographical coverage the 

subject of conciliation as a means to solve disputes stands out as particularly success-

ful. Also the sister court cooperation on juvenile justice (Borås-Eskisehir) and domes-

tic violence (Helsingborg-Sincan) indicate success, albeit on a somewhat more mod-

est level. 

Both projects in the area of confidence building – support to the institution of the 

Ombudsman and the open court pilot project – should be considered as successes, 

with the obvious proviso that the latter case is indeed only a limited experiment and it 

is not clear how this is expected to be replicated.  

The introduction of limited access courthouses and information desks are exam-

ples of how knowledge has been retained and used for clear changes. Other parts of 

court management reform, especially delegation of tasks, seem to have been more 

difficult to implement although the extensive delegation in Swedish courts have re-

ceived great attention and interest. A tentative conclusion on this is that the 

knowledge about alternative ways to organise courts and to redistribute responsibili-

ties do exist and there may even be a willingness to adopt these practices in the fu-

ture, but at the moment circumstances do not seem conducive to such changes. 

It is not possible to provide firm, general conclusion about sustainability of 

knowledge and practices gained from the programme. Judging from interviews in 

Sweden and in Turkey, activities in the programme have been generally much appre-

ciated with very interested and active participants from Turkey, eager to learn and 

compare practices and regulations, which all point in a positive direction, but sustain-

ability will depend on what parts of the Turkish judicial reform programme go for-

ward and to what extent such knowledge is applied.  
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In the SNCA-MoJ programme there is apparently a general notion about how 

changes should come about. The assumption is that an activity or series of activities 

within an area will initiate a change at (typically) one court and then will follow a 

spread effect which triggers changes at other courts, be it procedures, ways to organ-

ise work or simply an awareness about alternative ways to look at different types of 

cases. However, this mechanism is seldom elaborated and conditions for this spread 

to take place are not specified. Thus the crucial issue of replication is left to chance, 

and it also becomes unclear what is needed to bring about change and when an inter-

vention can be terminated, whether it is successful or impossible to sustain. 

Lack of funds does not seem to have been a strong limiting factor but an obvious 

problem is that comparatively few persons are available for international work within 

the SNCA organisation. Another limiting factor is that Turkish and Swedish courts do 

not have exactly the same responsibilities and SNCA had to engage other parts of 

Swedish judicial and social services to meet Turkish requests, which was sometimes 

complicated. 

Regarding the future the team recommends that legal cooperation between Turkey 

and Sweden be continued.  

However, in view of recent developments taking place in Turkey, which are affect-

ing the Turkish Judiciary, as well as expected revisions of the relevant Turkish strate-

gies, it may be premature for Sida to now continue planning a new full-scale phase. 

Such planning should be undertaken when the necessary information exists upon 

which to base a comprehensive, new programme, i.e., clarification of the context, 

feasibility and justification for the programme for the SNCA and the financier Sida.  

A more limited cooperation programme building on and using the good, estab-

lished cooperation mechanisms and identified subject matter, preferably in the al-

ready established sister court projects, is a recommended way forward. Any such con-

tinued cooperation can later step up efforts in the programme to deepen the coopera-

tion to achieve a more focussed, results-based programme. 

In a continued programme it would be necessary to be clearer about planning and 

reporting requirements, including a more elaborate theory of change, proper logical 

framework for planning and follow-up (at more than outcome level), and a better 

format for reporting. 
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 1 Introduction 

1.1  FRAMEWORK FOR THE ASSIGNMENT 

Indevelop is contracted under “Sida's Framework Agreement for Reviews, Evalua-

tions and Advisory services on Results Frameworks” in order to provide a range of 

high quality services that all of Sida's departments and Swedish Embassies can draw 

on when establishing results frameworks for projects and programs, as well as for 

planning and conducting utilization-focused evaluations and reviews. The evaluation 

is carried out under this framework agreement. Its terms of references (annex 1) were 

prepared by the embassy of Sweden in Ankara in May 2014. On this basis, in June 

2014 Indevelop elaborated a proposal for carrying out the evaluation during summer 

and early autumn 2014. 

The members of the evaluation team were Stefan Dahlgren, team leader and Pia 

Sassarsson Cameron, Swedish legal expert, with Müslüm Akinci, national legal ex-

pert, advising the team. 

Dahlgren is a member of Indevelop's Core Team of professional evaluators. He has 

previously worked for 25 years at Sida both at the Evaluation Unit and in a number of 

countries with implementation of development cooperation projects. Sassarsson 

Cameron is a Swedish advocate with 26 years professional experience, and 22 years 

experience as an expert and senior advisor in rule of law programmes in international 

development cooperation. Akinci is associate professor specializing in administrative 

law at the Law Faculty, Kocaeli University, Turkey.  

Anna Liljelund Hedqvist was the responsible project manager at Indevelop, and 

the quality assurance of the report was performed by Ian Christoplos, project director 

at Indevelop. 

 

1.2  OBJECTIVES OF THE EVALUATION 

In response to (a) the terms of reference, (b) Indevelop’s proposal to carry out the 

evaluation, dated 15 August 2014, and (c) the inception meeting, which took place in 

September 2014 in Ankara, this evaluation was defined as comprising the following 

tasks. 

The objective of the evaluation is to assess the relevance, sustainability and effec-

tiveness of the cooperation program between the Swedish National Courts Admin-

istration (SNCA) and the Ministry of Justice of Turkey (MoJ) entitled “Development 

Programme for the Turkish Judiciary”, during its implementation period between the 

years 2011-2014.  

The main rationale and purpose for the evaluation are, according to the ToR, to 

“justify, structure, manage and monitor the next phase of the cooperation between the 

SNCA and MoJ” and the recommendations by the evaluation team are ”expected to 

inform future cooperation between the SNCA and the MoJ in light of the results 
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achieved and lessons learned, the choice of areas of reform on which to focus and any 

shortcomings that may be avoided”.  

The evaluation assesses results achieved in the programme areas, i.e., finding out 

what has been achieved so far and assessing this against stated objectives, formulated 

results in the programme’s logical framework matrix, and as stated in the yearly work 

plans. The team also provides lessons learned and general recommendations for the 

future, based on the evaluation’s findings and conclusions. 

The scope of the evaluation is what has been done within the five areas defined in 

the programme document
1
 during the implementation period between the years of 

2011-2014. As Swedish support regarding some cooperation areas began before 2011, 

this previous history has to be considered but is not formally part of the current eval-

uation.   

The intended users of the evaluation are largely those already involved with the 

programme at the SNCA and the MoJ, as well as Sida and the embassy of Sweden in 

Ankara. 

Against this background, this evaluation report is structured in the following way: 

after the methodology chapter (chapter 2), a brief background is given to the coopera-

tion between Swedish SNCA and the Turkish judiciary (chapter 3). The two subse-

quent chapters (4 and 5) present the findings, first structured according to the five 

areas of intervention that the programme is divided into, and then according to the 

three evaluation criteria that have been used. A short chapter with the team’s conclu-

sions follows. Finally, the team suggests recommendations for the future (chapter 6). 

 

 

  

 
                                                                                                                                           

 

 
1
 Programme Proposal, undated but presumably from 2011 with file number 479-2011 
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 2 Method 

2.1  APPROACH 

The ToR indicate that the evaluation should use three of the usual DAC evaluation 

criteria
2
: relevance, sustainability and effectiveness and only cover the second agree-

ment period of the programme, the years 2011 – 2014. The ToR also suggest a list of 

questions under each of these three criteria that the evaluation should try to answer. 

The criteria and these questions were transformed into an evaluation matrix (part of 

annex 5) that the team has used as guidance for data collection and analysis. 

Since the programme covers a number of quite diverse areas, the evaluation of sus-

tainability poses considerable challenges. The application of this criterion is concen-

trated to the sustainability of mainly organisational changes, i.e., area 1 (regional ad-

ministrative courts), area 3 (courts of appeal) and area 4 (court management), while 

less emphasis on assessment of sustainability has been put on area 2 (confidence) and 

area 5 (juvenile justice). The reason for this is that changes regarding the latter two 

areas may take longer time to detect with certainty and especially area 2 would re-

quire fairly elaborate measurements, which were beyond the evaluation's resources.  

Effectiveness is determined individually for each of the five areas of support. Alt-

hough the logical framework in the project document provides an overview of ex-

pected results and indicators, the document lacks to some extent a "theory of change", 

i.e., an explanation of how the concrete activities directed at certain individuals and 

parts of the organisation are expected to influence the entire judiciary and its practices 

in the short and the long run. Some of the activities aim to initiate changes in unique 

institutions, while other activities were aimed at being replicated and applied to all or 

to certain types of courts. A third kind of activities, like the study trips for candidate 

judges, seemed to aim to introduce awareness of e.g. alternatives to the current Turk-

ish procedures in a more indirect manner. Clarifying the theory of change (or lack 

thereof), which in effect has governed the design of the activities, is important and 

affects the assessment of both effectiveness and sustainability. 

Regarding relevance, the team has used a number of documents and sources to de-

termine the strategic importance of the Swedish support in relation to Turkey's own 

efforts, which have been complemented with interviews. Some arguments are given 

 
                                                                                                                                           

 

 
2
 The usual DAC list of evaluation criteria includes also efficiency (or cost-effectiveness) and impact, 
which is defined as long-term effects. None of these have been used in the present evaluation. 
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in the project document for choosing the particular areas for Swedish support that are 

included in the programme but possible alternatives are not examined.  

 

2.2  DATA COLLECTION 

The main data were reports produced within the programme, documents from other 

sources and interviews in Turkey and in Sweden.  

The written sources from the programme comprise semi-annual progress reports 

and activity reports, the latter mainly from the various study trips that were an essen-

tial part of the programme. The reports largely provide information at the output level 

and seldom discuss outcomes from the programme. 

The team held interviews, individually or in groups, with almost 60 persons; 13 in 

Sweden and 45 in Turkey, most of whom had been involved with the programme. 

The selection of interviewees both in Sweden and in Turkey was made so that they 

would represent both activities within all five areas of intervention and the implemen-

tation organisations, i.e., the MoJ in Turkey and SNCA in Sweden. In Turkey the 

availability of interviewees was limited due recent changes of staff, but the team con-

sider nevertheless that the interviews cover all essential parts of the programme. Both 

SNCA and the embassy of Sweden in Ankara supplied extensive lists of persons that 

have been involved in the implementation or reached by the programme, and the team 

assessed their relevance and availability before making the final selection of inter-

viewees. 

For interviews with people involved with the programme semi-structured ques-

tionnaires were used that aimed at capturing the various aspects listed in the evalua-

tion matrix. Other interviews focussed on more specific aspects related to the pro-

gramme and its context.  

The interviews with judges and prosecutors in Sweden were carried out over a pe-

riod of three weeks in September while interviews with SNCA staff took place in 

June and in August. All interviews in Turkey – in Ankara, Eskisehir, Izmir, Aydin 

and Istanbul – were made during the third week of September 2014. (See annex 4 for 

a detailed schedule.) 

The team considered using a survey with emailed questionnaires directed to certain 

categories of people benefitting from the programme but decided against this. It may 

have added valuable information from participants in the programme's various activi-

ties, but it was deemed not feasible largely due to limited time available and the ef-

forts needed to ensure an adequate rate of response.  

 

2.3  DISSEMINATION 

The evaluation was carried out in close contact with the embassy of Sweden and 

SNCA during preparations and the inception stage. Contacts with Turkish Ministry of 

Justice were limited to meetings in connection with interviews, when the team also 

provided information about the evaluation work. 

At the end of fieldwork in Turkey the team briefed the embassy in Ankara about 

how the work progressed, preliminary findings and further dissemination was dis-
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cussed in relation to SNCA’s preparations of a possible third phase of the programme 

during autumn 2014. 

 

2.4  LIMITATIONS 

The major limitation for the evaluation is lack of time to properly look at all aspects 

of the planning and implementation of the programme. What would have been desir-

able is the possibility to try to trace how far influences from activities in the five pro-

gramme areas have reached different parts of the Turkish judiciary given that the 

governing idea (or theory of change) seems to have been that new experiences should 

spread from pilot projects or model practices to other parts of the judicial system. 

The limits in time for the team were exacerbated by the fact that during a period 

prior to the evaluation many changes of staff had taken place in central bodies that 

handled the cooperation programme, and several persons are now working outside 

Ankara. 
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 3 Background to the programme 

3.1  BACKGROUND 

The background and general development of the programme is succinctly described 

in the ToR for the evaluation: 

 

”Two external dynamics drive Turkey’s judicial reform process, one being the 

European Union (EU) Accession Process, and the other being the cases decided 

against Turkey by the European Court of Human Rights (ECtHR). While the for-

mer is a process of conditionality whereby Turkey is required to fulfil the require-

ments of harmonizing its legislation and the implementation of this legislation ac-

cording to Chapter 23 of the EU Acquis entitled “Judiciary and fundamental 

rights”, the latter is an obligation under international law due to Turkey’s member-

ship to the Council of Europe and its acceptance of the jurisdiction of the Court on 

28 January 1987.” 

 

As part of the long-term reforms that would facilitate Turkey’s membership in the 

EU, changes in the legislation and within the judiciary are underway. The judicial 

reform strategy is crucial to the EU accession process and the efforts to comply with 

the European convention on human rights requirements.  

This reform strategy, in its different versions, together with the Swedish strategy 

for cooperation with Turkey are the primary guiding documents for the judiciary co-

operation between Sweden and Turkey. 

The cooperation between the two institutions dates back to 22 October 2007, the 

date when the first bilateral agreement was signed. A second agreement covers the 

period 2011 – 2013 (with a six months amendment effectively into the first half of 

2014).  

The first phase of the “Development Program for the Turkish Judiciary” was 

scheduled to end in 2010. However, additional activities were planned through the 

first four months (January-April) of 2011, and the Program Steering Committee, in its 

first affirmation of the achievements of the cooperation, decided in its meeting held in 

Izmir on the 16th-17th of December 2010 that the program had been a success, and 

that cooperation should continue in the future.  

Following this agreement, a new Memorandum of Understanding (MoU) was 

signed on 25 March 2011. A new “Strategy for Development Cooperation with Tur-

key” had been adopted by the Ministry of Foreign Affairs of Sweden covering the 

period between January 2010 – December 2013, and the new MoU had to take into 

consideration the general and specific objectives outlined in the strategy. While the 

general objective is stated in the Strategy as being “strengthened democracy that im-

proves the prospects of membership in the European Union”, a specific focus is 

promised on the sector “for democracy, human rights and gender equality”. In light of 
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the 2010-2013 cooperation strategy, therefore, the following five areas of reform 

were delineated in the MoU: 

 

 Establishment of Court of Appeals in Administrative Judiciary; 

 Strengthening the confidence in the Judiciary; 

 Support to the Courts of Appeal Reform; 

 Restructuring of tasks and court management; 

 Juvenile Justice. 

 

A comparison of the five areas of reform outlined for the two different cooperation 

periods shows that the major new area of reform included in the March 2011 memo-

randum was “Juvenile Justice”, which replaced “individual capacity building”, be-

cause activities that fell under the latter category were already included in many of 

the other topics of reform. As the work plan was improved by the SNCA in the be-

ginning of each year, the last topic of cooperation was expanded to include “domestic 

violence” as well, reflecting the sensitivity placed on the issue in both the Strategy for 

Development Cooperation with Turkey 2010-2013 and the Ministry of Justice’s strat-

egy for reform. 

 

3.2  OBJECTIVES OF THE PROGRAMME 

The objective of the SNCA programme is not clearly formulated
3
. During both 

agreement periods it has been described as supporting Turkey in implementing the 

judicial reform strategy, as this quote from the ToR shows: 

 

”The aim of the intervention was outlined in the program proposal as simply 

supporting the “Turkish judiciary in fulfilling important demands in this pro-

cess”, meaning the process of conforming to EU standards for membership, 

with a particular focus on speed, efficiency and fairness within the justice sys-

tem.” 

 

This very general direction was narrowed down to the five areas listed above. 

While there has not been a precise aim for each area, which would have provided 

clear targets to evaluate against, the areas of intervention have been fairly well de-

fined and concrete enough to generate ideas about activities that both parties, the 

SNCA and the Ministry of Justice, could agree upon as relevant and fruitful. The an-

 
                                                                                                                                           

 

 
3
 According to the team's sources the project document was something on an afterthought and submit-
ted to Sida when the programme had already started. An ambitious logical framework exercise with 
Turkish and Swedish participants was held early in order to better understand and agree on what 
should be done within each of the five areas that comprised the programme. 



backgroundbackground to the background 

8 

3  B A C K G R O U N D  T O  T H E  P R O G R A M M E  

nual work plans are more detailed and have been, according to SNCA, the operational 

documents used to plan and implement the programme. The objectives and the ful-

filment of the cooperation programme are further discussed in the Conclusions chap-

ter. 

 

3.3  FACTORS AFFECTING THE PROGRAMME 

The evaluation was carried out during a period of some political tension in Turkey 

and it has been suggested to the team that this has affected the judicial reform process 

and thus also the SNCA-MoJ programme. This has also been mentioned in different 

reports and in media
4
. While it is outside the scope of the present evaluation and also 

outside the competence of the team to look into the underlying factors, the team must, 

of course, try to assess what importance such circumstances may have had on the 

progress of the current programme and how it may affect its future. 

At the time of writing this report the opinion received by the team is that certain 

areas of judicial reform have progressed more rapidly than others as a result of their 

technical and neutral nature, while a more apprehensive approach has been adopted 

for those areas that more closely touched upon the careers of judges and prosecutors, 

or which were at the forefront of the tense environment in the judiciary in Turkey due 

to the events of the past year.   

The team have in the sections on conclusions and recommendations of the report 

taken the information above into consideration. 

 

  

 
                                                                                                                                           

 

 
4
 For example The Independent Commission on Turkey, Third Report: ”Turkey in Europe. The impera-
tive for change”. March 2014, p 16-17 
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 4 Findings – Part One 

4.1  GENERAL 

Findings summarised in this chapter are based on the progress reports by SNCA to 

Sida and information from interviews in Turkey and in Sweden. Not all details are 

described here since the various reports within the project are easily accessible.  

A discussion of the findings in relation to the specific questions listed in the ToR 

and other aspects that the team considers important are presented in the next chapter 

with a summary of conclusions in chapter 6. 

 

4.2  ESTABLISHMENT OF COURT OF APPEALS IN 
ADMINISTRATIVE JUDICIARY (AREA 1) 

The administrative justice system of Turkey involves three instances which are: the 

first instance courts (administrative courts and tax courts), regional administrative 

courts and the Council of State (which also decides some administrative disputes in 

its capacity as the court of first instance). Currently, there are administrative courts in 

44 provinces, tax courts in 33 provinces and regional administrative courts in 25 

provinces. Administrative courts have overall jurisdiction in administrative justice. 

Tax courts are the specialized courts for tax disputes. Regional administrative courts 

are the courts of second instance established as per article 45 of the law no 2577, and 

they deal with objections. The Council of State has the jurisdiction for review of cas-

es.
5
  

The Council of State has a huge backlog, since it receives applications for review 

concerning many of the judgments given by courts of first instance, which leads to 

delays in justice. Failure to conclude cases on time prevents individuals from obtain-

ing access to justice and the right to a fair trial within reasonable time. As a conse-

quence the European Court of Human Rights has ruled many times that Turkey has 

violated the European Convention on Human Rights.  

With a view to address this problem, article 45 of the Procedure of Administrative 

Justice Act no 2577 was amended with the Law no 6545 in 2014 for the introduction 

 
                                                                                                                                           

 

 
5
 There are three main laws on administrative justice: The Council of State Act no 2575, Law no 2576 
on the Establishment and Duties of Regional Administrative Courts, Administrative Courts and Tax 
Courts; and Procedure of Administratve Justice Act no 2577. 
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of administrative courts of appeal.
6
 This amendment allows for appeals to be made to 

the regional administrative courts against many judgments of the courts of first in-

stance. The law prescribes a transition period to allow for the necessary organization. 

The plan is to decrease the number of Regional Administrative Courts, from 25 to 7 

or 10. It should be noted that the new reduced number of regional administrative 

courts will have increased jurisdiction. The changed appeal system is, however, not 

yet functional, so any evidence of improvements may not be noted yet.  

The project proposal is not very explicit about what the Swedish contribution 

should be in this area. It mentions discussions about alternative dispute resolutions 

and commenting on the draft law. The team understands the purpose to be for the 

Turkish side to draw on Sweden's considerable experience from administrative appeal 

courts in operation and use this to provide comparative law input to the Turkish judi-

ciary. 

After a promising start with mutual visits, a sister court relationship and two major 

topics established – the case filtering process and tax disputes – this area of coopera-

tion gradually came to a standstill towards the end of 2013. In its latest progress re-

port SNCA considers it finalised as part of the programme. 

The third progress report from 2012 notes that the cooperation may have influ-

enced the drafting of the law an administrative appeal courts and contributed to a 

change of the attitude among judges to become more positive to this part of the re-

form. 

Within the sister court cooperation between the Regional Administrative Court in 

Izmir and the Administrative Court of Appeal in Gothenburg the focus was mainly on 

procedures regarding leave to appeal. Mutual visits took place and were considered 

useful but discussions during 2012 showed a disagreement regarding planning and on 

how to execute the programme, for example regarding how to select the participants 

and this seems to have had the practical consequence of ending work in this area. 

 

4.3  STRENGTHENING THE CONFIDENCE IN THE 
JUDICIARY (AREA 2)  

The area on strengthening confidence in the judiciary comprised two activities during 

the agreement period: support to the Turkish Ombudsman and a pilot project on open 

courts. These were two quite different activities: one very precise in scope and con-

crete in implementation; the other extremely wide in its potential replication over the 

country.
7
  

 
                                                                                                                                           

 

 
6
 The Law no 6545 entered in to force on 28 June 2014 and laid down a transition period of three 
months. 

7
 The team decided not to include these two activities among interviews and visits neither in Turkey, nor 
in Sweden, because the reporting seemed sufficient and the time available would presumably be bet-

 

 

 



backgroundbackground to the background 

11 

4  F I N D I N G S  P A R T  1  

From a Swedish perspective, a well functioning Ombudsman institution is both a 

contribution to citizens’ confidence in the judiciary as well as a contribution to prin-

ciple of the rule of law. This sub-project had only two activities, a seminar in Istanbul 

in January 2012 and a visit during one week by staff from the Turkish institution to 

the office of the Swedish Ombudsman in April 2013. According to the progress re-

ports, both of these events were of major importance to the process of establishing the 

institution of Ombudsman in Turkey. The seminar influenced the drafting of the rele-

vant law and the visit to Sweden is said to have been a very intense week when the 

visitors met all four of the Swedish ombudsmen and took full advantage of this op-

portunity to get information on procedures and practices. The general opinion at MoJ 

and SNCA is that the visit was successful and fulfilled the purpose of the visit. Its 

long-term effects are, of course, beyond the scope of this evaluation to assess. This 

part of the SNCA programme is now considered finalised. 

From the open court pilot project in Mersin and its preparations in Ankara and by a 

visit to Sweden there is quite extensive activity reporting, giving the impression of a 

successful experiment and a generally positive response by both the local citizens and 

by court staff as well as people from MoJ. It gave apparently useful experience on 

how to carry out such an activity. As a single ”experiment” it seemed to have been 

fruitful, but it is not clear from the programme documents to what extent there are 

plans to repeat and even institutionalise such activities in Turkey in the future. 

 

4.4  SUPPORT TO THE COURTS OF APPEAL RE-
FORM (AREA 3)  

In 2004 a law was passed establishing courts of appeal
8
. It was stated that 1 June 

2005 was the date when these courts would begin operation. However, after ten years 

the courts are not in full operation, although the head of the appeal courts and other 

staff have been appointed. Various reasons are given for this, among them delay in 

the construction of court buildings and problems to recruit and train appropriate staff.  

A major Swedish contribution to the strengthening of the appeal courts was made 

already during the first agreement period when SNCA provided support and advice. 

Over one thousand staff was trained on procedures and court management with a 

view of assuming their posts with a near future. This did not happen as expected and, 

although the training presumably was not in vain, the preparations could not be used 

in an optimal way.  

Nevertheless, the Swedish three-tier court system and especially procedures for fil-

tering cases for the next level have gained strong interest among Turkish judges. No 

 
                                                                                                                                           

 

 
ter spent on other parts of the programme. 

8
 The Law no 5235 on the Establishment, Duties and Competences of the Civil Courts of First Instance 
and the Regional Courts of Appeal, article 55 
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tangible results in terms of new legislation or adoption of new procedures have been 

mentioned but, according to reports and interviews, the visits related to this area were 

seen as fulfilling their aim. After one study trip to Sweden in November 2012 by the 

newly appointed chiefs of appeal courts, further activities were carried out during this 

agreement period but a planned training program for new staff during 2013 and 2014 

was never carried out due to delays in getting the appeal courts into operation. 

According to information received by the team there are plans to have secondary 

instance courts operational by the beginning of 2015, but to what extent that will hap-

pen and how it may affect future Turkish-Swedish cooperation in the area are not 

known at the time of writing this report. 

 

4.5  RESTRUCTURING OF TASKS AND COURT 
MANAGEMENT (AREA 4)  

The workload is by far heavier in the Turkish courts compared to the Swedish courts. 

Both the central government and the parliament are determined to take action for im-

proving the efficiency of the judiciary.  

The contributions made by the Swedish cooperation programme were mentioned 

by the judges in Aydin and the judges in the Court of Cassation with regard to the 

achievements concerning dispute resolution using alternative means such as “encour-

agement to peace”. The practices of conciliation and mediation as alternative dispute 

resolutions (ADR) have been in focus. It was mentioned that Swedish practices were 

useful and provided inspiration especially for the drafting of the Law no 6325 on Me-

diation in Civil Disputes, which entered into force in 2012.
9
 The new law on Civil 

Procedural Code has introduced a new system of preparatory proceedings in civil 

cases, including provisions on conciliation. 

During the visit in Aydin, it was pointed out that judges there had translated the 

Swedish experience of conciliation into practice in their family and labour courts, in 

decisions and proceedings, with great success. The team was also shown some of 

their judgments
10

. This part of the cooperation programme – procedures and concilia-

tion of disputes – is probably the greatest practical success in the programme during 

its second phase.  

 
                                                                                                                                           

 

 
9
 The Regulation on Mediation in Civil Disputes was enacted on 26 January 2013 for the implementa-
tion of the Law no 6325. An administrative structure has been established, and lawyers have been 
trained and certified on mediation in civil disputes. 

10
“Regulation on Mediation and Arbitration in Collective Labour Agreements” allows for ADR in labour 
disputes published in the Official Gazette no 28844 no 07 December 2013.  
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According to reports and strong opinions in interviews the practice of conciliation 

has gained much positive attention. This came after an initial period of reluctance, 

when it was assumed it would increase instead of reduce the workload for the judges. 

Study visits, seminars and not least mock trials, where judges and lawyers were able 

to "try out" the changed roles and procedures, apparently contributed to convince 

many. 

Overall area 4 has generated the highest number of activities and they are quite di-

verse. Activities in this area comprise both practical things like distribution of tasks 

within the courthouse and procedures. Among the former are limited access to the 

inner parts (restrictive areas) of the courthouse and establishing an information desk 

(front desk). These are important examples that have been implemented in at least one 

court related to the Swedish programme. A change of responsibilities linked to dele-

gation of tasks among different kinds of staff has gained strong interest. However, no 

results regarding the introduction of assistant judges into the system have been made, 

since such a change required amendment of the law, and most likely of  the constitu-

tion. 

 

4.6  JUVENILE JUSTICE / DOMESTIC VIOLENCE 
(AREA 5)  

This area, which was originally dedicated only to juvenile justice, soon also included 

domestic violence, later to concentrate on children as victims. The format of coopera-

tion for both parts was mainly sister court cooperation between the district court and 

the office of public prosecutors in Borås and Eskisehir courthouse regarding juvenile 

justice, and between Helsingborg district court and Sincan courthouse on domestic 

violence. 

Both series of activities seem to have been run vigorously and with great interest 

by all the courts involved, and in the interviews they are consistently deemed as very 

useful. 

Reports and interviews about the juvenile justice part state that there seems to have 

been a change in ways to look upon this among Turkish participants, "shifting from a 

repressive to a reparative attitude"
11

.  

Both the rapporteur judges at the Ministry of Justice and the prosecutors in Eskise-

hir and Aydin referred to the good practices they could introduce thanks to the Swe-

dish cooperation programme. Swedish practices include actions taken to prevent the 

secondary victimization of the juvenile victims by asking them to provide statements 

before several actors during the investigation and interrogation. To this end, specially 

 
                                                                                                                                           

 

 

11 Report on the visit 11-15 June 2013 by Borås District Court and the Public Prosecutiuon Office in 
Borås to Eskisehir and Istanbul. Annex 14 to Forth Progress Report.  
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designed victim rooms were prepared, where professionals (social workers or psy-

chologists) assisted the child to give statement while the prosecutor would be watch-

ing through a monitor in his room. Another example could be closed hearings for 

juvenile offenders. 

Experiences from the Helsingborg-Sincan cooperation emphasise the need to in-

volve authorities outside the judiciary, e.g. social services and correctional care insti-

tutions. Close cooperation between Swedish courts and municipalities for the reha-

bilitation of children who drifted to delinquency was mentioned in interviews as a 

best practice, noting that such cooperation can also be encouraged in Turkey.  
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 5 Findings – Part Two 

5.1  RELEVANCE 

5.1.1 Introduction12 

There are various factors that encourage comparative legal cooperation. The most 

important factor is the actual willingness to seek inspiration from other countries. 

Other factors are a common language, institutional similarity, and a perception of 

“common problems”. Nonetheless, it should be pointed out that the Turkish and Swe-

dish institutional frameworks for prosecutors and the judiciary are constructed differ-

ently. Moreover, there are significant differences in legal culture.  

In Sweden courts and prosecutors are wholly separated systems. Prosecutors are, 

formally speaking, part of the executive power even if the autonomy of the Prosecu-

tion Authority (Åklagarämbetet) and individual prosecutors are strongly protected. 

Sweden has no equivalent to the High Council of Judges and Prosecutors, which rep-

resents and exercises supervision over both prosecutorial and judicial functions. The 

training and further education of judges and prosecutors in Turkey, undertaken by the 

Justice Academy, has no Swedish equivalent. Instead, training is handled by separate 

institutions for each professional category.  

As regards administrative law, the Turkish system has been influenced by French 

administrative law. Sweden has for many years had a working system of regional 

administrative courts with full jurisdiction to hear appeals from courts of first in-

stance. The courts of administrative appeal function to correct errors made at first 

instance, and ensure consistency between these courts. The main function of the Su-

preme Administrative Court in Sweden is to lay down precedents, guiding the lower 

courts. A precondition for this three stage legal hierarchy of courts functioning is ful-

ly reasoned judgments at both first instance and appellate level.  

Although both Sweden and Turkey have “filtering” mechanisms for regulating ap-

peals to higher administrative courts in administrative matters, the logic behind them 

may differ in some respects. In Sweden, the filtering mechanism (prövningstillstånd) 

strengthens efficiency, but equally or even more important considerations, are legal 

 
                                                                                                                                           

 

 
12

 A precise terminology exists which must be adhered to in evaluation, monitoring and follow-up. The 
criterion “relevance” is defined by OECD/DAC as “the extent to which the objectives are consistent 
with beneficiaries’ requirements, the country’s needs, global priorities, and partners and donors poli-
cies”. 

It should be noted that in the Turkish language, no exact translation appears to exist for the English 
word “relevance”, but it is translated as ilişki (relation) and uyumluluk (harmony). 
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security and access to justice for the “consumer”, i.e. the person complaining of some 

form of state action to the court. In other words, leave to appeal (at least to the court 

of second instance) is not supposed to be restricted where this would be to the detri-

ment of legal security or access to justice.  

As regards traditions of legal reasoning there are also differences. Turkey has the 

legal tradition of a court – even an appellate court – giving only very brief reasons for 

its decision, and case law appears only to be being given a limited role in the hierar-

chy of legal sources. Sweden could be said to occupy a middle position between this 

Turkish approach and the approach of common law countries such as England, where 

case law has very high status as a legal source, and judgments are extensively rea-

soned.  

Finally, there are obvious differences in the factual contexts of the two countries, 

e.g. large disparities in population (79 million, respectively 9 million people, as well 

as considerable regional variations in Turkey) in numbers of judges and prosecutors, 

(approximately 14,000 in Turkey, and around 1,000 full-time judges and 900 prose-

cutors in Sweden) and in the extent of control over different matters (discipline, re-

cruitment, budgets etc) exercised by the respective ministries of justice. 

5.1.2 Strategic documents  

Regarding relevance of the cooperation programme the terms of reference for the 

evaluation specifically requests an assessment of strategic documents. The five pro-

gramme areas are in this section assessed in order to establish if they are relevant to 

Turkish and Swedish strategies and government policies. 

The programme period assessed is 2011-2014 and during this period the following 

strategies are of particular interest regarding the Turkish and Swedish contexts of the 

programme: 

 

 Ministry of Justice Strategic Plan 2010-2014 

 Judicial Reform Strategy 2009 and 2012 

 Strategy of High Council of Judges and Prosecutors, 2012-2016 

 Swedish cooperation strategy for development cooperation with Turkey 2010-

2013. 

 Results strategy for Sweden’s reform cooperation with Eastern Europe, the West-

ern Balkans and Turkey 2014-2020 

 Swedish Gender Strategy “Gender Equality for development”, 2011.  

 

5.1.3 The relevance of the five programme areas to Swedish strategy and policies 

The programme and the selected five programme areas are on a general level adher-

ing to the Swedish strategies.  

 

Swedish Cooperation Strategy for Development Cooperation with Turkey 2010-2013 

The strategy states that the Swedish support shall focus on EU integration, in particu-

lar alignment with European cooperation structures and stronger respect for human 

rights, including gender equality, minority rights and cultural rights. It is further stat-

ed that particular focus should be given to exchanges between people in Sweden and 

Turkey aimed at strengthening Turkey’s integration with European common values 
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and cooperation structures. The three strategy objectives for the democracy, human 

rights and gender equality sector are: 

 

 Objective 1. Stronger opportunities for Turkey to implement its commitments 

within the EU accession process 

 Objective 2. Increased respect for and compliance with human rights and gender 

equality 

 Objective 3. Greater public debate on democracy, human rights and gender equal-

ity 

 

Objectives 2 and 3 are associated with and have links to the bilateral programme 

regarding the Turkish judiciary, but are primarily addressed through other coopera-

tion interventions in the Swedish programme portfolio. Although the programme is 

not a human rights programme, but rather a programme designed to improve the or-

ganization of one part of the administration of the state, the courts system, it has an 

indirect impact on a human right, namely the right of access to justice. However, the 

promotion of human rights is not the main purpose of the programme.  

As regards objective 1 it is stated in the strategy that in order achieve the objective 

support will be given to judicial reforms focussing on legal aid and access to justice, 

especially for women and minorities. It is further stated that such interventions will 

complement EU initiatives and support the implementation of Turkey’s strategy for 

judicial reform and its related action plan.  

 

Assessment of relevance of the strategy for development cooperation with Turkey 

2010-2013 in relation to the programme  

The programme areas 1-5 adhere to the objective. In general, contributions are made 

in a broad sense regarding access to justice, and the aim to complement EU initiatives 

and to provide support to Turkey´s strategy for judicial reform. 

The programme design or plan for the programme has not included objectives re-

garding legal aid, and has consequently not dealt with questions regarding legal aid. 

The plan for the programme was, however, designed to consider and address gender 

equality in targeted programme activities. The programme reporting states
13

 that 

SNCA tries to include some “gender equality elements” in every activity. (The ques-

tion of gender equality, and the assessment whether a gender perspective has been 

applied in the cooperation is addressed in section 5.1.6 below.) 

 

Results Strategy for Sweden’s reform cooperation with Eastern Europe, the Western 

Balkans and Turkey 2014-2020 

 
                                                                                                                                           

 

 
13

 See for example SNCA; the Forth Progress report; Development Programme for the Turkish Judici-
ary, January-June 2013, dated 30 August 2013, and Fifth Progress report; Development Programme 
for the Turkish Judiciary, July-December 2013, dated 28 February 2014 
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The result strategy defines the following expected results for cooperation with 

Turkey of particular relevance for the programme: 

“Strengthened democracy, greater respect for human rights and a more fully de-

veloped state under the rule of law.” 

“Focusing on a strengthened public administration and judicial system 

– An efficient public administration with administrative capacity to implement re-

forms for closer relations with the EU, with emphasis on fundamental rights. 

– A more efficient judicial system that better guarantees the right to a fair trial in 

accordance with European standards. 

– A reduction in gender-based violence”.  

  

Assessment of the relevance of the Results strategy for Sweden’s reform cooperation 

with Eastern Europe, the Western Balkans and Turkey 2014-2020 in relation to the 

programme 

The five programme areas have in broad terms made contributions towards access to 

justice by assisting reform efforts within the Turkish judiciary. However, the ambi-

tion to contribute to expediting reform, particularly regarding the contribution to 

strengthening the capacity of the judicial system to combat gender-based violence, 

has only received limited attention in the programme.  

 

5.1.4 The relevance of the five programme areas in relation to Turkish strategies for 

the justice sector 

 

Overall assessment of relevance of strategies 

The team concludes that the programme and the selected five areas for the pro-

gramme generally adhere to parts of the Turkish strategies mentioned below.  

 

The Judicial Reform Strategy 

At the Helsinki Summit in 1999, Turkey was granted the status of candidate for ac-

cession to the European Union. Negotiations started effectively in October 2005 on 

the 35 chapters in the EU Acquis Communautaire. The Ministry of Justice is respon-

sible for chapter 23, namely the chapter on judiciary and fundamental rights. EU is 

said to have emphasized the need for Turkey to submit to the Commission a “Judicial 

Reform Strategy” under chapter 23 with a view to strengthening the impartiality, in-

dependence and effectiveness of the judiciary
14

. 

The Judicial Reform Strategy and action plan was deliberated by the Council of 

Ministers in 2009. A commission at MoJ was later tasked to revise the strategy, and a 

Strategy for 2012 may be found on the MoJ website. It is stated by MoJ that this is a 

 
                                                                                                                                           

 

 
14

 See MoJ website Yargi_reformu_stratejisi_taslagi, Eylül 2012 / draft Judicial Strategy 2012, dated 
September “introduction “ page 2  
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draft version and that work is on-going. The draft strategy of 2012 includes 11 objec-

tives and 103 goals. 

Judicial reform packages have been adopted since 2009, detailing envisaged im-

plementation of the goals. Currently six reform packages have been adopted which 

are linked to the Judicial Reform Strategy. The reform packages include, for example, 

amendments to a number of laws and strive to, among other aims, accelerate judicial 

procedures and introduce legal remedies for a number of issues where the European 

Court of Human Rights has found Turkey to be in violation of the European Conven-

tion on Human Rights.
15

  

The efficiency of justice and the large number of pending cases are of great con-

cern
16

, something that is also the case in many other countries, Sweden included. The 

MoJ Strategic Plan 2010-2014 states in its SWOT analysis as a weakness: “the exten-

sive workload of the courts and the fact that the time of trial exceeds the reasonable 

duration”.  

Apart from the Turkish national judicial reform, several EU and Council of Europe 

related interventions of relevance are on-going. For example, Instrument for pre-

accession under IPA I and IPA II, and the Council of Europe’s Commission for the 

Efficiency of Justice (CEPEJ) is monitoring efficiency progress regarding the Turkish 

judiciary inter alia by means of questionnaires and peer review. The latest series of 

questionnaires was carried out 2011
17

 and a new report by CEPEJ is expected to be 

finalized on 9
th

 October. The backlog of cases is according to the EU progress report 

2012 stated to be for the Court of Cassation 0.88 million pending cases in July 2012. 

As regards first instance courts the EU progress report for 2012 states that for crimi-

nal cases, approximately 1.34 million cases were pending, in civil courts 1.11 million 

cases were pending and in administrative courts roughly 170,000 cases were pending 

in 2011. The aim to tackle case backlogs is stated in the EU progress report to have 

generated positive results, but the backlog is still regarded as considerable.  

The European Commission progress report 2012
18

, however, expresses concerns 

regarding the measuring of achievements and states that ”the Ministry and High 

Council have yet to develop benchmarks to monitor and assess the performance of 

courts, the length of court proceedings and the efficiency and effectiveness of the 

judicial system”. The EU progress report
19

 for 2013 contains a few sentences follow-

 
                                                                                                                                           

 

 
15

 See European Commission Turkey 2013 Progress Report 16.10 2013 SWD (2013)417 final, page 12 
regarding judicial system, concerning reform package number 3. 

16
 See for example MoJ Strategy 2012-2014 , SWOT analysis and European Commission Turkey 2012 
Progress Report 10.10 2012 SWD (2012)336 final 

17
 Commission Européenne pour l'efficacité de la justice (CEPJ) 2011, Conseil de L´Europe. Question-
naire pour évaluer les systèmes judiciaries. CEPJ is also about the establishment of a judicial assis-
tance system. 

18
 See European Commission Turkey 2012 Progress Report 10.10 2012 SWD( 2012) 336 final, page 
13-17 regarding judicial system. 

19
 See European Commission Turkey 2013 Progress Report 16.10 2013 SWD (2013)417 final, page 12, 
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ing up information on backlogs, where it is stated that the pending cases at the Court 

of Cassation were reduced, whereas the number of pending cases at the Council of 

State increased. In first instance courts, criminal cases increased and in civil cases the 

number of pending cases are approximately the same.   

  

General assessment of the relevance of the Judicial Reform Strategy in relation to the 

programme 

The SNCA-MoJ programme areas are broadly formulated and can be linked to sever-

al of the Judicial Reform Strategy objectives, in particular objective 3: “to introduce 

effective measures for preventing disputes and develop alternative dispute resolution 

methods” through the programmes’ activities regarding conciliation. Regarding con-

ciliation and the programme, it should be noted that tangible results have been 

achieved
20

. Activities regarding the Ombudsman have also been part of the coopera-

tion programme.  

Another example of a link to the strategy is objective 5 “to improve public rela-

tions of the judiciary” and efforts regarding relations with the media at higher courts. 

The experience and information on offices of media spokespersons in Sweden was 

during interviews mentioned as useful. The HCJP published a decree no 1057, dated 

22 June 2011, regarding the introduction of media spokespersons in Turkish courts. 

The status of the introduction of such a function has not been possible to follow up 

under the scope and timeframe of this evaluation.  

Under objective 6, goal 6.8 “functioning of courts of appeal in civil judiciary” and 

goal 6.9 “establishment and functioning of administrative courts of appeal” are direct-

ly linked to programme area 1 and 3.  

 

The Ministry of Justice Strategic Plan 2010-2014 

The MoJ Strategic Plan consists of 12 strategic goals and 80 objectives. The clearest 

links to the Swedish programme are found particularly in strategic goal 4, namely “to 

activate measures to prevent disputes and improve alternative dispute resolution 

methods”, where Swedish practice and methods for conciliation, mainly civil dis-

putes, have provided inspiration and tangible results in the programme. Strategic goal 

8 includes elements of access to justice, which include affordability of costs of pro-

ceedings for the concerned parties and resolution of simple disputes without bringing 

them before the courts. Thus, the conciliation activities in the programme are there-

fore deemed relevant in this sense to the strategic goal 8. 

Furthermore, the cooperation programme has in general links to strategic goal 10: 

“to improve international cooperation and harmonize with the European Union ac-

quis”.  

 
                                                                                                                                           

 

 
and page 44-45 

20
 See further above in Findings part 1 
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General assessment of the relevance of the Ministry of Justice Strategic Plan 2010-

2014 in relation to the programme 

Some of the 12 strategic goals in the MoJ Strategic Plan are clearly related to and 

relevant to the cooperation programme. Due to the format of any comprehensive 

strategy, goals are broadly formulated and some of the strategic goals, namely goal 4, 

8 and 10, are easier to identify as relevant links to the cooperation programme.  

The reporting undertaken under the programme does not support an assessment of 

relevance or links to national strategies or priorities. It may be, and it is probable, that 

MoJ internal reporting and follow up, and internal reporting undertaken from courts 

involved in the programme to MoJ, have such structured information on strategic 

relevance. No such information was, however, provided to the team, and other exter-

nal sources outside of the MoJ are not available. Relevant parts of MoJ organizational 

structure such as the Unit Strategic Planning Teams, Ministerial Strategic Planning 

Team, Steering Committee, and Strategic Development Board
21

 may for future refer-

ence be able to provide such information and input to programme reporting. Direct 

links to comprehensive national Turkish strategies are deemed to strengthening the 

focus on relevance of efforts from all parties involved and may also be seen as ena-

bling sustainability. 

It may be noted that the 80 sub-objectives in the MoJ strategy have what is re-

ferred to as “strategies” regarding how implementation shall be carried out. These 

strategies are formulated for example as: “prepare legislation”, “identify views”, “car-

ry out activities” and “organize scientific activities”. Bearing in mind the breadth of 

these implementation strategies, SNCA activities may have, in one way or another, 

been linked to, or contributed to them.  

 

The High Council of Judges and Prosecutors Strategic Plan 2012-2016 

The High Council of Judges and Prosecutors (HCJP/HSYK) is, according to Law no. 

6087, an administratively and financially independent body, established in order to 

assure judicial independence and impartiality. In 2010, the Turkish government re-

quested an opinion on a draft version of the above law of the Council of Europe advi-

sory body in constitutional matters, the Venice Commission. The Venice Commission 

report
22

 made a number of important suggestions to improve the position of the 

HCJP/HSYK, and more generally regarding judicial and prosecutorial reform, sug-

gestions which are still very relevant today.  

The Strategic Plan was adopted by Decision No. 155 of HSYK Plenary on 14 

March 2012. The strategic plan deals with all institutions and actors of the judicial 
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 See MoJ Strategy 2010-2014, page 156, section on monitoring and evaluation 
22

 Interim Opinion On The Draft Law On The High Council For Judges And Prosecutors (of 27 Septem-
ber 2010) Of Turkey, Adopted by the Venice Commission at its 85th Plenary Session, Venice (17-18 
December 2010) 
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system. The Strategic Plan states that it seeks to respond to the needs of both the judi-

cial community and the general public. It has eight goals: 

 

Goal 1. To strengthen the independence and impartiality of the judiciary  

Goal 2. To strengthen the security of tenure of judges and prosecutors  

Goal 3. To improve confidence in the judiciary  

Goal 4. To enhance the effectiveness and efficiency of the judiciary  

Goal 5. To improve professional competencies of judges and prosecutors  

Goal 6. To restructure the judicial organization  

Goal 7. To strengthen the court management system  

Goal 8. To strengthen institutional infrastructure and capacity 

 

There has not been time to develop any extensive contacts between the SNCA and 

HCJP during the period of the bilateral cooperation programme 2011-2014. However, 

based on the envisaged mandate of HCJP/HSYK and identified goals as stipulated in 

the strategic plan, there are indications that the Swedish SNCA could have proven to 

be an strategically interesting partner, particularly in relation to sub-goal 8:4 which 

strives to ”To enhance relations with international organizations and other countries 

on matters related”. 

No interviews were possible to have with HCJP/HSYK during the evaluation, de-

spite efforts to arrange meetings.  

5.1.5 The relevance of the activities undertaken and actors chosen in each pro-

gramme area to the objectives set out for each area in the inception of the Pro-

gramme 

The objectives as formulated in the cooperation programmes logical framework for 

each cooperation area in the SNCA programme proposal are very broadly formulated, 

and for some areas of cooperation vaguely linked to the MoJ Strategic Plan and to the 

envisaged activities. The cooperation programme plan as such does however not state 

or list activities to be delivered, but instead refers to Annual Work Plans to be devel-

oped and agreed upon in the Steering Committee.  

In turn, the Annual Work Plans are more of a separate document where pro-

gramme development is undertaken. The Annual Work Plans are flawed as regards 

the connection to results formulated in the programme plan in the logical framework 

matrix and indicators to be used for programme steering and programme follow-up. 

Further, the Annual Work Plans lack explicit links to relevant Swedish or Turkish 

strategies or references to national activities under such strategies. 

As pointed out earlier, the programme plan has not, with the formulated objec-

tives/area purposes and formulated results and indicators, provided a basis for effec-

tive monitoring and follow up of outcomes in accordance with the principles of result 

based management.  

Considering the above factors, the question if activities and actors match the re-

quirements and contribute to fulfilment of the objectives and expected results as ex-

pressed in the inception of the programme plan, could have been given a negative 

answer. However, the assessment we make is in fact positive. In most programme 

areas, considering the constraints on SNCA side, representing only Swedish courts, 
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most activities are assessed as in general relevant to the very broadly defined objec-

tives. It may though be noted that cooperation area 4, restructuring of task and court 

management, has in practice been interpreted very extensively by the Steering Com-

mittee and has consisted of an array of activities, not always obviously relevant to the 

formulated objective for area 4.  

One kind of mismatch exists in the programme, regarding area 5, Juvenile Justice. 

The difference in systems between Turkey and Sweden means that SNCA is not the 

most relevant actor for activities regarding the area of juvenile justice, as elaborated 

below in the conclusions on relevance.  

5.1.6 The extent to which a gender perspective has been taken into consideration 

The Swedish cooperation programme with the Turkish judiciary, as well as all Swe-

dish development cooperation regardless of sector, shall adhere to the Swedish gender 

strategy “Gender Equality for Development”, 2011. Furthermore, women’s rights and 

gender equality form a part of the Acquis Communautaire under the section regarding 

fundamental rights. 

In Turkey a national action plan for gender equality 2008-2013 existed. The action 

plan had as objective 1: “institutional mechanism and other general policies to enable 

women´s advancement” and in the strategies for implementing the action plan this 

objective, the following is stated in 1.5: “working towards the enforcement of the 

quality framework”. MoJ is together with Ministry of Labour and Social Security the 

appointed responsible agencies. The MoJ was asked by the evaluation team whether a 

new action plan is under development or if the existing action plan has been pro-

longed, or if a separate strategy or action plan for gender equality exists for the Turk-

ish judiciary, but no answer had been received at the time of writing. 

In general it may be noted that gender equality is an area in which much work re-

mains to be done, especially regarding mainstreaming of gender equality via the leg-

islative process. Turkey ranks 69 out of 153 countries on gender equality, with a score 

of 0.360 in the 2013 United Nations Development Programme (UNDP) Gender Ine-

quality Index. Efforts to monitor actual implementation of laws and circulars on gen-

der equality are further areas in need of attention and resources. 

 

5.2  EFFECTIVENESS 

5.2.1 Reporting 

The programme should be based and executed on the principles of results based man-

agement (RBM). However, the reporting under the programme only partly follows 

these principles, and does not support a complete follow-up and monitoring of the 

programme during implementation. In particular analysis is lacking regarding out-

comes, which are essential for understanding what the various interventions have 

achieved in relation to changes in strategies, attitudes and practices, both on the Turk-

ish and the Swedish sides.  

Reporting in the programme is a combination of detailed, although somewhat une-

ven, descriptions and comments from the various activities, and relatively short semi-

annual progress reports, which concentrate on completed activities in relation to the 

work plans. They also include descriptions of deviations from work plans and discuss 
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briefly other issues. The semi-annual progress reports do not have much analysis of 

achievements in relation to objectives mentioned in the MoU, the Swedish Coopera-

tion Strategy, and the Turkish judicial reform strategy (except sometimes the gender 

issue is briefly discussed). Although the reports on activities like seminars and study 

trips presumably are useful as a basis for the progress reports and for communication 

and information between within the programme, the written reporting on activities 

delivered by the programme cooperation partners has no consistent structure and in-

formation is uneven regarding content and details. A more ambitious format with 

ample room for reflection would have made them more useful. Admittedly, a few of 

these travel reports have reflections regarding a visit’s wider implications, but this is 

apparently more because it was of interest to the writer to do this than a requirement 

based the reporting routines. 

The reporting to Sida, apart from a few travel reports, has been delivered by the 

Swedish partner in the programme and this has partly been based on internal report-

ing to MoJ in Turkish, where information has been compiled and a summary sent to 

SNCA. In view of the strong Turkish ownership and influence on the programme 

through the Steering Committee and its clear base in the Turkish Judicial Reform 

Strategy it would have been useful with more extensive reporting and commenting on 

achievements in direct relation to the judicial reform strategy. A different role in re-

porting with more responsibility by the Turkish partner may have provided a more 

full view of progress in relation to the reforms implemented by Turkey. 

The team has noted that there is no comprehensive report summarising and analys-

ing results from the first agreement period. There was no external evaluation of the 

first phase, only a self-evaluation by the Steering Committee (SC), which is not really 

documented and only a conclusion about general success is noted in the SC minutes. 

5.2.2 Work plans and implementation of activities 

The progress reports have a section on deviations from the work plans and carefully 

note those in combination with comments regarding reasons for delays and plans to 

carry out an activity in the future or cancel it. This is a good practice that should be 

retained in the future if the programme continues. 

Apart from what was mentioned about areas 1 and 3 in the previous chapter the 

team cannot see any worrying trends during most of the agreement period with the 

deviations of individual activities and, on the output level, the picture rather indicates 

a good flexibility and a will to generally keep the pace.  

5.2.3 The Theory of Change 

A theory of change, however rudimentary, is helpful and in most cases necessary to 

better understand what is needed from an intervention to achieve its overall goals. It 

also helps to detect and handle deviations and unexpected change of circumstances. 

Effects from interventions are usually discussed during the development of a logical 

framework matrix, but sometimes not in detail. The undeveloped logical framework 

for this programme was mentioned elsewhere in this report (e.g. section 5.1.5) and the 

team’s judgement is that it needs to be improved for a continuation of the programme, 

especially regarding specification and means for follow-up of outcomes. 

In the SNCA-MoJ programme there is apparently a general notion about how 

changes should come about. The assumption is that an activity or series of activities 



backgroundbackground to the background 

25 

5  F I N D I N G S  P A R T  2  

within an area will initiate an change at (typically) one court and then will follow a 

spreading effect which trigger changes at other courts, be it procedures, ways to or-

ganise work or simply an awareness about alternative ways to look at a type of cases. 

However, this spreading effect mechanism seems seldom to be elaborated and 

conditions for this spreading effect to take place are not specified. This means that the 

crucial issue of replication is left to chance, and it also becomes unclear what is need-

ed to cause a substantial effect and when an intervention can be terminated, whether 

successful in achieving its goal or just impossible to sustain. 

Admittedly, great efforts have been done from time to time to bring about changes, 

for instance the training of trainers regarding conciliation and, during the previous 

agreement period, training of staff for the appeal courts. In the case of conciliation it 

is not known at the moment of writing what will happen with further training, and 

this may be seen as an example of an incomplete design of a sub-project. 

5.2.4 Factors limiting effectiveness 

Factors identified by the team as limiting success are of two kinds: those outside the 

control of the programme and those inside the programme that are possible to control 

or substantially influence.  

One factor outside the programme, the current political tensions in Turkey, which 

have apparently influenced the implementation during the last six months, has already 

been touched upon in section 3.3. While this was hardly possible for the programme 

to control, it happened towards the end of the agreement period and the consequences 

were thus automatically limited. However, judging from the interviews, it has caused 

some confusion and uncertainty in some in the sister projects since little information 

was provided about the situation. 

Another factor, outside the programme but closer to the judiciary, are the delays in 

getting the appeal courts into operation. As mentioned above, there are several rea-

sons for the delays, which are of course beyond the sphere of influence of the SNCA 

support. As a consequence parts of the programme have been cancelled or postponed. 

Resources have thus not been wasted and have presumably been possible to direct 

towards other activities. The team’s impression is that activities like study trips and 

seminars that were actually carried out in areas 1 and 3 were valuable and can be seen 

as investments in knowledge for the future. 

Whether the diversity of the programme is a factor that enhances or limits its ef-

fectiveness may be debated. The judicial reform strategy to which the SNCA pro-

gramme is linked is quite wide and in principle there is a possibility to concentrate on 

only one or two things. On the other hand, assuming that the Swedish support is seen 

as much as an idea provider as a supporter of implementing concrete measures, there 

may be good reasons to go into several areas, as has been the actual case, to be able to 

show many examples and discuss a variety of experiences. This also relates to rele-

vance. 

Going beyond implementation effectiveness, which in results terms include activi-

ties and outputs, and to the outcome level, there is reason to believe that the lack of a 

clear theory of change and more concretely the absence of a proper logical framework 

for the programme may have reduced effectiveness, both because of uncertainty about 

how to reach intended objectives and because of a confusion between outcomes and 
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outputs. Insufficient analysis and links to Turkish relevant strategies to ensure rele-

vance and contribute to sustainability may also have reduced effectiveness. 

5.2.5 Coordination in the programme 

As touched upon above, SNCA has from time to time engaged other organisations in 

Sweden to meet Turkish requests about legal actions that go, literally, outside the 

courthouse. The roles of the judges and the prosecutors are different in the two coun-

tries, which automatically may require another authority involved and hence coordi-

nation. 

SNCA and especially the sister courts involved with juvenile justice and domestic 

violence have been able to engage other institutions like prosecutors, local social ser-

vices and Swedish Prison and Probation Service in order to provide a more compre-

hensive picture to Turkish visitors. This seems to have been quite successful and 

much appreciated. It has, however, taken time to organise as it has been on an ad hoc 

basis and raised practical problems like cost-sharing. Visits in Sweden that have in-

volved different kinds of courts have apparently been easy to organise because they 

all are part of the same organisation, the SNCA. 

In practical execution of the various activities the Turkish partners has often im-

pressed the Swedish visitors regarding organisation of events and committed en-

gagement by participants. 

5.2.6 Adequacy of funds and human resources for implementation 

Lack of funds does not seem to have been a strong limiting factor. Naturally a pro-

gramme like this one already at the outset adapts to the budget available but neither 

on the Swedish side nor among Turkish interlocutors have there been any complaints 

to the evaluation team about shortage of money.  

However, an obvious limiting factor is that comparatively few persons are availa-

ble for international work within the SNCA organisation. The recruitment of staff for 

this kind of work can only be based on interest by individuals and suitability for tasks 

outside Sweden, and depends also on whether current normal duties would allow for 

shorter or longer involvement with the programme. Another related factor is that 

Turkish and Swedish courts do not have exactly the same responsibilities and the 

Turkish setup is different with judges and prosecutors in the same organisation. 

SNCA has had to engage other parts of Swedish judicial and social services to meet 

Turkish requests, which has put some strain on staff resources. 

5.2.7 Gender issues 

The cooperation programme and the plan for the cooperation state that targeted activ-

ities are needed in order to change perceptions and increase awareness among the 

programme target groups. Very limited activities have been held within the frame-

work of the programme to contribute to this ambition of changing perceptions or rais-

ing awareness. Gender mainstreaming is a process oriented and strategic approach 

used to integrate gender quality in formulation of for example, laws, strategies, action 

plans, policies, programmes etc. It is clear that a systematic gender approach, or what 

is referred to as gender mainstreaming, has not been applied in the cooperation pro-

gramme. The cooperation programme reporting only uses number of women that par-

ticipated in activities as the de facto indicator for the “gender perspective” in the pro-
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gramme. It is noted that the logical framework for the programme is void of indica-

tors related to gender mainstreaming. 

5.2.8 Areas which have been most and least effective 

This question requires determining what results level should be assessed – output or 

outcome? Examples from the previous chapter and from comparing work plans with 

reports about implemented activities show that most of the programme plans have 

been carried out more or less according to schedule. The obvious exceptions are areas 

1 and 3 regarding appeal courts.  

A contributing factor to the fulfilment of most of the plans may have been that the 

programme has consisted of “modules”, for instance a number of individual study 

trips to exchange information and experience within a defined field or aspect of the 

respective judiciaries, which allowed for flexibility in execution and timing. There is 

a risk with such flexibility since it may too easy to push activities ahead but that 

seems not to have happened; apparently the interest to carry out the various activities 

have been strong and the programme has been managed in such a way that this risk 

has been avoided. 

Two features should be highlighted as contributing to the programme’s effective-

ness in executing the work plans. One is the role and operation of the Steering Com-

mittee (SC). This has been the main instrument for determining the content of the 

programme and coordination of its activities between all involved institutions and 

probably a prerequisite for the relatively smooth implementation of these. Although 

the minutes from meetings are concise and do not record discussions, they give to-

gether with information from interviews an impression of active and engaged mem-

bers and positive involvement with details of the programme.  

Another important feature is the development of sister courts (or twinning) as a 

mode of cooperation in selected areas. The continued cooperation between a limited 

number of professional judges (and prosecutors in the case of juvenile justice) in-

creased mutual understanding of the systems in the two countries has, according to 

interviews, built a foundation of trust and respect that facilitated discussions. Also the 

fact that certain defined topics were chosen and that the sister courts did not try to 

cover all things judiciary may have been a positive factor for success as well. 

In terms of the number of Turkish staff reached and geographical coverage the 

subject of conciliation as a means to solve disputes stands out as particularly success-

ful. Explanations for this suggested to the team include strong and committed leader-

ship at the courts in Nacka and in Aydin, the concept of mock trials developed in 

Sweden that helped to understand the different roles in the process, that there were 

opportunities to present the method in several places in different parts of Turkey 

(called “the road show”) and that the subject was strategic for quick practical results 

regarding time for handling dispute cases. Also the sister courts on juvenile justice 

(Borås-Eskisehir) and domestic violence (Helsingborg-Sincan) indicate success, albe-

it on a somewhat more modest level, presumably connected to the more complicated 

issues, but also because the specific objective for cooperation regarding these sub-

areas are not clearly set. 

The sister court cooperation mode is, however, not a guarantee for success. The 

cooperation between the regional administrative court in Izmir and the administrative 
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appeal court in Gothenburg came to an end after an initially promising start. The rea-

sons are not quite clear but may be related to different views on how to involve staff 

at the respective courts. A contributing factor may also be the complications in gen-

eral regarding middle level courts in the Turkish system. 

Both projects in area 2 (confidence building) should be considered as successes – 

support to the institution of the Ombudsman and the open court pilot project, with the 

obvious proviso that the latter case is indeed only a limited experiment and it is not 

clear how this is supposed to be replicated. (Both these projects are mentioned in the 

previous chapter on Findings.) 

 

5.3  SUSTAINABILITY 

5.3.1 Sustainability of the capacity development among various categories of staff 

and sustainability of services by Swedish consultants 

On this item the team has only secondary and very uneven information. There has 

been no opportunity to systematically investigate what knowledge is retained, the 

probability that it remains so and the extent to which it is used. To the team’s 

knowledge this has not been monitored by SNCA or MoJ in a systematic way or inte-

grated in the reporting under the programme. What is available as sources are judge-

ments in the progress reports and impressions from interviews. 

Capacity development during the second agreement period was, if defined loosely, 

carried out in three forms: mutual study trips around a theme, e.g. conciliation; semi-

nars, when lectures were combined with general discussions, in Turkey often with a 

large audience attending; and formal training courses. Not all study trips can be la-

belled as capacity development as they are “one-off” trips to become familiar with 

one aspect of the legal apparatus and the participants vary; then knowledge is not ac-

cumulated in the same group of people. 

The conciliation project has, as mentioned above, attracted a lot of interest through 

mutual visits to the sister courts and a number of seminars in different locations in 

Turkey. There is no precise figure on the number of participants, but several hundred 

judges and lawyers attended the seminars. A descriptive booklet in Turkish presenting 

the programme, the Turkish and Swedish legislation and the procedure from the Swe-

dish point of view was produced this year by MoJ and the method inspired by the 

Swedish procedures are to the team’s knowledge regularly used in Aydin and neigh-

bouring areas. A training course for Turkish trainers on conciliation was arranged in 

Nacka as a final step in this part of the programme but it is uncertain whether the 

trainers have yet begun running courses for colleagues in Turkey. The Justice Acad-

emy, which has not been part of the Swedish programme, is apparently considering 

developing courses in the subject, but it is unclear to what extent the Swedish experi-

ences as further developed and applied in Aydin will be used for this. 

Reports and secondary information from interviews indicate that knowledge from 

Sweden about the Ombudsman institution has been important from the outset when 

the ombudsman was established in Turkey, and it is likely that this knowledge is re-

tained and regularly used in the operations in Turkey. 
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Interviews and reports related to area 5 (juvenile justice and domestic violence) 

suggest that Turkish participants have clearly taken in knowledge about Swedish 

practices. One report argues that that the view on juvenile justice is “undergoing a 

reform signifying a change from repressive to reparative attitude” and that in these 

reforms “the experience from the Swedish administration of juvenile justice is con-

sidered a valuable input”.
23

 

It is impossible to provide any general conclusion about sustainability of 

knowledge gained from the programme. Judging from interviews in Sweden and in 

Turkey, activities in the programme have been generally much appreciated and the 

Swedish partners talk about very interested and active participants from Turkey, eager 

to learn and compare practices and regulations, which all point in a positive direction 

regarding sustainability of capacity development. Its sustainability will partly depend 

on what parts of the Turkish judicial reform programme go forward and to what ex-

tent such knowledge is applied.  

5.3.2 Sustainability of “best practices”, especially court management 

Regarding concrete measures connected to information and practices from Sweden 

the introduction of limited access courthouses and information desks can be seen as 

examples of how knowledge have been retained and used for clear changes. This may 

not be conventionally seen as capacity development but the concrete measures taken, 

like in the Sincan courthouse, is likely to maintain knowledge about this kind of or-

ganisation changes
24

. 

Other parts of court management reform, especially delegation of tasks, seem to 

have been more difficult to implement although the team’s interviews indicate that 

practices with extensive delegation in Swedish courts have received great attention 

and interest. The Council of Europe’s project on court management had the same ex-

perience, i.e. tangible measures like information desks and related things were rela-

tively easy to implement while organisational changes and related changes in proce-

dures were not possible to carry out in the pilot cases. 

A tentative conclusion on this is that the knowledge about alternative ways to or-

ganise courts and to redistribute responsibilities is there and there may even be a will-

ingness to adopt these practices in the future, but at the moment circumstances do not 

seem conducive to such changes. 

 
                                                                                                                                           

 

 
23

 Report on the visit 11-15 June 2013 by Borås District Court and the Public Prosecution Office in Bo-
rås to Eskisehir and Istanbul. Annex 14 to The Forth Progress Report, August 2013. 

24
 The Council of Europe project on court management also had these components implemented in 21 
pilot courthouses and the two projects will presumably improve knowledge about he advantages with 
such measures. In this area the Swedish bilateral support was a complement to Council of Europe's 
project. 
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5.3.3 Risks 

The risk analysis in the project document mentions a number of important aspects 

and seems comprehensive in that respect but there is little discussion about how these 

risks would be managed; only the language problem during programme implementa-

tion has any solutions on how to handle the risks. Political risks were discussed in the 

program proposal but have not been referred to later. 
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 6 Conclusions and lessons learnt 

6.1  RELEVANCE 

The conclusion is that the programme in general is relevant to Turkish and Swe-

dish strategies and policies. However, to strengthen relevance in any future pro-

gramme the design and logical structure should provide clearer linkages to strategies, 

objectives and action plans.  

It should be noted that recent developments in Turkey are affecting the Turkish 

Judiciary. Furthermore, the MoJ strategy, and the Strategy for the Justice Academy 

are ending in December 2014 and will be replaced by new strategies, as from January 

2015. The High Council of Judges and Prosecutors election took place in mid-

October 2014, which was after this evaluation had been finalised, may bring about 

changes in the judiciary. The Judicial Reform Strategy of 2009 has been updated 

2012 in a draft version. It appears that further revisions are in the process of being 

made during 2014. Hence, 2015 will be an important year with several new Turkish 

strategies. 

This is a programme in which two legal systems and legal cultures meet. As point-

ed out in the section 5 above assessing the cooperation programmes' relevance, there 

are considerable differences between the two countries’ systems of administrative law 

and legal culture. This makes mutual transfer of legal knowledge and institutions and 

mechanisms a challenge. 

During previous programme periods experiences were gained from comparative 

law input. To step up efforts in a more focussed, results-based manner, striving to 

contribute to results on an outcome level, a contextual analysis of necessary precondi-

tions for suitable subjects for cooperation should be undertaken before planning be-

gins for a new phase. 

Continued peer-to-peer exchange for orientation and information and focussed dis-

cussions will be necessary to deepen already started contacts, but also due to staff 

being relocated to other postings. Preparations of any future continued cooperation 

may benefit from an analysis, which basically would entail: 

 

 Analysis of the legal basis. How can a Swedish contribution be useful, and pro-

vide input to on-going priorities and reforms in relation to the existing Turkish 

regulatory/legal framework? What changes in the laws, regulations, etc would be 

needed regarding, for example, the use of leave of appeal? The Swedish coopera-

tion partner and the financier need to have an informed understanding of the pre-

sent and intended future legal basis in order to be able to pursue a relevant and 

useful partnership.   

 Analysis of institutional set up (the courts system, court management, court pro-

cedure etc.) 

 Analysis of budget implications 
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 Analysis of capacity building needs and training needs 

 

Despite significant differences between the Turkish and Swedish legal systems and 

legal cultures, peer-to-peer understanding and shared information are assessed to have 

contributed to increased knowledge and improved perspectives from a comparative 

law point of view. Turkish programme participants deem comparative legal input to 

be valuable, and has even in some cases provided inspiration for testing new ap-

proaches and work methods. This appears to be particularly true in relation to the 

subject matter of conciliation as alternative dispute resolution (ADR) both regarding 

civil and criminal cases.  

The programme and SNCA have been flexible and have responded as far as possi-

ble within the framework of the cooperation and within their mandate and authority, 

to the emerging needs of their Turkish cooperation partner. Regarding juvenile justice 

and domestic violence, the SNCA have limitations as to what they can deliver. Under 

the present programme, SNCA used their best abilities to manage to have some ac-

tivities that provided the multidisciplinary approach and content requested from their 

Turkish partners, by including representatives from the Swedish prosecutors, Swedish 

prison and probation service and the Swedish social services. 

SNCA is an institution with a limited mandate and authority related to certain is-

sues regarding Swedish courts. Further, the decision to participate made by Swedish 

courts, and the extent of that participation, is on a completely voluntary basis. SNCA 

can merely encourage the courts to involve themselves. Each individual court must 

assess their availability and capability to engage in an international cooperation pro-

gramme. 

This means that concerning e.g. juvenile justice, SNCA has very limited relevant 

possibilities to deliver relevant input. The prison service, prosecutors, police and so-

cial services set their own priorities regarding if, when and how they take part in any 

international cooperation programme. Each such Swedish authority must be ap-

proached separately. The Swedish Ministry of Justice is does not decide upon or co-

ordinate such international bilateral cooperation ventures.   

 

6.2  EFFECTIVENESS 

The effectiveness of the programme has to be assessed at least two levels, activi-

ty/output level and outcome level. There is also reason to discuss the impact level, 

even if evidence is scant and largely limited to impressions and opinions. 

There is no doubt that the programme has been largely effective in the sense that 

activities have been carried out according to the work plans and – at the output level – 

reached the objectives. In areas 1 and 3, the appeal courts, and parts of area 4, court 

management, where work has been slowed down, the causes have obviously been 

beyond control of the programme. 

At the more important outcome level, where the activities are supposed to cause 

short or medium term effects, the verdict is more mixed. 

Whether outcomes have been achieved in areas 1 and 3, appeal courts, is uncer-

tain. Neither of the two kinds of appeal courts is in full operation and effects from the 

SNCA programme cannot be determined. Nevertheless, judging from reports and 
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interviews, information about procedures and organisational issues have been met 

with great interest and may eventually influence the operations of these courts. 

In area 2, strengthening confidence in the judiciary, the establishment of an Om-

budsman institution, where the SNCA programme obviously has made important con-

tributions, clearly constitutes an outcome, and it could be argued that this also con-

tributes the overall objective of improving the rule of law. 

Outcomes from the other main activity in area 2, the introduction of open courts, 

are more uncertain. The activities/outputs are achieved and deemed successful but 

wider effects are not yet possible to determine. 

Area 4 show mixed results as summarised in section 4.4 above. Whether the phys-

ical changes should be considered as outputs or outcomes depends on what they are 

seen as representing. As indicators of organisational measures that show changes in 

how judicial matters are being handled in relation to the general public they can be 

seen as important outcomes, and even more so if regulations are passed that encour-

age this and such changes are successfully replicated in other courts. If they stay as 

single examples they are of course only outputs of these limited interventions. 

As mentioned several times in this report the conciliation project in area 4 is a 

clear outcome achievement. Procedures that both increase efficiency at the courts and 

strengthen involvement by beneficiaries have been introduced to many judges and 

lawyers and they are well in operation at courts, albeit so far at just a few of them. 

The two sister court cooperation projects in area 5, juvenile justice and domestic 

violence, both show successful outputs that are said to have changed how such mat-

ters are viewed upon by Turkish judges and prosecutors. This is an important 

achievement but concrete application is required to be seen as an outcome, i.e. have 

clear mid-term effects. 

One possible objective of the cooperation that is never mentioned in the project 

document is the function of SNCA and the various Swedish institutions and individu-

als involved to be a sort of "sounding board" and general source of ideas for ways to 

"run" the judiciary. The effects of such a function is not easily measureable and 

would be based on opinions rather than hard facts. Nevertheless, it may be important 

for contributing to the overall objective of strengthening the rule of law. Whether the 

present format of cooperation is the best for such an objective is difficult to answer, 

but in interviews the importance of this overall aspect of the cooperation was fre-

quently pointed out. 

 

6.3  SUSTAINABILITY 

“Sustainability” in development cooperation usually means that changes connected 

with support or advice will continue in largely the same way or remain reasonably 

unaffected when the external support is terminated. In this programme the expectation 

is that the SNCA-supported efforts will help MoJ to carry out reforms according to its 

strategy and that such reforms will not cease or disappear when support to an area or 

sub-project is terminated. 

Naturally, the conditions for this to happen vary. In this programme Turkey’s own 

vast resources and considerable capacity within the legal field provide good condi-

tions for continuation and sustained reforms. As been discussed elsewhere in this re-
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port, the aspects that seem most likely to “survive” in the long run are the conciliation 

procedures implemented under area 4 and the Ombudsman institutional knowledge 

under area 2. Other components have reached a certain level of interest and have in-

troduced knowledge and practices to a number of Turkish members of the judiciary, 

but have hardly reached a “critical mass” that would guarantee a continuation. Some 

efforts have come to standstill by circumstances outside the programme. 

The general conclusion is hardly surprising: that the likelihood for sustainability 

depends on varying conditions within and outside the programme. What is obviously 

essential in future cooperation is to more thoroughly identify such conditions and find 

ways to handle them. The great experience now gained in the programme both on the 

Turkish and the Swedish side can be put to good use and a third phase could be in-

formed by the lessons learnt.  
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 7 Recommendations 

7.1  TO SIDA/EMBASSY OF SWEDEN IN ANKARA 

1. Continue legal cooperation with Turkey. The cooperation is relevant, obviously 

highly appreciated, progress is encouraging in several areas, and there exists a 

Turkish framework in which such a programme can work. 

2. Recent developments, institutional changes and new legislation currently taking 

place in Turkey are clearly affecting the Turkish Judiciary. Further, the Turkish 

relevant strategies 
25

 are ending in December 2014 and will be revised, amended 

or replaced. The planning situation becomes complicated from both the Turkish 

and Swedish side and it may be premature for Sida to continue planning a new 

full-scale phase. Such planning should only be undertaken once the necessary in-

formation about context, feasibility and justification for the programme exists up-

on which a comprehensive, new programme can be based.  

3. A more limited cooperation programme building on the good, established cooper-

ation mechanisms and identified subject matters, preferably in the already estab-

lished sister court projects, is a recommended way forward. Any such continued 

cooperation should step up efforts in the cooperation programme to achieve a 

more focussed, results-based programme, striving to contribute to results on an 

outcome level. It is necessary to be more clear about planning and reporting re-

quirements, including more elaborate theory of change, proper logical framework 

for planning and follow-up, and better format for reporting. 

4. Make sure a risk analysis is developed by the partners that also includes risk miti-

gation (where possible) and measures to handle unforeseen circumstances. 

5. Ensure mechanisms are developed by the partners MoJ and SNCA for more elab-

orate joint reporting, which better reflects results from the Turkish point of view 

and is clearly linked to progress in the judicial reform strategy. 

 

 
                                                                                                                                           

 

 
25

 The Ministry of Justice (MoJ) strategy, and the Strategy for the Justice Academy are ending in De-
cember 2014 and will be replaced by new strategies, as from January 2015. The High Council of 
Judges and Prosecutors election took place in mid-October 2014, which was after this evaluation has 
been finalised and submitted. The Judicial Reform Strategy of 2009 has been updated 2012 in a draft 
version (see MoJ website). It appears that further revisions are in the process of being made during 
2014. 
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7.2  TO SNCA 

6. Improve programme planning and reporting in accordance with the principles for 

results based management, especially regarding expected results and indicators, 

through for example a proper logical framework matrix that ensures reasonable 

links between activities, output and outcomes. This must be developed in close 

cooperation with Turkish partner.  

7. SNCA should in any future agreement clarify roles and responsibilities of the 

agreement partners regarding the reporting to be undertaken visavi the financier 

Sida. 

8. Make sure that a theory of change is worked out for each area of intervention that 

as clearly as possible shows the assumed mechanism for how the desirable chang-

es will come about. 

9. Develop a more suitable format for progress reports together with Sida, perhaps 

with higher ambitions for the annual report and more routine reporting in the 

semi-annual reports. 

10. Keep the flexibility in the programme, making it possible to focus/refocus on cer-

tain core areas while making it possible to slow down or accelerate when need be. 

11. The travel reports from study trips and seminars seem useful. Establish a clear 

format for these, which encourages reflections on results and not only factual re-

porting. 

12. Establish a framework mechanism for future cost-sharing and management with 

Swedish authorities outside SNCA to ensure smooth cooperation when need oc-

curs. 
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 Annex 1 Terms of Reference 

 

 

Terms of Reference 

Consultancy for:  Independent evaluation of the “Development Programme for 

the Turkish Judiciary” 

Evaluation team:  Three member team, comprising: 

 1 X International Evaluation specialist (Team Leader) 

 1 or 2 X National Justice specialist 

Duration:   60 person-days  

Evaluation Period:  15 August 2014 – 15 October 2014 

Location:   Turkey & Sweden  

 

The objective of the evaluation is to assess the relevance, sustainability and effective-

ness of the cooperation program between the Swedish National Courts Administra-

tion and the Ministry of Justice of Turkey entitled “Development Programme for the 

Turkish Judiciary”, during its implementation period between the years 2011-2014. 

The results of the evaluation will be referenced in order to justify, structure, manage 

and monitor the next phase of the cooperation between the SNCA and MoJ.   

 

The intended users of the evaluation will be, inter alia, the programme managers, 

implementers and participants at the SNCA and the MoJ, the judicial staff from Swe-

den and Turkey that have contributed to and participated in the Programme, along 

with relevant Sida departments and officials, and the Swedish Embassy in Ankara. 

The recommendations made at the end of the evaluation is expected to inform future 

cooperation between the SNCA and the MoJ in light of the results achieved and les-

sons learned, the choice  of areas of reform on which to focus and any shortcomings 

that may be avoided. Another important focus of the evaluation should be the meth-

odology used throughout the Programme. In other words, an assessment of whether 

certain results could have been reached in a more effective way, such as the possibil-

ity to use consultancy firms for certain areas in which the participation of judges was 

not imperative, or in which the SNCA was not the optimal actor, will be very useful. 

An analysis is necessary, therefore, to underline the extent to which creative methods 

could have and should have been used in the running of the project, or whether the 

existing methods were sufficient on their own.  

1. Intervention Background 
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Two external dynamics drive Turkey’s judicial reform process, one being the Europe-

an Union (EU) Accession Process, and the other being the cases decided against Tur-

key by the European Court of Human Rights (ECtHR). While the former is a process 

of conditionality whereby Turkey is required to fulfil the requirements of harmoniz-

ing its legislation and the implementation of this legislation according to Chapter 23 

of the EU Acquis entitled “Judiciary and fundamental rights”, the latter is an obliga-

tion under international law due to Turkey’s membership to the Council of Europe 

and its acceptance of the jurisdiction of the Court on 28 January 1987. The fact re-

mains, however, that Chapter 23 is, at present, closed off due to vetoes by France and 

Cyprus. In addition, as of 31 December 2013, %11.3 percent of the pending files in 

front of the Court are cases brought against Turkey, placing it fifth on the list of CoE 

member states in this regard, while Turkey places first In terms of decisions of the 

Court in which Turkey is seen to have violated the European Convention on Human 

Rights (ECHR).  

Yet EU membership and the desire to reduce ECHR violation decisions against Tur-

key remain as goals of the Government, exemplified by the fact that several important 

steps have already been taken by the Ministry of Justice (MoJ) on judicial reform. 

Two key guiding documents can be mentioned in this framework, namely the Judicial 

Reform Strategy of 2009, and the Human Rights Action Plan written by the Human 

Rights Department of the Ministry of Justice, established in 2011. As the basic policy 

document guiding the process of the accession negotiations between Turkey and the 

European Union for Chapter 23, the Judicial Reform Strategy includes 85 goals under 

10 general objectives. The Ministry of Justice claims that nearly %70 of the Strategy 

has been realized.
26

 In fact, a new judicial reform strategy has already been drafted as 

an update to the 2009 strategy, with a view to reflect the results achieved with regard 

to the 2009 strategy, to overcome obstacles in the implementation of reforms that 

proved difficult to achieve, and to better reflect the new developments in Turkey and 

the world. The Human Rights Action Plan, on the other hand, has been adopted by 

the Council of Ministers (Decision no: 2014/5984) and published in the Official Ga-

zette on 1 March 2014. It is expected to present a road map for the amendment, intro-

duction and implementation of legislation and practice encompassing a number of 

ministries and public institutions, all directed towards aligning Turkish legislation and 

practice with ECtHR case-law.  

The EU Commission’s 2013 Progress Report confirms progress in the area of judicial 

reform, remarking on progress achieved in the areas of the independence, impartiality 

and efficiency of the judiciary. Achievements cited include: the efforts of the High 

 
                                                                                                                                           

 

 
26

 Ministry of Justice, Draft Judicial Reform Strategy (Objectives and Goals), 2012, retrieved from 
http://www.sgb.adalet.gov.tr/Yargi_reformu_stratejisi_taslagi.pdf, p. 3. The EU Commission’s 2013 
Progress Report confirms this achievement with the following statement: “Revision continues of the 
Justice Ministry’s 2009 judicial reform strategy, the objectives of which were to a large extent 
achieved” (Turkey 2013 Progress Report: 47). 

http://www.sgb.adalet.gov.tr/Yargi_reformu_stratejisi_taslagi.pdf
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Council of Judges and Prosecutors in training judges and prosecutors and its consid-

eration of decisions of violations of the ECHR in the professional evaluation of judg-

es and prosecutors; the acceptance of individual applications by the Constitutional 

Court for claims of violations of fundamental rights and the Constitutional Court’s 

recent annulment of provisions in Turkish anti-terror legislation allowing the dou-

bling of detention on remand period; the completion of the Human Rights Action 

Plan; and the reduction of pending cases before the high courts. The 3
rd

 and 4
th

 judi-

cial packages are also cited at length in the Report, with emphasis placed on the in-

crease in the use of judicial control as an alternative to detention and the distinction 

between the freedom of expression and incitement to violence in the respective pack-

ages. Remaining challenges include, briefly, impediments to effective defense, inade-

quate reasoning regarding decisions relation to detention or continuation of detention, 

failure to guarantee equality of arms, lack of confidence in the judiciary, and the fail-

ure to create regional courts of appeal. 

 

The cooperation between the Swedish National Courts Administration of Sweden 

(SNCA) and the Ministry of Justice (MoJ) of Turkey has contributed to some of these 

achievements, and has been effected by similar challenges. The cooperation between 

the two institutions dates back to 22 October 2007, the date when the first bilateral 

agreement was signed. The first agreement focused on five areas of reform: 

 Restructuring of Regional Administrative courts; 

 Strengthening confidence in the judiciary; 

 Strengthening the impact and durability of the Courts of Appeal 

Reform; 

 Delegation and restructuring of tasks; 

 Individual capacity building. 

The first phase of the “Development Program for the Turkish Judiciary” was sched-

uled to end by the end of 2010. However, additional activities were planned through 

the first four months (January-April) of 2011, and the Program Steering Committee, 

in its first affirmation of the success of the cooperation, decided in its meeting held in 

Izmir on the 16-17
th

 of December 2010 that the program had been a success, and that 

cooperation should continue in the future.  

 

Following this agreement, a new Memorandum of Understanding (MoU) was signed 

on 25 March 2011. A new “Strategy for Development Cooperation with Turkey” had 

been adopted by the Ministry of Foreign Affairs of Sweden covering the period be-

tween January 2010 – December 2013, and the new MoU had to take into considera-

tion the general and specific objectives outlined in the Strategy. While the general 

objective is stated in the Strategy as being “strengthened democracy that improves the 

prospects of membership in the European Union”, a specific focus is promised on the 

sector “for democracy, human rights and gender equality”. In light of the 2010-2013 

Strategy, therefore, the following five areas of reform were delineated in the MoU: 

 Establishment of Court of Appeals in Administrative Judiciary; 

 Strengthening the confidence in the Judiciary; 

 Support to the Courts of Appeal Reform; 
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 Restructuring of tasks and court management; 

 Juvenile Justice. 

A comparison of the five areas of reform outlined for the two different cooperation 

periods shows that the major new area of reform included in the March 2011 memo-

randum was that of “Juvenile Justice”, which replaced “individual capacity building”, 

due to the fact that activities that fell under the latter category were already included 

in many of the other topics of reform. As the work plan was improved by the SNCA 

in the beginning of each year, the last topic of cooperation was expanded to include 

“domestic violence” as well, reflecting the sensitivity placed on the issue in both the 

Strategy for Development Cooperation with Turkey 2010-2013 and the Ministry of 

Justice’s strategy for reform. 

 

The aim of the intervention was outlined in the program proposal as simply support-

ing the “Turkish judiciary in fulfilling important demands in this process”, meaning 

the process of conforming to EU standards for membership, with a particular focus on 

speed, efficiency and fairness within the justice system. The target group for the pro-

gram is laid out, at the early stage in which the proposal was drafted, as the Turkish 

courts, the Ministry of Justice, the High Council for Judges and Prosecutors and the 

Justice Academy. It is also stated, specifically, that “there will be an equal amount of 

women and men involved in the program”, and that “gender issues will be taken into 

account in all activities. Towards this end, the five areas of cooperation outlined 

above were decided to be the main components of the program.  

As a result of an agreement reached by the SNCA and the MoJ at the Steering Com-

mittee held on 4 December 2013, the program was extended for a further 6 months in 

order to complete certain activities that have been postponed due to various reasons. 

The evaluation should take into consideration this additional time period to be able to 

evaluate the program in its entirety.   

 

Stakeholder involvement will mainly be through cooperating with the researchers in 

answering questions posed to them regarding and relevant to the Program, as well as 

disseminating the reports as they see fit. Sida officials will share all documents re-

quested by the researchers providing that they are in possession of or have access to 

the requested documents.  

Prior to the drafting of the inception report all requested documents will be handed 

over to the researchers. Should there arise a need to obtain additional documents after 

the inception phase, Sida will aid the researchers in this regard as well.  

 

The objective of the evaluation is to assess the relevance, sustainability and effective-

ness of the Development Programme for the Turkish Judiciary during its implementa-

tion period between 2011-2014, specifically in light of the results achieved and les-

sons learned in the process. Focus should be placed on which areas of the coopera-

tion may have benefitted most from such a results based approach, which areas have 

actually yielded results that were picked up on or missed by the reports produced by 

the SNCA, and whether a results-based approach would be the right methodology for 

monitoring future cooperation. Other areas of focus may be the extent to which the 
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program aided the MoJ in its endeavour to fulfil the requirements stated in its judicial 

reform strategy, and the extent to which gender equality was in fact stressed through-

out the program. The recommendations made at the end of the evaluation is expected 

to inform future cooperation between the SNCA and the MoJ, especially in the choice  

of areas of reform on which to focus and the prevention of committing the same er-

rors in the new process.  

 

Another important focus of the evaluation should be the methodology used through-

out the Program. In other words, an assessment of whether certain results could have 

been reached in a more effective way, such as with the use of consultancy firms for 

certain areas in which the participation of judges was not imperative, or in which the 

SNCA was not the optimal actor, will be very useful. An analysis is necessary, there-

fore, to underline the extent to which creative methods could have and should have 

been used in the running of the project, or whether the existing methods were suffi-

cient on their own. 

These should be taken as non-exclusive suggestions. The consultants will be free to 

create their own sub-headings and criteria for evaluation.  

The sub-headings to the evaluation may include, inter alia, the following dimensions: 

 

Relevance: 

 

a) The relevance of the five Program areas to Swedish policy; 

b) The relevance of the five Programme areas to the latest developments expe-

rienced in the Justice Sector, as outlined by the EU Progress Reports, the 

old and new Judicial Reform Strategy, as well as the self-imposed strate-

gies of the different judicial institutions, particularly the High Council of 

Judges and Prosecutors and the Ministry of Justice;  

c) The relevance of the activities undertaken and actors chosen in each Pro-

gramme Area to the objectives set out for each Area in the inception of the 

Programme; 

d) The extent to which the Programme has shown flexibility and has been re-

sponsive to the emerging needs of the Ministry of Justice; 

e) The extent to which the Programme is credited with having achieved con-

crete results by the beneficiaries; 

f) The extent to which a gender perspective has been taken into consideration. 

 

Sustainability: 

 

a) Sustainability of the capacity development of judges, prosecutors, candi-

date judges and auxiliary staff; 

b) Sustainability of services rendered by Swedish consultants throughout the 

project; 

c) Sustainability of the “best-practices” adopted from Sweden throughout the 

project, especially in terms of court management; 
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d) Sustainability of networks created with institutions not tied to the Ministry 

of Justice. 

Effectiveness: 

a) Quality and timeliness of reporting,  

b) Identification of factors that have limited project effectiveness and sugges-

tion of remedial measures;  

c) Effective identification and management of spin-off projects; 

d) SNCAs coordination of efforts with other Swedish institutions, MoJ’s co-

ordination of efforts with other relevant Turkish institutions; 

e) Adequacy of funds for programme implementation up to the date in which 

the evaluation is made; 

f) Evaluation of areas in which cooperation has been most effective, and areas 

in which it has been least effective in terms of achieving objectively verifi-

able results and/or in terms of how beneficiaries have perceived the activi-

ties; 

g) Effectiveness in terms of making publicly visible the results achieved from 

the cooperation. 

 

These should be taken as non-exclusive suggestions. The consultants will be free to 

create their own sub-headings and criteria for evaluation.  

 

The evaluators will be responsible for choosing the appropriate research method. The 

chosen method should be described and justified in relation to possible alternatives in 

the inception report.  

 

The Consultant is expected to be familiar with Swedish key steering documents for 

development/reform cooperation and methodological approaches.  

The assignment will be carried out during August-October 2014 and will take up to 

60 person-days. The team is expected to include two-three persons. The Consultant 

shall be responsible for all logistics during the assignment.  

The evaluation and the reporting must follow DAC’s evaluation quality standards.  

The Consultants shall take care to establish the reliability and consistency of the in-

formation by triangulation, i.e. comparing and checking similar information from 

various sources. Investigation of the potential and actual synergy effects in the portfo-

lio will be highlighted wherever relevant. A mixed method (qualitative and quantita-

tive) approach is envisaged for this evaluation. The evaluation team will outline a 

well-developed research strategy and propose an appropriate methodology to ensure a 

transparent and objective assessment of the issues to be analyzed in this evaluation.  

The evaluation team will make use of secondary and primary data which will be ana-

lyzed using suitably defined qualitative and quantitative performance indicators. Pri-

mary data may be collected using empirical methods through interviews and focus 

groups. The field-study will be an important part of this assignment. Another field 

visit is planned for the presentation of the findings in a workshop.  

 

1. Inception Report:  
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The Team Leader will present an Inception Report (please see section entitled 

“Reporting” for details) at the beginning of the evaluation mission. The Consult-

ant is asked to begin the assignment by preparing an inception report elaborating 

on the feasibility of the scope of evaluation, the description of methodological 

choices, design of causal analysis, data collection methods, instruments for data 

collection and analysis, the detailed and operational evaluation work plan (includ-

ing feedback workshops), activities and deliverables along with assigned respon-

sibilities for the team members. The Consultant is asked to make an interpretation 

of the evaluation questions and how they will be researched.   

 

The Consultant shall propose the methodology, time plan and division of labour 

in an Inception report (maximum 10 pages) submitted to the Embassy no lat-

er than 20 August 2014.  

 

2. Start-up meeting 

The Consultant, Sida and the Embassy will have a start-up meeting in the last 

week of August 2014 via video/telephone conference. During the start-up meeting 

the methodology, time plan and budget in the inception report will be discussed 

and agreed. 

 

3. Implementation  

The assessment shall be performed through studies and analysis of existing re-

ports, evaluations, and other relevant documents as well as through interviews, 

focus groups, etc. with relevant stakeholders which will include implementing 

partners (such as government institutions and CSOs), beneficiaries and other do-

nors. The work thus includes a field visit. The Consultant is expected to present a 

proposal on the division of days between field visit and desk study.  

 

4. Draft Evaluation Report  

The consultants will submit a draft evaluation report of the 2011-2013 Program 

highlighting achievements, constraints and lessons learned as well as the correc-

tive measures required, including recommendations regarding Sida’s continued 

intervention in the justice sector, by 26 September 2014, in electronic form. 

Feedback from stakeholders will be sent to the Consultants by 1 October 2014. 

The report shall be written in English and shall not exceed 30 pages, excl. annex-

es. 

 

5. Final Evaluation Report  

The final evaluatıon report incorporating Sida, SNCA and MoJ feedback to the 

Draft Evaluation Report will be submitted by the Team Leader to the Embassy, 

electronically and in two hardcopies by 15 October 2014. The report shall be 

written in English and shall not exceed 30 pages, excl. annexes. 
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Approval of the Final Report will be based on its adherence to the OECD/DAC 

Evaluation Quality Standards. Contact person at the Embassy in Ankara will 

be Annika Palo (annika.palo@gov.se) and Onur Arıner (onur.ariner@gov.se).   

 

6. Debriefing Meeting  

The consultants will present a summary of evaluation findings, conclusions and 

recommendations at a debriefing meeting with the participation of Sida, SNCA 

and MoJ representatives. The debriefing meeting shall take place at a mutually 

agreed date.  

 

The assignment is expected to be carried out by two-three persons.  At least one of 

the three needs to fulfil the required qualifications for Category I (according to Ap-

pendix D in the Framework Agreement). The team leader should be an experienced 

evaluator and shall have an advanced academic degree, i.e. a minimum of a Master’s 

Degree or equivalent.  The team in combination should have the needed experience 

and knowledge to perform the tasks foreseen in this assignment including:  

 Experience in the country and Turkish-speaking;   

 Experience of human rights, gender equality and justice area analysis;   

 Experience of efficiency analysis and evaluation of strategies;  

 At least one team member shall possess experience of evaluation in a development 
context, experience of utilisation-focused evaluation, experience from facilitating 
participatory processes, seminars and workshops. 

 

The consultants shall in the inception report propose a timeframe that indicates num-

ber of days per consultant engaged for the assignment.  

The inception report shall include a full budget for the assignment, including reim-

bursement costs. 

 

 

 

 

 

  

mailto:annika.palo@gov.se
mailto:onur.ariner@gov.se
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operation Helsingsborgs dis-

trict court – Sincan court 

Hediye Kurt   

Anders Eka Supreme Court Justice of the Supreme Court  

Thomas Bull Supreme Administrative Court Justice of the Supreme Admi-

nistrative Court 

Embassy of Sweden, Ankara 

Annika Palo  Counsellor  

Onur Ariner  National programme officer, 

Swedish-Turkish Cooperation 

Ministry of Justice, Ankara 

Ömer Serdar Atabey Directorate General for EU Af-

fairs 

Director General  

Canan Kaya Directorate General for EU Af- Judge 



backgroundbackground to the background 

49 

A N N E X  3  –  L I S T  O F  P E R S O N S  M E T  

fairs 

Mehmet Yavuz Directorate General for EU Af-

fairs 

Judge 

Ahmet Güven Directorate General for EU Af-

fairs 

Prosecutor 

Celalettin Dönmez formerly with Directorate Gen-

eral for EU Affairs; now at Bolu 

courthouse 

Judge 

Turkish Courts 

Ömer Faruk Ateş Danistay (Supreme Administra-

tive Court) 

 

Mahmut Vural Danistay  

Bilal Calışkan Danistay  

Türkan Erturan Yargitay (Supreme Court) President of Chamber, Judge 

Havva Aydınlı Yargitay Judge 

Mehmet Beleç Yargitay Rapporteur Judge 

Mustafa Akkuş Ankara Courthouse Family Judge 

Zeynep Öksüzoğlu Ankara Courthouse Family Judge 

Vahide Kaya Eskisehir Courthouse Public Prosecutor 

Hasan Karagöz Eskisehir Courthouse Public Prosecutor 

Halil Taşlıgedik Eskisehir Courthouse President of Court of Com-

merce 

Mehmet Müsebbih 

Engin 

Eskisehir Courthouse Public Prosecutor 

Ahmet Şanverdi Eskisehir Courthouse Head of Assize Court, 

Heavy/Serious Crime/Penal 

Court 

Turhan Turunç Eskisehir Courthouse Vice Chief Public Prosecutor 

Ferhat Kapici Eskisehir Courthouse Public Prosecutor 

Osman Ermumcu Izmir Regional Administrative 

Court 

President Regional Admi-

nistrative Court 

Ertuğrul Yılmaz Izmir Regional Administrative 

Court 

Head of Third Chamber 

Mustafa Kemal 

Önder 

Izmir Regional Administrative 

Court 

Head of First Chamber 

Haşim Şahin Izmir Regional Administrative 

Court 

Head of Tax Court 

Mürteza Güler Izmir Regional Administrative 

Court 

President of Izmir 4. Adm. 

Court 

Özlem Erol Izmir Regional Administrative 

Court 

Member Judge of Izmir 2 

Adm. Court 

Onur Sır Izmir Regional Administrative 

Court 

Member Judge of Izmir 4 Tax 

Court 

Zenyel Ilıca Izmir Regional Administrative 

Court 

President of İzmir Regional 

Adminitrative Court 2
nd

 

Chamber 

Cengiz Tanrikulu Izmir Courthouse Izmir Courthouse (Juvinile 

Court) 

Gülay Aricioglu Aydin Courthouse Judge, Labour Law Court 

Dural Bilir Aydin Courthouse Judge, Family law Court 

Mustafa Celal 

Ertürk 

Aydin Courthouse Chief Public Prosecutor 
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Mustafa Mutlu Aydin Courthouse Head of Heavy/Serious 

Crime/Penal Court 

Yilmaz Akçil Justice Academy, Ankara President of Justice Academy 

Rıfat İnanç Justice Academy, Ankara Head of Training Centre, Vice 

President  

Reyhan Yıldırım 

Atakur 

Justice Academy, Ankara Head of Department, Candi-

date Judge 

Gökhan Karaköse Justice Academy, Ankara Head of Department 

Burak Cenk Ilhan Justice Academy, Ankara Judge, Human Rights Depart-

ment 

Others 

Özlem Demirel 

Cook 

Council of Europe programme 

office in Ankara 

Project officer  

Ville Forsman Raoul Wallenberg Institute, Is-

tanbul office 

Programme manager 

Hande Özhabes TESEV, Istanbul Project coordinator, Democra-

tization programme  

Koray Özdil TESEV, Istanbul  Project officer, Democratiza-

tion programme 

Berkay Mandiraci TESEV, Istanbul  Project assistant, Democratiza-

tion programme 

 

 

 

 

 

 

 

 



1 IntroductionIntroducinIn 

 

51 

 Annex 4 Itinerary  

TRAVEL PLAN AND INTERVIEWS IN TURKEY 14th September- 23rd September 
 

Evaluation Team;  Stefan Dahlgren (SD), Pia Sassarsson Cameron (PSC), Müslüm 

Akinci (MA) and Caglayan Sayhan (CS)  

 

Date Location  Interviews-
Meetings 

 Travel Participants 

Sunday 

14th Sep-

tember 

Ankara Team arrives to 

Ankara. 

Dinner together  

 

MA travel to 

Ankara;  

PSC, SD trav-

el from Swe-

den 

Team: SD, MA, PSC & CS 

Monday 

15
th

 Sep-

tember 

Ankara a.m.  Swedish  

Embassy 9:30 

 

 Onur Ariner; Swedsih Embasy 

Annika Palo; Swedish Embas-

sy 

Team:SD, MA, PSC & CS 

 

  p.m. Ministry of 

Justice(MoJ) 

13:30 

 

 Canan Kaya,MoJ/ Judge 

Mehmet Yavuz, MoJ/Judge 

Ahmet Güven,MoJ Prosecutor 

Celalettin Dönmez , judge in 

Bolu 

(to arrive15:30) 

17:00 Director General Serdar 

Atabey 

Team: SD, MA, PSC & CS 

 

Tuesday 

16
th

 

September 

Ankara Danıştay (Council 

of State) 9:45-

12:00 

 

 

 

 Ömer Faruk Ateş 

Selnur Çakmak 

Mahmut Vural 

Bilal Caliskan 

Team: PSC, MA, & CS 

 Ankara Council of Eu-

rope 

 Name (to be inserted) 

Team: SD 

 Ankara Yargıtay (Court 

of Cassation) 

 Türkan Erturan, President of 

Chamber, judge 

Havva Aydınlı,judge 

Mehmet Beleç,Rapporteur 

Judge 

Mustafa Akkuş,  

+Zeynep Öksüzoğlu (family 

judge in Ankara Courthouse) 

Team: PSC, MA & CS 

Wednesday 

17
th

 Sep-

tember 

 

 

Eskişehir Eskişehir Court-

house 

 

 

 

 

MA, CS, PSC 

By fast train 

9:00 

Arrival 11:00 

 

Vahide Kaya (public prosecu-

tor/Borås sister project) 

Hasan Karagöz (public prose-

cutor/Borås sister project 

Halil Tasligedik (president of 

Court of Commerce) 
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Cont.17
th

 

sep 

 

 

 

Eskişehir Court-

house 

Mehnet Müsebbin Engin (pub-

lic prosecutor) 

Ahmet Sanverdi (Head of As-

size Court, Heavy/Serious 

Crime/Penal Court) 

Turhan Turunuc (Vice Chief 

Public Prosecutor) 

Ferhat Kapici (Public Prosecu-

tor) 

Team: PSC, MA & CS 

  

17
th

 sep-

tember 

Istanbul Raoul Wallenberg 

Institute 

 

TESEV 

 SD 

 

SD 

17
th

 sep-

tember 

İzmir  19:40 THY 

Ankara Air-

port to İzmir 

 

 

 

 

    

Thursday 

18
th

 Sep-

tember 

İzmir  MA, CS, PSC  

10:00 12:00 

Izmir Region-

al Administra-

tive Court 

 

 

 

 

 

 

 

 

14:00-17  

Izmir Court 

House 

Civil Justice 

 

 

Osman Ermumcu, President 

Regional Administrative Court 

Ergurul Yilmaz, Head of 3
rd

 

Chamber 

Mustafa Kemal Önder, Head of 

1
st
 Chamber 

Hasin Sahin, Head of Tax 

Court 

Mürlena Güler, Izmir 4  

Özlen Erol,Izmir 2 

Onur Sir, Izmir 4 

Zenyal Ilica, 

 

 

 

Cengiz Tanrıkulu  

Team: PSC, MA & CS 

Friday 19th      

September 

Izmir a.m Discussion 

MA, CS, PSC. 

Processing the 

weeks interviews 

Wrıtıng sum-

marıes 

.  

Saturday 

20
th

 Sep-

tember 

Aydın . 

  

14:00 Gülay Arıcıoğlu (judge, la-

bourlaw court/Nacka sister 

project ) 

Dural Bilir (judge, family law, 

Nacka sister court project) 

Team: PSC, MA & CS 

 

Sunday 

21st Sep-

tember  

 

Aydın  

 

 

 

 

 

Informal lunch 

meeting 12-15 

Back to Izmir- 

then 

21.30 back to 

Ankara 

 Chief Public Prosecutor, Mus-

tafa Celal Erturk 

Head of Heavy/Serious Crime 

Penal Court 

Gülay Arıcıoğlu 

Dural Bilir 
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Team: PSC, MA  

 

 

Monday 

22nd 

September 

Ankara  Justice Academy 13:30 -17:00 

Justice Acad-

emy 

Yilmaz Akcil, President of 

Justice Academy 

Ritnac Inanc Vice President, 

Head 

of Training Center 

Rey Yildrim Ataturk, Head of 

Department, Candidate Judge 

Gökhan Karaköse, Head of 

department 

Burka Cenk Ilhan,  

Team: PSC, MA & K 

Tuesday 

23
rd

 Sep-

tember 

Ankara Swedish Embassy 

10:00 

DEBRIEFING  
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 Annex 5 Inception report 

Judiciary in Turkey 
15 August 2014 

 

 

Stefan Dahlgren 

Pia Sassarsson Cameron 
 

 

1. Assessment of Scope of the Evaluation 

1.1 Introduction 

This report elaborates on the Proposal previously submitted to the embassy. The pro-

posed evaluation approach is made more precise in relation to additional information 

gained through a first study of the documentation we have received and other sources. 

Some comments in the Proposal are repeated in this report for the sake of complete-

ness. More detailed planning of the fieldwork in Turkey and Sweden will take place 

during the beginning of September after the plan proposed in the Inception Report has 

been approved. 

 

The purpose of the Inception Report is twofold: one is to present the evaluation 

team's plan for carrying out the evaluation, based on the information we have at the 

moment; the other purpose is to put questions and propose interpretations of the tasks 

indicated in the Terms of Reference (ToR). 

 

1.2 Purpose, objective and scope 

The main rationale and purpose for the evaluation are, according to the ToR, to “jus-

tify, structure, manage and monitor the next phase of the cooperation between the 

SNCA and MoJ” and the recommendations by the evaluation team are ”expected to 

inform future cooperation between the SNCA and the MoJ in light of the results 

achieved and lessons learned, the choice of areas of reform on which to focus and any 

shortcomings that may be avoided”. 

 

This is a very clear purpose but also quite ambitious regarding the recommendations.  

 

Lessons learned, and general recommendations, will be possible to formulate when 

the assessment of the evaluation criteria and evaluation questions as stated in the ToR 

4.1-4.4 are concluded.  
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The evaluation will assess results achieved in the programme areas, i.e. finding out 

what has been achieved so far and assessing this against stated objectives (area pur-

pose), formulated results in the programme’s logframe matrix, and as stated in the 

yearly work plans. 

 

The evaluation team will do its best to fulfil expectations regarding choice of areas of 

reform on which to focus in a future cooperation programme. However, any such 

recommendations will be of a general nature, giving overall recommendations and 

suggestions for consideration. To elaborate specific recommendations regarding, e.g. 

the justification for choosing a particular cooperation area in the future, which in-

volves taking the entire Turkish legal context into account, will not be possible within 

the scope of this assignment.  

 

It will however, be possible to reflect over results achieved so far in each area and 

link this to the methodical and organisational format of the programme; the planning 

model leading to the program design, the organisational setup with the programme 

partners, on the Swedish side and the Turkish side, and the organisation of execution 

of the programme content.  

 

Some areas in the programme appear, based on a very initial and tentative assess-

ment, to have been more successful than others, and there may be several reasons for 

this. One reason may be the chosen cooperation subject matter and the formulation of 

the cooperation area. Another reason for success or lack of success is likely to be re-

lated to the actual execution of the cooperation. There may be some areas of coopera-

tion that have thus far yielded limited results due to being very difficult issues, some-

times connected to different political priorities. The evaluation may need to weigh the 

relevance of these areas against the difficulties in achieving results and recommend 

continued efforts. The material and the interviews will determine what type of con-

clusions that may be drawn.   

 

Regarding shortcomings to be avoided in a future cooperation, we foresee that any 

such recommendations or reflections regarding implementation barriers or critical 

success factors that may be established, will primarily be related to planning/ pro-

gramme design, implementation of the programme, monitoring and follow up of re-

sults, or related to organisational, institutional or policy related considerations in the 

programme. 

 

We have noted that the Sida country programme evaluation carried out during the 

first half of 2013 also assessed Swedish support to the judiciary, and the evaluation 

suggested that that programme should be scaled down and concentrated to gender 

issues. The main argument was that Turkey should have enough resources on their 

own to ensure a sustainable continuation of the reforms. We will of course keep this 

in mind, but also consider other alternatives when formulating conclusions and rec-

ommendations.  
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The objective of the evaluation is to assess the relevance, sustainability and effective-

ness of the cooperation program between the Swedish National Courts Administra-

tion (SNCA) and the Ministry of Justice of Turkey (MoJ) entitled “Development Pro-

gramme for the Turkish Judiciary”, during its implementation period between the 

years 2011-2014.  

 

On this we only repeat what was said in the Proposal that we find the ToR clear, and 

that it seems realistic to limit the evaluation to three of the five established DAC 

evaluations criteria, omitting impact and efficiency, in view of both the time frame for 

the interventions and the time available for the evaluation.  

 

The scope of the evaluation will be what has been done within the five areas defined 

in the programme document (Programme Proposal, undated but presumably from 

2011 with file number 479-2011) during the implementation period between the years 

of 2011-2014. As Swedish support regarding some cooperation areas began before 

2011 previous history has to be considered but will not formally be part of the current 

evaluation.    

 

The ToR list intended users of the evaluation, which will largely be those already 

involved with the programme at the SNCA and the MoJ, as well as Sida and the Swe-

dish Embassy in Ankara. 

 

We assume that the primary users of the evaluation would be the Programme Steering 

Committee together with the intended users already mentioned in the ToR and we 

will write the report with these users in mind.  

 

As pointed out in our initial Proposal, the ToR are somewhat unclear about the 

presentation of the evaluation results apart from delivering the report.  We foresee a 

meeting with Embassy before commencement of the evaluation team’s interviews and 

work in Turkey, as well as a debriefing before the team leaves Turkey. If it is deemed 

beneficial by the Embassy to have a presentation for a wider group, including the 

Turkish stakeholders, when a draft evaluation report is ready, we are more than happy 

to do so in Ankara. 

 

We note that according to the information we now have, SNCA’s planning procedure 

for the next phase does not seem to fit completely with the timing of the delivery of 

the evaluation report. Although the dates for delivering the draft and the final versions 

of the evaluation report must remain as they are in the Proposal and the budget may 

limit the alternatives, we are open to various ways to handle a possible presentation 

and to ensure that the evaluation will be best used in SNCA’s planning procedure. We 

expect the discussion about this matter will continue into September. 
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2. 2. Evaluation questions and evaluability issues 
Indevelop’s response to the ToR – the Proposal – had no objections regarding the 

evaluability of the programme. Some comments were made regarding some of the 

areas but largely our view is that it is possible to evaluate the programme in a useful 

way. 

 

Comments and delimitation have been made above in section 2, in relation to the 

wording in section 1 of the ToR about evaluation purpose and the possible recom-

mendations that may be possible to formulate given the scope of the assignment and 

the programme to be evaluated. 

 

The ToR indicates a number of evaluation questions/tasks and lists categories of 

stakeholders/sources for interviews and documents that are likely to be used. We con-

sider the list of questions relevant to the evaluation task and largely possible to an-

swer. There are, however, a few basic problems related to the issue of evaluability. 

 

We note that that the logframe matrices for several areas are flawed regarding strin-

gency and adherence to results based management terminology, or indeed LFA ter-

minology.  The formulation of results, the logical causal link, and/or feasibility of 

chosen indicators regarding how to measure fulfilment and achievement of results, do 

not seem to provide adequate support regarding monitoring of results. Efforts will be 

made to design and ask evaluation questions in order to clarify and capture change, or 

in general what an intervention (project activity) may have led to.  

 

Another problem is that some objectives/purposes or indicators use the words like 

"increased" and "enhanced", which automatically require a description of the situation 

before the interventions started. In a general way that is provided by the background 

descriptions in the programme document and in the "Intervention Background" chap-

ter in the ToR. Those overall descriptions are of course judgements and not directly 

quantifiable benchmarks, and the same limitation will eventually apply to our as-

sessment, which will be based on interviews and document studies.  

 

A kind of measurement is said to exist regarding the view of the general public re-

garding the judiciary, but this is apparently the result of only one opinion poll, and it 

is of course impossible to say anything yet on the basis of this single poll about the 

impact of any initiatives to improve confidence. 

 

We believe that we will be able to obtain a fair overview of the current situation and 

to assess achievements and programme progress by carefully selecting the interview-

ees and comparing different sources.  

 

As noted above, a common problem regarding "soft" areas, where influences may 

come from various sources, is the issue of attribution: what changes, if any, can be 

verifiably connected to the activities of SNCA? Again, we will largely have to depend 
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on judgements by the experts and people with special insight that we will interview. 

For concrete changes, e.g. in administrative procedures, information will probably be 

easier to obtain, but how directly the SNCA have influenced concrete legislative or 

regulatory changes will probably be difficult to determine with certainty. 

 

The ToR in section 4, Evaluation questions, stresses that the assessment shall be done 

in light of results achieved and lessons learned. We note that an underlying concern in 

the ToR appears to be the methodology used throughout the programme, and the 

methodology referred to is the result based approach.  

 

2.1 Comments on the ToR evaluation questions 

We will develop the list of questions further during the preparation of the evaluation 

and will only comment on a few questions here (using the same numbering as in the 

ToR). 

 

Relevance   

 

a) The relevance of the five Program areas to Swedish policy 

 

Comment: With Swedish policy we understand this as primarily the ”Cooperation 

strategy for development cooperation with Turkey 2010–2013”, where relevant, gen-

eral Swedish strategies are applied to the support to Turkey. 

 

b) The relevance of the five Programme areas to the latest developments expe-

rienced in the Justice Sector, as outlined by the EU Progress Reports, the old 

and new Judicial Reform Strategy, as well as the self-imposed strategies of the 

different judicial institutions, particularly the High Council of Judges and 

Prosecutors and the Ministry of Justice 

 

Comment: Main sources here would obviously be as stated, the old and new Judicial 

Reform Strategy and strategies developed by the High Council of Judges and Prose-

cutors and Ministry of Justice, the EU  progress reports, and also other relevant EU 

and  important relevant Council of Europe reports. If it can be made available, Turk-

ish reporting related to the EU progress reporting and the accession process can also 

be used.   

 

Documents will be supplemented with information from interviews. In order to ad-

dress the questions in the ToR regarding relevance, the availability of persons at the 

General Directorate for EU Affairs involved when the programme started and who 

held key positions during implementation will be important. This means that travel to 

Izmir, Bursa and Diyarbakir will be necessary since several persons deeply involved 

with the programme have moved to those places.  

 

A visit to Izmir will also serve the purpose of providing input assessment to area 1 

and to provide input to a comparison of a more successful project, with the less suc-

cessful Izmir “sister court” project in the cooperation. Bursa will, in addition to the 
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reason stated in relation to the relevance questions, provide input to the assessment of 

area 4. In the more detailed planning to follow, we will investigate how we can logis-

tically fit in Diyarbakir. A tentative travel plan is set out below in the section on ap-

proach and methodology.  

 

Persons currently holding the relevant positions at DG for EU affairs will also be in-

terviewed.    

 

c) The relevance of the activities undertaken and actors chosen in each Pro-

gramme Area to the objectives set out for each Area in the inception of the 

Programme 

 

Comment: As mentioned we see flaws in the actual terminology of the logframe, as 

well as flaws in the logical causal relationship /link in the so called result chain. If 

activities indeed have supported/contributed to fulfilment of objectives as they are 

formulated, will be scrutinized closely.   

 

The logframe, but also SNCA work plan and reporting and interviews and other data 

collection are plausibly relevant entry points to contribute to set objectives, expected 

results or how indicators have been used to measure or follow-up progress or lack 

thereof. The actors chosen and the model for implementation, including management 

that SCNA uses will be assessed. How the Turkish cooperation partners in the 

Agreement with SCNA have organised themselves during the period 2011-2014, will 

also be assessed.  

 

Since changes have occurred during the programme period, access to information and 

the assessment of such information will determine the scope of comments the team 

can make in this respect. 

  

d) The extent to which a gender perspective has been taken into consideration 

 

Comment: The programme document does not address the issue of  gender to any 

extent, just states “that gender quality will not come automatically”. It is noted that 

the log frame is void of indicators related to this issue.  It would appear, after a very 

preliminary assessment, that number of participants in activities is the extent of gen-

der consideration in the Programme. Area 4 may present opportunities to assess this 

issue further since it appears that many young professionals have taken part in the 

activities.  Possibly will the assessment of Turkish strategies provide information that 

can be pursued during interviews. The programme formulation and execution of the 

programme will be assessed to establish whether a systematic gender approach has 

been applied. 

 

Sustainability 

 

a) Sustainability of the capacity development of judges, prosecutors, candidate 

judges and auxiliary staff 
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Comment: Capacity development is a term that is given different meanings and con-

tent. In current development cooperation it is usually a broader concept than system-

atic training over a limited period of time, e.g. recurrent courses. Only certain activi-

ties under the programme would meet such a narrow definition. Study trips are prob-

ably a borderline case, but we assume that all kinds of activities that aim at informing 

Turkish counterparts about Swedish (and other EU countries') legislation and judicial 

procedures would fall under the heading capacity development. Also, we assume that 

capacity development is about both individuals and institutions. This raises the cru-

cial questions of replicability and transfer on knowledge, essentially the problems of 

sustainability and theory of change, which is briefly discussed in section 3 below. 

 

b) Sustainability of services rendered by Swedish consultants throughout the 

project 

 

Comment: The Swedish consultants would presumably be only the SNCA and per-

sons who have previously been employed through SNCA and now contracted as indi-

viduals. Does the expression "sustainability of services" sustainability of the changes 

the programme is supposed to contribute to or does it refer to the continuation of 

Swedish support? 

 

d) Sustainability of networks created with institutions not tied to the Ministry 

of Justice. 

 

Comment: Clarification is sought regarding what networks and particular programme 

areas are referred to. Does “not tied to” mean Danistay
27

 for example which is not 

under the Ministry of Justice? Programme documents state that networks between the 

two countries' respective Supreme Administrative Courts have been developed, but 

apart from that we have not seen any reference to formal networks that have been 

established.  

 

Effectiveness 

 

c) Effective identification and management of spin-off projects; 

 

Comment: Clarification is sought regarding what is meant with spin-off projects and 

would appreciate an explanation. Is it the project proposal that MoJ seems to have 

developed and proposed, or is something else intended?    

 
                                                                                                                                           

 

 
27

 The Turkish Council of State (Turkish: Danıştay) is the highest administrative court in the 
Republic of Turkey and is based in Ankara. 
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d) SNCAs coordination of efforts with other Swedish institutions, MoJ’s co-

ordination of efforts with other relevant Turkish institutions 

 

Comment: We would like to also include coordination with other donors within the 

legal sector whether by Turkish authorities, SNCA or Sida/Embassy of Sweden. 

 

e) Adequacy of funds for programme implementation up to the date in which 

the evaluation is made 

 

Comment: This may be something of a chicken-or-egg situation: the programme will 

initially adapt to funds available while more ambitious but in the long run necessary 

changes may need considerably larger funds. This question may partly be answered in 

relation to the theory of change discussed in the next section and partly in relation to 

experiences by the parties during the implementation of the programme when addi-

tional requirements or obstacles may have been identified. 

 

g) Effectiveness in terms of making publicly visible the results achieved from 

the cooperation. 

 

Comment: The reason for this particular question is not clear. We assume it means 

public attribution that the programme has influenced changes.   

 

 

3. Approach and methodology 

Since the programme covers a number of quite diverse areas the evaluation of sus-

tainability poses considerable challenges. Tentatively we propose that the application 

of this criterion be concentrated to the sustainability of mainly organisational chang-

es, i.e. areas 1, 3 and 4, while less emphasis on assessment of sustainability be put on 

area 2 (confidence) and area 5 (juvenile justice). The reason for suggesting this is that 

changes regarding the latter two areas may take longer time to detect with certainty 

and especially area 2 would require fairly elaborate measurements, which will be be-

yond the evaluation's resources.  

 

Effectiveness will presumably best be determined individually for each of the five 

areas of support. Although the log frame table in the project document provides an 

overview of expected results and indicators the document lacks to some extent a "the-

ory of change", i.e. in what way the concrete activities directed at certain individuals 

and parts of the organisation are supposed to influence the entire judiciary and its 

practices in the short and the long run. Some of the activities aim to initiate changes 

in unique institutions while other activities appear to be aimed at being replicated and 

applied to all or to certain types of courts. Other activities, like the study trips for 

candidate judges, seem to aim to introduce e.g. alternatives to the current Turkish 

procedures in a more indirect manner. Clarifying the theory of change (or lack therof) 
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that in effect has governed the design of the activities is important and will affect the 

assessment of both effectiveness and sustainability. 

 

Regarding relevance the ToR mention a number of important documents and sources 

that seem indeed helpful to assess the strategic importance of the Swedish support in 

relation to Turkey's own efforts. Interviews will constitute an important input in the 

assessment of relevance. 

 

Some arguments are given in the project document for choosing the particular areas 

for Swedish support that are included in the programme but possible alternatives are 

not discussed. Those may be interesting to clarify during the course of the evaluation 

in order to determine relevance. 

 

The risk analysis in the project document mentions a number of important aspects 

and seems comprehensive in that respect but there is little discussion about how these 

risks would be managed; only the language problem during programme implementa-

tion has any solutions on how to handle the risks. It may be useful to consider the 

originally identified risks in relation problems encountered during to actual imple-

mentation. 

 

The main data collection will be through reports generated within the programme, 

documents from other sources and interviews. We have already received a number of 

SNCA reports as well as Sida documents and have started collecting other documents 

about the Turkish judiciary. Further documentation about the efforts by other donors 

will be required. 

 

We should add that the team has considered using a survey with emailed question-

naires to certain categories of people benefitting from the programme but decided 

against this. It may have added valuable information from participants in the pro-

gramme's various activities but it as deemed not feasible largely due to limited time 

available and the efforts needed to ensure an adequate rate of response.  

 

Both SNCA and the embassy have supplied lists of persons that have been involved 

in the implementation or reached by the programme. Detailed planning and booking 

of interviews will take place immediately after the approval of the Inception Report at 

the beginning of September.  

 

3.1 Evaluation work plan 

Interviews with relevant persons that have been involved and engaged in the coopera-

tion are an important part of the evaluation. We will here tentatively outline what we 

are considering covering in Turkey. 

 

During the programme period there have been major changes as regards the staffing 

of key positions for the implementation of the project. This means that in addition to 

the geographical spread stemming from the areas 1-5 of cooperation and the involve-

ment of both courts and prosecutors, persons previously very engaged in the coopera-
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tion at the General Directorate for EU Affairs are now stationed outside of Ankara. 

Since these people carry important periods of the programme’s institutional memory 

and practical experience of the Swedish cooperation and cooperation partner, the 

SCNA, they must be part of the evaluation. 

 

We therefore propose that our travel in Turkey will include (please note that the plac-

es are not stated in an order of a travel plan): 

 

Izmir. In order to interview former EU deputy GD and to collect data regard-

ing area 1. We consider further comparing a “good” example of cooperation 

with a ”less good” example. Izmir Courthouse with Administrative Court of 

Appeal in Gothenburg appears to demonstrate less successful experiences 

from the cooperation and from the project planning. The project plan was 

never agreed upon.    

 

Bursa. In order to interview former GD EU Affairs, Head of Department of 

Projects. Will further provide data regarding the assessment of area 4, restruc-

turing of tasks and court management. Area 4 may be described as an area 

where the Swedish partner, SNCA, should be in a good position to provide 

relevant input. Area 4 has close links with EU integration and the accession 

process. It is also a cooperation area that has a wide range of activities and the 

greatest number of activities.  The Chief Public Prosecutor of Bursa and the 

Head of Judicial Commission in Bursa have taken part in the cooperation.  

Bursa courthouse is said to have established front desks and receptions in the 

courthouse, as a possible result of the cooperation.   

  

Diyarbakir (since only one interview would be in Diyarbakir, we will look 

into how to manage this) 

 

Ankara. All programme areas can be covered in Ankara and important inter-

views will be held here with the target group of the programme: Ministry of 

Justice, High Council for Judges and Prosecutors, and the Justice Academy. 

Ankara Court House is proposed to be included, and Sincan Courthouse can 

be used as an example of a more successful “sister project”. The reasoning for 

selecting Sincan is elaborated below.  The EU delegation and 1-2 other donors 

will also be on the meeting agenda in Ankara. 

 

Possibly, Istanbul. Istanbul could provide input to the area 4 which is an im-

portant area (see rationale above), and further, area 4 seem to have taken up a 

great part of the budget and resources in the programme. A visit to Istanbul 

would further provide the evaluation team with access to informants outside 

the programme, including a meeting with TESEV and possibly the Sabanci 

Vakfi for gender input and reflections. 
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The requirements in the ToR will be met through document study and analysis and 

through conducting interviews at the above locations with relevant persons represent-

ing all programme areas.    

 

We had tentatively thought of going Eskisehir to look into the “Sister Court” project 

with Borås, but since priorities need to be made, we believe it better to choose anoth-

er sister project, namely the prosecutors cooperation (in area 5) to not only cover the 

judges and court component in the programme. Consideration needs to be given to 

the fact that in Sweden, unlike in Turkey, judges and prosecutors are wholly separate 

systems. Sweden has no equivalent to the “High Council of the Judiciary” which rep-

resents, and exercises supervision over, both prosecutorial and judicial functions.   

 

Further, by including Sincan Courthouse when we are in Ankara, it can provide a 

contrast to the Cooperation with Izmir Courthouse. Sincan courthouse and Helsing-

borg District court “sister project” engages with the role of prosecutors and, im-

portantly relates to the MoJ Strategy Plan regarding improvement of juvenile justice 

in line with international documents.  The Sincan project may further be described to 

have links to area 4 and to the EU funded court management (CMS II project), and 

has included domestic violence and the MATRA project.   

 

All in all this presents interesting and important opportunities for cross-references and 

triangulation. 

 

We propose that we start our work in Turkey with a meeting in Ankara at the Embas-

sy, and also end with a debriefing at the Embassy.
28

 

 

In Sweden we plan to carry out interviews in Stockholm (including Nacka), Gothen-

burg, Borås and Helsingborg. The interviews will include persons involved both with 

planning and general expertise for the programme and institutions engaged in the sis-

ter court projects. 

 

We envisage starting interviews in Sweden during the first half of September and will 

spend eight to nine days for interviews in Turkey, starting 15 September. The Draft 

Report will be delivered on 2 October as stated in the Proposal. 

 

3.2 Division of labour within the team 

The work within the team will be split largely so that most of the interviews in Tur-

key will be done by Pia Sassarsson Cameron (PSC) and Müslüm Akinci (MA) while 

 
                                                                                                                                           

 

 
28

 See also comment towards the end of section 2 above about presentation of the evaluation 
report. 
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Stefan Dahlgren (SD) will carry out interviews in Sweden. However, SD will partici-

pate in fieldwork in Ankara and possibly at one location outside Ankara (this will be 

determined later). Summaries of interviews for internal use within the team will facil-

itate sharing of information about results from the fieldwork. 

 

The main reasons for this division of labour are that the budget and time available 

will not allow for the whole team to participate in all interviews and also that the legal 

expertise in the team will be best used in the Turkish context. 

 

Regarding analysis and report writing PSC will be responsible for the text about rele-

vance while SD will draft the chapters on effectiveness and sustainability. MA will 

support both main report writers with additional text and scrutiny of drafts.  

 

The team leader (SD) will ensure proper coordination and will be responsible for the 

final version of the evaluation. 

 

3.3 Budget considerations 

During the planning period and preparation of the inception report the team became 

aware of the practical consequences for this evaluation of recent changes of staff at 

the Ministry of Justice and other judicial bodies. Staff related to the Swedish support-

ed programme have moved and are in several cases now posted away from Ankara. 

Although at least one visit outside Ankara was expected in the preliminary planning 

the need for additional visits became obvious.  

 

Therefore Indevelop proposes an increase of the budget for expenses to cover addi-

tional travel. 

 

Partly to offset the cost for additional visits the team have split, as described above, 

and one member concentrates on interviews in Sweden while the other two team 

member carry out most of the interviews in Turkey, thereby reducing expenses for 

travel and accommodation.
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Annex 1 – Evaluation Matrix  

 

 

 

Questions raised in 

ToRs *) 

Methods and Indicators to be used in Evaluation **) 

 

Sources Availability and Reliability of 

Data /comments  

Relevance 

to Swedish policy Adherence to Swedish development policy in general, Swedish policy for 

reform cooperation with Eastern and the cooperation strategy for Turkey 

Programme plans and reports; interviews, 

in particular with Sida. the embassy and 

SNCA;  country strategy evaluation 2013 

 

to Turkish policies and 

(changing) needs  

Assessed against Turkish judicial reform strategies Interviews, in particular with senior staff 

at Ministry of Justice; and with sources 

external to the MoJ; reports, also outside 

the MoJ 

Think tanks outside MoJ have assessed 

the reform process 

to EU requirements Assessed against relevant EU policies and documents Interviews as above; interviews with 

representatives of EU, Council of Europe 

and other donors; progress reports regard-

ing EU accession process 

 

to beneficiaries Assessed against presumed improvements for Turkish citizens according to 

plans and reports 

Various reports; media reporting Think tanks outside MoJ (e.g. TESEV) 

have assessed the reform process; me-

dia reporting 

to gender aspects Assessed against Swedish policy documents, as defined and discussed in e.g. 

Gender equality for development (Foreign Ministry 2011)  

Interviews as above; programme reports  

    

(Impact)                     Not used in this evaluation 

    

Questions raised in 

ToRs *)  

Methods and Indicators to be used in Evaluation **) 

 

Sources Availability and Reliability of 

Data /comments  

 

Effectiveness  

Quality and timeliness of 

reporting 

Checking reporting against work plans; assessing quality of reporting against 

programme objectives and whether outputs or outcomes are reported and dis-

cussed 

Activity and yearly reports. Insuficiently clear "theory of change" 

complicates quality assessment 
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Factors limiting effective-

ness; remedial measures 

taken 

Will follow preliminary, continuous analysis of results achieved;  analysis of 

reports against programme objectives and work plans 

Reports; project document; interviews 

with members of Steering Committee; 

MoJ and SNCA staff 

 

Handling of spin-off 

projects 

Same as previous entry Same as previous entry We assume this means projects and/or 

activities not mentioned in advance in 

yearly work plans 

SNCA's and MoJ's coor-

dination with other insti-

tutions in respective 

country 

Assessing what coordination might have been possible and/or desirable for 

areas of cooperation and activities; comparison with plans and activities by 

relevant institutions in respective country and with support provided by other 

donors 

Reports; interviews with programme staff 

at MoJ and SNCA; interviews with other 

donors ***) 

May be discussed also under "rele-

vance". Time may limit the team's 

possibility to cover this item 

Adequacy of funds avail-

able 

Assessed against budget and how funds were actually used; opinions asked 

from SNCA and MoJ staff as well as Sida and Embassy 

Reports; decisions by Sida; financial 

reports; interviews 

Often of resources provided by Turkey 

were "in kind" and sometimes Turkey 

financed additional participants in study 

trips, etc., which may make it difficult 

to assess whether funding was ade-

quate. Also plans are made on the basis 

of funds available and not on what 

would have been ideally required. 

Most and least effective 

areas 

Assessed against reported results compared to work plans and overall objec-

tives; and with the help of opinions of MoJ and SNCA staff and with partici-

pants in activities 

Interviews with  MoJ and SNCA staff and 

with participants in activities 

****) see comment below 

Resources available for the evaluation 

may limit access to participants in 

different activities 

Publicly visible results Positive changes regarding public perception of judicial reforms Media reporting; reports on judicial re-

form strategy achievements 

Sources might be scarce and not direct-

ly measuring the general public's per-

ceptions 

Actual results achieved Assessed in relation to programme objectives as well as objectives in docu-

ments mentioned under "relevance" above 

Reports and interviews  with MoJ staff 

and participants; interviews with Swedish 

and Turkish staff at "sister courts" 

This question added to the list in ToR 

(Cost Efficiency)       Not used in this evaluation 
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*) Questions from section 4.1 in the ToR, abbreviated and sometimes two or more questions are combined. (Only one question added by the team at this stage.) 

**) Only some examples of indicators included here  

***) By "donors" is meant also EU and Council of Europe 

****) The last part of the question – "... how beneficiaries have perceived the activities" – will be very difficult to answer within the limits of this evaluation, if "beneficiaries" refers to the gen-

eral public in Turkey 

 

 

 

 

Questions raised in 

ToRs *)  

Methods and Indicators to be used in Evaluation **) 

 

Sources Availability and Reliability of 

Data /comments  

Sustainability 

Capacity development of 

different kinds of staff 

Activities assessed against the reform strategy, programme objectives and 

work plans; perceived achievements by MoJ staff and participants in activities 

Plans and reports; interviews with MoJ 

staff and participants; interviews with 

Swedish and Turkish staff at "sister 

courts" 

 

Service by Swedish con-

sultants 

Opinions sought from staff at MoJ and SNCA as well as staff at "sister courts" Same sources as previous entry  

Of Swedish "best practic-

es" in court management 

adopted 

Reports;  opinions sought from staff at MoJ and SNCA as well as staff at "sis-

ter courts" 

Same sources as previous entry  

Of networks "not tied to 

the MoJ" 

  Clarification needed regarding what this 

refers to 



SWEDISH INTERNATIONAL DEVELOPMENT COOPERATION AGENCY 

Address: S-105 25 Stockholm, Sweden. Office: Valhallavägen 199, Stockholm
Telephone: +46 (0)8-698 50 00. Telefax: +46 (0)8-20 88 64
E-mail: info@sida.se. Homepage: http://www.sida.se

Evaluation of the Development Programme for 
Turkish Judiciary
The “Development Programme for the Turkish Judiciary” started in 2007 and is executed jointly by the Turkish Ministry of Justice and 
Swedish National Courts Administration. The objective is to facilitate Turkey’s judicial reform strategy, which is crucial to Turkey’s EU 
accession process and efforts to comply with the European convention on human rights. 

This evaluation covers the programme’s second phase 2011–2014.

The overall conclusion is that the programme is in line with the objective and enhanced of the principle of rule of law by making 
positive contributions to the reform strategy. Particularly successful were “sister court” cooperation on e.g. conciliation procedures 
to increase efficiency of courts and support to the Turkish Ombudsman institution. The evaluation proposes continuation of the 
programme but improved planning and reporting of outcomes is important.


