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Executive Summary 

 

The Swedish government has provided bilateral support to the employment agencies 

in Tunisia and Morocco through Swedish Arbetsförmedlingen (AF) in the past. This 

particular programme has attempted to support these countries, including Algeria 

from a regional perspective since all three share similar challenges with regard to 

their labour markets, including high unemployment rates among the young. The 

programme objectives included supporting the three national employment agencies 

in: i) introducing and adapating methods and procedures for collection and analysis of 

labour market information; ii) developing systems for labour market intermediation 

through web-based employment services; iii) reviewing and adapting programmes 

and instruments regarding employment of individuals and vulnerable groups; iv) 

increasing the level of cooperation at national level within each country among 

stakeholders in the employment sector; and iv) developing mechanisms and 

instruments for the promotion of self-employment.  

Arbetsförmedlingen is considered a neutral outsider and is well positioned among 

other donors to provide technical assistance to the three countries, including the 

facilitation of intra country dialogue and technical discussions. The Swedish approach 

to employment and unemployment, including labour market analayis, web-based 

employment services and introducing instruments to serve vulnerable groups has 

proven to be beneficial to the three public employment agencies. In particular, their 

flexible approach to adapting the Swedish model to the three national public 

employment services and introducing an incremental approach to learning by doing 

has been well received and effective. Arbetsförmedlingen has contributed 

significantly to the three first objectives. The remaining two objectives were not 

funded by this programme and the assumption that the agencies would be able to 

pursue these independently has proven to be wrong. Therefore, very few initiatives 

have been developed in response to these objectives. 

The support is relevant to all the agencies but each agency has its specific interest 

and preference. In Morocco, for example, the web-based employment services have 

been improved which has increased transparency between employer and job seeker 

while also providing easier access to employment information for jobseekers. In 

Algeria, labour market analysis based on surveys has been conducted which provides 

the agency and government with useful data for policy making. In Tunisia, the job 

baromoter and compass have proven crucial tools in predicting employment trends in 

the tourism sector while also provinding better guidance to job seekers.  

In all three countries support to systems, analysis and forecasting, and support to 

vulnerable groups, including women, disabled and long-term unemployed has been 

significant. In Tunisia, the support to disabled persons is promising while the cooper-

ation between the agency and the Ministry of Social Affairs has improved significant-

ly and will continue after this programme. In Morocco, the agency’s advisors are 

conducting the surveys for labour market analysis independently and local and 

regional technical groups were created to analyse regional and local labour markets. 

In Algeria, the agency started survey and data gathering in two pilot regions The pilot 
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programme is extended to 11 regions. As a response to the Swedish support a special 

unit was created which contributed to succesful implementation of the pilots.  

The support has been less effective with regard to gender issues and targeting 

youth. Gender appears a senstive issue where traditional perceptions regarding labour 

and gender prevail. Youth unemployment is one of the key challenges in the Magreb 

but the support has addressed this target group not systematically in all countries. The 

nature of the support is providing technical assistance to the three agencies and it is 

not always clear how this assistance supports planned or ongoing reforms. The 

analytical underpinning of this support is weak and the logframe’s indicators and 

monitoring system were overambitious. In all three countries the PES’ monitoring 

and evaluation is weak, including of their own programmes which impedes verifiable 

data collection and analysis.  

The agreements of cost-sharing have been followed among all partners. All agen-

cies receive support from other donors and all depend on the availability of staff and 

management. Commitment from management in all countries has been excellent 

which has also contributed to ownership. Cooperation with the French Employment 

services has been constructive but donor cooperation among the different actors ad-

dressing the aid effectiveness principles has been limited. Assistance has been pro-

vided intermittently through short missions, workshops and training session which 

has been effective and efficient.  The regional seminars have provided the three agen-

cies with the opportunity to discuss, learn and exchange ideas and the regional per-

spective is emerging but beneficiaries consider the bilateral technical support most 

important. 

The programme is sustainable in that it assisted the three agencies in increasing 

their performance. Staff acquired skills and knowledge while also developing the sys-

tems and tools in support of closing the gap between supply and demand in the labour 

market. The agencies themselves remain responsible for ensuring sufficient human 

and financial resources to continue the work. The regional cooperation is a first at-

tempt to bring the three agencies together and provide them with a platform for dis-

cussion. It constitutes an important step for future cooperation in which themes of 

mutual interest will be beneficial all stakeholders. Arbetsförmedlingen has developed 

and contributed to constructive partnerships with and among the agencies.  
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1 Introduction 

Sida has commissioned an evaluation of the Maghreb Regional Training Programme, 

“Development of Public Employment Services in Algeria, Morocco and Tunisia. The 

purpose of the evaluation is to provide Sida, Arbetsförmedlingen (The Swedish Em-

ployment Service) and the partner organisations in the Maghreb region with informa-

tion and knowledge regarding the outcome and effects of the project, both in terms of 

the regional training programme approach and concerning the country-specific fol-

low-up interventions.  

The Maghreb Regional Training Programme was elaborated during 2008 after a 

series of consultations with partner organisations in the beneficiary countries. Project 

implementation started in early 2009. Partners in the cooperation were: 

 

 the National Employment Agency (ANEM) in Algeria,  

 the National Skills and Job Promotion Agency (ANAPEC) in Morocco,  

 the National Agency for Employment and Independent Work (ANETI) in Tu-

nisia, and 

 Arbetsförmedlingen.  

 

Representatives of Pôle-Emploi, the French public employment service, the ILO 

and other international resource persons have also participated in the training events 

organised by the project.  

The project was organised as a regional and international training programme 

complemented by tailored national follow-up activities to support the institutional 

capacity development at national level. Sida’s contribution to the cooperation was 

SEK 6 300 000. 

The project’s specific objective (or project purpose) was “to increase the institu-

tional capacity of the three agencies participating in the regional competence devel-

opment programme to provide assistance to selected target groups, i.e. young, highly 

educated persons as well as members of vulnerable groups in the labour market 

(women, handicapped and long-term unemployed)”. 

The specific objective was expected to be achieved through five outcomes/outputs 

that the project intended to produce. These were: 

 

 Methods and procedures for collection and analysis of labour market informa-

tion introduced and adapted to the national requirements. 

 Systems for labour market intermediation through web-based employment 

services further developed, tested and approved.  

 Measures (programmes and instruments) reviewed, adapted and tested con-

cerning employment of individuals and vulnerable groups. 

 Increased level of cooperation at national level within each country among 

stakeholders in the employment sector. 

 Mechanisms and instruments further developed for promotion of self-

employment within the target group. 
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Swedish expert inputs have mainly been geared towards outcome one, two and 

three while outcome four and five have been addressed through exchange of informa-

tion and collaboration among the three beneficiary countries.  
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2 Methodology 

The evaluation methodology has followed the five evaluation criteria as prescribed by 

the ToR, including the specific questions: i) Efficiency, ii) Effectiveness, iii) Owner-

ship, including project management, iv) Cross-cutting issues and sustainability, and 

v) Main lessons learned and continued cooperation. For an overview of the ToR see 

annex 1. These five evaluation criteria also constitute the outline of the report. 

The methodology consisted of six logical steps in order to collect information, 

cross examine data and analyse the results of the assistance to the public employment 

services (PES) in the three countries. The analysis also includes an overall judgement 

of the regional character of the training programme. 

 

Step 1: Inception phase: document review, interviews with representatives of Sida 

and AF in Stockholm. Preparation of the field work, including development of a 

questionnaire.   

 

Step 2: Country field visits. Meetings with PES representatives in Tunisia and Mo-

rocco, donors and international organisations in country as well as in their re-

spective headquarters.  

 

Step 3: Analysis and data review based on step 1 and 2 in order to prepare the first 

draft of the report. 

 

Step 4: Sida and other stakeholders provided comments after which the team will 

draft the final report.  

 

Step 5: The final report will be submitted to Sida for approval after which the team 

will translate the report into French. 

 

Step 6: A workshop in Sweden with representatives of the three PES and other inter-

ested stakeholders will be organised to discuss future cooperation. The evalua-

tion report will be used as a point of departure for the discussions.  

 

The team prepared an evaluation matrix and included several questions on rele-

vance which were not part of the ToR. This would permit the team to evaluate the 

programme based on the five OECD-DAC criteria. The matrix was translated into 

French. The team started with interviewing representatives of Sida and Arbets-

förmedlingen based on this matrix and the ToR questions. In addition, the team 

started preparation for field visits and made contact with the different representatives 

in the three countries to agree on a time schedule for the visits and identify persons to 

be interviewed. 

Both team members visited Tunisia and met with beneficiaries, government offi-

cials and donors. One team member continued the field work in Morocco and met 

with beneficiaries and government officials. A third country visit to Algeria was pre-

pared but the administrative procedures to obtain a visa took longer than expected and 
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in close consultation with Sida and the Algerian Authorities it was decided that inter-

views would be held by phone. The ToR questions were shared with representatives 

of the employment service in Algeria before the telephone interviews were con-

ducted. The team had no opportunity to verify the information obtained through in-

terviewing other stakeholders. 

After the field visits, the team met with the French Employment Service (Pôle 

Emploi) in Paris and the World Association of Public Employment Services (WA-

PES) in Brussels. Finally, representatives of the ILO shared information by mail.  

For all the interviews the questionnaire was used in particular for the field visits. 

The purpose of interviewing the French Employment Services, WAPES and the ILO 

was to get a better perspective on AF’s approach and contribution to the three coun-

tries as well as the regional aspect of the programme. Some of the organisations have 

similar assistance programmes to the Maghreb, interact with donors and employment 

organisations and had participated in workshops during this programme. They were 

therefore in a good position to provide the team with a comparative perspective and 

discuss the added value of AF’s work in the three countries.  

The team had various meetings to discuss the data and analysis, followed up with 

additional correspondence to the PES in the three countries to verify information and 

consolidate findings.  
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3 Evaluation Criteria and Questions 

3.1  INTRODUCTION 
The programme was designed based on a workshop held in Trosa, Sweden in May 

2008. The workshop was organised as a consultative process to formulate project 

objectives and indicators. The discussion was conducted in the framework of Sida’s 

commitment to the project and it ensured project resources. The programme purpose 

was to further strengthening the institutional capacity of the participating three agen-

cies and that the collaboration should promote and facilitate intensified contacts be-

tween Sweden and the region. The event was attended by high-level representatives 

of the national employment services in Algeria, Morocco and Tunisia as well as two 

representatives of Arbetsförmedlingen. The ILO in Geneva as well as the French Na-

tional Employment Agency sent observers to the seminar. A final project document 

was drafted and submitted to Sida after the workshop.  

This workshop resulted in the identification of five outcomes of the regional 

training programme as mentioned above. Only the first three outcomes were budgeted 

for in the training programme while it was assumed that the two remaining outcomes 

would be further developed by the respective PES in each country. This assumption 

was overambitious and due to a lack of resources such regional events did not take 

place.  

The programme design was based on results from previous bilateral assistance 

programmes to Tunisia and Morocco. Based on Arbetsförmedlingen (AF) experience 

in the region, they initiated to contact the Algerian PES which was eager to join the 

regional programme. AF was considered a neutral outsider and well positioned to 

provide the link among the three countries and facilitate debate and technical discus-

sions based on the assumption that all three countries had similar challenges with 

regard to their labour markets. In addition, as a result of previous bilateral assistance, 

AF was well aware of the technical and analytical needs that were required in order 

for the public employment agencies to implement their mandates and improve overall 

performance. 

The log frame which was developed was ambitious and although progress has 

been made in all three outcomes not all objectives have been achieved. For example, 

for outcome I, it was assumed that a 40% increase in the number of persons in the 

defined target group would receive employment through the participating agencies. It 

is unlikely that this is the case since: i) there is no baseline; ii) the statistics cannot 

differentiate which interventions have led to a reduction in unemployment of the tar-
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get groups
1
; and iii) other development partners are also active in reinforcing the PES, 

for example in Tunisia. Another related issue is that monitoring and evaluation of the 

PES’s existing programmes
2
 are weak and it is difficult to determine how such pro-

grammes contributed to log frame results.  

The log frame is an important tool to monitor progress and results. Adjustments 

can be made during implementation - if necessary- and information provided to en-

sure that targets remain realistic. Monitoring of the log frame also contributes to re-

porting in a qualitative and quantitative way and permits Sida to discuss progress and 

results. Various interim reports have been produced as well as a final report. All are 

informative and provide information regarding progress made towards objectives but 

the log frame is not used as a reference point for reporting. 

In the following chapters we will discuss the results of the ToR questions with 

regard to the different evaluation criteria.  

 

 

3.2  RELEVANCE 

Relevance discussed to assess whether the programme responds to the country’s 

reform efforts of the labour market, including the specific target groups. In addi-

tion, the team assessed to what extent the events of 2011 have affected the objec-

tives and whether the regional perspective was and remained relevant to each 

country.  Finally, relevance of the programme is reviewed in view of assistance 

from other donors and international agencies. 

 

Tunisia 

The different support to systems, analysis and forecasting, and vulnerable groups 

is relevant and continues to be relevant. The main character of AF’s support is that 

the Swedish model has provided a benchmark for the Tunisian PES. It has permitted 

PES-T to define where they are in terms of systems, analysis and forecasting and 

support to vulnerable groups and how AF’s technical support to PES has provided 

them with skills and insights to improve their service delivery.   

In comparison to other donors, AF represents a normative framework which is 

more open and less judgemental and this has affected their way of thinking and iden-

tifying problems. For example, in order to assist handicapped people their focus has 

shifted from an emphasis on the handicap and the way it impedes access to work to-

wards how the handicapped person’s environment can be adjusted, including special 

provisions for equipment which allows the handicapped person doing work like any-

body else.  

 
                                                                                                                                           

 

 
1 Statistics in general appear to be weak and the level of accuracy and trustworthy is questionable as PES and inde-
pendent observers indicated. 
2 These are programmes which the PES initiated without external assistance. 
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AF’s intervention is also relevant in that it provides the PES-T with different 

concepts and approaches and how it can respond to the challenges that it is facing. In 

such context AF explicitly does not impose its model or tools but rather provides op-

tions that can be adapted to the country’s context and needs. This flexible approach is 

appreciated and it also reinforces ownership since PES-T is in the driver seat and can 

determine what is appropriate. For instance, based on the Swedish approach of the 

labour market ANETI has introduced the job barometer in the tourism sector and will 

extend it to other economic sectors.  It is expected that work on the textile industry 

will start shortly. In addition, they continue working on the vocational compass de-

velopment for a better career guidance of jobseekers.   

Interviewees ascertained that the technical support is of value in itself and permit 

the PES to professionalise. Little reference was made to how such support directly 

affects existing policies. The support, therefore, pushed the technical competence of 

the PES forward which in turn can be used by the Minister or other agencies to de-

velop policies. Support to handicapped persons, however, responds to existing legis-

lation and ratios.  

PES-T enjoys support from several donors and due to the events in 2011 more 

donors express interest in supporting the PES-T. The technical support from AF is 

considered relevant in view of other support but future support must be designed in 

such a way that it is complementary to other donors existing and planned interven-

tions.  

The PES-T has suffered considerably during the upheavals in early and mid-

2011. Offices and staff were attacked and had to be closed for security reasons. The 

PES-T was seen as the agency that is responsible for creating jobs and the general 

public perceived it as a bad performer. Some of the planned support had to be post-

poned and the project was extended at no cost with 6 months. Both the PES-T and AF 

considered the extension appropriate and the planned activities have been completed. 

At the same time ANETI suffered from a continuous lack of strong leadership. Its last 

Director General was only appointed for a year and a new Director General has not 

been appointed yet. In his/her absence the Chef du Cabinet performs the task as ad 

interim Director General. This situation has affected PES-T’s own programmes and 

their implementation.  The events have also slowed down ANETIs activities. For ex-

ample, a convention that was supposed to be signed between ANETI and the Ministry 

of Social Affairs regarding assistance to vulnerable groups has still not been signed. 

The pilots that have been developed in the regions, however, continue.  

Most interviewees consider the next challenge to restore the credibility of the 

PES-T and improve its overall performance in response to the challenges that face 

Tunisia. Many have come to realise that this includes a reorganisation of ANETI. 

Tunisia is undergoing profound changes now that the leadership of the country has 

changed. It is expected that government’s focus on employment and the labour mar-

ket continues. One of the consequences of the tragic event in which the unemployed 

young man died is that unemployment appears to be no longer a taboo, including the 

high percentage of unemployed women. In addition, ANETI, for example, has been 

able to recruit additional staff through a ‘concours’. The newly recruited staff – who 

were long term unemployed- are working as employment advisors. This permits 

ANETI to improve the quality of their programs and, for example, provide more indi-

vidual assistance to jobseekers and deepen its contacts with employers. PES-T has 

now more than 100 employment offices across the country and it employs about 1400 

people. 
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Morocco 

Morocco did not face the problems Tunisia had in 2011. It appears that the pro-

grammes of the ANAPEC are implemented in a different context since compulsory 

registration for job seekers is not necessary and there are no unemployment benefits. 

As a consequence the social pressure on ANAPEC staff appears less intense in com-

parison to Tunisia. ANAPEC, however, experienced an uncertain period in 2005-

2006 in which the leadership was considered weak. In order to improve ANAPEC’s 

performance in reorganising ANAPEC was introduced and two important objectives 

were prioritised:  

 Monitoring of the labour market to collect reliable information about its evo-

lution for PES-M’s internal needs and at the same time to be recognized by 

other stakeholders (such as regional and local authorities, employer and, 

Chambers of Commerce as a reliable partner 

 Developing distance services in order to provide essential information to job-

seekers, employers and others stakeholders. 

Monitoring the labour market was essential for ANAPEC to show that it was a re-

liable partner to others and collect the necessary information for programmes assist-

ing its different clients. A previous cooperation project between AF and ANAPEC, 

financed by Sida, focussed on the development of sector-based labour market fore-

casting and analysis. ANAPEC was not in a position to develop an “observatory for 

employment” and AF has assisted ANAPEC in developing locally adapted and reli-

able methods to forecast developments in the labour market without having to use 

large investments, including buying sophisticated hardware. AF has been a valuable 

adviser in simplifying the number of indicators regarding the labour market which are 

necessary for labour market forecasting and analysis. This permits the collection of 

reliable information about the labour market starting at local level then transferred to 

the regional level and finally to the national level. This support is relevant and im-

proved the services provided by PES-M. Similar to Tunisia, many different actors are 

supporting the PES-T and PES–M. Future support would need to take into account 

the current and planned support of other donors and in particular the fact the AF is 

part of a twinning project already. See below paragraph 6.2. 

The choice to focus on web based distance services was made to compensate for 

the rather weak network of the ANAPEC offices across the country. The Haut Com-

missariat au Plan
3
 estimates that the active population in Morocco was around 

11.629.000 people by the end of 2011 while the estimated number of jobseekers was 

980.000. ANAPEC, however, has only 612 advisors of which 475 possess a higher 

education diploma. They are therefore not in a position to serve each individual job-

seeker. The development of web based distance services therefore was a relevant 

 
                                                                                                                                           

 

 
3 Haut Commissariat au Plan: Note d’information  au sujet de la situation du marché du travail au quatrième tri-

mestre de l’année 2011 
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choice which also increased ANAPEC’s effectiveness and efficiency. This has been 

confirmed at all levels: from the Director General to the Head of a local office. The 

DG and his staff now have a much better understanding of the labour market situa-

tion, they can articulate their needs and know what to expect from its bilateral coop-

eration with AF. They also appear to be strongly involved in the process and lead the 

reforms which have increased their ownership. AFs programme was implemented at 

the right moment when ANAPEC’s needs were emerging.  

Finally, AF assisted ANAPEC in how they could develop distance services taking 

local conditions and constraints into account. The Swedish model was used as an ex-

ample to trigger reflexion and discussion while copying the advanced Swedish PES 

system was not considered appropriate for the PES-M and its country characteristics. 

The model was used as an efficient tool adapted to local conditions. In other words, 

ANAPEC selected from the model what they considered appropriate and with the 

help from AF trainers and specialists developed their own system. ANAPEC under-

lines that AF has helped them in structuring their ideas before reforming the web 

based system and making it user friendly both for clients and staff.  

 

Algeria 

Modernisation of ANEM started in 2008 with different activities in the development 

of human resources, staff training, provision of equipment and the development of IT 

systems. Despite these activities the ratio jobseekers/advisor remains high (one ad-

viser for about 400 jobseekers). ANEM has a long tradition of bilateral cooperation in 

different fields including staff training with Pôle Emploi and has cooperated with the 

Spanish Research Institute for the Mediterranean Region (CIREM) in the field of em-

ployment policies. In addition, the EU is planning to finance a 30 months project im-

proving ANEM’s organisation, including its structure and its services which it pro-

vides to clients and staff training. 

When ANEM joined the AF project, two staff members were nominated to work 

with AF representatives to ensure smooth implementation of the project under the 

supervision of the Director of Information, Surveys and Documentation (DIED).  

In general, cooperation with AF is highly appreciated and ANEM has been impressed 

with the professionalism of AF staff. AF’s support is closely linked to the core activi-

ties of ANEM development (see below in 3.2 Components). ANEM representatives 

realise that the Swedish model is advanced for their context, but AF’s staff were open 

to take local constraints into consideration while ANEM was exposed to the Swedish 

experience and chose to build its own structures, systems and tools based on the local 

situation. AF’s support is relevant in view of other donor support but the future EU 

cooperation will include areas that AF’s has supported during this programme. 

In all three countries the support offered by AF is relevant. AF’s approach and 

open attitude not imposing the Swedish model but initiating a dialogue in which 

learning and adapting to local circumstances prevail has contributed to the individual 

PESs being in charge of professionalising their organisations and services. The sup-

port provided to the three PES permits the organisations to select precisely what AF’s 

comparative advantage is in comparison to other donors. It is precisely the technical 

and practical support combined with their ability to mentor and facilitate that is rele-

vant and also effective. They also realise that AFs own work, however, is conducted 

in a stable environment with ample resources. For the three PES, their choices for 

support need to be well targeted as well as realistic given the human and financial 

resources that are available to the them.  They can, for example, not afford frequent 

and very personalised individual assistance in the same way AF provides this to 
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Swedish jobseekers. Interlocutors indicate that their technical capacities are progress-

ing but that their workloads are demanding and that their organisations are not condu-

cive to work efficiently and effectively.  

The regional perspective has provided the PES with opportunities to exchange 

and both ANETI and ANAPEC consider the topics chosen for the three regional 

seminars (intermediation through distance services, labour market data collection and 

analysis and support to vulnerable groups) relevant as they are at the core of PES ac-

tivities in all three countries. ANAPEC, however, acknowledges that the approach of 

the topics is different in each country and that the exchange of ideas and the learning 

element is relevant to all three country representatives. As part of the AF project 

ANEM, for example, organised a regional seminar on long term unemployed, handi-

capped people and young jobseekers in March 2010 (with the participation of Pôle 

emploi and the ILO). Although ANEM is appreciative of this initiative, ANEM has 

been more interested, more involved and more active in the two other components. 

The exchanges are useful but do not necessarily represent a common interest among 

the three PES. 

 

 

3.3  EFFECTIVENESS 
Effectiveness assesses to what extent the project achieved its objectives, including 

outcomes that were not budgeted for. In addition, is addresses whether and to what 

extent regional cooperation has been institutionalised. 

Some interlocutors appreciate that AF takes a non-domineering role and provides 

its support through short missions, including workshops and training sessions. They 

also appreciate AF’s flexibility and in particular when the unexpected events took 

place in Tunisia and the timeframe for activities and locations for meetings had to be 

changed. Others argue that they would benefit from longer exposure to AF’s support, 

e.g. in forecasting, in order to have more hands-on supervision and direct contact to 

discuss and learn. Given that the support was provided on an intermittent basis, AF 

could not monitor progress closely and only from a distance. In general, contact was 

not regular enough to fully understand how the PESs advanced.  

 

 

3.3.1 Support to systems 
In all three countries support to systems has been provided based on the outcome 

“systems for labour market intermediation through web-based employment services 

further developed, tested and approved”. The PES have continued to work on their 

web-based employment services which has increased accessibility to information for 

both job seekers and employers as interviewees confirmed. They claim that some key 

results include firstly that the role of the PES as a facilitator to assist job seekers and 

employers has improved. The web provides an independent and transparent medium 

for both parties to meet. The PES has become a more neutral intermediary promoting 

services in a transparent manner to both sets of clients. This increases the credibility 

of the PES and creates a level of trust. It also creates a level of individual freedom for 

users to work on their employment opportunities independently. Secondly, the infor-

mation can be accessed at any time from any location. Those who do not have indi-

vidual access can visit PES service centres where assistance can be provided. Given 

that a high number of users are young they can be better targeted through the internet 

and the web since they all have IT skills and a high number of users possess a mobile 
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phone and visit internet cafés. Thirdly, in most cases users are provided with a unique 

number which permits PES to collects data that are useful to target specific groups. 

For example, in Tunisia, those who would like to attend workshops to improve their 

interview skills or follow a course on how to set up their own business can be easily 

identified. The same data can also prevent fraud since it will be difficult to collect 

unemployment benefits twice. Although data include gender, very few programmes 

tend to focus specifically on gender. All systems can report on whether a person has a 

special need, including handicapped jobseekers. 

The team could not obtain data (for example statistics of users of the websites) to 

support the above and at several occasions interviewees indicated that the monitoring 

of websites and information systems was still weak. The team participated, for exam-

ple, in a demonstration of a fictive job searcher and employer to understand how 

matching through the web takes place.  

The PES have developed the systems based on their own needs and they now 

have the skills to maintain and update the systems. Monitoring remains weak and 

given the developments in the IT sector refinements and updates will be necessary.  

 

Tunisia 

In the PES-T there is a tendency to focus more on jobseekers then on employers. It is 

still a challenge to motivate employers to us the PES-T for job offers. The PES-T 

recognizes that they need to improve their methods to engage with employers and to 

better understand their needs in the medium term and how the PES-T could respond 

to these needs adequately. Data include gender but little has been done to specifically 

target women, including those with specific education levels or needs. Age is also 

included in the data but over time it appears that programs targeting specific age 

groups are in effect targeting a larger set of jobseekers. 

 

Morocco 

During the period 2009-2011 Morocco considered e-intermediation through distance 

services as their top priority and therefore bilateral assistance supported this area.  

After the presentation of the Swedish model and its IT system, including development 

methods, data systems, related tools and their monitoring, the AF staff supported the 

PES in: 

 

- The validation of specifications related to the intermediation part of the information 

system 

- The validation of technological choices 

- The evaluation of the pilot information system 

- The validation of the data system 

- The follow up of the development process 

- The elaboration of specifications for conducting tests on the Internet 

- The preparation of tests and experiments  

 

Users groups were invited to ensure that the services provided would meet their 

needs. It appears that the basic system is in place; it has to be tested and then ex-

tended to the entire ANAPEC network (77 local agencies). The system is designed to 

take local needs into account which increased reliability and also accounts for its suc-

cess. 

Since the project ended, ANAPEC continued to develop the outcomes of the bi-

lateral project and eight trained developers are improving the functionalities of the 
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system; new graphics standards have been introduced, responsible staff at the regional 

level has been nominated and trained, and training has been organized across all re-

gions.  

Currently, other functionalities for jobseekers are being developed and an exter-

nal partner is optimizing the access to the ANAPEC’s website. Registering on the 

website has become easier (with the opportunity to create a CV, to compare individu-

al skills with needed skills for a job, and an alert system for jobseekers about new 

vacancies), but this service is has only recently started and data are not yet available 

to measure increased registration and use. Each jobseeker has secured access and can 

search vacancies corresponding to his/her profile, send a CV directly to employers, 

check a mail box and ensuring that action plans for job searches are implemented. 

Employers can now submit vacancies with the logo of their company, create several 

accounts for the same company (depending on the branch which is recruiting) to fa-

cilitate matching, search jobseekers’ profiles with a key word or different criteria. 

They have individual accounts and are informed about jobseekers’ new profiles and 

they can determine to what extent these profiles correspond to existing vacancies. All 

these new services to employers are planned or about to be implemented and it is too 

early to tell what effect this will have on matching vacancies with jobseekers and mo-

tivating both to use the system.  

During the bilateral cooperation it was expected that AF would assist with devel-

oping new e-services, new matching facilities, new information and career guidance 

tools, and additional training of the ANAPEC specialists in developing distance ser-

vices. After 5 missions of the Swedish experts and two work visits to Sweden be-

tween May 2009 and September 2011 it appears that most of activities are completed 

and the expected objectives achieved. Among the results is a new e-intermediation 

system which is developed, tested and implemented in 5 pilot offices. Concrete plans 

have been developed to further expand the service to the entire ANAPEC network 

across the country. 

The website is in French only, not in Arabic, which could reduce the participa-

tion of the target groups. Costs of developing the website and its tools are substantial 

and require upfront investment from the government. 

 

Algeria 

Compared to the two other PES, ANEM is not as advanced in IT development. Nev-

ertheless ANEM is interested in developing distance services. AF could assist ANEM 

in preparing specifications for the development of web based distance services in the 

near future. AF staff already endorsed the specifications and they have to be approved 

by ANEM management and the Ministry. In addition, a proposal for an intranet sys-

tem for the staff ANEM has been developed and is under examination before being 

implemented.   

After the project ended, ANEM developed in 2012 two distance services for its 

users:  jobseekers can now register through the website and employers can advertise 

their vacancies.   

AF’s support to systems is effective in particular in Morocco. PES-M focus is in 

this area and AF has proven to increase PES-M‘s performance.  

 

3.3.2 Support to analysis and forecasting 
Analysis and forecasting are essential elements in understanding the labour market in 

order to plan and implementing measures that are in line with existing or new poli-

cies. 
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The analysis and forecasting serves multiple purposes, including a better match-

ing between vacancies and job seekers, development of support programmes for job-

seekers (vocational training), decisions regarding services and funding ( incentives) 

for job seekers and employers and the objectives of the education system. 

In this outcome substantial progress has been made based on the introduction of the 

Swedish model which is survey based. Questionnaires have been developed and train-

ing provided to ensure that these were representing the local circumstances and needs. 

AF has targeted staff from the PES-T and PES-A to provide them with the necessary 

skills to conduct the survey, collect the information and analysis it. 

AF’s approach to this outcome has been well received and recipients value AF’s 

quality as facilitator and supervisor. They also appreciate the practical approach to 

learning through workshops and interaction among participants and with AF. The 

PES have realised the importance of trustworthy and reliable forecasting and how it 

can inform decision makers and policy development. At the same time, they indicate 

that there is no visible effect yet on policies. It is too early to expect such results. In 

addition, the PES-T is waiting to for a Director General to be appointed who may set 

new priorities. The relationship between PES-T and ONEQ will have to be clarified 

as well in order to ensure effective assistance in future.  

 

Tunisia 

ANETI has been the main focus of intervention while ONEQ – the agency under di-

rect responsibility of the Ministry of Vocational Training and Employment has the 

responsibility to conduct surveys, ANETI is dependent on the surveys to work on the 

analysis. 

The fact that there are two agencies conducting separate pieces of work has led to 

confusion between ANETI and ONEQ but also between ANETI and AF. In the be-

ginning it appeared that they were working as independent silos while for AF it was 

only possible to fully support the collection and analysis of data if ANETI and ONEQ 

were to cooperate.  The latter is now the case and training and support has been of-

fered to both.  It must be noted, however, that changes in human resources and differ-

ent people attending workshops has somewhat undermined the continuity of the train-

ing.  

In the previous projects ANETI has always been interested in the tools developed 

by AF especially those which are related to labour market indicators and analysis. 

ANETI would like to avoid bottlenecks with higher education graduates entering the 

labour market. This is especially the case for female graduates. ANETI has tried to 

adapt the tools to the Tunisian context and with AF support it has created the Job ba-

rometer and the Vocational compass. 

The job barometer is a practical tool to show prospects for various professions in 

a specific sector. It is a management tool measuring the level of employability in dif-

ferent jobs of the same economic sector during the 12 next months. The data are col-

lected through a questionnaire which is used by PES-T advisors at the local level to 

collect information about vacancies versus qualified job seekers’ profiles. The same 

information is collected at the regional and the national levels. The first experiment in 

the tourism sector gives relevant information about the situation of each profession 

and, for example, the extent to which a qualified labour force is available. The job 

barometer will be extended to other economic sectors (the textile sector has been pro-

posed) and ANETI considers it an efficient management tool which should facilitate 

preparation of actions by ANETI.  Data on the job barometer were not yet available. 
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The Vocational compass provides information about the labour market and pro-

fessions from 12 different economic sectors for the following year covering 80% of 

the labour market. In principle, the information can be used as a forecasting tool for a 

long term perspective at the national level up to 10 years. This is a career guidance 

tool based on employment statistics and indicators and compares the numbers of va-

cancies and jobseekers in the same profession during the same time period. It pro-

vides information about the problems jobseekers might face in choosing professions 

with a limited number of vacancies.  The tool has not yet been completed and it is 

expected that PES users will start working with it. At the same time, the Minister of 

Labour will use the results of these tools in a colloquium which is supposed to take 

place in June. 

The management by objectives system has not been fully introduced. This prin-

ciple was created by the Ministry of Finance and was introduced across various agen-

cies in Tunisia. In practice it appears much more difficult and the unit in PES-T re-

sponsible for ‘controle de performance’ claims that they have weak performance in-

dicators and experience difficulty in collecting data since they do not have one single 

administrative system. From their perspective the emphasis has been on labour pro-

grammes and support to other ANETI units and the financial and administrative sys-

tem in support of ANETI’s performance has been too marginal. They would prefer to 

have more time to prepare future support with specific and concrete objectives, work 

closely with an interlocutor who is in country and consider how AF but also other 

donors could support them effectively.   

 

Morocco 

In Morocco where the informal sector is still significant, monitoring the labour mar-

ket has been a challenge. Bilateral agreements with AF existed before this regional 

project. ANAPEC highly appreciated AF’s cooperation improving the monitoring 

system of the labour market. Following AF recommendations, ANAPEC has reduced 

the number of indicators to analyse the labour market. Thus ANAPEC has obtained a 

clear idea of the dynamic of the Moroccan labour market. AF advised to concentrate 

on the economic sectors in development and the monitoring of these sectors is now 

organised twice a year. ANAPEC’s advisors are now able to conduct the surveys 

without the help of external partners. In addition, local and regional technical groups 

were created by sector and are analysing the regional and local labour markets. 

ANAPEC’s role is to serve as the secretary of the groups and ensures that they prop-

erly function. Partnerships have been developed and further improved and labour 

market surveys are conducted regularly. Starting at the local level, the system is sup-

posed to anticipate changes in the labour market; to better assess employers’ needs in 

order to improve matching between vacancies and jobseekers; and to avoid gaps in 

organising (re)qualification training activities for job seekers. At the same time, a 

Moroccan job and skills repertoire has been produced in the most important economic 

sectors, allowing employers, jobseekers, ANAPEC staff and other stakeholders on the 

labour market to speak a common language and use the same terminology.  

 

Algeria 

Before AFs intervention ANEM was rather weak in producing reliable statistics and 

in analysing the data. The Swedish model was adapted to the local situation and 

ANEM benefitted from the Swedish experience organising surveys and data gather-

ing. As a result ANEM started conducting surveys in two pilot regions. AF also as-

sisted ANEM with the development of a questionnaire and how direct contact with 
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employers could be initiated to interview them about their needs. The pilot pro-

gramme has now been extended to 11 regions. The ANEM-AF programme was ambi-

tious and enjoyed the full support of the DG and the Project manager, who is the Di-

rector of the Information, Studies and Documentation (DIED) centre. A special unit 

was created for this AF project as a result and is very committed to its development 

and success. 

A manual with guidelines on forecasting and analysis of the labour market pro-

duced at the ANEM national level has been endorsed by AF and has been distributed 

to regional and local ANEM offices and the current surveys about the labour market 

are conducted according to the guidelines. It was impossible to collect information 

about the number of surveys and which topics have been covered. In the absence of a 

field visit this information is not available. It appears, however, that ANEM’s per-

formance in this area would improve if it starts to cooperate with the National Insti-

tute of Statistics. 

 

 

3.3.3 Support to vulnerable groups, including women, handicapped and long-term 

unemployed 
Tunisia 

The support to vulnerable groups has been mostly developed in Tunisia and should be 

considered an important first step in how vulnerable groups can be adequately ap-

proached and supported in a non-discriminatory way. Originally this component in-

cluded a focus on women and youth but the emphasis has been on handicapped per-

sons only. In the past, the focus on the latter was reinforced by the former President’s 

wife, who supported many of the handicapped NGOs in Tunisia and the attention to 

handicapped persons was well developed but from a charity perspective. There are 

more than 200 NGOs in Tunisia who support the handicapped and most receive fund-

ing from the state. 

With support from AF, ANETI developed a strategy and action plan that re-

sponded to the existing legal framework, including the existing legislation which 

obliged companies to employ one handicapped person out of 100 employees. 

ANETI’s most important partner is the Ministry of Social Affairs which is responsi-

ble for the registration of handicapped persons and with support of the Medical Asso-

ciation grants a handicapped card.
4
 The PES is responsible for job placement. The 

results of the approach, strategy and implementation are promising. First, the coop-

eration between both entities has been reinforced, including at top level which has 

been instrumental in ensuring that implementation was supported by both organisa-

tions. It changed their way of approaching handicapped persons and the staff started 

focusing on the need to adapt the working place. The attention has shifted towards 

assisting employers in adapting the working environment. It is not clear to what ex-

tent employers receive incentives to employ handicapped persons or support to in-

vestment costs with regard to the work place. The PES offices were sensitized to in-

 
                                                                                                                                           

 

 
4
 A medical doctor  examines the person and establishes the degree of being handicapped. There are 
three levels of handicaps.  
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troduce the approach and overcome perception barriers. Legislation is strong in that it 

includes socio economic rights for handicapped persons as well as the concept that 

employment should be a right of all and notably those with a handicap. In that sense 

Tunisia meets all the international standards. The behaviour towards handicapped 

persons has changed, interlocutors claim, and the approach and technical support has 

improved in the course of the project. Some PES-T offices now have a specific unit 

which provides services to handicapped persons. The Ministry in a joint seminar with 

ANETI has discussed the way forward and more individual support to handicapped 

persons is planned. The Ministry itself made 500.000 Tunisian Dinar
5
 available to 

support the integration of handicapped persons in its organisation and it hired 12 per-

sons, including making public facilities available to this group. The Ministry claims 

that most public service institutions have hired handicapped beyond the existing ratio 

but that the private sector still lags behind. Companies that are not in a position to 

create a job for a handicapped person can support specific programs such as a self-

employment project for severely handicapped persons who produce small items to 

sell.  

The government of Tunisia was also suddenly confronted with the release of a 

significant number of prisoners after amnesty was granted and they considered this 

group to need special assistance since they had been out of the labour market for a 

considerable time. The Ministry and PES created a support programme for this group 

which appears successful and shows the anticipation of the organisations to plan and 

conduct special activities for job seekers with special needs.  

Tunisia has an immersion programme of 21 days for job-seekers, including long-

term unemployed who wish to start their own business and this programme appears to 

be successful. In addition to the programme, participants can access credit (Banque de 

Solidarité) once the programme is completed. The credit is provided based on the 

qualifications of the candidate. This programme, however, was not supported by AF. 

 

Morocco 

While concentrating on web based distance services and prospects on the labour mar-

ket, it appears that ANAPEC has partly neglected this aspect of the regional project. It 

has, however, tried facilitating access to training activities and employment for youth. 

For example, local employment offices advertise training activities and job vacancies 

for youth but this is part of ANAPEC’s mandate and also a result of other cooperation 

programmes with donors and it is not a result of this specific programme. 

 

Algeria 

The same can be said about ANEM. Apart from the regional seminar on vulnerable 

groups organised in March 2010, ANEM has mainly focused its efforts on the two 

other components in the programme which also represents their institutional devel-

opment priorities. 

 
                                                                                                                                           

 

 
5
 The equivalent is Euro 250.000 
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3.4  MONITORING AND EVALUATION 
Monitoring from AF perspective has been conducted through interim reporting on 

a six months basis and a final report has been produced at the end of the project. The 

reporting is activity based and provides adequate information on progress but report-

ing does not include any reference to the log frame, neither are the indicators referred 

to. In addition, in all three countries the PES monitoring is weak which impedes AF 

to produce verifiable data and to monitor how their intervention is progressing . This 

absence impedes tracking progress in detail over time, including establishing a clear 

causal relationship between AF’s support and results that can be either attributed to 

AF or where AF has had significant contribution to the institutional improvements of 

the organisations. There are no baselines and in the absence of a clear overview of the 

existing PES programmes and government’s policies in each country it is difficult to 

assess how AF’s intervention has assisted the PES in better responding to govern-

ments planning and policies. Rather, it seems that the technical support in forecasting, 

for example, assists the PES (in Tunisia and Algeria) in providing information to 

government based on reliable data and analysis. This constitutes the very basis on 

which government can develop policies and introduce reforms. In Tunisia, the job 

barometer and compass is of a similar nature in that it provides essential information 

for planning.   

The assumption in the programme document that the governments concerned 

continue to support the employment sector and the initiatives to promote and facilitate 

employment was correct despite the events in 2011. In all three cases they do so but it 

would have been helpful to have an overview what this support consists of and what 

the existing policies are. 

 

 

3.5  CROSS CUTTING ISSUES 
Cross cutting issues refer specifically to gender and gender equity but these as-

pects have not substantially been included in the project. It is not clear from which 

perspective the gender aspect was introduced and AF’s gender expert who was ini-

tially involved in the programme has retired.  

The project document refers in particular to well-educated women who are one of 

the disadvantaged groups that experience unemployment rates much above the aver-

age in the labour markets of the three countries. Other groups include members of 

vulnerable groups in the labour market such as working poor, women, handicapped 

and long-term unemployed. As discussed above, the focus has been on handicapped 

persons and in Tunisia only.  

The importance of gender in the three countries is debatable. In Tunisia, the PES 

is well aware of the high unemployment of educated young women for example, in-

cluding supporting statistics but in programmes such groups are not necessarily tar-

geted. Data on gender exist in the information systems but have not been used to de-

velop specific tools or programmes to support particular groups.  

The perception and status of women is still problematic. At the same time, how-

ever, many more women have access to education and complete tertiary education. 

The Third Maghreb regional seminar on vulnerable groups indicates that both men 
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and women are well inserted into the labour market with little difference between the 

two groups. The project, however, also targeted young, highly educated women but 

no concrete programmes could be detected in Tunisia and Algeria initiated by the 

PES themselves or through AF’s interventions. In Tunisia, for example, other donor 

support programmes also neglect this aspect. In Morocco vocational training pro-

grammes are targeting youth and jobs are advertised in local PES for this target 

group.   

In Morocco and Algeria it appears that gender and equal access to work is part of 

the existing legal framework and that discrimination is not tolerated from a legal per-

spective. Interlocutors refer to women experiencing problems in accessing work and 

this is considered a cultural issue and linked to traditional divisions of labour rather 

than rule based. In Tunisia, women who graduated from the university are facing se-

rious difficulty in finding work. In Algeria, no specific programmes for vulnerable 

groups could be detected. Tunisian, Moroccan and Algerian PES employ female staff, 

including in management positions.   

The different categories identified as ’vulnerable’ groups used in the project 

document and described above are not systematically treated in the programme and 

very few initiatives can be detected that took these groups into account apart from the 

focus on handicapped persons in Tunisia and job placements for youth in Morocco. It 

appears that data with regard to the different groups are not always available in the 

PES which makes targeting difficult. PES own programmes may not target these 

groups or use different criteria which makes it difficult to ascertain AF’s contribution. 

Interviewees also mentioned that urban and rural divisions constitute a challenge and 

that certain target groups may need more assistance in particular geographical areas 

of a country.   

 

 

3.6  EFFICIENCY 
Efficiency assesses cost-effectiveness and cost-sharing, cooperation between AF and 

the three PES and the contribution of other partners such as the ILO and the French 

Employment Services. Tailoring the programme to the needs of the beneficiaries has 

been discussed under relevance and in the section on the log frame.  

 

3.6.1 Cost Effectiveness 

The agreements of cost-sharing have been followed with the only exception that 

Tunisia paid the additional costs for interpreters. All partners applied the cost-sharing 

principles stipulated in the project document and in the bilateral cooperation agree-

ments. The PES have no additional observations with regard to this point.  

Cost-effectiveness from the beneficiary perspective should take into account that 

many of the staff involved do so in addition to their usual workload. In other words 

they need to spend extra time in addition to the work they need to do for the organisa-

tion. AF acknowledged this and expressed concern that implementation of activities 

depended on the availability of staff and management. In some cases this resulted in 

additional staff who were appointed such as in Algeria where more staff was recruited 

to assist with forecasting. The staff working in Tunisia on the job barometer is limited 

in numbers too. Staff being overstretched can undermine the expected results and the 
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project documents did recognize this risk. Continuity has also been an issue and in 

particular assigning the same people to training and workshops so that the learning 

curve of the staff would take place jointly and people would not miss sessions. In 

general, commitments from management in all three countries has been excellent 

which has also contributed to ownership.  

The cooperation between AF and PESs has suffered from some language barri-

ers, including the inability of some consultants to fully work in the French technical 

vocabulary. In some instances this was solved with the assistance of interpreters 

which has not been optimal. 

It is impossible to judge cost-effectiveness from AF’s perspective since the in-

terim and final reports provide only invoice overviews without details. 

All three countries enjoy support from other donors and in particular ANETI in 

Tunisia. Pôle Emploi, in cooperation with AF, for example, has a two year detailed 

support programme which targets units that are also beneficiaries of AF’s support. 

Although this programme may be complementary in principle it often targets the 

same management and technical levels. The French Employment Services and ILO 

have assisted at various workshops and have followed the programme during its im-

plementation but they have not been actively involved in implementing specific pro-

ject activities. It is not clear to what extent these organisations have been consulted to 

support the monitoring function of the programme. Independent data could have been 

collecting from both to support interim and final reports. The programme implemen-

tation has been exclusively conducted by AF. 

As mentioned above the two final outcomes have not been achieved and although 

the regional perspective is appreciated and the exchanges useful, PES have not inde-

pendently from the programme intitiated country specific activities or engaged in 

regional activities.  

 

3.6.2 Delivery Mechanisms 

In addition to what has been discussed above, the delivery mechanisms have also 

been a challenge in light of the turnover of staff and, for example, the events of 2011 

in Tunisia. The different components target different units of the labour offices. For 

IT support, for example, it appears that short term interventions such as workshops 

and training sessions are appropriate while support to financial and administrative 

performance may need longer term presence in order to be effective. Other donors use 

different modalities, including residential advisors who can monitor closely how the 

programme evolve, liaise with other stakeholders on a permanent basis, including 

other donors and adapt quickly where necessary, including to changes in government 

and government policies.  

The technical assistance provided can also reach limits which are beyond AF’s 

control but which impact the overall results. Representatives of ANETI, for example, 

suggest that their existing organisational chart is obsolete and it needs to be reviewed 

and a reorganisation of ANETI implemented They would also like to clarify their role 

to ONEQ.  This also affects their regional and local offices which all have the same 

structure. An ineffective organisational set-up can impede results of technical assis-
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tance particularly if systems are rolled out across the entire country and all organisa-

tion are affected.  

 

3.7  SUSTAINABILITY AND OWNERSHIP 

Sustainability discusses to what extent outcomes are institutionally and financially 

sustainable and what needs to be done to ensure sustainability of the programme.  

 

3.7.1 Partnerships 

AF has developed constructive partnerships with all three PES. AF provided previous 

support to Morocco and Tunisia and Algeria is now part of the regional programme. 

In general, partners have responded well and appreciate AF’s approach and methods. 

They have been actively involved in implementation and in some instances, such as 

the job barometer in Tunisia, activities will continue. There is also appreciation of the 

exchange opportunities with the PES in other countries and in some areas continued 

exchange and learning are useful such as in labour market analysis. 

In Morocco the intermediation tools have been designed, tested and implement-

ed, contributing to better service delivery by the ANAPEC to both jobseekers and 

employers.  In addition, ANAPEC staff and AF experts have quickly found a com-

mon language which has accelerated their cooperation and partnership.  AF’s advice, 

the assistance with design, the implementation of tools and the training of staff has 

contributed to such partnership. As mentioned above ANAPEC has already targeted 

realistic ways of support if a future cooperation with AF is further developed. 

AF’s support to the PESs is oriented towards providing technical assistance over 

a two year period on an intermittent base while other donors choose other types of 

support, including having resident advisors in the organisations. Ownership of the 

project is therefore perhaps not the most appropriate concept to determine whether the 

project has been effective and sustainable. ANETI, for example, has internalised the 

different aspects of AF’s assistance based on the Swedish model and they wish con-

tinuing doing so. ANETI has selected those activities that suit their needs and the 

partnership has been further developed based on AFs previous support. AFs added 

value is based on reinterpreting and adapting the Swedish model to the Tunisian con-

text while reinforcing ANETI’s strengths to respond to its mandate and the wider 

labour market demands. This is also the case for Algeria (focus on forecasting) and 

Morocco (distant services). The three countries appear to prefer choosing what fits 

them best rather than buying into all the components. The gender and other vulnera-

ble groups categories are an example where ownership, relevance or even interest 

appears limited except for the categories handicapped persons and youth as discussed 

earlier. 

The support is sustainable in the sense that instruments and skills have been pro-

vided and developed to better respond to the needs of the PES and improve the ser-

vice delivery of the PES. In particular the knowledge shared and hands on, practical 

support has been well targeted. Response and cooperation from the PES perspective 

have been positive but no particular project management skills could be detected. 

Rather, in the course of implementing this project, beneficiaries have learned to work 
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together on a step by step approach and continued working while AF staff was absent. 

This has increased their independence and self-reliance. 

The regional character of the programme is appreciated and all three PES consid-

er exchange of information and learning important steps forward in improving their 

respective PES in country while also learning from each other. The assumption that 

they have shared problems with regard to the labour market may be true but their le-

gal, institutional, socio-economic and cultural conditions differ. This is also reflected 

in the PES different mandates and priorities. As discussed above the PES tend to 

choose what fits them best, including in comparison to what other donors offer. The 

regional aspect also assumes what they can learn from each other and interviewees 

see opportunities in future to do so and for example, organise meetings around infor-

mation systems, job barometers and job classification systems. Tunisia participates in 

other Sub-Sahara networks and has exchanged information with countries in the past. 

Interlocutors consider the regional context important and even more so after the 2011 

events. In particular labour migration has been an often suggested topic. The African 

Development Bank in particular is planning activities that cover the Maghreb.  

The regional perspective in this programme was a first attempt to bring these 

three countries together and the exchange has been useful but with few concrete re-

sults other then exchange.  The PES have in first instance focussed on the needs of 

their respective organisations. Other donors and organisations who support the three 

PES do consider the regional aspect useful and positive and something most of them 

do not in their individual assistance programmes.  

As part of the AF project ANEM, for example, organised a regional seminar on 

long term unemployed, handicapped people and young jobseekers in March 2010 

(with the participation of Pôle emploi and the ILO). Although ANEM is appreciative 

of this initiative, ANEM has been more interested, more involved and more active in 

the two other components. 

The programme is sustainable in the sense that the acquired skills, knowledge 

and the improvement to systems enable the PES to improve their service delivery. If 

the PES can ensure sufficient human resources and ensure that their organisations are 

well structured the sustainability will increase over time. The latter will also improve 

if the PES are in a position to provide more of their own financial resources to a fu-

ture programme. 

From the regional perspective the programme is a first attempt to bring the three 

countries together and provide them with a platform for discussion. Once there are 

themes of mutual interest and benefit to all three PES will the support from a regional 

perspective be sustainable. 

 

3.7.2 Donor and International Agency Cooperation 

AF has informed both Pôle Emploi and ILO from the beginning about the pro-

gramme. Pôle Emploi involvement in this project has been limited to presentations at 

various regional seminars and workshops. AF and Pôle Emploi exchange regularly 

with regard to various topics and themes, for example on labour migration.  ILO has 

been following the project with interest and is focusing in particular on youth in Ma-

ghreb countries. It has hosted the preliminary regional seminar in Geneva but its fur-
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ther contribution and participation in the AF project has been limited to presentations 

in regional workshops.  

In comparison to the situation before the AF project started in 2009, it seems that 

the three PES have improved their international cooperation strategies and in particu-

lar Tunisia and Morocco. In the past the PES welcomed technical support irrespective 

of who provided it. Now that more donors are working with the PES, they are in a 

better position to judge who can bring what types of benefits.  

 

Tunisia 

Interlocutors in PES-T, for example, indicated that they could have capitalised better 

on the project if they had a strong overall strategy at ANETI and strong complemen-

tarity with other projects, including donor funded projects. Such strategy could also 

clarify what role the PES plays in addition to other agencies. If for example, ANETI 

will sign a cooperation agreement with the Ministry of Social Affairs then future sup-

port to vulnerable groups could be build on such agreements and include other part-

ners as well. 

In addition to Sida’s support, ANETI enjoys assistance from Pole Emploi (the 

French Employment Services), the French Labour Ministry (Gip Inter), the EU (twin-

ning project), the Belgian Cooperation. A Spanish support programme has ended re-

cently. In the past Pôle Emploi trained ANETI advisers and delegated in 2008-2009 a 

permanent adviser supporting the labour migration project (AENEAS).  

Currently, a twinning project financed by the EU is implemented by Pôle emploi, GIP 

inter, the French Ministry of Labour, Employment and Solidarity, Sida, AF and 

Statistiska Centralbyrån. It started in November 2011 and has the following goals: 

 

 Intermediation: improvement of quality services and reinforcement of 

ANETI’s capacity of intervention 

 Monitoring, follow up and analysis of the labour market: organisation im-

provement, development of the ability to get and to provide information to 

ONEQ.  

 Coherence of institutional and technical support: based on the European em-

ployment strategy, methodology and tools for the Tunisian employment strat-

egy, management improvement and evaluation of the performance of external 

support. 

The twinning project is implemented during 30 months and two permanent advisers, 

one from Pôle Emploi and the other one from the French Ministry of Labour, Em-

ployment and Solidarity have been recruited to support ANETI and ONEQ respec-

tively. ONEQ has already received some AF support and it is expected that ANETI 

will also be assisted by AF (AF’s intervention in this project will be linked with de-

veloping project activities).  
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Morocco 

Morocco has a long tradition of bilateral cooperation with Pôle Emploi, including one 

permanent adviser who supported ANAPEC’s participation in the EU framework 

projects for 6 years. Cooperation with AF is newer but is attractive for ANAPEC.   

 

Algeria 

In Algeria, ANEM cooperates with Pôle Emploi and has started to develop a job clas-

sification system with the Spanish PES including support from Pôle Emploi. In addi-

tion, ANEM will start a partnership with the EU for 30 months and it has high expec-

tations from this cooperation. This project aims at improving staff skills, external 

communication, planning, strategic data gathering of the labour market, strengthening 

its information system, improving knowledge of the labour market as well as devel-

oping economic analysis of the labour market. This will permit ANEM to provide 

reliable information to the Ministry of Labour, Employment and Social Security 

(MoLSS). 
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4 The Evolving Context 

The region is experiencing many changes since the aftermath of the events in Tunisia. 

The Arab spring has affected all three countries and their neighbours and challenges 

in the labour market will remain at the forefront of concerns of politicians and policy 

makers.  

Reforms in the labour market will be needed and the PES is one of the key agents 

responding to the changes. At the time of designing the project it was assumed that 

overall reforms were underway and that the project would contribute to these. In Tu-

nisia, the work on handicapped persons has been promising, including the existing 

legal underpinnings and resources have been made available to support integration 

into the labour market. As the situation evolves, the Ministry of Social Affairs and 

PES in Tunisia identify continued options for improvements. For example, they 

would like to work more closely with the many NGOs that support handicapped per-

sons
6
 and also provide assistance to handicapped children in schools. 

The evolving situation has also provoked attention from donors who wish to sup-

port. The AfDB, for example, is working with ANETI and other agencies to start a 

self-employment programme for which they created a support fund (US $ 1.000.000 

grant based) to self-starters. They are also developing a human development strategy 

for the MENA region and are conducting needs assessments for the different coun-

tries, including creating more employment opportunities as well as studying labour 

migration across the Maghreb. Such overarching programmes could be informative 

for future cooperation and its analysis could support Sida in targeting its support and 

ensuring that it is complementary to other donors. 

Morocco has suffered less during the Arab spring and the project has been im-

plemented without delay. From a regional perspective ANAPEC would like to be 

recognized as the main intermediation actor in the labour market. It is strongly sup-

ported by the authorities while their level of autonomy is much higher than in the 

other countries. As mentioned above ANAPEC also knows what they can expect 

from the AFs partnership with regard to labour market analysis and web based dis-

tance services.  

In Algeria the situation is more complicated since ANEM is dependent on its 

parent Ministry’s approval. This slows the partnership down considerably. This has 

also contributed to the fact that its development strategy lacks visibility. Nevertheless, 

 
                                                                                                                                           

 

 
6
 There are more than 200 NGOs in Tunisia supporting the handicapped. Most of these are funded by 
the government. 
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the willingness and the involvement of ANEM’s management to cooperate is consid-

erable and should have a positive effect on ANEM’s development. It must be noted, 

however, that cooperation with AF and other donors would be much easier if its ad-

ministrative procedures would be simplified.  
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5 Lessons Learnt  

 Design a programme and its components and budget for all components  

 Design programme support that focuses on the modernisation of the PES 

and what this entails rather than capacity building. In other words, what 

are the necessary steps to be taken in order to increase PES performance. 

This permits a more targeted approach continuing in specific technical ar-

eas.  

 Use data and existing policies in each country to develop a baseline in the 

project document which will permit improved monitoring and permits to 

ascertain what Sida’s contribution has been in retrospect.  

 Prepare better analysis about specific target groups and ascertain whether 

the identification of such target groups is considered relevant to benefi-

ciaries or what the rationale for supporting such target groups could be. 

For example in relation the Sida’s strategy which includes human rights 

and gender 

 Ensure complementarity with other donor interventions and consider joint 

operations, including joint financing which could improve effectiveness 

and efficiency while also responding to Sida’s medium term strategy.  

 The regional character of the project has provided the three countries with 

exchanges based on a common theme. Although all three countries share 

the same challenges with regard to the labour market, their differences are 

also apparent. Outcome four has not been achieved and exchanges could 

be organised that have a stronger learning element across the countries and 

that meet Sida’s regional policies. 
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6 Conclusion 

 

The project purpose was ‘to increase the institutional capacity of the three agencies 

participating in the regional competence development programme to provide assis-

tance to selected target groups, i.e. young, highly educated persons as well as mem-

bers of vulnerable groups in the labour market (working poor, women, handicapped, 

long-term unemployed)’. 

In general, it can be argued that the project has contributed to reinforcing the in-

stitutional capacity of the PES in the specific areas that were agreed. Although the 

overall objective may have been achieved, not all specific objectives were realised. 

The first three outcomes have been achieved to a large extent. Some of the indicators 

identified, however, are not met. For example, in Algeria only one forecasting report 

was produced (three reports was the indicator) and it appears that no data are avail-

able to verify whether the number of handicapped persons that received employment 

through ANETI can be attributed to AF’s contribution. The objective included se-

lected targeted groups such as young, highly educated persons as well as members of 

vulnerable groups (women, handicapped and long term unemployed). In Tunisia, the 

focus on handicapped people has been well developed and shows promising results.  

The focus on women appears more challenging and they are not a specific target 

group in the components. Gender equity has received marginal attention and is ap-

pears less relevant to the PES. Cultural barriers and perceptions about women’s roles 

and status continue in Tunisia and across the Maghreb and are more pertinent in rural 

areas. Long term unemployment programmes exist in Tunisia and the recent recruit-

ment of PES advisors were long term unemployed. AF’s support could have indi-

rectly been beneficial to long-term unemployed, youth or women, for example, 

through the support to systems and matching job seekers and employers but these 

vulnerable groups cannot be distinguished in retrospect. In Morocco and Algeria, 

those groups have not been specifically targeted except for youth in Morocco. Regis-

tration as a jobseeker at a PES in Morocco is not linked to any unemployment benefit 

and this voluntary system cannot cater for these target groups. Programmes targeted 

at vulnerable groups as identified in the programme have not been considered a prior-

ity in both Morocco and Algeria and AF’s impact in this area is weak. 

It must be noted, however, that AF has worked in a dynamic environment in 

which significant political, economic and social changes have taken place in the 

Maghreb and that the overall objective was defined in a medium to long term per-

spective. Monitoring in the PESs is weak and therefore reliable data are not easily 

available. It is without doubt, however, that AFs contribution to the overall objective 

is significant.   

The two remaining outcomes have not been achieved. It was assumed that the 

three PESs would have increased cooperation at national level among different em-

ployment stakeholders and that they would be able to develop instruments for the 
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promotion of self-employment. These outcomes did not receive any budget in the AF 

programme and to assume that the PES would indeed be able to make progress was 

overambitious as well as unrealistic given that the three countries were not able to 

mobilise resources themselves. In addition, the three different PES had their own pri-

orities and preferences for focus areas and the outcome with regard to self-

employment appears not among them. With regard to increased cooperation among 

national stakeholders Tunisia has improved its cooperation with ONEQ and the Min-

istry of Social Affairs but that was a result of different project components such as 

work on handicapped persons and labour market analysis.  

It is not clear how well the project is known at a lower level of the PES and, for 

example, how local offices benefit from the project. The multiservice office
7
 in Tuni-

sia, for example, claims that only some of the top management has been exposed to 

the programme and that other levels of the organisation are not fully aware of the 

programme and what it intends to achieve. 

 

Tunisia 

In Tunisia different perspectives are developing with regard to needs in the labour 

market and what the response of the PES could be. On the one hand the request for an 

overarching employment strategy is emerging at the highest level of government, 

including a clear vision for the medium to long term. In such context, the role and 

responsibilities of the PES need to be clarified. Different staff members confirmed 

that the PES needs to have a clear mandate in order to contribute to such strategy and 

vision. In addition, the different projects – supported by various donors – all contrib-

ute one way or another to ANETI but to work effectively an overview of these pro-

jects and to what needs they respond would enable donors to better target future sup-

port to ANETI.  

 

Morocco 

In Morocco, the contribution and impact of AF’s intervention is considered high with 

regard to the development of e-services. The Swedish system has been used as a ref-

erence model and the Moroccan experts adapted it to their needs with the assistance 

of AF’s trainers. Beneficiaries are of the opinion that the use of different applications 

has seriously improved the existing system and that future development perspectives 

such as gathering information in one system to improve the matching between vacan-

cies and jobseekers, better career guidance, availability of vacancies on mobile 

phones are very promising. 

 

 

 
                                                                                                                                           

 

 
7
 This office is open to anyone and various services are provided, including registration; web reach; and 
advisory services. The office also provides several specific programmes such as facilitation of stages 
and support to target groups such as those who have a higher education diploma  
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Algeria 

AF’s support in Algeria is effective and beneficiaries in retrospect can now see how 

weak they were, including the absence of key tools. In general, management is very 

responsive and enthusiastic at what has been achieved until now with AF’s support. 

ANEM, however, falls under the authority of the Ministry of Labour and Social Secu-

rity (MoLSS) and has little power to take decision with regard to its own organisation 

and development. It cannot act independently and without the Minister’s approval. 

ANEM is obliged to develop its activities within its mandate following the rules (in-

cluding financial rules) created by the Ministry. All activities have to be approved by 

MoLSS and this could hamper future assistance because some activities may go be-

yond its current mandate and ANEM will not be allowed to go beyond its mandate.  It 

has not been possible to ascertain in the field, and in particular in the regions where 

local PES operate, how the project has been received and what effect and impact 

AF’s assistance has had. Similarly to Tunisia and Morocco, no work was undertaken 

with regard to outcomes 4 and 5. (cooperation with stakeholders and self-employment 

development).  

Given the above it can be concluded that the three outcomes have different 

weights in the three countries depending on the PES priorities and opportunities 

within their countries to move forward. The regional character of this programme has 

been an advantage and important learning point but it does not constitute a common 

and leading thread for the project in retrospective
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7 Recommendations and Future         
Interventions 

Sida did not have a Strategy for development cooperation with the Middle East and 

North Africa when the project began but has had a long standing cooperation with all 

three countries and in particular Tunisia. Sida as well as the Ministry of Foreign Af-

fairs takes a great interest in the Maghreb region and wishes to continue its support. 

High level visits have taken place recently in Tunisia and discussions were held re-

garding future cooperation.  

The recommendations take into account Sida’s new Strategy for Development 

Cooperation with the Middle East and North Africa 2010 – 2015 as well as its policy 

for economic growth in Swedish Development Cooperation 2010-2014. 

 

7.1  RECOMMENDATIONS TO S IDA 

 In all three PES, the challenge is to further improve the technical capacities 

and systems that were identified in this programme while also putting forward 

a stronger emphasis on the regional aspects that are of mutual interest and 

benefit to all three countries. This technical support must take into account 

other donor’s activities to prevent duplication of efforts and waste of re-

sources 

 

 The future programme must ensure that all programme components are budg-

eted for and that during the design, consultations include discussion to what 

extent beneficiaries are prepared to invest in national and regional activities. 

This should strengthen both relevance and ownership while also choosing re-

gional activities that are pertinent to all three organisations. 

 

 More preparation and time is needed to design the next support programme 

with robust analysis and specific targeted areas of intervention. For example, 

if the administrative and financial systems appear weak and hinder perform-

ance then they must be included in the objectives. Similarly, medium to long 

term support with longer term in country presence is more appropriate in some 

areas which will also ensure better achievement of results. 
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 Future support should be more in line with Sida’s regional strategy for devel-

opment cooperation and economic and trade strategy. Topics that should be 

considered are : labour migration
8
, private sector development and employ-

ment targeting the poor, and gender equity. Sida’s should ensure that its future 

intervention is based on adequate and sufficient analysis of the labour market 

and the country’s needs. It is likely that attention to the challenges of improv-

ing the labour market will receive more attention since the Arab spring. 

 

 The log frame should be realistic, including the use of SMART norms for the 

objectives, indicators and results to ensure that Sida’s contribution can be 

monitored, progress assessed and changes introduced at mid-term to ensure 

effectiveness. 

 

 Sida should consider joint support with other donors to increase effectiveness 

and particular if the next programme requires expertise that may not be avail-

able in Sweden and focuses on support areas that target other elements of the 

labour market not restricted to supporting the PES. Joint support will also re-

spond to Sida’s priorities for aid effectiveness as articulated in various strate-

gies.  

 

7.2  RECOMMENDATIONS TO AF 

 The specific objectives in the programme document should include more 

analysis and data that provide a justification for the intervention. Such data 

and analysis should consist of data provided by the PES, government and in-

ternational organisations and include existing or planned legislation and poli-

cies for each individual country as well as comparisons across the region. 

 The monitoring and evaluation framework is weak and this is reflected in the 

interim and final reports. There is a lack of data to support findings which 

could be a result of weak data at PES. If the latter is the case then data man-

agement and monitoring should be mainstreamed in the components. This 

would also strengthen monitoring of specific target groups in future pro-

grammes. 

 French language skills are a pre-requisite for effective cooperation between 

AF and the participating countries in a new programme and AF’s must have a 

robust selection criteria to ensure that experts meet such requirements. 

 
                                                                                                                                           

 

 
8
 The centre for Mediterranean Migration in Marseille but also the World Bank and the African Devel-
opment Bank are working in some of these areas.  
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7.3  COUNTRY SPECIFIC RECOMMENDATIONS 

Tunisia 

 Continued support should be provided in labour market analysis, expanding 

the job barometer and the vocational compass, assistance to vulnerable groups 

– and further assistance to handicapped persons -, the implementation of man-

agement by objectives and performance management.  

 

 Continue to improve the working relationship with ONEQ. The latter tends to 

produce reports that are favourable to the top management of the Ministry 

whereas collection and analysis of data needs to be robust, reliable and trust-

worthy. To ensure the latter, a close cooperation is required with local and re-

gional institutions as well as other national organizations such as the Institute 

of Statistics and the Institute of qualitative studies. 

 

 A closer cooperation with civil society, including those representing vulnera-

ble groups is also considered a necessity starting with handicapped organisa-

tions and in close collaboration with the Ministry of Social Affairs. Additional 

work should be done with regard to employers and the 200 handicapped asso-

ciations which are mostly supported by the state. In addition, coordination 

among the different stakeholders remains weak and a strong communication 

strategy that influences the perception of and behaviour towards handicapped 

persons is absent. Such activities could also be implemented across the regi-

ons. 

 

 ANETI should consider evaluating their individual support programmes in or-

der to produce an overview of what works and what not. Such overview will 

serve two purposes: i) improve the effectiveness of these programme and im-

prove targeting specific groups, and ii) request specified support from donors 

to meet ANETI’s needs. 

 

Morocco 

 Continue improving the matching process between jobseekers and employers 

with the help of distance services across the country. 

 

 Extend the new job classification to more sectors in order to create a common 

language among employers, jobseekers, PES offices and other stakeholders 

active in the labour market.  

 

 Develop regional as well as local web pages to service the PES clients with 

timely and regularly updated information.  

 

Algeria 

 Continue with the preparations of specifications for the development of web 

based distance services and implement related activities. 

 

 Develop indicators in forecasting and improve analysis and reporting.  
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All 

 Each PES should prepare a detailed document that provides information about 

the current and planned interventions by donors in order to ensure that exist-

ing and future donor support is relevant and increases effectiveness and effi-

ciency. This would be mutually beneficial to donors and the PES and also in-

creases the identification of regional interests and needs. The PES should ex-

haust comparative advantages from different donors, compare the different 

programmes and take the most interesting and relevant practices, including 

tools to further develop their systems, skills and knowledge. Regional inter-

ests and needs can be funded by those donors that have a specific regional fo-

cus, including Sida.   

 

 Start developing a single and unique Maghreb job classification system that 

would benefit all three PES and support future labour market activities across 

the region, including migration.  

 

 Promote the employment of women graduates of higher education based on 

sound analysis in the three countries and introduce gender equity programmes.  

 

 Discuss labour migration within the Maghreb and the individual PES contri-

bution to this to solve unemployment issues beyond the national level. Assess 

to what extent the PES are already working in a regional context and how 

their systems can be improved to provide information about opportunities 

across the region. Develop best practices for the benefit of inter-regional mi-

gration 
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Annex 1 – List of People Met 
 

 

i. People met in Aneti 

Name and Surname Position 

Mr. Mokhtar Farhat Director of the Quality Standards Unit 

Mr. Mohamed Abichou Director of the IT Security Systems Unit 

Mr. Hatem Amorri Director of the Management Control Unit 

Ms. Samia Amamou Director of the Internal Auditing Unit 

Mr. Chafik Abdeltif Director of the Financial Affairs Unit 

Mr. Yassine Ben Hmida Head of Department in the Training and Retrain-

ing Unit  

Mr. Lotfi Haddagi Director of the Information and Career Guidance 

Unit 

Ms. Bahija Mensi Director of the Local Offices Network Develop-

ment Unit 

Mr. Mohamed Tani Director of the Employment Market Database 

Analysis Unit 

Mr. Kamel Labiadh  Head of Department in the  Employment Market 

Database Analysis Unit 

Mr. Slah Eddine Medini Head of the National Office for Managers’ Em-

ployment 

Mr. Ali Ben Abdel Aziz Director of the Employment and Vocational Inte-

gration Unit 

Mr. Ezzedine Ben Meriem Director of the Information, Career Guidance and 

Methods Unit 

Ms Saloua Lacheb Fezzani Director of the International Cooperation unit 

Ms. Radhia Ben Moussa Head of Department in the  International Cooper-

ation Unit   

Mr Naoufel Ben Youcef Head of Department in the  International Cooper-

ation Unit   

Ms Olfa Abichou Head of Department in the  International Cooper-

ation Unit   

Mr. Ben Ezzeddibe Meriem Director of Information Systems 
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ii. People Met in Tuni 

iii. s 

Mrs Anne-Catherine Bellier Resident Advisor, ANETI, Tunis. On behalf of 

the EU and other donors twinning project 

 

Mrs Catherine Nicolas Resident Advisor, ONEQ, Tunis. On behalf of the 

EU and other donors twinning project 

 

Mr Justin Murara Chief poverty Reduction and Social Protection 

Specialist, Human Development Department, 

African Development Bank 

 

Mr. Mouhamed Gueye Principle Education Economist, OSHD, African 

Development Bank 

 

 

 

iv. People met in Anapec (20-23 March 2012) 

M.  Hafid KAMAL ANAPEC’s Director General 

M. Anouar ALAOUI ISMAILI Regional Director of Casablanca Region 

M. Abdelkrim BELKADI Head of the Cooperation Unit 

Mohamed CHOUKOUD 
Head of the Prospection Activities Unit 

M. Mostafa ELLAGAHT Director of the « Resistance » Local employment 

office in Casablanca 

M. Noureddine ELMAMOUN 

 

Head of the Organisation and Information Systems 

Unit 

M. Oussama LAKHMIRI  

 

Head of the Marketing and Prospection Unit 

Ms. Rajaa MALKI Head of the Services to Employers Unit 

 

 

v. People interviewed on the phone in Anem (15 may 2012), algeria 

Mr. Mohamed Arrache Director of the Information, Surveys and Docu-

mentation Unit(DIED) 

Responsible for the labour market  forecast and 

analysis in the AF project  

Mr. Ziani Azzeddine Deputy Director of the Information Systems Unit 

In charge of Intermediation and Distance Services 

in the AF project 
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vi. People met in Pôle Emploi (27 march 2012) 

Ms.  Lenka  Kint Executive Secretary 

Mr. .Jean-Pierre Alix Regional Advisor for the Middle East and  Arab 

Countries and for the African Region 

 

vii. People met in Wapes 

Ms. Lenka  Kint Executive Secretary 

Mr. Jean-Pierre Alix Regional Advisor for the Middle East and  Arab 

Countries and for the African Region 

 

 

E mail contacts with Ms. Ellen Hansen (retired from the Employment Unit in the ILO) 

and Ms. Donna Koeltz  

 

viii. People met in Sweden, Stockholm 

Davidson – Abdelli, Margareta Senior Economic Integration/ Trade Advisor. 

MENA IRAQ. Swedish International develop-

ment Cooperation Agency (Sida) 

Skiold, Lena Head International Cooperation 

Josephson, Joakim Project leader 

Palermo, Linda Analyst 

Granath, Eva IT Specialist 

Jaccard, Margaretha Vulnerable persons Specialist 

Priller, Nathalie IT Specialist 
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Annex 2 - Documents Consulted 

1. Protocole D’accord, Accord bilatéral. Marocain- Suédois 

 

2. Protocole D’accord, Accord bilatéral. Tuniso-Suédois 

 

3. Protocole D’accord, Accord bilateral. Algérie- Suédois 

 

4. Swedish Public Employment Service, Maghreb Regional Training Pro-

gramme, The Development of Public Employment Services in Algeria, Mo-

rocco and Tunisia, Third Maghreb Regional Seminar, Insertion of vulnerable 

groups in the labour market, Seminar organized by ANEM and AF, Alger – 

Zeralda, March 16-18, 2010 

 

5. Maghreb regional training programme 2009-2011, development of public 

employment services in Algeria, Morocco and Tunisia, Final Report. Arbets-

förmedlingen, International Affairs, Development Cooperation Unit, Ms. Lena 

Skiöld. Final report 

 

6. LFA seminar as part of the preparation of a regional training and cooperation 

programme for selected countries in the Maghreb region. May 2008-05-21, 

Åke Sahlin, SIPU International AB 

 

7. Maghreb regional training programme, the development of public employ-

ment services in Algeria, Morocco and Tunisia, 2008-12-19. Project Docu-

ment 

 

8. Management Response to the Final Report for the Contribution. Kurt Gran-

berg, Sida, 19
th

 December 2011 

 

9. Swedish Public Employment Service, Maghreb Regional Training Pro-

gramme. The Development of Public Employment Services in Algeria, Mo-

rocco and Tunisia. Second Maghreb Regional Seminar. Labour market moni-

toring for a better match between training and employment. Seminars organi-

zed by ANAPEC, WAPES & AF. Agadir, Morocco, November 2-5, 2009. 

 

10. Réunion préparatoire sur la coopération régionale au Maghreb dans le do-

maine de l’emploi, le 19 juin 2007 au Bureau International du Travail, Ge-

nève. Ms. Lena Skiöld 
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11. Cooperation between Tunisian and Swedish Public employment services. 

Note undated, no author 

 

12. 12.  Maghreb regional training   programme. The development of public    

employment services in Algeria, Morocco And Tunisia. Interim Progress Re-

port I, II, III, IV and V 

 

13. Policy for economic growth in Swedish development cooperation, 2010–

2014, Sida 

 

14. Strategy for Development Cooperation with the Middle East and North Afri-

ca September 2010 – December 2015, Sida 
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Annex 3  - Terms of Reference 

Evaluation of the Maghreb Regional Training Programme 

Development of Public Employment Services in Algeria, 

Morocco and Tunisia 
 

 

Terms of Reference 
 

 

 

1. Introduction 

Unemployment and underemployment continues to be one of the major challenges for the 

countries of the Maghreb region, i.e. Algeria, Morocco and Tunisia. Despite economic re-

forms and rapid growth the economies of these countries are characterised by unemployment 

rates ranging from 10-15% for the population in general. Among young people, individuals 

with higher education and persons with disabilities, the unemployment rates are considerably 

higher, 20-30%. Given the demographic structure of these countries, even high levels of job 

creation will be insufficient to absorb the high number of additional job seekers that will en-

ter into the labour market in the foreseeable future. The turmoil experienced during, in par-

ticular, the earlier parts of 2011 have brought additional burden to the governments of the 

region, through declining levels of tourism and investment. 

 

In order to assist the countries in managing challenges in the economy and the labour market, 

Sida has over the years financed several development cooperation projects aimed at support-

ing and facilitating institutional capacity building through the introduction of efficient fore-

casting, analysis and mediation approaches and techniques. The interventions have been im-

plemented by Arbetsförmedlingen (the Swedish Public Employment services).  

 

2. Background 

The Maghreb Regional Training Programme, “Development of Public Employment Services 

in Algeria, Morocco and Tunisia, was elaborated during 2008 after a series of consultations 

with partner organisations in the beneficiary countries. Project implementation started in 

early 2009. Partners in the cooperation were: 

- the National Employment Agency (ANEM) in Algeria,  

- the National Skills and Job Promotion Agency (ANAPEC) in Morocco,  

- the National Agency for Employment and Independent Work (ANETI) in Tunisia, 

and 

- Arbetsförmedlingen.  

 

Representatives of the French public employment service, the ILO and other international 

resource persons have also participated in the training events organised by the project.  
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The project was organised as a regional/international training programme complemented by 

tailored national follow-up activities to support the institutional capacity development at na-

tional level. Sida’s contribution to the cooperation was SEK 6 300 000. 

 

The project’s specific objective (or project purpose) was “To increase the institutional capac-

ity of the three agencies participating in the regional competence development programme to 

provide assistance to selected target groups, i.e. young, highly educated persons as well as 

members of vulnerable groups in the labour market (women, handicapped and long-term 

unemployed)”. 

 

The specific objective was expected to be achieved through five outcomes/outputs that the 

project intended to produce. These were: 

1. Methods and procedures for collection and analysis of labour market information in-

troduced and adapted to the national requirements. 

2. Systems for labour market intermediation through web-based employment services 

further developed, tested and approved.  

3. Measures (programmes and instruments) reviewed, adapted and tested concerning 

employment of individuals and vulnerable groups. 

4. Increased level of cooperation at national level within each country among stake-

holders in the employment sector. 

5. Mechanisms and instruments further developed for promotion of self-employment 

within the target group. 

 

Swedish expert inputs have mainly been geared towards outcome one, two and three while 

outcome four and five have been addressed through exchange of information and collabora-

tion between the three beneficiary countries.  

 

The project was scheduled to finish in June 2011. Due to the political development in the 

region it was agreed to extend the project by six months, i.e. to the end of 2011. 

 

3. Purpose 

The purpose of the evaluation is to provide Sida, Arbetsförmedlingen and the partner organi-

sations in the Maghreb region with information and knowledge regarding the outcome and 

effects of the project, both in terms of the regional training programme approach and con-

cerning the country-specific follow-up interventions. In order to contribute to the strategic 

decision making and country programming within Sida the evaluation report should also dis-

cuss briefly the need and scope for continued cooperation with the three partners, i.e. inter-

vention logic, content and co-operation arrangements, if further assistance is considered. 

  

4. Questions 

The evaluation should focus on and respond to the questions listed below. Unless specifically 

indicated, the questions are relevant for the entire programme. i.e. all three cooperation part-

ner countries. In some cases, the questions listed are relevant to one of the cooperation part-

ners. 

 

Effectiveness 

- To what extent has the project achieved its objective of increasing the institutional capacity 

of the three partner organisations to provide assistance to selected target groups, i.e. young, 

highly educated persons as well as members of vulnerable groups in the labour market 

(women, handicapped and long-term unemployed). To what extent have the members of the 

vulnerable groups targeted by the project benefitted from the project? 
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- To what extent do the beneficiary organisations perceive the outcomes of the coopera-

tion as relevant in relation to their needs and priorities? Could project achievements be 

expected to contribute to reduced levels of unemployment within the target group? The 

analysis should consider also the situation and conditions that prevailed when the project was 

designed and initiated.  

- Outcome four and outcome five in the project document have received insignificant atten-

tion and support by the project. What has been the value-added of including them in the pro-

ject design? Could any progress in relation to these outcomes be attributed to project inter-

ventions? 

- What measures have been taken during and after the completion of the project in order to 

institutionalise the cooperation between the employment agencies in Algeria, Morocco and 

Tunisia?  

 

Country specific questions 

i) Algeria 

- To what extent is the recently established labour market information unit at ANEM apply-

ing the approaches and methods introduced by Arbetsförmedlingen?  

- Has the labour market forecasting and analysis handbook been introduced/disseminated and 

applied? 

- The project has assisted ANEM in elaborating the specifications for a new information sys-

tem that will allow for matching between job-seekers and vacancies. Has the subsequent pro-

curement process been completed and is the system in place and operational? 

ii) Morocco 

- Has the new web-based service system been fully introduced? What are the benefits as 

compared to the previous system in terms of functionality and service delivery capacity? 

Does it offer any specific benefits to the users and potential users targeted by the project? 

iii) Tunisia 

- Has ANETI continued to produce so called Job Barometers and Job Compasses on a regular 

basis? 

- Are the strategic guidelines for labour market forecasting and analysis being applied? Have 

they contributed to improved performance of the agency? 

- Has the new management by objectives system been introduced? To what extent does it 

improve service delivery to employers and job-seekers? 

- Are there any early indications that the new tools for assistance to people with disabilities 

(for example wage subsidies) reduce the barriers to employment for this group of job seek-

ers? What benefits has the enhanced level of cooperation between ANETI and the Ministry of 

Social Affairs brought to the target group? 

Efficiency 

- Have project activities been conducted in a cost-effective manner? What was the advantage 

of organising the cooperation as a regional training programme enhanced through national 

follow-up activities? 

- How well have the Swedish experts’ inputs been tailored to the needs of the beneficiary 

organisations? Has the range of expertise provided been appropriate in relation to the needs? 

Has the language barrier impacted on the efficiency of the cooperation? 

- To what extent have the partners applied the cost-sharing principles stipulated in the project 

document and in the bilateral cooperation agreements?  
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- What has been the value-added of involving the ILO, the French Employment Service and 

other organisations in the project? Has the balance between Swedish and non-Swedish expert 

inputs at the training events been appropriate? 

Ownership and project management 

- To what extent have the three cooperation partners in Algeria, Morocco and Tunisia respec-

tively assumed ownership of project outcomes and activities? During the implementation 

phase, have the partners assumed responsibility for organisational tasks such as arranging 

training events, preparing study tours, providing inputs to regular reports, and so forth? 

- The project design and approval was based on the assumption that the beneficiary employ-

ment agencies would be given sufficient political, institutional and financial support from 

their governments as well as from other concerned institutions in their countries. Did this 

backing and willingness to collaborate materialise?  

- The project was designed on the assumption that the interventions would be planned and 

undertaken as an integral part of on-going reform processes in the countries concerned. How 

well have the partners succeeded in this respect? 

- How well did the project manage risks and political changes, in particular during the earlier 

part of 2011?  

Cross-cutting issues and sustainability 

- To what extent have gender aspects been mainstreamed into the programme? What were the 

benefits of having a gender expert involved during the project’s inception phase? 

- Are project outcomes institutionally and financially sustainable? Were the assumptions 

made in the project document regarding conditions for sustainability relevant and appropri-

ate?  

- What further assistance is needed, if any, to secure sustainability? 

Main lessons and continued cooperation 

- What are the main lessons learnt from the cooperation? Is there a perceived need for contin-

ued cooperation? If so, what are the areas prioritised by the partners (brief description)?  

- What other, domestically or internationally supported endeavours are made at the moment 

to address the challenges in the labour market? How should these efforts be taken into ac-

count if continued collaboration is considered? What should be the focus of a new coopera-

tion agreement? 

 

5. Methodology 

The evaluation will be conducted through a review of available documents combined with 

interviews with representatives of the cooperation partners as well as other stakeholders. As a 

starting point for the assignment the evaluation consultant shall review steering documents 

(project proposal, project ToR, agreements between the cooperation partners), regular report 

as well as a selection of technical reports. As part of the preparations, the consultation shall 

also interview the Sida programme officer and the project manager at Arbetsförmedlingen. 

 

The consultant shall visit the three beneficiary countries, i.e. Algeria, Morocco and Tunisia. 

In each country, the consultant shall interview the partner organisations’ management, project 

managers, technical experts involved in the project as well as officials at these agencies inter-

national liaison offices. Representatives of the relevant ministry in each country, employers’ 

organisations and other sector organisations of interest (for example ONEQ in Tunisia) 

should also be visited. Visits to local employment offices should be considered, at least in the 

case of Morocco. 

 

The consultant is responsible for organising the mission to Algeria, Morocco and Tunisia. 

However, it is assumed that Arbetsförmedlingen and the three partner organisations will as-
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sist the consultant by setting up appointments with the officials to be interviewed. Interna-

tional and local travel will be organised by the consultant and included in the budget.  

 

Following the completion of the field visit, the consultant shall present the main findings to 

Arbetsförmedlingen and Sida. Their comments and views should be considered when the 

evaluation report is elaborated. 

 

A workshop will be lead by the evaluation team at Sida, inviting participants from each coun-

try (maximum 5 per country), Sida and AMS. The evaluation findings will be used as a point 

of departure for discussions about how to develop the next phase of the project.  

 

6. Work Plan and Reporting 

It is expected that the assignment will be carried out during March 2012. The field work 

should be scheduled to start on 12 March. A draft report will be submitted to Sida no later 

than 16 April. Based on Sida’s and Arbetsförmedlingen's comments a final report will be 

prepared by the consultant within one week after receiving the comments. 

 

The evaluation report shall follow the instructions and guidelines included in Sida’s Evalua-

tion Manual, the OECD DAC Quality Standards for Development Evaluation and other rele-

vant policy documents. The report shall be written in English and include an executive sum-

mary of two-four pages in French. Three weeks after having received the approval of the final 

report, the consultant should submit to Sida a French language version of the report.  

 

7. Evaluation Team 

The consultant carrying out the assignment shall:  

- have knowledge and preferably experience of labour market systems development; 

- have documented experience from at least three similar project evaluations; 

- have experience of development cooperation;  

- be fluent in French and English;  

- be available to undertake the assignment in March 2012.  
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Annex 4 – Inception Report 

 

 

Some sections of the Inception Report have been omitted for final publication 

 

 

 

 

1. Assessment of scope of the evaluation 
 

1.1 The regional training programme  

The Maghreb Regional Training Programme, “Development of Public Em-
ployment Services in Algeria, Morocco and Tunisia, was elaborated during 
2008 after a series of consultations with partner organisations in the bene-
ficiary countries. Project implementation started in early 2009. Partners in 
the cooperation were: 

 

- the National Employment Agency (ANEM) in Algeria,  

- the National Skills and Job Promotion Agency (ANAPEC) in Morocco,  

- the National Agency for Employment and Independent Work (ANETI) in Tu-
nisia, and 

- Arbetsförmedlingen.  

 
Representatives of Pôle-Emploi, the French public employment service, the 
ILO and other international resource persons have also participated in the 
training events organised by the project.  
 
The project was organised as a regional/international training programme 
complemented by tailored national follow-up activities to support the insti-
tutional capacity development at national level. Sida’s contribution to the 
cooperation was SEK 6 300 000. 
 
The project’s specific objective (or project purpose) was “To increase the in-
stitutional capacity of the three agencies participating in the regional com-
petence development programme to provide assistance to selected target 
groups, i.e. young, highly educated persons as well as members of vulner-
able groups in the labour market (women, handicapped and long-term un-
employed)”. 
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The specific objective was expected to be achieved through five out-
comes/outputs that the project intended to produce. These were: 

6. Methods and procedures for collection and analysis of labour mar-
ket information introduced and adapted to the national require-
ments. 

7. Systems for labour market intermediation through web-based em-
ployment services further developed, tested and approved.  

8. Measures (programmes and instruments) reviewed, adapted and 
tested concerning employment of individuals and vulnerable groups. 

9. Increased level of cooperation at national level within each country 
among stakeholders in the employment sector. 

10. Mechanisms and instruments further developed for promotion of 
self-employment within the target group. 

 
Swedish expert inputs have mainly been geared towards outcome one, two 
and three while outcome four and five have been addressed through ex-
change of information and collaboration between the three beneficiary 
countries.  
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1.2 Approach to the evaluation  

The evaluation will address five issues as prescribed by the ToR: 
 Efficiency 
 Effectiveness 
 Ownership, including project management 
 Cross-cutting issues and sustainability 
 Main lessons learned and continued cooperation 

 
The evaluation will provide an analysis of: 
 

i) results of the country-specific assistance, including the specific points 
raised in the ToR; 

ii) results of the interaction among the three countries and the regional 
training programme; 

iii) the interface between the individual countries and regional activities. 
iv) conclusions and recommendations for future interventions will be de-

veloped. 
  
The team started work and has completed interviews with project man-
agement at Arbetsförmedlingen, including staff who have been involved in 
various technical assignments. The team also met with Sida and Arbets-
förmedlingen jointly to discuss the background to the project. 

 

The team received all the documents related to the project and its imple-
mentation, including progress reports, minutes of meetings and workshops, 
and budget overviews. The team received Sida’s Maghreb strategy 2010 – 
2014 and its economic policy paper 2010 – 2014. In addition, the team was 
provided with a paper on Swedish – Tunisian cooperation in public em-
ployment services by the Ministry of Foreign Affairs. 

 

The team translated the ToR and all three countries have received a copy in 
order to prepare mission schedules. Team members are in daily contact with 
representatives of the public employment agencies and preparations are well 
underway. 

1.3 Relevance and evaluability of evaluation questions 

The team has discussed the Terms of Reference with Sida and Arbets-
förmedlingen and proposed adding questions in the relevance and re-
sults/outcome areas to balance the different evaluation criteria; this pro-
posal was agreed. These additional questions have been included in the 
questionnaire (see annex 1). 

 
In addition, the meetings in Stockholm provided the team with additional 
information and clarifications: 

1. Arbetsförmedlingen has been implementing the project and has 
been the single provider of services. No other providers were en-
gaged in the implementation. 
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2. Tunisia and Morocco enjoyed previous bilateral assistance from Sida 
through Arbetsförmedlingen. Algeria has only participated in this 
project. 

3. The project has three main areas of intervention: support to sys-
tems; analysis and forecasting; and vulnerable groups. During prepa-
ration, counterparts suggested adding two more themes: self-
employment and regional cooperation. The latter were agreed but 
the counterparts would develop activities for those two areas inde-
pendently of the project since no budget was made available.  The 
team will evaluate these additional themes to the extent possible 
but formally they fall outside the scope of the evaluation. 

4. Beneficiaries are defined as the three public employment services in 
the countries.  

5. The team will gather information from the target groups, including 
job seekers and employers, to assess whether from their perspective 
changes have occurred in the public employment services and the 
extent to which they,  as clients, may have benefitted. 

6. For the same reason the team will interview selected donors and 
other international organizations in order to ascertain to what ex-
tent levels of change in the three public employment services have 
occurred. 

 
Points 4 and 5 are important to the evaluation, since these informants will 
be able to provide us with an outside perspective re the changes that may 
have occurred in the public employment services. These additions will also 
allow the team to assess the impact of the assistance on the clients of the 
employment services. This approach could also provide us with information 
useful for any future assistance. Finally, it will also feed into outputs 4 and 
5. The team could, for example, assess to what extent cooperation among 
actors in the employment sector has improved.  
 
From an evaluation perspective, the above additions are also important in 
that they ensures that we are not restricted to interviewing those people 
who have been suppliers and receivers of the assistance. A robust evalua-
tion approach demands that information be triangulated, meaning that the 
information received is cross-checked against two or more different 
sources.  
 
 
 
 
 
 
 
 
 
 
 
 



e 

53 

A N N E X  2  –  D O C U M E N T S  C O N S U L T E D  

Figure 1: Changes assessed in the evaluation process:  
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The evaluation report will contribute to various strategies and policy areas 
within Sida, including its Maghreb strategy and economic policy approach. 
Moreover, the Minister for Development Cooperation visited Tunisia in 
early 2012 and both countries wish to continue the collaboration. This 
evaluation will provide both partners as well as officials of Morocco and Al-
geria with an independent assessment of the results obtained. The latter 
will serve as a starting point for discussion in a workshop to be held in 
Stockholm in May 2012 in which the representatives of all three countries 
will participate.  
 

2. Proposed methodology 
 

The project’s specific objective was “To increase the institutional capacity of 
the three agencies participating in the regional competence development 
programme to provide assistance to selected target groups, i.e. young, 
highly educated persons as well as members of vulnerable groups in the la-
bour market (women, handicapped and long-term unemployed)”. 
 
The specific objectives to support the overall goal were: 

1. Methods and procedures for collection and analysis of labour mar-
ket information introduced and adapted to the national require-
ments. 

2. Systems for labour market intermediation through web-based em-
ployment services further developed, tested and approved.  

3. Measures (programmes and instruments) reviewed, adapted and 
tested concerning employment of individuals and vulnerable groups. 

4. Increased level of cooperation at national level within each country 
among stakeholders in the employment sector. 

5. Mechanisms and instruments further developed for promotion of 
self-employment within the target group. 

 

Public Employment 
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AF’s assistance to PES 
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The questions presented in the ToR provide the team with a solid basis for 
the evaluation and address the different criteria: effectiveness, efficiency 
and sustainability. In addition, we will analyse project management in coun-
try with a specific focus on ownership and on cross-cutting issues. 

The questionnaire has been used to interview representatives from Sida 
and Arbetsförmedlingen and will again be used to interview the interlocu-
tors in the three countries and international resource persons. After discus-
sion with Sida and Arbetsförmedlingen we added questions to two evalu-
tion criteria: relevance and results or outcomes, in order to ensure that 
there is sufficient balance among the 5 criteria. This also responds to the 
need to meet Sida’s evalution guidelines. We will also consult websites of 
international organisations such as the ILO in order to gather additional 
data for the final analysis9.  

Key interlocutors in all three countries have been identified. The list in-
cludes people who have had a role in managing and implementing the pro-
ject as well as those who benefited from it. We will ensure that we inter-
view a broad range of stakeholders in order to triangulate the information 
gathered and support the data analysis. 

Based on the above approach, the team will assess to what extent the insti-
tutional capacity of the different organisations in the three countries has 
improved; how targeted groups have benefitted, how the project as a re-
gional training programme has evolved and what it has achieved, and what 
key lessons can be drawn. This method will allow us to prepare evidence-
based conclusions and make recommendations for future collaboration.   

 

Step 1 – Inception phase: this phase is now completed. In addition to the 
above, all three countries are informed of the team’s work and mission 
schedules are completed for Tunisia and in progress for Morocco and Alge-
ria. Missions to Tunisia and Morocco will take place as planned. The mission 
to Algeria is expected to take place as planned but the visa has not yet been 
issued.  

 

Step 2: Both team members will visit Tunisia in week 11 and Mr. Duronsoy 
will continue for Morocco and Algeria in week 12 and 13. We will have 
meetings with 

 
                                                                                                                                           

 

 
9
 The ILO launched in 2007 a parallel project: Promoting productive employment and decent work 
for young people in Algeria, Mauritania, Morocco and Tunisia. 
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- the PES  Director General or his Deputy and/or representatives of the rele-
vant Ministry,  

- the person in charge of the project,  
- technical experts, 
- the Head or staff of a PES local office, 
- other relevant stakeholders (ONEQ in Tunisia) 
- international organisations, donors, employers’ associations, etc. 
- beneficiaries of the project such as women’s groups, youth organisations, 

and NGOs 
 

Step 3: The team will prepare the draft report, including findings and rec-
ommendations for future cooperation. The team members will meet for 
one or two days to discuss the outline of the report, compare data, analyse 
the results of the field work and prepare a comparative analysis among the 
three countries. The evaluation report will follow the instructions and 
guidelines included in Sida’s Evaluation Manual, the OECD DAC Quality 
Standards for Development Evaluation and other relevant policy docu-
ments. The report will be written in English and include an executive sum-
mary which will also be translated into French. 

 

Step 4: Sida and other stakeholders will provide comments after which the 
team will draft the final report.  

 

Step 5: The final English report will be submitted to Sida for approval after 
which the team will translate the report into French within 3 weeks.  

 

Step 6:  Given the recent changes in the countries included in the project, 
Sida is planning to engage with representatives of the countries to develop 
the next phase of the project. The team will support the effort through par-
ticipation in a workshop. The evaluation report could be used as a point of 
departure for discussions.  
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Annex 1 - Evaluation matrix Maghreb Regional  
Evaluation Criteria Evaluation Questions Sources of Information/Indicators 

Evaluation per theme/criteria 
 

RELEVANCE  OVERALL QUESTIONS 

  

Relevance of the project 
per country: institu-
tions, policies, reforms 

How relevant was the project in country’s 
reform efforts of the labour market, the specific 
target groups ? 
Have the events of 2011 affected the objectives 
of the project  and where adaptations neces-
sary and introduced ? 
How has Sida/AF ensured quality control ? ( 
accountability, performance, cost effectiveness 
) 
Were risks assessed and what mitigation strat-
egy has been identified ? 
How relevant was the assistance in view of 
assistance from other donors or agencies ? 
Was the project relevant to all three countries 
from a regional perspective: what were the 
assumed commonalities ? 

 Leading officials in the three 
countries 
 
Sida/AF overall policies for the 
region. 
 
ILO/PES/WB/AfDB 
 
AF/Sida. Progress reports, corre-
spondence.  Results of training, 
visiting missions, workshops. 
 
Log frame 
 
Documents that address changes 
in particular to assumptions and 
amendments after the 2011 
events 

EFFECTIVENESS 
  

  

Has the project reached 
its objectives ? How ? 

To what extent has the project achieved its 
objective of increasing the institutional capacity 
of the three partner organisations to provide 
assistance to selected target groups, i.e. young, 
highly educated persons as well as members of 
vulnerable groups in the labour market 
(women, handicapped and long-term unem-
ployed).  
To what extent have the members of the vul-
nerable groups targeted by the project benefit-
ted from the project?  

 Interviews with responsible 
project managers and implemen-
ters.  
 
Discussions with beneficiaries ( E) 
and with the target groups: vul-
nerable, employers, job seekers, 
women groups youth groups. 
 
Data and statistics that could be 
attributed to the project from AF 
or the beneficiary organisations. 
 
Interviews with NGOs and other 
umbrella organisations 
 
Progress reports, intermittent 
reporting to  
Sida/AF 

Is the project and ap-
proach relevant ? 

To what extent do the beneficiary organisations 
perceive the outcomes of the cooperation as 
relevant in relation to their needs and priori-
ties?  
Could project achievements be expected to 
contribute to reduced levels of unemployment 
within the target group? The analysis should 
consider also the situation and conditions that 
prevailed when the project was designed and 
initiated.  
 

See above relevance. 
 
Trends for each country and 
across the three countries as 
expressed in policy reports.  
 
Interviews with government  
officials and specific ministries ( 
outsiders) and project manage-
ment ( insiders).   
 
Interviews with clients of the PES. 

Outcome 4+5 added 
value  

 Outcome four and outcome five in the project 
document have received insignificant attention 
and support by the project. What has been the 
value-added of including them in the project 
design?  
Could any progress in relation to these out-
comes be attributed to project interventions? 

Sida and AF 
Per country: project management 
Notes on log frame workshop 

Regional cooperation 
reinforced 

What measures have been taken during and 
after the completion of the project in order to 
institutionalise the cooperation between the 
employment agencies in Algeria, Morocco and 

Project management and those 
participating in the regional 
events. Trainers 
ILO 
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Tunisia?  PES 
Sida/AF 

ALGERIA To what extent is the recently established 
labour market information unit at ANEM apply-
ing the approaches and methods introduced by 
Arbetsförmedlingen?  Has the labour market 
forecasting and analysis handbook been intro-
duced/disseminated and applied? 
The project has assisted ANEM in elaborating 
the specifications for a new information system 
that will allow for matching between job-
seekers and vacancies. Has the subsequent 
procurement process been completed and is 
the system in place and operational? 

Sida/AF 
 
Trainers 
 
Interviews with the unit + man-
agement and users 
 
MIS system + responsible man-
agement. Beneficiaries within the 
unit and those using the system ( 
outsiders ) 

TUNISIA Has ANETI continued to produce so called Job 
Barometers and Job Compasses on a regular 
basis? 
- Are the strategic guidelines for labour market 
forecasting and analysis being applied? Have 
they contributed to improved performance of 
the agency? 
Has the new management by objectives system 
been introduced? To what extent does it im-
prove service delivery to employers and job-
seekers? 
Are there any early indications that the new 
tools for assistance to people with disabilities 
(for example wage subsidies) reduce the barri-
ers to employment for this group of job seek-
ers? What benefits has the enhanced level of 
cooperation between ANETI and the Ministry of 
Social Affairs brought to the target group? 

Responsible Heads 
Actual documents or other ( 
Barometer / Compasses ) 
Annual Reports  
Internal notes of the organisation 
or minutes of management meet-
ings 
ONEQ 
 
 
Employers, job seekers or um-
brella organisations, unions, NGOs 
 
Specific Beneficiaries of the target 
group and data from the unit. 
 
Progress reports 
 
Head ANETI and representative 
MiniSocial 

MOROCCO Has the new web-based service system been 
fully introduced?  
What are the benefits as compared to the 
previous system in terms of functionality and 
service delivery capacity? Does it offer any 
specific benefits to the users and potential 
users targeted by the project? 

Responsible person for web site. 
Data analysis ( statistics on hits) 
Individual users or user groups 

EFFICIENCY  
 

 

Cost effectiveness Have project activities been conducted in a 
cost-effective manner? What was the advan-
tage of organising the cooperation as a regional 
training programme enhanced through national 
follow-up activities? 

Sida/AF 
Expenditure reports. Cost – bene-
fit analysis ( compare recurrent 
versus investment costs ). Link 
with sustainability.  

Cooperation between 
Sweden and beneficiar-
ies 

How well have the Swedish experts’ inputs 
been tailored to the needs of the beneficiary 
organisations? Has the range of expertise 
provided been appropriate in relation to the 
needs? Has the language barrier impacted on 
the efficiency of the cooperation? 

Sida/AF 
Recipients in the three countries 
Other donors and international 
originations 

Cost sharing To what extent have the partners applied the 
cost-sharing principles stipulated in the project 
document and in the bilateral cooperation 
agreements?  

Bilateral Agreements 
Proof of expenditures/ approvals 

 

Added value of other 
organisations 

What has been the value-added of involving the 
ILO, the French Employment Service and other 
organisations in the project? Has the balance 
between Swedish and non-Swedish expert 
inputs at the training events been appropriate? 

ILO PES websites.  
Trainers 
Project documents and progress 
reports 
Other donors present ? 

OWNERSHIP AND 
PROJECT MANAGE-
MENT 

 

Proof of ownership in 
each country 

To what extent have the three cooperation 
partners in Algeria, Morocco and Tunisia re-
spectively assumed ownership of project out-
comes and activities? During the implementa-

Sida/AF 
Management in 3 countries 
Documents of activities and im-
pact 
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tion phase, have the partners assumed respon-
sibility for organisational tasks such as arrang-
ing training events, preparing study tours, 
providing inputs to regular reports, and so 
forth? 

Documents that provide evidence 
of activities conducted in relation 
to output 4 & 5.  

Government Support The project design and approval was based on 
the assumption that the beneficiary employ-
ment agencies would be given sufficient politi-
cal, institutional and financial support from 
their governments as well as from other con-
cerned institutions in their countries. Did this 
backing and willingness to collaborate material-
ise?  

Interviews with other than the 
project management. Labour and 
social Ministries. Other institutions 
that may support these: National 
Institute of Statistics. Labour 
offices. Chambres de Commerce. 

How has the pro-
gramme affected ongo-
ing or planned reforms 

The project was designed on the assumption 
that the interventions would be planned and 
undertaken as an integral part of on-going 
reform processes in the countries concerned. 
How well have the partners succeeded in this 
respect? 

Key persons involved in the reform 
process ( political and economic) 

Effect of the Arab Spring How well did the project manage risks and 
political changes, in particular during the earlier 
part of 2011?  

Documents and progress report  
Interviews Heads of Unit. DG. 

SUSTAINABILITY    
 

Project outcomes  Are project outcomes institutionally and finan-
cially sustainable? Were the assumptions made 
in the project document regarding conditions 
for sustainability relevant and appropriate?  
What further assistance is needed, if any, to 
secure sustainability? 

Project documents 
Expenditures 
Government Officials 
Contributions from recipients in 
human and financial resources  

CROSS-CUTTING ISSUES  
 

GENDER To what extent have gender aspects been 
mainstreamed into the programme? What 
were the benefits of having a gender expert 
involved during the project’s inception phase? 

 

Gender expert who was involved 
in the design 
In 3 countries representatives of 
gender specific organisations 
Project and other staff 
Mini Social 
NGOs 
ILO 

Coordination and Coherence 
among the three countries 

 
 

   

OUTPUTS/RESULTS  
Use made of the outputs by the beneficiary which the actor has targeted 

In relation to output 1 & 
2 & 3  
 

What are the results of the Swedish assistance 
per country ?  
What are the results from a regional perspec-
tive ? 
Was it effective to identify two set of outputs of 
which one set did not receive financing ? 
Are there any effects on the clients of EAs 

Sida/AF 
 
DG and other stakeholders  
 
Umbrella groups a, NGOs, clients 
from EAs. 

In relation to output 4 & 
5 

What have the three countries achieved in 
these two outputs as individual country or as a 
regional endeavour ? 
Do any of these themes need to be integrated 
or further developed ? 
Have they managed to commit resources and 
time in addition to the Swedish assistance ? 
What are the lessons learned of these two 
parallel tracks ?  
What could be concluded re future cooperation 
? 

DG and other stakeholders 
 
Donors, regional bodies 
 
Specific organisation which assists 
in self-employment ? Chambers of 
commerce ? 
 

MAIN LESSONS 
 

 

Continued support 
based on lessons 
learned 

What are the main lessons learnt from the 
cooperation? Is there a perceived need for 
continued cooperation? If so, what are the 
areas prioritised by the partners (brief descrip-
tion)?  
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Contributions from 
other donors/support 

What other, domestically or internationally 
supported endeavours are made at the mo-
ment to address the challenges in the labour 
market? How should these efforts be taken into 
account if continued collaboration is consid-
ered? What should be the focus of a new 
cooperation agreement? 

 

 





SWEDISH INTERNATIONAL DEVELOPMENT COOPERATION AGENCY 

Address: S-105 25 Stockholm, Sweden. Office: Valhallavägen 199, Stockholm
Telephone: +46 (0)8-698 50 00. Telefax: +46 (0)8-20 88 64
Postgiro: 1 56 34–9. VAT. No. SE 202100-478901
E-mail: info@sida.se. Homepage: http://www.sida.se

EvAluATIon of ThE MAghREb REgIonAl TRAInIng 
PRogRAMME “DEvEloPMEnT of PublIC EMPloyMEnT 
SERvICES In AlgERIA, MoRoCCo AnD TunISIA” 
The Evaluation of the Maghreb Regional Training Programme “Development of Public Employment Services in Algeria, Morocco 
and Tunisia” concludes that the support provided to the employment agencies in the three countries has been successful. 
In particular the technical assistance provided has contributed to better technical skills and instruments to analyse the labour 
market, provide e-services to employers and job seekers and support disabled persons. The Swedish support has also provided 
opportunities to the agencies to discuss themes of common interest and establish partnerships between Sweden and the agen-
cies as well as partnerships among them. The support is relevant, effective and sustainable, and constitutes a promising ap-
proach for future interventions.


